

Japanese Contributions to Reconstruction and Recovery in Sindhupalchowk




17 January 2019
JICA Nepal

Our Support for EQ Recovery




Based on the ***Build Back Better (BBB)*** concept, a wide range of support has been provided since immediately after the earthquake in April 2015.

- **Housing Reconstruction**
- **School Reconstruction**
- **Rebuilding Local Public Infrastructure & Facilities**
- **Livelihood Recovery in the Affected Communities**
- **Hazard Maps**
- **District-Level Recovery Planning**
- **Rehabilitation of Cultural Heritage**
- **Earthquake Risk Assessment for Kathmandu Valley**





1. Hazard Maps



2. District Rehabilitation and Recovery Plan

Consultative Process for RRP Formulation

- **Preliminary Workshop:** Jun.24, 2016
Contents: Explanation of PDDP and RRP, viewpoint of reconstruction
- **Cluster Workshop:** Aug. 1-10, 2016
Contents: Issue setting in 8 regions in the district
- **Vision Workshop :** Sep. 25-26, 2016
Contents: District reconstruction vision setting
- **Sectoral Committee :** Nov. 16-17, 2016
Contents: Action list for 5 sectors of PDDP
- **Planning Workshop:** Nov.22-24,2016
Contents: PDDP Action list elaboration, introduction of the example of reconstruction
- **Sectoral Committee :** Feb. 8-9, 2017
Contents: RRP Action list elaboration
- **Final Presentation:** Feb.10, 2017
Contents: Introduction of Draft RRP, introduction of overview of PDDP
- **Approval of RRP:** March 8, 2017 by Board meeting of DDC





Sindhupalchowk District's Vision

“ Safe, Prosperous and Beautiful Sindhupalchowk ”

Planning Period : 2016- 2026 (10 years)

Basic Policy

■ Recovery of Daily Lives

Housing Reconstruction, Restoration of Public Services (Administration, Health, Education and Social Welfare), Livelihood Restoration of Vulnerable population

■ Building Resilient District Structure

Utilization of Hazard Map, Restoration of Resilient Infrastructure, Establishment of DRR System

■ Recovery and Development of Regional Economy

Restoration of Agriculture, Restoration of Tourism, Restoration of Cottage and Small Industries

3. Rebuilding Local Infrastructure and Facilities

QIP'S



Public Facility



Infrastructure




Livelihood

GRANT AID




Infrastructure



Rehabilitation of Water Transmission System in Chautara

By Grant Aid project & QIPs

- Renewal of pipeline totally 21.8 km long
- Applied seismic resistant pipe material
- 5952 beneficiaries
- Completed in July 2018



District Offices



DADO Office, Chautara



WCO Office, Chautara

Local Government Offices & Community Center



Maneshwara VDC



Thokarpa VDC



Irkhu CTC

Agricultural Facilities



Small Farmer Agriculture
Product Collection Centre
in Bhotechaur



Bhotechaur Road &
Irrigation Facilities



Seed Storage
in Ichok



Seed Storage
in Phulpingdanda



Seed Storage
in Irkhu



Seed Storage
in Kiwool

4. Livelihood Recovery Support

Improved vegetable farming for women's groups

- **Location:** 6 VDCs in Sindhupalchowk
- **Beneficiaries:** 270 people

Improvement of maize farming practices

- **Location:** 6 VDCs in Sindhupalchowk
- **Beneficiaries:** 225 people


Quality seeds production

- **Location:** 5 VDCs in Sindhupalchowk
- **Beneficiaries:** 218 people
- **Facility:** Construction of seeds storage




5. Housing Reconstruction

JICA Target Area – Time Series(As of 26 December 2018)



JICA Target Area – By Ward (As of 26 December 2018)



Community Mobilization Program (CMP)

1) Contents of 1st Phase CMP (Up to March 2018)

Orientation

for Community Based
Reconstruction
Committee (CBRC)

+

Community Meeting

for all the house
owners

+

Technical Assistance by Mobile Mason

selected at the each
community
to house owners and
unskilled labors



2) Contents of 2nd Phase CMP (From April 2018)

**Ward Level
Coordination
meeting**

with Ward
members and
DLPIU
Engineers

+

**Issue Specific
Community
Meeting**

For
Beneficiaries
who has
specific issue

+


**Technical
Assistance by
Mobile Mason**
selected at the
each
community
to house
owners and
unskilled
labors

+

Correction
For non-
compliant
houses





Status of Vulnerable Beneficiaries



Total Vulnerable In Target Area: 613 out of 41,345 beneficiaries

Status of Resettlement Beneficiaries

Description	Sindhupalchok Total	EHRP Target Area
Number of resettlement beneficiaries	849	117
Number of resettlement beneficiaries receiving government support (Max. 200,0000)	172	36



Major Issues Related to Municipalities

Status (41,345 Beneficiaries)	Major Issues (As of 9 th January 2019)
1. Not Started (2,260 Beneficiaries)	<ul style="list-style-type: none"> ▪ No immediate plan to construct : 341 (15.09%) ▪ Migrated elsewhere : 297 (13.14%) ▪ Out of contact /Unknown Beneficiary : 269 (11.90%)
2. Under Construction (33,547 Beneficiaries)	<ul style="list-style-type: none"> ▪ Record keeping not completed : 5,353 (15.96%) ▪ DLPIU engineer not available : 3,017 (8.99%) ▪ Building permit not completed : 2,346 (6.99%) ▪ No immediate plan to continue 965 (2.88%) ▪ Pending in DLPIU (GMaLI) : 817 (2.44%)
3. Completed, but with some Problems (3,631 Beneficiaries)	<ul style="list-style-type: none"> ▪ Record keeping not completed : 531 (14.62%) ▪ Waiting for good quality certificate : 246 (6.77%) ▪ Building permit not completed : 167 (4.60%)
4. Completed without any problems (1,907 Beneficiaries)	

Thank you for your attention.