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Project Outline 
Extra High Voltage (EHV) transmission lines were con-
structed to connect the geothermal power plants in south-
ern Luzon and northern Leyte to the metropolitan Manila
area in response to growing demand for electricity in these
regions. 

Results and Evaluation
This project was based on the 10-year Power Develop-
ment Plan (1981-90) of the Philippine government, and
comprised the construction of two EHV transmission lines
(500kV, approx. 322km) and substations at three locations
in order to transmit the power being generated at newly
developed geothermal power plants. 
It was completed in July 1994, however, financial difficul-
ties within the government resulted in the planned con-
struction of the geothermal power stations being signifi-
cantly delayed, and the planned generating capacity of the
stations was reduced from 1,430MW to 790MW. More-
over, some sections were destroyed or suffered theft dam-
age, and the condition of transmission infrastructure had
remained unsuitable for effective usage. 
The World Bank subsequently provided funds for the
restoration of the transmission lines, and since 1998
power has been transmitted at 230kV, roughly half the
planned level. It is also planned to boost transmission
capacity to 500kV on one section.
The executing agency, the National Power Corporation
(NPC), is currently working on strengthening the legisla-
tion and supervision of the facilities and cooperation with
provincial governments in a bid to improve security.
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42,320 million yen / 32,000 million yen

May 1982 / September 1983

Interest rate 3.0% p.a.
Repayment period 30 years  (Grace period 10 years)

November 1989 / December 1992

Loan Amount /
Disbursed Amount 

Loan Agreement

Terms &Conditions

Final Disbursement
Date


