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PROJECT SUMMARY 

Consulting 
Services for: 

Consultancy Services for carrying out Resettlement Action Plan (RAP) 
Study for the Power Supply Component of the Mombasa SEZ 
Development Project 

Project 
Components 

The project is composed of a 220 kV Transmission Line extending over a 
distance of approximately 50 km from Mariakani (Kilifi County) to 
Mombasa SEZ (Mombasa County) via Kwale County and a Sub-Station at 
Dongo Kundu.  
The main components of the Project are: 
• Development of 220 kV transmission line from Mariakani 400/220 kV 

substation to Mombasa SEZ (The Mariakani 400/220 kV substation is 
not included in the Project scope) 

• Development of 220/32 kV substation inside Mombasa SEZ 
• Development of 32 kV distribution line inside Mombasa SEZ from 

220/32 kV substation 
Project 
Objectives 

To provide adequate power supply for the proposed Special Economic 
Zone that will host an Industrial Park, Free Trade Zones, Residential Area, 
Enterprise and Port Facility among others components. 

RAP Study 
Objectives: 

The objective of this RAP study is to grasp specific impacts caused by the 
development of this project component and present appropriate 
compensation package through detailed survey and participatory 
approach for series of consultation meetings for the Power Supply 
Component of the Mombasa SEZ Development Project. 

Client: JICA Design Team (JDT) 

Proponent: Kenya Electricity Transmission Company (KETRACO) 

Consultant: PANAFCON Ltd (Kenya) 

Report Title: Updated Final RAP Report – Main Report (Vol A) 

Submission 
Date: 15 April 2019 
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DEFINITION OF KEY TERMS  

Assets: Comprises land, structures or crops/trees, unless otherwise defined. 
 
Census: means a field survey carried out to identify and determine the number of Project 
Affected Persons (PAPs) families/households/persons or Project Displaced Persons 
(PDPs). The meaning of the word shall also embrace the criteria for eligibility for 
compensation, resettlement and other measures that result from consultation with PAPs.  
 
Community Sensitization Meeting (equivalent to Local Stakeholder Meeting in JICA 
Guidelines): Meeting convened to inform the community regarding a proposed project  
 
Compensation: Payment in-kind and/or cash for an asset to be acquired or affected by a 
project at replacement cost, without taking into account depreciation. In addition, a 
disturbance allowance of 15% is paid for all structures affected; included in the 
disturbance allowance is a proportion for the PAP to look for alternative land. Where there 
are Vulnerable PAPs, Kenya Electricity Transmission Company (KETRACO) will identify 
alternative land. KETRACO will cover the costs of any change and registration of titles.  
 
Cut-off date: Date of commencement of the socio-economic survey/census and asset 
inventory of PAPs. Persons (encroachers) entering and/or occupying land in the project 
area after this date and not included in the inventory of PAPs will not be considered 
eligible for compensation or resettlement assistance. Similarly, fixed assets such as 
structures, crops/tress established after the cut-off date will not be compensated.  
 
Displacement: PAPs are moved away from their current land of settlement to a NEW 
acquired land. 
 
Disturbance Allowance: A cash uplift for each structure (at 15%) 
 
Encroachers: Those people who move into the project area after the cut-off date and 
are therefore not eligible for compensation provided by the project. 
 
Entitlement: Range of measures comprising cash compensation, income rehabilitation 
assistance, transfer assistance, income substitution, and relocation which are owing to 
business restoration and/ or PAPs, depending on the type, degree and nature of their 
losses, to restore their social and economic base. 
 
Host Community: Community/land area where people, physically displaced by a project, 
will be resettled. 
 
Household: Family or collection of people, which function as a single economic unit. 
 
Income Restoration: Measures required ensuring that PAPs have the resources 
to at least restore, if not improve, their livelihoods. 
 
Indigenous Peoples: People indigenous to an area and include ethnic minorities as 
defined by World Bank Operational Policy on Indigenous Peoples (OP 4.10).  
 
Involuntary Resettlement: Both to physical displacement (relocation or loss of shelter) 
and to economic displacement (loss of assets or access to assets that leads to loss of 
income sources or means of livelihood) as a result of project-related land acquisition and/ 
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or encumbrance. Resettlement is considered involuntary when affected individuals or 
communities do not have the right to refuse land acquisition and/or the encumbrance 
associated with the Row of a transmission route is significant resulting in displacement of 
PAH. This occurs in cases of: lawful expropriation or restrictions on land use based on 
eminent domain; negotiated settlements in which the buyer can resort to expropriation or 
impose legal restrictions on land use if negotiations with the seller fail.  
Land Expropriation: Process whereby a public authority requires a person, household or 
community to relinquish rights to land that it occupies. KETRACO has this right.  
 
Offers of Agreement: This instrument will be a legally binding agreement between 
KETRACO and individual/ group PAPs for full and final compensation for land acquisition 
and/ or encumbrance including crop damage, in-kind compensation, disturbance 
allowance, uplift, transition assistance and alternative land registration costs and 
expenses. These offers will be time bound. 
  
Open Market Value: An opinion of the best price at which the sale of an interest in an 
asset would have been completed unconditionally for cash consideration on the date of 
valuation, assuming: a willing seller; that, prior to the date of valuation, there had been a 
reasonable period (having regard to the nature of the asset and state of the market) for 
the proper marketing of the interest, for the agreement of price and terms and for the 
completion of the sale; that the state of the market, level of values and other 
circumstances were, on any earlier assumed date of exchange of contracts, the same as 
on the date of valuation; that no account is taken of any additional bid by a purchaser with 
a special interest; and that both parties to the transaction had acted knowledgeably, 
prudently and without compulsion. 
 
PAP Consultation Meeting: Meeting with the Project Affected Persons (PAPs) to 
disclose to them project impacts and proposed restoration measures. 
 
Project Affected Person: Any person who, on account of the execution of the Project, or 
any of its components or subprojects would regardless of land type have their: right, title 
or interest in any house, titled/trust land (including residential, agricultural and grazing 
land) or any other fixed or movable asset acquired or possessed, in full or in part, 
permanently or temporarily; business, occupation, work, place of residence or habitat 
adversely affected; or Standard of living adversely affected.  
 
Project Displaced Persons: All the people affected by a project who through involuntary 
acquisition and/ or encumbrance placed upon the land on account of the execution of the 
project, necessitating the moving and resettlement from the affected land; includes any 
person, household, firms, or public or private institutions who as a result of a project would 
have their: standard of living adversely affected; right, title or interest in all or any part of a 
house, land (including residential, commercial, agricultural, plantations, forest and grazing 
land) or any other moveable or fixed assets acquired or possessed, in full or in part, 
permanently or temporarily adversely affected; or business, occupation, place of work, 
residence, habitat or access to forest or community resources adversely affected, with or 
without displacement business, occupation, place of work, residence, habitat or access to 
forest or community resources adversely affected, with or without displacement.  
 
Relocation: Physical moving of PAPs from their pre-project place or residence, place for 
work or business premises, to an area that is not affected by the project. PAPs are moved 
away from the project corridor but within the same parcel of land. 
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Replacement Value/ Cost: Full cost of replacing or reinstating an asset with another of 
similar functionality, quality and quantity with an amount sufficient to cover the loss and 
related costs such as labour and contractor fees, transporting building materials and 
related transaction costs and taxes but without depreciation. 
Resettlement Action Plan: Time-bound action plan, with budget, setting out resettlement 
strategy, objectives, eligibility criteria, entitlements, actions, responsibilities, monitoring 
and evaluation. The type of RAP can be categorised by the magnitude of the resettlement 
required. 
 
Stakeholder Meeting: Meeting with Key Stakeholders to inform them about the project 
and seek guidance/consensus about the project activities 
 
Squatter: A person occupying land to which they have no claim under any tenure but is 
eligible for compensation as he/she is present during the census and inventory of assets 
or in occupation of private land for over 12 years in accordance with The Limitations of 
Actions Act.  
 
Transition Assistance: in addition to the Disturbance Allowance for structures and crops, 
KETRACO’s RPT will provide to vulnerable PDPs and eligible PAPs assistance in the 
form of a management resource (whether it be a KETRACO representative or someone 
agreeable to the PAP to oversee the transition); an allowance will be paid for this person 
to oversee the process. The specific assistance will be developed and agreed with the 
PDP/ PAP as part of their individual compensation package. 
 
Vulnerable Groups: Any person or groups who might suffer disproportionately or face the 
risk of being marginalized from the effects of resettlement i.e.  
• Female-headed households with dependents;  
• Children-headed households;  
• Disabled household heads;  
• Poor households;  
• Landless;  
• Elderly households with no means of support: and  
• Ethnic minorities.  

 
Wayleave: A RoW over the land of another. This RoW is for carrying sewer, drain, power 
line or pipeline into, through, over or under any lands but in so doing may interfere with the 
existing buildings. 
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0BEXECUTIVE SUMMARY 

INTRODUCTION 
According to the Government of Kenya, long-term development plan “Vision 2030”, Kenya 
aims to be a middle-income country by 2030 and the development of the Mombasa 
Special Economic Zone (hereinafter referred to as “Mombasa SEZ”) is mentioned as a 
priority project to achieve this goal. Based on this background, the Japan International 
Cooperation Agency (JICA) has commenced from January 2017 “Preparatory Survey for 
Mombasa Special Economic Zone Development Project (hereinafter referred to as 
“Preparatory Survey”)”. The aim of the Preparatory Survey is to plan and design 
necessary infrastructures for the SEZ. One of the components is to develop a 220 kV 
electrical transmission line and substation to serve the Mombasa SEZ. 

OBJECTIVE OF RAP 
The objective of this RAP study was to carry out a detailed Resettlement Action Plan 
(RAP) Study for the Power Supply Component of the Mombasa SEZ Development 
Project. The end goal of the Study was to ensure that the population that will be affected 
during the project implementation will be duly compensated and their lives improved or at 
least their standard of living restored, income generating opportunities and production 
levels are restored to pre-project levels and where feasible ensure that the PAPs benefit 
from the project. The project affected persons will be impacted through physical and 
economic displacement by loss of land, structures, crops, trees and means of income 
generation or loss of means of livelihood. 

POLICY, LEGAL AND INSTITUTIONAL FRAMEWORK 
The study was conducted in accordance with the relevant Kenyan legislation, JICA 
Guidelines for Environmental and Social Considerations (April 2010) and World Bank 
Operation Policy OP4.12 Involuntary Resettlement. It covered land ownership and 
acquisition, energy transmission, relocation and resettlement and loss of structures, trees 
and crops among others.  

TYPES OF AFFECTED STRUCTURES 
The Power Supply Component project will affect the following listed structures: 

Permanent Structures - Residential Houses, Commercial Houses, Toilet/ Ablution Block/ 
Buildings, Bathroom Structures, Septic Tank, Water Tank Stands, Watch Tower, Shallow 
Wells, Water Pans, Water Tap, Water Valve, Installed Solar Panels, Fences and Graves. 
There are 17 permanent residential houses that will be affected by the project. 

Semi-Permanent Structures - Earth Wall Residential Houses and GCI Sheet Residential 
Houses. There are 89 semi-permanent residential houses affected by the project. The 
other structures include Kitchen structures, Domestic animal houses, Kiosks, Pit latrines, 
Dish racks, Business sheds. A total of 280 structures will be affected. 

PARTICIPATION AND CONSULTATION 
Sensitisation Meetings 
The Community Sensitization meetings took place before the field census and asset 
inventory surveys and related activities took place. A total of 6 Sensitization Meetings 
were held in Mariakani, Mbunguni, Ng’ombeni, Kasemeni, Gandini and 
Mwavumbo/Mwatate locations from Wednesday July 12, 2017 to Tuesday July 18, 2017 
The Sensitisation Meeting for Mtongwe Location (Dongo Kundu) took place on Tuesday 
March 20,2018. The total number of participants were 1,560 (Men=1,021, Women=539). 
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The meetings were attended by Project area community, National and County 
Government Representatives, KETRACO, JDT, Local Leaders, NLC and Consultant 
Team. 

PAP Consultation Meetings 
The PAP Consultation Meetings were convened from Monday April 23 to Friday April 27, 
2018. A total of 9 meetings took place. One meeting was held in each of the 9 locations 
where the Transmission Lines is passing through (Mariakani, Mwavumbo, Mwatate, Mtaa, 
Kasemeni, Gandini, Mbunguni, Ng’ombeni and Mtongwe Locations). The meetings were 
attended by KETRACO, PAPs, JDT, National and County Government Representatives, 
Consultant Team, NLC and Local Leaders. 

Public Consultation Meetings (PCM) 
The Public Consultation Meetings were held from Monday June 18 to Friday June 22, 
2018. A total of 9 meetings took place. One meeting was held in each of the 9 locations 
where the Transmission Lines is passing through (Mariakani, Mwavumbo, Mwatate, Mtaa, 
Kasemeni, Gandini, Mbunguni, Ng’ombeni and Mtongwe Locations) A total of 1,384 
persons attended (Male=1,066, Female=318). The meetings were attended by 
KETRACO, Project area community, JDT, National and County Government 
Representatives, Local Leaders and Consultant Team. 

Final Stakeholders Consultation Meetings 
The Final Stakeholders Consultation Meetings were held from Monday February 25, 2019 
to Thursday February 28, 2019. A total of 9 meetings took place. One meeting was held in 
each of the 9 locations where the Transmission Lines is passing through (Mariakani, 
Mwavumbo, Mwatate, Mtaa, Kasemeni, Gandini, Mbunguni, Ng’ombeni and Mtongwe 
Locations) A total of 586 persons attended (Male=457, Female=129). The meetings were 
attended by KETRACO, Project area community, JDT, National and County Government 
Representatives, Local Leaders and Consultant Team. 

PROJECT AFFECTED PERSONS 
The census and asset inventory surveys were conducted along the Transmission Line 
(TL) wayleave. Cut-off date was set as 13 July 2017 when the RAP field census survey 
started for the area outside Dongo Kundu. The Cut-off date for Dongo Kundu area was 
set as March 21, 2018 when the census survey commenced in Dongo Kundu area.  

No Activity Outside Dongo Kundu Inside Dongo Kundu 
1 Cut-off Date 13 July 2017 21 March 2018 
2 Locations 1. Mariakani

2. Mwavumbo
3. Mwatate
4. Mtaa
5. Kasemeni
6. Gandini
7. Mbunguni
8. Ng’ombeni

1. Mtongwe

The number of land parcels affected by the TL is 565 with a total area of approximately 
519.71 Acres. The total population of the PAPs is 3,849 (Adults – 1,957, Children – 
1,892). The project will cause the relocation of 60 households while 16 are going to be 
displaced from the Transmission Line (TL) wayleave corridor. A total of 280 structures 
11,908 Trees and 9,267 units of various crops will also be affected. 
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Vulnerable Groups 
The project has affected a total of 198 vulnerable HH who have been documented and will 
be provided with special assistance that will be governed by KERACO Resettlement 
Policy Framework. 22 vulnerable HH fall in the Highly Vulnerable category, 171 fall in the 
moderately vulnerable category while 5 are in the low category.  
 
The proposed assistance will include: 
• Construction assistance to the vulnerable HH who are either displaced or have to 

relocate their affected structures. 
• Vulnerable HH whose land has been affected by the project are to be provided with 

assistance that is equivalent to the entirely affected area. 
• Over and above the 15% disturbance allowance, vulnerable people will be given 

assistance including sourcing host land, support with dismantling, moving and building 
new structures. 

• KETRACO to provide assistance equivalent to the cost of 0.5 acres in the area where 
the Vulnerable HH without land resides. This will enable the landless Vulnerable HH 
resettle. 

• In addition, KETRACO will set up a consultation help desk by both male and female 
officials to provide vulnerables with all necessary information. 

 
INCOME RESTORATION 
There shall be two main types of income restoration, namely Land Based (arising from 
land easement and acquisition to provide a 40m wide wayleave and site for the 220kV 
transmission line, substation, distribution line and access road) 
 
Non-Land Based Income Restoration 
The non-land based income activities in the project corridor is the operation of a kiosk and 
a maize grindig/shelling machine. 
 
Land Based Income Restoration 
Majority of the households affected by the transmission line are subsistence farmers who 
plant various crops for domestic consumption. An easement will be registered on the 
affected parcels of land. This effectively will temporarily limit the use of the affected 
parcels during construction but these farming activities will resume after a period of 
2months or so. The land owners where easement is effected will not surrender their titles 
for the affected portion. The persons owning land in the substation area will surrender 
their titles since affected land will be fully acquired and paid. A total of 16 households (12 
outside Dongo Kundu, 4 inside Dongo Kundu) will be displaced. Replacement land for the 
displaced persons will be sought within the same area so that affected households can 
continue with their subsistence agricultural activities. 
 
Source of Income Restoration 
The sources of income of the PAPs who may be affected by the project include farmers 
(only for short period during construction), those operating posho mill and kiosk and those 
operating at the quarry. Income restoration will be carried out by paying these businesses 
the equivalent of the net monthly income for a period of 3 months to cushion them during 
relocation. It is also anticipated that through employment of locals to provide semi-skilled 
and unskilled labour during construction of the project, some source of income will be 
generated hence improving the livelihood of the local population. 
 
SCOPE OF LAND ACQUISITION, COMPENSATION AND RESETTLEMENT 
The proposed 220kV transmission line, substation, distribution line and access road 
project will occupy land until the time it is decommissioned. Whereas some activities like 
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farming and grazing of animals within the wayleave area can continue taking place, for 
health, safety, security and maintenance purposes a cleared strip of land is required 
underneath the conductors and between the towers. The land sited for proposed sub-
station will be acquired permanently, fenced off and the current users of the land will not 
be able to access the land or use it in any way.  

Land Easement and Acquisition 
The proposed Transmission Line project shall acquire a wayleave of 40metres wide 
covering a total distance of 53 km and land for the substation in Dongo Kundu.  
• The total affected land for the project is 519.71 acres.
• The Transmission Line (TL) land that shall be placed under easement is 502.19 acres
• The Sub-station and access road will occupy 17.52 acres. This will be fully acquired

and compensated since it will be fenced off and the sub-station infrastructure
constructed.

Entitlement Matrix 
Entitlement Matrices outlining land easement, acquisition-and losses arising from damage 
to structures, crops and trees have been prepared. Table 12 provides Entitlement Matrix 
for Land while Table 13 Provides Entitlement Matrix for Structures and other Assets. 
Various categories of HH and the various entitlement options have been identified. Cash 
compensation for loss of land is to be done at 30% upwards of the market value of the 
affected land considering the magnitude of impact. Where a parcel is severely affected or 
the land is in the substation area, payment will be made to fully replace the parcel (100% 
compensation). 

Land Ownership 
The ownership/occupancy of the affected land falls into 8 categories: 
• Genuine land owners with titles (without dispute) - 6
• Land owners with titles (with dispute) – 2 (PAP569 and PAP636)
• Land owners with no titles (without dispute) - 320
• Land owners with no titles (with dispute) - 1
• Land owners in Group Ranch (without dispute) – 149
• Land owners in Group Ranch (with dispute) - 5
• Land owners in Government land (Health Centre) - 12
• Claimants/Squatters – (PAP569 Land – 7 and PAP636 land in Dongo Kundu – 67 

giving a total of 74.

Valuation of Compensation Cost 
Taking into account all the factors, it is the opinion of the RAP preparation Consultant that, 
the value of the properties affected by the proposed Power Supply Component of the SEZ 
is approximately KShs. 409,487,758 broken down as provided in Table A overleaf.  
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Table A: Summary of the Land, Structures & Trees Affected and Related Cost 
No. Property Total Amount 

(KShs) 
1 Land 173,137,125 

2 Structures 50,181,343 

4 Trees 26,513,305 

5 Crops 2,220,975 

Sub Total 1 (KShs) 252,052,748 

Livelihood Recovery Support (1) Support for Small Businesses 229,500 

Support for Livelihood Recovery (2) Support for Socially Vulnerable 
People 

64,649,350 

Monitoring and Evaluation 55,330,000 

Sub Total 2 (KShs) 372,261,598 

Reserve Cost (10% of Gross Total) 37,226,160 

Grand Total (KShs) 409,487,758 

NB: 
Vulnerable Persons: Provision for financial assistance to vulnerable persons has been arrived at as follows: 
• Giving the equivalent of the entire affected land for those whose land has been affected by the project.  
• For those who have structures affected, KETRACO will give assistance including sourcing host land, 

support with dismantling, moving and building of new structures. 
• For those who do not have land, the equivalent of the cost of 0.5acres will be provided to enable them get 

land for resettlement 

 
INSTITUTIONAL ARRANGEMENTS FOR RAP IMPLEMENTATION 
The overall responsibility of compensation and resettlement rests with the project sponsor, 
the Government of Kenya through KETRACO. KETRACO takes the lead on verification 
and compensation. The three teams that will be implementing the RAP are KETRACO 
Resettlement Unit (KRU), National Land Commission (NLC), RAP Implementation 
Committee (RIC) and PAP Committee. 
 
KETRACO Implementation Unit (KRU) 
KRU will be composed of experts from KETRACO in various key disciplines that can 
oversee and provide policy direction and guidance to the RAP implementation process. 
The team will be composed of - Land Economist (Team Leader), Legal Advisor, 
Accountant, Building Technician, Environmental and Social Specialist, Social Economist, 
Land Economist/Valuer, Electrical Engineer, Wayleave Officer, Surveyor and any other 
specialist if required (Internal or External Consultant) 
 
National Land Commission (NLC) 
NLC will work very closely with KETRACO in carrying out RAP verification, Land 
Acquisition and compensation payments. 
 
The RAP Implementation Committee (RIC) 
Effective implementation of the RAP will require a RAP Implementation Committee (RIC).  
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This committee shall have representatives from the County and National Government, 
Community Leaders, Ministry of Land, Housing & Urban Development, Ministry of Tourism 
& Wildlife, Ministry of Environment and Natural Resources, Ministry of Devolution and 
Planning - State Department of Special Programmes, Ministry of Agriculture Livestock and 
Fisheries, Kenya Wildlife Service, Kenya Forest Service and KETRACO. The committe 
shall carry out its deliberations at the nearest Sub County Headquarters where most 
Government Offices are located namely Kaloleni, Kinango, Matuga and Likoni. 
 
The RAP Implementation Committee shall have the responsibility of implementing and 
managing the Resettlement Plan, coordinating the resettlement activities and providing 
technical support. Project implementation support will be provided by various agencies at 
the National, County, Sub-county, Location, Sub location and Village levels.  
 
PAP Committee 
The PAP Committee has representation from various key groups in the community 
namely: 
• Youth  
• Men 
• Women 
• Vulnerable Persons 
• County Government (Important Departments) 
• National Government (Important Departments) 
 
There are 9 PAP Committees (One Committee in each location). PAP Committees have 
the responsibility of receiving and recording complaints/grievances from PAPs and the 
community. Resolving of compensation and resettlement issues, ensuring there is smooth 
communication between community and other stakeholders and linking the community 
with the RAP Implementation Committee (RIC). 
 
RAP IMPLEMENTATION 
 
RAP Implementation Schedule 
As per JICA Guidelines, no civil works are to be started before compensation has been 
paid and the land acquired. Additional assistance should be provided to the affected 
population in accordance with the KETRACO Resettlement Policy Framework before, 
during and after the works are taken up. The RAP Implementation Schedule shall involve 
the following activities: 
 
Preparation 
• Public Sensitization and Awareness Campaigns with the PAPs 
• Finalisation of RAP Report and making it ready for implementation 
• Following up on the land documentation for the HH 
• Validation of the Land and Assets ownership and values have been done (NLC) 
• Making the RAP implementation committees are ready 
• Notification for Easement and Acquisition of project corridor land (NLC) 
• Identification of responsibilities of the various units that are to implement the plan 
• Preparation of compensation letters of offer 
 
Implementation 
• Issuance of letters of offer and Finalisation of Agreements 
• Compensation and Resettlement of PAPs 
• Livelihood Restoration Activities 
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• Ensuring that Vulnerable HH are compensated and given relocation and Resettlement 
Assistance  

• Acquisition of Wayleave 
• Survey TL Route and Mark out Boundaries 
• Clearing of TL Route and Construction 
• Monitoring of Compensation and Resettlement Activities by an Independent 

Consultant and preparation of Report on Compensation and Resettlement. 
• Installation of Active Grievance Redress Mechanism 
• Evaluation of Progress of Compensation and Resettlement  
 
Post Implementation 
• Internal Monitoring of Resettled PAPs – done by KETRACO 
• External Monitoring of Resettled PAPs – done by Independent Consultant for a period 

of 1 year after resettlement of the PAPs. The Consultant will prepare quarterly reports 
and a final report at the end of 1 year. 

 
Grievance Redress 
The RAP provides for a formalized grievance redress mechanism to help reduce any 
complaints and grievances of the PAPs and to enhance the acceptance of rehabilitation 
and resettlement program through people’s participation and support. All efforts are to be 
made to reduce unnecessary litigation by resolving disputes through mediation, 
negotiation and compromise in a congenial, fair and impartial setting. This will be done as 
follows: 
• Grievances will be received and recorded at the location level and handled by the PAP 

Committees.  
• Issues that cannot be handled by this committee will be forwarded to the RAP 

Implementation Unit (RIU) for resolution. 
• If RIU is not able to provide a solution, the grievance is escalated to the KETRACO 

RAP Implementation Unit (KRU) at the KETRACO Headquarters. 
 
CONCLUSIONS 
• The HH will retain ownership of the affected parcels of land and a wayleave easement 

will be registered against the affected plot. The affected TL land will be placed under 
restricted use but farming activities will be allowed to proceed as long as no structures 
constructed and plants/trees growing to heights exceeding 12 feet are not grown. 

• The proposed Power Supply Component project will affect the following: 
Land Parcels 
− 565 parcels of land will be affected (easement and Acquisition).  

 
Displacement of Persons/Structures 
− 16 households (12 outside Dongo Kundu and 4 inside) will be displaced 
− Displacement of the 16 households will affect 89 PAPs (65 PAPs outide Dongo 

Kundu and 24 inside)..  
Relocation of Persons/Structures 
− 60 households (56 outside Dongo Kundu and 4 inside) will need to relocate their 

structures within the same parcel of land they currently occupy.  
− Relocation of the 60 households will affect 403 PAPs (377 outside Dongo Kundu 

and 26 inside) 
 
The 16 displaced households will easily get replacement land within the project area  
since the area is sparsely populated and land is available for sale. This was established 
from the local administration and community members.  
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Project affected persons are subsistence farmers who also engage in keeping domestic 
animals like cattle, sheep, goat and chicken. The displaced and relocated persons will still 
continue using the wayleave area for their core activities which are grazing of domestic 
animals and subsistence farming. They will however not be allowed to put up any 
structures or plant trees that have a height exceeding 12 feet within the wayleave area 
 
RECOMMENDATIONS 
1. The project is viable, important for the development of the SEZ that will in turn enhance 

the economy of the region and generate job opportunity. However, the study has 
established that there will be displacement and relocation of persons requiring 
compensation and resettlement.  
• The relocation will be within the same parcel of land if the remaining land is 

adequate to construct other structures (relocation PAPs are 403).  
• The PAPs whose parcels of land will be severely affected to the extent that it cannot 

accommodate new residential structures will get replacement land within the project 
area (Displaced HH is 16 while PDPs are 89). 

2. KETRACO is to ensure that all affected persons are fully compensated in a timely 
manner. The resettlement should be done with due consideration of the wishes of the 
affected persons and support given after resettlement to ensure that the project does 
not leave them worse off. 

 
3. Consultations with the PAPs should be done frequently and keep them informed of the 

timetable/ timelines of each step in the compensation and resettlement process. 
 
4. Display cadastral maps showing the affected land parcels and names of the Household 

Heads (HH) at all the chief’s offices along the project area so that the local residents 
can confirm with their local leaders whether their land is affected and to what extent. 
This will enhance communication with the HH and PAP committees on who is affected. 

 
5. The HH that are either displaced or relocated, should be informed in good time (given 3 

months’ notice period for relocation/ displacement and resettlement) and modalities of 
conducting resettlement counselling put in place. 

 
6. Majority of the affected parcels of land are large and will therefore mainly cause 

relocation and limited displacement of housing structures, damage to crops and felling 
of trees. It is therefore recommended that KETRACO enters into negotiation for 
easement of the affected portions of land under the TL plus compensation of any 
structures that may be demolished during project implementation. The affected land 
within the substation will be acquired and fully compensated. The HH with land parcels 
should be duly reminded about the difference between acquisition and easement to 
avoid misunderstanding during land acquisition and compensation. 

 
7. In instances where the entire parcel of land is significantly or entirely affected (whether 

there are structures on it or not), KETRACO shall compensate the affected land owner 
at 100% of the cost of buying similar land in the same area. 

 
8. Displacement and relocation should be done in conformity with the desires of the PAPs 

and local population. This will help in reducing resettlement related grievances, costs 
and project delays.  

 
9. KETRACO should ensure compensation funds are availed in a timely manner and 

grievances are quickly addressed through the set up committees (PAP Committee, RIC 
and KRU). 
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10. A total of 198 Vulnerable HH have been identified. The vulnerable HH will require 
special consideration during project implementation.  
 
Vulnerable persons who have lost land and structures are to be provided with 
assistance as follows: 
• Construction assistance to the vulnerable HH who are either displaced or have to 

relocate their affected structures. 
• Vulnerable HH whose land has been affected by the project are to be provided 

with assistance that is equivalent to the entirely affected area. 
• Over and above the 15% disturbance allowance, vulnerable people will be given 

assistance including sourcing host land, support with dismantling, moving and 
building new structures. 

• KETRACO to provide assistance equivalent to the cost of 0.5 acres in the area 
where the Vulnerable HH without land resides. This will enable the landless 
Vulnerable HH resettle. 

• In addition, KETRACO will set up a consultation help desk by both male and 
female officials to provide vulnerables with all necessary information. 

 
The proposed assistance to the vulnerable PAPs over and above disturbance allowance is 
provided in the Data Book (Vol B) Section 10. 

 
Overall opinion of the Consultant on the proposed project 
The proposed Power Supply Component of the Mombasa SEZ Project is considered 
important, strategic and beneficial in providing adequate and stable power to the activities 
of the SEZ. The RAP Consultant highly recommends that the proposed project be allowed 
to proceed taking into account the proposed Mitigation Measures and Social Management 
Plan.  
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1 2BINTRODUCTION  

This RAP report has been prepared as required under the terms of the Contract for 
Consultancy Services for the Resettlement Action Plan (RAP) Study for the Power 
Supply Component of the Mombasa SEZ Development Project, signed on June 21, 
2017 between JICA Design Team - JDT (the Client) and Panafcon Ltd (the Consultant). 
 

1.1 Project Background 

According to the Government of Kenya, long-term development plan “Vision 2030”, 
Kenya aims to be a middle-income country by 2030 and the development of the 
Mombasa Special Economic Zone (hereinafter referred to as “Mombasa SEZ”) is 
mentioned as a priority project to achieve this goal. The Mombasa SEZ will be 
developed in the Dongo Kundu area of Mombasa County (part of the SEZ is also inside 
Kwale County), which will cover an area of approximately 1,200 ha. The Mombasa SEZ 
is planned to consist of free trade zone, industrial park, residential zone, tourism zone 
among others and are planned to be developed through three phases. New 
infrastructures such as port, road, power and water supply facilities will need to be 
developed to serve the Mombasa SEZ. Based on this background, the Japan 
International Cooperation Agency (JICA) has commenced from January 2017 
“Preparatory Survey for Mombasa Special Economic Zone Development Project 
(hereinafter referred to as “Preparatory Survey”)”. The aim of the Preparatory Survey is 
to plan and design necessary infrastructures for the SEZ, and one of the components is 
to develop a 220 kV electrical transmission line and substation to serve the Mombasa 
SEZ. 
 
Kenya’s Power Sector falls under the Ministry of Energy, which offers the general 
oversight and policy direction. The Energy Regulatory Commission (ERC) is an 
independent body responsible for the regulatory function of the energy sector. The 
functions of ERC include tariff setting and oversight, coordination of the development of 
Indicative Energy Plans, monitoring and enforcement of sector regulations. It was 
established as a single sector regulator.  
 
The electricity sub-sector players can be grouped into three main categories namely: 
• Energy Generation (KenGen, GDC, IPPs and Imports) 
• Transmission (KETRACO) 
• Distribution (Kenya Power and Rural Electrification Authority-REA)  
 
The Kenya Electricity Generation Company Limited (KenGen) is a wholly government-
owned utility transmitting 85% of the electricity generated in Kenya. Geothermal 
Development Company Ltd (GDC) is in charge of development of geothermal resources 
in Kenya. The Kenya Power is responsible for electricity distribution and supply to 
customers. Kenya Power purchases bulk power through power purchase agreements 
with KenGen, Independent Power Producers (IPPs) and the Uganda Electricity 
Transmission Company (UETCL). 
 
Power Supply Component of the Mombasa SEZ Development Project will facilitate the 
evacuation of high voltage power by KETRACO from the proposed Mariakani 
substation in Kilifi County off Nairobi-Mombasa Highway to the proposed Dongo Kundu 
Substation in Mombasa County.  
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Thereafter, the power will be stepped down at the proposed Dongo Kundu Substation 
and distributed to the SEZ through a proposed distribution line from the substation to 
the SEZ zone. 
 

1.2 Project Description 

The power supply facilities for the Mombasa SEZ will be developed by Kenya Electricity 
Transmission Company Limited (KETRACO) which will consist of the following 
components: 
• Development of 220 kV transmission line from Mariakani 400/220 kV substation to 

Mombasa SEZ (note that Mariakani 400/220 kV substation is not included in the 
Project scope and will be constructed through another project) 

• Development of 220/33 kV substation inside Mombasa SEZ 
• Development of 33 kV distribution line inside Mombasa SEZ from 220/33 kV 

substation 
 

1.2.1 Project Location 

The 220 kV transmission line from Mariakani 400/220 kV substation to Mombasa SEZ 
220/33 kV substation covers a distance of approximately 53 km and will traverse three 
counties namely Kilifi, Kwale and Mombasa. A 40 m wayleave will be secured along the 
transmission line route (20m on either side from the centre of the 220kV transmission 
line). Refer to Annex 9 for Transmission Line GPS Coordinates 
 
Refer to Figure 1: Map showing the location of the Mariakani-Dongo Kundu 
Transmission Line in the three counties of Kilifi, Kwale and Mombasa. 
 

1.2.2 Beneficiaries of Compensation Payment 

Persons owning land and other assets along the 40m wide TL corridor and Sub-station 
in Dongo Kundu will be eligible for compensation for easement of the TL land and 
compulsory acquisition of the substation land and affected assets. 
 
PAPs will receive the following compensation for affected property: 
• Easement of land taken up for the Transmission Line where the compensation 

payment is for inconvenience by causing reduced use of affected land (30 – 50%) 
• Full land acquisition for the Substation land in Dongo Kundu 
• The total number of land parcels affected that will be compensated are 565 covering 

a total area of 519.71 acres. 
• Affected structures (residential houses, latrines, cow sheds etc) – 280 Structures 
• Affected trees - 11,908 
• Perennial Crops – 9,267 units 
• Owners of affected structures will receive additional 15% payment as disturbance 

allowance to facilitate PAPs’ relocation and resettlement. 
• Vulnerable persons will also receive extra assistance from the project proponent 

(KETRACO) in terms of relocation and putting up replacement structures. 
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Figure 1: Location Map Showing Kilifi, Kwale and Mombasa Counties 
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The Mombasa SEZ 220/33 kV substation will be located in Likoni Sub-County, Mombasa 
County over a hilly terrain adjacent to the new Southern Bypass Road. Figure 2 & 3 shows 
the location of the Mombasa SEZ 220/33 kV substation and the route of the 220 kV 
transmission line respectively. 
 

 
Figure 2: Location of the Mombasa SEZ 220/33 kV substation 
 
Dongo Kundu  
Location 
Dongo Kundu area is in Mtongwe Location, Likoni Sub-County, Mombasa County. It is 
located immediately south of Port Reitz and to the east of Bombo Creek.  
 
Occupancy 
The area is occupied by people from various tribes in Kenya living harmoniously as 
neighbours. Some of the occupants come from as far as Nyanza, Western Kenya, Northern 
Rift Valley, North Eastern and Central Kenya. During the census survey carried by 
Panafcon, some of the HH indicated that they have been occupying the land for over 30 
years.  
 
Land Tenure 
Majority of the land parcels in Dongo Kundu are unregistered. The private citizens who 
currently occupy the land claim to be the owners. The Dongo Kundu land falls in the 10-mile 
Coastal Strip that has historical implications that are being looked into by the land agencies 
including National Land Commission (NLC) 
 
Topography and Productivity 
The area has undulating topography with hills and valleys and altitude varying from Sea 
Level (0m) to approximately 80m above sea level. It is well vegetated with various 
indigenous and exotic trees, fruit trees (Mangoes, coconut etc) and other subsistence crops 
grown by land occupants. 
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Figure 3: Route of the 220 kV Transmission Line 
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The 33 kV distribution line will run from Mombasa SEZ 220/33 kV substation to the new port 
to be developed inside the Mombasa SEZ. The distance is approximately 6.5 km. The 
distribution line will be installed along the right-of-way of the new Southern Bypass Road 
and new port access road.  

1.2.3 Background Information of the Project Area 

The project traverses 3 Counties of Kilifi, Kwale and Mombasa. 
The Mariakani-Dongo Kundu Transmission line traverses 3 Counties of Kilifi (3.9Km), Kwale 
(44.5Km) and Mombasa (4.1Km). These 3 Counties have different demographic and socio-
economic settings as shown in Table 1. 

Table 1: Population Distribution and Economic Data 
No. County Sub-

County 
Area 
(Km2) 

Population 
Projection 
2017 

Population 
Density/km2 

Major Industry Protected Areas 

1 Kilifi Kaloleni 686.4 205,857 300 • Mabati
Rolling Mills

• Kaluworks
Ltd

None 

2 Kwale Kinango 4,011.7 268,758 67 • Top Steel
Kenya Ltd
Factory in
Mwavumbo
Location

• 2 Shrines (at
Km 17.32 and
km 23.5)

• Kaya Gandini
at km 30.1

• Family Grave
Yard (11.6km)

• Community
Graveyard
(27km)

Matuga 1,031.2 194,910 189 • Exploitation
of limestone
at Waa and
base titanium

• Shimba Hills
National
Reserve

• Mwaluganje
Sanctuary

• Wetlands of 
Bombo Creek

3 Mombasa Likoni 41.1 224,986 5,474 • Mombasa
Port
Activities

• Kenya Navy
Operations

• Kaya Kiteje

Source: Mombasa, Kilifi and Kwale County Development Plans 

1.2.4 Basic Design of 220kV Transmission Line 

The 220 kV transmission line will be an overhead double-circuit transmission line supported 
by steel-lattice type transmission towers. The height of the transmission tower will vary 
depending on the site topography and surrounding structures, but sufficient clearance height 
will be secured from the ground level as per Kenyan regulation. The four corners of the 
transmission tower base will be secured over a concrete foundation. The exact location of 
the transmission towers will be determined in the ensuing detailed design study. Figure 4 
shows a typical design of steel-lattice type transmission tower. 
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1.2.5 Basic Design of 220/33kV Substation 

The 220/33 kV substation will mainly consist of transformer (75 MVA x 2 units), switchgear 
(220 kV), control building and access road. The area of the substation will be approximately 
4.65 acres which includes some vacant space for future expansion. Figure 5 shows the 
layout of the 220/33 kV substation. 

 
Figure 5: Layout of Mombasa SEZ 220/33 kV substation 
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steel-lattice type transmission 
tower. 
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1.2.6 33 kV Distribution Line 

The 33 kV distribution line will be an overhead double circuit type supported by concrete 
pole/foundation.  
 

1.2.7 The Project Phases 

The project will be carried out in three main phases as detailed below. 
a) Pre-Construction Phase 
The pre-construction phase involved the following activities;  
• Selection of appropriate routes and sites that ensures least displacement or interruption 

to human, wildlife and physical environment. 
• Preparation of Design Drawings of the various project components for approval by the 

Ministry of Energy, Government Agencies and the Local Government. 
• Commissioning of the Environmental and Social Impact Assessment (ESIA) Study. 
• Commissioning of the RAP Study to identify persons and structures existing within the 

40-metre wide Right of Way TL corridor. For this Power Supply Component project, 
approximately 519.71. acres of land will be negotiated with the land owners for ROW.  

• Identification of affected land parcels for easement/acquisition and compensation. 
• Land acquisition and compensation for loss of structures, crops and trees. 
• Compensation and relocation of PAPs 
• Clearing of vegetation along the 40-metre wide Right of Way corridor (Vegetation 

clearing will be done manually by use of pangas and slashers. In areas where big trees 
are encountered, portable power saw mills (petrol powered) will be used) 

• The proponent has endeavoured to obtain all relevant approvals from the various local 
authorities and relevant institutions. 

 
b) The Construction Phase 
The construction phase will involve the following;  
• The key activities in putting up the transmission line include digging of foundation holes 

for power transmission line steel tower structures, assembling of structures, concrete 
casting, and stringing of the conductors.  

• The foundations of the steel towers/pylons will be dug manually before casting of 
concrete for the foundation. The depth will be a minimum of 5m. Excavation depths for 
the transmission line structure footing are expected to vary depending on the nature of 
the soil and geological conditions. A geotechnical study shall be undertaken to 
determine the actual depth of the foundations.  

• Erection of the lattice structures (pylons) will involve delivery of the structures, physical 
assembly at site and laying using cranes. The steel structures will be assembled on 
site. They will have rivets and will be bolted together. Strong aluminium rollers will be 
used to hoist the structures and in exceptional situation helicopters can be used.  

• The average height of the line will be between 30-40 m but this will depend on 
clearance given from Kenya Civil Aviation Authority (KCAA) after they confirm that the 
proposed transmission line height is not going to interfere with safety of the air travel. 

• Modes of transport to be employed in the project will be by use of lorries and 4-wheel 
drive vehicles. Maintenance of these vehicles will be done through licensed garages 
found in the project area. There will be no on-site maintenance of vehicles.  

• Powered equipment is expected to be used during construction. These include power 
saw, and compressors to break any compact rock 
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c) The Operational Phase 
The operational phase will involve the following;  
• Maintaining the ROW by ensuring that: 

− Trees and other plants within the right of way corridor do not grow to heights that 
exceed the height of 4m  

− No settlements or prohibited activities are carried out in the right of way corridor 
• Monitoring the resettlement of PAPs 
 

1.2.8 Construction Method 

Transmission line and tower 
Construction of transmission lines will typically involve the following works: 
• Clearance of vegetation along the transmission line corridor and within the footprint of 

the transmission tower base. Low-lying vegetation along the transmission line corridor 
will be maintained. 

• Construction of concrete foundation of the transmission tower. This will include 
excavation of tower base, concrete placement and backfilling. The concrete mix will be 
prepared at the site. 

• Erection of transmission tower (assembling of latitice prefabricated components) 
• Stringing of transmission cable. Transmission cable will be installed by placing a winch 

at one end of the line section, and a tensioner and cable drum at the other end.  
 
Substation 
Construction of substation will typically involve the following construction works: 
• Clearance of vegetation within the substation site 
• Grading works (cutting and filling) to level the site 
• Construction of concrete foundation 
• Construction of control house and installation of equipment and steel structures 
 
Construction machines 
Table 2 shows the main construction machines required for construction of transmission line 
and substation. 
 
Table 2: Main Construction Machines for the Transmission Line and Substation 
Type Quantity Type Quantity 
Truck (3 ton) 1 Excavator 6 
Truck with crane (2 ton) 2 4-wheel tractor 1 
Mobile crane (20 ton): 1 Light truck 4 
Power shovel 1 Dump truck (10 ton) 10 
Hydraulic rotary drilling rig 1 Water tank truck 1 
Pile driving equipment 1 Concrete mixing machine 10 
Back hoe 1 Diesel engine generator 8 
Stringing winch 1 Welding machine 4 
Stringing tension 1 Cutting machine 6 

 
Construction workers 
Around 20 workers (e.g. masons, supervisors, unskilled laborers) are expected daily to be 
working at the substation construction sites. Around the same number of workers will also 
be working at the transmission line sites. Most workers will be procured locally, although 
skilled foreigners may be hired for highly technical works. The entire recruitment process for 
the workers will be managed by the contractors in accordance with Kenya labour laws. 
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Normal working hours are planned to be from around 08:00-17:00 from Monday to 
Saturday. Works outside of normal working hours will require permission from KETRACO 
and relevant local authorities. 
 
Construction materials 
Construction works will require raw materials such as cement, aggregates, gravel, wood, 
bricks and reinforcing steel bar. Most will be procured from Kenya from licensed suppliers, 
and there will be no need for the Project to develop any new quarries. 
 
Temporary construction facilities 
Temporary construction facilities such as stockyard are planned to be established within the 
site boundary of the substations and corridor of the transmission lines. Other temporary 
construction facilities may include concrete batching plant, access road and workers camp. 
The requirement and locations of these facilities will be considered in more detail in the 
detailed design stage. 
 
Construction schedule 
Construction works is expected to take around 2 years; according to the construction 
schedule prepared by JICA Design Team. 
 

1.3 Objective of the RAP Study 

The objectives of the RAP Study were to: 
 
• Determine the socio-economic effects of the proposed Transmission Line project in 

order to provide cost effective project alternatives, 
• Identify all HH and project affected persons (PAPs), establish of their socio-economic 

base, gender category; household or family; the cut-off dates for eligibility for 
compensation; the assets to be compensated at replacement cost. 

• Provide a detailed socio-economic survey in order to identify entitlement, key issues that 
arise in terms of land easement/acquisition and compensation, as well as options and 
strategies for minimising impacts on current land use activities or cultural heritage. 

• Provide specific rates for compensation of loss of assets at current market value and the 
methodology of how these values are derived. 

• Establish the land acquisition and compensation processes, available options, eligibility 
and entitlement,  

• Carry out elaborate consultations and convene consultation meetings with project area 
stakeholders and communities. 

• Take into account the requirements of the applicable laws of Kenya and JICA Guidelines 
for Environmental and Social Consideration – April 2010 and the policies and 
procedures of KETRACO. 

• Provide a grievance redress mechanisms and organizational framework for 
implementing relocation and resettlement including identification of agencies responsible 
for delivery of resettlement measures and the provision of services. 

• Prepare a comprehensive Resettlement Action Plan (RAP) document on PAPs, land and 
property (structures, trees and resources) affected by the project and establish estimate 
cost for compensation and resettlement 

• Establishment of a monitoring plan for the PAPs 
 
The goal of the study was to ensure that the population affected by the project are identified 
and duly compensated and their lives improved or at least standard of living is restored, 
income generating opportunities and production levels are improved to pre-project levels. 
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1.4 Scope of the RAP Study 

1.4.1 The Current RAP Study 

The proposed TL Project will traverse privately owned land affecting private developments 
(structures, trees and crops) on the affected land. The implementation of the project will 
result in relocation and displacement of people, loss of property and damage to natural 
resources thus the requirement to prepare a Resettlement Action Plan.  
The Resettlement Action Plan has been prepared in accordance with applicable Laws of 
Kenya, JICA’s Guidelines for Environmental and Social Considerations April 2010 and 
World Bank safeguard policies. The RAP Study also conforms to KETRACO’s Resettlement 
Policy Framework (RPF) which is firmly harmonized with above mentioned guidelines (JICA 
and WB) 
 
The RAP has outlined JICA guiding principles that are followed when there is involuntary 
resettlement and land acquisition in order to identify, avoid, reduce and mitigate any 
adverse impacts to individual PAPs and to the project area communities and to enhance the 
positive impacts. RAP process applies to all affected persons and their assets regardless of 
the total number of persons affected per household, the severity of the impact on the assets 
and persons and whether or not they have legal title to the land. 
The RAP study involved carrying out a 100% census survey that identified people within the 
project corridor who will either be displaced or relocated as a result of the project. It provides 
a socio-economic profile and baseline data on the Project Affected Persons (PAP). The 
RAP study has considered the legal and policy framework and institutional arrangements for 
resettlement. The other issues considered include income restoration strategies, community 
participation and stakeholder consultation done during RAP preparation, RAP 
Implementation schedule, monitoring and supervision of resettlement progress and 
indicative resettlement cost budgets to facilitate all the resettlement activities that will be 
necessitated by the project.  
 
The Grievance redress mechanisms for lodging complaints has also been evaluated and 
documented in the RAP Report. Some of the aspects considered include affordable and 
accessible procedures for third-party settlement of disputes arising from resettlement. 
Grievance redress mechanism that has been proposed has taken into account the 
availability of local/community and traditional settlement mechanisms and judicial recourse 
as a last resort. 
 

1.4.2 Previous RAP Study carried out in the Project Area 

There are a number of RAP Reports that have been carried out within the project area. They 
include:  
• The Mombasa Port Area Road Development Project (MPARDP) carried out a detailed 

RAP Study in 2009 for the proposed Mombasa Southern Bypass and the Kipevu Link 
Roads considered to ease the traffic pressure on the Kenya Ferry Service Ltd and 
facilitate the movement of people and cargo between Nairobi Mombasa and Tanzania 
easier and stress free. A Supplementary RAP was then prepared in 2011 under the 
JICA-funded Mombasa City Roads Development Project and later revalidated in 2013 at 
the Detailed Design of the project. Another RAP was carried out in June 2014 to factor in 
the new design features. The studies were done for Kenya National Highways Authority 
(KeNHA) 
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• The RAP Study of the Resettlement Action Plan for Dongo Kundu - Mariakani (50km)
Double Circuit 400kv Transmission Line (TL) in July 2015. This was done by Mugrate
Technologies.
The Dongo Kundu – Mariakani Transmission Line was meant to evacuate 700 – 800
MW of power from the proposed Liquefied Natural Gas/Compressed Natural Gas plant
at Dongo Kundu, Mombasa to Mariakani. The right of way corridor for the TL was 60m
wide. This study was done for KETRACO.

• In April 2016, University of Nairobi Enterprises and Services (UNES) carried out
Geospatial Survey, Socio-Economic Survey and Asset Valuations of the Project Affected
Persons (PAPs) within the Dongo Kundu Special Economic Zone (SEZ) Land. The study
was carried out for Kenya Ports Authority (KPA).

• In 2016, Panafcon Ltd carried out Reviewing & Updating of RAP for the Proposed
Dualling of Mombasa - Mariakani A109 Road. The study was carried out for KeNHA.

1.5 Justification for Resettlement Action Plan 

The development of the project will lead to physical displacement of people in the villages 
and town centres where it will traverse resulting in involuntary resettlement. There will be 
loss of residential and business structures, loss of crops, trees and associated farming 
activities. The PAPs will suffer economic displacement due to loss of business income and 
loss of other livelihood sources. 
The original Resettlement Action Plan for this transmission line was prepared and submitted 
by Mugrate Technologies Limited in July 2015 in line with GoK laws and regulations and 
World Bank safeguard policies. However, this RAP Study Report required review and 
updating before implementation due to the following: 

• The proposed line’s electric power carrying capacity reduced from the initial 400kV to
220kV hence the line’s corridor reduced from the initial 60 metres to 40 metres. As a
result, the direct impact area of the project subsequently reduced

• The was need to re-evaluate and confirm the current value of assets inventorised and
valued in the July 2015 RAP since the lapse of two years. Two years is rather long
hence property ownership especially land and its value including other assets must have
changed.

The RAP study report has carried out 100% census and inventory of affected assets to 
ensure that all the affected HH are captured for compensation and resettlement. KETRACO 
will ensure compensation is done before commencement of civil works in accordance with 
applicable Laws of Kenya, JICA’s Guidelines for Environmental and Social Considerations 
April 2010 and World Bank safeguard policies.. Compensation for the losses will be at 
prevailing market rates for affected land and replacement costs of the affected 
developments (structures, crops and trees) on the land. PAPs will also be provided with 
rehabilitation assistance where applicable, in order to assist them to improve or sustain their 
pre-project living standards and income generating capacity. Particular attention will be paid 
to the needs of the vulnerable groups among those displaced, especially those below the 
poverty line, landless, elderly, women and children. 

1.6 Scope of Wayleave Acquisition, Resettlement and Related Impacts 

The land in Kilifi, Kwale and Mombasa County where KETRACO intends to develop the 
220kV Transmission Line is largely under private ownership. In order for KETRACO to fulfil 
the objective of implementing the construction of the transmission line project and 
associated substation, land has to be encumbered/acquired.  
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The transmission line covers a total distance of 53 km. The estimated size of land to be 
encumbered by the project is 519.71 acres. 
 

1.6.1 114BThe Need to Acquire Land for the Transmission Line and Substation 

The high tension overhead TL self-supporting steel lattice towers individually occupy 
relatively small areas of land. However, for health, safety, security and maintenance 
purposes a cleared strip of land is required underneath the conductors and between the 
towers. Such transmission lines, therefore, require a wayleave while the substation will 
require a secured/ fenced off land that will be fully acquired. The standard width of the 
wayleave for a 220kV transmission line structure is 20 meters on either side of the 
centreline giving a total width of 40 metres for the entire 53 km .  
 
Although the route of the proposed transmission line minimizes disruption to settlements 
and natural resource sites, it is unavoidable that a significant amount of land along the right 
of way currently owned, occupied or being used by different stakeholders for residential, or 
agricultural activities (e.g. crop and/or livestock farming) will be affected. This RAP report 
therefore evaluates affected persons, property and loss of livelihood for compensation, 
resettlement and restoration according to the relevant provisions of the laws of Kenya and 
JICA’s Guidelines for Environmental and Social Considerations April 2010. 
 

1.6.2 104BWayleaves and Easement (Transmission Line) 

Easements – Transmission Line 
An easement is a section of land registered on one’s property title, which gives someone 
else (KETRACO) the right to use the land for a specific purpose even though they are not 
the land owner. An easement conveys limited rights to KETRACO for a specified use 
(installation and maintenance of Power Transmission Lines) while the property owner 
retains the land for other uses within the 40-metre wide Right of Way corridor along the 
entire 53 km route of traverse.  
 
In Kenya the Land Act 2012 (Act No. 6 of 2012) and Energy Act of 2006 allow for ROW of 
transmission lines. A wayleave is registrable as an easement i.e. it can be specifically 
described and defined. Compensation will be made to the land owner. The total land area 
that will be taken up by the project is 519.71 acres. 
 
• The wayleave corridor may be used for all other purposes except construction of 

structures and planting of trees which can grow to a height exceeding 12 feet high; 
• Cash compensation for loss of land is to be done at 30% upwards of the market value of 

the affected land considering the magnitude of impact; 
• The encumbered part of the wayleave land will still remain property of the land owner. 
 

1.6.3 Land Acquisition (Sub-station/Access Road) 

The 220/33 kV substation will mainly consist of transformers (75 MVA x 2 units), switchgear 
(220 kV), control building and access road. The area of the substation is 4.65 acres which 
includes some vacant space for future expansion. The substation access road is 12.87 
acres. The sub-station area will be fully acquired and compensated at 100% and the land 
will belong to KETRACO. This is because the Sub-station area will have to be fenced off 
and cannot be accessed for other activities.  
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1.6.4 105BCompensation 

The project activities will include: 
• Route selection and survey 
• Public participation. 
• Socio economic baseline assessment 
• Valuation and compensation of affected people’s property and resettlement,  
• Land acquisition and easement registration; 
• Clearing of the transmission line’s Right of Way (ROW),  
• Excavations of tower bases, foundations and tower erection works. 
• Stringing of conductors over the entire distance of the transmission line corridor.  
 
Concerns expressed during consultations include adequate and timely compensation of 
affected persons, acquisition of land and resettlement of affected persons within the local 
area to avoid drastic change of environment and departure from ancestral land. Due to lack 
of land registration documents for affected land, majority expressed fear that they may not 
be considered for compensation since land documents is a requirement. NLC indicated that 
they will address the issue of lack of land documents. 
 

1.7 53BThe RAP Study Methodology 

The transmission line wayleave corridor, socio-economic survey and valuation of affected 
peoples land and property was carried out during the field work exercise where the 
Consultant Team administered questionnaires, conducted household interviews with the 
Household Heads whose property were determined to be in the right of way of the proposed 
transmission line and also carried out Public Sensitization Meetings at 6 centres along the 
transmission line route. 
 

1.7.1 10The Guiding Principles of the RAP Study 

The following guiding principles based on JICA’s Guidelines for Environmental and Social 
Considerations April 2010 and World Bank OP 4.12 Involuntary Resettlement have been 
used to steer the RAP process. Whereas the transmission line will affect a narrow corridor 
of 40m wide over a distance of 53 km, challenges arise from the fact that some of the 
affected population have not secured land title deeds for their parcels of land while some do 
not have any form of formal education hence relying on family members for assistance. 
 
It is therefore important that the Principal Implementing Agency, KETRACO binds itself to 
the JICA and World Bank guiding principles on Involuntary Resettlement and forms a 
mechanism for prompt legal redress to any issues arising from the implementation of the 
project. KETRACO’s RPF is firmly harmonized with JICA and WB guidelines making it easy 
for the agency to conform to these guidelines. 
 

1.7.2 116BCensus Survey 

The information collected during the field census surveys include: 
• Enumeration of the project affected Household Heads. Data Book (Vol B) Section 2 

provides list of project affected persons. 
• Household demographic data; 
• Means of livelihood and economic activities; 
• Inventory of properties and housing structures, commercial structures, common or shared 

properties, trees and infrastructure falling within the 40m wide wayleave; 
• Land Tenure; 
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• Socio-Cultural Activities; and 
• Perception of the proposed Power Supply project. 
 

1.7.3 117BTransmission Line Route and Substation Site Survey Methodology 

Methodology: 
• Location of the positions of all the Way Points and the Sub-stations were provided by the 

Client in UTM Arc 1960 Co-ordinate System; 
• Using the points so provided, the positions along the proposed Transmission Line were 

computed at 100m. interval; 
• Using a hand-held GPS Instrument (accuracy to less than 2m) set in Arc 1960 reference 

System the position of every point computed was located on the ground; 
• A 20m distance on either side of the wayleave centre line was identified on the ground to 

be able to determine PAPs, structures and other resources like trees that fall within the 
transmission Line corridor; 

• Every existing salient features (houses, boundary fences, rivers, roads, power lines and 
large trees, etc.) along the 40m way leave were picked and documented; 

• The 100m interval along the TL corridor as directed by the Surveyor was used by the 
other experts (Valuer, Sociologist and the Questionnaire Administrators) to collect data 
on the property owners, affected land and property. 

• The field data was used to draw the route map in Civilcad2008 software to compute the 
precise area to be acquired for every person affected by the project (PAP). 

 
1.7.4 118BValuation and Compensation Methodology 

Property values are affected by many factors, the relative importance of which will differ with 
each heterogeneous property. The assets affected by the proposed project have been 
categorised as Land, Structures, Trees, Crops and Specialized assets which have been 
valued on the basis of their net current realisable market value for compensation purposes. 
reinstatement. 
 
The following methodologies have been adopted for the affected assets. 
 
a) The Open Market Value of land has been used 
Comparable sales method has been adopted for valuing the affected land.  
Valuation of the land is carried out by Valuer who has an official certification of registration, 
and the compensation amount based on the replacement cost is calculated by a 
predetermined calculation method. In the case of Kenya, monetary compensation has been 
practiced rather than the provision of alternative land based on the strong intention of 
affected residents. The relocated residents will recover and maintain their livelihood by 
acquiring appropriate land with free will. In addition, KETRACO will not perform designation 
of the alternative land, but it will provide necessary information about the land in the vicinity 
to the affected household to be resettled and plan to reduce the impact on livelihood by 
promoting smooth and prompt resettlement. 
 
The amount of compensation for land affected by wayleave is calculated according to the 
criteria of KETRACO in the following way. Since the substation and its maintenance road 
are acquired completely, it corresponds to the following 100% case. Therefore, 100% will be 
applied. Compensation amount is calculated by (Applicable rate:%) x (wayleave area) x 
(unit price of land). 
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・If the area of the target land is 4,000 m 2 (about 1 acre) or less and the area occupied 

by wayleave with respect to the total area is 50% or less, the applicable rate is 50% of 
the replacement cost. 

・If the area of the target land is 4,000 m 2 (about 1 acre) or more and the area occupied 
by wayleave with respect to the total area is 50% or more, the applicable rate is 30% of 
the replacement cost. 

・If the area occupied by wayleave with respect to the total area of the target land is 50% 
or more and the value as an asset decreases remarkably, 100% is applied. 

 
b) The Developments/Structures 
Affected developments and housing structures will be compensated at full replacement 
value; this will be the cost of building a new house of similar nature at the current market 
value. Includes all fees (construction permit and registration fee etc.) and construction cost. 
There will be an additional disturbance allowance paid to the affected house owners which 
is 15% of the cost of the affected structures. 
 
c) The trees 
• It is conducted in accordance with the procedure written by Kenya Forest Services 

(KFS) based on The Forest Act 2005 and The Forest Regulations 2016. In particular, by 
the market price (KSH / kg), the growth period (year), the average life expectancy (year), 
the seedling price (KSH) are taken into consideration in the evaluation of trees, and in 
the case of fruit trees, the annual average harvest amount (kg / year) is added. 
Therefore, the asset evaluation of fruit trees can be obtained by the following formula. 

• Tree (fruit tree) = annual average harvest amount × market price × number of years + 
seedling price. 

In the case of ordinary trees, based on the KFS’s procedure manual, cubic volume as 
lumber is calculated in addition to the price of seedling, species, and age of tree.  
 
d) Crops 
The crops which were on the affected land as at the time of our inspections have been 
valued based on the schedules prepared by the state department of Agriculture for various 
types and age but taking into account the level of management. 
 
e) Businesses 
Monthly income (profits) accruing from affected businesses have been determined during 
the detailed asset inventory survey. As part of income restoration, compensation to be paid 
for the affected businesses has been computed as being equivalent to 3 months net 
business income. 
 
f) Specialized properties 
Consultations were done with the elders, religious leaders, professionals in the community 
to get their views regarding special properties like shrines. They were of the opinion that the 
shrines can be relocated after performing guided rituals. 
 

1.7.5 119BCut-off Dates 

Area outside Dongo Kundu 
The cut-off date for the area outside Dongo Kundu was set as 13 July 2017 when the 
census of PAPs began. The area starts from Mariakani – boundary of Dongo Kundu and 
covers 8 locations. The cut-off date was validated during PAP Meetings held at the 8 
centres when the resettlement instruments were disclosed to the PAPs.  
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Dongo Kundu 
The Community Sensitization Meeting for Dongo Kundu was carried out on Tuesday March 
20, 2018. The members were informed about the census survey in Dongo Kundu that was 
to begin on Wednesday March 21, 2018. The Cut-off date for Dongo Kundu was 
therefore set as March 21, 2018 which is the date when the census survey commenced in 
Dongo Kundu. 

Table 3 provides the 9 Locations affected by the different Cut-off Dates. 

Table 3: Cut-off Date and Locations 
No Activity Outside Dongo Kundu Inside Dongo Kundu 
1 Cut-off Date 13 July 2017 21 March 2018 
2 Locations 1. Mariakani

2. Mwavumbo
3. Mwatate
4. Mtaa
5. Kasemeni
6. Gandini
7. Mbunguni
8. Ng’ombeni

1. Mtongwe

1.7.6 Impacts on Land and Structures 

The main negative impacts of the project will arise from the need to put TL land under 
easement and acquire land for the substation and other associated infrastructure like 
access roads for use during construction and maintenance. The impacts of land acquisition 
will vary from one affected person or entity to another but may include (in part or full land 
acquisition): 
• The permanent loss of the market value of acquired land and assets;
• The permanent loss of the productive potential of the acquired land and resources and,

therefore, the loss of future food supplies or business income (including farming
income);

• The permanent loss of recreational, community and other use of acquired land;
• The permanent loss of residential accommodation and business (including farming)

premises and structures acquired by the project;
• The temporary loss of land and assets during the construction phase of the project (e.g.

damage to property outside the wayleaves); and
• The possible loss of social cohesiveness and social networks when affected people or

entities are required to move away from the project area.

The most extreme impacts will be felt by people who will have to relinquish all or most of 
their land and other property and move to other locations which may be some distance 
away from the affected project area.  

Less extreme impacts will be felt by people who will lose smaller portions of their land and 
assets and who will not need to physically relocate. Losses will not only be limited to 
property owners with legally recognised property rights but some impacts could possibly be 
felt by people without ownership rights, such as tenants and informal or itinerant land users. 

Although not directly related to the acquisition of land for project purposes it is possible that 
construction teams may adversely impact on (e.g. damage) land or property located outside 
the wayleave.  
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The affected people will, therefore, suffer losses which may be temporary or permanent and 
such displacement will need to be dealt with in accordance with the requirements of the 
resettlement action plan.  
 
The Proposed Power Supply Component project will affect land parcels, displace 
households and affect structures composed of permanent, semi-permanent and temporary 
buildings, trees and some crops.  
 

1.7.7 54BLimitations of Study  

The Power Supply Component project 220kV Transmission Line RAP study recorded the 
following limitations: 
• Some of the PAPs did not have land Title Deeds and they also could not provide exact 

land boundaries. 
• Significant number of affected households along the wayleave could not provide 

accurate information on their land sizes. 
• Land issues were found to be sensitive hence respondents were not very free to engage 

in discussions. 
• Issue of absentee PAPs (working away from the project area). 
 

1.7.8 8The RAP Study Team  

The Resettlement Action Plan Study Team included the following experts: 
 
• Project Manager; 
• Team Leader/Environmental and Social Management Expert; 
• Sociologist/Community Development Expert; 
• Land Valuer/Economist/Wayleave Officer; 
• Environmental Scientist, 
• Land Surveyor/GIS Expert; 
• Socio-Economic Survey Team Members/Enumerators 
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2 2BMINIMIZING RESETTLEMENT 

The proposed Mariakani-Dongo Kundu 220kV Transmission Line (TL) and Sub-station at 
Dongo Kundu will require a 40m wide wayleave corridor running a distance of 53km from 
Mariakani-Dongo Kundu. This has the potential of displacing persons occupying the TL 
corridor and the substation area. The project area is located in an area that is partly peri-
urban and partly rural with scattered rural settlements. It crosses the Mombasa-Nairobi 
highway near the beginning. 
 

2.1 Efforts to Minimise Displacement  

In the KETRACO Resettlement Policy Framework, when implementing the identified 
projects, KETRACO endeavours to avoid settlements with residential structures and areas 
of sensitive natural habitats, to the extent possible, by realignment of transmission lines and/ 
or relocation of sub-stations. This policy was applied in this project during the design stage. 
 

2.1.1 Policy of Avoiding Public Institutions. 

KETRACO has a policy of ensuring that their power lines avoid the following institutions as a 
matter of priority: 
• Schools 
• Churches 
• Mosques 
• Hospitals 
• Cultural Sites including Kayas and Shrines 
• Human Settlements with large populations 
All the above infrastructure are located within the project area and the TL has avoided them. 
 

2.1.2 Route Selection during Design 

The Mariakani-Dongo Kundu the Transmission Line has 20 angle points over a distance of 
53km. These were introduced to ensure that TL avoids settlements and institutions. Some of 
these include the following among others: 
• DK1 – Near Mombasa to Nairobi Highway (avoids a school) 
• DK6a and DK6b – Introduced to avoid Kaya Gandini 
• DK16 – Avoid Kaya Kiteje and Residential Area 
• DK17 – Avoid Kaya Kiteje and Residential Area 
 

2.1.3 Commissioning of RAP Study to Guide Resettlement and Restoration 

KETRACO implemented the policy of minimising displacement and also designing 
Transmission Line routes with minimal impact, however, it is difficult to completely avoid 
impacting on existing developments. In order to minimise displacement, This Resettlement 
Action Plan (RAP) Study has been commissioned to: 
• Identify persons affected by the project and record their socio-economic data and 

information 
• Determine the size of land affected 
• Determine the Structures, Trees and Crops that lie within the project area corridor and 

are potentially going to be affected by the project 
• Evaluate the loss of income from affected businesses 
• Identify persons with disability (vulnerable persons) and determine the level of 

vulnerability so as to be able to offer appropriate assistance and restoration. 
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All the above evaluations have been carried out to identify land, assets and livelihood 
activities that are impacted for compensation, resettlement and restoration. The outcome of 
the RAP study is going to be used to carry out compensation and restore affected 
livelihoods to mimimise effects of displacement. 
 

2.2 Results of Efforts to Minimise Displacement  

The efforts of applying the first principle of involuntary resettlement which states that 
displacement should be avoided where feasible, or minimized exploring all viable alternative 
project designs has generated positive results. The Transmission Line route that is being 
evaluated in this RAP study has yielded the following positive results. They include the 
following: 
• Whereas the project area has schools, the project has only touched the compound of 

Kiteje Secondary School and there are considerations to review that section to avoid the 
school property completely. 

• The major settlements (small towns and centres) have been avoided 
• Hospitals and medical centres have been completely avoided 
• The project has managed to avoid mosques and churches 
• The TL was initially touching the southern part of Kaya Gandini, however the TL has 

been reviewed and Kaya Gandini has been avoided by introducing DK6a and DK6b. 
• The project proponent is going to make full compensation for the acquired substation 

land and make easement payments for the transmission line wayleave corridor.at the 
current market value of the land where the impact has occurred. 

• The project proponent is going to make compensation payments for the structures, trees 
and crops that are affected by the project using replacement cost. They will also be 
adding a 15% payment as disturbance allowance for structures. 

• The proponent has requested that vulnerable PAPs be identified during this RAP Study 
and their level of vulnerability so as to guide in the provision of special assistance during 
resettlement and restoration. 

• The proponent has requested that income sources that will be disrupted by the project 
be evaluated for restoration 

 
2.3 Mechanisms Used to Minimise Displacement during Implementation  

The project is going to carry out the following steps to minimise displacement during 
implementation: 
• The proponent will allow the PAPs to carry away salvage materials from their 

demolished structures after compensation payment is made. 
• After compensation payment for affected trees are made, PAPs will also be allowed to 

take away the wood products from the trees. 
• Persons who will experience disruption on source of income will be offered the net 

monthly income for a period of 3 months to cushion them during the transition period. 
• The proponent will offer full assistance to vulnerable persons who are not able to 

relocate and resettle on their own. 
• There will be regular monitoring of the resettlement process to ensure that the process 

of relocation, resettlement and restoration are bearing fruit. Resettlement should not 
make PAPs poorer or worse off. 

• All PAPs and organizations (whether public or private) who lose land, structures, crops, 
trees or sources of income or livelihoods will be fully compensated or rehabilitated 
according to this RAP, based on their losses to ensure that at least they can restore their 
livelihoods to the pre-project level.  
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• The Contractor will hire the existing rental houses instead of establishing workers camps 
where possible. This will be complemented by hiring of local residents within the project 
area;  

• There will be establishment of access roads on existing tracks and along the line being 
constructed for vehicles working on the transmission line. This will limit social 
disturbances and destruction of the environment;  

• Excavation, foundation and stringing of conductors will be done in such a manner as to 
minimize the negative impacts. Crops and structures outside the TL corridor that are 
affected during construction will be evaluated and compensated; 

• There will be replacement of the damaged trees by replanting to restore the environment 
after the construction work is completed;  

• Where possible, the Contractor will provide employment opportunities to the PAPs 
during the construction phase. 

• The Contractor will be expected to monitor the following social aspects 
 Noise coming from construction activities especially near settlements, schools and 

hospitals located near project area. 
 Dust generated from construction activities (excavation activities during preparation 

of access roads, pylon base sites and Sub-station site). 
 Provision of adequate safeguard measures including cordoning off the excavated 

sites using barriers to avoid accidents, providing appropriate signage to control 
movement of vehicles, people and machinery. 

 Provision of alternative access paths and roads to facilitate smooth movement of 
people and vehicles. 

• Most of the grievances will arise during construction. The contractor will have an officer 
who will be working with the Grievance Committee to address registered complaints 
associated with construction activities. The monitoring will be done as often as daily 
during construction. PAP Committees that were elected by the PAPs during the PAP 
Meetings in every location will facilitate recording of complaints and grievances for quick 
response by the various committees or KETRACO. 

• The Contractor will facilitate promotion of community awareness and flow of information 
by working together with the PAP Committees to plan and carry out meetings to inform 
and educate community members. This will cover various issues regarding safety, 
security and potential inconveniences arising from construction activities.  

• If circumstances permit it may be possible to reduce the affected range by setting 
wayleave less than 40 m such as about 20 m. with this approach, it may be possible to 
minimize the number of resettlement, trees to be cut. KETRACO has been implementing 
this method nationwide as much as the site condition allows. Specifically, it is necessary 
to judge according to each site situation at the implementation stage. At the 
implementation stage, consultation with surrounding residents shall be conducted and 
only after confirmation on safety and maintenance aspects, necessary steps such as 
review of the construction plan shall be carried out. It will be reflected in the tender 
documents as environmental and social considerations clause because the matter shall 
be addressed by the contractor in the implementation stage. Also monitoring shall be 
carried out appropriately so that individual lands are not used more than planned. 
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3 2BCENSUS AND SOCIO-ECONOMIC SURVEYS 

The project area is inhabited by a number of tribes the main ones being the Mijikenda sub-
groups (Giriama, Duruma and Digo) and Kamba. The main religions dominating the area 
include Christians, Muslims and Traditionalists. The Swahili culture is dominant along the 
transmission line where the main attire is a mixture of models including the Swahili Buibui, 
Arabic Kanzu, Kitenge and Khanga/Lesso. 

3.1 61BSettlement and Population 

The project is located in a rural setting with sparsely distributed settlements/homesteads. 
The Transmission Line corridor will affect some homesteads. Population density is low with 
settlements scattered across the project area. The population density in the area between 
DK1 and DK5 in Kinango Constituency is currently about 67 persons per km2 while the rest 
of the area covering Matuga Constituency has a population density of about 189 persons 
per km2 as per the first County Integrated Development Plan (2013-2017). There is a 
mixture of permanent houses, semi-permanent houses (iron sheet and timber houses) and 
mud walled houses.  
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3.2 Land Use 

Land use in the higher area between Mariakani substation and DK5 is largely scanty 
subsistence farming where maize is grown and domestic animals are reared. There are 
instances of a few people engaged in quarrying activities. More intense agricultural activities 
take place in the low-lying areas which are dominated by the coconut-cassava and cashew 
nut-cassava agro ecological zones. A few farms have maize and beans being grown in 
them. Most of the project area falls under the coconut-cassava zone.  

3.3 Livelihood 

Project area community are involved in mixed farming where they grow maize, sorghum, 
millet, green grams, beans, peas and cassava. Livestock rearing is also practiced in the 
area. Other commercial activities taking place include quarrying for building stones and 
small-scale mining. Fisheries livelihood is mainly carried out along the coastal line 
particularly in the Dongo Kundu area. Formal employment, casual labour, small 
business/petty trade and tourism are carried out in urban centres. The semi commercial 
crops like coconuts and mangoes are largely grown in Matuga Constituency. The cash 
crops grown in this area are cashew nuts, coconuts, sugarcane, cotton, simsim and 
tobacco. The main livestock species kept for both food and income generation include zebu 
cattle, goats and sheep. 
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3.4 Source of Primary Data 

The Consultant applied a variety of methods to ensure that impact and compensation 
assessments are based on current and verifiable socio-economic and demographic 
information. These include socio-economic survey: comprising detailed census/inventories 
of affected households and their assets as well as formal and semi-formal discussions with 
stakeholders. The Consultant developed comprehensive household questionnaires and key 
informant guides for data collection. The household questionnaire captured the following 
information: Level of education of family heads, their source of income, number of children, 
male and female adults per affected household, type of land tenure, affected land size, 
number and type of structures per affected household, type of affected crops and trees of 
economic/medicinal significance. PAP, Stakeholder and Public Sensitization was done as 
part of participatory approach through household and stakeholder questionnaire 
administration. The following meetings were organised: 
• 7 Key Stakeholder meetings.
• 7 Sensitization meetings.
• 9 PAP Meetings were held to disclose project impacts and proposed restoration to HH.
• 9 PCMs were held to disclose the environmental and social impacts of the project and

the proposed mitigation measures.

The Consultant made use of Maps and GPS to identify the ground location of the 40m wide 
wayleave of the transmission line from Mariakani to Dongo Kundu, the substation site and 
access road ROW in Dongo Kundu. Households and affected structures and other 
resources located within the wayleave/ access road corridor and at the substation site were 
inventorised and recorded. Refer to Annex 1 for sample Household Questionnaires and 
Annex 2 for Key Stakeholder Questionnaires. 

3.5 62BSocio-Economic of Households in the Project Affected Areas 

The proposed TL, substation, distribution lines and access road in Dongo Kundu traverses 
Kilifi, Kwale and Mombasa Counties. The project affected persons (PAPs) are therefore 
distributed over a large area between Mariakani and Dongo Kundu. The socio-economic 
characteristics of the affected population was homogeneous because the affected persons 
are found predominantly in rural social settings.  

The project area is inhabited by the Miji Kenda community with each administrative location 
dominantly habited by a particular Miji Kenda sub-tribe as shown in Table 4 below. 
"Mijikenda" literally means nine homes or nine homesteads (in Swahili), referring to the 
common ancestry of the Mijikenda people. The nine Mijikenda sub-tribes are the nine 
different homes of the same tribe. Each sub-tribe speaks its own dialect of the Mijikenda 
language. The Mijikenda sub-tribes are Giriama, Digo, Chonyi, Duruma, Jibana, Kambe, 
Kauma, Rabai and Ribe. The most common sub-tribe in the project area is Duruma. They 
are engaged mainly in subsistence crop farming and limited animal husbandry.  

Table 4: Project AreaCommunity 
County Sub-County Location Community/Spoken Language 
Kilifi Kaloleni Mariakani Giriama, Duruma and Kamba 
Kwale Matuga Mbunguni Duruma 
Kwale Matuga Ng’ombeni Duruma 
Kwale Kinango Kasemeni Duruma 
Kwale Kinango Gandini Duruma 
Kwale Kinango 

 
Mwavumbo & 

 
Digo & Duruma 
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County Sub-County Location Community/Spoken Language 
Mombasa Likoni Mtongwe Digo, Duruma, Swahilis, Kamba, 

Luhya, Luo, Somali, Taita, Kikuyu, 
Kisii, Pokomo, Meru 

Whereas majority of the project area community belong to the Duruma language speaking 
community (who speak Duruma language), almost all the community members in the project 
area speak Kiswahili. This was therefore the language of communication that the project 
area community favoured. Oral communication and the Consultation Meetings were 
conducted in Kiswahili. 

The PAP survey identified 565 affected land owners. This total number includes 7 Claimants 
in Mariakani Location and 67 Claimants in Dongo Kundu. The name squatters refer to 
individuals who have constructed their structures on land which they do not have legal title 
to; mainly being sons, daughters or close relatives of the legally registered title holders. 
These squatters therefore have an understanding with the legal titleholders and there is 
peaceful coexistence between these squatters and the legal title holders.  

The project area does not have unwelcomed squatters who occupy land without the 
authority and blessing of the land owners. The 7 claimants who are claiming land in 
Mariakani Location that is currently registered under PAP569 and the 65 claimants who 
are claiming land in Dongo Kundu that is currently registered under PAP636 have 
been registered as claimants since they have been occupying the land for over 30 years. 
However National Land Commission will verify this status. Those with structures will be 
eligible for compensation for the affected structures. They will use this money to build 
their new structures elsewhere on the same parcel of land away from the wayleave area 
if the land is sizable enough to allow this. If the remaining area of the land affected is 
too small for settlement and support of meaningful economic activities, the squatters 
just like other affected PAPs with small parcels of land on which they have 
constructed structures will purchase land elsewhere and relocate their structures. 
The following sections characterize the PAPs and their livelihoods. 

3.5.1 Distribution of Household Heads (HH) by Age 

Age is a major demographic characteristic. A total of 598 HH were interviewed regarding 
their ages which were distributed into 3 categories as given in the Figure 6 below: 
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Figure 6: Distribution of Household Heads by Age 

Source: Panafcon – RAP Survey, 2017-2018 

The above age distribution translates to the percentages shown in Figure 6, 53% were in 
the age group of between 36 and 60 years. 29% were above 60 years while 18% were 35 
years and below. In rural Kenya, up to 60-year-old people are usually in charge of their 
livelihood affairs, managing their mainly land-based resources and actively making a living. 
However, those above 60 years of age are generally aging people who are not able to 
effectively do manual work that is required to support livelihood activities in rural Kenya. In 
terms of livelihood restoration this category requires support to construct houses and other 
structures that will be relocated from the project corridor and at the substation site in Dongo 
Kundu. This calls for more human and financial resources to manage these additional 
operations. 71% of the HH were aged below 60 years. This category of HH is generally 
considered physically, economically and socially active to command over any compensatory 
resources and re-organize their livelihoods accordingly in line with project requirements. 

3.5.2  Distribution of Household Heads by Gender 

A gender analysis was carried out on 593 household heads. There were 136 female and 
457 male household heads. This translates to 77% of the Household Heads being male 
while the remainder 23% are female as shown in Figure 7. In terms of gender, the 
Household Heads surveyed defy the normal population pyramid where the number of males 
nearly equals that of females in the various age groups of any population. Part of the reason 
for this kind of outlook relates to the fact that the one major population group in the Kilifi, 
Kwale and Mombasa Counties that host the project are the Miji Kenda who are patriarchal. 
Hence property in land and structures are socially defined to belong to male adults and thus 
considered the legal owners and not the women even if the resources/ affected assets have 
been sourced and secured by the women. Men were therefore registered for purposes of 
valuation and registering for compensation. There were calls for concerted efforts to ensure 
that women who own land and property are not side-lined in the process of paying out 
compensation and putting together sufficient monitoring processes to ensure that spouses 
of the affected asset owners participate in the compensation processes to enhance their 
socioeconomic safety. The inclusion of spouses in compensation for affected property is 
advocated for in the Land Act 2012 Section 107. 

n = 568 n = 568 
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Figure 7: Distribution of Household Heads by Gender 

Source: Panafcon – RAP Survey, 2017 – 2018 

3.5.3 Distribution of Household Heads according to Marital Status 

A total of 566 household heads were evaluated under five classes as listed below: 
• Married  = 465 
• Divorced  = 11 
• Separated  = 3
• Single = 16 
• Widowed = 71 

The above distribution showed that 82% of them were married while 13% were widowed 
and 3% were single. A combined total of 2 % of the interviewed HH were either divorced or 
separated. Refer to Figure 8. The implication of the marital status outlook of Household 
Heads is that most of them are in family set-ups and hence compensation should take into 
consideration this fact and provide support in such a way as not to separate family members 
or jeopardise their rights such as denying children the right to education by relocating a 
family to a location where there is no suitable school.  

Equally, the destinations for resettlement should be screened for susceptibility to family 
disorganization or cultural pollution such as would come from resettling a rural family in an 
urban area. 
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Figure 8: Distribution of Household Heads according to Marital Status 

Source: Panafcon – RAP Survey, 2017 - 2018 

3.5.4 Distribution of Household Heads according to Level of Education 

An assessment on level of education was done for 563 household heads and the findings 
are presented below: 
• Post Graduate = 1 
• Graduate = 15 
• Post Secondary = 15 
• Secondary = 54 
• Primary = 265 
• Not Attended School = 213 

The above findings translate to the percentages given in Figure 9 below. 

Figure 9: Household Heads According to Level of Education Attained 

Source: Panafcon – RAP Survey, 2017 - 2018 
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38% of the household heads had not attended any school at all, 47% had achieved primary 
level while 9% had achieved secondary school level. 3% had achieved post-secondary and 
also another 3% had achieved graduate/post graduate education. Post-secondary education 
refers to skill-based training after secondary school level education. The fact that 62% of the 
household heads had formal education implies that 38% of the HH will require extra support 
with the management of compensation funds and resettlement issues. 

3.5.5 125BSocio-economic Characteristics of Household Heads (HH) 

In this section, the study delved into the actual socio-economic characteristics of the HH. 

Occupation of the HH 
The main occupation of 488 household heads are as follows: 
• Artisan     = 38 
• Farmer     = 90 
• Employed    = 78 
• Administration   = 3 
• Service/small business = 120
• Unemployed = 140 
• Others = 19 

The above figures translate into the percentages presented in Figure 10. 25% are running 
small businesses, 8% are artisans in the informal sector and 18% are involved in farming 
activities for their livelihood. 16% of the respondents are employed in the formal sector. 29% 
of the HH considered themselves unemployed since they were not involved in any income 
generating activities. These were mainly people who had no or limited formal education. 

Figure 10: Distribution of Household Heads According to Main Occupation 

Source: Panafcon – RAP Survey, 2017 - 2018 

The HH appreciate the gaps in their social and economic progress that the proposed project 
would fill in improving their lives and hence offered great support for it on this basis. Overall, 
the various occupations and lifestyles of the HH already mentioned imply that most of them 
were in the natural resource-based livelihoods and any displacement from their current 
locations would most likely throw their livelihoods off balance.  
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This calls for careful design of resettlement so that PAPs are not relocated to areas that will 
not suit their farming livelihood styles. 

The various occupations described above include the following: 
• Artisan: Those privately involved in artisanry jobs like Carpentry, mechanics, masonry,

painting, weaving and electrical works.
• Farmer: Those involved in Farming activities that contributes to their livelihood
• Employed: Those having regular jobs like Civil servants, teachers, guards, cooks and

account clerks
• Un-employed: Those not gainfully employed or engaged in regular income activities
• Service/Small Business: Those operating motorbike transport (boda boda), kiosk

operators, charcoal vendors, drivers of public transport vehicles and wine tappers.
• Others: Those offering Administration Services like Chiefs, Village Elders and Retired

persons

Income of the HH 
The incomes of 598 household heads were distributed into the following 5 categories. 
• 0 – 3,000   = 309 
• 3,001 – 15,000 = 177 
• 15,001 – 30,000  = 65
• 30,001 – 50,000  = 21
• Above 50,000 = 26 

The above numbers were translated into percentages presented in Figure 11. The results 
show that 52% either have an income of KShs 3,000 or less or no regular income at all. This 
suggests that majority of the HH are poor. Those earning between KShs 3,000 and KShs 
15,000 form 30% of the population. 11% of the HH earn between KShs 15,000 and KShs 
30,000 while only 3% earn between KShs 30,000 and KShs 50,000. The remaining 4% earn 
above KShs 50,000. See Figure 11 for Distribution of income among the Household Heads. 

Figure 11: Distribution of Household Heads According to Monthly Income 

Source: Panafcon – RAP Survey, 2017 - 2018 

n = 598 
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3.5.6 Distribution of Household Heads by Source of Energy for Cooking 

A total of 559 household heads were interviewed regarding their energy sources for cooking 
and the following results were obtained: 
• Firewood  = 473 
• Charcoal  = 54 
• Gas   = 24 
• Paraffin  = 8 

The above numbers translated to percentages shown in Figure 12. 85% use firewood, 10% 
use charcoal, 4% use gas. While 8% use Paraffin. Users of other sources form 1%. This is a 
worrying trend when considering conservation of forest resources.  

A total of 95% of energy sources are forest resources based (Firewood and Charcoal). 
Firewood does not only deplete forest resources, it significantly contributes to air pollution 
resulting in Upper Respiratory Tract Infection (URTI). Sensitisation of the project area 
community should be carried out to educate them on the impacts of absolute reliance on 
natural vegetation for cooking energy (destruction of forest resources and health effects) 
Use of clean energy sources like gas and charcoal briquettes) should be promoted. 

Figure 12: Household Heads by Source of Energy for Cooking 

Source: Panafcon – RAP Survey, 2017 – 2018 

3.5.7 Distribution of Household Heads by Source of Energy for Lighting 

Out of 558 household heads interviewed regarding sources of energy for lighting, the 
following results were obtained: 
• Electricity   = 64 
• Candle    = 10 
• Kerosene Lamp  = 423
• Solar = 61 

The above numbers translated to the percentages presented in Figure 13. Majority of the 
project area respondents use Kerosene Lamp (76%). Electricity and Solar Power follow with 
11% each. Use of candles and other sources form only 2%. 
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Use of kerosene lamps is unsafe health-wise and may contribute to respiratory and eye 
related diseases due to smoke emission. 

Figure 13: Household Heads by Source of Energy for Lighting 

Source: Panafcon – RAP Survey, 2017 – 2018 

3.5.8 Distribution of Household Heads by Religious Following 

The 474 household heads who indicated their religious following exhibited 2 dominant 
religious groups as given below: 
• Muslim   = 348 
• Christian  = 126 

The above data translated to 73% being Muslim followers while 27% being Christian 
followers. It will be important to this into consideration when aspects of resettlement are 
being discussed with the PAPs. 

Figure 14: Distribution of HH According to Religious Following 

Source: Panafcon – RAP Survey, 2017 – 2018 
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3.5.9 Distribution of HH by Sanitation Type 

The 558 household heads who indicated the type of sanitation facility they use were 
distributed as follows: 
• Flush toilet  = 34
• Pit latrine = 362 
• Garden/bush  = 162

This translates to 65% use pit latrines, 29% use Garden/bush while 6% use flush toilets as 
shown in Figure 15. The 29% do not have any developed sanitary facility (use the bush) to 
answer the call of nature. A small percentage (6%) use flush toilet facilities. Considering that 
a significant population (30%, refer to Figure 16) use water from boreholes/wells for 
drinking and given that groundwater is not very deep, there is cause for concern on health 
and sanitation of the community since the wells are located where the community is settled.  

Figure 15: Sanitation Facilities used by HH along Project Corridor 

Source: Panafcon – RAP Survey, 2017 - 2018 

3.5.10 Distribution of HH by Source of Drinking Water 

The 556 household heads who indicated the source off their drinking water along the project 
corridor are distributed as follows: 
• Borehole/well   = 210 
• Piped water   = 163 
• Spring/river water  = 151
• Others = 30 
The above numbers translate to the percentages provided in Figure 16. Majority rely on 
boreholes/wells as a source of drinking water (38%). Piped and spring water sources are 
also used almost in equal measure (30% and 27% respectively). The significant quantity of 
piped water use reflects the urban nature of the project area. The 5% who use other 
sources largely rely on water purchased from water vendors. 
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Figure 16: Distribution of HH by Source of Drinking Water 

Source: Panafcon – RAP Survey, 2017 – 2018 

3.6 Land Ownership/Occupancy along the Transmission Line Corridor 

Table 5 provides the different categories of land ownership disputes recorded during the 
census survey. The different categories recorded were 7. 

Table 5: Land Ownership Status 

No Land Ownership Situation 
Number of 

Land parcels 
(number of 

households) 
Remarks 

1 Land is properly registered, there 
is no conflict concerning land. 6 - 

2 Land owner is not currently 
registered. There is no conflict 
concerning land. 

319 
NLC, KETRACO and Local 
governments are proceeding for 
registration. 

3 Registration of the landowner is 
not currently being done, so 
mediation is necessary. 

1 
The mediation is undergoing by 
KETRACO and NLC. 

4 Owener of the part of a Ranch 
(community land) with no land-
related dispute. 

149 

5 Owener of the part of Ranch 
(community land) without 
registration by household which 
is necessary to receive 
compensation payment 

5 

NLC is leading procedures to confirm 
ownership. 

6 12 households are using land 
within the Health center (public 
land). The boundary of the land 
with the center is not clear. 

12 

NLC and KETRACO confirm the 
boundary of the land and start 
procedures to confirm ownership. 

7 PAP569
In the company land, residents 
living more than thirty years are 
claiming ownership.  

7 

NLC and Local gobernments start 
procedures to confirm ownership. 
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No Land Ownership Situation 
Number of 

Land parcels 
(number of 

households) 
Remarks 

8 Dongo Kundu area leased under 
the name of PAP636 -  
Since 1997 PAP636  has 
leased the land of Dongo Kundu 
to manage it. On the other 
hand, residents living more than 
thirty years are claiming 
ownership there. 

65 

NLC and Local gobernments start 
procedures to confirm ownership. 

9 PAP545
The school's land is due to 
donation from residents of the 
community, and one household 
has resided in the premises of 
the school. So land ownership is 
not clear.  

1 

KETRACO is leading procedures to 
confirm ownership. 

Total 565 

3.7 Types of Affected Land, Tress and Crops along the TL Corridor 

The affected land in the project area broadly fall into 3 categories namely farmland, 
residential land and commercial land. Table 6A/6B provides the areas of the different types 
of affected land in each location. 

Table 6: Types of Affected Land, Tress and Crops along the TL Corridor 
A) Types and Area of Affected Land

No Location Land Use Type Arces Total 

1 Gandini 

Farmland 
76.83 

76.83 Residential land 
Commercial area 

2 Kasemeni 

Farmland 
43.33 

43.97 Residential land 
Commercial area 0.64 

3 Mariakani 

Farmland 
36.03 

36.03 Residential land 
Commercial area 

4 Mbunguni 

Farmland 
78.47 

78.47 Residential land 
Commercial area 

5 Mtaa 

Farmland 
34.45 

34.45 Residential land 
Commercial area 

6 Mtongwe 

Farmland 
53.51 

55.00 Residential land 
Commercial area 1.49 
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No Location Land Use Type Arces Total 

7 Mwatate 

Farmland 
42.44 

44.32 
Residential land 
Commercial area 
Other (Trading center planned 
place) 1.88 

8 Mwavumbo 

Farmland 
109.73 

110.57 Residential land 
Commercial area 0.84 

9 Ngombeni 

Farmland 
37.54 

40.07 
Residential land 
Commercial area 
Other (Kiteje Sec Sch) 2.53 

Total 519.71 

B) Table 6B: Trees and Crops
No. Region Livestock Hut Plant Type Subtotal Total 

1 Gandini Location 3 

Mango (tree) 26 

199 

Tamarindo (tree) 2 
Coconut (tree) 83 
Cashew nut (tree) 35 
Neem tree (trees) 8 
Banana (crops) 20 
Sisal hemp (crops) 25 
Aloe vera (crops） 0 

2 Kasemeni 

Mango (tree) 12 

591 

Tamarindo (tree) 1 
Coconut (tree) 208 
Cashew nut (tree) 37 
Neem tree (trees) 333 
Banana (crops) 0 
Sisal hemp (crops) 0 
Aloe vera (crops） 0 

3 Mariakani 1 

Mango (tree) 0 

14 

Tamarindo (tree) 14 
Coconut (tree) 0 
Cashew nut (tree) 0 
Neem tree (trees) 0 
Banana (crops) 0 
Sisal hemp (crops) 0 
Aloe vera (crops） 0 

4 Mbunguni 6 
Mango (tree) 23 

2,242 Tamarindo (tree) 2 
Coconut (tree) 682 
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No. Region Livestock Hut Plant Type Subtotal Total 
Cashew nut (tree) 19 
Neem tree (trees) 83 
Banana (crops) 1,191 
Sisal hemp (crops) 240 
Aloe vera (crops） 2 

5 Mtaa 

Mango (tree) 2 

44 

Tamarindo (tree) 0 
Coconut (tree) 28 
Cashew nut (tree) 0 
Neem tree (trees) 14 
Banana (crops) 0 
Sisal hemp (crops) 0 
Aloe vera (crops） 0 

6 Mtongwe 11 

Mango (tree) 46 

925 

Tamarindo (tree) 22 
Coconut (tree) 11 
Cashew nut (tree) 18 
Neem tree (trees) 254 
Banana (crops) 358 
Sisal hemp (crops) 210 
Aloe vera (crops） 6 

7 Mwatate 

Mango (tree) 9 

20 

Tamarindo (tree) 1 
Coconut (tree) 
Cashew nut (tree) 7 
Neem tree (trees) 3 
Banana (crops) 0 
Sisal hemp (crops) 0 
Aloe vera (crops） 0 

8 Mwavumbo 6 

Mango (tree) 4 

1,003 

Tamarindo (tree) 15 
Coconut (tree) 27 
Cashew nut (tree) 0 
Neem tree (trees) 26 
Banana (crops) 50 
Sisal hemp (crops) 881 
Aloe vera (crops） 0 

9 Ngombeni 2 

Mango (tree) 47 

796 
Tamarindo (tree) 3 
Coconut (tree) 56 
Cashew nut (tree) 77 
Neem tree (trees) 316 
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No. Region Livestock Hut Plant Type Subtotal Total 
Banana (crops) 152 
Sisal hemp (crops) 117 
Aloe vera (crops） 28 

Total 29 5,834 
Note: Only major Trees and Crops are listed on this table, for details refer to Data Book (Vol B) 
Sections 6 & 7. 

3.8 Project Impacts on Household Heads (HH) 

The Transmission Line will affect households, private and public land parcels, structures, 
businesses, trees and crops. 
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Table 7 below provides affected Household Heads and assets leading to relocation or displacement. 

Table 7: Summary of Affected HH and Assets  
Outside Dongo Kundu Inside Dongo Kundu Mariakani-Dongo Kundu 

# Breakdown A B Total A B Total A B Total 
1.0 Asset Holder 
1.1 Number of Households 7 524 531 67 67 74 524 598 
1.3 Other Institutions/Organisations 7 7 1 1 0 8 8 

Total Asset Holders 7 531 538 67 1 68 74 532 606 

Households repeatedly counted 1 33 34 2 2 3 33 36 
Record Total 8 564 572 69 1 70 77 565 642 

2.0 Affected Inhabitants 
2.1 Number of Adults 33 1,690 1,723 234 234 267 1,690 1,957 
2.2 Number of Children 30 1,686 1,716 176 176 206 1,686 1,892 

Number of Affected Residents 63 3,376 3,439 410 410 473 3,376 3,849 

3.0 Relocation of self out of the premises / within the remises 

3.1 
Households reocating outside their own 
premises 12 12 4 4 4 12 16 

3.2 Number of people in same as above 65 65 24 24 24 65 89 
3.3 Households relocating to their own premises 4 52 56 4 4 8 52 60 
3.4 Number of people in same as above 31 346 377 26 26 57 346 403 

Total households relocated to / outside the 
premises 4 64 68 8 8 12 64 76 
Number of people in same as above 31 411 442 50 50 81 411 492 

4.0 Affected Land 
4.1 Number of partitions on land 7 493 501 65 65 72 493 565 

4.2 
Land area requiring acquisition of usage 
rights and land 3.23 460.20 463.43 56.28 56.28 59.51 460.20 519.71 

Source: Panafcon – RAP Survey, 2017 – 2018 
Note: A: Household claiming ownership of land (no entitlement) 

B: Land owned household (with title rights) 
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Table 7: Summary of Affected HH and Assets (Continued) 

5.0 Affected Structures, Trees & Crops Qty/No Remarks 
5.01 Residential Houses 106 Permanent = 17, Semi-Permanent = 89 

5.02 Pit Latrines 9 

5.03 Bathrooms 35 

5.04 Kitchens 24 

5.05 Plant Nursery 1 

5.06 Kiosks 1 

5.07 Water Tanks 2 

5.08 Solar Plants 3 

5.09 Animal Sheds 29 

5.10 Water Wells 3 

5.11 Fences 11 

5.12 Water Pan 2 

5.13 Pits 6 Developed for Pit Latrine but not yet built 

5.14 Trees (Various Types) 11,908 

5.15 Crops (Various Types) 9,267 Units Perennial Crops (Aloe Vera, Sisal, Sugarcane, Pineapple, Cassava and Bananas) 

6.0 Affected Businesses 
6.1 Business 3 Quarry, Kiosk and Posho Mill 

7.0 Affected Cultural Properties 
7.1 Shrines (under PAPs 204 & 269) 2 At Chainages 17.2km and 23.5km 

8.0 Affected School/Government Institutions 
8.1 Kiteje Secondary School 1 School land partly claimed by PAP545 (Chainage 46.9km) 
8.2 Government Institutions etc. 6 Kenya Railways, Kenya Pipeline Company, Kenya Power, Kenya Ports Authority, 

Proposed Trading Center and Matuga Water Supply 

Source: Panafcon – RAP Survey, 2017 - 2018 
Notes: 
1. Claims are the areas with disputes under PAP569 and PAP636

JICA/KETRACO/RAP Study for the Power Supply Component of the Mombasa SEZ Development Project 
Pan-46-017 
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3.9 Vulnerable Household Heads (HH) 

A total of 198 vulnerable HH have been identified as persons affected by the project. A total 
136 HH are women while the remaining 62 are men. 

3.9.1 Breakdown of Socially Vulnerable HH 

Land ownership (squatter status), gender, age, education level, persons living with disability, 
the terminally ill and low income and having dependants are considered as vulnerable A 
total of 136 out of 198 vulnerable persons have no regular income or are earning KShs 
3,000 and below). Table 8 provides a breakdown of the socially vulnerable HH of the 
project. 

Table 8: Breakdown of Socially Vulnerable HH 

No. Breakdown Household 
1 Bedridden, terminal days, seriously ill and others 8 
2 Disabled person 7 
3 Elderly people 68 
4 Female head of household, widow 114 
5 Young person 1 

Total 198 

3.9.2 Breakdown by Location, the Transfer type and Land Ownership Situation 

Table 9 gives the breakdown by location, the land transfer type and ownership situation for 
the 198 vulnerable HH. 

Table 9: Breakdown by Location, the Land Transfer type and Ownership Situation 

No. Location Women are 
heads of 
households 
(HH) 

Men are 
head of 
household 
(HH) 

Sub 
total 
(HH) 

Own land 
relocation 

(HH) 

Move 
your 
own 
land 
(HH) 

Sub 
total 
(HH) 

Landless 
household 

Household 
with land 

1 Gandini 12 1 13 0 3 3 4 9 
2 Kasemeni 24 10 34 3 4 7 4 30 
3 Mariakani 19 11 30 0 7 7 7 23 
4 Mbunguni 20 6 26  0 4 4 6 20 
5 Mtaa 4 2 6 1 3 1 5 
6 Mtongwe 17 6 23 1 2 2 1 22 
7 Mwatate 7 2 9 0 1 1 1 8 
8 Mwavumbo 20 17 37 0 1 2 0 37 
9 Ngombeni 13 7 20 0 2 0 0 20 

Total 136 62 198 5 24 29 24 174 

3.9.3 Assistance to Vulnerable Persons 

Vulnerable persons are often not able to make their voice heard effectively; they are often 
physically weaker, and may need special help in the relocation/disturbance phase of the 
project. Majority of the vulnerable persons in this project either have very low income of less 
than KShs 3,000 per month (136 out of 198). The significant level of poverty noted among 
the vulnerable persons makes them require assistance during resettlement implementation. 



PANAFCON Ltd. 

JICA/KETRACO/RAP Study for the Power Supply Component of the Mombasa SEZ Development Project 15 April 2019 
Pan-46-017 - 43 -

KETRACO shall provide the following assistance to vulnerable HH: 
• Construction assistance to the vulnerable HH who are either displaced or have to

relocate their affected structures.
• Vulnerable HH whose land has been affected by the project are to be provided with

assistance that is equivalent to the entirely affected area.
• Over and above the 15% disturbance allowance, vulnerable people will be given

assistance including sourcing host land, support with dismantling, moving and building
new structures.

• KETRACO to provide assistance equivalent to the cost of 0.5 acres in the area where
the Vulnerable HH without land resides. This will enable the landless Vulnerable HH
resettle.

• In addition, KETRACO will set up a consultation help desk by both male and female
officials to provide information necessary for finding and confirming relocation areas, and
providing support related to dismantling, transporting and reconstruction of the houses.
In addition, as with households other than the socially vulnerable, a livelihood
improvement orientation will be held to support livelihood restoration and maintenance of
their livelihoods in accordance with means of livelihood such as farming guidance, etc.
In the orientation, a guidance on the proper use of compensation money will be
conducted.

Table 10 provides the breakdown of the assets belonging to socially vulnerable HH, the 
compensation and support that will be paid. 

Table 10: Breakdown of Assets of Vulnerable HH and Compensation 

No. Breakdown Household Compensation, Support 
Amount (KShs) 

1 The central asset is land. Attached to 
structures, trees, crops, shops 

172 54,020,950 

2 It does not include land. The central asset 
is a structure. Incidentally trees, crops 

20 8,703,400 

3 Trees, crops only 6 1,925,000 
Total 198 64,649,350 

The proposed assistance to be given to vulnerable persons is provided in the Data Book 
(Vol B) Section 10. 

3.10 Disputes recorded along Transmission Line (TL) Corridor 

A total of 565 land parcels are affected by the TL from Mariakani – Dongo Kundu boundary. 
These land parcels have various structures, trees and crops in them. Out of these, disputes 
were recorded during the census survey as shown in Table 11 and Annex 10 for Disputed 
Land Parcels. 

Table 11: Land and Assets with Tasks 
No Breakdown of disputes Measures for conflicts solution Number 
1 Land use dispute between co-owner 

Whether to use it as a cultivated land 
between two co-owner or as pasture or 
pasture land is contested. 

Regional administration, local elders, and 
families participated and mediation towards 
solution was started. 
Chief, which has jurisdiction, plans to issue 
a document indicating a ruling. The contents 
will be verified when NLC and KETRACO 
confirm the compensation amount at a later 
date. 

1 
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No Breakdown of disputes Measures for conflicts solution Number 
2 A Ranch 

Regarding the land of Ranch, it is 
registered as one case, and it is shared 
by five members. Lands used by five 
members are affected by the 
transmission line project, the 
compensation will be determined 
according to the area size owned each. 
An adjustment meeting is required. 

NLC implemented hearing surveys. The 
adjustment meeting was held for the survey 
result. 

5 

3 Health Center 
Twelve households use the land within 
the Munda health center (public land). 
The boundary of the land with the 
center is not clear. 

NLC and KETRACO are in the process of 
verifying land boundary and ownership. The 
compensation amount will be decided 
according to the confirmation result. 

12 

4 PAP569
40.79 acres of land are registered in the 
Mariakani district of Kilifi County 
under PAP569. Seven households 
are claiming ownership of 18.51 
acres of them. Total 7.23 acres of 
households are affected by wayleave 
of transmission lines and are subject 
to compensation. Seven households 
have resided in the same place for 
more than 30 years, claiming 
ownership. 

NLC and Local government are mediating 
based on relevant laws and past cases and 
others. The compensation amount will be 
decided as soon as arbitration is completed. 

7(Complainant) 

5 Dongo Kundu area  
The land in Dongo Kundu area where 
SEZ would be developed was leased 
to PAP636 in 1997. 
Meanwhile, as a result of the census 
survey, there are 65 households living 
in the same place for more than 30 
years, claiming ownership of the land. 
They are claiming ownership. 

NLC and Local government are mediating 
based on relevant laws and past cases and 
others. The compensation amount will be 
decided as soon as arbitration is completed 

65 

6 PAP544
The school's land is due to donation 
from residents of the community, and 
one household has resided in the 
premises of the school. So land 
ownership is not clear.  

It is being adjusted that KETRACO secures 
the residential area for them, then they will 
be resettlement. After completion of 
relocation, decide how to compensate for 
school land. 

1 

Source: Panafcon – RAP Survey, 2017 and 2018 

Status of the Disputes under Nos 5 and 6 of Table 9 above 
• Land Under PAP569 – The 7 HH who are claiming ownership of land parcels within 

the registered land under PAP569 have been registered as claimants since they 
have been occupying the land for over 30 years. NLC and the County 
Government of Kilifi will carry out verification and advise accordingly.

• Land Under PAP636 – The 67 HH who are claiming ownership of land parcels within 
the registered land under PAP636 have been registered as claimants since they 
have been occupying the land for over 30 years. NLC and the County Government 
of Mombasa will carry out verification and advise accordingly.

Annex 10 provides details of the recorded disputes and possible resolutions. Local 
resolution mechanisms have been proposed. 
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Figure 17: Initial Case – PAP 544 and PAP 545

Figure 18: Proposed Case – PAP 544 and PAP 545 
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In addition, if necessary, NLC will dispatch executives from the headquarters to solve the 
land problems in the local area and make an official hearing based on the request from the 
NLC's Local Coordinator located in the local governments will be carried out. In the 
hearing gathering, NLC hears allegations from disputed parties, respond to necessary 
procedures on the spot, and work on prompt resolution. 
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4 2BLEGAL AND POLICY FRAMEWORK 

4.1 29BIntroduction 

The RAP study has been carried out with reference to relevant laws of Kenya, JICA 
Guidelines for Environmental and Social Considerations and World Bank Safeguard 
Policies. The proposed 220kV Transmission Line (approx. 53km) from Mariakani-Dongo 
Kundu and a Sub-station in Dongo is going to cause easement/acquisition of land, loss of 
residential houses and other structures, loss of trees and crops and disruption of livelihood. 
The project has triggered the need to prepare a Resettlement Action Plan as required by the 
mentioned Legislation and guidelines. Since KETRACO’s RPF is firmly harmonized with 
JICA and WB guidelines the RAP Study has been prepared addressing KETRACO’s RPF 
requirements. 

4.1.1 Kenyan Legislation 

Power of Eminent Domain 
The Power of Eminent Domain is the right of the state to acquire land, using its sovereign 
power, for public purpose. National law establishes which public agencies have the 
prerogative to exercise eminent domain. It is the right of the state or its assignees to take 
private property for public purposes thus ousting the individuals or private rights to property.  

In Chapter 4 of The Constitution of Kenya, 2010, Section 40 (3) The State shall not 
deprive a person of property of any description, or of any interest in, or right over, property 
of any description, unless the deprivation — (b) is for a public purpose or in the public 
interest and is carried out in accordance with this Constitution and any Act of Parliament 
that — 
(i) requires prompt payment in full, of just compensation to the person; and
(ii) allows any person who has an interest in, or right over, that property a right of access to
a court of law.

The Current Constitution of Kenya qualifies this power by among others specifying that 
there must be full just and prompt compensation whenever this power is used by the state. 
Having political sovereignty over a particular territory entitles state to interfere with private 
property rights. 

In Kenya the Doctrine of Eminent Domain is more specifically embodied in the Land Act, 
2012 (Act No. 6 of 2012) of the Laws of Kenya, the Act that deals with modalities, rules, 
principals and procedures of compulsory acquisition and easements covered under Part X – 
Easements and Analogous Rights. However, this Act is interpreted together with a superior 
law, Sec 40 of the Constitution of Kenya. Once land is compulsorily acquired; private 
property rights are extinguished and the land reverts to the original ``grantor’’ the state. Any 
cancellation under Section 142 of the Land Act 2012 shall be effected in the prescribed form 
and the easement, or analogous right shall be extinguished on the date that the cancellation 
is recorded in the register. 

Other Kenyan legislation on land include the National Land Commission Act of 2012, 
Prevention, Protection and Assistance to Internally Displaced Persons and Affected 
Communities Act, 2012, the Limitation of Actions Act Cap. 22 revised in 2012 among others. 
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4.1.2 135BBasic Principles Regarding JICA Guidelines 

While project proponents etc. bear the ultimate responsibility for the environmental and 
social considerations of projects, JICA supports and examines appropriate environmental 
and social considerations undertaken by project proponents to avoid or minimize 
development projects’ adverse impacts on the environment and local communities, and to 
prevent the occurrence of adverse impacts. JICA thus promotes sustainable development in 
developing countries. JICA has created clear requirements regarding environmental and 
social considerations, which project proponent must meet.  

JICA provides project proponent with support in order to facilitate the achievement of these 
requirements through the preparation and implementation of cooperation projects. JICA 
examines undertakings by project proponent in accordance with the requirements and 
makes adequate decisions regarding environmental and social considerations on the basis 
of examination results.  

JICA recognizes the following seven principles to be very important. 
1 A wide range of impacts must be addressed.  

The types of impacts addressed by JICA cover a wide range of environmental and social 
issues. 

2 Measures for environmental and social considerations must be implemented from 
an early stage to a monitoring stage. 
JICA applies a Strategic Environmental Assessment (SEA) when conducting Master 
Plan Studies etc., and encourages project proponent to ensure environmental and social 
considerations from an early stage to a monitoring stage.  

3 JICA is responsible for accountability when implementing cooperation projects. 
JICA ensures accountability and transparency when implementing cooperation projects. 

4 JICA asks stakeholders for their participation.  
JICA incorporates stakeholder opinions into decision-making processes regarding 
environmental and social considerations by ensuring the meaningful participation of 
stakeholders in order to have consideration for environmental and social factors and to 
reach a consensus accordingly. JICA replies to stakeholders’ questions. Stakeholders 
who participate in meetings are responsible for what they say.  

5 JICA discloses information. 
JICA itself discloses information on environmental and social considerations in 
collaboration with project proponent in order to ensure accountability and to promote the 
participation of various stakeholders.  

6 JICA enhances organizational capacity. 
JICA makes efforts to enhance the comprehensive capacity of organizations and 
operations in order for project proponent to have consideration for environmental and 
social factors, appropriately and effectively, at all times.  

7 JICA makes serious attempts at promptness. 
JICA addresses request of acceleration for the prompt implementation of projects while 
undertaking environmental and social considerations. 

In addition to the above core principles on the JICA policy, it also lays emphasis on a 
detailed resettlement policy inclusive of all the above points; project specific resettlement 
plan; institutional framework for implementation; monitoring and evaluation mechanism, time 
schedule for implementation; and detailed Financial Plan etc. 

Table 12 overleaf elaborates how the relevant legislation on involuntary resettlement has 
been triggered by the project and the measures taken to cushion the affected communities. 
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Table 12: Relevant Legislation used in the RAP Study 
No. Legislation/ 

Guideline Relevance of the Legislation/Guideline Trigger of 
Legislation/Guideline 

Project Fulfilment of the 
Legislation/Guideline 

Kenyan Legislation 
1 The Constitution of Kenya 2010 The Constitution of Kenya protects land and property owners as specified 

in: Chapter 4 Section 40 (3) The State shall not deprive a person of 
property of any description, or of any interest in, or right over, property of 
any description, unless the deprivation — (b) is for a public purpose or in 
the public interest and is carried out in accordance with this Constitution 
and any Act of Parliament that —(i) requires prompt payment in full, of just 
compensation to the person; and (ii) allows any person who has an 
interest in, or right over, that property a right of access to a court of law. 
Section 40 (4) Provision may be made for compensation to be paid to 
occupants in good faith of land acquired under clause (3) who may not 
hold title to the land. 

Project will result in: 
• Restricted use of land

belonging to the community
• Loss of structures including

residential houses
• Loss of trees
• Disruption of settlements
• Compensation for affected

assets and resettlement are
necessary

• A RAP Study to identify
affected persons and
property for compensation
and resettlement of
affected persons has been
commissioned.

• All privately owned land
that will either be acquired
or suffer restricted use will
be duly compensated and
appropriate resettlement
carried out.

• 
2 The Land Act 2012 The Land Act governs land acquisition as mentioned in: 

Section 7. Title to land may be acquired through—(c) compulsory 
acquisition; 
Application for Land Acquisition - Section 107. (1) Whenever the 
national or county government is satisfied that it may be necessary to 
acquire some particular land under section 110, the respective Cabinet 
Secretary or the County Executive Committee Member shall submit a 
request for acquisition of public land to the National Land Commission to 
acquire the land on its behalf. 
Just and Timely Compensation - Section 111. (1) Says If land is 
acquired compulsorily under this Act, just compensation shall be paid 
promptly in full to all persons whose interests in the land have been 
determined. 
Creation of Wayleave Section 144. (1) Unless the Commission is 
proposing on its own motion to create a wayleave, an application, for the 
creation of a wayleave, shall be made by any State department, or the 
county government, or public authority or corporate body, to the 
Commission. 
Notice for Creation of Wayleave –Section 144 (4) The applicant shall 
serve a notice on— (a) all persons occupying land over which the 
proposed wayleave is to be created, including persons occupying land in 
accordance with customary pastoral rights; (b)The county government in 
whose area of jurisdiction land over which the proposed wayleave is to be 
created is located; (c) all persons in actual occupation of land in an urban 
and per-urban area over which the proposed wayleave is to be created; 

Implementation of the project will 
entail the acquisition of land and 
easements for wayleaves 
corridors and for which 
displacement or restriction of 
access may result  

• A RAP Study to identify
affected persons and
property for compensation
and resettlement of
affected persons has been
commissioned.

• All privately owned land
that will either be acquired
or suffer restricted use will
be duly compensated and
appropriate resettlement
carried out.
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No. Legislation/ 
Guideline Relevance of the Legislation/Guideline Trigger of 

Legislation/Guideline 
Project Fulfilment of the 
Legislation/Guideline 

Settlement - Section 134. (1) The National Land Commission shall, on 
behalf of the national and county governments, implement settlement 
programmes to provide access to land for shelter and livelihood. 
Squatters – Section 160 (2) Without prejudice to the foregoing, the 
Commission shall have the powers to make regulations—(e) with respect 
to squatters—(ii) to facilitate negotiation between private owners and 
squatters in cases of squatter settlements found on private land; 

3 The National Land Commission 
Act 2012 

The National Land Commission Act: 
The object and purpose of this Act is to provide— 
(a) for the management and administration of land in accordance with the
principles of land policy set out in Article 60 of the Constitution and
the national land policy;
(d) for a linkage between the Commission, county governments and other
Institutions dealing with land and land related resources.
Section 5. Functions of the Commission ((a) to manage public land on
behalf of the national and county governments; (e) to initiate
investigations, on its own initiative or on a complaint, into present or
historical land injustices, and recommend appropriate redress; (f) to
encourage the application of traditional dispute resolution mechanisms in
land conflicts;
Section 16 authorizes the commission to establish committees for better
execution of their functions among them compulsory acquisition process
as outlined in the Land Act (2012).

Compulsory acquisition of land 
for on behalf of the national and 
county governments shall be 
carried out by National Land 
Commission (NLC) 

• The National Land
Commission will carry out
land easement for the TL
and acquisition of
Substation land on. behalf
of KETRACO They will
work together with
KETRACO to carry out
compensation and
Resettlement of affected
persons in this project.

4 The Valuers Act 2012 The Valuers Act provides for the registration of valuers and for 
connected purposes 
Section 21. Unregistered persons not to practice as valuers 
(1) After the expiration of six months from the commencement of this Act
or such further period as the Minister may, by notice in the Gazette, allow
either generally or in respect of any particular person or class of persons—
(a) no individual shall carry on business as a practicing valuer unless he is
a registered valuer;
(b) no partnership shall carry on business as practicing valuers unless all
the partners whose activities include the doing of acts by way of such
practice are registered valuers;
(c) no body corporate shall carry on business as valuers unless the
directors thereof whose duties include the preparation of valuations in
respect of any type of movable or immovable property are registered
valuers.
Section 24. Dishonest practices Any person who—(c) knowingly and
willfully makes any statement, oral or written, which is false in a material
particular or which is misleading with a view to gaining any advantage or
privilege under this Act whether for himself or for any other person.

Valuation of affected land and 
property for compensation must 
be carried out by a Registered 
Valuer. 

Valuation of affected land and 
other property in this RAP 
Study is being carried out by 
a Registered Valuer. 
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No. Legislation/ 
Guideline Relevance of the Legislation/Guideline Trigger of 

Legislation/Guideline 
Project Fulfilment of the 
Legislation/Guideline 

5 Prevention, Protection and 
Assistance to Internally Displaced 
Persons and Affected 
Communities Act, 2012 

The Act provides for prevention of displacement. Displacement and 
relocation due to development projects shall only be lawful if justified by 
compelling and overriding public interest. 
Section 5. Prevention of displacement (1) Subject to the Constitution, the 
Government and any other organization, body or individual shall guard 
against factors and prevent and avoid conditions that are conducive to or 
have the potential to result in the displacement of persons. 
Section 6. Protection from displacement (3) Displacement and 
relocation due to development projects shall only be lawful if justified by 
compelling and overriding public interests and in accordance with the 
conditions and procedures in Article 5 of the Protocol, Principles 7-9 of the 
Guiding Principles and as specified in sections 21-22 of this Act. 
Section 22. Says Procedures for displacement induced by development 
projects 
(1) Subject to the Constitution and section 21(2) of this Act and prior to
the
decision to give effect to the displacement of persons due to development
projects or projects to preserve the environment, the Government shall—
(a) seek the free and informed consent of the affected persons; and
(b) hold public hearings on the project planning.
(2) The decision to give effect to the displacement of persons shall give
the justification for the displacement and demonstrate that the
displacement is unavoidable and no feasible alternatives exist. The
decision shall contain detailed justification on the alternatives explored.
(3) The Government shall ensure that the displacement is not carried out
unless —
(a) reasonable time is given to the affected persons to review the decision
and challenge it before an independent body on the grounds that the
conditions in section 21(2) are not adhered to;
(b) an effective remedy in accordance with articles 46 and 47 of the
Constitution is available for those affected
(4) The Government shall ensure that the displacement is carried out in
manner that is respectful of the human rights of those affected, taking in
particular into account the protection of community land and the special
needs of women, children and persons with special needs. This requires
in particular—
(a) full information of those affected and their effective participation,
including by women, in the planning, management of the displacement,
and in defining suitable durable solutions;
(b) provision of safe, adequate and habitable sites and to the greatest
practicable extent, of proper accommodation; and (c) creation of
satisfactory conditions of safety, nutrition, health and hygiene and the
protection of the family unity.

Implementation of the project will 
entail the acquisition of land and 
easements for wayleaves 
corridors and for which 
displacement or restriction of 
access may result 

• A RAP Study to identify
affected persons and
property for compensation
and resettlement of
affected persons has been
commissioned.

• The RAP study that is
currently underway is
being steered to undertake
the procedures elaborated
in this act
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No. Legislation/ 
Guideline Relevance of the Legislation/Guideline Trigger of 

Legislation/Guideline 
Project Fulfilment of the 
Legislation/Guideline 

(5) The Government shall ensure the presence of a Government official
when the displacement and relocation is effected and the monitoring by
an independent body.

6 The Energy Act 2006 Revised in 
2012 

The legislation provides for the establishment of the Energy Regulatory 
Commission (ERC) that regulates services offered by energy agencies 
like KETRACO. 
Section 47. Assent to proposal 
(1) An owner, after receipt of the notice and statement of particulars under
section 46, may assent in writing to the construction of the electric supply
line upon being paid such compensation as may be agreed and any
assent so given shall be binding on all parties having an interest in the
land, subject to the following provisions—
(a) that any compensation to be paid by the licensee giving notice to the
owner, in cases where the owner is under incapacity or has no power to
assent to the application except under this Act, shall be paid to the legal
representative of the owner;
(b) that an occupier or person other than the owner interested in the land
shall be entitled to compensation for any loss or damage he may sustain
by the construction of the electric supply line, so long as the claim is made
within three months after the construction of the electric supply line.
Section 54. Compulsory acquisition of land
(1) Where a licensee requires the compulsory acquisition of land for any
of the purposes of a licence, the licensee may apply to the Minister to
acquire the land on his behalf.
(2) Where the Minister in consultation with the Commission is satisfied
that it is in the public interest to do so, he may acquire the land in
accordance with the relevant laws.

implementation of the project will 
entail the acquisition of land and 
easements for wayleaves 
corridors and for which 
displacement or restriction of 
access may result 

A RAP Study to identify 
affected persons and the 
affected land that will need to 
be acquired for the project so 
that compensation and 
resettlement can be 
implemented.  

7 Limitation of Actions Act Cap. 22 
revised in 2012 

According to Limitations of Actions Act: 
Section 7 An action may not be brought by any person to recover land 
after the end of twelve years from the date on which the right of action 
accrued to him or, if it first accrued to some person through whom he 
claims, to that person. 
Section 9. Accrual of right of action in case of present interest in land 
(1) Where the person bringing an action to recover land, or some
person through whom he claims, has been in possession of the land, and
has while entitled to the land been dispossessed or discontinued his
possession, the right of action accrues on the date of the dispossession or
discontinuance.
Section 13 Right of action not to accrue or continue unless adverse
possession.

There are affected parcels of 
land occupied by persons who 
do not possess land ownership 
documents to the land but claim 
to have occupied it for a period 
exceeding 12 years 

The RAP study that has been 
commissioned is identifying 
and documenting the land 
owner holding the land 
documents and also the 
claimants for further 
determination of the genuine 
land owner. 
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No. Legislation/ 
Guideline Relevance of the Legislation/Guideline Trigger of 

Legislation/Guideline 
Project Fulfilment of the 
Legislation/Guideline 

(1) A right of action to recover land does not accrue unless the land is in
the possession of some person in whose favour the period of limitation
can run (which possession is in this Act referred to as adverse
possession), and, where under sections 9, 10, 11 and 12 of this Act a
right of action to recover land accrues on a certain date and no person is
in adverse possession on that date, a right of action does not accrue
unless and until some person takes adverse possession of the land.
Section 38. Registration of title to land or easement acquired under
Act
(1) Where a person claims to have become entitled by adverse
possession to land registered under any of the Acts cited in section 37 of
this Act, or land comprised in a lease registered under any of those Acts,
he may apply to the High Court for an order that he be registered as the
proprietor of the land or lease in place of the person then registered as
proprietor of the land.

8 The Land Registration Act, 2012 
(No. 3 Of 2012) 

The Land Registration Act provides for the following: 
Section 24. Interest conferred by registration 
Subject to this Act—(a) the registration of a person as the proprietor of 
land shall vest in that person the absolute ownership of that land together 
with all rights and privileges belonging or appurtenant thereto; 
Section 26. Certificate of title to be held as conclusive evidence of 
proprietorship 
(1) The certificate of title issued by the Registrar upon registration, or to a
purchaser of land upon a transfer or transmission by the proprietor shall
be taken by all courts as prima facie evidence that the person named as
proprietor of the land is the absolute and indefeasible owner, subject to
the encumbrances, easements, restrictions and conditions contained or
endorsed in the certificate, and the title of that proprietor shall not be
subject to challenge
Section 93. Co-ownership and other relationships between spouses:
(2) If land is held in the name of one spouse only but the other spouse or
spouses contribute by their labour or other means to the productivity,
upkeep and improvement of the land, that spouse or those spouses shall
be deemed by virtue of that labour to have acquired an interest in that
land in the nature of an ownership in common of that land with the spouse
in whose name the certificate of ownership or customary certificate of
ownership has been registered and the rights gained by contribution of
the spouse or spouses shall be recognized in all cases as if they were
registered.

Some of the land parcels 
affected by the project are still in 
the process of being registered 
for the owners to get land 
ownership documents  

The RAP study is identifying 
the registered and non-
registered land parcels to 
enable those Household 
Heads without land 
documents pursue them for 
any land compensation. 
Obtain the relevant land  
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Guideline Relevance of the Legislation/Guideline Trigger of 

Legislation/Guideline 
Project Fulfilment of the 
Legislation/Guideline 

9 Community Land Act, No. 27 of 
2016. 

Section 22. Conversion of community land to public land 
(1) Community land may be converted to public land by—(a) compulsory
acquisition;
Section 23. Conversion of community land to private land
Registered community land ma), subject to the approval of the registered
community, be converted to private land through-—
(a) transfer;

Land parcels under a Ranch 
have been affected by the 
project 

Census Survey of the 
affected land parcels in a 
Ranch have done for each 
individual member for 
compensation. The members 
have shown their parcels of 
land and are just waiting for 
land documents which under 
preparation. 

JICA’s Guidelines for Environmental and Social Considerations April 2010 
1 Involuntary resettlement and loss 

of means of livelihood are to be 
avoided when feasible by 
exploring all viable alternatives. 

To ensure that there is reduction project impact through avoidance 
thereby minimizing displacement or relocation of project area person and 
loss of property. 

In the project area, there are 
houses and other structures, 
villages, markets, public facilities, 
trees, and cultivated areas. 

A study to minimize the 
influence by the transmission 
line route shall be conducted. 

2 When, after such an examination, 
avoidance is proved unfeasible, 
effective measures to minimize 
impact and to compensate for 
losses must be agreed upon with 
the people who will be affected. 

To ensure that project alternatives and appropriate designs are explored 
to minimise impact to project affected persons. 

Resident relocation will occur. A study to minimize the 
impact at initial stage shall be 
conducted. Also a study to 
mitigate impacts during 
project implementation stage 
shall be done. In case the 
influence will not be avoidable 
compensation and assistance 
mesures shall be provided. If 
the influence can not be 
avoided, compensation and 
support will be given. 

3 People who must be resettled 
involuntarily and people whose 
means of livelihood will be 
hindered or lost must be 
sufficiently compensated and 
supported by project proponents 
etc. in a timely manner. Prior 
compensation, at full replacement 
cost, must be provided as much 
as possible. Host countries must 
make efforts to enable people 
affected by projects and to 
improve their standard of living, 
income opportunities, and 
production levels, or at least to 
restore these to pre-project levels. 

To ensure that project affected persons are not made poorer or worse off 
than before the project. Compensation for affected land and property is 
fully paid and livelihood of affected persons is made equal to or better 
than before the project implementation 

· Loss of living infrastructure due
to acquisition of land and
acquisition of wayleave will occur
(restriction of land use).
· Relocation of structures
including houses will occur.
· Loss of trees and crops will
occur.
·Decrease in income due to
business interruption (kiosk, flour
grinding, and quarrying).

Provide adequate support so 
that the living level of affected 
perosns will be improved or 
will reach at least equivalent 
level to the previous one. For 
this reason, the livelihood 
recovery and support 
mesures will be prepared for 
all affected persons.  

Appropriate compensation 
measures according to the 
level of impact on the land will 
be prepared. 

Appropriate compensation for 
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Measures to achieve this may 
include: providing land and 
monetary compensation for losses 
(to cover land and property 
losses), supporting means for an 
alternative sustainable livelihood, 
and providing the expenses 
necessary for the relocation and 
re-establishment of communities 
at resettlement sites. 

structures, trees, and crops 
including houses will be 
prepared. 

Appropriate compensation 
and support will also be given 
to operators such as affected 
small business. 

Appropriate compensation for 
income reduction due to 
business interruption will be 
provided. 

Payment of compensation is 
paid in advance by 
replacement cost. 

Not to obstacle life after 
relocation adequate support 
will be provided. 

4 Appropriate participation by 
affected people and their 
communities must be promoted in 
the planning, implementation, and 
monitoring of resettlement action 
plans and measures to prevent 
the loss of their means of 
livelihood. In addition, appropriate 
and accessible grievance 
mechanisms must be established 
for the affected people and their 
communities.  

To ensure that project affected house heads are meanibngfully consulted 
and given the opportunity to participate in the resettlement programs. 

The project affects many back 
bodies existing in approximately 
53 km along the line. 

In order to obtain residents 
and regional understanding, 
and cooperation, consutation 
meetings for the affected 
persons shall be conducted 
four times in each region. 

In the first meeting, project 
outline and the start of the 
survey will be shared,and 
obtain residents’coopration for 
the survey. 

In the second meeting, 
impacts of the project on 
environmental and social 
aspects, and 
countermeasures will be 
presented. 
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In the third meeting, detailed 
impacts and compensation 
policy will be presented.   

In the fourth meeting, final 
reults of environmental and 
social study will be presented. 

An accessible and effective 
grievance redless mechanism 
will be prepared. 

5 For projects that will result in 
large-scale involuntary 
resettlement, resettlement action 
plans must be prepared and made 
available to the public. In 
preparing a resettlement, action 
plan, consultations must be held  
with the affected people and their 
communities based on sufficient 
information made available to 
them in advance. When 
consultations are held, 
explanations must be goven in a 
form, manner, and language that 
are understandable to the affected 
people. It is desirable that the 
resettlement action plan include 
elements laid out in the World 
Bank Safeguard Policy, OP4.12, 
Annex A.  

To ensure that resettlement action plan reports are prepared for large 
scale projects and they are made available to project affected household 
heads. 

Displacement more than 200 
persons will occur. 

A comprehensive and 
detailed RAP study will be 
conducted.  
Conduct public and 
transparent consultation 
meetng will be held.  
Affected persons can 
participate in all stages of the 
RAP process. 

Regarding the census survey 
to determine the eligibility for 
setting compensation and 
support measures will be 
provided by setting cutoff 
date. Especially to identified 
land ownership, local 
governments, NLC, and 
community elders will make 
necessaly corabolation, In 
order to grasp land ownership 
clearly, survey will be 
conducted by involvement of 
the experienced local persons 
who are familar with local 
circumstances. 
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Cultivation within wayleave, 
trees less than 12 feet, 
breeding of livestock are 
possible, compensation policy 
shall be in accordance with 
intension of the affected 
persons.  

Establish livelihood restration 
measures that can improve 
and maintain the lives of 
relocated persons. 

For business operators, the 
lost income will be 
compensated. Community 
based and mutual aid 
organizations will be utilized 
to facilitate relocation. 

Identify affected socially 
vulnerable households and 
prepare support measures 
that will not hinder livelihood 
maintenance. 
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4.2 45BLand System in Kenya  

Land in Kenya is classified as Public, Community or Private 

4.2.1 Public Land 

In Kenya, Public land refers to land unalienated by the Kenya Government, used or 
occupied by a State organ, which no individual or community ownership can be 
established, minerals and mineral oils, Government forests, and game reserves. 

Other land in Kenya that fall into this category are water catchment areas, national 
parks, Government animal sanctuaries, roads, rivers, lakes and other water bodies, the 
territorial sea, the exclusive economic zone and the sea bed. The continental shelf, land 
between the high and low water marks and any land not classified as private or 
community land also fall in this category. 

In Kenya, public land will be held in trust for the people by a County Government and 
administered on their behalf by the National Land Commission. Other pieces of land 
will be held by the national government in trust for the people and administered on their 
behalf by the National Land commission. 

4.2.2 Community Land 

In Kenya, Community land is held by communities on the basis of ethnicity, culture or 
similar interest. Community land comprises land registered in the name of group 
representatives, transferred to a specific community and land held, managed or used by 
communities as community forests, grazing areas or shrines.  The other pieces of land 
that fall under community land are ancestral lands and those traditionally occupied by 
hunter – gatherer communities, held as trust land by the county governments. 

4.2.3 Private Land 

Private Land in Kenya consists of land held by a person under freehold tenure or 
leasehold tenure or any other land declared private land under an Act of Parliament. 

4.2.4 Land Tenure in the Project Area 

The Mariakani-Dongo Kundu Transmission and Substation in Dongo Kundu traverses 
land parcels that fall in the above 3 categories namely: 
• Private land – Individuals and Private Company;
• Community land – a Ranch;
• Public land (Wayleaves for Kenya Railways, Kenya Power, Water Pipeline etc)

Majority of the land parcels in the project area fall in the category of private land. 

4.3 The KETRACO Wayleave Acquisition Procedure  

4.3.1 Wayleave Easement Procedure for Transmission Line Land 

This method relates to compensation for the limited loss of use of land, structures and 
crops/trees  

https://informationcradle.com/kenya/
https://informationcradle.com/kenya/rivers-in-kenya/
https://informationcradle.com/kenya/lakes/
https://informationcradle.com/kenya/
https://informationcradle.com/kenya/kenya-national-land-commission/
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The Head of Technical Services (HoTS) instructs the Head of Wayleaves Acquisition 
(HoWA) to commence the wayleave acquisition process guided by availability of 
wayleave acquisition funds within the project budget. 
• The HoWA will convene a kick off meeting with the Project Implementation Team

(PIT) to share responsibilities guided by feasibility studies, RAP, ESIA, and survey
data.

Land 
• The HoWA through HoTS will request the Managing Director and Chief Executive

Officer (MD & CEO) to make an application to National Land Commission (NLC) to
create a public RoW (Electricity Wayleave). The application will be accompanied by
the relevant documents required by NLC (ESIA, Cadastral Data, RAP, NEMA License
etc.).

• Upon publication and gazettement of the intention to create a public RoW by NLC, the
PIT will serve notices as per Section 144(4) of the Land Act 2012.

• The PIT conducts public consultation/sensitization and address emerging concerns
from all stakeholders.

• The HoWA through HoTS requests the MD & CEO to recommend to the Cabinet
Secretary (CS) Land through the NLC to gazette the public RoW (Electricity
Wayleave).

• Upon gazettement of the public RoW, the HoWA through HoTS requests the
respective land registrars to appropriately record the public RoW as per section 147
of the Land Act 2012.

• Upon creation of the public RoW, the HoWA selects a Valuer from the pre-qualified
list of valuation consultants and requests the Head of Supply Chain Management
(HSCM) to issue appropriate valuation instructions.

• Upon receipt of a satisfactory valuation report from the Valuer, the HoWA ensures the
relevant Land Compensation Schedules are prepared.

• The HoWA through HoTS requests the MD & CEO to approve the Land
Compensation Schedule and forward to:
(a) NLC for concurrence; and,
(b) Head of Finance (HoF) for payment, on easement execution;

• Upon receipt of NLC’s concurrence the HoWA through HoTS ensures that Letters of
Offer for compensation for the anticipated limited loss of use of land to PAPs (land
owners) are prepared and issued.

Where Offer is Accepted 
If the land compensation offer is accepted, HoWA through HoTS will forward the original 
accepted letter of offer together with the following requisite documents to Head of Legal 
Services (HoLS) for easement preparation, execution and registration: 

(a) Requirements for Private Land Owned by an Individual/s
• Original title document or Certificate of official search
• Copy of National Identity Card(s)
• 2-coloured passport-size photo
• Copy of KRA PIN certificate
• Bank account details (Copy of ATM card)
• Where the grantor prefers payment to be made to an account other than the grantors’,

a written authority to that effect witnessed by area Chief

(b) Requirements for Private Land Owned by Registered Companies
• Original title document or Certificate of official search
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• Copy of National Identity Card for at least two directors
• Certificate of Incorporation
• Copy of the CR-12
• 2-coloured passport-size photo for the directors
• Copy of KRA PIN certificate for the company and the directors
• Bank account details (Copy of ATM card)

(c) Requirements for Private Land where the Registered Owner is dead
• Original title document or Certificate of official search
• Copy of National Identity Card of the administrator(s)
• 2-coloured passport-size photo(s)
• Copy of KRA PIN certificate(s)
• Grant of Letters of Administration (Where probate is done or the compensation

amount is above KShs. 500,000.00)
• Chief’s letter listing all the beneficiaries (with signatures) and proposed

administrator(s) (Where probate is not done and the compensation amount is below
KShs. 500,000.00).

• Original/ Copy of Death Certificate or Notification of Death Certificate
• Bank account details of the beneficiaries (Copy of ATM card)

Easements Documentation
a) The HoWA will ensure that official land searches for affected land parcels whose offer

letters have been accepted are carried out and submitted to the HoF to facilitate
payments.

b) The HoLS will forward the executed easements to HoF for payments and then
register the easements, notify HoWA and PIT of the same through HoTS and return
the title document to the PAP land owner(s) who will acknowledge receipt in writing.

c) Upon payment of compensation, HoF will notify HoWA and PIT of the same through
HoTS marking the end of wayleave acquisition.

Where Offer is Rejected 
If the offer is rejected, or a dispute arises before payment of compensation and 
registration of easement: 
a) Negotiations will be done by the PIT guided by HoWA in accordance with the RPF,

2011 and if successful and approved through HoTS, by the MD & CEO or HoF as the
case may be, will follow the procedure given above for accepted offers;

b) In the case of a stalemate, HoWA will forward the matter to HoTS to be handled
through alternative dispute resolution methods in accordance with section 148(5) of
the Land Act, 2012 and Article 159 of the Constitution. This will be handled by a
special multidisciplinary team to be appointed by the MD & CEO in writing. This may
also involve the input of the NLC.

c) If case (b) above fails, HoWA will forward the matter to HoLS with relevant
attachments to litigate.

Compensation Payment 
a) Compensation will not be paid to a public body unless there is demonstrable

interference of the use of the land by that public body in accordance with Section
148(2) of the Land Act 2012.

b) When the affected land is trust land (unregistered community land), KETRACO will
engage the area County Government with a view to agreeing on the modalities of the
County Government holding the compensation monies as trustees of the residents
thereon which may through public participation be used on communal projects.
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Structures 
a) HoWA will validate and update the RAP valuation report for structures compensation
b) HoWA will then forward the validated and updated structure valuation/compensation

schedule through HoTS to the MD & CEO or HoF as appropriate for approval.

Other properties (Crops, Trees etc.) 
a) The project Land Economist will enumerate property damage (crops, trees etc.) in

Project Damage Report (PDR) and sign with each PAP for concurrence, witnessed by
the area Chief/ Assistant Chief.

b) The project Land Economist will then cost the enumerated damage, disclose the
costing to PAPs, prepare the Property Damage (crops, trees etc.) Compensation
Schedule and forward together with the PDRs to HoWA.

c) The Manager Project Accounts will appoint a team of accountants to be accompanied
by the land economist and any other team member in carrying out crop/tree damage
verification on the ground. This is to ensure tree/crop numbers indicated on the Crop
Damage Reports (CDRs) are the same as what has physically been damaged on the
ground. The team will prepare a crop/tree verification report.

d) HoWA will then forward the compensation schedule together with the PDRs and the
verification report to the MD & CEO or HoF as appropriate through HoTS for approval
and payment.

4.3.2 Wayleave Acquisition Procedure for Sub-station Land 

This procedure will start with the HoTS writing to the MD & CEO with justification for 
acquisition of land; advising on the location, size, and availability of funds. 

Upon approval, the HoTS will in consultation with other departmental heads appoint a 
multi-disciplinary scoping team for the identification of alternative sites for substation land 
or approve an advertisement criterion guided by the Feasibility Study Report. 

In assessing the suitability of the available options of substation land, both the scoping 
and evaluation teams will be guided by but not limited to the following:  

a) Accessibility
b) Environmental conditions
c) Geotechnical conditions
d) Legal conditions
e) Proximity to the load (approx. Kms)
f) Security conditions
g) Shape
h) Size
i) Social conditions
j) Terrain

The procurement methods to be used will include: 
Option 1: Open Tender which includes: development of specifications, advertising to 
request for offers, evaluation, valuation, negotiation and a report to the MD & CEO. 
(indicative land values for the areas) 

Option 2: Restrictive Procurement which includes: specifications, scoping, request for 
offers from a particular number of people, evaluation of offers, valuations, negotiations 
with successful candidates and a report for approval by the MD & CEO. (indicative land 
values for the areas) 
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Option 3: Direct Procurement – scoping, request for offer, valuation, negotiation, and 
an evaluation report for approval by the MD & CEO. (indicative land values for the areas) 

If procurement is through open tender, offers will be invited through the print media by the 
HSCM, who will recommend/advice the MD & CEO to appoint an evaluation team to 
evaluate the various responses and submit an evaluation report to the MD as per 
procurement guidelines. The procedure for procurement through advertisement will then 
proceed to Approval of Scoping Report. 

If alternative methods of procurement (restrictive / direct) are adopted, then the scoping 
team will then scout for ideal alternative sites where applicable, in the vicinity of identified 
termination / interfacing /interconnection point of the transmission line to meet the criteria 
above as guided by the Public Procurement and Asset Disposal Act. 

The Scoping Team 
This team will comprise a Land Economist, a Land Surveyor, an Electrical Engineer, a 
Civil Engineer, an Environmentalist, a Legal Officer, a Socio-Economist and a 
Procurement Officer. 

The scoping team will submit a report to the HoTS giving detailed justification for the 
options selected guided by the specific roles and details of each land category. The 
report will further indicate the preferred options for acquisition with an appropriate 
ranking. This will include survey plans and coordinates marking the site to be acquired, 
official searches of the titles or copies of ownership documents, and contacts of the land 
owners.  

At the same time, the HoWA will identify an external Valuer from the prequalified list of 
valuation consultants and forward to HSCM for issuance of instructions. Final output from 
the scoping team will include – valuation reports, bids from land owners, official searches, 
maps and coordinates.  
The HoTS will forward the report to the HSCM to initiate the acquisition process through 
the various methods 

Approval of Scoping Report 
On approval of the scoping report (for alternative methods)/evaluation report (open tender 
method), the HSCM in consultation with the HoTS will nominate a negotiation team to the 
MD & CEO for approval.  

The negotiation team will be multidisciplinary and members of the PIT and scoping team 
will not form part of the negotiation team. The negotiation team will ensure that 
negotiations with the recommended land owners are carried out guided by the following: - 
a) Valuation reports of the land parcels,
b) Scoping/evaluation report
c) Other reports from the PIT, and
d) Budgetary allocation.
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Successful Negotiation 
The negotiation team will prepare a report on the negotiations and forward it through the 
HoTS to HSCM as per the internal communication procedures to give an opinion as 
required under the Public Procurement and Asset Disposal Act. The HSCM will forward 
the report with recommendations to the MD & CEO for approval and further guidance.  

The report will contain among others the following details: 
1. Minutes of the negotiation meetings.
2. The agreed purchase price and payment terms.
3. If there are any fixtures/improvements (crops, trees, structures, etc.) on the subject

parcel, their values and payment terms. Details will include:
a) Acreage being purchased.
b) In the event of excision/subdivision/amalgamation the party to carry out the task.
c) Details of the Vendor.
d) Handling of succession issues, if any.
e) Copies of documents stipulated in the conveyancing procedures.
f) In the event of encumbrances how they will be discharged
g) Valuation report

If approved, the HSCM will forward the negotiation report and the documents to the HoLS 
for drafting of the sale agreement guided by the negotiation report. After drafting of the 
sale agreement, the HoLS will forward a copy of the sale agreement to the HSCM.  
• If the land requires excision/subdivision, the HoLS will forward a copy of agreement to

the HSCM who, together with the HoTS will ensure that the excision/subdivision is
done. Thereafter, the HSCM will forward all relevant documents to the HoTS for
conveyance.
The HoTS will confirm that the land has been properly surveyed by forwarding the
following verified documents to the HoLS.
1. Signed beacons certificate as to the actual position of the surveyed land.
2. Survey plans / Mutations.
3. Cadastral maps, Sealed deed plans / Amended Registry Index Maps, where
applicable or Preliminary Index Diagrams (PIDs) and Part Development Plans.
4. Necessary approvals including change of user approvals where applicable.

• If the land doesn’t require excision/subdivision, the HSCM will forward all the
completion documents to the HoLS for conveyance in accordance with conveyancing
procedure.

Failed Negotiation 
In the event that all negotiations fail, the HSCM will as per the internal communication 
procedure inform the HoTS, who will consult with the MD & CEO for further guidance on: 
(a) The report of the Negotiation Team.
(b) Appointment of a Special multi-disciplinary Negotiation Team (SNT) by the MD &

CEO in writing.
(c) Referring the acquisition to the NLC.

4.3.3 Wayleave Acquisition Notices by KETRACO 

As elaborated in the Entitlement Matrix (Table 13) notice will be issued to allow PAP to 
relocate their structures and other assets before wayleave is acquired by KETRACO. The 
notice period will vary from item to item. The notice periods that have been indicated in 
the matrix are as follows: 
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• Relocation of structures – 3 months but period can be varied by KETRACO
depending on prevailing circumstances. There may be need to extend the period and
there are simple structures that may only require a few days to relocate.

• Removal of Trees – 3 months
• Removal of Perennial Crops – 3 months
• Removal of annual crops – 3 months. Majority of the annual crops require 3 months to

mature and allow the crop owners to harvest them. However, should there be an
annual crop that requires a longer period than 3 months, this will be considered by
KETRACO on a case by case basis.

4.3.4 Land Acquisition Process by NLC 

The land acquisition process by National Land Commission (NLC) takes the following 
steps: 

1. Preparation of property boundary/ownership data and land acquisition drawings
2. Land acquisition documents are forwarded to NLC
3. NLC approves land acquisition documents
4. Notice of Intention to Acquire Land (30 days) - NLC publishes in the Kenya

Gazette and County Gazette of the intention to acquire land. NLC serves notice to
every person who seems interested in the land and copies to the Registrar.

5. Notice of Inquiry (15 days) - At least thirty days after publishing the notice of
intention to acquire land, NLC appoints a date for inquiry to hear issues of propriety
and claims for compensation by persons interested in the land (notice is placed in
the Kenya Gazette or County Gazette for at least 15 days).
NLC will also serve a copy of the notice on every person who appears to NLC to be
interested or who claims to be interested in the land

6. Upon receipt of the notice, the Registrar shall make an entry in the register of the
intended acquisition

7. The notice of inquiry shall call upon persons interested in the land to deliver a written
claim of compensation to NLC, not later than the date of the inquiry.

8. At the enquiry hearing, NLC shall:
• Make full inquiry into and determine who are the persons interested in the land

and receives written claims of compensation from those interested in the land.
The Institution, and every person interested in the land, is entitled to be heard, to
produce evidence and to call and to question witnesses at an inquiry;

• Receive written claims of compensation from those interested in the land.
9. Upon conclusion of the inquiry, NLC prepares a written award for every person

whom the Commission has determined to have an interest in the land
10. On making an award, NLC serves on each person whom the Commission has

determined to be interested in the land, a notice of the award and offer of
compensation

11. The Institution through NLC pays just and full compensation
12. NLC takes possession of the acquired land and vests in the Institution
13. Upon taking possession, the NLC:

• Notifies the interested persons and the Registrar.
• Carries out survey of remaining land and rectifies titles.
• Cancels titles where land has been fully acquired.

If the owner of the land is not clear, the NLC head office will first extracts the issues 
related to the land described in the RAP report, and will check the current status of the 
land that needs to be dealt with, the local officers in each County, will conduct field survey. 
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Local officers of NLC will confirm land registers and conduct interview survey. They will 
submit verification survey report to head office. Based on a verification result report, 
consultation with KETRACO to prioritize the cases based on the urgency level to be 
addressed, and, also based on the urgency level, and importance degree, scale etc. of 
the target project, and start the reconciliation to identify the ownership.  Compensation 
funds for land for which the owner is not clear are pooled in a special account managed 
by NLC and remitted to the target individual's account once the ownership will be 
identified. In mediation, the appropropriateness of the claim against traditional and 
customary land will be also individually reviewed. 

4.4 51B Comparison of GoK Laws to JICA’s Guidelines 

The GoK laws and JICA emphasizes that affected persons must receive just 
compensation in a timely manner. However, JICA provides other guidelines requiring that 
affected communities be consulted regarding project implementation and resettlement. 
Affected communities should also receive the opportunity to participate, implement, and 
monitor resettlement.  
There is no provision in the laws of Kenya that the state should attempt to minimize 
involuntary resettlement. However, in this circumstance the JICA’s Guidelines for 
Environmental and Social Considerations April 2010 will supersede and hence apply in its 
entirety. Refer to Table 13 for the Comparison of GoK Laws in Relation to JICA’s 
Guidelines for Environmental and Social Considerations April 2010 (GAP Analysis) 
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Recommendations to Bridge the Gap between JICA Guidelines and Kenyan Law 

Table 13: Comparison of JICA Guideline and Kenyan Laws (Gap Analysis) 

No JICA Guidelines Laws of Kenya GAP Between JICA GL and Kenyan Laws Resettlement Policy for this 
Project 

1. Involuntary resettlement 
and loss of means of 
livelihood are to be 
avoided when feasible 
by exploring all viable 
alternatives. (JICA GL) 

Evictions and Resettlement Bill 2012 
Sec 6 (1) prescribes the procedures 
that shall be observed before forced 
evictions is carried out. Land Act 2012 
Sec 110(1) states that Land may be 
acquired compulsorily. The Act does not 
recommend that resettlement should be 
avoided, minimized or mitigated 

The Land Act 2012 does not provide for 
exercising avoidance, minimizing or mitigation 
of resettlement wherever possible. It only 
mentions that as long as a project is for public 
interest, involuntary resettlement is considered 
to be inevitable but compensation must be paid 
for legally owned property that is affected. The 
Prevention, Protection and Assistance to 
Internally Displaced Persons and Affected 
Communities Act, 2012 - Section 5 provides 
for prevention of displacement of persons. 
Similarly according to JICA guidelines; 
involuntary resettlement and loss of means of 
livelihood should be avoided. 

To avoid involuntary resettlement 
and loss of livelihood where feasible 
by: 
• Selecting appropriate route of the

transmission line that avoids
settlements

• Carry out prompt and just
compensation.

2. When population 
displacement is 
unavoidable, effective 
measures to minimize 
impact and to 
compensate for losses 
should be taken. (JICA 
GL) 

Measures to minimize impact are not 
expressly provided but compensation 
for land, structures, trees and crops are 
provided for in the Land Act 2012 
Section 148. 
The Prevention, Protection and 
Assistance to Internally Displaced 
Persons and Affected Communities Act, 
2012  
• Section 5 provides for prevention of

displacement of persons
• Section 22 (2) requires that PAPs

give their consent and public hearing
is held

Whereas the Land Act 2012 considers prompt 
and just compensation, it does not emphasize 
avoidance, minimizing or mitigation of 
resettlement wherever possible 
The Prevention, Protection and Assistance to 
Internally Displaced Persons and Affected 
Communities Act, 2012 provides for similar 
measures as JICA Guidelines. 

The following actions will be 
implemented to minimize project 
impact: 
• Compensation for land,

structures, trees and crops
• Compensation for disruption of

livelihood sources
• Payment of disturbance

allowance
• Provision of extra assistance to

vulnerable persons affected by
the project
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No JICA Guidelines Laws of Kenya GAP Between JICA GL and Kenyan Laws Resettlement Policy for this 
Project 

3. People who must be 
resettled 
involuntarily and people 
whose means of 
livelihood will be 
hindered or lost must be 
sufficiently compensated 
and supported, so that 
they can improve or at 
least restore their 
standard of living, 
income opportunities and 
production levels to pre-
project levels. (JICA GL) 

The Land Act 2012 Sec.134. (1)The 
Commission shall, on behalf of the national 
and county governments, implement 
settlement programmes to provide access to 
land for shelter and livelihood. 
(2) Settlement programmes shall, for the
purposes of the Act, include, but not be
limited to provision of access to land to
squatters, persons displaced by natural
causes, development projects, conservation,
internal conflicts or other such causes that
may lead to movement and displacement.
Hence the Kenyan Law provides for
livelihood restoration and resettlement.
However, the Legislation does not elaborate
on the details of the restoration activities.

Kenyan Legislation does not elaborate on the 
livelihood restoration activities that should be 
implemented or supported to enhance 
standard of living.  

On the other hand, the JICA environmental and 
social considerations elaborate on the 
livelihood restoration activities including 
provision of support for the transition period 
(between displacement and livelihood 
restoration). 

Carry out adequate compensation 
and restore livelihoods of affected 
persons to pre-project levels or 
higher 

4. Compensation must be 
based on the full 
replacement cost as 
much as possible. (JICA 
GL) 

Land Act 2012 Sec 111. (1) stipulates 
that if land is acquired compulsorily 
under this Act, just compensation shall 
be paid promptly in full to all persons 
whose interests in the land have been 
determined. 

Requirements are similar Valuation of land and other assets 
for compensation has been carried 
out by a registered valuer applying 
the principle of replacement cost for 
affected assets. 

5. Compensation and other 
kinds of assistance must 
be provided prior to 
displacement. (JICA GL) 

Land Act 2012 Section 125. (1) The 
Commission shall, as soon as is 
practicable, before taking possession, 
pay full and just compensation to all 
persons interested in the land. 

Requirements are similar All PAPs shall be identified and the 
affected land and assets 
documented for compensation and 
assistance. Compensation and 
assistance shall be provided prior to 
displacement 

6. For projects that entail 
large-scale involuntary 
resettlement, 
resettlement action plans 
must be prepared and 
made available to the 
public. (JICA GL) 

There is no express provision in the 
laws that resettlement action plans must 
be prepared and made available to the 
public 

Kenyan laws have not provided for the 
preparation of resettlement action plan that 
describes all features of resettlement 
requirements and ready to disclose to public. 

Resettlement Action Plan for this 
project is being prepared. RAP 
Report has all features of 
resettlement requirements and 
mechanism of disclosure to the 
affected communities 
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No JICA Guidelines Laws of Kenya GAP Between JICA GL and Kenyan Laws Resettlement Policy for this 
Project 

7. In preparing a 
resettlement action plan, 
consultations must be 
held with the affected 
people and their 
communities based on 
sufficient information 
made available to them 
in advance. (JICA GL) 

According to Article 35 of the 
Constitution on Access to information 
(1) Every citizen has the right of access
to—
(a) information held by the State; and
(b) information held by another person
and required for the exercise or
protection of any right or fundamental
freedom; in this case the information is
the intention to compulsorily acquire
privately owned land by the
government.
Evictions and Resettlement Bill 2012
Sec 6 (1) prescribes the procedures
that shall be observed before forced
evictions is carried out which includes
adequate consultation.

Requirements are similar The RAP for the project has been 
prepared following a consultation 
process which involved all 
stakeholders (PAPs, government 
agencies, project area community, 
County and National Government 
Officers etc.), Consultation will be a 
continuous process at all stages of 
the project development  

8. When consultations are 
held, explanations must 
be given in a form, 
manner, and language 
that are understandable 
to the affected people. 
(JICA GL) 

There are no provisions Kenyan Laws have not provided that there 
should be clear explanations on the project to 
the affected persons in a form or manner and 
language they understand 

The RAP has been prepared 
following a consultation process with 
PAPs and all stakeholders in a 
language (Kiswahili) that the 
community understands and by 
following participatory process. PAP 
meetings have been convened 
where project information has been 
provided and a question and answer 
session conducted to give a chance 
to PAPs to ask questions and 
answers are provided during the 
meeting. Consultation will be a 
continuous process at all stages of 
the project development. 
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No JICA Guidelines Laws of Kenya GAP Between JICA GL and Kenyan Laws Resettlement Policy for this 
Project 

9. Appropriate participation 
of affected people must 
be promoted in planning, 
implementation, and 
monitoring of 
resettlement action 
plans. (JICA GL) 

The Prevention, Protection and 
Assistance to Internally Displaced 
Persons and Affected Communities Act, 
2012 Provides for participation of 
affected persons  

Requirements are similar The RAP for this project has been 
prepared following a consultative 
process with the PAPs and all 
stakeholders. There was a 
Sensitization Meeting at the 
beginning of the RAP Study, rigorous 
consultations with the PAPs during 
the detailed census survey and PAP 
Consultation Meeting after the 
census survey. Consultation will be a 
continuous process at all stages of 
the project development  

10. Appropriate and 
accessible grievance 
mechanisms must be 
established for the 
affected people and their 
communities. (JICA GL) 

Land Act 2012 Sec 128: Any dispute 
arising out of any matter provided for 
under the Land Act may be referred to 
the Land and Environment Court for 
determination. 
It clearly provides the procedures to be 
followed when launching complaints. 
These include: 
• Encouragement of communities to

settle land disputes through
recognized local community
initiatives

• Use of Alternative dispute resolution
mechanisms,

• Re-negotiation with NLC that is
backed by the judicial system
through Environmental and Land
Courts for determination

Requirements are similar Appropriate and accessible 
grievance mechanism for this project 
has to be established and included in 
the RAP Report. 
It provides details of the process of 
lodging complaints and roles and 
responsibilities of the committee 
members 
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11. Affected people are to be 
identified and recorded 
as early as possible in 
order to establish their 
eligibility through an 
initial baseline survey 
(including population 
census that serves as an 
eligibility cut-off date, 
asset inventory, and 
socioeconomic 
survey), preferably at the 
project identification 
stage, to prevent a 
subsequent influx of 
encroachers of others 
who wish to take 
advantage of such 
benefits. (WB OP4.12 
Para.6) 

Land Act 2012 in Section 147 provides 
for identification and documentation of 
persons within a wayleave  

Kenyan Laws do not provide cut-off date The RAP report for this project 
contains detailed census survey, 
asset inventory and socioeconomic 
survey that was carried out on the 
PAPs.  
Cut-off date was set at the date the 
census survey commenced.to avoid 
encroachment. 
The asset inventory and 
socioeconomic survey data has been 
used to establish eligibility and 
compensation requirements. 

12. Eligibility of benefits 
includes, the PAPs who 
have formal legal 
rights to land (including 
customary and traditional 
land rights recognized 
under law), the PAPs 
who don't have formal 
legal rights to land at the 
time of census but have 
a claim to such land or 
assets and the PAPs 
who have no 
recognizable legal right 

The Land Act 2012; sec 111. (1) States 
that if land is acquired compulsorily 
under this Act, just compensation shall 
be paid promptly in full to all persons 
whose interests in the land have been 
determined. The NLC is yet to make 
rules to regulate the assessment of just 
compensation. 
The Land Act 2012 provides that written 
and unwritten official or customary land 
right are recognized as valid land right 
where it conforms to the Constitution of 
Kenya of 2010.  
The Law provides that people eligible 

Requirements are similar The RAP report has ensured that 
compensation and assistance is 
provided to all affected persons, 
whether physically displaced or 
economically displaced, irrespective 
of their legal status. Persons that 
have been listed during the census 
survey are eligible for compensation 
and assistance. 
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No JICA Guidelines Laws of Kenya GAP Between JICA GL and Kenyan Laws Resettlement Policy for this 
Project 

to the land they are 
occupying. (WB OP4.12 
Para.15) 

for compensation are those holding land 
tenure rights. 
The Land Act also recognizes those 
who have interest or claim in the land 
such as pastoralist or those who use 
the land for their livelihood. 
Section 40 (4) of The Constitution of 
Kenya recognizes ‘occupants of land 
even if they do not have titles’ and 
payment made in good faith to those 
occupants of land. However, this does 
not include those who illegally acquired 
land 

13. Preference should be 
given to land-based 
resettlement strategies 
for displaced persons 
whose livelihoods are 
land-based. (WB OP4.12 
Para.11) 

Land Act 2012 Sec 111. (1) stipulates 
that if land is acquired compulsorily 
under this Act, just compensation shall 
be paid promptly in full to all persons 
whose interests in the land have been 
determined. 

The Act appears to consider cash-
based mode of compensation by the 
Government to the affected population. 

Cash based compensation seems to be the 
preferred mode of awarding compensation to 
the affected population by Government of 
Kenya. However, JICA environmental and 
social considerations strongly suggest that 
Land for Land Compensation should be 
adopted for PAPs who generate income from 
the Land 

The transmission line (TL) wayleave 
land will be put under easement and 
therefore the compensation is for the 
inconvenience of reducing the uses 
that the wayleave land can provide. 
Since the compensation for the TL 
will not be 100%, cash compensation 
will be given preference 

14. Provide support for the 
transition period 
(between displacement 
and livelihood 
restoration). (WB 
OP4.12 Para.6) 

Kenyan the Law provides for livelihood 
restoration and resettlement. However, the 
Legislation does not elaborate on the details 
of the restoration activities. 

Kenyan laws lack details on how support is to 
be provided to PAPs 

PAPs are to be provided with 
support during the transition and 
livelihood restoration period. A 15% 
disturbance allowance will be paid 
for structures to assist PAPs relocate 
to their new sites 
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No JICA Guidelines Laws of Kenya GAP Between JICA GL and Kenyan Laws Resettlement Policy for this 
Project 

15. Particular attention must 
be paid to the needs of 
the vulnerable groups 
among those displaced, 
especially those below 
the poverty line, 
landless, elderly, women 
and children, ethnic 
minorities etc. (WB 
OP4.12 Para.8) 

Apart from the requirement that 
spouses are included in land and 
property transactions to safeguard their 
interest as elaborated in the Land Act 
2012 Section 107, the Kenyan 
Legislation does not specifically cater 
for other vulnerable groups. 

Kenyan laws lack specific details regarding 
vulnerable groups 

Vulnerable Persons have been 
identified in this RAP. They will be 
provided with extra assistance over 
and above the compensation for the 
land and other affected assets 
including: 
• Relocation assistance
• Assistance to put structures

16. For projects that entail 
land acquisition or 
involuntary resettlement 
of fewer than 200 
people, abbreviated 
resettlement plan is to be 
prepared. (WB OP4.12 
Para.25) 

There is no provision for preparation of 
an abbreviated RAP 

The Kenyan laws lack guidance categorization 
of projects as far as displacement is 
concerned. 

Full RAP has been prepared since 
more than 200 PAPs have been 
encountered. 
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4.5 Valuation of Land, Structures, Trees/Crops and Disruption of Business 

Property values are affected by many factors, the relative importance of which will differ 
with each heterogeneous property. Some of the factors may be matters of opinion 
involving subjective judgement which may therefore not be quantitatively measurable. 

The assets affected by the proposed project have been categorised as Land, Structures, 
Trees, Crops and Specialized assets which have been valued on the basis of their net 
current realisable market value for compensation purposes. The general principle of 
compensation is that, for the owner, the value of acquired land is greater than the market 
value. This is because there are questions of severance, injurious affection and 
disturbance.  

The only compensation to a disposed owner would be to put him into a position to 
reinstate himself on the ‘other land’ so as to be able to carry on his activities substantially, 
unaltered and undiminished. This would be a basis for compensation known as 
equivalent reinstatement. 

The above principles of compensation are contained to a large extend in the Land Act of 
2012 where the compensation is based on: - 
• Market value of the land taken;
• Any damages sustained or likely to be sustained by reason of severing such land

from his other land;
• Any damage from loss of profits over the land;
• Additional 15% market value for disturbance.

The Act states that where land is needed for access compensation, it will be limited to 
the damage done to trees, plants, growing crops and permanent improvements on the 
land, together with the periodical dominium in the profits of the land and adjoining land 
by reason of such use. Data Book (Vol B) Section 4.4 provides Compensation Cost 
Matrix Table. 

4.5.1 Valuation of Land 

The Open Market Value of land taken 
Comparable sales method has been adopted for valuing the affected land. This is based 
on the open market comparison of the land to be valued with what other similar parcels 
of land are currently selling for in the area but taking into account the differences 
between them on a willing seller willing purchaser basis. The comparability of the land is 
based on the use, location, site conditions and income related factors.  

The market-comparison method is ideal for establishing values of real estate and other 
goods in a competitive economy. The most critical aspect of the comparative sales 
method is what constitutes comparability. This is usually in respect of properties, 
comparability of transactions and market conditions. Each of these aspects has been 
thoroughly analysed to obtain an ideal rate. Where part of the property is acquired the 
Consultant has also taken into account damage to the remainder of the property. This is 
in cases where the physical taking of a part of the land might reduce the value of the 
remainder by making it less convenient for some particular purpose.  
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This form of loss is called damage by severance. This is because after severance the 
highest achievable use cannot be realized. Data Book (Vol B) Section 5 gives the 
valuation for land. 

4.5.2 Valuation of Developments/Structures 

Affected developments and housing structures will be compensated at full replacement 
value; this will be the cost of building a new house of similar nature at the current market 
value. There will be an additional disturbance allowance paid to the affected house 
owners which is 15% of the cost of the affected structures. 

4.5.3 Valuation of Trees 

The trees were valued based on compensation schedules prepared by the Kenya Forest 
Service for various species depending on age and its future potential.  The Consultant 
has also taken into account the extent of utilization, type of species, quality of logs and 
diameter of the logs. It was noted that the trees on the corridor of the project area are 
composed of various indigenous tree species which have various benefits including 
production of fruits, making of furniture, carvings, medicinal value, construction and 
firewood among other uses. Trees were identified and distributed into 3 categories of 
mature, medium and young and cost estimates established according these categories. 
During the estimation of the number of trees on each affected parcel of land, the 
Consultant considered trees with 300mm girth or more with an estimated height of 12 
feet or higher above the ground. These were considered to be medium and on average 
can produce 1 cubic metre of firewood when harvested. Valuation for Trees are provided 
in the Data Book (Vol B) Section 6. 

4.5.4 Valuation of Crops 

The crops which were on the affected land as at the time of our inspections have been 
valued based on the schedules prepared by the state department of Agriculture for 
various types and age but taking into account the level of management. Refer to the Data 
Book (Vol B) Section 7 for valuation of Crops. Since some crops cannot be counted 
individually, the Consultant has adopted the use of Crop Unit. The area occupied by the 
crop as one continuous unit has been referred to as one crop unit and the value has been 
determined by the value of the standard area of that crop calculated over the whole area 
covered by the crop. 

4.5.5 Disruption of Businesses 

A large area of the project site is occupied by settlements with residential houses. Only 3 
businesses have been affected. These are: 
• Quarry Business for mining building stones. It is located at chainage 10.7km
• Kiosk Business selling grocery items to the community members. It is located at

chainage 24.4km
• Posho Mill business for grinding maize and other grains for the community members.

It is located in the Sub-station area (Dongo Kundu)

Monthly income (profits) accruing from these businesses has been determined during the 
detailed asset inventory survey. As part of income restoration, compensation to be paid 
for the affected businesses has been computed as being equivalent to 3 months business 
income.  
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This will cushion the business owners from the effects of resettlement interruption. It is 
considered that over this period, the Business PAPs will have identified alternative sites 
where they can re-establish their businesses. Refer to the Data Book (Vol B) Section 8 
for valuation of business loss. 

4.5.6 Valuation of Specialized Properties 

Specialized assets are those that cannot have values per se but whose values are 
attached to an individual, community or religions. During our field inspections we noted 
that the land affected by the project have graves on which the PAPs attach some 
sentimental values and cannot be ignored.  

Consultations were done with the elders, religious leaders, professionals in the 
community to get their views. They were of the opinion that the graves can be relocated 
without performing rituals. These shall involve the cost of feeding the mourners and other 
incidentals thereof. 

Overhead transmission projects in KETRACO context does not envisage relocation of 
graves. During construction, a lot of care is taken to ensure that the project does not 
affect graves, including moving tower locations to avoid graves. 

4.6 63B64BProject Principles of Compensation for Resettlement 

The basic principles of resettlement adopted for the Project are as follows: 

1. Involuntary resettlement will be avoided or minimized by identifying possible
alternative project designs and appropriate social, economic, operational and
engineering solutions that have least impact on the population in the project area;

2. The Populations affected by the Project are defined as those who may stand to lose,
as consequence of the Project, all or part of their assets which includes homes,
productive lands, commercial properties, tenancies, income earning opportunities,
social and cultural activities and infrastructure together with any other losses that
may be identified in the resettlement planning;

3. Neither lack of legal rights to the assets lost, tenure status, nor social or economic
status shall bar the affected person from entitlement to the compensation and
rehabilitation objectives and measures outlined in the RAP;

4. The cut-off date for eligibility for compensation for physical assets affected by Project
activities such as the construction of the transmission line, towers and construction of
roads will be the start date of the census of the PAPs as per the provisions of OP
4:12 of the World Bank on Involuntary Resettlement which states that that cut-off
data is normally the date the census begins.
The cut-off date for the project area that lies in Kilifi and Kwale Counties was set as
13 July 2017 when the RAP field survey commenced at the Mariakini point of the
project. The Cut-off Date for Dongo Kundu has been set as March 21, 2018 when
the Census Study for Dongo Kundu commenced.

5. All PAPs will be entitled for compensation at replacement cost at the current market
value for affected assets, incomes and businesses; all severely affected HH will also
be provided with transitional assistance and income restoration and other
rehabilitation assistance which will be sufficient to improve or at least restore their
pre-project living standards, income levels and productive capacity;
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6. After the design was completed by JDT, a census and socio-economic survey was
conducted as the basis for resettlement plan preparation. The detailed data obtained
from the census survey and asset inventory and valuation of land and other assets is
the basis that will be used for determining compensation;

7. For the PAP population that will be relocated or displaced, efforts will be made for
existing social and cultural institutions family ties and relations of the people who are
being resettled to be maintained to the greatest extent possible.

8. Preparation of RAP, as part of project preparation and implementation, was carried
out with the full participation of both the affected people, as well as representatives
of the local governments of the project affected areas, community leaders, civil
society and social organizations such as the women groups and local NGOs

9. Comments, concerns and suggestions of those consulted will be duly taken into
consideration during the design and implementation phase of the resettlement plans

10. Consideration and assistance will be provided, where necessary, to those most
vulnerable to the adverse impacts of resettlement (including the those living below
the poverty line, female headed households, the disabled and elderly with no means
of support, and those from minority groups) to mitigate their hardships and to assist
them in improving their livelihoods. Their needs will be considered in the formulation
of the RAP and in the options and mitigation measures identified;

11. Adequate budgetary support has been fully committed and made available to cover
the costs of land easement/acquisition, resettlement and rehabilitation within the
agreed implementation period;

12. Appropriate reporting, monitoring and evaluation mechanisms have been identified
and put in place as part of the resettlement management system. Monitoring and
evaluation of the land acquisition process and the final outcome will be conducted
independently of the executing agency;

4.7 65BCompensation Policy for Loss of Land, Structures, Crops and Trees 

The Project will encumber on land for the 40m wide transmission line wayleave and 
acquire land for the substation site. This will be used for the construction of the 
transmission line towers, conductors and access roads (to facilitate construction and 
maintenance of the line) and the substation. The compensation policy that will be used in 
this Project are provided below: 

Following the collection of the baseline data, market surveys for structures, land, trees 
and crops, a compensation policy framework has been developed providing options for 
eligible PAHs and PAPs taking cognisance of the feedback from the various 
stakeholders. Meetings were convened to disclose the various resettlement and 
compensation options available for all PAHs. At the PAP consultation meetings, the 
resettlement, rehabilitation, assistance and compensation options available were 
discussed in broad general terms and further meetings will be arranged during the RAP 
Implementation period to discuss with individual PAPs on the specific resettlement, 
rehabilitation, assistance and compensation options that are applicable to them. 
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4.7.1 Compensation for Land, Structures and Trees 

Area for each Land Parcel 
The transmission line requires a 40 metres wide wayleave where the conductors will be 
stringed. The length of the wayleave across each PAPs land has been determined by the 
Consultant Surveyor. This has been used to calculate the total area of the wayleave on 
each individual parcel of land.  

Compensation for affected Land for each PAP 
Easement for Transmission Line (TL) 
Every affected land owner will be compensated for easement depending on the area of 
land taken up by the wayleave across their land. Cash compensation for loss of land is to 
be done at 30% upwards of the market value of the affected land considering the 
magnitude of impact. The unit of compensation for land will be the same depending on 
the current market value at the locality but the compensation for impact will be different 
depending on the severity of the impact.  

KETRACO will compensate the PAPs for reduction of use (controlled used) of the ROW 
since the PAPs cannot build houses or any dwellings and also, they cannot plant trees 
that have the potential of growing to a height greater than 12 ft high within the wayleave 
area. However, they can grow crops and graze their livestock within the wayleave.  

The Criteria used is as follows: 
Land parcels below 4000m2 (approx. 1 acre) and <50% affected the compensation per 
centum used will be 50% of the open market value (OMV) of the affected area and where 
the parcel is >4000m2 and <50% affected the compensation per centum will be 30% of 
the OMV.   
When a parcel is >50% affected and deemed uneconomically viable then compensation 
will be paid at the full OMV for loss of use of land for the affected parcel depending on 
where it is located. The reason for compensating 30-50% is because of the limitation put 
on the affected area which KETRACO does not buy off but pay for the limited loss of use.  
Example 1: 
1. If for example 0.5 acres of land is affected out of a total acreage of 5 acres, the

impact is calculated as 0.5/5x100=10% (This impact is low and will be compensated
at 30%). Assuming an acre of land at OMV is KShs 500,000, The calculation will be -
Affected Area x Compensation % x Rate per Acre. That is 0.5 x 30% x 500,000 =
75,000/=.

2. On the other hand, assuming 3 acres of land is affected out of a total acreage of 5
acres, the impact will be 3/5x100=60% and therefore will be compensated at 50%.
The compensation amount will be calculated as 3 x 50% x 500,000 =750,000.

3. Finally, assuming 4.8 acres of land is affected out of a total acreage of 5 acres, the
impact will be 4.5/5x100=96% and therefore will be compensated at 100% because
the remaining land is considered to be uneconomical. The compensation amount will
be calculated as 4.8 x 100% x 500,000 =2,400,000.

Substation Land 
The substation land will be fully acquired and fully paid off (100% Compensation) since it 
will be fenced off and the owner will not be able to access it for reduced use. 
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4.7.2 Compensation for Structures 

Compensation for structures shall cover full replacement cost at current market rate 
exclusive of depreciation and inclusive of all fees (such as construction permits and title 
charges) and labour costs 

4.7.3 Compensation for Trees/Crops 

Trees 
All growing/mature trees affected by the transmission line corridor and substation will be 
compensated at the current market value based on compensation schedules prepared by 
the Kenya Forest Service for various species depending on age and its future potential. 
Crops 
Only perennial crops will be compensated and the values will be compensated based on 
the schedules prepared by the state department of Agriculture for various types and age 
but taking into account the level of management 

4.7.4 Restoration for Business Disruption 

Only 3 businesses have been affected (kiosk, posho mill and quarry businesses). Monthly 
income (profits) accruing from these businesses have been determined and used for 
establishing income restoration payment for the affected businesses. This has been 
computed as being equivalent to 3 months business net income. This will cushion the 
business owners from the effects of resettlement interruption.  

Compensation shall consider vulnerability of the PAPs as stipulated in the applicable laws 
of Kenya, the JICA’s Guidelines for Environmental and Social Considerations April 2010 
and KETRACO Resettlement Policy Framework 

4.7.5 Compensation Procedure 

After validation of property values in the RAP Report, KETRACO will give each property 
owner a Letter of Offer showing the amount of money that they will be paid for each 
affected property.  
If the PAPs are satisfied with the amount indicated on the Offer Letter, they will sign the 
letter of offer and return it to KETRACO indicating their bank account details or their full 
names as per their national ID to enable KETRACO transfer the compensation money to 
their bank accounts. Land owners will be required to show proof of ownership of the 
affected parcel of land by either a Title Deed or Letter of Allotment or any other land 
ownership documents that are recognized by law. A signed Letter of Offer forms a legally 
enforceable and formal agreement between KETRACO and the PAP. If the PAP is not 
satisfied with the valuation offer given, they will be free to hire their independent valuer at 
their own cost who will provide their independent valuation which will be negotiated with 
KETRACO Valuer to arrive at an agreement. Should the negotiations between the two 
valuers fail; the matter will be referred to the Valuers Tribunal for final settlement. Since 
KETRACO does not acquire the land nor get title to it, an Easement Form will be signed 
to pave way for compensation for the ROW. The form will be attached to the PAPs Title 
Deed at the Ministry of Land to show that there is a wayleave on the particular parcel of 
land. 
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4.7.6 Compensation for Disturbance and Other Losses 

In the valuation, the Consultant has also taken into account losses not directly based on 
the value of interest on the land. Such losses normally arise as a result of the service of 
the notice to acquire the land and such loss must be capable of assessment at the date 
of the notice of intention to acquire the land. The Consultant has: 
• Included the 15% disturbance allowance in the valuation of structures.
• Disturbance allowance of 15% will take care of disturbance and relocation.

4.7.7 

4.7.8 

Land Claimants in the Road Corridor 

Land Under PAP569 - There are 7 PAPs occupying Land in Mariakani at the 
beginning of the Transmission Line between MTR-M and DK2 registered under 
PAP569. The PAPs are claiming ownership since they have been occupying the land for 
over 30 years.  
Since the Limitations of Actions Act Revised Edition 2012 mentions that “An action may 
not be brought by any person to recover land after the end of twelve years from the date 
on which the right of action accrued to him or, if it first accrued to some person through 
whom he claims, to that person”, the Consultant has therefore considered to register their 
claim pending verification by the National Land Commission (NLC) and the County 
Government of Kilifi. 

Land Under PAP636 - There are 65 PAPs occupying land in Dongo Kundu registered 
under PAP636. The PAPs are claiming ownership since they have been occupying 
the land for over 30 years. Since the Limitations of Actions Act Revised Edition 2012 
mentions that “An action may not be brought by any person to recover land after the end 
of twelve years from the date on which the right of action accrued to him or, if it first 
accrued to some person through whom he claims, to that person”, the Consultant 
has therefore considered to register their claim and included the value of the affected 
land in the cost table pending verification by National Land Commission (NLC) and the 
County Government of Mombasa. 

Land Documentation and PAP Consultation Issues 

The project area land adjudication and issuance of land title deeds is still in progress. In 
some instances, PAPs the Census Survey and Asset Inventory teams came across 
affected property whose owners were not present. These were ably overcome as 
elaborated below. 

PAPs who do not have land title deeds and could not provide exact land 
boundaries.  
• Land parcels in a Ranch are under one title deed. The other land parcels in the 

project area either have title deeds or are at different stages of processing. 
National Land Commission (NLC) is facilitating this process together with the County 
Governments of Kilifi, Kwale and Mombasa.

• The Census Survey and Asset Inventory team consulted the Local Administration 
(Village Elders, Assistant Chiefs and Chiefs) and the immediate neighbours on the 
ground to establish the land boundaries. The Surveyor was then able to survey the 
land boundary and establish the size of the PAP land. The affected area by the TL 
was also surveyed and area established.
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Affected households along the wayleave which could not provide accurate 
information their land sizes.  
The Census Survey and Asset Inventory team consulted the local Administration (Village 
Elders, Assistant Chiefs and Chiefs) and the immediate neighbours on the ground to 
establish the land boundaries. The Surveyor was then able to survey the land boundary 
and establish the size of the PAP land. The affected area by the TL was also surveyed 
and areas established. 

Absentee PAPs. 
The Census Survey and Asset Inventory Team was able to contact the neighbours of the 
absentee PAP and the local administration offices to obtain their contact details. Some of 
the absentee PAPs were able to come to site to provide details while others were 
interviewed in Nairobi but came to the site during the PAP Meetings. 

Non-registered land.  
NLC together with the Lands Office and the County Government are progressing the 
adjudication of land parcels in the project area to facilitate issuance of title deeds. 

4.7.9 Entitlement Matrix 

The Entitlement Matrix outlines the impacts/losses caused by the easement/acquisition of 
land for the project (land, structures, crops and trees), the various categories of HH and 
the various entitlement options. Cash compensation for loss of land is to be done at 30% 
upwards of the market value of the affected land considering the magnitude of impact. 
This is determined by considering the percentage of the acquired land area compared to 
the total size of the affected parcel. Table 14 provides the Entitlement Matrix for land 
while Table 15 provides Entitlement Matrix for structures and other losses. 
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Table 14: (A) Entitlement Matrix (Land) 
 

No. Type of Loss Entitled Persons 
(Beneficiaries) 

Entitlement 
(Compensation Package) 

Implementation Issues and 
Plan of Action 

Responsible 
Organization 

1. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

RESIDENTIAL 
(1) Partial loss of 

residential land 
but remaining 
land is large 
enough where 
continuous 
dwelling is 
possible. 

(2) Partial loss of 
residential land 
where 
continuous 
dwelling is not 
possible. 

(3) Entire loss of 
residential land. 

 
 
 
 
 
 
 

1) Those who have 
legal rights to land 
including customary 
and traditional rights 
recognized under the 
laws of Kenya 

 

Transmission Line 
a) Cash compensation for reduced use of land is to be 

done at 30% upwards of the replacement cost of the 
affected land considering the current open market value 
of the land in the location of the affected land and 
magnitude of impact. This status shall be evaluated in 
detail as provided under Section 4.9.1 of the RAP 
Report. 

b) Relocation of homestead shall be done within the same 
land parcel if the remaining unaffected land is large 
enough to accommodate new homestead.  

c) Where the remaining unaffected land is not large 
enough to accommodate the new homestead, the 
compensation amount to be provided by KETRACO 
shall be 100% of the affected land parcel to allow the 
vulnerable HH to be able to purchase new land 
equivalent to the affected area for the establishment of a 
new homestead. 

d) The compensation shall cover administrative charges, 
title fees, or other legal transaction costs. 

e) There shall be compensation money management 
training and guidance services. 

f) Relocation shall be done after receiving compensation 
payment. 

g) Notify three months in advance to vacate. 

i) PAPs’ intention for dwelling 
place shall be assessed 
through all sorts of 
consultation meetings 

ii) Existing local land tenure 
system shall be assessed 

iii) Media and responsible 
NGO shall be invited to 
consultation meetings 

iv) Traditional, customary and 
historical background shall 
be assessed. 

 

KETRACO 
NLC 
County 
Governments 
Local community 
NGOs 
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No. Type of Loss Entitled Persons 
(Beneficiaries) 

Entitlement 
(Compensation Package) 

Implementation Issues and 
Plan of Action 

Responsible 
Organization 

1. RESIDENTIAL 
(1) Partial loss of

residential land
but remaining
land is large
enough where
continuous
dwelling is
possible.

(2) Partial loss of
residential land
where
continuous
dwelling is not
possible.

(3) Entire loss of
residential land.

2) Community Land 
(Mwavumbo Ranch) 
– Land has been
divided to individual
members who are
waiting for land titles.

Substation Land – Dongo Kundu 
a) Cash compensation for loss of land is to be done at

100% of the market value of the affected land.
b) Assistance to find new land for relocation of homestead
c) Administrative charges, title fees, or other legal

transaction costs.
d) Compensation money management training and

guidance services.
e) Relocation shall be done after receiving compensation

payment.
f) Notify three months in advance to vacate.

Additional Assistance to Vulnerable Persons 
a) Vulnerable shall be paid by double amount of the

affected land value.

Addition to above, 
v) The Land Act 2012

provides that written and
unwritten official or
customary land right are
recognized as valid land
right where it conforms to
the Constitution of Kenya
2010,

vi) A person occupying land to
which they have no claim
under any tenure but is
eligible for compensation
as he/she is present during
the census and inventory of
assets or in occupation of
private land for over 12
years in accordance with
the Limitations of Actions
Act.

vii) KETRACO will work
together with County
Government and other
Local Authority Offices to
identify land for
resettlement of vulnerable
persons in the project.

KETRACO 
NLC 
County 
Governments 
Local community 
NGOs 

3) Those who do not
have formal legal 
rights to land at the 
time the census 
begins but have a 
claim to such land 
assets provided that 
such claims are 
recognized under the 
laws of Kenya or 
become recognized 
through a process of 
identification.
(PAP569 and 
PAP636)

Addition to above, 

viii) Resettlement land for
the project displaced
persons within SEZ area
shall be studied within and
outside of SEZ area. Two
alternatives shall be
considered.
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No. Type of Loss Entitled Persons 
(Beneficiaries) 

Entitlement 
(Compensation Package) 

Implementation Issues and 
Plan of Action 

Responsible 
Organization 

1. RESIDENTIAL 
(1) Partial loss of

residential land
but remaining
land is large
enough where
continuous
dwelling is
possible.

(2) Partial loss of
residential land
where
continuous
dwelling is not
possible.

(3) Entire loss of
residential land.

4) Vulnerable HH who
have recognizable
legal right or claim to
the land they are
occupying at the
time of the census
begin.

5) Vulnerable HH who
have recognizable
legal right or claim to
the land they are
occupying at the
time of the census
begin.

Addition to above, 

viii) Resettlement land for
the project displaced
persons within SEZ 
area shall be studied 
within and outside of 
SEZ area. Two 
alternatives shall be 
considered. 

KETRACO 
NLC 
County 
Governments 
Local community 
NGOs 

6) Those who do not
have recognizable
legal right or claim to
the land they are
occupying at the
time of the census
begins.

a) For affected persons occupying land that does not
belong to them and therefore they do not have
recognizable legal rights of claim to the land, no
compensation for land will be paid to them.

b) Notify three months in advance to vacate.

7) Vulnerable HH who
do not have
recognizable legal
right or claim to the
land they are
occupying at the
time of the census
began

a) For vulnerable HH who do not have recognizable legal
right or claim to land, KETRACO shall provide
assistance by cash to acquire 0.5acres of land where 
such vulnerable persons can be resettled. 

b) Notify three months in advance to vacate
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No. Type of Loss Entitled Persons 
(Beneficiaries) 

Entitlement 
(Compensation Package) 

Implementation Issues and 
Plan of Action 

Responsible 
Organization 

2 LAND FOR 
AGRICULTURAL & 
BUSINESS 
(1) Loss of

agricultural land
(2) Loss of

business land
(small shop
etc.)

(3) Loss of
livestock
rearing land

(4) Loss of grazing
land

1) Those who have
legal rights to land
including customary
and traditional rights
recognized under the
laws of Kenya

2) Community Land
(Mwavumbo Ranch) –
Land has been
divided to individual
members who are
waiting for land titles.

3) Those who do not
have formal legal
rights to land at the
time the census
begins but have a
claim to such land
assets provided that
such claims are
recognized under the
laws of Kenya or
become recognized
through a process of
identification.

4) Vulnerable HH who
have recognizable
legal right or claim to
the land they are
occupying at the time
of the census begin.

In addition to compensation as same as for Residential, 

Land Used for Agricultural Activities 
(This includes land for grazing of domestic animals and 
carrying out farming of crops) 

a) Cash compensation for reduced use of land
is to be done at 30% upwards of the current market 
value of the affected land considering the magnitude of 
impact. This status shall be evaluated in detail.  

b) Farming of crops and grazing of animals will
continue along the wayleave land however land owners 
will not be allowed to grow crops or trees that exceed 
12 feet in height. Land owners will also not be allowed 
to put up animal sheds or granaries for their crops. 

Substation Land – Dongo Kundu 
a) Relocation assistance (cost for shifting and

livelihood restoration assistance). 

Additional Assistance to Vulnerable Persons 
a) There shall be compensation money

management training and guidance services. 

i) Existing local land
tenure system shall
be assessed 

ii) Media and responsible
NGO shall be invited
to consultation 
meetings 

iii) Traditional, customary
and historical
background shall be
assessed.

iv) The Land Act 2012
provides that written
and unwritten official 
or customary land 
right are recognized 
as valid land right 
where it conforms to 
the Constitution of 
Kenya 2010, 

v) A person occupying
land to which they
have no claim under 
any tenure but is 
eligible for 
compensation as 
he/she is present 
during the census 
and inventory of 
assets or in 
occupation of private 
land for over 12 years 
in accordance with 
the Limitations of 
Actions Act. 

KETRACO 
NLC 
County 
Governments 
Local community 
NGOs 
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No. Type of Loss Entitled Persons 
(Beneficiaries) 

Entitlement 
(Compensation Package) 

Implementation Issues and 
Plan of Action 

Responsible 
Organization 

2. LAND FOR 
AGRICULTURAL & 
BUSINESS 
(1) Loss of

agricultural
land

(2) Loss of
business land
(small shop
etc.)

(3) Loss of
livestock
rearing land

(4) Loss of grazing
land 

5) Vulnerable persons
who do not have
formal legal rights to
land at the time the
census began but
have a claim to such
land assets provided
that such claims are
recognized under the
laws of Kenya or
become recognized
through a process of
identification.

KETRACO 
NLC 
County 
Governments 
Local community 
NGOs 

6) Those who do not
have recognizable
legal right or claim to
the land they are
occupying

a) For affected persons occupying land that does not
belong to them and therefore they do not have
recognizable legal rights of claim to the land, no
compensation for land will be paid to them.

b) Notify three months in advance to vacate.

7) Vulnerable HH who
do not have 
recognizable legal 
right or claim to the 
land they are 
occupying at the time 
the census began 
and do not have a 
claim 

a) For vulnerable HH who do not have recognizable legal
right or claim to land, KETRACO and County
Government shall provide assistance by cash to
acquire 0.5acres of land where such vulnerable
persons can be resettled

b) Project construction shall not commence until such
vulnerable persons are appropriately resettled.

c) Notify three months in advance to vacate
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Table 15: (B) Entitlement Matrix (Buildings and others) 

No Affected Asset Type of Loss Category of PAP Entitlements 

1. Any Residential 
and/or 
Commercial 
Structures 

Partial or Entire 
loss of Structure 

Private Owners, 
County 
Governments 
and Statutory 
bodies  

Replacement of Affected Residential or Commercial Structure 
• Cash compensation at replacement cost for affected building structure based on the current replacement

cost or equivalent reinstatement basis or probable cost of acquiring similar premises for same purpose.
• Replacement cost to include cost of buying materials, transportation of materials to the site and cost of

the artisan carrying out the construction.

Recommendation on Restoration Assistance 
• 15% cash top up in disturbance allowance for relocation assistance (cost for shifting and livelihood

restoration assistance).
• Relocation to be done after receiving compensation payment
• Money Management training

Relocation Notice 
3 months’ notice to vacate 

Vulnerable HH Replacement of Affected Residential or Commercial Structure 
• Cash compensation at replacement cost for affected building structure based on the current replacement

cost or equivalent reinstatement basis or probable cost of acquiring similar premises for same purpose.
• Replacement cost to include cost of buying materials, transportation of materials to the site and cost of

the artisan carrying out the construction.

Recommendation on Restoration Assistance 
• Over and above the 15% disturbance allowance, vulnerable persons shall be given assistance

including sourcing host land, support with dismantling of structures, moving and building new
structures at the new relocation site.

• Relocation to be done after receiving compensation payment
• Money Management training

Relocation Notice 
3 months’ notice to vacate 

2. Movable Assets 
such as Dish 
Racks 

Loss of working 
space 

Private Owners Affected Movable Structures like Racks and Stands 
• Since structures like racks, stands etc. can be relocated, there will be no compensation for them.

However, there will be relocation assistance.
• Relocation to be done after receiving compensation payment
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No Affected Asset Type of Loss Category of PAP Entitlements 

Recommendation on Restoration Assistance 
• Relocation assistance (cost of shifting, and livelihood rehabilitation assistance) will be provided

Relocation Notice 
1 month’ notice to vacate 

4 Low lying 
structures 

Water wells, 
water pans, 
fences that are 
not part of the 
homestead that 
is being 
relocated 

Private Owners Low Lying Structures within the Project Corridor 
• Low lying structures like water wells, water pans, non-homestead fences etc. will be avoided by the

project and therefore will not be affected hence there will be no need to pay compensation for them.
• Low lying structures belonging to HH who have been displaced and are moving away to a new parcel of

land where they will need the same.

Recommendation on Restoration Assistance 
• Wells and other low-lying structures that belong to homesteads that will be displaced will be evaluated on

a case by case basis for compensation
• Fences that surround homesteads that will be relocated/displaced to a new parcel of land will be

compensated

Relocation Notice 
1 month’ notice 

5. Trees Loss of Trees Private Owners, 
County 
Governments 
and Statutory 
bodies  

Compensation 
Cash Compensation for each tree based on compensation schedules prepared by the Kenya Forest Service 
(KFS) for various species depending on age and its future potential 

Recommendation on Restoration Assistance 
• Tree owners will be allowed to benefit/make use of the wood products from their trees after they have

been cut down.
• Relocation to be done after receiving compensation payment

Relocation Notice 
3 months’ notice to vacate 

6. Affected Annual 
Crops 

Loss of Annual 
Crops outside TL 
corridor and within 
corridor during 
construction 

Private Owners Compensation 
• Annual crops will not be compensated since they can be harvested within the notice period of 3 months.
• Where KETRACO and the Contractor are not able to wait for the 3 months, compensation for the affected

annual crops shall be offered.
• Cash Compensation will be paid for affected annual crops based on compensation schedules prepared by

the Agricultural Department if the crops outside the TL are affected by activities of the contractor.
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No Affected Asset Type of Loss Category of PAP Entitlements 

• Similarly, any loss of opportunity for farmers to plant their annual crops in season due to interference or
interruption by construction activities, KETRACO and the Contractor shall evaluate for appropriate income
loss compensation.

Recommendation on Restoration Assistance 
• Valuation and Compensation of affected crops

Relocation Notice 
3 months’ notice to remove annual crops before construction commences 

7 Affected 
Perennial Crops 

Loss of Perennial 
Crops 

Private Owners Compensation 
• Cash Compensation for affected perennial crops based on compensation schedules prepared by the

Agricultural Department for various perennial crop types depending on age and its future potential

Recommendation on Restoration Assistance 
• Restoration assistance (livelihood rehabilitation assistance)
• Relocation to be done after receiving compensation payment

Relocation Notice 
3 months’ notice to vacate 

8. Business Loss of 
Businesses 
conducted in 
structures 

Private Owners 
Of Quarry, Poshu 
Mill and Kiosk 
businesses 

Compensation for Loss of Business 
• Determination of the monthly net income from the businesses
• As livelihood restoration, there will be compensation for disruption of business determined by considering

the net monthly income for a period of three months during the relocation period.
• Payment of disturbance allowance at 15% of the value of structure affected by the project (Quarry, Posho

Mill and Kiosk).

Recommendation on Relocation Assistance 
• Payment to be made immediately notice to vacate is issued.
• Provision of relocation assistance

Relocation Notice 
3 months’ notice to vacate 

9. Graves/Graveyar
d and culturally 
sensitive areas 
(Kayas and 
Shrines)  

Loss of Burial Site 
and Buried 
Relatives 

Next of Kin of 
Buried persons 

Compensation 
• KETRACO will endeavour not to disturb, relocate or move any graves along the right of way by making

appropriate adjustments to the proposed line/tower.
• Therefore, there will be no compensation for graves since they will be avoided
Recommendation on Restoration Assistance
N/A
Relocation Notice
N/A
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No Affected Asset Type of Loss Category of PAP Entitlements 

Loss of Trees 
used as shrines 
• Chainage

17.2km
• Chainage

23.5km

Private 
individuals 
owning trees 
used as shrines 

Compensation 
• Further consultations with owners of the shrine tree
• Cash Compensation for affected shrine tree based on negotiations that will be held between 

Panafcon/JICA/KETRACO and shrine tree owner. Previous RAP study carried in the project area in 2016 
(RAP Study for Dongo Kundu) have determined that each Shrine tree will be KShs 65,000.

• Facilitate the carrying out of Shrine Transfer Ceremony as recommended by the Shrine Tree owners.

Recommendation on Restoration Assistance 
• Cost of ceremony required to complete the process of restoration for the Shrine Tree owner, family and

community members
• Pay compensation for the shrine tree

Relocation Notice 
3 months’ notice to vacate 

10 Vulnerable 
Persons 
(Special 
Assistance) 

Loss of structures, 
Trees and Crops 

structure, Trees 
and Crop PAPs 

Special assistance to Vulnerable PAPs losing land and structures has been included in the report 
following KETRACOs Resettlement Policy Framework Policy. Details of the special assistance on 
land and structures for each vulnerable PAP is provided in the Data Book (Vol B) Section 10. 

Compensation of Affected Structures, Trees, Crops and Business 
Structures 
• Full compensation of affected structures at current replacement cost. Replacement cost to include cost of

buying materials, transportation of materials to the site and cost of the artisan carrying out the
construction.

• Payment of disturbance allowance at 15% of the value of structures
• In addition to the disturbance allowance, vulnerable people will be given assistance including sourcing

host land, support with dismantling, moving and building new structures. This will be especially critical for
the 6 highly vulnerable PAPs.

Business 
• Compensation for the calculated monthly profit for a period of 3months for loss of business
Trees
• Cash Compensation for each tree based on compensation schedules prepared by the Kenya Forest

Service for various species depending on age and its future potential
Crops 
• Cash Compensation will be paid for affected annual crops based on compensation schedules prepared by

the Agricultural Department if the crops outside the TL are affected by activities of the contractor.
Source: Panafcon – RAP Survey, 2017 and 2018 
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5 RESETTLEMENT SITES 

5.1 Actual Resettlement Approach 

The number of project affected HH that will be displaced by the project are 16. The 
number of project affected HH that will need to relocate within the same parcel of land 
are 60. 

The 16 displaced HH will need to identify new parcels of land for resettlement. This is 
because the TL and substation has impacted their parcels of land to the extent that the 
remaining area cannot be used for resettlement.  

5.2 Resettlement Sites 

During the consultations with project affected HH regarding compensation and 
resettlement, almost all indicated the following: 
• They would like that all compensation payments should be made to the HH directly

and not through any other offices or agencies;
• The HH will have better network within their communities and can therefore easily

find alternative resettlement land, through communication among local residents;
• The HH should be given the opportunity to identify resettlement sites of their choice

hence compensation for land should be paid to them and they will look for
resettlement land on their own;

• The project area has vacant land parcels that could be purchased for resettlement by
project displaced persons (PDPs).

• Due to the fact that KETRACO allows agricultural activities (farming and livestock
raring to continue within the TL corridor the PDPs would prefer to resettle as close as
possible to their TL affected land so they can continue with their farming activities.
Therefore, they are best placed to identify the land for resettlement. One of the HH
visited during a field review visit mentioned

The Land Act 2012 Section 115 provides for cash compensation for acquired land for 
public use. 

According to KETRACO Resettlement Policy Framework, KETRACO will encourage 
land for land approach, but recognises that cash for land will be the preferred option for 
the majority of PAPs. If the Project Displaced Person (PDP) opts for cash 
compensation, the receiver should be encouraged to operate through a joint account in 
the name of both or group of entitled persons and his or her spouse, unless the person 
is divorced or separated. 

KETRACO will therefore consider providing the 16 PDPs in this project, cash for land 
compensation and they will have the freedom to identify and purchase resettlement site 
land of their choice. 
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6. 2BINCOME AND LIVELIHOOD RESTORATION 

The project will result in the easement of approximately 53km Transmission Line 
corridor that is 40m wide. The sub-station and access road will occupy 7.09ha. 

Project Impacts 
• The land for the for the 40m wide transmission line corridor covering 53km will be

put under easement where KETRACO compensates land owners for restricting use
of the corridor. Cash compensation for loss of land is to be done at 30% upwards of
the market value of the affected land considering the magnitude of impact.

• The land for the Sub-station will be fully acquired and paid 100%
• Affected Structures will be paid using replacement cost at the current market rate.

An additional 15% of the value of the structure will be paid as disturbance allowance
• Income losses due to disruption of income sources will also be compensated. Net

monthly income for a period of 3 months will be paid out to enable the PAPs to
settle in their new environment.

• Vulnerable persons have been identified and special assistance will be provided
during relocation and resettlement.

Compensation Payment 
Compensation payments shall be promptly carried out within reasonable time and not 
severely delayed. Severe delays result to devaluation of the compensation award. 
Compensation money shall be made available before the actual move so that displaced 
households can use the money to overcome or minimize the hurdles of dislocation. 
Compensation for land easement or acquisition shall not be limited to monetary 
payments to individuals only but there shall be proper assistance to the affected people 
to re-establish themselves in the new environment.  

The market value of the land being acquired (project affected land for displaced 
persons where there is 100% replacement) is used to determine the amount to be paid 
for such affected land. Price fluctuations due to speculation and other factors may make 
the determined amount become less than the prevailing market value during 
compensation. Cash compensation should be supplemented in order to allow the 
displaced persons to replace the affected asset and be resettled. 

Project Benefits 
The project is expected to create employment opportunities for members of the local 
communities during construction specifically in areas where the transmission line is 
expected to pass. Besides the direct employment by the project, other forms of 
employment are likely to result from the spin-off effects including establishment of local 
markets for providing goods and services during construction.  
The employment opportunities will generate income and improve the standards of living 
in the project area and its environs, albeit on a small scale. Given that the levels of 
poverty are high in some areas where the transmission line passes, these employment 
opportunities will provide a major positive economic boost to the region. 

6.1 Livelihood Restoration 

Majority of the affected households are subsistence farmers who rely on small scale 
agriculture and livestock keeping. A few of the PAPs are skilled and semi-skilled 
labourers.  
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The proposed project will have minimal impact on the project area community 
livelihoods since farming and livestock raring activities will be allowed to continue in the 
project area. The 40m wayleave corridor taken up by the project can still be used for 
crop farming and grazing of animals by the community. There will be some disruption 
during construction but this will be for a limited period of about 2months when the 
contractor will be carrying out construction in each area. Where businesses are 
disrupted, KETRACO will provide compensation payment of the net monthly income for 
a period of 3months to cushion the business owners during the relocation period. 

The Proposed restoration measures for different project impacts are provided in Table 
16.
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Table 16: Livelihood Recovery Measures 

No Livelihood 
activities Contents Livelihood recovery support measures Responsible 

body budget 

1. Building 
stone 
quarry 

Collection, processing, 
sales of stones 

• Support such as providing necessary information for securing a
suitable place close to the current site so that the target person
can continue quarrying and selling activities and maintain their
daily lives

• Support for movement of required equipment and tools.
• Provide training and orientation opportunities related to

management improvement, operation strengthening methods and
safety management.

• To compensate for 3 months worth of monthly income to maintain
livelihood during the relocation period

• KETRACO
• NLC

• RAP budget
• KShs67,500

2. Kiosk 
(store) 
business 

Sales of groceries and 
daily goods 

• Support such as providing necessary information for securing new
places in suitable places where business can be continued, such
as places close to customers.

• Provide training and orientation opportunities related to
management improvement and strengthening methods.

• To compensate for 3 months worth of monthly income to maintain
livelihood during the relocation period.

• KETRACO
• NLC

• RAP budget
• KShs27,000

3. Posho 
Powder 
Industry 

Collect corn, grind 
cereal from customer 

• Support such as providing necessary information to secure new
suitable land that can carry out dusting industry.

• Provide training and orientation opportunities related to
management improvement and strengthening methods.

• To compensate for 3 months worth of monthly income to maintain
livelihood during the relocation period.

• KETRACO
• NLC

• RAP budget
• KShs135,000

4 Agriculture Agricultural production 
activity in affected land 

Farming guidance / training and advisory activities related to 
management improvement and strengthening methods. 

• KETRACO
• County

Government of
Kilifi、Kwale、
Mombasa

County Government 
budget 

5. Regular and 
irregular 
employment 

Staff of neighbouring 
schools, drivers such 
as public 
transportation, 

KETRACO, county government and municipalities prepare a letter of 
recommendation addressed to the relocation destination company 
and support the residents to promptly get new equivalent jobs. We 
will also make it easier for you to get a vacation for job hunting. 

• KETRACO
• County

Government of
Kilifi、Kwale、
Mombasa

Affected residents 
targeted 
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No Livelihood 
activities Contents Livelihood recovery support measures Responsible 

body budget 

carpenters, painters, 
welders, small stores 
in the market, 
motorcycle taxies and 
other simple labour 

Pay careful attention so that there will be no hindrance to the living of 
the Target. 

6. Public 
facility  

Access to school, 
health centre, water 
supply area 

KETRACO considers citizens as well as the county government so 
that residents can easily access public facilities such as schools, 
public health centres and other medical facilities and water supply 
stations. 
Appropriate orientation for the purpose of guidance, instruction so 
that the affected people can access public facilities without trouble. 
In the case of implementation, notify the target person in advance so 
that there will be no omission. About school, guiding map shall be 
distributed which shows attending school road beforehand and 
confirm that there is no trouble in attending school. 

• KETRACO
• County

Government of
Kilifi、Kwale、
Mombasa

County government 
budget 
Affected residents 
targeted 

7. Work Acquisition of simple 
labour to residents of 
affected communities. 
Pay attention to the 
employment of 
women. 

KETRACO and contractors work with the county government to 
arrange for all residents created by the project for local residents. 
Women - Special consideration to make it easier for work. As a type 
of occupation, employment opportunities are specified in the fields of 
records, materials management, contact personnel etc. Contractors 
act on their own initiative and record achievements. 
Provide an opportunity to receive vocational training so that the target 
people can become independent even after the project ends. 

• KETRACO
• Contractor

Construction budget 
Affected residents 
targeted 
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6.2 73B75BMitigation of Adverse Impacts at the Community Level 

The project area community expressed that there are adverse impacts that are likely to 
emerge as a result of the transmission line project.  

The concerns presented by the communities were listed as prostitution and increase in 
HIV/Aids cases, scaling down of farm use, cutting down of trees along the transmission 
line corridor, relocation of structures, potential differences in culture and beliefs 
between the resident community members and the outsiders who will be working for the 
project and community misconceptions on what the project can do to improve their 
livelihoods. They also mentioned that Cultural Sites like the Shrines that will require 
special ceremonies to allow the Powerline through.  

6.2.1 Determination of Kaya Gandini Boundary 

The survey to prepare the Map for Kaya Gandini boundary has been carried out by the 
Kwale County Government however the Map is still being finalised and therefore could 
not be released to the study team. The CEC of Environment and Natural Resources for 
Kwale County (Madam Saumu Beja) assisted by allowing the County Surveyor to 
accompany the Study Team to the ground to verify the location of the Kaya Gandini 
Boundary.  
The verification exercise was carried out on Tuesday March 27, 2018. This was done in 
the presence of the following Officers: 
• Panafcon Study Team members including the Panafcon Surveyor
• The Kwale County Surveyor – Mr Chidunga Mwajoto
• The Kaya Gandini Chairman – Mr. Mwanamwenga Chigamba Nyanje

The team moved around the site and the boundary was mapped out by the 2 
Surveyors. It was established that the Transmission Line is affecting 0.5acres of the 
southern edge of Kaya Gandini. The total area of Kaya Gandini is 100Ha as recorded in 
the Kenya Gazette of 18 March 1994. See Figure 19 showing a sketch of the affected 
section of Kaya Gandini. 

Figure 19: Sketch Showing Affected Section of Kaya Gandini 
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6.2.2 Project Alternative to Avoid Kaya Gandini 

During the RAP Census Survey, it was established that DK6 was touching the edge of 
Kaya Gandini, which is a gazetted natural monument site. An alternative route to avoid 
Kaya Gandini was therefore considered. Figure 20 shows the new TL alignment 
avoiding Kaya Gandini. 

Figure 20: Sketch Showing Alternative Route Avoiding Kaya Gandini 
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6.2.3 Shrine Transfer Ceremony Cost 

There are sacred trees (Tree Shrine) that are protected by the residents for generations 
in two places in the transmission line route. Because tree height is more than 12 feet, 
KETRACO standards requires logging. With regard to the current route, it was difficult 
to avoid because of the influence of roads running parallel to the power transmission 
line, after discussions with each tree owner and the community, agreement on logging 
has been reached with them but in detailed design stage, avoidance of such areas will 
be studied. The two shrine owners (PAP 269 – Kasemeni Location and PAP 
204 of Mwatate Location) were consulted interviewed regarding their Shrine trees 
that have been affected by the TL. They mentioned that if the TL route is difficult to 
alter, a Shrine Transfer Ceremony can be conducted to transfer the holy powers of 
the Shrine from one tree to another designated tree/object if the existing one is 
going to be cut down. They accepted that the trees can be cut down after the Shrine 
transfer ceremony is done and their trees are compensated. Table 17 provides what is 
required and the related cost for each Shrine Ceremony. The total comes to KShs 
340,770.00. 

Table 17: Cost of Shrine Transfer Ceremony 
No Item Unit Cost 

(KShs) 
No of 
Units 

Total Cost 
(KShs) 

1. Shrine Tree at Chainage 23.5km – Kasemeni Location
1 Sheep (Black in Colour) 5,000.00 1 5,000.00 
2 Chicken (Black in Colour) 1,000.00 1 1,000.00 
3 Dressing for 2 Women & 2 Men (Red & Black Dresses) 500.00 4 2,000.00 

Cultural Elders Gracing Ceremony 12,000.00 1 12,000.00 
Total for Shrine 1 20,000.00 

2. Shrine Tree at Chainage 17.2 – Mwatate Location
1 Bulls (Black, Red, White) 60,000.00 3 180,000.00 
2 Goats (Black, Red, White 8,000.00 3 24,000.00 
3 Sheep 8,000.00 1 8,000.00 
4 Chicken (Roosters) - Black =, Red, White 1,000.00 3 3,000.00 
5 Clothes (Black, Red, White) 1,000.00 3 3,000.00 
6 Rice 150.00 10 1,500.00 
7 Coconuts 50.00 50 2,500.00 
8 Potatoes (I Bag) 4,500.00 1 4,500.00 
9 Uto (10 Litres) 1,300.00 2 2,600.00 

10 Sugar (10 Kg) 150.00 10 1,500.00 
11 Tomatoes (1 Crate) 8,000.00 1 8,000.00 
12 Onions (1 Net) 1,200.00 1 1,200.00 
13 Drums and Kayamba 15,000.00 1 15,000.00 
14 Traditional Elders (4 Experts) 6,000.00 4 24,000.00 
15 Mobilizations Fee 41,970.00 1 41,970.00 

Total for Kaya 2 320,770.00 
 Grand Total for Shrine 1 and 2 340,770.00 

6.2.4 143BListAdverse Impacts and Proposed Mitigation Measures 

It will be important that the project proponent designs and implements an education and 
awareness programe (IEC) in the project area to minimise false expectations and 
misconceptions. This is particularly important given the controversies surrounding land 
issues.  
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It is recommended that the project implementers work together with tthe project area 
Administration and document all aspects of this programme rigorously to adequately 
address issues that arise. 

The main reasons behind the concerns presented by the communities and mitigations 
for the impacts are summarized in Table 18. 

Table 18: Identified Adverse Impacts and Proposed Mitigation Measures 

No. Threats/Impacts Impact 
Rating 

Main reason and 
identified threat 

Proposed Mitigation Measures 

1 Increase in social 
vices such as 
prostitution, 
HIV/Aids cases 
etc. 

High Previous experience 
has shown increased 
infections from 
prostitution during 
execution of similar 
projects in the area 

Information, Education and Communication 
(IEC) should be conducted amongst the 
community and the project staff making 
them aware of  the potential dangers and 
alternative behavior that will be needed so 
as to protect themselves. KETRACO and 
the Contractor will facilitate its 
implementation. 

2 Reduction in use 
of land  

High Restricted land use 
will affect productivity  

Compensation for the parts of farms 
reduced from acquisition of the way leave by 
the proponent 
Awareness to the community on land use 
alternatives that promote intensive use of 
the remaining land or compatible with 
overhead power cables 

3 Lack of land 
documentation 

High Land documentation 
is required for 
verification of land 
ownership who 
should be 
compensated 

The agencies dealing with issuance of land 
documentation including National Land 
Commission (NLC) should speed up the 
process of providing project area residents 
with land documents since majority do not 
have.  

4 Cutting down of 
trees 

High Concern was highest 
in the semi-arid area 
where there is little 
tree cover.  

Compensate for trees cut and support a re-
afforestation of farm forestry initiatives 
where the communities will be encouraged 
to participate in tree planting. As the project 
proponent, KETRACO will facilitate the tree 
planting exercise. 

5 Relocation of 
structures 

High Non-compensation of 
affected structures as 
noted from previous 
similar projects 

Timely compensation for affected assets to 
enable affected households to relocate and 
resettle. 

6 Cultural and 
religious based 
community 
squabbles 

Low Lack of respect for 
the local culture by 
previous projects  

Project can promote activities that are 
common to the communities and project 
employees that will provide for opportunities 
to create understanding such as sports and 
cherished communal activities 

7 Community 
misconceptions 

High Expectations that big 
projects must provide 
direct benefits to the 
local areas in which 
they are implemented 

Awareness creation amongst the community 
on the project facts, what it can do and its 
limitations specifically to address 
expectations expressed during the social 
study and in the course of project 
implementation. Avail Transmission Line EIA 
Study Report after it has been approved by 
NEMA 

8 Loss of Sacred 
Trees used as 
shrines 

High 2 sacred trees along 
the transmission line 
corridor are affected 
at chainage 17.2 and 
23.5km) 

• Revise design of transmission line route
to avoid shrines

• Negotiate with tree owners for
compensation and ceremony to transfer
shrine to a different location
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6.3 Impact on Livelihoods and Expected Measures by the Contractor 

The Contractor will carry out construction activities that are likely to impact the 
livelihoods of the project area community. Some of the impacts have been identified 
and the expected measures to be taken by the Contractor are elaborated in Table 19. 

Table 19: Impact on Livelihoods and Measures 
No Livelihood 

Component 
Measures by Contractor Supervision 

Responsibility 
1 Land for 

Contractors 
Camp 

Contractor to ensure land owners are identified and 
appropriately compensated before land is used for 
construction activities and any crops or trees affected 
are also fully compensated 

• KETRACO
• NLC

2 Other land 
parcels used by 
contractor during 
construction 

Contractor to ensure land owners are identified and 
appropriately compensated before land is used for 
construction activities and any crops or trees affected 
are also fully compensated 

• KETRACO
• NLC

3 Kiosk, Posho Mill 
and Quarry 
Businesses 

Contractor shall not remove these business 
structures until the structures and business losses are 
fully paid 

KETRACO 

4 Jobs Contractor will provide casual jobs to community 
members of every location where the project 
construction activities will be taking place. The 
Contractor will give priority to women for employment 
opportunities 

KETRACO 
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7. 2BINSTITUTIONAL ARRANGEMENTS FOR RAP IMPLEMENTATION 

A properly constituted structure for the administration of resettlement is required. The 
proposed powerline  project has some positive/negative effects especially to those who 
may be displaced from right of way through land easement/acquisition hence there is a 
need to compensate them for the loss of their land and developments therein. 
KETRACO emphasizes maintaining a good relationship with the residents, and in 
cooperation with the NLC, prioritizes the quick solution for the conflict and the land 
where the ownership is not clear, and then the construction starts. If the solution of land 
ownership disputes is prolonged, review of the construction plan shall be considered in 
the implementation stage. 

NLC is an agency of the Ministry of Land, which has been legally granted the role of 
acquiring land for public purpose on behalf of the government. The underlying law is the 
country's Constitution Chapter 5, Section 66 and Land Act 2012, Section 143. In 
addition, paragraph 127 of the Land Act 2012 requires NLC to take appropriate action 
after discussing with the target residents regarding issues concerning land. 

See Figure 21 for the Institutional Arrangements for RAP Implementation. Table 20 
provides a list of the organisations that will be involved in resettlement and their roles. 

Table 20: Organisations Involved in Resettlement 

No Organization/ 
Institute 

Membership and 
Qualification 

Responsibility during RAP 
Implementation 

1 Resettlement 
Steering 
Committee 
(RSC) 

• KETRACO Resettlement Unit
(KRU)

• PAP Committee
• County government

representative
• Government representative
• NGO, CBO

Promotion of RAP 

2 KETRACO 
Resettlement 
Unit（KRU） 

Any Specialist (Legal Advisor, 
Accountant, Building Technician, 
Environment and Social 
Specialist, Social Economist, Land 
Economist / Valuer, Electrical 
Engineer, Wayleave Officer, 
Surveyor etc.) 

Provide necessary expert advice in various 
aspects of resettlement activities and 
support the progress of the process. 

3 PAP Committee Representatives of PAP including 
women, youth, socially vulnerable, 
men, County government, central 
government 

It is a community-based organization 
selected from among PAPs and becomes 
an entry point of PAPs that register 
complaints. Clarify the nature and content 
of complaints. 

4 Central 
government 
representative 

County Commissioner, Deputy 
County Commissioner, Assistant 
County Commissioner, Chiefs, 
Assistant Chiefs and Village 
Elders 

Representatives of the central government 
will provide administrative support. 
Cooperate with the county government to 
provide coordination services and monitor 
various activities and events in the 
resettlement process. 

5 County 
Government 
Department 

Departments of Planning, land 
and housing, social services. 
Subcounty, Ward and Village 
Administrators 

County government officials focus on the 
land and other resources and information 
available in the county and work to ensure 
smooth implementation of resettlement by 
providing guidance on county government 
requirements and relocation options. 
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NLC 
6 NLC Experts on land assessment, 

possession, relocation, dispute 
mediation, registration 

Respond to the concerned residents 
concerned about the land concerned, 
relieving doubts, smooth land acquisition 
and Resettlement for the project. 
In lieu of KETRACO, NLC confirms the 
land ownership of substations and 
maintenance roads and has the legal 
responsibility to acquire it. In addition, it will 
eventually be responsible for ensuring the 
wayleave usage right of the 40 m wide 
transmission line. 

7.1 76BOrganization Structure 

The implementation of the RAP requires collaboration from all the stakeholders. This 
would require a properly constituted structure for the administration of the same.  
The Institutional Framework clarifies the role of various stakeholders in the 
implementation and administration of the RAP. It further clarifies the role of PAPs and 
their responsibility in the entire exercise. The procedures to be followed along with the 
support facilities available and a timeframe for implementation of each of the activities. 
Figure 21 provides the Institutional Arrangement for RAP Implementation.
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Figure 21: Institutional Arrangement for RAP Implementation
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7.2 KETRACO Environmental and Social Safeguards Staffing 

The KETRACO Wayleave Department has the following officers who are responsible 
for executing Environmental and Social safeguards: 
• Seven environmental experts,
• Fifteen sociologists/resettlement experts,
• Eighteen land economists and
• Fifteen surveyors

At any given moment, KETRACO will avail environmental experts and sociologists 
attached a project. 

7.3 KETRACO Resettlement Unit (KRU) 

KRU will be the apex unit overseing the resettlement activities. The team will be 
composed of experts from KETRACO with various key disciplines that can oversee the 
RAP implementation process. The final structure of the unit shall be provided by 
KETRACO. However, the structure shall include professionals presented in Figure 22 
below. There are always experienced and qualified practitioners inside KETRACO, and 
if necessary KETRACO will employ qualified personnel from the outside as needed. 
KETRACO has good enough ability and experience to implement. The unit will be 
formed at the start of the project. 

Figure 22: KETRACO Resettlement Unit (KRU) 

KETRACO Resettlement Unit (KRU) will provide professional guidance on various 
issues touching on land, affected assets and valuation, compensation, resettlement and 
monitoring.  
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They will also ensure that resettlement is done according to the laid down guidelines 
and requirements. Grievances that cannot be resolved by the PAP Committee or RAP 
Implementation Unit will be referred to KRU for redress.  

The KRU will be responsible for the following: 
• Coordinating resettlement activities and providing policy direction for the process
• Ensuring maximum participation of the affected people in the planning of their own

resettlement and post resettlement circumstances.
• Accepting financial responsibility for payment or compensation and other

designated resettlement related costs.
• Ensuring proper valuation of affected assets in order to determine case by case

value of each asset and agree upon a value for compensation.
• Ensure that the affected persons receive their compensation in terms of amounts

agreed.
• Ensure monitoring and evaluation of the PAPs and undertaking appropriate

remedial action to deal with grievances and to ensure that income restoration is
satisfactorily implemented.

• Oversee the implementation of the RAP.
• Ensure RAP Implementation Monitoring is adequately carried out and findings

used to improve the resettlement activities.
The Unit will represent the Proponent in the whole resettlement process. 

7.4 National Land Commission (NLC) 

The National Land Commission (NLC) will work very closely with KETRACO to carry 
out RAP implementation. They will verify land ownership and then carry out land 
acquisition on behalf of KETRACO. NLC has the mandate to carry out compulsory land 
acquisition on behalf of the County or National Government. They will have the 
responsibility of carrying out the following among others: 
• Verification of valued land and assets
• Resolving land issues associated with the project
• Easement and acquisition of project affected land for the project
• Payment Compensation to PAPs together with KETRACO

7.5 RAP Implementation Committee (RIC) 

The RAP Implementation Committee has been established in KETRACO's past and 
ongoing projects. The committee, which will be established directly under the KRU 
established within KETRACO, will coordinate with the central government and relevant 
local governments other than the Ministry of Energy, and support the promotion of 
KRU's efficient work. In addition, they are working to raise issues related to land from 
each PAP committee, promptly notify the KRU, and lead the discussion for solving the 
issue with the NLC by the KRU. 
The RAP Implementation Committee will have the following representation: 
• Representatives of the Proponent (KETRACO);
• Officer from various County Government Departments (including the Department of

Social Services, Department of Planning, Energy, Roads, Land and Housing,
Subcounty Administration, Ward Administration);

• NGO and CBO representatives from the project area;
• Officers from National Government (including the County Commissioner, Deputy

County Commissioner, Assistant County Commissioner).
• Representative from the PAP Committee
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The RAP implementation committee will facilitate the RAP implementation activities on 
the ground and deliberate on any emerging issues. They will work under the guidance 
of the KETRACO Resettlement Unit (KRU). They will work with NLC to: 
• Verify land tenure and ownership for compensation purposes;
• Carry out resettlement and compensation on the ground;
• Link the PAPs to other stakeholders;
• Create awareness on land alternatives and resettlement options and identify

alternative land for relocation where applicable;
• Ensure displaced persons are informed about their options and rights pertaining to

resettlement, offered choices and provided with alternatives;
• Ensure there is prompt compensation at full replacement cost for losses of assets

attributable directly to the project; offer support after displacement, for a transition
period, based on a reasonable estimate of the time likely/to be needed to restore
their livelihood and standards of living;

• Resolve Grievances arising from resettlement activities
• Ensure there is cash compensation for loss of land at 30% upwards of the market

value of the affected land considering the magnitude of impact;
• Ensure there is development assistance in addition to compensation measures;
• Establish the actual number of persons to be resettled;
• Assist in the resettlement process and monitor resettled persons to ensure the

following have been fulfilled:
− Compensation has been paid in full
− Relocation and displaced PAPs have built new houses and settled in;
− Confirm that PAPs are continuing with their livelihood activities
− The social life of the PAPs is continuing (children continue going to school, PAPs

can access social amenities like churches and social centres)

7.6 PAP Committee 

PAP Committees have been initiated to ensure smooth resolution of PAP issues. The 
committee’s role will include receiving any complaints from PAPs, resolving of 
resettlement and compensation issues at the location level, ensuring promotion of 
avenues to address grievances and ensuring continuous communication between the 
PAPs, other stakeholders and RIU. The Committee will set up a Grievance Desk in 
each location where PAPs can forward their complaints and also receive any feedbacks 
regarding their issues and the project. 
The committe will operate at the location level but base their offices at Kaloleni, 
Kinango, Matuga and Likoni which are the Subcounty headquaters with several 
Government Offices. The PAP Committees will provide regular reports to RAP 
Implementation Committee (RIC). 

A list of the PAP Committee Members for each of the 9 locations is provided in Annex 
14. 

The committee consists of the following representatives: 
• Youth
• Men
• Women
• Vulnerable Persons
• County Government (Important Departments)
• National Government.
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7.7 Community Consultation 

Consultation was undertaken with the affected communities. The outcome of the 
community consultation indicated that initially, the PAPs did not know about the Power 
Supply project but were however made aware of the project during the consultation. 
The community will continuously be consulted, sensitized and involved during the 
implementation process.  

Community Sensitization Meetings 
Elaborate community consultation was done during the RAP study by the Consultant. 
Community Sensitization Meetings were conducted at seven centres along the 
transmission. Six Sensitization Meetings were convened from Wednesday 12 July – 
Tuesday 18 July 2017.  

Sensitization Meeting for Mtongwe Location was convened on 21 March 2018. The 
purpose of the sensitization meetings was to inform the community about the project, 
the possible impacts (loss of land and assets) and the detailed census survey activities 
that would be carried by the Consultant. 
Consultations during the Detailed Census Survey 
The RAP Study Team conducted elaborate consultations with PAPs during the detailed 
census survey and asset inventory. The PAPs were also given a chance to ask 
questions for clarification. The purpose of the detailed census survey was to identify the 
project affected persons and their assets. 

PAP Consultation Meetings 
PAP Consultation Meetings were convened in each of the 9 locations where the project 
traverses. The meetings took place from Monday 23 April – Friday 27 April, 2018. The 
purpose of the PAP Consultation Meeting was to disclose the project impacts and 
provide information regarding compensation and resettlement. It was also convened to 
provide the PAPs with an opportunity as questions and seek clarification. 

Public Consultation Meetings (PCMs) 
A total of 9 PCMs were held (one meeting in each location) to disclose to the project 
area community and stakeholders the project environmental and social impacts and the 
proposed mitigation measures 

There will be continuous consultations to enhance community ownership of the project 
implementation plans including the actual date of compensation and demolitions. These 
consultative meetings shall include all stakeholders. Grievance redress will also be an 
ongoing process. 

7.8 Compensation of the Household Head (HH) 

Compensation to the Household Heads affected by the project is a pre-construction 
activity and shall be done before easement/acquisition is carried out or demolition of 
structures commences. This will be done at either the KETRACO offices or at the local 
chief’s office, whichever will be appropriate after approval.  

Compensation for land, structures, trees, crops and loss of business will be done 
according to the Entitlement Matrix provided in Table 14 and Table 15 above.  
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After compensation, a period of three months’ notice shall be given to the affected 
people before the demolition exercise commences, so as to allow relocation and 
salvage of necessary assets by the HH. Renters shall likewise be given at least one-
month notice before actual demolition to give them ample time to relocate. The sites 
shall be handed over to KETRACO once all the PAPs have been fully compensated. 

2B
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8. IMPLEMENTATION SCHEDULE

The implemented of the project will require that PAPs are compensated and resettled 
before the contractor can take over the wayleave. The implementation activities will be 
in three phases namely Preparation, Implementation and Post Implementation. 

8.1 Preparation 

• Public Sensitization and Awareness Campaigns with the PAPs
• Finalisation of RAP Report and making it ready for implementation
• Following up on the land documentation for the HH
• Validation of the Land and Assets ownership and values have been done (NLC)
• Making the RAP implementation committees are ready
• Notification for Easement and Acquisition of project corridor land (NLC)
• Identification of responsibilities of the various units that are to implement the plan
• Preparation of compensation letters of offer

8.2 Implementation 

• Issuance of letters of offer and Finalisation of Agreements
• Compensation and Resettlement of PAPs
• Livelihood Restoration Activities
• Ensuring that Vulnerable HH are compensated and given relocation and

Resettlement Assistance
• Acquisition of Wayleave
• Survey TL Route and Mark out Boundaries
• Clearing of TL Route and Construction
• Monitoring of Compensation and Resettlement Activities by an Independent

Consultant and preparation of Report on Compensation and Resettlement.
• Installation of Active Grievance Redress Mechanism
• Evaluation of Progress of Compensation and Resettlement

8.3 Post Implementation 

• Internal Monitoring of Resettled PAPs – done by KETRACO
• External Monitoring of Resettled PAPs – done by Independent Consultant for a

period of 1 year after resettlement of the PAPs. The Consultant will prepare
quarterly reports and a final report at the end of 1 year.

The project implementation schedule is shown in Figure 23 overleaf. 
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Figure 23: Implementation Schedule 
Nr. Task (activity) Period (months) 

1 2 3 4 5 6 7 8 9  10 11 12 13 14 15 
Preparation 
1 Business promotion, exchange of opinions, activities of residents' consultation 

2 Detail of transmission line route RAP investigation, socioeconomic evaluation of 
PAPs, confirmation on business impact, assessment and compensation 

3 Identifying owners of land and assets and assessing asset value (NLC) 
4 Notice of Wayleave usage right setting (NLC) 

5 Acquisition of land use right in power line wayleave and acquisition of substation 
site (NLC) 

6 
Mobilization of required equipment, mobilization of Resettlement responding 
personnel, sharing of related laws and education process, training for 
Resettlement responding personnel 

Implementation 
7 Compensation 

8 Resettlement (securing relocation destination by consultation with stakeholders: 
when necessary) 

9 Detailed transmission line route survey and marking of site boundary 

10 Preparation of power transmission line business land, leveling, construction of 
transmission line facilities 

11 Livelihood recovery activity 
12 Complaints handling 

Monitoring 

13 Internal monitoring 

14 External monitoring 
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9 2PARTICIPATION AND CONSULTATION 

The Public Sensitization process involved visiting areas along the 53 kilometre stretch 
of the way leave (40 meters wide) for evaluation of settlements and other resources that 
will be affected by the transmission line. The stakeholders were identified and consulted 
with the objective to grasp the existing socio-economic conditions within the proposed 
project area of influence and the immediate surroundings. The census survey, field 
identification of PAPs, affected structures and trees were carried out throughout the 
project corridor. Public Sensitization Meetings were carried out before the field census 
and asset inventory surveys and administration of household questionnaires. 

9.1 82B86BObjectives of Public Information and Consultation 

The objective of making available Public Information and Consultation was to inform 
and sensitise the public and stakeholders regarding the project. 

The specific objectives of the consultation process were: 
• To create awareness and garner support for the proposed project
• To engage the local community especially the Interested and Affected Parties about

the problems they anticipate with the project and how these can be overcome.
• To consult and gather recommendations from the local administration e.g. DCC and

ACC, Chiefs, Assistant Chiefs, Councillors, Village Elders and communities.
• To provide an opportunity to all the communities in the project area to raise issues

or concerns regarding the project.
• To allow for identification of recommendations on project alternatives and mitigation

measures.

9.2 Interviews, Questionnaire Administration and Group Discussions 

The Consultant team was able to carry out interviews with the PAPs and key 
stakeholders during the field census survey. The following questionnaires were used to 
collect information from PAPs and Key Stakeholders: 

9.2.1 Household Questionnaires 

Objective –  
Administered to collect PAP’s biodata and information regarding, assets that will be 
affected by the project, livelihood sources 

Implementation 
All the PAPs encountered along the transmission line from Mariakani-Dongo Kundu and 
the Sub-station at Dongo Kundu were interviewed and Household Questionnaires filled. 
A total of 616 questionnaires were filled. 

Outcome/Results 
The results of the interviews are informative and are being used to determine 
resettlement and restoration needs. Majority of the PAPs expressed concern about 
compensation for land since majority did not have the required land ownership 
documentation.  



PANAFCON Ltd. 

JICA/KETRACO/RAP Study for the Power Supply Component of the Mombasa SEZ Development Project 15 April 2019 
Pan-46-017  - 111 -

9.2.2 Focus Group Discussions (FGD) 

Objective 
To establish whether there are any issues affecting special groups of persons. 

Implementation 
Focus group discussions were held with women in Mariakani Location regarding 
compensation in a polygamous homestead. There was also focus group discussion with 
squatters claiming land owned by another company. Various FDGs were also 
conducted in the other 8 locations during the sensitization, PAP and Public Consultation 
Meetings. Individual consultations with women and other socially vulnerable groups will 
continue to be conducted until satisfactory resettlement is completed. 

The issues of concern discussed during the FGD with women include the following: 
a) How will the women benefit from the compensation payment for affected family

property like land and residential houses?
b) If women own any affected property, will they be paid on will the payments be made

to their spouses?
c) How will KETRACO ensure that compensation payment for residential houses are

used for putting up new houses since it can be misused?

Other Focus Group Discussions held were concerning: 
a) Succession issues in the homesteads where land registered owner has died.
b) Women being discriminated by other family members
c) Vulnerable persons affected by the project and assistance that can be provided.
d) Providing women a chance to ask pertinent questions since they shied off talking

where there are men present.

Outcomes/Results 
• Women were happy to be given special moment to express their views and

concerns and also ask questions.
• NLC was able to provide assurance to those having land issues.
• Assurance regarding women owning property was given emphasizing that property

owners will be the ones to be compensated whether it is a woman or a man.

9.2.3 Key Informant/Stakeholder Interviews 

Objective 
To obtain important data and information regarding the project area and also to seek 
guidance on the best approach to execute meetings and discussion with community 
members where the project is going to be implemented. 

Implementation 
Key Informant Interviews were carried out with County Officers, key stakeholders and 
project area leaders and local administration. A total of 10 Interviews were conducted. 

Outcomes/Results 
Data and information obtained during the interviews were useful in guiding the study 
and organizing meetings and discussions with the project area community. 
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The household questionnaires were administered to the PAPs to collect personal 
information of the PAPs including name of asset owner/household head, ID No., 
Telephone Contacts, gender, marital status, level of education, occupation, land 
ownership, land size, information on structures and trees within the wayleave area of 
the PAP land parcel including their coordinates.  

Key Stakeholders Questionnaires were administered on the key stakeholders in the 
project area who have direct or indirect interest in the project. Refer to Annex 2. A 
summary of the stakeholder feedback has been presented in Table 22. 

9.3 Summary of the Meetings Conducted in the Project Area 

The following key meetings were convened to sensitize and inform the project area 
community and key stakeholders on the project objects and potential impacts including 
land easement/acquisition, displacement of persons, loss of property and disruption off 
businesses. Table 21 provides a summary of the meetings conducted. 
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Table 21: Summary of Meetings 

Activity Key Stakeholder Meetings Sensitisation Meetings PAP Consultation Meetings Final Stakeholders Consultation 
Meetings 

No of 
Meetings 

7 7 9 9 

Dates July 3-7, 2017 July 12 - 18,2017and March 20, 2018 April 23 - 27, 2018 February 25 - 28, 2019 
Location of 
Meetings 

1) Mombasa County Commissioners
Office

2) Office of the Governor - Mombasa
3) Office of the Governor – Kilifi
4) Matugu Sub-County

Commissioners Office
5) Kaloleni Sub-County Deputy

Commissioners Office
6) Likoni Sub-County Deputy

Commissioners Office
7) Chiefs Office – Mtongwe Location

1) Mitangoni near Tiba SS - Mariakani
Location

2) Mbunguni Chief’s Camp – Mbunguni
Location

3) Kiteje Assistant Chief’s Office –
Ng’ombeni Location

4) Mnyenzeni Assistant Chief’s Office –
Kasemeni Location

5) Lutsangani AP Camp – Gandini
Location

6) Mwanda Dispensary – Mwavumbo
and Mwatate Locations

7) Dondo Kundu AP Camp – Mtongwe
Location

1) Mitangoni near Tiba SS -
Mariakani Location

2) Redeemed Gospel Church
Mwanda – Mwavumbo location

3) Kolueni Pri. School – Mwatate
Location

4) Bofu Chief’s Camp – Mtaa
Location

5) Mnyenzeni Methodist Church –
Kasemeni Location

6) Lutsangani AP Camp – Gandini
Location

7) Mbunguni Chief’s Camp –
Mbunguni Location

8) Kiteje Assistant Chief’s Camp –
Ng’ombeni Location

9) Dondo Kundu AP Camp –
Mtongwe Location

1) Baraza Field near Tiba SS -
Mariakani Location

2) Mwanda – Mwavumbo location
3) Kolueni Pri. School – Mwatate

Location
4) Bofu Chief’s Camp – Mtaa

Location
5) Mnyenzeni Health Centre –

Kasemeni Location
6) Lutsangani AP Camp – Gandini

Location
7) Mbunguni Chief’s Camp –

Mbunguni Location
8) Kiteje Assistant Chief’s Camp –

Ng’ombeni Location
9) Dondo Kundu AP Camp –

Mtongwe Location

Attendants Women = 539 
Men = 1,021 

Total = 1,560 

Women = 197 
Men = 703 
Total =900 

Women = 129 
Men = 457 

Total = 586 
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Table 22: Analysis of Stakeholders Feedback 
# Stakeholder 

Name 
Department or 
Organization 

ID No. Telephone Involvement 
or Role in 
Project 

Stakeholder Interest, Goals, and Concerns Support 
for 
Project 

1. Positive aspects 
• Availability of more power in Kwale County
• More people to be connected to the power supply
• Through compensation more people will be economically

empowered
Concerns 
• Some people may be displaced
• Environmental degradation
Suggestions
• Prompt compensation
• Allow community participation
• Sensitize the community
• Involve the local leaders in talking to the community
• Before giving out compensation the community can be

trained on how to invest the money wisely

Yes 

2. Positive aspects 
• The project is good for everyone
• It will create chances for more factories to be established
Concerns
• Project taking place without the community’s awareness
• Disruption of crops and displacement of residents
Suggestions
• Public Participation
• Better payment for the damages

Yes 
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# Stakeholder 
Name 

Department or 
Organization 

ID No. Telephone Involvement 
or Role in 
Project 

Stakeholder Interest, Goals, and Concerns Support 
for 
Project 

3. Positive aspects 
• Spur development in the area
• Project will raise the standard of living of the community if

adhered to
Concerns 
• The project will not yield desired goals if politics are going

to be involved.
• The physical environment like forest and water will be

affected
Suggestions 
• The community should be fully engaged
• All stakeholders should be involved for the betterment of

the project

Yes 

4. Positive aspects 
• It will open room for development
Concerns
• If project is politicized it may not meet the desired goal
• The community will be displaced
Suggestions
• The community should be fully compensated before

evacuation
• Stakeholders in all sectors should be involved to meet the

goals/objectives of the projects

Yes 

5. Positive aspects 
• Electricity Transmission to the community to provide light
• Road construction will ease transportation and

communication
Concerns 
• Relocation of community members from their homes
• Separation of family members due to relocation
Suggestions
• Reasonable compensation for affected assets to maintain /

improve the life standard of the latter
• Transparency should be observed throughout the project

especially during compensation

Yes 
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# Stakeholder 
Name 

Department or 
Organization 

ID No. Telephone Involvement 
or Role in 
Project 

Stakeholder Interest, Goals, and Concerns Support 
for 
Project 

6. Positive aspects 
• Ensures reliability of power to export and domestic sectors
Concerns
• The community’s structures, homes, schools, stores and

crops maybe affected
Suggestions 
• Avoid forested and heavily settled areas
• Consult widely (All-inclusive participation)

Yes 

7. Positive aspects 
• Lead to economic growth
Concerns
• Relocation of some households
Suggestions
• Have adequate public participation in all stages of project
• Adequate compensation to affected persons to enable

them to resettle them comfortably

Yes 

8. Positive aspects 
• All affected persons will be compensated
Concerns
• Loss of land and crops
Suggestions
• Compensate land owners despite the lack of title deeds
• Employ local casuals during the construction

Yes 

9 Positive aspects 
• Community will Benefit from Project
Concerns
• Displacement of Community members & property loss
Suggestions
• Compensate affected persons
• Provide job opportunities to community members
• Proponent should see how community can get power

Yes 
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9.4 Community Sensitization Meetings 

9.3.1 Method of Invitation 

Project area community members and key stakeholders were invited to attend the 
sensitization meetings using the following methods: 
• Radio Announcements through the local FM Station. This was done for a period

of one week before the sensitization meeting commenced. The announcement
was done in Kiswahili which is the common language used by the community.

• Mobile Vehicles with speakers driving through the project area for a period on
one week before the meeting commenced.

• Chiefs Office (Chief informs those who visit his office and during his meetings
with community members). This took place in the period of one week before the
meetings commenced.

• Through announcements made at Local Churches and Schools
• Pinning of the Announcement Posters at Market Centres, Churches, Schools and

Chief’s Office. This was done by the Location Chief assisted by his Assistant
Chiefs and Village Elders. The adverts were both in English and Kiswahili.

9.3.2 Purpose of Convening the Sensitization Meetings 

The purpose of holding sensitisation meetings with the project area community 
members was to achieve the following: 
• Inform the community members about the upcoming Transmission Line Project
• Mention to them how they are likely to be affected by the project (acquisition and

easement of land, loss of structures, trees and crops, and potential loss of income
• Mention the approach that the Consultant will use in collecting data during the

census survey (questionnaire administration and the recording of property owners’
personal details through detailed interviews).

• Elaborate on the configuration of the Transmission Line corridor (40m wide) and
substation.

• Mention how valuation was going to be carried out on the affected property for
compensation.

• Request for support from the community to enable the Consultant undertake a
successful inventory survey of the affected land parcels and other assets within
the project corridor.

9.3.3 Dates and Venues of the Sensitization Meetings 

A total of Six (6) Community Sensitization Meetings were organized by the DCC 
through ACCs and the Chiefs in July 2016. The seventh meeting was convened in 
Dongo Kundu on March 20, 2018 at the Dongo Kundu AP Camp. Dongo Kundu was 
convened  

Refer to Annex 6 for minutes and Registers of the Sensitization Meetings. Dates and 
venues of the meetings are provided in Table 23 below. 



PANAFCON Ltd. 

JICA/KETRACO/RAP Study for the Power Supply Component of the Mombasa SEZ Development Project   15 April 2019 
Pan-46-017 - 118 -

Table 23: Sensitization Meetings 

During the sensitisation meeting, community members were given an opportunity to 
give comments, suggestions or ask questions for clarification. Questions and issues 
raised by the participants are provided in Table 24. 

# Venue of Meeting Date Time County Sub-
County 

Location Number of 
participants 

Region other than Dongo Kundu 
1. Baraza Meeting Area, 

Near EMACO Hotel, 
Mitangoni 

Wednesday, 
12 July 2017 

10.00am Kilifi Kaloleni Mariakani Total = 85 
Male = 64 

Female = 21 

2. Mbunguni Chief Camp’s 
Grounds 

Thursday, 
13 July 2017 

10.00am Kwale Matuga Mbunguni Total = 307 
Male = 200 

Female = 107 

3. Kiteje Assistant Chief’s 
Office Grounds 

Thursday, 
13 July 2017 

02.00pm Kwale Matuga Ng’ombeni Total = 236 
Male = 77 

Female = 159 

4. Mnyenzeni Assistant 
Chief’s Office Grounds 

Friday, 
14 July 2017 

10.00am Kwale Kinango Kasemeni Total = 125 
Male = 99 

Female = 26 
5. Lutsangani AP Camp 

Grounds 
Friday, 
14 July 2017 

02.00pm Kwale Kinango Gandini Total = 257 
Male -192 

Female = 65 
6. Baraza Meeting Area 

Near Mwanda 
Dispensary 

Tuesday, 
18 July 2017 

02.00pm Kwale Kinango Mwavumbo 
& Mwatate 

Total = 183 
Male = 131 

Female = 52 

Dongo Kundu 
7. Dongo Kundu AP 

Camp 
Tuesday 20 
March, 2018 

10.00am Monbasa Likoni Mutongue Total = 367 
Male = 258 

Female = 109 

Total participants 
Total = 1,560 
Male = 1021 

Female = 539 
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Table 24: Summary of Issues raised during Sensitization Meetings 

No. Questions Answers 
1. In other KETRACO projects in the 

neighbourhood, I think there are 
cases where there is a land with 
conflict, and there was a problem in 
payment of compensation. Does 
this project face similar challenges? 

If land ownership is contested, KETRACO will prepare 
compensation and wait until the case is resolved by the 
concerned parties. KETRACO will provide appropriate 
information in a timely manner so that there will be no 
inconvenience to the resettled residents. 
We have been dealing with transparency and honesty at all 
stages of the relocation process. We work hard to resolve 
conflict with NLC, local government, PAP Committee and 
village experienced elders. 

2. It is possible that some unjustified 
persons were recorded as owners 
of assets in the old census survey. 
How will you ensure that only 
people who are really affected are 
properly recorded? 

In the current census survey, if the ownership of the target 
land is confirmed using the existing mechanism that is 
deemed appropriate by the local, all the subjects are 
recorded. Of course, it is necessary to engage NLC and local 
administrations as necessary. Elders of the village are sure to 
visit and confirm the affiliation of structures, trees and crops of 
each household. 

3. My land for which usage rights are 
set is divided into two by the 
transmission line. What is the 
ownership of the land in such a 
case? 

KETRACO acquires only the right to use the land of the 
transmission line part. The ownership of land related to 
Wayleave remains with the owner of the original land. 
Whether residence and livelihood maintenance is possible on 
divided land will be judged by negotiating with the affected 
residents based on the extent and degree of the influence. 

4. Oral land transactions were made 
among already deceased parties. 
There is no document which is the 
basis for the remaining dependents 
to prove the transaction and 
request compensation. In such a 
case, who will be paid 
compensation? 

Basically, compensation for land will be paid to registered 
persons on the verge of security. In such cases, it is desirable 
to mobilize and resolve existing dispute resolution 
mechanisms that rely on community experience and wisdom 
before appealing to legal procedures. NLC and the 
involvement of local administrations are required to determine 
ownership. 

5. When the semi-permanent structure 
house is affected, how is 
compensation calculated? 

Compensation is calculated as the current market price, that 
is, the reacquisition cost necessary to obtain a house of the 
same structure as the house currently owned. An additional 
15% of annoying fee will be paid in addition. 

6. Does the big community benefit 
somewhat from the business 
activities of KETRACO, or will it be 
covered only by affected people 
affected by the project? 
Titanium Mining Company did well 
well digging, road maintenance, 
classroom maintenance, but what 
does KETRACO do for the 
community? 

The original duty of KETRACO is the design, construction and 
maintenance of the high voltage transmission line. 
KETRACO may also be able to fulfil social responsibility in 
sectors such as water supply, roads, education, etc., based on 
the judgment of the top management based on a humanitarian 
point of view. 
On the other hand, Titanium Mining Company is a private 
company, and it is possible to use part of the profit as a 
contribution measure to the community. 

7. You may not have all the landlords 
of all the land you own. What will 
happen in this case? 

We will set up a site for interviews individually with the target 
person at a later date. Take enough time for this process. 

8. What about houses and trees just 
outside the 40-m wide wayleave? 

Structures and trees on the outside of 40 m wide wayleave are 
out of scope and can be used as it is. 

9. Many of the trees in the project 
area are endemic species with 
medicinal value. How does 
KETRACO determine the value of 
these unique trees? 

When calculating compensation amount, from KFS, price data 
of all trees growing in Kenya is obtained and carried out. 
Similarly, the data necessary for calculating the compensation 
amount of all the crops grown in Kenya will be obtained from 
the Ministry of Agriculture. 

10. In this project, is it possible to hire 
local youth through the 
transmission line? 

This project is expected to create employment opportunities in 
areas where transmission lines will pass. In addition to direct 
employment by the project, other revenue opportunities may 
arise, such as ripple effect including the formation of local 
markets that provide goods and services to stakeholders 
including workers during construction.  
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No. Questions Answers 
KETRACO is a policy to recommend contractors to hire young 
people. With this in mind, Chief and its assistants need to 
work to ensure that their policies are implemented at the 
project construction stage. 

11. While building a house during the 
previous census survey, they were 
asked not to continue construction. 
Although the construction was 
stopped, the unfinished building 
was then damaged by being 
exposed to the weather and rain, 
causing damage. 
I visited the KETRACO office in 
Nairobi at least twice and offered a 
complaint about the damage. How 
is this case handled, whether it is 
under the influence of wayleave this 
time? 

In such a case, it will be deliberated not to be disadvantaged 
by affected people. Complaints should be recorded properly. 
It is advised that the house will remain as it is until the 
evaluation is completed and compensation is paid, this case 
must be handled by the staff in charge. 

12. Which trees will be affected / 
compensated by size, age, etc.? 

Trees are compensated after logging based on various tree 
species, size, age and price data provided by Kenya Forest 
Service (KFS). Meanwhile, the crops are compensated 
according to the guidelines provided by the Ministry of 
Agriculture, if damaged due to the influence of construction. 

13. What will KETRACO do if wayleave 
passes through a family cemetery? 

KETRACO never interferes or compensates for the cemetery. 
The contractor is also in the position to receive instructions 
and supervision from KETRACO. Usually, we will follow 
KETRACO's strict policy of not building a tower in the 
graveyard and do not do excavation. 

14. Procedures to receive the issue of 
the right tend to be delayed by 
resolving the conflict and registering 
the land. The reason is that it takes 
time to process, that the subject 
cannot afford the expenses or is not 
interested in holding the 
entitlement. 
What happens in such cases? 

Conflicts relating to the land of some areas are awarded and 
there are cases where the warranty number itself is not yet 
issued although the warranty number is ready. 
In other areas, the land is not awarded or jointly owned. 
Chief, who is in charge of the relevant area, strongly advises 
the target residents to immediately begin the process of 
inheriting the rights in order to receive legitimate 
compensation if the registrant dies. 

15. Will the transmission line pass 
exactly through a given place? 

How can the community know who 
is influenced by the population and 
who will not accept it? 

During the survey in the coming weeks the investigators will 
present to the affected people. 

It will be confirmed by consultants during census investigation 
and asset survey in the coming weeks and will be handled at 
a later council. 

16. Why will KETRACO pay lease of 
land monthly after receiving land 
lease from affected residents? 
The target residents lose their lives 
for the rest of their lives and are 
subject to restrictions on their 
livelihood activities. 

That understanding is not accurate. 
Land Act 2012 does not allow the lease of the land necessary 
for the construction of the transmission line. Under this law, 
KETRACO will acquire the right to use the land of the 
transmission line route for public interest. The ownership of 
the land will remain at the affected residents and make 
appropriate compensation. 

17. How long will it take for affected 
residents to receive the 
compensation after the construction 
of transmission lines starts? 
Also, how long will it take to 
complete construction? 

Residents are notified three months in advance to relocate. 
KETRACO extends this period if residents are unable to leave 
within this period for justifiable reasons. 
Because this happens, I think it will take about 2 years to 
complete construction. 

18. Can the target residents recover the 
construction materials from the 
affected land after compensation? 

Affected residents are allowed to recover construction 
materials within the notice period. By the expiration of the 
notice period, buildings left in the site without reasonable and 
just reasons are demolished by contractors. The logged trees 
in the site can be sold or used by the original owner. 

19. Can residents of the community get The electricity transmitted is for the community and its people. 
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No. Questions Answers 
electricity to be consumed at home 
from the transmission line? 
Or just pass through this 
transmission line? 

However, electricity supply to each residence is a jurisdiction 
project of Kenya · Power. KETRACO carries out only high 
voltage transmission, which is the first step for people to 
access electric power at home, after which distribution is 
performed at an appropriate voltage by the Kenya power from 
the substation. 。 

20. Will it be compensated for the 
collapsed house that was in 
Wayleave long ago? 

In the survey, evaluate and record all assets in the current 
situation. Past property is out of compensation. 

21. Can the residents burial the 
deceased person in the wayleave? 

It is not a construction of a structure and it takes time to burial 
acts to be about several hours so it is not a big problem. 
Discuss the correspondence separately and solve it 

22. Is there a difference in 
compensation for the land on which 
the tower in Wayleave is built and 
the land on which no tower is 
constructed? 

Regardless of the presence or absence of a steel tower, 
compensation calculation is uniform. In the same place, if it is 
the same area, it becomes the same compensation amount 
regardless of the presence or absence of a steel tower. 

23. Are there any special additional 
payments for socially vulnerable 
people such as disabled people? 

Residents' relocation policy of this project calls for identifying 
socially vulnerable households and providing legitimate 
compensation and necessary assistance when relocating. 

9.5 85BConsultation During Implementation 

The proponent will continuously consult with the local administration and hold further 
public meetings with the PAPs during the Project Implementation as a means of 
evaluation and monitoring on their progress.  

It will be important that the PAPs comfortably settle and continue with their lives. 
Some of the PAPs will be offered employment opportunities as semi-skilled and 
unskilled laborers and hence there will be continued communication with the affected 
people during project implementation. This will ensure continued support to the 
project by all stakeholders since they will directly fetch benefits that accrue from the 
project. 

9.6 87BProposed Consultations during RAP Implementation and Construction 

The affected communities will be consulted on a continuous basis throughout all the 
project phases so that they can appreciate and offer support to the project. This 
process starts from the pre-design phase when the RAP and ESIA studies are being 
carried out by the Consultant up to the construction phase. 

During RAP Study, the community and the local administration have been consulted 
to collect preliminary data on land ownership and affected asset holders. These 
consultations were done through PAP and key stakeholder meetings and field 
census survey.  

During these meetings the PAPs were informed of the intention of KETRACO to 
acquire transmission line wayleave corridor through easement and there will be 
compensation for land, structures and trees/crops. There will be further consultations 
when offers are given to the PAPs and the plans for the area including actual date of 
compensation and demolitions. These consultative meetings shall include all 
stakeholders.  
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The information gathered from the project area will be confirmed with the local 
administration, local county councils and finally at the Ministry of Land to confirm who 
the registered land owners so that compensation for the land and other assets is 
released to them. 

9.7 88BInformation Dissemination 

All stakeholders must be consulted and be effectively involved in a two-way 
communication with the project sponsors. Special efforts will be made to consult with 
women and vulnerable PAPs (physically challenged persons, illiterate, women, 
widows and the elderly). There will be an explicit public information strategy. This will 
include the use of mass media, possibly through radio and television, to advise the 
dates and times of the meetings, availability of documents and compensation 
measures. Public Sensitization should be preceded by providing all the relevant and 
accurate information to the PAPs. 

Following disclosure of all relevant information, the client will consult with and 
facilitate the informed participation of affected persons and communities, including 
host communities, in decision-making processes related to resettlement. 
Consultation will continue during the implementation, monitoring, and evaluation of 
compensation payment and resettlement. Supply of information and consultation 
with different stakeholders should be through a language and medium they are 
comfortable with. In certain cases, for example, the land acquisition process, where 
the information is not easily understood by the people, KETRACO shall take 
responsibility for simplifying and ensuring that the whole process is understood by 
the project affected persons, using appropriate methods of communication. 

9.8 Steps to Ensure Women’s Participation in Resettlement Activities 

Kenya is largely a patriarchal society. The women are both marginalized and 
dominated by men. Kenya seems to fit the description. Gender inequality can be 
seen in all spheres of the public life as women face various social, economic and 
political barriers that impede their participation and maintain their second-class 
status within the society. The social barriers include cultural practices. 

According to the United Nations Population Fund, addressing gender equality and 
women’s empowerment requires strategic interventions at all levels of programming 
and policy-making. There should be focus on certain critical areas comprising: 
reproductive health (giving women control over their bodies and lives), economic, 
educational and political empowerment, and stewardess of natural resources. 

The specific actions that have been considered in order to ensure women’s 
participation and fairness in restoration matters of the project area are given below. 

9.8.1 Women Household Head Elected as Member of Resettlement Committee 

During the PAP Consultation Meetings that were conducted in the project area from 
Monday April 23 – 27, 2018 the PAPs were requested to elect members who can 
represent them in the PAP Committees that will handle resettlement issues on behalf 
of the women. A woman representative has been elected in each of the 9 
Committees (one committee for each location) Table 25 provides details of the 
elected women representatives in the PAP Committees. 
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Table 25: Elected Women in the PAP Committees 
No. Name of female representative place 
1 Woman Representative 1 Mariakani 
2 Woman Representative 2 Mwavumbo 
3 Woman Representative 3 Mwatate 
4 Woman Representative 4 Mtaa 
5 Woman Representative 5 Kasemeni 
6 Woman Representative 6 Gandini 
7 Woman Representative 7 Mbunguni 
8 Woman Representative 8 Ng'ombeni 
9 Woman Representative 9 Mtongwe 

9.8.2 Participation in Census Survey and Consultation on Resettlement 

Project Affected Persons (PAPs) have been directly involved in the detailed census 
survey where they were shown the location where the transmission line corridor 
(40m wide) is passing through in each of the affected land parcels. They have also 
been shown the assets that have been affected by the transmission line corridor. 
That has taken place involving both men and women.   

During the PAP Consultation Meeting, compensation, resettlement and relocation 
options were discussed. Consultations on resettlement and relocation will continue to 
be done until the time when NLC will carry out verification of land and other assets, 
compensation is paid out by KETRACO and notices to vacate are issued. 

9.8.3 Training of PAPs on Resettlement and Restoration 

The training of the PAPs to prepare them for the resettlement and restoration of their 
livelihoods will be done. The training sessions will incorporate gender issues to 
ensure that decision making and execution of activities on use of compensation 
money and resettlement involves all parties of either gender. The patriarchal nature 
of Kenyan society provides dominance to the men over the women and therefore 
their opinions and choices are bound to be suppressed.  

This needs to be discussed during the training and mutual understanding reached on 
how best husband and wife can go through the resettlement process successfully. 

9.8.4 Invitation of Both Spouses to Participate in Compensation Process 

The land Act of 2012 Section 107 (7) says that for the purposes of sections 110 to 
143, interested persons shall include any person whose interests appear in the land 
registry and the spouse or spouses of any such person, as well as any person 
actually occupying the land and the spouse or spouses of such person. 

KETRACO will effect compensation as stipulated in the Land Act 2012 which 
requires the involvement of the parties that have an interest in the property to be 
involved in the compensation process. 
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9.8.5 Equal Job Opportunity for Men and Women 

Same opportunity will be provided to both men and women when skilled 
workmanship is required. Such positions will be advertised and those interested will 
be given an opportunity to apply. 

9.8.6 Livelihood Recovery 

During compensation and resettlement, the implementing agency will give priority to 
women when developing livelihood/income recovery programs. This is necessary 
since the patriarchal nature of the Kenyan society is likely to put women at a 
disadvantaged position. 

9.8.7 Vulnerable Groups 

These groups of persons (elderly, disabled, women and underage Household 
Heads) were specifically identified during the census survey so that special 
assistance can be provided during resettlement implementation. KETRACO is going 
to evaluate the nature and extent of vulnerability and provide special assistance for 
each vulnerable person according their needs. This will include support during 
construction of houses or other required structures and relocation. 

9.8.8 Monitoring Indicators 

Appropriate monitoring indicators are going to be developed to monitor the 
resettlement process taking into account the various impacts that resettlement can 
adduce. Of principal focus will be the social benefits, economic opportunities, 
livelihoods and social cultural infrastructure. The monitoring indicators will be able to 
reveal whether the PAPs are being disadvantaged by the project or their livelihoods 
are improving after resettlement thereby informing the necessary actions that should 
be taken to remedy the situation.  

9.9 89BPublic Information Booklet (PIB) 

A public Information booklet will be used to provide information to the PAPs and 
other stakeholders. The information on the booklet include possible questions and 
answers on the proposed project.  

These questions and answers on the PIB are used as a guideline to facilitate 
communication between the proponent, PAPs and key stakeholders. The object of 
having the PIB is to ensure that PAPs, their representatives and local administration 
in the affected areas fully understand the details of the resettlement programme and 
are fully informed as to the compensation and rehabilitation packages applicable to 
the Project. The PIB will be prepared by KETRACO in consultation with JICA and 
distributed to all PAPs in the Project area. 

Contents of the PIB will include; Brief description of the Project, Implementation 
Schedule, Project Impacts, Entitlements and Rights of PAPs, Resettlement and 
Rehabilitation policies for all types of impacts, institutions responsible for 
resettlement, Information dissemination to and consultations with PAPs and what to 
do if PAPS have a question and/or problem, Specific entitlements of PAPs, 
Description of the detailed impact of the Project on specific households, 
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Compensation rates for each type of impact, Options for resettlement and 
rehabilitation and Date for delivery of the entitlements. 

9.10 PAP Consultation Meetings 

The PAP Consultation Meetings were conducted from Monday April 23 – Friday April 
27, 2018. A total of 9 PAP Consultation Meetings were convened with the Household 
Heads of the affected community members. One meeting was done in each of the 9 
locations traversed by the Mariakan-Dongo Kundu Transmission Line and Sub-
station in Dongo Kundu. Only the Household Heads of the community members 
affected by the project were invited to attend the PAP Consultation Meetings.  

9.10.1 Channels Used to Invite PAPs to Attend PAP Consultation Meetings 

PAPs were invited to attend the PAP Consultation Meetings through the following 
avenues: 
• Direct phone calls made to the Household Heads since all their contacts were

recorded during the detailed census survey
• Door to door visits to the homesteads of the affected persons by village elders or

Assistant Chiefs
• Passing of information through immediate neighbours of the affected persons.

9.10.2 Purpose of Convening PAP Consultation Meeting 

The purpose of conducting PAP Consultation Meetings was to achieve the following: 
• Disclose to the PAPs the affected property/asset (Land, Structure, Trees, Crops

and Businesses);
• Ensure that each PAP was aware of the affected property;
• Elaborate to the PAPs how the affected property is going to be compensated
• Elaborate on how resettlement is going to be done for those who will be

relocating houses within the same parcel of land and also for those who will have
to look for new parcels of land because the remain portion of land is too small.

• Provide details on the processes that are going to follow from now to the
construction of the facility.

• Elaborate on the process of land acquisition for the Substation and easement for
the Transmission Line including land documents required and how they can be
obtained.

• Elaborate on how compensation money will be paid out
• Provide an opportunity for the PAPs to ask questions, give suggestions and seek

clarification on any matter related to the resettlement process.
• Provide the PAPs with the opportunity to elect PAP Committee members who will

represent them from now on with regards to the next steps and the resolving of
complaints/grievances.

The venues, dates and number of participants who attended the PAP Consultation 
Meetings are elaborated in Table 26. 
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Table 26: PAP Consultation Meetings 

# 
Venue of Meeting Date Time County Sub-

County 
Location Number of 

participants 
1. Baraza Field near 

Tiba Petrol Station 
Monday, 
23 April 
2018 

09.00am Kilifi Kaloleni Mariakani Total=81 
Male=60 

Female=21 
2. Redeemed 

Gospel Church 
near Mwanda 
Dispensary 

Monday, 
23 April 
2018 

02.00pm Kwale Kinango Mwavumbo Total=154 
Male= 134 

Female＝20 

3. Kolueni Primary 
School 

Tuesday, 
24 April 
2018 

09.00am Kwale Kinango Mwatate Total=53 
Male＝43 

Female＝10 

4. Bofu Chief’s 
Camp 

Tuesday, 
24 April 
2018 

02.00pm Kwale Kinango Mtaa Total=45 
Male=37 

Female=8 
5. Munyenzeni 

Methodist Church 
Wednesday, 
25 April 
2018 

09.00am Kwale Kinango Kasemeni Total=120 
Male=106 

Female=14 

6. AP Camp 
Lutsangani 

Wednesday, 
25 April 
2018 

02.00pm Kwale Kinango Gandini Total=108 
Male=87 

Female=21 

7. Mbunguni Chiefs 
Camp Ground 

Thursday, 
26 April 
2018 

09.00am Kwale Matsan
goni 

Mbunguni Total=95 
Male=78 

Female=17 

8. Kiteje Assistant 
Chief’s Camp 

Thursday 
26 April 
2018 

02.00pm Kwale Matsan
goni 

Ng’ombeni Total=118 
Male=91 

Female=27 

9. Dongo Kundu AP 
Camp 

Friday 
27 April 
2018 

09.00am Mombasa Likoni Mtongwe Total=93 
Male=67 

Female=26 

Total Number of Participants 
Total＝867 
Male＝703 

Female＝164 

9.10.3 Issues Raised by PAPs during Consultation Meeting 

PAPs were given a chance to ask questions, make suggestions and seek 
clarification on any matter regarding the resettlement process. Some of the issues 
and questions have been captured in Table 27. The other detailed information can 
be referred to in the minutes provided in Annex 7. 
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Table 27: Main Questions and Answers During PAP Consultation Meetings 

o. Questions Answers 

1. If the land affected by the project is 
leased, how is compensation made? 

Compensation is made to the rightful owner of the 
asset. Those who lease are subject to compensation 
for land use, crops and trees that are cultivated on 
rental land, but land compensation is paid to 
landowners 

2. Is the price different between the 
Nairobi-Mombasa highway and the 
remote inland land? 

Land in different areas may be of different price. In 
any case, it is certain that an appropriate assessment 
will be carried out to determine compensation for 
individual parcels. 

3. The land on which the steel tower is 
installed is more influential than the 
land without tower, so there is a 
difference in compensation? 

There is no other compensation policy on the land 
where the steel tower is installed. It is uniform. 
It is compensated for the land with an appropriate 
amount. 

4. Is it necessary for land obligation to be 
compensated for land? 
What happens if the right document 
cannot be prepared or is not yet 
acquired? The NLC decides how to 
approach the compensation issue of 
the landowner without a title. 

The NLC decides how to approach the compensation 
issue of the landowner without a title. KETRACO 
recognizes that there is a solution although the 
majority of the landowners do not have a document 
that is the basis for compensation. The coordinator in 
charge of County of NLC is responsible for solving 
such problems. 

5. Do I receive compensation via Chief, 
or are you being directly paid by 
residents? 

Compensation is paid directly to affected people 
through bank accounts. The target residents are 
notified of the timing of providing personal bank 
accounts, and certificates describing the 
compensation amount to be deposited are issued. 

6. If Wayleave affects trees, who is 
responsible for cutting them? Is it 
KETRACO or a resident? 

It cannot be evaluated that it will be harvested before 
compensation is fixed. Therefore, all the inhabitants 
should wait until the evaluation is confirmed by 
KETRACO. 

7. A Ranch has one single 
entitlement. What is the approach to 
compensation for individual parts of 
affected land? 

A ruling by the NLC and the local administrative 
agencies has been initiated in order to issue 
respective rights documents to the affected residents 
so that compensation is paid to each household 
according to the compensation. 

8. If crops and trees are affected by the 
project and the owner does not have a 
national ID card, can you get 
compensation? 

Procedures to identify beneficiaries are required 
before payment of compensation. People who are 
affected and compensated by the project need to 
have an ID. It is illegal that you do not have a 
National ID card. 

9. How can I compensate for the 
deceased real estate owner? 

Families are required to identify representatives. The 
family reports it to Chief. Regional administrative 
agencies (Chief and Assistant County Chef) arbitrate 
using the community's traditional mechanism to solve 
problems. 

10. How does KETRACO deal with people 
claiming land falsely? 

The problem should be reported to Chief / Assistant 
County Chief and resolved before compensation. The 
NLC will verify and solve the problem before 
compensation is paid by KETRACO. 

11. If the affected structure deteriorates 
and the condition is bad, can you 
repair it? 

Do not modify the deteriorating structure as it is. Also 
new structures should not be built in wayleave. 

12. Can parents without bank accounts 
use their son's account? 

The account name must be the same as the legal 
owner of the asset. Through Chief Office and 
KETRACO, if adjustment is necessary, it will be dealt 
with and solved. 
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o. Questions Answers 

13. The father of the owner of the land 
died. That father was registered. Can 
my son re-register as an owner and 
present a bank account as an account 
for payment of compensation instead 
of a family member? 

Changes to registered contents can be made by 
appropriate predetermined procedures by local 
administrative agencies. 

14. Are you fighting land ownership with 
your son in your family? 

Family conflicts should basically be settled within the 
family, but it can be solved by the involvement of 
local government agencies. 

15. House affected by the project was 
damaged by the flood. Will KETRACO 
pay compensation? 

Compensation is made according to the condition of 
the house. Relocation is done after compensation. 

16. Land is a family property. In this case, 
can men and their spouse jointly 
register ownership of the land? 

There is no problem if family members agree. 

17. If there is a land rights document, but 
the target land is subdivided, how is 
compensation made? 

In such a case, we will consult with NLC and obtain 
legal documents on subdivided land. In this case, 
there is no conflict between owners concerning 
subdivided land. Compensation is paid based on the 
entitlement to the segmented land. 
(Consultation with NLC is important.) 

18 Will it be subject to compensation if we 
are obliged to interrupt the planning, 
for example land creation, expansion 
or renovation planned in the future? 

It is necessary to give fair support to the activities of 
residents toward recovery of livelihood. Any kind of 
consideration will be made if activities to increase 
personal assets have already been implemented and 
it is officially recognized. 

19 Residents in the Dongo Kundu region 
do not have land rights documents, but 
can you explain clearly what will be 
compensation for land? 

NLC and KETRACO correspond to that case. NLC 
gives the right judgment and gives the owner of the 
legitimate the right to be compensated. The law 
stipulates that compensation will be made in good 
faith to those who do not have land rights documents. 

20 The value of asset changes with the 
passage of time, but when will the 
compensation unit price be revised, 
how is it done? 

What about Japan's case? 

Assets are valued using the data at the time of 
survey, while consulting the relevant ministries and 
agencies. Evaluation of land varies from region to 
region. 
Review is done according to case. 

In Japan, the background and conditions are 
different, so it is not a reference. 
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10 FINAL STAKEHOLDERS CONSULTATION MEETINGS 

The Final Stakeholders Consultation Meetings were held from Monday February 25, 
2019 to Thursday February 28, 2019. A total of 9 meetings took place. One meeting 
was held in each of the 9 locations where the Transmission Lines is passing through 
(Mariakani, Mwavumbo, Mwatate, Mtaa, Kasemeni, Gandini, Mbunguni, Ng’ombeni and 
Mtongwe Locations) A total of 586 persons attended (Male=457, Female=129). The 
meetings were attended by KETRACO, Project area community, JDT, National and 
County Government Representatives, Local Leaders and Consultant Team. 

Table 28: Final Stakeholders Consultation Meetings 

# Venue of Meeting Date Time County Sub-
County 

Number of 
Participants 

1. Baraza Field, 
near Tiba Petrol 
Station 

Monday, 25 
Feb 2019 

09.00am Kilifi Mariakani Total=51 
Male=32 

Female=19 

2. Mwanda 
Dispensary 

Monday, 25 
Feb 2019 

11.00am Kwale Mwavumbo Total=124 
Male=107 

Female=17 

3. Kalueni Primary 
School 

Monday, 25 
Feb 2019 

02.00pm Kwale Mwatate Total=34 
Male=28 

Female=6 

4. Bofu Chief’s 
Camp 

Tuesday, 26 
Feb 2019 

09.00am Kwale Mtaa Total=48 
Male=32 

Female=16 
5. Mnyenzeni 

Health Center 
Tuesday, 26 
Feb 2019 

11.00am Kwale Kasemeni Total=80 
Male=67 

Female=13 
6. AP Camp 

Lutsagani 
Tuesday, 26 
Feb 2019 

02.00pm Kwale Gandini Total=57 
Male=45 

Female=12 

7. Mbunguni Chief’s 
Camp Ground 

Wednesday, 27 
Feb 2019 

09.00am Kwale Mbunguni Total=81 
Male=63 

Female=18 
8. Kiteje Assistant 

Chief’s Camp 
Wednesday 27 
Feb 2019 

02.00pm Kwale Ng’omben
i 

Total=52 
Male=39 

Female=13 
9. Dongo Kundo AP 

Camp 
Thursday, 28 
Feb 2019 

09.00am Mombas
a 

Mtongwe Total=59 
Male=44 

Female=15 

Total=586 
Male=457 

Female=129 
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Table 29: Main Questions and Answers Final Stakeholders Consultation Meetings 
No Questions Answers 
Mwavumbo 
1 

I have always been a victim of 
Development Projects. I was affected 
during SGR, Mwanda Hospital 
Construction and now the 
Transmission Line Project. Will 
KETRACO compensate me this time 
round since I was compensated 
previously during those projects? 

KETRACO has its own wayleave that is different from SGR and 
other infrastructure. If you are a PAP within the Transmission 
Line Corridor, then you are entitled for compensation. 

Mwatate 
2 I was affected by Mwache Dam and 

the current Transmission Line. Will 
compensation be done to Mwache 
Dam PAPs only and leave the 
others affected by KETRACO?  

Compensation does not discriminate. ROW for KETRACO 
will be paid in accordance to what has been affected/
acquired. 

3 
Can someone who was a PAP in the 
60 m Corridor Line be a PAP in the 40 
m Corridor Line? 

If you happen to fall again within the 40 m Transmission 
Corridor Line then you become a PAP and will be compensated 

Mtaa 

4 
I do not know how much of my land is 
acquired and never saw the survey 
team taking measurements with tape 
measures on my land. I would wish to 
know the acquired size

The current surveying methods have changed. The equipment 
used is sophisticated and taken using coordinates which are 
calculated to generate the acquired sizes of land within the 
corridor. The time for you to know your acquired size of land will 
come and it will be shown to you so that you sign against it.

5 
During compensation, will KETRACO 
purchase land for us or will I be given 
an opportunity to do it on my own?

KETRACO does not purchase land for PAPS. It is your choice 
to choose your area of residence in case you are displaced. If 
you are to relocate then you shift on the same piece of land

6 
I have a land and structure, while 
compensating me will it be for 
structure only or both land and 
structure or will the cost be double?

I have a land and structure, while compensating me will it be for 
structure only or both land and structure or will the cost be 
double?

Kasemeni 

7 
Land is owned by our family and it is 
only one of us whose name was 
recorded during the RAP survey. What 
happens to the others? 

Compensation money shall be paid after verifying the family 
members. It will be upon the family members to agree on how 
the money shall be shared equally among the family 

8 
In a situation that am a PAP and have 
been affected in this area and then 
affected in another place, will I be 
counted twice? 

Yes. If you own more than one property within the corridor in 
different areas you will be counted and compensated 
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No Questions Answers 

Gandini 

9 
I have coconut trees that I have been 
using from generation to generation, at 
what rate are they valued? 

Tree rates are controlled by Kenya Forestry Service (KFS). You 
are also free to visit their office and confirm the rates 

10 
I own a shrine, at what cost will it be 
compensated? 

Provision has been made for Shrine transfer ceremony and also 
the value of the Tree. However, we will negotiate that on the 
day of compensation 

Mbunguni 

11 
I have a house within the corridor 
which later fell down. Will I be 
compensated for that? 

During valuation process your house was captured by photos 
and measurements taken. If it fell down your compensation 
money is still intact. If you construct a new one it will not be 
compensated

12 
Will each tree have its own rate or you 
will use a flat rate for each?

Rates vary according to tree type and tree size. This will be 
done by comparing rates with KFS

Ng’ombeni 

13 
I prefer that we are issued with title 
deed before we are compensated

That’s a positive intention and you really need to put an effort to 
acquire a title deed. Make arrangements with the Chief, Lands 
Office and County Government.

14 
Could you tell us about the Kayas that 
have been affected by the 
Transmission Line

There was only one Kaya in Gandini Location called Kaya 
Gandini which was slightly affected by the Transmission Line. 
We made an adjustment and shifted the line away from it. As 
per now it is not within the corridor.

Dongo Kundu 

15 
I want to construct a house and never 
saw you erecting beacons so that I 
proceed with my plan. Will you carry 
out another survey to know the 
affected persons? 

No. All structures within the corridor were captured and 
valued. Any structure constructed out of the cut-off date 
shall not be compensated. 

16 
Rainy season is approaching and I 
have plans to start farming. Can I 
go on?  

You are at liberty to go on with your normal farming 
practices but when you harvest nothing shall be 
compensated.

11 GRIEVANCE REDRESS 

KETRACO has been implementing environmental and social considerations for many 
projects so far, and it has more than 20 staff members in charge of environmental and 
social considerations.  
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In addition, past and ongoing projects also use the grievance redress mechanism 
supported by the PAP Committee and are fully functioning. Regional elders are 
respected by residents, traditional consultations involving elders and good environment 
of adjustment are making decisions conforming to the actual situation, which is effective 
for smooth implementation of the resettlement process of this project. In addition, there 
is a local NGO working in the environmental field in the target area, and it has a role to 
understand the intentions of residents and to discuss with the executing agency. 

During the Community Sensitization and PAP Consultation Meetings in the project 
area, there were concerns expressed that include adequate and timely compensation 
of affected persons, acquisition of land and resettlement of affected persons within the 
local area to avoid drastic change of environment and departure from ancestral land.  

Grievance redress mechanisms are necessary avenues for allowing project affected 
persons to voice concerns about the resettlement and compensation process as they 
arise and, if necessary, for corrective action to be taken promptly. Such mechanisms 
are important to achieving transparency in the acquisition and resettlement processes. 
Arising from the above observations, the Consultant proposes that all the grievances be 
addressed before commencing construction and that where all or significant part of the 
land is acquired requiring resettlement elsewhere, resettlement land should be sought 
from the local area and the affected communities be given an assurance of deserved 
consideration. 

11.1 93BSubject Matter of Grievances 

The PAPs may have grievances on the value of compensation for Land, movable and 
immovable assets, crops, human and livestock disturbance. Other grievances may 
arise from the loss of livelihood, disconnection of streams of income and reduction of 
earning capacity due to the relocation. All these require timely attention to ensure 
affected families do not suffer inconveniences. 

11.2 94BMethod of Lodging Complaints 

After valuation of assets, each identified PAP will be issued with a letter of award for 
their acceptance or otherwise before payment is released. In the event of a dispute or 
grievance, KETRACO will issue a grievance redress form through the PAP Committee 
and will be completed by the aggrieved person so as to reach a settlement within a 
period of one month. The proponent will not commence any construction works before 
all grievance are settled. The proponent will use all available mechanism to ensure that 
the grievances are settled within a short time so as to reduce undue stress on the PAPs 
and delays in project implementation. 

11.3 95BProposed Procedure 

In projects that require relocation and resettlement of people and loss of property and 
livelihood, grievance redress mechanisms are essential tools. These mechanisms allow 
the affected people to voice concerns about the resettlement and compensation 
process. The project proponent (KETRACO) is hence expected to take corrective 
action to address these grievances in consultation with the PAPs and other key 
stakeholders that include, NGOs, CBO, County Government Offices and other 
agencies that provide services in the project area. Such mechanisms are fundamental 
to achieving transparency and fairness in the resettlement process. 
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The grievances will be dealt with as follows: 

a) All grievances will be referred to the PAP Committees through the representative
appointed to receive and register grievances. Refer to Annex 13 for a sample of the
Grievance Redress Form that will be used to register grievances. (both in English
and Kiswahili).

b) The PAP Committee will review and may be able to offer solutions immediately.

c) If the issue relates to land boundary disputes, ownership disputes or succession the
PAP Committee will refer the issue to the Council of Elders for arbitration. The
Council of elders are expected to provide a solution within one week.

d) The outcome of the deliberation of the Council of elders is received by the PAP
Committee and shared with the Resettlement Implementation Committee (RIC) and
KETRACO Resettlement Unit (KRU). See Section 7.2, Figure 21 for RIC and
Figure 22 for KETRACO Resettlement Unit (KRU) structure.

e) Other grievances touching on Affected Assets, Valuations, Compensation Amounts,
Payments, Resettlement Sites, Restoration and Extra Assistance will also be
deliberated upon by the PAP Committee in collaboration with RIC and KRU. The
issues are expected to be resolved within one month from the date of lodging the
grievances.

f) Where the PAP Committee, RIC and KRU are not able to provide a solution to the
grievance especially issues dealing with land, the grievances will be forwarded to
Land Compensation Tribunal and Public Complaint Committee for direction.

g) If the PAP is still not satisfied with the outcome, then the issue will escalate to the
Courts for Legal Redress. Refer to Figure 24 for the Chart Showing Grievance
Redress Mechanism.
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Figure 24: Chart Showing Grievance Redress Mechanism 
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12 2BMONITORING AND EVALUATION 

The Monitoring and Evaluation exercise is intended to report on the effectiveness of 
RAP Implementation activities against set milestones. The objective is to provide 
feedback on RAP implementation and to identify emerging issues/ problems and take 
note of successes as early as possible in order to allow timely adjustment of 
implementation arrangements. Identification of appropriate indicators that can be 
measured/monitored during this process is key to the success of monitoring and 
evaluation of resettlement implementation. 

12.1 Internal Monitoring and Evaluation (M&E) 

The proponent (KETRACO) will conduct regular internal monitoring of the resettlement 
performance of the operation through the RAP Implementation Team (KETRACO 
Resettlement Unit – KRU) which will be responsible for implementing resettlement and 
compensation activities and monitor its efficiency. The responsible key person for social 
monitoring shall be the Social Monitoring Specialist/Social Coordinator who is part of 
the RAP Implementation Team 

The objective of internal monitoring and supervision will be: 
• To verify that the valuation of assets lost or damaged, and the provision of

compensation, resettlement and other rehabilitation entitlements, has been carried
out in accordance with the resettlement regulations, guidelines and policies
provided by the Government of Kenya and the JICA’s Guidelines for Environmental
and Social Considerations April 2010.

• To oversee that the RAP is implemented as designed and approved;
• To verify that funds for implementation of the RAP are provided by the Project

authorities in a timely manner and in amounts sufficient for their purposes and that
such funds are used in accordance with the provisions of the RAP.

• To verify that grievances are registered and handled as proposed in the grievance
redress procedures of the RAP Report

• To verify that restoration of livelihoods is done in the shortest time possible and
PAPs are able to continue with their normal livelihood activities.

• To verify that PAPs socio-cultural activities including access to social amenities
(Church, Mosque, Hospitals and Schools etc) are guaranteed.

• To ensure that each PAP household will have a digitised compensation file/record
indicating his or her background situation before RAP (based on the census data),
the compensation allocated and actually received, the impacts on land and
property, the use of PAP assets /improvements after RAP, etc.;

• Establish the time taken and ability of the PAPs to re-establish their livelihood
activities

The M&E will be undertaken regularly during implementation and also at the end for the 
purposes of compiling the Project Completion Report. The report will include an 
evaluation that ascertains whether resettlement compensation goals and objectives 
have been realised. Monitoring will be thematically carried out at two process levels: 
during the resettlement compensation payment period and after that period (post-
compensation payment period). Each process or thematic monitoring period will have a 
number of monitoring issues which the M&E officer will pay attention to, as summarised 
in Table 30 overleaf. 
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Table 30: Monitoring Thematic Issues during and after Compensation Payments 
Monitoring Periods 
Resettlement Compensation Payment Period Post-Resettlement Compensation 

Payment Period 
• Number of PAPs compensated
• Number of PAPs with legal papers to new

property
• Number of PAPs requiring livelihood

restoration
• Number of PAPs with registered grievances
• No of vulnerable PAPs assisted

• Number of PAPs resettled successfully
• Restored livelihoods and assets
• No of PAPs whose grievances have been

resolved
• Number of vulnerable groups restored

12.1.1 Roles and Responsibility 

RAP Implementation Committee 
The RAP Implementation Committee will be charged with the task of monitoring and 
evaluation of the PAPs since they will be familiar with the various variables in the 
project area. It will therefore be prudent to continue the post project evaluation system 
and conduct actual monitoring and reporting. The PAP committee would periodically 
provide the Proponent with collected data for report preparation. 

Social Monitoring Specialist 
The roles and responsibilities of the Social Monitoring Specialist must contribute to the 
objectives of the monitoring process. The roles and responsibilities will involve: 
• setting up a system to receive, collect and store on a regular basis, basic

demographic and livelihood data about PAPs;
• identifying and improving the indicators to measure RAP performance;
• collecting and analysing M&E data against pre-compensation baseline information

to be able to track and isolate changes in the livelihoods of the PAPs;
• setting up a system to enable PIT to use the M&E findings to improve RAP

implementation measures and processes;
• maintaining in good order and regularly updating the M&E database;
• giving feedback to other officers in the PIT, on the RAP advisory committee, local

government stakeholders, civil society and community;

12.1.2 Performance Monitoring 

Performance monitoring will be carried out to establish physical progress of 
resettlement activities against set milestones in order to generate data that can be used 
to judge the success or otherwise of resettlement activities. The data generated during 
monitoring relates to the indicators that will be monitored. It can be qualitative or 
quantitative in nature depending on the parameter being monitored. The data will be 
collected on a regular basis, analysed and presented appropriately. 

12.1.3 Impact Monitoring 

The resettlement activities will generate both positive and negative impacts to the 
Project Affected Persons (PAPs). Impact monitoring will be carried out to gauge the 
effects of the RAP implementation on the PAPs.so that appropriate adjustments can be 
made without undue delay.  
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The basic activities for a sound-monitoring programme for the transmission line will at 
least include the following parameters: 

• Quality of life of the resettled persons.
• Change in health trends of persons in the project area.
• Period taken to restore income streams and sustainability of these incomes.

12.1.4 Monitoring and Evaluation Indicators and Variables 

The main internal indicators that will be monitored regularly include the following: 

• That KETRACO’s entitlements are in accordance with the approved policy and that
evaluation for compensation is carried out in accordance with agreed procedures.

• Payment of compensation to the PAPs in the various categories is made in
accordance with the level of compensation described in the RAP.

• Public information, Public Sensitization and Grievance Procedures are followed as
described in the RAP.

• Payment of allowances that facilitate relocation are made in a timely manner.
• PAP Committee is fully involved in the activities related to resettlement and

restoration since they represent the PAPs.

The relevant monitoring indicators and frequency of monitoring against which RAP 
implementation effectiveness will be evaluated are presented in Table 31. A Draft 
Monitoring and Evaluation Form is presented in Annex 14. 
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Table 31: Proposed Monitoring Indicators and Variables 
No Monitoring 

Items 
Indicator Monitoring Index Monitoring 

Period 
Responsible 
Body 

Monitoring 
Frequency 

1 Land Acquire land or 
acquire usage 
rights 

• Area of shared land to be acquired for KETRACO
transmission line project

• Area of private property acquired or to which usage
rights are set

• Where state ownership is acquired or where usage
rights are set

RAP in 
progress 

• KETRACO
Resettlement
Unit (KRU)

• PAP
Committee

Every quarter 
during the 
implementation 
period 

2 Building / 
Structure 

Number, size, 
type of 
buildings 
affected 

• Number, type, size of private buildings affected
• Number, type, size of buildings in the affected

community
• Number, type, size of government buildings

RAP in 
progress 

• KRU
• PAP

Committee

Every month 
during 
implementation 

Other 
structures 
affected by the 
project 

• Number, type, and size of other affected private
facilities

• Number, type, and size of other affected community
structures

RAP in 
progress 

• KRU
• PAP

Committee

Every month 
during 
implementation 

3 Trees and 
crops 

Affected trees 
and crops 

• Number and type of trees
• Area of affected crops

RAP in 
progress 

• KRU
• PAP

Committee

Every month 
during 
implementation 

4 Loss of 
income 

Income 
affected by the 
project 

• Daily wage, weekly wage, monthly income affected by
the project

RAP in 
progress 

• KRU
• PAP

Committee

Every month 
during 
implementation 

5 Compensation 
for damages 

Amount of 
compensation 
paid to PAP 

Land 
• Compensation for land per acre
• Amount of compensation for the acquired land or the

land for which the right to use has been set
• Compensation Payment Period
Building
• Compensation for each structure
• Compensation for affected buildings
• Compensation payment period for structures
• Payment of annoyance allowance

RAP in 
progress 

• KRU
• PAP

Committee •
Relocation
expert

• NLC

Every week during 
the RAP 
implementation 
period 
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No Monitoring 
Items 

Indicator Monitoring Index Monitoring 
Period 

Responsible 
Body 

Monitoring 
Frequency 

Trees and crops 
• Trees and crops compensation
• Compensation payment period
Company / income source
• Loss compensation amount
• Revenue compensation amount for 3 months

5 Relocation and 
restoration 

Number of 
PAPs requiring 
relocation and 
restoration 

Transfer 
• HH moved to your premises, number of people
• Number of households that relocated and settled
• Number of buildings rebuilt
• Quantity and type of lost plants
• Number of seedlings by type offered
• Number of planted trees
• Number of rebuilt business / income sources
• Feedback from PAPs on satisfaction, emotions and

reactions to implementation of immigration

At the time of 
relocation and 
one year later 

• KRU
• PAP

Committee
• Relocation

expert
• NLC

• Weekly on
relocation

• 1 month after
resettlement for
1 year

7 Socially 
vulnerable 
who need 
special 
assistance 

Type of 
vulnerability of 
each head of 
household 

• Number of vulnerable household heads affected by
the project

• Types and levels of vulnerability
• Influences experienced by the weak
• Assistance provided to the weak

At the time of 
relocation and 
one year later 

• KRU
• PAP

Committee
• Relocation

expert
• NLC

• Weekly on
relocation

• 1 month after
resettlement for
1 year

8 Community 
resources 

Reconstructing 
community 
resources 

• Number of redeployed community structures
• Quantity and type of lost plants
• Number of seedlings by type offered
• Number of trees planted

RAP in 
progress 

• KRU
• PAP

Committee
• Relocation

expert
• NLC

Weekly at 
relocation 

9 Disability and 
Disturbance 

Junk factor • Noise level at the nearest residence or facility under
construction

• Increased number of affected houses and noise level,
dust, traffic volume etc.

Under 
construction 

• KRU
• PAP

Committee
• Contractor

Every week under 
construction 
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No Monitoring 
Items 

Indicator Monitoring Index Monitoring 
Period 

Responsible 
Body 

Monitoring 
Frequency 

• Construction
Management
Consultant

10 Society / 
Demographics 

Change to 
household's 
demographics 

• Household size (birth, death, access)
• Age distribution
• Gender distribution
• Marital status
• Relationship with head of household
• Status of 'vulnerable' households

At the time of 
relocation and 
one year later 

• KRU
• PAP

Committee
• Resettlement

expert

One month during 
the quarter at 
resettlement and 
one year after 
housing move 

Population 
movement 

• Household residential areas
• Move to and from household
• (Household member's location and place of residence)

At the time of 
relocation and 
one year later 

• KRU
• PAP

Committee
• Resettlement

expert

Every month when 
relocating 

Change of 
usage 

• Distance / travel time to nearest school, public health
centre, church, shop, village

Upon 
relocation 

• KRU
• PAP

Committee
• Resettlement

expert

Every month when 
relocating 

Change in 
health 
condition of 
PAP 

• Nutritional status of relocated household members
• Number of patients by type (STD, diarrhoea, malaria,

immunologic diseases)
• Mortality
• Access to medical services (distance to the nearest

facility, service cost, quality of service)
• Use of medical services
• Disease prevention strategies
• Implementation of educational programs
• Toilet penetration rate at school (number of children

per VIP in site)

At the time of 
relocation and 
one year later 

• KRU
• PAP

Committee
• Resettlement

expert

A fixed period of 
time every month 
at relocation and 
one year after 
relocation 

Changes in the • Participate in the training program At the time of • •KRU A fixed period of 
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No Monitoring 
Items 

Indicator Monitoring Index Monitoring 
Period 

Responsible 
Body 

Monitoring 
Frequency 

status of 
women 

• Using credit facilities
• Landholding status
• Participation in related activities and corporate

activities

relocation and 
one year later 

• PAP
Committee

• Resettlement
expert

time every month 
at relocation and 
one year after 
relocation 

Household 
income ability 

• Ownership status of capital assets
• Land ownership status
• Changes in ownership of livestock: confusion before

and after relocation
• Prices of livestock purchase and sale, status of

exchange transactions
• Employment situation of economically active members
• Household members' skills I
• Remunerated salary income excluded
• Change in income - change before and after relocation
• Income and expenditure balance conditions
• Realization of restoration plan of household income
• (Degree of component implementation, achievement

of net income)
• Possession status of bank account
• Access to natural resources (tree, grass, sand, stone)

that generate income

At the time of 
relocation and 
one year later 

• KRU
• PAP

Committee
• Resettlement

expert

A fixed period of 
time every month 
at relocation and 
one year after 
relocation 

Changes in 
social 
organization 

• Participation in external organization of household
member, status of participation

• Are household members in the leadership position of
external organizations

At the time of 
relocation and 
one year later 

• KRU
• PAP

Committee
• Resettlement

expert

A fixed period of 
time every month 
at relocation and 
one year after 
relocation 

Population 
inflow 

• Changes in the size and number of colleges due to
formal and informal population movements

• Market growth

At the time of 
relocation and 
one year later 

• KRU
• PAP

Committee
• Resettlement

expert

A fixed period of 
time every month 
at relocation and 
one year after 
relocation 

11 Consultation Diffusion of • Number of people in the information centre, job title, During • KRU A fixed period of 
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No Monitoring 
Items 

Indicator Monitoring Index Monitoring 
Period 

Responsible 
Body 

Monitoring 
Frequency 

information personnel allocation 
• Staff dispatch, equipment, documentation at

information centre
• Information Center Activities
• Number of people accessing the information centre
• Information requests, problems encountered in the

information centre

relocation and 
1 year after 

• PAP
Committee

• Resettlement
expert

time every month 
at relocation and 
one year after 
relocation 

Handling 
complaints 

• Number of complaints registered, by type
• Number of complaints resolved
• Number submitted to court

During 
relocation and 
1 year after 

• KRU
• PAP

Committee
• Resettlement

expert

A fixed period of 
time every month 
at relocation and 
one year after 
relocation 

Management of 
consultation 
program 

• Number of regional committees established
• Number of women and adolescents in the committee
• Number of local committee meetings and dates
• Types of problems raised at local committee meetings
• Involvement of regional committees in project planning
• Number of participating NGOs

During 
relocation and 
1 year after 

• KRU
• PAP

Committee
• Resettlement

expert

A fixed period of 
time every month 
at relocation and 
one year after 
relocation 

12 Training Operation of 
training 
program 

• Number of Trained Regional Committees
• Number of PAPs trained in project-related courses
• Number of women participating in the training program

During 
relocation and 
1 year after 

• KRU
• PAP

Committee
• Resettlement

expert

A fixed period of 
time every month 
at relocation and 
one year after 
relocation 

13 Management Recruitment • Number of executing agencies by function
• Number of persons concerned with central

government agencies that can correspond to each
function

• Number and role of specialists within KRU

During 
relocation and 
1 year after 

• KRU
• PAP

Committee

Every quarter from 
the beginning of 
resettlement and 
relocation 

Procedure in 
operation 

• Assess / quantify census and assets
• Specific procedures
• Effectiveness of compensation allocation system
• Number of land registration registrations implemented

After 
preparing RAP 
and starting 
resettlement 

• KRU
• PAP

Committee
• Resettlement

Quarter after RAP 
preparation and 
settlement 
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No Monitoring 
Items 

Indicator Monitoring Index Monitoring 
Period 

Responsible 
Body 

Monitoring 
Frequency 

• PAP committee, coordination between KRU and
central government officials

expert •NLC 

Progress and Final Report 

14 Monitoring and evaluation report • Periodical progress reports are prepared according to items weekly, monthly or quarterly.
• Final report on monitoring
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12.2 External Monitoring 

External Monitoring is necessary to ensure that there is independence, equity and 
fairness in RAP Implementation. An independent monitoring unit (IMU) should be 
established to evaluate implementation of compensation and resettlement. The IMU 
shall be appointed to monitor the resettlement and compensation process and 
implementation of requirements to verify that compensation, resettlement and 
rehabilitation have been implemented in accordance with the agreed RAP. The IMU 
should include personnel with resettlement and social development experience and 
should include relevant representatives from the KRU. The project affected persons 
should be represented through relevant PAP Committee. The objective of this unit will 
also be to provide a forum for skills-sharing and to develop institutional capacity. It is 
important that the Unit is able to maintain a strong, independent position and provide 
constructive feedback to the project to ensure the objectives are met. 

12.2.1 Objectives 

The IMU will also be involved in the complaints and grievance procedures to ensure 
concerns raised by PAPs are addressed. 
More specifically, the IMU will carry out the following: 
• Review the results of the internal monitoring and review overall compliance with the

RAP.
• Assess whether relocation objectives have been met especially with regard to

housing, living standards, compensation levels, etc.
• Assess the general efficiency of relocation and formulate lessons for future

guidance.
• Determine overall adequacy of entitlements to meet the objectives.

12.2.2 Agency Responsibilities 

The proponent should hire an organization for the independent monitoring and 
evaluation of RAP implementation. The organization, to be called the Independent 
Monitoring Agency (IMA) will be specialized in social sciences and experienced in 
resettlement monitoring. The IMA should start its work as soon as the final detailed 
RAP has been approved by KETRACO. 

12.2.3 Methodology 

The Monitoring & Evaluation advisors will use the baseline information collected and 
included in this RAP report. This would ensure they are in a position to note changes 
that may have occurred before and after resettlement.  

The basis of comparison could be qualitative, although a quantitative measure could 
also be developed. Where land is severely affected and the PAPs have to look for 
alternative land to put up their shelter. The choice of the relocation site should depend 
on the PAP’s preference. 

12.2.4 Detailed Measurement Survey 

This method of survey will require the examination of all the affected households and on 
the final valuation figures. This will be carried out after the detailed design survey has 
been carried out and the final route established.  
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12.3 Evaluation Method of Monitoring Results 

Evaluation of monitoring results may use either quantitative or qualitative methods, or a 
mix of the two. As a starting point it will be useful to consider the various sources and 
type of data to be evaluated then choose an appropriate method.  

Numerical data which includes the number of affected households and structures will be 
analyzed using quantitative methods while qualitative data which include the quality of 
life before and after resettlement will be analyzed using qualitative methods.  

The Draft Terms of Reference for an External RAP Implementation Monitoring Agency 
is provided in Annex 15. 

12.4 Monitoring and Evaluation (M&E) Budget 

The monitoring and evaluation of resettlement activities will be necessary to ensure that 
resettlement is properly carried out and the set goals of resettlement activities are met. 
It also ensures that challenges that arise are promptly addressed. Table 32 provides 
the proposed Monitoring and Evaluation Budget.  

Table 32:  Proposed Monitoring and Evaluation Budget 
No Activity Total Cost (KShs) 

1 Cost for Internal Monitoring 11,240,000.00 
2 Cost for External Monitoring 20,000,000.00 
3 Preparation Cost for Resettlement Land 3,260,000.00 
4 NLC 10,800,000.00 
6 Management Cost 5,000,000.00 
7 Contingency Cost 5,030,000.00 

Total Cost 55,330,000.00 

2
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13 COSTS AND BUDGETS 

13.1 96BAffected Households, PAPs and Property per Location 

The affected land, structures, trees and perennial crops along the project corridor per location is summarized in Table 33 below: 

Table 33: Summary of Affected Assets and their Valuation per Location 
No. County Sub county Location Property 

Holders 
Land Size 

(Acres) 
Structures Trees Crop 

Units 
Adults Children Total 

PAPs 
Total (KShs) 

1 Kwale Kinango Gandini 55        72.05 19 1,302 52 138 138 276 14,631,685 

2 Kwale Kinango Kasemeni 90        50.36 51 797 571 239 267 506 20,394,530 

3 Kilifi Kaloleni Mariakani 55        35.77 34 144 - 198 183 381 31,140,278 

4 Kwale Matuga Mbunguni 93        88.12 40 2,475 5,489 262 289 551 28,901,670 

5 Kwale Kinango Mtaa 27        24.34 14 84 211 81 116 197 7,773,830 

6 Mombasa Likoni Mtongwe 68        56.28 45 4,888 1,140 234 176 410 77,172,227 

7 Kwale Kinango Mwatate 38        42.34 5 130 148 104 123 227 10,001,460 

8 Kwale Kinango Mwavumbo 130      111.35 45 955 931 544 482 1,026 44,620,643 

9 Kwale Matuga Ngombeni 50        39.10 27 1,133 725 157 118 275 17,416,425 

Sub Total 1 606      519.71 280 11,908 9,267 1,957 1,892 3,849 252,052,748 

Livelihood Recovery Support (1) Support for Small Businesses 229,500 

Support for Livelihood Recovery (2) Support for Socially Vulnerable People 64,649,350 

Monitoring and valuation 55,330,000 

Sub Total 2 (KShs) 372,261,598 
Reserve Cost (10% of Gross) 37,226,160 

Grand Total (KShs) 409,487,758 



PANAFCON Ltd. 

JICA/KETRACO/RAP Study for the Power Supply Component of the Mombasa SEZ Development Project 15 April 2019 
Pan-46-017 - 151 - 

13.2 Total Valuation Cost 

Taking into account all the factors, it is our opinion that, the value of the properties 
affected by the Power Supply Component project 220kV Transmission Line covering a 
total distance of 53 km is approximately KShs. 409,487,758 broken down as provided 
in Table 34 below. Refer to the Data Book (Vol B) Sections 4 - 10 for compensation 
matrix table and valuations for various assets. 

The above figure includes land compensation for the claimed land by PAPs in Dongo 
Kundu pending verification by National Land Commission (NLC). Details of the 
assistance for Vulnerable Persons is provided in the Data Book (Vol B) Section 10. 

Table 34: Summary of the Land, Structures & Trees Affected and Related Cost 
No. Property Total Amount 

(KShs) 
1 Land 173,137,125 

2 Structures 50,181,343 

4 Trees 26,513,305 

5 Crops 2,220,975 

Sub Total 1 (KShs) 252,052,748 

Livelihood Recovery Support (1) Support for Small Businesses 229,500 

Support for Livelihood Recovery (2) Support for Socially Vulnerable People 64,649,350 

Monitoring and Evaluation 55,330,000 

Sub Total 2 (KShs) 372,261,598 

Reserve Cost (10% of Gross Total) 37,226,160 

Grand Total (KShs) 409,487,758 

NB: 
Vulnerable Persons: Provision for financial assistance to vulnerable persons has been arrived at as 
follows: 

a) Giving the equivalent of the entire affected land for those whose land has been affected by the
project.

b) For those who have structures affected, KETRACO will give assistance including sourcing host
land, support with dismantling, moving and building of new structures.

c) For those who do not have land, the equivalent of the cost of 0.5acres will be provided to
enable them get land for resettlement

13.3 Total Valuation Cost 

It will be the responsibility of KETRACO to channel the funds for the compensation to 
the PAPs directly with respect to land, trees, houses and other structures and any 
allowances. KETRACO will also be responsible for contracting an independent 
institution to undertake the independent monitoring to evaluate how the compensation 
process is carried out and measure its success or otherwise. 
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13.4 98BProject Approach 

The calculation of replacement cost at current market values was made using 
information collected from both sources (field census survey of transmission line 
wayleave, direct interviews with project affected and interested people) and from the 
provincial administration. Cash compensation for loss of land is to be done at 30% 
upwards of the market value of the affected land considering the magnitude of impact. 
Replacement cost at current market value of houses and structures will be based on 
current fair market prices for new building materials and labour, without any deductions 
made for depreciations or for salvaged building materials.  

The market value of residential land, crops, trees and other commodities forms the 
basis for replacement cost at current market values of these assets. 
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14 2BCONCLUSIONS AND RECOMMENDATIONS 

14.1 100BConclusions 

The 220kV Power Supply Component project is viable, important for the local and 
business community since power outage in the project area is very frequent. The 
project will also enhance development of the region; however, the study has 
established that there will be some displacement of persons requiring resettlement. 

The proposed Power Supply Component project will affect 565 parcels of land. It will 
create displacement of structures belonging to 16 households while 60households will 
relocate their structures within the same parcel of land they are currently occupying as 
these are large enough to accommodate displaced persons within the same land 
parcels. Therefore, affected housing structures can be re-built within the remaining 
parts of the land. The 16 PAP households whose parcels of land will be severely 
affected such that they cannot effectively construct their structures and make homes on 
the same parcels will easily get replacement land within their neighbourhood as the 
proejct area has plenty of land for sale..  

There was some prior awareness or knowledge of the project however, there was no 
formal dissemination of information regarding the project. This was from the provincial 
administration officers to the resident communities in the proposed project areas.  After 
this study the project affected persons should all be continuously informed of the project 
progress and the timelines of the major activities like compensation offer negotiation, 
compensation payment and relocation. 

Most of the land project area belongs to individuals under freehold tenure and who 
either have land titles or are in the process of obtaining them. The affected land parcels 
where the owners are settled were keen to be informed on the criteria to be used in 
compensation so that they would be sure of their entitlement. Most of the affected 
parcels of land at the project area are large enough to accommodate displaced persons 
within the land parcels. Therefore, affected housing structures can be re-built within the 
remaining parts of the land.  

The county administration and local communities in the proposed project areas would 
fully support the project but requested to be fully informed on the plans and their 
concerns looked into. The communities also requested to be engaged in the planning 
and implementation at a level so that they can be sure to get first-hand information and 
details regarding compensation and resettlement timelines. There is also need to 
involve the chiefs of the areas where the proposed transmission line has affected 
households and pieces of land in order to verify the legal owners before compensation 
to avoid family feuds and mistrust.   

14.2 101BRecommendations 

1. The project is viable, important for the development of the SEZ that will in turn
enhance the economy of the region and generate job opportunity. However, the
study has established that there will be displacement and relocation of persons
requiring compensation and resettlement.
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• The relocation will be within the same parcel of land if the remaining land is
adequate to construct other structures (Relocation HH is 60 while PAPs are 403).

• The PAPs whose parcels of land will be severely affected to the extent that it
cannot accommodate new residential structures will get replacement land within
the project area (Displaced HH is 16 while PDPs are 89).

2. KETRACO is to ensure that all affected persons are fully compensated in a timely
manner. The resettlement should be done with due consideration of the wishes of
the affected persons and support given after resettlement to ensure that the project
does not leave them worse off.

3. Consultations with the PAPs should be done frequently and keep them informed of
the timetable/ timelines of each step in the compensation and resettlement process.

4. Display cadastral maps showing the affected land parcels and names of the
Household Heads (HH) at all the chief’s offices along the project area so that the
local residents can confirm with their local leaders whether their land is affected and
to what extent. This will enhance communication with the HH and PAP committees
on who is affected.

5. The HH that are either displaced or relocated, should be informed in good time
(given 3 months’ notice period for relocation/ displacement and resettlement) and
modalities of conducting resettlement counselling put in place.

6. Majority of the affected parcels of land are large and will therefore mainly cause
relocation and limited displacement of housing structures, damage to crops and
felling of trees. It is therefore recommended that KETRACO enters into negotiation
for easement of the affected portions of land under the TL plus compensation of any
structures that may be demolished during project implementation. The affected land
within the substation will be acquired and fully compensated. The HH with land
parcels should be duly reminded about the difference between acquisition and
easement to avoid misunderstanding during land acquisition and compensation.

7. In instances where the entire parcel of land is significantly or entirely affected
(whether there are structures on it or not), KETRACO shall compensate the affected
land owner at 100% of the cost of buying similar land in the same area.

8. Displacement and relocation should be done in conformity with the desires of the
PAPs and local population. This will help in reducing resettlement related
grievances, costs and project delays.

9. KETRACO should ensure compensation funds are availed in a timely manner and
grievances are quickly addressed through the set-up committees (PAP Committee,
RIC and KRU).

10. A total of 198 Vulnerable HH have been identified. The vulnerable HH will require
special consideration during project implementation.

Vulnerable persons who have lost land and structures are to be provided with
assistance as follows:
• Construction assistance to the vulnerable HH who are either displaced or have to

relocate their affected structures.
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• Vulnerable HH whose land has been affected by the project are to be provided
with assistance that is equivalent to the entirely affected area.

• Over and above the 15% disturbance allowance, vulnerable people will be given
assistance including sourcing host land, support with dismantling, moving and
building new structures.

• KETRACO to provide assistance equivalent to the cost of 0.5 acres in the area
where the Vulnerable HH without land resides. This will enable the landless
Vulnerable HH resettle.

The proposed assistance to the vulnerable PAPs over and above disturbance 
allowance is provided in the Data Book (Vol B) Section 10. 

Overall opinion of the Consultant on the proposed project 
The proposed Power Supply Component of the Mombasa SEZ Project is considered 
important, strategic and beneficial in providing adequate and stable power to the 
activities of the SEZ. The RAP Consultant highly recommends that the proposed project 
be allowed to proceed taking into account the proposed Mitigation Measures and Social 
Management Plan. 
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