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Executive summary 
 

Purpose of this RAP 

This is a draft Resettlement Action Plan (RAP) prepared by the Ministry of Roads and Bridges for 

the Project for Construction of Nile Bridge in the Republic of South Sudan, to be submitted to the 

Government of the Republic of South Sudan for the approval. 

 

Project Description 

The project is to construct a new bridge over Nile River in south-eastern Juba. The Project Site is 

located in Juba City of the State of Central Equatoria, which is the social and economic center of the 

RSS (Republic of South Sudan). The proposed location of the new Nile River Bridge is at the 

upstream of the existing Juba Bridge, for the purpose to form a link for circumferential road C3 as 

below.  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Location of New Nile Bridge 

 

Proposed 
C3 Road 

Existing Juba 
Bridge 
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The Project Impacts 

 Nile River Bridge Crossing: 560m  

 Access Road to the Bridge:   3,640m (2,304m in Lologo, west bank, and 

1,336m in Gumbo, east bank) with a width of 30m ROW  

 Camp/construction yards 

 Relocation sites for affected residents 

To avoid/minimize the most serious negative impacts, such as resettlement, route selection of access 

roads were undertaken for 2 bridge and 6 access route locations, considering both the technical and 

budgetary requirements. As a conclusion, Alternative 1 (present route) has been chosen with the 

minimum number of displaced households and construction cost. 

 

Social Survey/Interview 

A door-to-door interview was carried-out to determine the social profile and opinion of the affected 

households. The land at the proposed site is originally Bari Tribe community land. However thru the 

demarcation by the government and the occupation by returnees (soldiers/IDPs), the ancestral land 

area was reduced while the ratio of the Bari households dropped down to 30% of total households in 

the community. Moreover, land titles of about 70 % of the households in the project affected area are 

not confirmed.  

 

Preliminary Census and Opinion of Affected People 

Census for directly affected households was implement and the results was presented as below. 

 

Results of the Preliminary Census 
Items 
 
Location: Rajaf Payam, Juba 
Land Type: Residential/Agricultural/Open Land 
No. of affected households (AH) excluding police station 80 (100%) 
Formal land title holder* With document confirmed 16(20%) 
Quasi-formal land title holder Verbally approved by community head 3 (4%) 

Document could not be presented, including empty houses 34 (42%) 
Title not confirmed 

Informal Settlers 27(34%) 
Police station 1 
House head with age >60 years old 1 
House head widowed 4 
House head disabled 1 
Tenant 14 
Shop/stall 6 
Empty house/plot/unoccupied/demolished 7 
Absent at the time of interview 7 

There are about 200 absent land owners (empty plots) estimated as the maximum. 
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Ratio (%) of Opinion About Relocation (Multiple Replies) from 66 HH Present at the Site 

Request for Relocation Total Legal Title Not 
Confirmed Reasons 

Any place is OK 11% (7) 6% (1) 13% (6) To follow government’s decision 
Nearby place 80% (53) 78% (14) 81% (39) If moved far away, they are afraid to lose:

- School, good neighbors 
- Lologo is comfortable to live 
- Satisfactory present life level  

Want to move to Gumbo 4% (3) 6% (1) 4% (2) - 
Don’t want to move 2% (1) 5% (1) - - Don’t know any other place 
No reply 3% (2) 5% (1) 2% (2) - Absent during interview 

Note: Numbers in parenthesis () indicates frequency of response. 

 

Affected Assets 

Outline of Affected Assets 
Items Quantity 

Land  
  Private residential land m2 86,000 
  Community residential land m2 28,000 
  Agriculture land in Lologo m2 6,500 
  Community land other than farm land m2 36,750 
  Agriculture land in Gumbo m2 6,000 
Residential houses  
  Total house area m2 4,826 
  Total house numbers 100 
  Mud house  
    Area m2 3,244 
    Number 97 
  Galvanized house   
    Area m2 39 
    Number 1 
  Concrete house  
    Area m2 258 
    Number 2 
  Fence - 
    Number 19 
    Length m 1,285 
Trees  
  Mango Number 3 
  Other trees (Neem) Number 180 
Crops - 
  In Lologo farm m2 6,500 
  In Gumbo farm m2 6,000 
Cemetery  
  Area to be relocated m2 3,600 

 

Compensation Policy 

Compensation is made based on the Republic of South Sudan’s (RSS) policy. However, if it is not 

consistent with the JICA Environmental and Social Considerations Guidelines, MRB bears the gap 

between the two.  
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Implementing Agency 

For this project, an Inter-Ministry Committee (IMC) will be established to control resettlement 

activities, under which, the following sub-committees are to be established as well. 

(1) Value Assessment, Compensation and Resettlement Committee (VACRC) 

(2) Grievance Redressing Committee(GRC) 

(3) Internal Monitoring Committee(IMC) 

MRB will act as the Secretariat and performs IMC’s administrative function. 

 

 

Entitlement Matrix 

Entitlement Matrix  

Item Legal residents(1) Illegal residents 
Responsible 

Agency 
Residential land Provision of alternative 

land at nearby place in 
community. (<300 Lots)

Land 

Agricultural land Replacement cost 
compensation or 
provision of alternative 
land  

MRB/MOPI 
/Payam 

House 
 
Fence 

Replacement cost 
compensation (SSP 
250/m2 for mud house 
and 500/m2 for 
galvanized house) 

* Cash compensation 
for cost of affected 
structures(2)  

* Identify relocation 
site for squatters 
with an affordable 
payment system(3) 

* Option to be 
included in the UN 
Habitat Program for 
resettling 
squatters(4). 

Tree SSP 500 (Neem) – 30,000 (Mango) /tree 
(200 trees of Neem mostly)  

Assets 

Crop SSP 1.4/m2 x 2 seasons/year x 2 years 
(12,500m2) 

MRB/MOPI 

Disturbance allowance during 
relocation 

2 months income (SSP 750/mo x 2 = 1,500)  
(80 HH) 

MRB 

Business loss for shops during 
relocation (Shops) 

2 months income (SSP 1,200/mo = 2,400) 
(6 Shops) 

MRB 

Transportation of private 
effects 

Provide means of transportation 
(vehicle/manpower) 
(80 HH) 

MOPI/MRB 

Employment Opportunity for 
PAPs (farmer, fisherman, brick 
manufacturer and anybody 
whose livelihood are affected 
by the project) 

Prioritized employment at the construction site as 
unskilled worker with provision of on-job 
training(7) as skilled workers. 

MRB 

Assistance for Tenants Assistance for compensation equivalent to 3 
months’ advanced rental fee (SSP 600) 
(14 HH)  

MRB 

Other Losses 
and 
Assistance  

Additional Assistance to 
vulnerable group (house heads 
of either widow, >60 years old 
or handicapped) 

Provision of food and medical support for 1 
month (SSP 750) 
(14 persons) 

MRB 
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Remarks: 

(1) Numbers of affected households shall be finalized by census done by MOPI/Payam and the compensation 
rates also may be revised later after formation of the Inter-Ministry Committee. 

(4) The cash compensation amount will be finalized by the Inter-Ministry Committee to cover reasonable 
costs of the affected structure. 

(5) The MOPI/Rajaf Payam will identify a relocation site with a price and payment system to be agreed upon 
with the Inter-Ministry Committee. E.g. at Tokiman West Relocation Site, the squatters will pay the SSP 
700 for acquiring the lots at SSP 35 for 20 months. 

(6) UN Habitat Program includes following provisions: 

 Technique, material and machine for construction of houses 

 Microcredit 

(7) All the residual land/asset left behind by land acquisition are also compensated.  

(8) In case alternative agricultural land is being provided, the fertile soils form the original farm land shall be 
scarified and moved to the new site beforehand so that farmer can start cultivation 
immediately.  

(9) On-job training includes techniques transfer as carpenter, electrician, steeplejack etc under the supervision 
of specialist for a certain period through actual job. Detail of training plan is proposed by the contractor 
based on the actual work and is approved by MRB. 

 

 

Relocation Site  

Formal and Informal land title holders will be moved to the nearby relocation sites identified by 

MOPI/Payam (including Lologo Community Land for Demarcation, Tokiman West Demarcated 

Residential Area and Jandoro Demarcated Residential Area).   

 

 

Community Participation 

Through public meetings, group discussions and door to door interviews, the opinion/request are 

collected from project affected persons/residents and their requests incorporated into the RAP as 

much possible.   

 

 

Integration with Host Community 

For the purpose of promoting integration of relocated people with the host community, improvement 

of existing infrastructures and facilities available at the proposed relocation sites is a must since the 

host community is always concerned about the overburden when they accept new settlers. 

 

 

Grievance Redressing Committee 

Grievance redressing mechanism handled by the sub-committee of the IMC, with representative(s) 

from different agencies and that of the affected communities/residents appointed as committee 
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members, is established as a so that a free, quick and favorable solution can be made for the affected 

people who files complaints during resettlement activities.  

 

 

Implementation Schedule 

RSS will request a budget from the government for the relocation of affected persons which is 

expected to be approved in December 2011. After payment of compensation, relocation will start 

from March until June2011. 

 

 

Compensation Cost and Budget 

Total compensation cost of resettlement for the 30m ROW is estimated at SSP 2.45 million based on 

land replacement provided by the government.  This estimate shall be finalized by the Value 

Assessment of Relocation Committee and does not include other costs such as management and 

relocation of operation, clearing of ROW, preparation of relocation site, internal and external 

monitoring, IMC activities, etc. It is noted that this cost estimate is made based on the assumption 

that the relocation site is provided by MOPI/Payam after demarcation.  

 

 

Monitoring 

For the purpose of monitoring, evaluation and report preparation on the activities of the IMC and the 

progress of resettlement activities being implemented, the IMC sub-committee on Internal 

Monitoring is formed.  Items to be monitored include asset evaluation and estimate of 

compensation, compensation agreement and payment, relocation and integration with host 

communities, grievances and complaints, relocation problems and solutions, financial matters, etc.  

 

External monitoring to be done by an independent party such as local/international consultants, NGO 

or university professor, etc. is proposed to confirm if the resettlement activities are being 

implemented properly with a cost of SSP450,000($150,000) borne by MRB. 
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Abbreviation 
 

EIA : Environmental Impact Assessment 

EM :  External Monitoring 

GRC :  Grievance Redressing Committee 

GRM :  Grievance Redressing Mechanism 

RSS :  The Republic of South Sudan 

IEE :  Initial Environmental Evaluation 

IM :  Internal Monitoring 

IMC :  Inter-Ministry Committee 

JICA :  Japan International Corporation Agency 

MRB :  Ministry of Roads and Bridges 

MOE :  Ministry of Environment 

MOFA :  Ministry of Forestry and Agriculture 

MOPI :  Ministry of Physical Planning 

RAP :  Resettlement Action Plan 

SSP :  South Sudanese Pounds 

UNEP :  United Nations Environment Project 

UNICEF :  United Nations Children’s Emergency Fund 

VACRC :  Value Assessment, Compensation and Resettlement Committee  

WB :  World Bank 
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1. Project Background and Description 

The project is to construct a new bridge over the Nile River in Juba, Republic of South Sudan . 

The Project Site is located in Juba City in the State of Central Equatoria, which is the social and 

economic center of the Government of Republic of South Sudan (RSS), as shown below. 

    

 

Figure 1-1 Map of South Sudan 
 
After the more than 20-year long civil war, the Juba urban area is exhibiting a continuous 

increase in population due to the returning of refugees/IDPs displaced by the war, as well as 

migration of a large number of people from rural areas. The area is thus expanding rapidly due 

to increasing economic activities in and around Juba, as well as its utilization as a temporary and 

permanent settlement sites for the returnees. The expansion is, however, proceeding without 

uniform, functional and harmonious development in Juba. The development is being enhanced 

in a haphazard manner, without proper road network and land development plan. 

 

Under such condition, the Road Network Master Plan was developed to guide the development 

of the road infrastructure in Juba Urban Area. Five additional bridges crossing the Nile River are 

proposed under the master plan with the proposed new Nile Bridge under this project proposed 

to be completed in 2015. 

 

The proposed location of the new Nile River bridge is at the upstream side of the existing Juba 

Bridge (bailey bridge), which will form a fix link for circumferential road C3, as shown in 

Figure 1-2. 

 

South Sudan

Juba
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Figure 1-2 Location of New Nile Bridge 
 

The proposed C3 connects the arterial road R1 or the Juba-Yei-Kaya Road with R6 or the 

Juba-Nimule Road. These international roads (R1 and R6), radiating from the city center, are the 

economic corridors connecting the Republic of South Sudan to the neighbouring countries of 

Uganda and Kenya in the south. On the other hand, the Circumferential Road C3, functions as 

an arterial ring road from the city center which provides a safe and reliable transport corridor, 

enhances traffic mobility and encourage development around the urban areas. 

 

The construction of a section of the C3 road is, at present, terminated near the Nile River 

because there is no bridge to cross the river. The new Nile River bridge is therefore required to 

be constructed urgently. 

 

The land near the project site is a relatively flat area which descends towards the river. The land 

use condition at and near the proposed bridge and approach roads is a low dense residential area. 

A few drainage, electric power and water supply, and telephone lines, are being developed in the 

Proposed 
C3 Road 

Existing Juba 
Bridge 

MINISTRY 
COMPOUND 
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city but presently none of these utilities exist in the project site. 

 

The road route/alignment requires a right-of-way (ROW) with a 30m wide corridor. The areas 

affected by the project are surveyed in consideration of the technical and socio-economic 

conditions. With regard to the security situation in the project site, no issue exists at present 

because of no untoward incident in these areas. 
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2. Potential Impact 
2.1 The Project Component and Activities 

The project components are as follows: 

 560m bridge 

 3,640m approach/access road to the bridge (2,304m in Lologo and 1,336m in Gumbo) 

 

During the site preparation phase, prior to construction of the proposed bridge and its access 

roads, residents living within 30m ROW corridor along the proposed feeder roads in Lologo and 

Gumbo Communities will be resettled to pave way for construction and operation of the project. 

 

 
Figure 2-1 Typical Cross-section of the Proposed Access  

(Blue is the proposed project scheme) 
   

 
2.2 The Zone of Impact 

The impacted zone includes Lologo and Gumbo Communities (Boma) in Rajaf Payam together with 

surrounding communities. Lologo Community is be divided into 5 sub-communities - Lologo 

North, South, West, East and Center as illustrated in Figure 2-2.   
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Figure 2-2 Communities Around the Project Site  

 

The impact zone can be summarized into directly and indirectly impacted zones. Directly impacted 

zones are areas where structures, construction yards and relocation sites are located. They are 

summarized in Table 2-1 together with approximate areas. 

  

Table 2-1  Outline of Directly Affected Zones 

Component 
Width 

m 
Length 

m 
Area 
m2 

Present Land Use 

Bridge 15 560 8,400 River and agricultural field 
West bank (Lologo 
community) 

30 2,304 69,120 Residential houses and garden 

Access to bridge 
East bank (Gumbo 
community) 

30 1,336 40,080
A residential house, some 
agricultural field and mostly open 
area 

West bank (Lologo 
community) 

100 150 15,000 Open field 
Temporary 
construction yard East bank (Gumbo 

community) 
100 200 20,000 Open field 

Lologo (formal title 
holder) 

283 lots – 20m x 
20m 

113,200 Relocation sites of MOPI/Payam 

Lologo Community 2 lots - 20m x 20m 800 Demarcation of community land 
Relocation sites 

Gumbo Community 20 20 400 Adjacent lot in Gumbo 

 

GREEN VALLEY 

LOLOGO WEST 
LOLOGO EAST 

LOLOGO NORTH 

LOLOGO CENTER 

KATOR 

LOLOGO SOUTH 

KHOR REMULLA 

GUMBO 
LOLOGO 

Boma     –  

Sub-boma –   
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Indirectly impacted zones are the surrounding areas, including Khor Mulla, Green Valley and Kator 

Communities where, although no land is required, it may cause some impacts to life and livelihood. 

 

2.3 The Alternatives Considered to Avoid/Minimize Resettlement 

To avoid/minimize the most serious negative impacts such as resettlement, considering both 

technical and budgetary reasons, a route alternative and selection study of the access roads was 

undertaken for 2 bridge locations and 6 access road locations (Figure 2-3). As a conclusion, 

Alternative 1 is chosen with the minimum number of displaced households and construction cost 

(Table 2-2). 
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3. Objectives 
 

The objectives2 of the Resettlement Action Plan (RAP) are:  

 

a) To assess the nature and magnitude of the likely displacement, 

b) To explore all viable alternative project designs to avoid, where feasible, or minimize 

displacement, 

c) To assess the legal framework covering resettlement and policies of the government and 

implementing agencies, 

d) To identify any inconsistencies between such policies and the JICA’s policy, 

e) To review past borrower and likely implementing agencies' experience with similar 

operation, 

f) To discuss with the agencies responsible for resettlement the policies and institutional, 

legal, and consultative arrangements for resettlement, including measures to address any 

inconsistencies between government or implementing agency policies and JICA policy 

and, 

g) To discuss any technical assistance to be provided to the recipient government. 

 

                                                  
2 after World bank, BP4.12 para.2, 2000 
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4. Socioeconomic Studies 
 

4.1 Outline of Socioeconomic Conditions 

A socioeconomic survey was implemented to about 200 households in Lologo community (183 

households) on the west bank and Gumbo Community (13 households) on the east bank. The 

results are as follows: 

 

 The land at the proposed site is originally a community land of the Bari Tribe. However thru 

the demarcation by the government and the occupation by the returnees (soldiers/IDPs), the 

ancestral land area became limited.  

 The ratio of the Bari households dropped down to 30% of total households in the 

community. Moreover, the land titles of other 70 % households of non Bari occupants are 

not confirmed.  

 Residents are, on average, does not reach Grade 6 (Primary School) education level and stay 

in simple thatch roofed and mud walled houses.  

 The average number of one household is as high as 9 members or more.  

 There is no public electricity or pipeline water network. Residents get water from either well, 

river or water tank lorry.  

 Next to Malaria, water borne diseases are prevailing.  

 

Table 4-1 summarizes the outline of socioeconomic characteristics of the people in the project 

vicinity while the detailed statistical data is presented in Appendix A. 

     

Table 4.1 Outline of Socioeconomic Features of Residents on East and West Banks 

Item Description 

1. Constitutions of Land 
Tribes 

The whole land area on both banks of the river used to be a community land. 
However, at present, the west side of Lologo Street is a private land demarcated by 
the government while the east side is still community land. 

2. Family 85% of interviewed households are led by male. They are 41 years old on average and 
most are only primary school graduates while 30% replied they had no education at 
all. The average family members are 8.5, 4 of which go to school while 3 of which go 
to work.  

3. Occupation and Income On the west bank, primary occupations are soldiers/police while secondary is 
business. The income/salary range is SSP 500-800 per month with SSP 750 as the 
average. Fisherman’s income is very cheap at SSP150 only. On the east bank, half of 
the residents are farmers. 

4. Types of House Most of the residential houses are of mud-walled and corrugated galvanized iron 
roofed houses with floor areas less than 30m2. Shops are usually of corrugated 
galvanized iron sheets. 

5. Household Effect Since there is no power source, they do not have electronic devices except radio and 
mobile phones.  
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6. Water Water is obtained from well, river or delivered by lorry (pumping up from river). 
They have chlorine disinfection for intake. The well water cost is SSP 1 for 4 liters 
while lorry water is SSP 4 for 200 liters. Many families consume 200 liters per day.   

7. Origin of Residents 30% replied that they are returned soldiers. 
8. Land Title Land title confirmed are less than 20% of house holds interviewed. 
9. Satisfaction to Social 

Service/Infrastructure 
They are happy with present social services and infrastructures except transportation. 

10. Neighbors Most replied they go well with their neighbors 
11. Commuting Commuters travel about 5-10km everyday. Commuting fee is expensive. 
12. Perception About the 

Project 
More than 95% agree with the Project and ready for relocation. They believe there 
will be working opportunities but are also concerned about water and air pollution. 

13. Gender Issues Many householders have several wives. The gap of payment is not much high.   
14. Children’s Right Young people voluntarily teach reading and writing to children less than 10 years old 

under the tree in the community. Children’s role is important by bringing water, baby 
sitting and helping their parents. 

 

4.2 Census 

Census was preliminarily implemented to the households within the ROW of 30m width, for the 

purpose of tentative budget estimation. During the time of the interview, there were about 80 

households affected by the project but only 66 households were interview since 14 of the households 

are either empty of the house head is not present. The results of the census are summarized in Table 

4-2 and 4-3. The type of the affected people is likewise summarized in Table 4-2. As indicated, land 

title of about 76% of the affected households present at the site couldn’t be confirmed due to absence 

of a land title document.  

 

Table 4-2 Results of Census 
West bank East bank 

Lologo Community Site Location West side of 
Lologo Street 

East side of 
Lologo Street 

Gumbo 
Community 

Total 

Land type Private land Community land Community 
land 

 

No. of affected households (AH) excluding 
tenants and shopkeeper 

54(68%) 25(31%) 1(1%) 80(100%)

Formal land title 
holder 

With document 
confirmed 

16(20%)* 0(0%) 0(0%) 16(20%) 

Quasi-formal land 
title holder 

Verbally approved by 
community head 

0(0%) 2(3%) 1(1%) 3(4%) 

Title not 
confirmed  

Document not 
confirmed, including 
empty houses 

34(42%) 0(0%) 0(0%) 34(42%) 

 Informal Land Owners 4 (5%) 23(29%) (0%) 27(34%)
Police station 0 1 0 1 
House head  with age >60 years old 1 0 0 1 
House head widowed 2 1 1 4 
House head disabled 1 0 0 1 
Tenant 14 0 0 14 
Shop/stall 2 4 0 6 
Empty house 7 0 0 7 
Absent at the time of interview 6 1 0 7 

* There are another 200 absent land owners estimated in the maximum. 
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Detailed information of the census is presented in the Appendix B. This result shall be revised based 

on the final census to be done by VACRC (Value Assessment, Compensation and Resettlement 

Committee). 

 

Of the 66 households interviewed, of 52% are of Dinka Tribe, 39% of Bari Tribe and 9% of which 

are either Lokoya, Mundi, Moro, Acholi, Lulubo or Lakata. Table 4-3 below summarizes the opinion 

of the affected persons about relocation. On the average, the respondents are 37 years old, earning 

SSP 643 per month and have a family numbers of 8.2. The average length of stay in Lologo is about 

5.7 years.   

 

The results of interview are summarized in Tables 4-3 to 4-6. The Questionnaire form is presented in 

Appendix B. 

 
Table 4-3 Opinion About Relocation from 66 HH Present at the Site 

Request for Relocation Total Legal Title Not 
Confirmed

Reasons 

Any place is OK 11% (7) 6% (1) 13% (6) To follow government’s decision 
Nearby place 80% (53) 78% (14) 81% (39) If moved far away, they are afraid to lose: 

  - School, good neighbors 
  - Lologo is comfortable to live 
  - Satisfactory present life level  

Want to move to Gumbo 4% (3) 6% (1) 4% (2) -  
Don’t want to move 2% (1) 5% (1) - - Don’t know any other place 
No reply 3% (2) 5% (1) 2% (2) - Absent during interview 
Note: 1. Numbers in parenthesis () indicates frequency of response. 
 2. Percentage is calculated based on: Total – 66 respondents; Legal – 18 respondents; Title Not Confirmed – 48 respondents.  

 

 
Table 4-4 Number and Ratio(%) of Perception About Disputes 

 in the Community 
Perception Total Legal Title not confirmed 
There is no dispute at all 86% (57) 67% (12) 94% (45) 
While civil war there were some 9% (6) 22% (4) 4% (2) 
No reply 5% (3) 11% (2) 2% (1) 

Note:  1. Numbers in parenthesis () indicates frequency of response. 
 2. Percentage is calculated based on: Total – 66 respondents; Legal – 18 respondents; Title Not 

Confirmed – 48 respondents.  

 

Opinions for relocation from tenants are summarized as: 

- they want to move in a nearby place,  

- rental fee is in the range of SSP100 – 400 with common rates at SSP200, and 

- transportation of private effects is requested. 

Based on the results of the census, the necessity of additional assistance were considered and 
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proposed as described in later chapters.   

Table 4-5 Number and Ratio(%) of Items Requested for Relocation (Multiple Replies) 
Item Total Legal Title not confirmed 
Land 36 (55%) 6 (33%) 30 (63%) 
House 26 (39%) 5 (28%) 21 (44%) 
Business loss 3 (5%) - 3 (6%) 
Transportation of private effects 55 (83%) 16 (89%) 39 (81%) 
Job training - - - 
Provision of job - - - 
Money 28 (42%) 11 (61%) 17 (35%) 
Governmental assistances 1 (2%) - 1 (2%) 
Note:  1. Numbers in parenthesis () indicates percentage of response. 
 2. Percentage is calculated based on: Total – 66 respondents; Legal – 18 respondents; Title Not Confirmed 

– 48 respondents.  

 

 

Table 4-6 Respective Opinion from Vulnerable Group 
Type of vulnerability Legal condition Place he/she want to move Other request 
1. Disabled Title not confirmed Gumbo Compensation by cash 
2. Disabled Title not confirmed Nearby place 
3. 69 years old Tenant Nearby 
4. Widowed Title not confirmed Nearby 

Land, house and transport of 
private effects 

5. Widowed  Title not confirmed Not available at the time of survey 
6. Widowed Tenant Nearby 

7. Widowed Formal land title Nearby 
8. Widow Quasi-formal land title 

holder 
Don’t know whre to go 

Compensation for land, 
house and providing 
transportation of private 
effects 

 

 

4.3 Asset Inventory Survey 

All the properties located within the ROW area of 30m width including land, structures, hut, shop, 

fences, tress and crops were measured by survey the team. Table 4-7 summarizes the total quantities 

affected by the project. 

 

Table 4-7 Total Quantities of Affected Properties 
Items Quantity Remarks 

Land   
  Private residential land m2 86,000 West side of Lologo Street on the west bank 
  Community residential land m2 28,000 East side of Lologo Street on the west bank 
  Agriculture land in Lologo m2 6,500 River side flooded plain on the west bank 
  Community land other than farm land m2 36,750 On the east bank 
  Agriculture land in Gumbo m2 6,000 On the east bank 
Residential houses  Compensation is made for formal and informal 

residents  
Total house numbers 100 1 house only on the east bank and others are located 

on the west bank 
Total house area m2 4,826  
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Mud house   
Area m2 3,244  
Number  97  

Galvanized house    
Area m2 39  
Number  1  

Concrete house   
Area m2 258  
Number  2  

Fence   
Number 19  
Length m 1,285  

Trees   
Mango Number 3  
Other trees (Neem) Number 180  

Crops   
In Lologo farm m2 6,500 On the west bank 
In Gumbo farm m2 6,000 On the east bank 

Cemetery   
Volume of earth to move m2 3,600 Soil excavated and moved to alternative land in 

accordance with the tribal custom. 
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5. Legal Framework 
 

The RSS is a newly developing country and, therefore, has no clear policies yet and laws in 

place governing the relations between the different levels of governments (state and local 

governments) and the traditional authorities (chiefs and community elders). It is not clear how 

the rights of different levels of governments, communities and individuals, are defined in 

relation to the land held by government or traditionally held by the communities. 

 

Though the Land Act of 2009 provides the basic law for guiding the institutions, the principles 

of the Land Act need to be operationalized through the enactment of other enabling legislations, 

principles, and subsidiary laws. However actually, most of the current institutions at all the 

levels of the government work without enabling laws, have poor staffing, and the process and 

procedure of land acquisition is not legalized and/or working according to the law.  

 

Communities fear to entrust the power of land acquisition to the RSS and the State governments 

because the likelihood of abuse of such powers as well as the likelihood of marginalization of 

traditional leaders will lead to the alienation of communities from their ancestral lands. 

 

Land Act of 2009 specifies that: 

• Preparation of a proper resettlement plan for displaced people 

• Compensation by market price 

• Provision of free land to landless 

• Improvement of life and livelihood of the IDP after relocation 

 

Table 5-1 compares and tabulates the gaps of the Land Act of 2009 of the RSS with the safeguard 

policy of JICA/World Bank. The gaps are, in a word, the necessary commitment of the government 

of RSS to exactly follow the JICA/World Bank policy when the provision Land Act is weak. 

Sometimes people are being displaced without due consideration in spite of the act.  
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Table 5-1 Policy Gap 
 Items JICA Guidelines for 

Environmental and 
Social Considerations 

Safeguard Policies – Operation Policy (OP) 
4.12/OP Annex 
 

Government of the 
Republic of Southern 
Sudan LLaw 
(Land Act 2009) 

Gap Response Policies in this 
Project (draft) 

0. General  Loss of livelihood and 
involuntary resettlement 
shall endeavor to avoid 
considering every 
possible way. If avoidance 
is not possible even after 
such a study is conducted 
to minimize the impact, 
effective measures shall 
be taken in order to 
compensate for losses 
agreements reached on 
the subject. 

Section OP para.2  
Involuntary resettlement is avoided wherever 
possible, and should be minimized through 
project design that considers a viable alternative 
if not all.  
If it is impossible to avoid relocation, a 
sustainable development programs to transfer the 
activities and invest sufficient resources allotted 
to allow residents to benefit from the project due 
to relocation. Meaningful consultation with 
residents in line with relocation. 
They should provide opportunities to participate 
in planning and conducting the relocation 
program  for relocated residents.  
Section OP6  
The Borrower will prepare a relocation plan. 

Section 72 (1) Obligation 
to prepare a resettlement 
plan 
 (2) IDP 
(internally-displaced 
people) to participate in 
formulating the RAP  
 (3) IDP / people must be 
restored after the transfer  
or living condition 
increases.  

Detail of RAP for 
project affected persons 
is not clearly indicated..
 
There is no policy about 
compensation/assistanc
es for the involuntary 
resettlement. 

Resettlement policy is 
established in this RAP 

1.  Information, 
public 
participation 
and 
consultation 
 

Appropriate participation 
by affected people and 
their communities must 
be promoted in the 
planning, implementation, 
and monitoring of 
involuntary resettlement 
plans and measures 
against the loss of their 
means of livelihood. 

Section OP para.6 (a) 1) 
Information pertaining to the selection and 
transfer of rights 
2 R) 
consultation recommended with the relocated 
residents. 
Section OP para.13 (a) 
The relocation, relocation communities, 
community planning and acceptance with the full 
consultation. Can participate in the execution. 
 

Section 74 (1) land 
acquisition plan will be in 
consultation with 
individual communities 

No Gap. Secure the 
implementation. 

Public Consultation and 
small Group discussion 
conducted 

2. Compensation 
with 
replacement 
cost 

Persons affected by the 
loss of livelihood and 
involuntary resettlement 
and adequate 
compensation must be 
given appropriate time  
by the project proponent 

Section OP para.6 (a)  
2) consulted on, offered choices among, and 
provided with technically and economically 
feasible resettlement alternatives; and 
3) provided prompt and effective compensation at 
full replacement cost for losses of assets 
attributable directly to the project. Section 
Annex10 
 Land acquisition price calculation method 

Section 75 (2) 
 Compensation shall be 
provided after the agreed 
cash or substitutes. 
 (3) 
 If the relocation of the 
occupants of the land 
community to pay the 
agreed amount (taking 

(1) The reality is that 
there is a gap, 
which the 
government fixed 
price is set very 
low price than the 
market. 

(2) Unknown shop 
houses on farm 

To follow Section 75 
word to word.  
Cash compensation shall 
be given for the 
structures/houses of the 
affected persons while 
land shall be given in 
exchange for the loss 
land designated by the 
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 Items JICA Guidelines for 
Environmental and 
Social Considerations 

Safeguard Policies – Operation Policy (OP) 
4.12/OP Annex 
 

Government of the 
Republic of Southern 
Sudan LLaw 
(Land Act 2009) 

Gap Response Policies in this 
Project (draft) 

Annex A.11 
Resettlement measures.  A description of the 
package of compensation and other resettlement 
measures that will assist each category of eligible 
displaced persons to the objectives of the policy 
(see OP4.12 para.6). In addition to being 
technically and economically feasible, the 
resettlement packages should be compatible with 
the cultural performance of the displaced persons, 
and prepared in consultation with them. 

into account market value 
compensation) 
 Fruit Forest Act for 
compensation regardless 
of the type in Section 6.18 
(papaya banana without 
compensation) 

animals 
(3) banana and papaya 

are also 
compensated  

RSS.  
All trees shall be 
compensated. 

3 Livelihood 
and life levels 

Project proponent must 
make efforts to enable 
people affected by the 
projects to improve their 
standard of living, income 
opportunities and 
production levels, or at 
least restore them to 
pre-project level. 
Measures to achieve this 
may include: providing 
land and monetary 
compensation for losses 
(to cover land and 
property losses), 
supporting means for an 
alternative sustainable 
livelihood, and providing 
expenses necessary for 
relocation and the 
re-establishment of 
community at relocation 
site.  

OP para.2 (c) 
Displaced persons should be assisted in their 
efforts to improve their livelihoods and standards 
of living or at least to restore them, in real terms, 
to pre-displacement levels or to levels prevailing 
prior to the beginning of project implementation, 
whichever higher. 

Not clear except IDP Policy is not clear about 
livelihood and life 
levels 

Provision of necessary 
compensations for both 
legal and illegal settlers 
shall be made to maintain 
the livelihood and life 
levels at least, together 
with other assistances.  

4 Vulnerable 
group 

Appropriate consideration 
must be given to 
vulnerable social groups, 
such as women, children, 
the elderly, and ethnic 

OP para.8 
To achieve the objectives of this policy, particular 
attention is paid to the needs of vulnerable groups 
among those displaced, especially those below 
the poverty line, the landless, the elderly, women 

Section 87  
An alternative land may 
be provided to unlawful 
land occupant when 
eviction is initiated. 

Treatment of these 
vulnerable groups is not 
clear. 

Allowance for vulnerable 
group is proposed.  
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 Items JICA Guidelines for 
Environmental and 
Social Considerations 

Safeguard Policies – Operation Policy (OP) 
4.12/OP Annex 
 

Government of the 
Republic of Southern 
Sudan LLaw 
(Land Act 2009) 

Gap Response Policies in this 
Project (draft) 

minorities, all members of 
which are susceptible to 
environmental and social 
impacts and may have 
little access to the 
decision-making 
processes within society. 

and children, indigenous peoples, ethnic 
minorities, or other displaced persons who may 
not be protected through national land 
compensation legislation. 

5 Grievance 
redressing 

 Annex A.17 
Grievance Procedure. Affordable and accessible 
procedures for third-party settlement of disputes 
arising from resettlement: such grievance 
mechanisms should take into account the 
availability of judicial recourse and community 
and traditional dispute settlement mechanisms. 

Section 75. 
Grievance due to land 
acquisition is filed to the 
land committee. 

The role of land 
committee in 
resettlement activities is 
not clear.  

The, Grievance 
Redressing Committee 
(GRC) easily accessible 
and fairy treated for all 
affected people is 
established  

6 Monitoring The internal monitoring 
by the project proponent 
and  the external 
monitoring by the third 
party shall be 
implemented to review, 
modify and disclose the 
resettlement activities 

Annex A.21 
Monitoring and evaluation. Arrangements for 
monitoring of resettlement activities by the 
implementing agency, supplemented by 
independent monitors as considered appropriate 
by the Bank, to ensure complete and objective 
information: performance monitoring indicators 
to measure inputs, outputs, and outcomes for 
resettlement activities: involvement of the 
displaced persons in the monitoring process: 
evaluation of the impact of resettlement for a 
reasonable period after all resettlement and 
related development activities have been 
complete; using the results of resettlement 
monitoring to guide subsequent implementation. 

Not specified Necessity of internal 
and external monitoring 
is not clear. 

Internal monitoring by 
the proponent under the 
Inter-Ministry Committee 
is to be established and 
external monitoring by a 
third party is to be 
organized by MRB and 
the results will be 
disclosed. 

7 Relocation site  Annex A.13 
Housing, infrastructure, and social services. Plans 
to provide (or to finance resettlers' provision of) 
housing, infrastructure (e.g., water supply, feeder 
roads), and social services (e.g., schools, health 
services): plans to ensure comparable services to 
host populations: any necessary site development, 
engineering, and architectural designs for these 
facilities. 

Not specified Provision of same 
quality relocation site is 
lacking  

To maintain the life level, 
MRB will prepare the site 
for relocation with 
sufficient well/water 
source for the relocated 
families. Afterward, 
necessary infrastructure 
is provided..  In this 
view, the land plot is sold 
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 Items JICA Guidelines for 
Environmental and 
Social Considerations 

Safeguard Policies – Operation Policy (OP) 
4.12/OP Annex 
 

Government of the 
Republic of Southern 
Sudan LLaw 
(Land Act 2009) 

Gap Response Policies in this 
Project (draft) 

to illegal settlers with 
affordable price and 
payment system  

8 Eligibility  Criteria for Eligibility. Displaced person may be 
classified in one of the following three groups: 
(a) Those who have formal legal rights to land 

(including customary and traditional rights 
recognized under the laws of the country) 

(b) Those who do not have formal legal rights 
to land at the time the census begins but 
have a claim to such land or assets-provided 
that such claims are recognized under the 
laws of the country or becomes recognized 
through process identified  in the 
resettlement plan  (see Annex A, para.7(f)); 
and 

(c) Theses who have no recognizable legal right 
or claim to the land they are occupying. 

Compensation is made to 
those either (a) possessing 
with formal land title or 
(b) verbally approved by 
the communities to 
occupy that land 

Any compensation is 
not made to (c) who are 
not recognized either (a) 
title holder or (b) 
verbally approved. 

Same compensation shall 
be made at least for their 
assets (houses, trees) 
except land that does not 
belong to them. 
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6. Institutional Framework 
 

As shown in Table 5.1, there are deep gaps between JICA Environmental and Social 

Considerations Guidelines (JICA Guidelines). For the purpose to implement the resettlement 

activities properly in accordance with the requirement in JICA Guidelines, MRB is going to 

establish an Inter-Ministry Committee (IMC) with its own budget of SSP 10 million. Under the 

IMC, the following subcommittees are to be established as well. 

① Value Assessment, Compensation and Resettlement Committee (VACRC) 

② Grievance Redressing Committee(GRC) 

③ Internal Monitoring Committee(IMC) 

   

The functions and committee members are as flows: 

Table 6-1 Outlines of Subcommittees 

Sub-Committee Member, representative from Function 
Value 
Assessment, 
Compensation 
and 
Resettlement 
Committee 
(VACRC) 
 

Chairperson 
Member 
 

- MRB 
- MOPI 
- MOF (Ministry of 

Finance) 
- MOE 
- MOAF (Ministry of 

Agriculture and Forestry) 
- Juba County 
- Rajef Payam Land Office 
- Affected community 

representatives 
(indigenous) 

- Affected community 
representatives 
(non-indigenous) 

- Land Commission 
- University/NGO 

- RAP (Resettlement Action Plan) 
preparation 

- Compensation policy planning  
- Budget estimation and requesting 
- Leaflet making of project outline, 

compensation policy and grievance 
application delivered to affected 
households 

- Market price survey and compensation 
prices determination 

- Public meetings at each step of 
resettlement activities 

- Census and asset inventory measurement 
- Negotiation and contract for compensation
- Compensation remittance 
- Relocation site preparation 
- Assisting to transport re-settlers’ private 

effects 
- Looking for rental house and negotiating 

for tenants 
- Assist the activity of UN Habitat, if 

necessary 
- Providing data to internal monitoring 

committee timely 
- Conveying request, complain and question 

to Grievance Committee 

Grievance 
Redressing 
Committee 

Chairperson 
Member 

Neutral person 
(NGO/University) 
MPOPI/MRT 
Payam Land Office 
Affected Community 

- Reception of complaints  
- Investigate and propose mediation 
- Announcing the result to the public  
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(indigenous))  
Affected Community (non 
indigenous) 
Public Grievance Office 

Internal 
Monitoring 
Committee 

Chairperson 
Member 

MRB 
MOF 
MOPI 
MOE 

Prepares: 
- Remittance reports every three months 
- Progress  report  every  6months 
- Yearly report   

 

In addition, following organizations are involved in land-administration: 

 

Land Departments of RSS 

Under Section 170 of the INC, it is stipulated that the powers reserved for RSS under ICSS shall 

confirm to Schedules B and D of the INC. Thus the following are included among the powers 

given to the RSS in land matters: 

- Exploitation of subterranean resources; 

- Enactment of legislation at RSS level; 

- Planning for RSS services;  

- Coordination of services; and  

- Setting minimum standards and uniform norms 

The powers and functions of RSS over land administration, planning, and allocation are clearly 

stipulated as per the ICSS; the Land Act of 2009; and the Local Government Act of 2009.  

 

The Schedules to the Interim Constitution of Southern Sudan presents what is to be handled by 

the State or RSS. The Local Government Act does not give the function of the RSS or State. The 

Local Government Act is ambiguous. Many of the things that may be handled by the RSS are in 

Schedule C while the concurrent powers are in the Schedule D. For example, all roads 

connecting capital cities of the States and those of the other states are the responsibilities of RSS 

while feeder roads are under the states. The function of land administration and allocation is 

supposed to be the duty of the Local Government. RSS develops the policy and the 

implementation of the policy is the work of the state.  

 

Table 6-2  Summary of the Provisions of the Land Act Giving Powers to RSS and State. 
RSS Powers State Powers 

Has full powers over subterranean resources 
(S.6[6] of Land Act, 2009)  

Coordinates with RSS in subterranean  
resource exploitation (S.42 [g] Land Act)  
Management of state land and natural resources (S.43[a] of 
Land Act)  

Own land through designated level  
which recognizes customary land rights  
(S.6[3] of Land Act)  

Lease and utilization of state land  
(S.43[b] of Land Act)  
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Quarrying regulations (S.43[d] of Land Act)  
Protection of customary seasonal rights  
(S.6[50 of Land Act)  

Enactment of policies and legislations 
(S.42[a] of Land Act)  

Regulations of land tenure, usage, and rights (S.43[i] of 
Land Act)  

Real property tax system  State Constitutions, legislations, and policies under Item 1 
of Schedule C  

Capital city (S.42[c] of Land Act)  State capital [Section 58 of ICCES]  
Town and rural planning (S.43[e] of Land Act)  

Land zoning and gazetting (S.43[m] of Land Act)  
Supervision and coordination land administration levels in 
the state (S.43[o] of Land Act)  

Intervention in town and rural planning  
(S.42 [b] of Land Act)  

State physical planning (S.43[p] of Land Act)  

 

According to Section 54 of the Land Act of 2009, the Land Registry shall be established at the 

Ministry of Housing, Physical Planning and Environment in RSS and shall be decentralized; 

hence the State through the concerned Ministry shall keep the Land registry in coordination with 

the Ministry of Housing, Physical Planning and Environment in RSS.  

 

Land Department of CES 

According to Section 180(1) and (2) of the ICSS, the regulation of land tenure, usage, and rights 

shall be a concurrent competence, exercised at the appropriate level of government in Southern 

Sudan and rights vested in the RSS shall be exercised through the appropriate or designated 

level of government in Southern Sudan.  

 

The state has the role of implementing the land policies and laws created by RSS over matters 

that affect Southern Sudan generally by reducing these laws and policies to meet the peculiar 

circumstances of the state.  

 

The major and overall functions of the state government in relation to land are that of land 

regulations and policy making. Most of the attributes given to the state are in terms of setting the 

regulations and the role of managing, overseeing, and coordinating different levels of land 

administration and management in the state. Thus management of state land and natural 

resources, town and rural planning, regulation of land tenure, usage and exercise of rights in 

land, management of survey office, boundary demarcation between community lands, land 

zoning and gazetting, and development and implementation of state physical planning are some 

of the functions of the state government. This is clearly provided for in Section 43 of the Land 

Act.  

 

At the state level, the following institutions are directly concerned in Lands matters; Ministry of 
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Physical Infrastructure, the Survey Department, town planning authorities, Ministry of Local 

Government, the County Authorities of Juba, Payam directors and staff, and the customary 

authorities.  

Land Departments at County Level and Payam 

The major roles are given to the County Commissioner and the County Land Authorities.   

According to the Land Act, the state has the responsibility of specifying, by law and regulations, 

the structure and organization of the County Land Authority. The state has functions with regard 

to establishment of the Payam Land Council and as provided by the Land Act, the members of 

the Council are to be nominated by the concerned ministry of the state upon recommendation of 

the Commissioner and after consultation with the traditional authority in the Payam.  

 

The County Land Authority and Payam Land Council are not operating at the moment, the legal 

provisions stipulating their compositions and functions are there.  

 

The major functions of the County Land Authority are to hold and allocate public lands with 

approval of the state ministry, make recommendations and give advice to the state, facilitate 

registration and transfer of interest in land, support and assist any cadastral operation and survey 

in its jurisdiction, and liaise with SSLC. The County Land Authority has the functions of 

assisting the traditional authorities on their major attributions; liaising between the community 

leaders and the state ministry; advising the local community on issues related to land tenure, 

usage, and exercise over land rights; and chairing the consultation process between community 

and state government. 

 

According to the Land Act, the County Commissioner gives recommendation after due 

consultation with the concerned ministry regarding any nomination to the membership of the 

Payam Land Council and the County Land Authority receives appeals from the decisions of the 

Payam Land Council.25 Further, according to Section 94(1) of the Land Act, 2009, the County 

Land Authority, the Payam Land Council or the traditional authority have jurisdiction over a 

dispute that is referred to it for arbitration. The role of mediation is given under Section 92(2) of 

the Land Act, 2009.  

 

Further, according to Section 88 of the Local Government Act (LGA), 2009, land surveys and 

land use master plans shall be developed by the state authorities in consultation with the Local 

Government Councils and the communities concerned and this involves the roles of the County 

Commissioners.  
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Role of Customary Authorities 

The major function of the traditional authority is in respect to the allocation of customary rights 

in land. The law has given the traditional authorities powers to allocate land under customary 

land and this power is exercisable concurrently with that of the government. The traditional 

authority may allocate customary land for residential, agricultural, forestry, and grazing 

purposes.  

 

According to the Land Act, the traditional authority is restricted in dealings with land greater 

than 250 feddans. Beyond this size, such cases are referred to the Payam Land Council or the 

County Land Authority to be transmitted for approval by the state ministry, and they shall notify 

the County Land Authority or the Payam Land Council about any transactions on customary 

land they have carried out. 

 

South Sudan land Commission SSLC 

The body mandated to create all the enabling laws and regulations needed in regulating land 

administration, planning, and allocation. The mandates of the SSLC, as provided originally 

under Section 2.7 of the Wealth Sharing Protocol of the Comprehensive Peace Agreement, are 

over arbitration, resolving land claims between contending parties, assessment of compensation 

payable to aggrieved persons in land disputes, making recommendations to government on land 

reform policies and recognition of customary land rights, and/or law and advice different levels 

of government on how to coordinate policies on RSS projects. In so acting, the SSLC is 

independent and can relate to the RSS, the state, and the local governments to the extent of 

advice and research. 
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7. Eligibility 
 

7.1 Policy 

All the Project Affected Persons (PAPs) have the right to have compensation/assistances, regardless 

of their legal conditions, so that their livelihood or life level will be maintained or improved by the 

Project. For example, the illegal land occupants, so far they have been identified to be there as a 

resident at the time of census, are provided with some supports for relocation so that their 

livelihood/life levels will be better off by the relocation.      

 

“Compensation” is made only to formal title holders based on the law of Republic of Southern 

Sudan while the “assistance” is provided to informal residents without land title. Compensation is to 

provide alternative with equivalent value or replacement cost able to purchase equivalent alternative. 

Assistance includes cash/material/technique allocation to them to support/promote their self-effort, 

fully utilizing existing supporting system by NGO/donors.  

 

7.1 Compensation 

Compensation is made only to formal title holders. Entitlement of compensation is shown in Table 

7-1 

Table 7-1 Compensation to be Made 
Title Land House Crop/tree 

Formal land title holders Basically provision of 
alternative land  

Replacement cost 
compensation 

Replacement cost 
compensation 

*Quasi-formal residents 
recognized by the community 
head (ancestral land) 

Provision of alternative free 
land in the same community

Replacement cost 
compensation 

Replacement cost 
compensation 

Residents whose titles were 
not confirmed 

Basically not entitled – 
assistance to identify 
relocation site 

Compensation for 
affected structures/ 
houses to be determined 
by the IMC 

Replacement cost 
compensation 

*Quasi-formal residents are treated as formal land holder. 

 

7.2 Assistance  

Assistants are provided to maintain/improve the livelihood and life level of PAPs whose land titles 

were not confirmed and informal residents at the pre-project basis, such as: 

 The Rajaf Payam /MOPI will identify a relocation site with an affordable price and payment 

system to be agreed upon with the Inter Ministerial Committee for those. 

 Compensation for affected structures 

Structures affected by the project shall be compensated as determined by the IMC. 

 Provision of construction technique and material (Optional) 
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House construction technique, cement and tools/equipment for preparing soil blocks are 

provided by UN Habitats for them to construct their houses by themselves free of charge.  

• Provision of vulnerable assistance 

Additional assistance to vulnerable group is provided if the house head is either widow, >60 

years old or handicapped. Assistance to households with vulnerable persons shall be 

determined by the IMC. 

• Provision of Microcredit 

Microcredit is provided to those who is assisted by UN Habitat Project. 

• Priority employment in the bridge/road construction site for the Project 

Project employment priority shall be given to project affected persons.  

• Provision of on-job training 

On-job-training is provided to unskilled PAPs under the instruction/supervision by skilled 

workers for 2 months to upgrade the skills of the PAPs. Types of required techniques 

include carpenter, re-bar worker, stage fitter, electrician etc. They are registered and paid as 

skilled worker afterward based on the technique and experiences he acquired. Full details 

about job training shall be included in the EMP submitted from the contractor and is 

approved by MRB. Contractor shall detail this on-job-training in the bidding document.  

 

7.3 Case of not eligible 

Not compensation or assistance is applied for the following case: 

• Any encroacher after cut-off-day 

The government shall take decisive action to the encroachers who try to build house or open 

shop before, during and after construction. The road side is the best place for residing and 

small business. They shall be evicted without compensation. For this, the community plays 

quite important role to immediately inform to the MRB so quick action.  

• New development of assets (house or fence), crop after cut-off-day 

Even if for the registered affected people, it should be convinced that no compensation will 

be given for the assets newly developed after cut-off-day, such as improvement of old house 

or construction of new room/house. Residents has the right to do so, but they should 

understand no compensation will be made for such a new development.  
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8. Valuation of and Compensation for Losses 
 

On 27th February 2011, the cut-off-day was declared and all the lands and properties, as had 

been located before that day, are to be compensated.  

 

Compensation prices are determined by the Value Assessment, Compensation and Resettlement 

Committee (VACRC). Table 8-1 proposes the entitlement matrix for the affected people. 

    

Table 8-1 Entitlement Matrix  

Item Legal residents(1) Illegal residents 
Responsible 

Agency 
Residential land Provision of alternative 

land at nearby place in 
community. (<300 Lots)

Land 

Agricultural land Replacement cost 
compensation or 
provision of alternative 
land  

MRB/MOPI 
/Payam 

House 
 
Fence 

Replacement cost 
compensation (SSP 
250/m2 for mud house 
and 500/m2 for 
galvanized house) 

* Cash compensation 
for cost of affected 
structures(2)  

* Identify relocation 
site for squatters 
with an affordable 
payment system(3) 

* Option to be 
included in the UN 
Habitat Program for 
resettling 
squatters(4). 

Tree SSP 500 (Neem) – 30,000 (Mango) /tree 
(200 trees of Neem mostly)  

Assets 

Crop SSP 1.4/m2 x 2 seasons/year x 2 years 
(12,500m2) 

MRB/MOPI 

Disturbance allowance during 
relocation 

2 months income (SSP 750/mo x 2 = 1,500)  
(80 HH) 

MRB 

Business loss for shops during 
relocation (Shops) 

2 months income (SSP 1,200/mo = 2,400) 
(6 Shops) 

MRB 

Transportation of private 
effects 

Provide means of transportation 
(vehicle/manpower) 
(80 HH) 

MOPI/MRB 

Employment Opportunity for 
PAPs (farmer, fisherman, brick 
manufacturer and anybody 
whose livelihood are affected 
by the project) 

Prioritized employment at the construction site as 
unskilled worker with provision of on-job 
training(7) as skilled workers. 

MRB 

Assistance for Tenants Assistance for compensation equivalent to 3 
months’ advanced rental fee (SSP 600) 
(14 HH)  

MRB 

Other Losses 
and 
Assistance  

Additional Assistance to 
vulnerable group (house heads 
of either widow, >60 years old 
or handicapped) 

Provision of food and medical support for 1 
month (SSP 750) 
(14 persons) 

MRB 

Remarks: 

(1) Numbers of affected households shall be finalized by census done by MOPI/Payam and the compensation 
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rates also may be revised later after formation of the Inter-Ministry Committee. 

(2) The cash compensation amount will be finalized by the Inter-Ministry Committee to cover reasonable 
costs of the affected structure. 

(3) The MOPI/Rajaf Payam will identify a relocation site with a price and payment system to be agreed upon 
with the Inter-Ministry Committee. E.g. at Tokiman West Relocation Site, the squatters will pay the SSP 
700 for acquiring the lots at SSP 35 for 20 months. 

(4) UN Habitat Program includes following provisions: 

 Technique, material and machine for construction of houses 

 Microcredit 

(5) All the residual land/asset left behind by land acquisition are also compensated.  

(6) In case alternative agricultural land is being provided, the fertile soils form the original farm land shall be 
scarified and moved to the new site beforehand so that farmer can start cultivation 
immediately.  

(7) On-job training includes techniques transfer as carpenter, electrician, steeplejack etc under the supervision 
of specialist for a certain period through actual job. Detail of training plan is proposed by the contractor 
based on the actual work and is approved by MRB. 
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9. Relocation Site Selection 
 

Provision of alternative land is the basic policy of the MRB. At the time of this RAP preparation 

(middle of September 2011), the relocation site is not yet finalized. However, the following are 

descriptions of the possible alternative sites.. 

  

For formal land title holders (and possibly informal title holders): 

(1) Land within Lologo Community and Gumbo Community 

(2) Tokiman West Lukata Moroyok 

(3) Jadoro Relocation Site  

 

Table9-1  Possible Relocations Sites 
Applicability 

Relocation 
Site Legal 

Residents 

Residents 
whose land 

titles were not 
confirmed 

Land 
Class 

Controlled 
by 

Distant from 
ministerial 
compound 

km 

Description 

Inside Lologo 
Community 
(farm site 
meeting) 

OK Not accepted 4 Payam 5 Community land east of 
Lologo road; have to be 
demarcated 

Inside Gumbo 
Community 

OK Not accepted 4 Payam 8 Large space is remained; 
have to be demarcated. 

Jandoro 
Relocation Site 

OK OK 4 Payam 7 - 

Tokiman West 
Lukata 
Moroyok 
Residence 

OK OK 1-3 MOPI 6 - 

Derupi 
Relocation Site 

OK OK 1-3 MOPI 8 Land is sold at SSP 
3,000. At this moment, all 
the plots have been fully 
allocated. Surrounding 
area can be demarcated if 
necessary. 

Remark 
- 1st class plot  - 30m by 40m and it is issued by MOPI. For upper class people 
- 2nd class plot  -  25m by 30m or 30m by 30m and also issued by MOPI. For middle class people 
- 3rd class plot  -  20m by 20m issued by MOPI for lower class people 
- 4th class plot  -  20m by 20m issued by Payam. This is usually converted to 3rd class after application to 

MOPI. The difference between 3rd class and 4th class is that later is initiated by Payam 
and considered temporary rights. 
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Figure 10-1 Possible Relocation Sites 
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10. Housing, Infrastructure and Social Services  
 

Housing, infrastructure and social services in the alternative relocation sites are summarized as in 

Table 10-1.  

  

Table 10-1 Housing and Infrastructures in the Alternatives of Relocation Site 

Water School Churches

Relocation 
Site Housing Well Tank 

lorry 
Sanitation Road etc Clinic/first 

aid center

Trans 
-portation 

service 
Electricity 

Kinder 
garden 

and 
primary 
school 

for Tribe 
1, 2,3… 

Inside 
Lologo 
Community 

Mud  
and tin 
houses 

5 no. Available Not 
available 

Available Available Available Not 
available 

Available Available

Inside 
Gumbo 
Community 

Mud 
house 

Not 
available 

No 
available 

Not 
available 

Available
 

Not 
available 

Available Not 
available 

Community 
youths 
teach kids 
under trees  

Not 
available 

Tokiman 
West 
Lukata 
Moroyok 
Residence 

Mud  
and tin 
houses 

MRB plans to assist 
in providing wells to 
project relocated 
households 

Septic 
tank to be 
provided 

To be 
provided 
with side 
drain 

Not 
available 

Available Not 
available 

Not 
available 

Available 
in nearby 
place 

Jandoro 
Relocation 
Site 

Mud 
house 

Not 
available 

Not 
available 

Not 
available 

Not 
available
 

Not 
available 

Available Not 
available 

Not 
available 

Not 
available 

Derupi 
Relocation 
Site 

Mud 
houses 

Not yet 
available 

Available Not 
available 

To be 
provided 
with side 
drain 

Not 
available 

Available Not 
available 

Not 
available 

Not 
available 

 

 

     

 

 

 

 

 

 

 

 

 

 

 

 

Photo 10-1 Tokiman West Relocation Site and Nearby Areas 

1st Class 

3rd Class 

TOKIMAN WEST RELOCATION SITE TEMPORARY CHURCH 

NEARBY HOUSES ACCESS ROAD 

C-3 ROAD 
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11. Environmental Protection and Management  
 

It is required to implement an environmental screening on the relocation site so that the resettlement 

activities do not cause serious environmental and social impacts to the site and surrounding areas. As 

of September 2011, although the relocation site is not yet finalized, the feasibility of the following 

possible alternatives are investigated.  

 

Table 11-1 Environmental Protection and Management Required 

Relocation Site Description of the Site Environmental/Social Impacts 
Predicted 

Mitigation 
Measures 
Proposed 

Monitoring 
Proposed 

Inside Lologo 
Community 

Low density residential area. 
Almost no natural 
eco-system remained.  

Negligible because of  on-site 
relocation (moving a few hundred 
meters) 

Not required Not required 

Inside Gumbo 
Community 

Mostly open area and some 
agricultural field with several 
houses. 
Sparsely vegetated with bush 
and low trees 

Negligible  
(1HH to be moved ) 

Not required Not required 

Jandoro Relocation 
Site Not confirmed 

Tokiman West 
Lukata Moroyok 
Residence 

Open land with possible 
3,000 3rd Class and 1,000 1st 
Class Residential Lots 

Derupi Relocation 
Site 

Open land with very less 
vegetation. 3,000 HH are to 
be moved in  

IEE for Resettlement Site  
 

 

The environmental study shall be of the level of IEE (Initial Environmental Examination) since no 

serious impact has been noted. The items to be screened in the proposed IEE activities include: 

(1) Natural environment 

Biota and ecosystem,  

(2) Pollution 

Water and soil pollutions, waste, offensive odor 

(3) Social environment 

Water usage, local economy such as employment and livelihood etc, land use and utilization of 

local resources, social institutions such as social infrastructure and local-decision making 

institutions, existing social infrastructures and services, the poor, indigenous of ethnic people, 

misdistribution of benefit and damage, local conflict of interest, cultural heritage, infection 

diseases such as HIV/AID etc. 

 

Above IEE shall be implemented through: 

- Discussion with MOPI/land planner, authorities about legislative information such as 
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legislative boundaries, plots number, population, social infrastructure etc. 

- Discussion with MOE, MOFA, UNEP for the existence of any of important/red-listed 

species at the site 

- Site reconnaissance with MOE/MOFA to confirm as baseline information 

- Sampling/chemical analysis if something has been found to be serious  

- Prediction of environmental/social impact if any 

- Proposal of mitigation measure if necessary 

- Planning environmental monitoring if necessary. 

- Preparation of IEE report, summarizing above. 
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12. Community Participation 
The objectives of consultative public participation and meetings in this study were mainly: 

① To disseminate the project content and implementation schedule, especially for 

resettlement activities. 

② To gain views from the public, concern and value in regards of possible impacts due 

to the activities that will be carried within the site for the proposed project. Through 

this, it is anticipated that transparency and accountability will be achieved throughout 

the project cycle, especially during design, construction and operation. 

 

For above, we implemented the following public consultations summarized in Table12-1. The 

minutes of meetings are attached in the appendix. Also presented in the table is the proposed 

public meeting to be held in the future. 

 
Table 12-1 Public Meetings Held/to be Held 

No. Title Content Attendants (including .MRB) 
Date 

Conducted 
(Proposed) 

1 The 1st 
Stakeholders 
Meeting 

Explanation of the 
project 

MOPI, MOE, Payam, UNHCR 11/9/2011 

2 The 2nd 
Stakeholders 
meeting 

Explanation of TOR 
for EIA and RAP 

Payam, Paramount chief, community  15/12/2011 

3 Group discussion 
(Site meeting) 

Compensation to 
farm 

Payam, farmers 24-25/2/2011 

4 The 3rd 
Stakeholders 
Meeting 

Declaration of 
Cut-off-day  

MOPI, MOE, Payam, Community 27/2/2011 

5 Joint Site Survey Site reconnaissance MOPI, MOE, Payam, Community 2-4/3/2011 
6 The 4th 

Stakeholder 
Meeting 

Meeting especially 
for Gumba PAPs 

Community 17/3/2011 

7 The 5th 
Stakeholders 
Meeting 

Explanation of study 
progress 

MOPI, MOE, Payam 24/3/2011 

8 Inter-Ministry 
Committee (IMC) 
Kick-off Meeting 
(see Appendix D)

Organizing the IMC MRB, MOPI, MOE, Land Commission, 
Gumbo Community Leader, Lologo 
Community, Juba County Commissioner, 
Rajaf Payam, Village Development 
Committee, JICA, UN Habitat, and 
Consultants (CTII, LBG,USAID) 

15/09/2011 

9 The 6th 
stakeholders 
meeting 

Explanation of draft 
EIA and RAP 

 (Oct 2011) 

10 Public meeting Explanation of 
resettlement policy 
and implementation 
schedule 

MOPI, Payam, Communities and affected 
tribe association 

(Nov 2011 

11 -ditto- For compensation 
payment 

-ditto- (Jan 2012) 

12 -ditto- For relocation of 
titled PAPs 

-ditto- (Jan 2012) 

13 -ditto- For relocation of non -ditto- (Jan 2012) 
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titled PAPs 
14 Group discussion For vulnerable group Small number  (Any time when 

concerns are 
raised)  

 
Findings of Public Meetings 

There are in total 5 times of public meetings (stakeholders meetings) 1 time group discussion 

(site meeting) and 1 IMC Meeting held so far.  As a conclusion from the total of these meetings, 

most of PAPs agree with the project for its very positive impacts in term of economic 

development and increase of business chances in the area, under the condition that a reasonable 

compensation is to be made for assets and livelihood lost. Table 12-2 summarizes the questions 

and responses made during the meetings. 

 

Table 12-2 Question Raised and Response 

Question/comment Response/conclusion Decision made 

How do you determine the 
replacement cost? 

Value Assessment Committee will be 
established. 

-  

How do you treat landless people? Minimum plot shall be identified at 
relocation sites. 

A plot 20mx20m is provided 
very cheaply (SSP700) with 
monthly payment of 20 months 
or longer 

Importance of  information 
disclosure was stressed 

It’s impossible to implement project 
without it 

- 

Farm land/mango tree are 
compensated? 

Definitely - 

Grievance redressing mechanism 
shall be installed 

-  Grievance Committee is to be 
established under the IMC 

Regarding compensation prices  -  - IMC will finalize 
compensation cost 

How do we know we are affected? Survey team will determine -  

Alternative land is provided within 
the same Payam? 

Yes -  

They say that the route is designed so 
to eliminate certain persons? 

It is totally false. -  

How to prevent new land 
encroachment by the new project 

- Government will definitely dealt 
with this unlawful activity 

-  

How do you treat the graves? 
 
 

Grave will be excavated and 
soil/bodies will be shifted to another 
location in accordance with community 
custom 

-  

The project affects the farm, and how 
do you compensate? 
 

Alternative garden is given by 
preparing nearby land and bringing 
fertile soil from original place 

-  

To get accurate census results is 
required 

To establish a technical committee to 
identify legal and illegal residents 
accurately. 

Resettlement Committee under 
the IMC will implement census 
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Photo 12-1 Public meetings 

 
 
 
 
 
 
 
 
 
 

 
 

Findings Regarding Project Perception and Relocation. 

 

Regarding the perception of the project at the time of FGD and interviews in February 2011, 90% 

of the residents already knew the project as shown below figure. The information source is 

community through public meetings held in previous occasions. 97% of the interviewed agree 

with the project. The reason for disagreeable to the project for the few (3%) is that project doesn’t 

help them or they will not be displaced. Further consultation will be provided to them.  

 

 

 
 A visually impaired woman (left) who is also a widow during a consultative meeting in 
Lologo. She requested for fair relocation and her condition to be considered.  
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13. Integration with Host Population 
 

The success of local integration of relocated people with host communities depends on the 

cooperation of the government, host communities and relocated people themselves.  

 

Relocated people belonging to Bari Tribes in the community land area, are to be welcomed to 

the community relocation site of Bari, which is located a few hundreds meters away form 

previous residential place, and they can continue to enjoy almost same life level with their 

relatives and friend as before relocation. For household that cannot be accommodated in the 

community land, a relocation site which is newly demarcated by the MOPI (e.g. Tokiman West) 

shall be allocated with similar conditions and tribal neighborhood. 

  

People other than Bari Tribe, who may be relocated to other place than the previous community 

(Lologo) is anxious if their previous life level and life style are to be able to be kept at the new 

relocation site. They will be sent to the relocation site demarcated by the government but 

previously owned by some tribes.  

 

The host community, previous owner of the land may be afraid of the new comers since: 

- Security problem including HIV/AIDS 

New comer may make conflict, dispute, or even criminal behavior or cause health 

problem? 

- Economy/resource problem 

They may lose or restricted to the access to affordable home, school, health facilities 

and potable water among all.   

- Custom problems 

Different custom performance, that is not familiar to the host community, may not be 

favorable for them. 

 

To solve these, 

1. First of all, the relocated people must be encouraged and assisted to weave 

themselves into the host community’s system’s or culture, respecting and 

following their rules, custom and right as a host community.  

2. Secondly, the host community should also respect and trust the new comers 

without prejudice and share all resources including potable water, social services 

etc.   

3. Thirdly, the government should provide or further improve the present condition 
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of resources such as potable water by digging well, social services and provision 

of job opportunity at construction site to the member of the host communities so 

that they don’t feel the chance to access to their own resources have been 

reduced to the new comers.  
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14. Grievance Redressing Mechanism  
 

As for grievances arising during contract negotiations, compensation payment or at the time of 

relocation, Grievance Redressing Committee (GRC) under the IMC shall be established which 

can immediately solve/mediate dispute at the local level. 

   

Grievance Redressing Committee(GRC) 

GRC has the function to make quick recommendation/mediation on the dispute at the local level. 

Affected people consisted of several tribes. Although committee members are proposed in 

Chapter 7, it is stressed again that, for purposes of being neutral, even and, at least, not too much 

disadvantageous recommendation to a certain tribe, the committee chair person shall be a 

independent person such as NGO/professor of university. In addition, the committee members 

shall include a representatives of the tribe of affected person. The Chairperson hears the 

allegation from both side, clarifies the fact, letting them insist freely, and proposes 

recommendation. The mediation has no force. If the disputer is not satisfied, he can be filed to 

the court.  The result is disclosed to the public through GRC and the external monitoring.  

 

Court 

The high court has a land department, especially handling land disputes, consisting of a judge 

and 2 associated judges, one of which should have the experiences on land dispute. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 14-1 Grievance Redressing Committee 

Community 

Grievance Redressing Committee (within 2 
week after receipt of complains 

    Mediation proposal 

Court 

End 

End 

Not agree 

Agree 

Conclusion

Applicant 
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15. Organization and Responsibilities 
 

This section describes the responsibilities of organization to implement the proper resettlement 

activities: 

Table 15-1 Organizations and Responsibilities 

 
 
Organization 
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1 Implement schedule planning X  XX X     
2 Budget preparation   XX X     
3 RAP approval     XX    
4 Value Assessment XX  X X     
5 Public consultation XX  X X     
6 Monitoring of resettlement activity X       XX 
7 Grievance redressing X XX       
8 Demarcation and land title issuance X   XX     
9 Preparation of relocation sites X  X XX     
10 Provision of house construction 

technique and material 
      X

X 
 

11 Census XX  X X     
12 Asset measurement and contracting XX  X X     
13 Compensation payment XX  X      
14 Provision of Microcredit       XX   
15 Relocation XX  X XX     
16 Provision of well at relocation site   XX X   X

X 
 

17 Employment of PAPs during 
construction 

  XX X     

18 Provision of vocational training to 
PAPs 

 X XX X     

19  Provide transportation of private effects X   XX     

 
*Value Assessment, Compensation and Resettlement Committee (VACRC) include members from MRB, MOPI, 
MOE, MOF (Ministry of Finance), MOAF(Ministry of Agriculture and Forestry), Rajaf Payam, Indigenous 
Community, Non-indigenous Community and the 3rd Party such as NGO/University Professor/Consultant  
 
**Legend   XX: Main Responsible   X : Assisting 
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16. Implementation Schedule 
 

The implementation schedule of resettlement is shown in Table 16-1. 

 

Table 16-1 Implementation Schedule of Resettlement Activity for Nile River Bridge 

2011 2012 
Activity 

Responsible 

Agency 9 10  11 12 1 2 3 4 5 6 7 8 9 10 11 12

1. Approval of RAP MOE ●                   

2. Detailed Asset Survey and 
Compensation Estimation 

IMC - 
VACRC  

 
● ●               

3. RAP Budget 
- Submission 
- Approval  

MRB 
 

●
 ●             

4. Decision of Relocation Site MRB    ●        
5. For Legal Residents (Formal) 

- Contracting for Compensation 
- Compensation Payment 
- Site Preparation (Demarcation) 
- Relocation of Residents 

 
MRB 
MRB 
MOPI 
MOPI    

●
● ●

●
●
●
● ● ●

 
 
 
 
●       

6. For Illegal Residents (Informal) 
- Contracting for Compensation 
- Compensation Payment 
- Identify Relocation Site 
- Relocation of Residents 

 
MRB 
MRB 
MOPI 
MOPI    

●
● ●

●
●
●
● ● ●

 
 
 
 
●       

7. Completion of Relocation MRB ●    
8. Grievance Redressing IMC-GRC ● ● ● ● ● ● ● ● ●   
9. Site Clearing for Alignment 
ROW MOPI/MRB  ● ●  

10. Possible Bidding Date  -    ● 

11. Possible Start of Construction -     ●

 
Notes: 1. Abbreviations: 
  MOE - Ministry of Environment 
  IMC - Inter-Ministry Committee for Nile River Bridge Construction Project, RSS 
  VACRC - Value Assessment, Compensation and Resettlement Committee 
  MRB - Ministry of Roads and Bridges, RSS 
  MOPI - Ministry of Physical Infrastructure, CES 
  GRC - Grievance and Redressing Committee 
  JICA - Japan International Cooperation Agency  
 2.  JICA will provide technical support for the RAP Activities. 
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17. Cost and Budget  
 

For the purposes of making compensation cost estimate to be able to purchase the equivalent 

alternatives for the lost caused by the project, replacement survey was implemented to obtain 

market prices of land, houses, crop and tress through several local residents, carpenters/builders, 

local markets, farmers and governmental institutes concerned. The results were incorporated in 

the unit prices proposed with details presented in Appendix C.  

 

Table 17-1 Estimated Resettlement Cost 

 

 

 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Unit price Unit Quantity Unit Subtotal, SSP
1. Land Area 49,536 m2 389,513 

West bank (Lologo) 6,785 264,500
Community Residential Land at East of Lologo St. 

(20mx20m)a) 700.0 SSP/lot 70 lots 49,000

Alternative for Demarcated Residential Land at West 
Side of Lologo St. (20mx20m)a) 700.0 SSP/lot 215 lots 150,500

 Lologo Agricultural Landb) 10.0 SSP/m2 6,500 m2 65,000
East bank (Gumbo) 42,751 125,013

Community Residential Land (20mx20m)a) 700.0 SSP/lot 1 lot 700
Community Land Other than Agriculturec) 1.75 SSP/m2 36,750 m2 64,313

Gumbo Agricultural Landb) 10.0 SSP/m2 6,000 m2 60,000
2. Buildings (Formal and Informal Settlers) 1,410,750

Mud house 250 SSP/m2 3,244 m2 811,000
Galvanized house 500 SSP/m2 39 m2 19,500
Concrete house 2,000 SSP/m2 258 m2 516,000
Fence 50 SSP/m 1,285 m 64,250

3. Crops 12,500 70,000
West bank

 Lologo Agricultural Land (SSP1.4/season x 2 
seasons x 2 years) 5.6 SSP/m2 6,500 m2 36,400

East bank (Gumbo)
 Gumbo Agricultural Land (SSP1.4/season x 2 

seasons x 2 years) 5.6 SSP/m2 6,000 m2 33,600

4. Treesd) 201,500
Mango Trees 30,000 SSP/No 3 no 90,000
Banana 10,000 SSP/No 2 no 20,000
Other trees 500 SSP/No 183 no 91,500

5. Cemetery 145,000
Earth moving (Area = 60mx30m) x 2sites 37.5 SSP/m2 3,600 m2 135,000
Ceremony 10,000.0 LS 1 LS 10,000

6. Disturbance Allowance 120,000
2 months income (SSP 750/mo) 1,500.0 SSP/HH 80 HH 120,000

7. Business loss 14,400
2 month income (SSP 1,200/mo) 2,400 SSP/Shop 6 Shop 14,400

8. Vulnerable allowance (aged, widowed, disabled, etc.) 10,500
1 month food and medical support (SSP 750/person) 750 SSP/Person 14 Person 10,500

9. Assistance to tenants 8,400
3 months advanced rental fee (SSP 200/mo) 600 SSP/HH 14 HH 8,400

10. Transportation of Private Effects 80,000
1 lot (SSP 1,000/HH) 1,000 SSP/HH 80 HH 80,000

Grand Total Total 2,450,063

Notes:
a) The cost of land is based on the Tokiman West Relocation Site Cost managed by MOPI.
b) Agricultural land cost covers allotment of community land near the river with improvement for agricultural use
    (including foot pumps, with training on productive agriculture, etc.)
c) Cost covers only demarcation of replacement land.
d) Compensation for Trees are based on the price quotation of Ministry Forestry and Agriculture (CES).
e) Compensation for affected structures of informal settlers are included in Item 2  - Buildings.

Pariculars
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The compensation cost of SSP 2.45 million calculated in Table 17-1 covers basically the costs 

incurred for relocation and lost of properties within the 30m ROW. The major assumption in the 

cost estimate is that land shall be provided by the government at a reasonably cheap price after 

demarcation of the proposed relocation site. Other costs including management and operation of 

relocation, clearing of ROW, preparation of relocation site (including provision of water wells), 

internal and external monitoring（SSP450,000）, IMC activities, etc shall be provided separately 

and should be included in MRB’s budget for the Nile River Bridge Project. For this, MRB is 

going to prepare SSP10 million in this financial year.  
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18. Monitoring and Evaluation 
 

① Internal monitoring 

In order to monitor, evaluate and report the progress of resettlement activities being 

implemented, the project proponent will implement an internal monitoring system. Items to be 

monitored are calculation of compensation, situation of remittance, etc to see the progress in 

view of financial aspect and to check any problems to be solved. The following reports shall be 

prepared during the resettlement activities: 

- Remittance report for every three months:  

- Progress report, describing the progress versus schedule, issues arising and measures 

taken, for every half year 

- Yearly report, detailing issues encountered and proposing mitigation measures for 

every year 

- Final report 

  

② External monitoring by an independent party such as local/international consultants, NGO 

or university is proposed to confirm if the resettlement activities are being implemented 

properly. The following outlines the external monitoring: 

- To evaluate if the resettlement activities are being implemented as scheduled in terms 

of quality, quantity and time frame and if the final target (improvement of 

livelihood/life level) has been achieved or not 

- The monitoring term covers census/asset inventory, payment, relocation until socially 

recovered, say 3 years after the completion of relocation.  

- Monitoring items and period, and evaluation to be done are tabled below: 

 

Table 18-1 External Monitoring Proposed 

Period of 
monitoring 

Activities to 
be monitored 

Indicators to be monitored 

January 2012 

Basic 
information 
on AP 
households 
  

• Location  
• Composition and structure 
• Ages 
• Educational and skill levels 
• Gender of household head 
• Ethnic group  
• Access to health, education, utilities and other social services •  
• Housing type 
• Land and other resource owning and using patterns 
• Occupations and employment patterns 
• Income sources and levels 
• Agricultural production data (for rural households) 
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• Participation in neighborhood or community groups 
• Value of all assets forming entitlements and resettlement entitlements  

March 2012 

Compensation 
Payments and 
entitlements  

• Was compensation as described in the RP paid on time? • Were other 
entitlements distributed on time, relocation grants, loss of income support? 

• Were there additional costs AP's had to bear?  
• Were adequate funds available to meet the costs of resettlement?  

May 2012 

Relocation 
Site 
Preparation  

• Were resettlement sites ready with adequate infrastructure? •  
• Were AP's satisfied with sites and selection process?  
• Were transport arrangements adequate?  
• Were adequate public services available?  

Restoration of 
living 
standards 

• Have APs adopted the housing options developed?  
• Have community networks been restored? 
• Have APs achieved replacement of key social and cultural elements?  
• Were compensation payments sufficient to replace lost assets? 
• Was sufficient replacement land available of suitable standard?  
• Did transfer and relocation payments cover these costs?  
• Did income substitution allow for re-establishment of enterprises and 

production?  
• Have vulnerable groups been provided with proper assistances ?  
• Are these effective and sustainable? 

Restoration of 
Livelihood  

• Were income restoration activities appropriate to restore or improve living 
standards? 

• Were vulnerable groups adequately assisted to improve living standards? 
• Are the livelihood schemes as described in the RAP being implemented 

satisfactorily?  

July 2012, 
July 2013 
and July 2014  

Levels of AP 
Satisfaction  

• How much do APs know about resettlement procedures and entitlements? 
• Do APs know their entitlements? Do they know if these have been met? • 

How do APs assess the extent to which their own living standards and 
livelihoods have been restored?  

• How much do APs know about grievance procedures and conflict 
resolution procedures?  

• How many AP's/households were impoverished as a consequence of 
resettlement? 

•  
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19. Conclusions and Recommendations  
 

Conclusions 

- The Republic of South Sudan requested Government of Japan to construct a new Nile 

Bridge to the south of Juba as a part of the Circumference Road C3. 

- In this project, especially for the construction of approach road to the bridge, 80 

households with 100 houses existing at the site and land of about 150,000 m2 are required 

based on an ROW of 30m width. 

- Compensations and assistances are to be made to all the affected peoples in accordance 

with both the regulations of the Government of the Republic of South Sudan and Japan 

International Corporation Agency Guidelines for Environmental and Social considerations 

(JICA guidelines)    

- Through public meetings, group discussion and door to door interviews, the 

opinion/request are collected from public/affected residents and their request were 

incorporated into the RAP, as much possible.   

- Through the preliminary census, the number of households who were able to present land 

title documents was 16 only among the 80 households who have to be relocated. This 

figure will be revised based on the final census to be implemented by VACRC (Value 

Assessment, Compensation and Resettlement Committee). 

- Compensation for assets (land, structures, trees, etc.) is made based on the replacement 

cost for formal land title holders only as regulation while informal settlers will get 

compensation for their houses/structures. 

- At this moment (September 2011) the relocation site is not yet finalized. However it is 

likely that formal land title holders are moved to the nearby community land while others 

may be moved to the governmental relocation site near Lologo community but within 

Rajaf Payam.  

- Informal residents may be provided, if included in UN Habitat Program, with technical 

assistances of house building technique, cement for making soil blocks and equipment to 

reconstruct their houses by themselves and microcredit, 

- Disturbance allowance, means of transportation of their private effects and shop loss 

allowance shall be provided for both formal and informal settlers.  

- In addition, vulnerable allowance is also provided. 

- In order to support the livelihood of affected residents (farmer, brick manufacturer etc), 

they are also provided, as a priority, with job opportunity at the project site for about 3 

years. 
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- Consultations with stakeholders (central/local government and affected 

community/residents) were held. 

- Grievance redressing mechanism, including affected communities/residents as committee 

members, shall be established so that a free, quick and favorable solution can be given for 

affected people who files complaints during resettlement activities.  

 

Recommendations 

- Compensations shall be made based on the replacement cost so that the affected people 

can obtain an equivalent of what they lose by the project. 

- Formal land title holders are usually protected by the law more or less. However, 

informal/illegal residents who may easily lose present livelihood and life level by the 

relocation should be properly assisted as proposed in the RAP.  

- Information disclosure and consultation with affected people shall be continuously and 

properly implemented so that any unforeseen issues arising may be given immediate 

measures as be required.  

- The relocation site should be provided with enough infrastructures to cover the need of the 

host community and new comers for their integration. 

- The grievance committee shall include the representatives of affected 

communities/residents so that the solution will not be unfavorable to the complainant. 

 

External monitoring implemented by the third party plays the key role in resettlement activities. 

They monitor the resettlement activities taken by the government and disclose it to the public, 

making the activities very transparent. In addition, if any issues noted, such as improper 

attitude/misconduct to affected people, they can be immediately forwarded to the GRB/Resettlement 

Committee for modification/correction and propose preventive measures in the future. Finally, 

external monitoring reports become a good evidence of proper resettlement activities taken, which 

the donors evaluate as the base of investment. The cost for the external monitoring, SSP450,000  

($150,000) shall be borne by MRB.   
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Socio-economic baseline data 
 
Followings are results of door to door interviews about socio-economic conditions 
performed in February 2011: 
 
 
1. Householders 

Householders are mostly male of “Father/husband”. Their education level is before 
the completion of primary school in general. 30% of them replied that they had no 
education at all. 

 

Figure A-1 Householders 
 

Table A-1 Householders 
 Number  Percent 
Father/hasband 163 83% 
Mother/wife 24 12% 
Son/daughter 4 2% 
No reply 5 3% 
Total 196 100% 

 
2. Tribes  

Dinka tribe is the most prevailing tribe at the project site, although Central 
Equatoria State (CES) is said to be “the state of Bari”. Ratio of Bari tribe is only 
30%. 
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Figure A-2  Ratio of tribes at the site 
 

Table A-2  Ratio of tribes at the site 
Tribe Number Percent 

Dinka 68 35% 

Bari 55 28% 
Kuku 11 6% 

Madi 9 5% 
Acholi 8 4% 
Others 30 15% 

No Rply 15 8% 

Total 196 100% 

 
3. Originality 

Juba town and surrounded area including the site was used as military purpose 
only before Comprehensive Peace Agreement (CPA) 2005. After the CPA, many 
soldiers started to settle in the site. Figure below indicates the originality of settled 
people according to their replies. About two thirds replied as they are original 
residents. 
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Original, 65%

Returned
soldier, 28%

Returned
refugee, 5%

No reply, 2%

 
Figure A-3 Originalities of settled people as per replies 

 
Table A-3 Originalities of settled people as per replies 

 
 Number Percent 
Owned 129 66% 
Borrowed 63 32% 
Others 12 2% 

 
 
Figure below indicates ratios of tribes of returned soldiers. As shown, nearly 80% of 
returned soldiers are of Dinka Tribe.  

Dinka, 78%

Bari, 4%

Kuku, 0%

Madi, 2%

Others, 17%

 
Figure A-4  Ratio of tribes in returned soldier 

 
Figure A-4  Ratio of tribes in returned soldier 

 Number Ratio 
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Dinka 152 78% 

Bari 8 4% 

Kuku 0 0% 

Madi 2 2% 

Others 16 16% 

Total 196 100% 

 
 
4. Family members 

Average family members are 9 persons, ranging to 36 in the maximum. This big 
figure is due to the polygamous system.  In which, 4 members go to school while 
less than 2 are working in average. 
 
 

5. Occupation and income 
Most popular occupations are soldier (19%) and policeman (14%). Average income is 
SDG900 (=$300) only per month. Therefore, the income per one family member 
nearly drops on the line of $1 per day which is the absolutely poverty line.   
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Figure A-5 Occupation and income 

 
Table A-5 Occupation and income 

 Number % Average income

Soldier 37 19% 493 

Police 27 14% 790 

Business 25 13% 493 

Farmer 18 9% 667 

Government 18 9% 778 
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Laborer 10 5% 667 

Driver 8 4% 710 

Teacher 6 3% 883 

Security guard 6 3% 300 

Engineer 4 2% 940 

Jobless 4 2% 300 

Fisherman 4 2% 150 

Technicians 4 2% 750 

Others 25 13% 903 

No reply 4 2% 375 

Total 196 100%  

 
 
 
6. House type 

Their residential houses are mostly of brick houses plastered with earth, covered by 
galvanized ironed sheet (GIS). Sometimes, they stay in the traditional rounded 
mushroom like thatch roofed house named “tukul”. They owns 1-2 houses in 
average.     
 
 

7. Toilet 
More than half houses own/share cesspit while one third houses replied “open field 
are their toilets”. 

Ces pit, 53%
Open area,

36%

Bucket
flush, 3%

No reply,
9%

 
Figure A-6 Toilet types 

 
Table A-6 Toilet types 

 Number Ratio 

Open aea 70 62% 

Cespit 103 53% 

Bucket 

flush 5 3% 

No reply 18 9% 

Total 196 100% 
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8. Water  
Their major source (50%) of water is water tank lorry. They pay SDG5.00 for one drum 
can (200 liter). They have to chlorinate the water since this is pure river water。Other 
source (30%) is from hand pumps. They have to pay SDG1.00 for one jerry can (5 liter).  

Water tank
lorry, 48%

Hand pump,
32%

River, 19%
No reply, 2%

 
Figure A-7 Primary sources of water 

 
Table A-7 Primary sources of water 

 Number Ratio

Water tank lorry 94 48% 

Hand pump 62 32% 

River 37 19% 

No reply 3 1% 

Total 196 100%

 
 
9. Electricity 

No delivery lines are available at the site. About 80% of the interviewees stay 
without electricity while 15% rely on small generators. Some utilize battery to see 
TV. 
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Generator,
15%

Others, 2%

 
Figure A-8  Source of power 

 
Table A-8  Source of power 

 Number Ratio 

No power 163 83% 

Generator 29 15% 

Others 4 2% 

No reply 0 0% 

Total 196 100% 

 
 

10. Private effects 
In addition to beds and kitchen goods as the minimum necessity, they possess as 
below figure. Seldom people possess car, air conditioner or refrigerator. 
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Figure A-9 Personal effects you own 

 
Table A-9 Personal effects you own 

 Number Ratio

Car 10 19% 

Motor cycle 31 16% 

Bicycle 76 39% 

Air conditioner 3 1% 

TV 25 13% 

Radio 166 85% 

Refregiator 5 3 

Mobile phone 183 93% 

 
Radio is powered by small batteries. Mobile seems to be “must” nearly for all.  

 
11. Live stocks 

More than half of interviewees replied they have no live stocks.  Most popular live 
stock they own are chickens. 
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Figure A-10  Ratio of households who have some live stocks 

 
Table A-10  Ratio of households who have some live stocks 

 Number Ratio

Chicken 39 20% 

Goat 10 5% 

Cow 3 2% 

Sheep 3 3% 

Pegion 1 13% 

No livectock 102 53% 

 
12. Useful trees 

The popular tree they replied that they own are neam, papaya and mango. Only 
20% replied they don’t own any tree. Tree is one of important properties for them. 
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Figure A-11 Types of trees they replied as owning 
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Type A-11 Types of trees they replied as owning 

 Number Ratio 

Neem 79 40% 

Papaya 54 28% 

Mango 48 24% 

Banana 10 5% 

Ficus 8 4% 

Abogado 3 2% 

Lemon 3 2% 

Others 3 2% 

None 37 19% 

 
 
13. Social service 

Figure below indicate ratios of satisfaction for each social services provided.  
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Figure A-12 Ratios of interviewees satisfactory about respective social services 

provided 
 

Table A-12 Ratios of interviewees satisfactory about respective social services 
provided 

 Number Ratio

Educational service 181 92% 

Religious service 187 95% 

Security service  194 99% 

Medical service 154 79% 

Transportation service 151 72% 
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Nearly 80% of people are satisfactory about the social services provided at the site 
except transportation service about which, some complains too expensive.  

 
  
14. Land ownership 

Following figure indicate the conditions of land ownership surveyed. As shown, two 
thirds replied as they are owner of the land they are occupying. 
 

Owned, 66%

Borrowed, 32%

Others, 2%

 
Figure A-13 Conditions of land ownerships 

 
Table A-13 Conditions of land ownerships 

 Number Ratio 

Owned 131 66% 

Borrowed 63 32% 

No reply 2 2% 

Total 196 100% 

 
 

40% replied they inherited their land from their ancestors while 30% said they 
bought as shown below 

Inherited,
40%

Bought, 26%

No reply,
34%

 
Figure A-14  How they owned land 
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Table A-14  How they owned land 
 Number Ratio 

Inherited 79 40% 

Bought 55 28% 

No reply 62 34% 

Total 196 100% 

 
 

70% of land owner replied that they already registered their land to the land office. 
However this figure is quite questionable compared to the results of census where 
only 16% households were confirmed as formal land title holder based on the 
documents they showed to the interviewers. 

Land registered,
69%

Not registered,
31%

 
Figure A-15  Situation of land registration of land owner 

 
Table A-15  Situation of land registration of land owner 

 Number Ratio

Land registered 135 69% 

Not registered 61 31% 

Total 196 100%

 
 
15. Perception about the project 

At the time of interviews in February 2011, 90% of the residents already knew the 
project as shown below figure. The information source is community through public 
meetings held before. 
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I have heard
about the

project, 90%

I never heard,
9%

No reply, 1%

 
Figure A-16  Ratio of project acquaintance 

 
Table A-16  Ratio of project acquaintance 

  
 Number Ratio

Land registered 176 90% 

Not registered 18 9% 

No reply 2 1% 

Total 196 100%

 
16. Opinions about the project 

97% of interviewed agree with the project. The reason for disagreeable to the project 
is that project doesn’t help or displacement.  
 

I agree with
project, 97%

I don't agree
with the

project, 2%

No reply, 1%

 
Figure A-17  Ratio of agreeable and disagreeable to the project 
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Table A-17  Ratio of agreeable and disagreeable to the project 

 Number Ratio

I agree with the project 193 97% 

I don’t agree 2 2% 

No reply 1 1% 

Total 196 100%

 
 
 
17. Location they prefer to move 
 

Below figure indicates the location they want to move if they have to displaced by 
the project. As shown most of them want to move to nearby since they are satisfied 
with the social condition of the present site including social net (kins). 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Figure A-18  Locations they want to move to if necessary 
 

Figure A-18  Locations they want to move to if necessary 
 Number Ratio

Nearby place 180 92% 

Juba downtown 5 3% 

Others 9 5% 

No reply 2 2% 

Total 196 100%

 
 
18.  Merits of the project expected 

Merits of the project residents believe are transportation system improvement, 
development of the community etc as shown in the figure below. 

Neaby place,
92%

Juba
downtown, 3%

Others, 5%

No reply, 2%
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Figure A-19 Project benefits expected 

 
Table A-19 Project benefits expected 

 Number Ratio

Improvement of transportation service 186 95% 

Promotion of employment 94 48% 

Increment of business chance 133 68% 

Increment of land price 1 1% 

Development of the village 174 89% 

Others 0 0% 

 
 
 
 

19. Demerits of the project concerned 
On the other hand, the resettlement issue is the most concern. 
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Figure A-20  Project demerits maybe caused 
 

Table A-20  Project demerits maybe caused 
 Number Ratio

Inconvenient during condtruction 131 67% 

Loss of natural fauna.flora 98 50% 

Resettlement issues 180 92% 

Others 0 0% 

 
 
 
20.  Negative environmental impacts   

Negative environmental impacts they imagine are water contamination, loss of 
fauna and flora, noise and vibration, and deterioration of traffic safety as shown 
below.  
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Figure A-22 Possible environmental disadvantages maybe caused, they believe 

 
Table A-22 Possible environmental disadvantages maybe caused, they believe 

 Number Ratio

Air pollution 41 21% 

Water contamination 90 46% 

Loss of fauna and flora 79 40% 

Noise and vibration 51 26% 

Traffic safety 50 26% 

Others 00 0% 
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Appendix B. Census Results

Item Serial No Name Age Tribe Job. How 
many family 
members 
are working 
(How Far is 
the job 
from the 
homestead)
. How much 
is the bus 
fare?

Formal, 
Informal 
Settler 
,Tenant (If 
tenant who 
is the 
owner of 
the house)

Monthly 
income 
SDG/month
. If more 
than one 
person 
working 
what is the 
total 
income?

Number of 
family 
members

Length of 
stay there, 
years

Have you 
heard of 
any 
conflict/dis
pute here?  

No.
Yes it is
1. Land 
dispute
2. Religeon
3. Tribe 
custom
4. Money
5. Others
   (Specify)

Do you think you 
may suffer from 
relocation?

No.
Yes, because
1. No land to go
2. No money to build 
house
3. No school for kids
4. Loss of job
5. Loss of 
friend/relatives
6. Others (specify)

Opinion about 
relocation

1. I can go any 
place
2. Nearby place 
only
3. I don't want to 
move because
   (choose from 
left question)
4. Others (specify)

What you have to be 
provided from 
government for 
relocation?

Nothing
I need 
1. Land (able to pay 
how much?)
2. House
3. Compensation for 
business loss
   while moving
4. Transportation of 
   private effects
5. Provision of job 
training
6. Provision of job 
   at the construction 
sit
7. Others (Specify)

Photos

1 136 (rented out to 
Betty Justin for 
150 SDG Per 
month) & 137

Abraham Korsuk. 69 (3) Bari Retired. 
Formerly 
working 
ministry of 
Agric

Formal. Tilte 
number 80 
Block AIII 
(Vulnerable)

retired 140 
SDG 
pension per 
month

9 35 No Yes. Lose Land and 
House

I can only move to 
a nearby place. 
The tenant says 
she will look for an 
alternative house 
somewhere else

Free Land, House and 
assistance with 
transportation

2 135 Benesto Loro. 35 Bari Earns a 
living from 
making clay 
bricks

Formal. Title 
No 128 
Block AIII

Did not 
state

7 1 No Yes. Lose Land and 
House

I can only move to 
a nearby place. 

Free Land, House and 
assistance with 
transportation

3 132, 132a,133 
&134 (demolished)

Mathew Aliso. 37 Bari Retired 
former SAF 
soldier. Now 
Jobless. 
Vulnerable 
person 
stays in the 
house as 
well 
(hunchback)

Formal.  
Title 79 
Block AIII

Earns 172 
SDG 
average 
from casual 
works

12 since 1976 No Yes. Lose Land and 
House

I can only move to 
a nearby place. 

Free Land, House and 
assistance with 
transportation

4

129 (1) Hellen Keji 
(widow). 

55 Bari Supported 
by daughter 
who stays 
with her. 
The 
daughter 
works as a 
tax 
collector 
Kator 
Payam. Bus 
fare 3 SDG 

Formal. Title 
No 64 'A' 
AIII

300 SDG 21 Stayed from 
long time 
ago

No Yes. Lose Land and 
House

I can only move to 
a nearby place. 

Free Land, House and 
assistance with 
transportation

5

152 Mahamud Enusa. 52 Mundi Welder. 
Busfare 4 
SDG one 
way

Formal. Title 
No 129 
Bloack A III

100 SDG 
per day

11 over 35yrs No No where to go I would prefer to 
be relocated to 
Gumbo

Compensation for 
Land, House and 
assistance with 
transportation

AFFECTED HOUSEHOLDS - TITLE AVAILED
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AFFECTED HOUSEHOLDS - TITLE AVAILED

6

158 & 158a (Shop 
empty)

Morris Joseph ( 
Vulnerable 65 year 
old man stays in 
the house). 

29 Mundu New 
graduate

Formal. 
Number 83 
Block A III

350SDG 4 9months No Yes. Lose Land and 
House

I can only move to 
a nearby place. 

Compensation for 
Land, House and 
assistance with 
transportation

7

176 Moses Manja. Bari House 
unoccupied 
and owner 
absent 
during this 
followup 
survey. 
Works at 
sudan 
council of 
churches

Formal. 
Number 88 
Block A III 
4th class 
Lologo

8

177 William Abdalla. 
House occupied 
by tenants. 

Bari Hellen 
Roman 
tenant

Formal. Title 
no 97Block 
A III

pays rent of 
200SDG per 
month

11 2 No will look for another 
house

nearby place assistance with 
transporting private 
effects

9

193 Steven Loding. 35 Acholi Farmer. Formal. Title 
No 58 block 
A III

250 SDG 6 2 No no where to go I can only move to 
a nearby place. 

Compensation for 
Land, House and 
assistance with 
transportation

10

206, 206a, 206b & 
206 c

Kiju Benaya. 25 Kuku student Formal. Title 
No 15 B II 
HAI Lologo 
4th Class

Nil 8 20 No no where to go I can only move to 
a nearby place. 

Compensation for 
Land, House and 
assistance with 
transportation

11

220 & 352 Gabriel Jada 
Martin. 

30 Lulubo Traffic 
policeman 
working in 
Juba. 
Busfare 4 
SDG one 
way

Formal. 
Number 32 
Block B II 
Lologo 
(registered 
under 
Samuel 
Kenyi 
former 
owner)

400 SDG 17 4 No no where to go I can only move to 
a nearby place. I 
got school going 
kids

Compensation for 
Land, House and 
assistance with 
transportation
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AFFECTED HOUSEHOLDS - TITLE AVAILED

12

232 & 233 Jacob Wani 
Samuel. 232 
occupied by a 
tenant

unknow
n

Bari SPLA 
Soldier in 
Abyei

Formal. Title 
no 28B-K 
BII

400 SDG 
Salary. Rent 
generates 
600SDG per 
month

No of 
occupants 
16

232 - 10. 
233 - 6

No We will move to 
another place

Move to another 
house

Transportation for 
private effects

13

240 plus fence Falirano Osuru. 50 Latuka works in 
Torit with 
CEO rural 
council. 
Busfare 60 
SDG one 
way

Formal. Title 
No 48B-K 
BII

3000SDG 9 15 No no where to go I can only move to 
a nearby place. I 
got school going 
kids

Compensation for 
Land, House and 
assistance with 
transportation

14

280 Timon Lonkere. 23 Bari Student. 
Vulnerable 
person65 
yrs housed 
too

Formal. 
Number 58, 
Block BII

8 3 No no where to go I can only move to 
a nearby place. 

Compensation for 
Land, House and 
assistance with 
transportation

15

313 Matea Yatta 
Simon, Plot 
occupied by a 
single toilet 
(Neighbour on 
picture). 

Bari Formal. Title 
no 2 Block 
C 1

compensate my toilet 
and land

16

332 Postino Legge. 46 Bari Mason Formal. Title 
No 399 
Block AIII

500SDG House 
unoccupied

No My house and land 
must be 
compensated

Nearby place only Another Land at a 
nearby place close to 
the main road. 
Compensation for my 
house.
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Item Serial No Name Age Tribe Job. How many 
family members are 
working (How Far 
is the job from the 
homestead). How 
much is the bus 
fare?

Formal, 
Informal 
Settler 
,Tenant (If 
tenant who is 
the owner of 
the house)

Monthly income 
SDG/month. If 
more than one 
person working 
what is the total 
income?

Number of 
family members

Length of 
stay there, 
years

Have you heard of 
any 
conflict/dispute 
here?  

No.
Yes it is
1. Land dispute
2. Religeon
3. Tribe custom
4. Money
5. Others
   (Specify)

Do you think you may 
suffer from 
relocation?

No.
Yes, because
1. No land to go
2. No money to build 
house
3. No school for kids
4. Loss of job
5. Loss of 
friend/relatives
6. Others (specify)

Opinion about 
relocation

1. I can go any 
place
2. Nearby place 
only
3. I don't want to 
move because
  (choose from left 
question)
4. Others (specify)

What you have to be provided 
from government for 
relocation?

Nothing
I need 
1. Land (able to pay how 
much?)
2. House
3. Compensation for business 
loss
   while moving
4. Transportation of 
   private effects
5. Provision of job training
6. Provision of job 
   at the construction sit
7. Others (Specify)

Photos

1 Empty 
fenced plot 
behind 155

Simon Mandulu. 
(According to the 
neighbours 

Unknwon Bari Empty fenced plot. 
Wife to the 
deceased by the 
name of Angelina 
Mandulu was not 
present during this 
follow up survey.

Formal. Title 
not availed

2 155 & empty 
empty plot 
infront

Wilson Anthony. House 
Occupied by tenant 
Ugo Aburi

54 Lokoya Teacher Formal. Title 
not availed

200SDG 2 6months No Don’t know where to 
go

Nearby place only need assistance with 
transportation of personal 
effects

3 151,153 & 
154

Ibrahim Awadh (House 
occupied by tenants)

not 
known

Bari Tenant works in 
Juba. Busfare 4 
SDG one way

Formal . Title 
not availed

rent generates 
400 SDG per 
month

8 6 months No We will move to 
another place

nearby place need assistance with 
transportation of personal 
effects

4 166 (House 
rented). 
Tenants 
absent 
during 
survey

Julius Sadick 47 Moro Retired SAF 
soldier. Tenants not 
available at the 
time of survey

Formal . Title 
not availed

not sure 3 not known No

5 167,169 & 
169b

Biatri Janabio 45 Bari Works with Ministry 
of Electricity

Formal . Title 
not availed

not sure 13 4 No Yes. Lose Land and 
House

I can only move to 
a nearby place. 

Compensation for Land, House 
and assistance with 
transportation

AFFECTED HOUSEHOLDS - FORMAL, TITLE NOT AVAILED
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AFFECTED HOUSEHOLDS - FORMAL, TITLE NOT AVAILED
6 170 

(occupied 
by a 
vulnerable, 
aged tenant)

Anthony Bisensu Bari Farmer growing 
vegetables. House 
occupied by 60 
year old  tenant

Formal . Title 
not availed

the tenant is 
helped by well 
wishers

4 2 No I will need assistance nearby place assistance with transporting 
private effects

7 173 James Togun is the 
tenant

Neighbours claim 
she Sells groceries 
in the market

Formal. Title 
not availed

pays rent of 
200SDG per 
month

8 188,188a & 
188b. Main 
house has a 
shop

Remijo Lokang Lado 57 Acholi Works at Juba 
teaching hospital. 
Busfare 4 SDG one 
way

Formal . Title 
not availed

not given 35 since 1992 No Yes. Lose Land and 
House

I can only move to 
a nearby place. 

Compensation for Land, House 
and assistance with 
transportation

9 205 Lubajo Joseph. House 
occupied by tenants

Acholi the tenant Lilian 
Kiden is a farmer

Formal . Title 
not availed

rent generates 
200 SDG per 
month

5 5 No will look for another 
house

nearby place assistance with transporting 
private effects

10 229 Farida Kaku Bari husband is a 
policeman working 
in Torit. Busfare 60 
SDG per day

Formal . Title 
not availed

400 SDG 4 2 No no where to go I can only move to 
a nearby place. I got 
school going kids

Compensation for Land, House 
and assistance with 
transportation

11 230 & 231 Emmanuel. House 
occupied by tenant 
Christine Amena

Bari Formal. Title 
not availed

4 5 months No will move to another 
house

nearby place will appreciate if assited with 
transport to move my 
belongings
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12 231a Santolina Mowle. 

Absent during the 
survey

Bari Formal. Ttile 
not availed

13 234, 235, 
237 and 
238a

Jackline William ( 
Divorced)

30 Bari Tea Vendor in 
Lologo

Formal. Ttile 
not availed

4 2 yrs No no where to go I can only move to 
a nearby place. I got 
school going kids

Compensation for Land, House 
and assistance with 
transportation

14 236 Peter Dominic. Not 
present

Bari Formal. Ttile 
not availed

House was 
originally wood 
frame during last 
survey. Now it’s 
a complete mud 
house.

15 Empty Plot 
before 235 

Name Unknown Formal, Title 
not availed

16 251 & 252 
plus fence

Joseph Oriho 50 Lopit Works for 
government in Torit

Formal . Title 
not availed

3000SDG 4 3 No no where to go I can only move to 
a nearby place. I got 
school going kids

Compensation for Land, House 
and assistance with 
transportation

17 253 Joseph Subea. Not 
available during time of 
survey

Formal. Title 
not availed
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AFFECTED HOUSEHOLDS - FORMAL, TITLE NOT AVAILED
18 286 

concrete 
house

William Wani. House 
occupied by tenant 
Nabasa Margaret

Bari Formal. Title 
not availed

rent 100 SDG 1 1yr No No I will move to 
another house

assistance with transporting 
belongings

19 299 Marraco Walle. House 
now destroyed and 
owner not available 
during this followup 
survey.

Madi Formal . Title 
not availed

20 302 Joseph Subek Tapelo unknown Bari House occupied by 
relatives. Two 
vulnerable elderly 
persons stay in the 
house

Formal. Title 
not availed

Not given 6 unspecified No No where to go Nearby place only Land, House and assistance to 
relocate

21 324 (1) Jacinta Achang 
John ( Widow). 
Vulnerable

35 Achli Brews local beer Formal . Title 
not availed

200SDG 10 1 No yes. No Place to go to Nearby place only Land and compensation from 
structure. I just come from 
khartoum

22 323 & 322 No One Available. 
House unoccupied

Formal. Title 
not availed

23 328 John Wani Kuju. 47 Bari Mason. Adding a 
new structure( 
frame with roof see 
picture) within the 
30m allignment. 
Also neighbour 
biulding a new 
house within the 
30m allignment. See 
picture

Formal. Title 
not availed

700SDG 3 6 No Yes. I will loose my 
house and land

Nearby land Another Land at a nearby 
place close to the main road. 
Compensation for my house.



Appendix B. Census Results

AFFECTED HOUSEHOLDS - FORMAL, TITLE NOT AVAILED
24 333 Occupied by tenant 

Carmella Luka who is 
very old and vulnerable. 
Owner not known

Formal. Titled 
not availed

25 335 fence 
also 
affected

Demolished house. 
Formally used to be a 
brick making area. Kiln 
now removed

Formal . Title 
not availed

26 332 Postino Legge. 46 Bari Mason Formal. Title 
No 399 Block 
AIII

500SDG House 
unoccupied

No My house and land 
must be compensated

Nearby place only Another Land at a nearby 
place close to the main road. 
Compensation for my house.

27 353 Prudensio Wani Unoccupied/uninha
bited house

Formal. Title 
not availed



Item Serial No Name Age Tribe Job. How many 
family members 
are working (How 
Far is the job from 
the homestead). 
How much is the 
bus fare?

Formal, Informal 
Settler ,Tenant (If 
tenant who is the 
owner of the house)

Monthly income 
SDG/month. If more 
than one person 
working what is the 
total income?

Number 
of family 
members

Length of 
stay there, 
years

Have you 
heard of 
any 
conflict/dis
pute here?  

No.
Yes it is
1. Land 
dispute
2. Religeon
3. Tribe 
custom
4. Money
5. Others
   (Specify)

Do you think you may 
suffer from relocation?

No.
Yes, because
1. No land to go
2. No money to build 
house
3. No school for kids
4. Loss of job
5. Loss of friend/relatives
6. Others (specify)

Opinion about relocation

1. I can go any place
2. Nearby place only
3. I don't want to move 
because
   (choose from left 
question)
4. Others (specify)

What you have to be 
provided from 
government for 
relocation?

Nothing
I need 
1. Land (able to pay how 
much?)
2. House
3. Compensation for 
business loss
   while moving
4. Transportation of 
   private effects
5. Provision of job 
training
6. Provision of job 
   at the construction sit
7. Others (Specify)

Photos

1 109, 110 
and fence

Reimando 
Gore

42 Bari Works at Fisheries 
department Juba 
town. Busfare 4 
SDG

Inherited land from 
his parents. 
Ancestral Land. 
(Special Case)

264 SDG 9 Was born 
there

Yes during 
the civil 
wars in 
1992

yes. This is my ancestral 
land and the GOSS will not 
recognise

Nearby place only Compensation for Land, 
House And assistance 
with Transportation of 
personal belonging

2 123, 124 & 
125

David Gore 35 Bari Works with CES in 
Juba town. Busfare 
4 SDG one way.

Inherited land from 
his parents. 
Ancestral 
Land.(Special Case)

unknown 11 Was born 
there

Yes during 
the civil 
wars in 
1992

yes. This is my ancestral 
land and the GOSS will not 
recognise

Nearby place only Compensation for Land, 
House And assistance 
with Transportation of 
personal belonging

3 338 . 
Gumbo. 
Includes 
farm 15m 
radius from 
the hut 
growing 
variety of 
vegetables.

(1) Rose 
Kaku Legga 
(widow)

26 Bari Farmer. Vulnerable 
old blind woman 
also stays in the 
hut

ancestral 
community land. 
Special Case

100 SDG 8 since she 
was born

during war19 no where to go I only know this place all 
my life. Have no where 
else to go

I just want another land 
and house in gumbo area

AFFECTED HOUSEHOLDS - ANCESTRAL LAND

Appendix B. Census Results



Appendix B. Census Results

Item Serial No Name Age Tribe Job. How many 
family members 
are working 
(How Far is the 
job from the 
homestead). 
How much is the 
bus fare?

Formal, Informal 
Settler ,Tenant (If 
tenant who is the 
owner of the 
house)

Monthly 
income 
SDG/month
. If more 
than one 
person 
working 
what is the 
total 
income?

Number of 
family 
members

Length of 
stay there, 
years

Have you heard of any 
conflict/dispute here?  

No.
Yes it is
1. Land dispute
2. Religeon
3. Tribe custom
4. Money
5. Others
   (Specify)

Do you think you may 
suffer from relocation?

No.
Yes, because
1. No land to go
2. No money to build 
house
3. No school for kids
4. Loss of job
5. Loss of 
friend/relatives
6. Others (specify)

Opinion about 
relocation

1. I can go any place
2. Nearby place only
3. I don't want to 
move because
   (choose from left 
question)
4. Others (specify)

What you have to be provided 
from government for relocation?

Nothing
I need 
1. Land (able to pay how 
much?)
2. House
3. Compensation for business 
loss
   while moving
4. Transportation of 
   private effects
5. Provision of job training
6. Provision of job 
   at the construction sit
7. Others (Specify)

Photos

East of 
Lologo 
Street

6 Daniel 
Atemy. Has 
two wives 
and five kids

40 Dinka Sole family 
breadwinner.Busi
nessman selling 
household item 
and food items

Informal Settler 
(squatter)

unknown. 
The family 
monthly 
expense is 
upto 
1000SDG 
per month

15 5 No Yes. No Place to go to It will depend on the 
decision of the 
government but I 
would want a nearby 
place

I would need assistance during 
relocation in terms money and 
new land 

15 Deborah 
Abuol 
Reech 

40 Dinka Husband by the 
name Deng Jok 
is a 45years old 
businessman in 
Konyokonyo. 
Pays 3SDG 
busfare for one 
way every 
morning to his 
work place

Informal Settler 
(squatter)

unknown. 
The family 
monthly 
expense is 
upto 
1500SDG 
per month

14 5 No Yes. No Place to go to It will depend on the 
decision of the 
government but I 
would want a nearby 
place

I would need assistance during 
relocation in terms money and 
new land 

16 John Madit 
(Soldier 
SPLA. Rank 
Major)

29 Dinka Both Husband 
and 
wife(policewoma
n) are working. 
Busfare for each 
to there work 
place is 5SDG 
for one way

Informal Settler 
(squatter)

Total 
income is 
978 SDG 
per month

3 5 No Yes. No Place to go to Willing to relocate if 
governement offered 
a new place

Money to buy new land or given 
land where land has already 
been surveyed. In the end 
money is more preferable 
compared to land

17, 18 & 19 Joseph Jok 
Jok. Also 
has a shop 
which is run 
by the 
second wife.

45 Dinka Sole Family 
breadwinner.Busi
nessman selling 
household item 
and food items 
in Konyo Konyo. 
Busfare 3 SDG 
for one way per 
day

Informal Settler 
(squatter)

Unknown. 
Monthly 
expense is 
100 SDG 
per month

12 5 No We will not know what 
to do

I prefer to be moved 
closer to my work 
place in Konyo Konyo

Transport for relocation, Land 
nearby, compensation for my 
house

20 & 21 Maker Thiok 
Gail Kur

35 Dinka Sole Family 
breadwinner.Busi
nessman selling 
grains in Konyo 
Konyo. Busfare 3 
SDG for one way 
per day

Informal Settler 
(squatter)

Unknown. 
Monthly 
expense is 
1000 SDG 
per month

5 3 No No where to go I will agree to move 
but to a Nearby place

Prefer to be paid enough money 
to buy land and biuld instead of  
land and also to be provided 
with transport to move my 
belonging

AFFECTED HOUSEHOLDS - INFORMAL
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23& 26 
(Shop)

(2) Elizabeth 
Yar Garang. 
Husband by 
the name of 
Daniel Kelei 
is physically 
disabled

50 Dinka Both Husband 
(SPLA) and 
wife(Prison 
Officer) are 
working. Busfare 
for each to there 
work place is 
5SDG for one 
way. Wife 
number two 
Deborah Anyot 
runs the shop

Informal Settler 
(squatter)

Total 
income is 
1500 SDG 
per month

15 6 No No where to go and Kids 
attend the local school.  
Loss of business

I can move to 
anywhere but 
preferably Gumbo 
side

I prefer to paid in cash and also 
don’t want to be moved far 
from here. We also want 
compensation for business loss

31 Kon Aguil 
Mandut

28 Dinka Sole Family 
bread winner. 
Policeman based 
in Nimule 
busfare is 50 
SDG one way

Informal Settler 
(squatter)

400SDG 4 5 No No Land to go Nearby place only I cannot pay for land and need 
complete assistance if I am to 
be moved

32,34,35 
&39

Boul Mabei 
Jok

50 Dinka Both husband 
and wife work as 
prison officers

Informal Settler 
(squatter)

800 SDG in 
total

9 6 No No Money and Land to 
go to

I will agree to move if 
given a place

Free Land, House and 
assistance with transportation

33 & 40 Maguet 
Ayuen Jok

50 Dinka Sole Family 
bread winner. 
Retired military 
officer surviving 
on pension

Informal Settler 
(squatter)

300 SDG 22 5 No Yes. I will lose land, my 
house and my kids will 
lose school

I will agree to 
relocate only on 
condition I am given 
a place

Free Land, House and 
assistance with transportation

46 Tiller Achiek 30 Dinka Sole family 
breadwinner. 
Prison officer 
working in Juba 
town paying a 
busfare of 4SDG 
for one way 
every day.

Informal Settler 
(squatter)

480 SDG 4 6 No Yes. Lose Land, House 
and friends as well

I can go to any place Free Land, House and 
assistance with transportation

41 Aluel Atem 
Bol

30 Dinka Both Husband 
(John Jok 
SPLA) and wife 
(SPLA) are 
working in Buluk 
busfare 4SDG 
for each one 
way per day

Informal Settler 
(squatter)

Total 
income 
1850 SDG

10 6 No Yes. Lose Land, House 
and friends as well

I can only move to a 
nearby place

Free Land, House and 
assistance with transportation

36 Maluel 
Malek Chal

30 Dinka Husband - SPLA 
Bentiu and Wife -
Cleaner Juba 
Town. Busfare 4 
SDG per day 
one way per day

Informal Settler 
(squatter)

Total 
income 700 
SDG

7 5 No Yes. Lose Land, House 
and friends as well

I can only move to a 
nearby place

Free Land, House and 
assistance with transportation
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38,42 & 45 Agany 
Santino

32 Dinka Traffic 
policeman 
working in Juba. 
Busfare 4 SDG 
one way

Informal Settler 
(squatter)

300 SDG 7 6 No Yes. Lose Land, House 
and friends as well

I can only move to a 
nearby place

Free Land, House and 
assistance with transportation

75 Bior Garr 25 Dinka Driver with 
GOSS. Place of 
work jebel Kujur. 
Busfare 4SDG 
one way per day

Informal Settler 
(squatter)

1550 SDG 6 3 No Yes. Lose Land, House 
and friends as well

I would be prefer to 
be moved to Gumbo 
area

Free Land, House and 
assistance with transportation

76 Gaar Bol 40 Dinka Policeman. Place 
of work 
Customs. 
Busfare 3SDG 
one way per day

Informal Settler 
(squatter)

390 SDG 5 3 No Yes. Lose Land, House 
and friends as well

I can only move to a 
nearby place

Free Land, House and 
assistance with transportation

77 Jacob Thon 
Kuei

37 Dinka Works with 
Security firm 
(BS) in Juba 
town. Busfare 4 
SDG one way

Informal Settler 
(squatter)

500SDG 2 1 No Yes. Lose Land, House 
and friends as well

I can only move to a 
nearby place

Free Land, House and 
assistance with transportation

78,79 & 84 Adau Arok 40 Dinka Works with 
Ministry of 
Commerce and 
Industry Juba 
town. Wife works 
as a midwife in a 
hospital. Busfare 
for each 4SDG 
one way per day

Informal Settler 
(squatter)

Total 
income 850 
SDG

9 4 No Yes. Lose Land, House 
and friends as well

I can only move to a 
nearby place

Free Land, House and 
assistance with transportation

74 (Shop) Jiet Malueth 
Garang

20 Dinka Single. Operates 
the Shop. Sales 
Charcoal

Informal Settler 
(squatter)

200 SDG 
per day

1 4 No Will lose land shop and 
business

Nearby place only Free Land, Compensation for 
business loss, money  and 
transportation of private effect.
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96 (Blind 
woman 
Vulnerable)

Mary Nyang 
Koor

age 
unknown

Dinka Supported by 
son who is a 
soldier SPLA 
stationed in 
upper nile state

Informal Settler 
(squatter)

unknown 2 6 No Yes. Lose Land, House 
and friends as well

I can only move to a 
nearby place

Free Land, House and 
assistance with transportation

97 Gaar Leek 
Gaar

unknown. 
Son to 
above

Dinka SPLA soldier 
based in upper 
nile state. 
Busfare 400SDG

Informal Settler 
(squatter)

700 6 6 No Yes. Lose Land, House 
and friends as well

I can only move to a 
nearby place

Free Land, House and 
assistance with transportation

85 & 88 Akur Aguto 
Makuech(wi
dow) (1)

35 Dinka Prison officer 
based in JUBA. 
Busfare 4 SDG 
one way

Informal Settler 
(squatter)

300 9 6 No Yes. Lose Land, House 
and friends as well

I can only move to a 
nearby place

Free Land, House and 
assistance with transportation

89 Abion 
Malueth

not known Dinka Prison officer. Informal Settler 
(squatter)

300 2 6 No Yes. Lose Land, House 
and friends as well

I can only move to a 
nearby place

Free Land, House and 
assistance with transportation

90 (Shop) Gieth Alier 
Ngeth

17 Dinka Owns and Runs 
the shop

Informal Settler 
(squatter)

500 SDG 1 5 No Yes. I will lose my shop 
and business

Nearby place only Free land, Compensation for 
business loss, money  and 
transportation of private effect.

91 Anchiek 
Malueth

33 Dinka Prison officer in 
Juba. Busfare 4 
SDG one way

Informal Settler 
(squatter)

400SDG 8 6 No Yes. Lose Land, House 
and friends as well

I can only move to a 
nearby place

Free Land, House and 
assistance with transportation
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92 Deng 
Garang

27 Dinka Unemployed Informal Settler 
(squatter)

claims to 
earn close 
to 500 SDG 
from casual 
works

4 3 No Yes. Lose Land, House 
and friends as well

I can only move to a 
nearby place

Free Land, House and 
assistance with transportation

93 Atheng 
Atem

30 Dinka Casual Labourer Informal Settler 
(squatter)

not sure 13 6 No Yes. Lose Land, House 
and friends as well

I can only move to a 
nearby place

Free Land, House and 
assistance with transportation

98 Yom Chol 
Manyiel

30 Dinka Prison Officer 
working in Juba. 
Busfare 4 SDG 
one way

Informal Settler 
(squatter)

900 6 6 No Yes. Lose Land and 
House

I can only move to a 
nearby place

Free Land, House and 
assistance with transportation

106 Lueth 
Manyang

Dinka Policeman. Place 
of work Juba. 
Busfare 4SDG 
one way per day

Informal Settler 
(squatter)

400SDG 6 6 No Yes. Lose Land and 
House

I can only move to a 
nearby place

Free Land, House and 
assistance with transportation

111,112 & 
113 includes 
fence

Mak Awar Dinka Police captain 
based in Bor. 
Busfare 150 
SDG one way

Informal Settler 
(squatter)

850 SDG 12 5 No Yes. Lose Land and 
House

I can only move to a 
nearby place

Free Land, House and 
assistance with transportation

98a Garang 
Achuol

Dinka Absent at the 
time of survey

Informal Settler 
(squatter)
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West Of 
Lologo 
Street

266 makir Jok Dinka SPLA soldier 
based in 
Rumbek. Busfare 
200 SDG

informal 600SDG 6 6 No no where to go I can only move to a 
nearby place. 

Compensation for Land, House 
and assistance with 
transportation

279 Chao Maker 
- deceased. 
Relative/car
etaker 
occupies 
the house

Dinka House occupied 
by 
relative/caretak
er. Few 
information given

Informal Not Given Few information 
given by the relative. 
The son of the HH 
owner stays in JUBA 
town while the HH is 
deceased.

283 & 282 Jacob 
Magok 
Gurec

28 Dinka SPLA Abyei. 
Busfare 400SDG

informal 1000SDG 12 6 No no where to go I can only move to a 
nearby place. 

Compensation for Land, House 
and assistance with 
transportation

285 & 285a Anna 
Yardeng 
Achol. 
House 
occupied by 
tenant

Dinka informal rent 
200SDG per 
month

3 1 month No No I will move to another 
house

assistance with transporting 
belongings



I J K L

Serial
No

Name
(Not required)

Age Tribe Job. How many family
members are working (How
Far is the job from the
homestead). How much is
the bus fare?

Formal,
Informal
Settler
,Tenant (If
tenant who
is the
owner of
the house)

Monthly income
SDG/month. If
more than one
person working
what is the total
income?

Number
of family
members

Length of
stay
there,
years

Have you
heard of any
conflict/disput
e here?

No.
Yes it is
1. Land dispute
2. Religeon
3. Tribe
custom
4. Money
5. Others
   (Specify)
10. Noreply

Do you think you may
suffer from relocation?

No.
Yes, because
1. No land to go
2. No money to build
house
3. No school for kids
4. Loss of job
5. Loss of
friend/relatives
6. Others (specify)
10.No reply

Opinion about relocation

1. I can go any place
2. Nearby place only
3. I don't want to move
because
   (choose from left
question)
4. Others (specify)

What you have to be provided
from government for relocation?

Nothing
I need
1. Land (able to pay how much?)
2. House
3. Compensation for business
loss
   while moving
4. Transportation of
   private effects
5. Provision of job training
6. Provision of job
   at the construction sit
7. Money
8.Completee　assistant
９．others

6 40 Dinka Sole family
breadwinner.Businessman
selling household item and
food items

Informal
Settler
(squatter)

unknown. The
family monthly
expense is upto
1000SDG per
month

15 5 No Yes. No Place to go to It will depend on the decision
of the government but I would
want a nearby place

I would need assistance during
relocation in terms money and new
land

14 & 15 40 Dinka Husband by the name Deng
Jok is a 45years old
businessman in Konyokonyo.
Pays 3SDG busfare for one
way every morning to his
work place

Informal
Settler
(squatter)

unknown. The
family monthly
expense is upto
1500SDG per
month

14 5 No Yes. No Place to go to It will depend on the decision
of the government but I would
want a nearby place

I would need assistance during
relocation in terms money and new
land

16 29 Dinka Both Husband and
wife(policewoman) are
working. Busfare for each to
there work place is 5SDG for
one way

Informal
Settler
(squatter)

Total income is
978 SDG per
month

3 5 No Yes. No Place to go to Willing to relocate if
governement offered a new
place

Money to buy new land or given
land where land has already been
surveyed. In the end money is more
preferable compared to land

17, 18 &
19

45 Dinka Sole Family
breadwinner.Businessman
selling household item and
food items in Konyo Konyo.
Busfare 3 SDG for one way
per day

Informal
Settler
(squatter)

Unknown. Monthly
expense is 100
SDG per month

12 5 No We will not know what to
do

I prefer to be moved closer to
my work place in Konyo Konyo

Transport for relocation, Land
nearby, compensation for my house

20, 21 &
22

35 Dinka Sole Family
breadwinner.Businessman
selling grains in Konyo Konyo.
Busfare 3 SDG for one way
per day

Informal
Settler
(squatter)

Unknown. Monthly
expense is 1000
SDG per month

5 3 No No where to go I will agree to move but to a
Nearby place

Prefer to be paid enough money to
buy land and biuld instead of  land
and also to be provided with
transport to move my belonging

Appendix c
Question made to relocated people
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REPORT ON REPLACEMENT COST STUDY FOR THE PROPOSED NILE BRIDGE  

 

I. INTRODUCTION 
The hereby replacement cost study was to gather the Market price of ROW in Lologo and Gumbo, the main 
two areas where the project bridge and its access roads traverse. 
 

II. METHODOLOGY 
The replacement costs study has been carried out based on information collected from direct interviews with 
people who are affected and not affected directly. Desk research has focused on relevant publications and 
materials of Government Authorities 
Direct interview has been implemented with reliable persons of PAPs and none PAPs living near the project 
sites.  
The number of samples for the study is specific for asset as following: 

 House/structure: interviewing with 200 house/structure owners and retailing construction material 
shops. 

 Land: interviewing with land owners and local authorities. 
 Crops and tree: identifying the location of crops and trees which will be affected by the project. 

 

III. RESULT OF THE STUDY  
3.1 Findings from the Market / Replacement Cost Survey 
To get unbiased prices of commodities different peoples were consulted and a comparison was made. 
These groups include; 

• contractors 
• Local Payam leaders 
• Ministry of Physical Infrastructure, CES  
• A survey of commodity prices at two big markets (Konyo Konyo and Jebel) in Juba. 

 

 

3.2 Types of Assets 
The types of assets are classified into three main categories as following. 

 House/structure 
 Land  
 Crops and trees 
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3.2.1 House/Structures  

Housing is not arranged in blocks. Traditional compounds and housing (brick mud houses with thatch roof, 
“tukuls” as local name) are the dominant feature in most areas. The number of tukuls on a family plot varies 
depending on the number of people in the household, what the family can afford, and whether or not the 
household is renting out tukuls. The cost of building a tukul is estimated at around SSP 3000. Poorer 
households tend to live in shacks. Other households had well-built mud/brick houses with iron sheeting 
roofs on foundations which are reported to cost around US$1,000 or more. 

Most households west of Lologo Street have clearly defined plots with boundaries either marked by fences, 
poles, or plants, depending on what the household could afford.  

 

3.2.2 House/Structure Category and Price  
The houses/structures which will be affected by the project have been categorized into four main types as 
following in accordance with the Project. 

 1st Category or Type 1: mud houses with thatched roof 
 2nd Category or Type 2: mud houses with galvanized iron roof  
 3rd Category or Type 3: Bamboo houses or shanty dwellings 
 4th Category or Type 4: Fences. 

Based on the study, the prices of house/structure were slightly different along the project sites. The 
consultants interviewed house constructors in Lologo to determine the prices of house structures and their 
prices within the project site (Table 3.1). The findings were compared with results obtained from the Ministry 
of Physical Infrastructure (MOPI) in Juba (Table 3.2).  

Table 3.1: House Structure Category and Price1: 

Table List of Original Data 

Name Shop1 Shop 2/Contractor Shop 3/Contractor Shop 4/Contractor 

Address Lologo1 Lologo2 Juba downtown  

Walls 200 SSP / m2 200 SSP / m2 200 SSP / m2 200 SSP / m2 

Roof 
30Gauge 43SSP 
28Gauge 48 

34Gauge 34 

30Gauge 45SSP 
28Gauge 50 

34Gauge 34 

30Gauge 45SSP 
28Gauge 50 

34Gauge 35 

30Gauge 45SSP 
28Gauge 50 

34Gauge 35 
Brick 
house 

Unit Pirce 
SSP/m2     

Tukul 

Dia 3m – 5m 
1000- 2500 SSP.( 950- 2500 SSP. 980- 2400 SSP. 990- 2450 SSP. 

                                                 

1 Information obtained after interviewing house constructors in Lologo in Feb. and Sept. 2011 
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Fro the brick/earth wall house (4m x 5m) with zinc plate roof, the cost can be estimated as: 

Total cost  = Wall cost + Roof cost 

         =Wall unit price2 x wall area + roof unit price x roof area 

         = wall unit price x height x width x length + zinc plate unit price x plate no.  

         =200SSP x 2m x 4m x 5m x 2 + 34SSP x 40  

 =8,650SSP 

Unit cost  = total cost / area 

         =8,650/4/5 = 428SSP/m2→500SSP/m2 

For Tukul(dia.4m), unit cost is estimated: 

Unit cost  = total cost / area 

         =2,500/2/2/π = 199SSP/m2→250SSP/m2 

 

                                                 

2 About 30 bricks are used per 1m2 wall 
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Table 3.2: House Structures Category and Price: 

Construction Material Average Price (SSP) Shop1/contractor Shop2/contractor Shop3/contractor Shop4/contractor 

Small size at 500 at 1000SSP 500 bricks at 
1000SSP 

500 bricks at 
1000SSP 500 at 1000SSP 500 at 1000SSP 

Brick SSP/piece3 Mud brick  
Big size at 70 pieces at 1000  70 bricks at 

1000SSP 
70 bricks at 
1000SSP 

70 bricks at 
1000SSP 

70 p bricks at 
1000SSP 

Hollow brick, size 15 at 5.50 per 1 brick 5.50 6 5.50 6 

Concrete brick Solid brick size 15 at 4.50 per 1 brick 5 5 4.50 4.50 

Cement SSP/bag4 
61 for 50kg bag cement  (Rhino and Portland 
Pozzoland Cement) 61 61 61 61 

4 by 2 goes for 22 per piece. 21 22 24 22 

3 by 2 goes for 20 19 22 18 20 

2 by 2 goes for 12 12 10 12 12 
Wood column (dia.10cm) 
SSP/m 

12 by 1 goes for 35  34 35 33 35 

Bamboo SSP/m 50 per bundle 45 50 50 50 

Thatcher  SSP/bundle 10 10 10 10 10 

Galvanized iron sheets 30Gauge, 28Gauge,  34Gauge,  Prices per Gauges in different shops 

                                                 

3 The consulted bricks layers were: River Bank Brick, Kor William Bricks, (Mr. Kose Tel. 0924228501),  Kor Lormula Brick and Gahar Gebel all in Lologo area. 
4 Prices acquired from cement shops in Thong Ping (Abdunassa Kamule, Tel 0955916532) and Juba Juba Malakia. 
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45SSP  50 SSP 35 SSP 43,  48, 34 45, 50, 34 43, 50, 34 43,  48, 35 

Corrugated tin sheets 50 50 50 50 50 

Earth for wall 10 tones – 800 800 800 800 800 
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3.2.3 Other Structures and Prices 

The people own other structures such as well, water pump and fence, among others. These structures 
have to be compensated at the market price. The results of the replacement cost survey of specific rates 
of structures are listed in table 3.2 as following.  

 

Table 3.3: Other Structure and Prices  

Shop 1 Shop 2 Shop 3 

No. TYPE OF ASSETS UNIT 
Average Unit 

Cost, SSP 
Gumbo 

Juba 

Downtown 
- 

1 Hand water pump 1  

40000 SDG for 

drilling a 

borehole. 

Price for drilling borehole from 

professional firms is standard. (White 

Nile Engineering) 

2 Graves (Communal graveyard) 2 18,000 n/a n/a n/a 

TREES5    

Mango 1 30,500 n/a n/a n/a 

Banana 1  10,000 n/a n/a n/a 

Guava 1 12,700 n/a n/a n/a 

3 

Other trees (e.g. Neem) 1 500 n/a n/a n/a 

 FENCES 
1,396 

meter 

69, 788 
n/a n/a n/a 

 

                                                 

5 Information about trees and fruits prices was obtained from the Office of Director of Planning & 

Statistics, Department of Forestry, CES, Juba. On 15. 09. 2011. Tel. 0955758747. 
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3.2.4 Land Rates 

Land registration rates are divided into classes as shown below. The following cost includes surveyor fee 
of 500 SSP per lot, court fee of 50 SSP. The surveyor’s fee for 4th class is 125 SSP per lot and a 
registration fee of 50SSP:  

4 Land rates  

Name/location  Average Lologo Gumbo 
Juba 

Downtown 

Class 1 670 N/A N/A 670 

Class 2 650 N/A N/A 650 

Class 3 642 N/A N/A 642 

Private residential 

land (SSP per Lot) 

Class 4 175 175 175 175 

Community 

Residential Land 

(SSP per Lot after 

demarcation) 

 700 700 700 N/A 

Agricultural Land 

SSP/m2 
 4.4  4.4 4.4 N/A 

Community Land 

other than agriculture 

SSP/m2 

 1.75 1.75 1.75 N/A 

 

The cost for undemarcated land (community Land) has been derived from existing rates based on the 
Tokiman west relocation site cost managed by MOPI assuming this land will ne demarcated. Agricultural 
Land cost covers allotment of community land near the River with improvement for agricultural use 
including foot pumps and training on productive agriculture. As information, from Land department, the 
private Land Prices, which distance between 30m to 100m from main road, are divided into the following 
compensation rates below:  

Land Area, West Bank 

 Private residential land  62.5 SDG / m2 
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 Community residential land 4.0 SDG / m2 

 Private agricultural land  10 SDG / m2   (Half 
of residential land) 

Land Area, East Bank 

 Community agricultural land 3.0 SDG / m2 

 

 

1.1. Land Classes 

The current land administration and regulations in Southern Sudanese towns is based on the Disposal of 
Town Lands Scheme Act (TLS) of 1947. The Act stipulates that leases are given to urban residents based 
on four classes of residential plot. These were kept geographically separate in town plans which were 
based on a simple grid system. This derives from the colonial practice of segregating different ethnic 
groups wherein first-class areas were allocated to whites working with the colonial government, 
second-class areas were allocated to Northern Sudanese and Egyptians officials, and third-class were 
allocated to educated Southerners employed in government service. Fourth-class areas were for 
“temporary urban workers” who were given no leasehold and who were not allowed to use permanent 
materials. According to the regulations, access to services is also concentrated in first-class areas where 
plots are bigger than other plot classes. Higher standards of construction are also required. The TLS also 
had associated regulations which set out lease terms, charges, and allotment procedures for first-, 
second-, and third-class plots along with building standards. These subdivisions remain today, although 
during the second civil war in Juba, the fourth-class plot classification was merged with third-class. State 
MOPI has been directly involved in the distribution of first, second and third class residential areas. 
Payams which are lower than the counties in hierarchy at the local government are involved in distribution 
of land for residential areas. The payams are responsible for fourth class and allocation of shops 
(‘kushuks). Payam also has the right to cancel fourth-class plots issued on communal land. 

 

• 1st class plot -30m by 40m and it is issued by MOPI. For upper-class people 2nd class plot - 25m 
by 30m or 30m by 30m and also issued by MOPI. 3rd class plot - 20m by 20m issued by MOPI 
for lower-class people 
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• 4th class plot - 20m by 20m issued by Payam. This is usually converted to 3rd class after 
application to MOPI. The difference between 3rd class and 4th class is that later is initiated by 
Payam.  

1.2.  Agricultural Products 

In general, a development project affects both crop (garden products) and trees in the project area. The 
project would need temporary land and it affected the crops of the people. This impact has to be 
compensated at the market price. The project needs to cut or move a lot of trees in project area. They also 
needed to be compensated at the market price.  

 

Table 3.5: Agricultural Products 

Agricultural 

Product 
Unit 

Average Price 

(SSP) 

Shop I for 

Jack Nalumasi 

Shop II  for 

Diana Nattabi 

Shop III for 

Elizabeth Gar 

Mango 1/SSP 2 2 3 2 

Papaya 1/SSP 12 12 12 12 

Banana 
12SSP per bananas 

cluster  
9 7 9 12 

Maize  50kg 65 70 65 65 

Cassava flour 

(Bafla) 
1kg/packet 6 5 6 6 

Rice 1kg/packet 16 5 7 6 

Potato  1kg 4 4 3 4 

Tomato 1kg 5 5 4 5 

Cabbage 1 bunch 6 5 6 6 

Carrot  1kg 8 8 7 8 

Okra 
SSP/Heap of 5-6 

pods 
5 5 5 5 
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Cowpea (soya 

bean) Kg 
10kg 9 10 10 

Regilla SSP/bunch 1 1 1 1 

Source: Market Price Survey (Konyokonyo/Jabel markets) and MOAF, Juba, 2011. 
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MEETING HIGHLIGHTS 
 
Inter-Ministry Committee Kick-off Meeting 
September 15, 2011 Boardroom MRB Compound 
 
1. Agenda: 

 Inter-Ministry Committee for the New Nile River Bridge Construction 

Project in the Republic of South Sudan 

 

KICK-OFF MEETING 
Conference Room , Ministry of Roads and Bridge 

September 14, 2011 (10:00 am) 
 

AGENDA 
 
1. Registration/Attendance Secretariat, MRB 9:45 – 10:00am 

2. Opening/Welcome Remarks Jacob Mariel Maker/1st DG Lewis 
MRB/MOPI 

10:00 –10:10 

3. Project Background and Introduction of 
Inter-Ministry Committee 

Mr. Otim Bong 
Deputy Director 
Ministry of Roads and Bridge 

10:10 –10:30  

4. Organizing the Inter-Ministry Committee 
and Sub-Committees 

- Mandate, Functions 
- Responsibilities 
- Chairman and Members 
- Frequency of Meetings 
- Others 

 
Facilitator : Mr. Otim Bong 
 
Chairman of IMC:  
 

10:30 –12:00  

5. Other Matters MRB 12:00-12:15

6. Recap of the Meeting 
- Formal Organization of IMC and Sub-

Committees 
- Chairman of IMC 
- Chairman of Sub-Committee 
- Next Meeting 

MRB 12:1 –12:

7. Closure Gabriel Makur 
Director General, MRB 

12:30-12:40 

 

 

5 30 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

2. Meeting Highlights: 

 

2.1 The meeting was called to order at 10:50am with the Juba County Commissioner Tomas Peter Lado 
giving the welcome remarks (in Arabic) giving his support for the project and appreciation to the 
Government of Japan for the assistance. 

2.2 Otim (MRB) then presented the project background outlining the scope of the Nile Bridge Project and 
the relationship with the Road Network Master Plan prepared by JICA in 2010. He then introduced the 
concept of the Inter-Ministry Committee for the Nile River Bridge – its functions and responsibilities, 
and stressed the need to establish the IMC and its committees, for which the meeting is called. He 
further noted that since the construction of the New Nile Bridge is a Grant from the Government of 
Japan, the Republic of South Sudan has the responsibility to secure the project right-of-way in an 
internationally accepted manner and that the project be implemented smoothly. 



2.3 Dir. Gen. Makur (MRB) gave a brief talk on the on-going road development projects in Juba, including 
the Bridges and Culverts Grand Aid Project from Japan. He further noted that the Construction of the 
New Nile River Bridge will be funded from the additional Grant Aid from Japan. Based on his 
experience from the bridges and culverts project, he emphasized that the role and responsibility of the 
Republic of South Sudan on Grant Aid projects is to acquire the right-of-way and to make sure that the 
project is implemented smoothly according to the conditions set forth in the Exchange of Notes 
between the governments.  

2.4 The participants exchanged their opinions and concerns about the project and the formation of the IMC 
which includes the following issues/comments: 

 the IMC shall be formed to show ownership of the project by the community and the government, 

 project information shall be disseminated not only to the project affected persons but to the whole 
community, 

 studies conducted for the project including EIA and RAP shall be submitted to the IMC for their 
review, 

 the members of the IMC Value Assessment and Resettlement Committee must go to the site to 
identify the project affected persons, conduct proper consultation, get their opinion and determine 
necessary actions to be done for resettlement and compensation,  

2.5 The IMC is then formally organized with members for the different Sub-Committees 
(Secretariat/Administration, Value Assessment, Compensation and Resettlement Committee, Grievance 
and Redressing Committee and the Internal Monitoring Committee) nominated by the attendees (the 
list of members will be provided by Otim). MRB encourages the attendees to consult their colleagues in 
the different ministries/agencies to nominate other members for the different committees.  

The IMC will be chaired by the MRB Undersecretary and Co-chaired by the MOPI 1st Director General. 
The Secretariat will be based on MRB who will coordinate all activities of the IMC and its sub-
committees. 

MRB will establish an External Monitoring Committee that will give an independent feedback on the 
activities of the IMC.  

Otim/MRB suggested that a follow-up meeting will be held to finalize the functions and responsibilities 
of the different sub-committees. MRB will inform the members of the different sub-committees on the 
date and venue of the next meeting. 

2.6 The Paramount Chief of Community Denis Deramollo gave the closing remarks, requesting 
cooperation from all concerned and expressing appreciation to the Government of Japan for the project. 

2.7 The meeting was attended by members and representatives of the MRB, MOPI, MOE, Land 
Commission, Gumbo Community Leader, Lologo Community, Juba County Commissioner, Rajaf 
Payam, Village Development Committee, JICA, UN Habitat, and Consultants (CTII, LBG,USAID). 

 

 
Prepared by: 
 
J Santos 
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The Project for the Construction of the Nile River Bridge 
 in the Republic of South Sudan 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Inter-Ministry Committee 
(IMC) for the Nile River 

Bridge Project 

Value Assessment, 
Compensation and 

Resettlement Committee 

Grievance and 
Redressing Committee 

Secretariat/ 
Administration 

Internal Monitoring 
Committee 

External Monitoring 
Committee 

 Oversee the Overall Implementation of the Nile River Bridge Project and 
Related Projects 

 Undertakes and monitors the legal framework of ROW acquisition and 
RAP Resettlement Activities  

 Manages the funds allocated for the Nile River Bridge Project 
 Other functions related to the Nile River Bridge Project 
 Lead Ministry/ Chairman: Ministry of Roads and Bridge (MRB) 
                Co-Chairman: Ministry of Physical Infrastructure (MOPI) 

Ministry of Roads and Bridges 
(MRB) 

 External party, NGO, Consultants, 
University Professors, etc. 

 Monitors all activities of IMC 
related to ROW acquisition, asset 
evaluation, and contract 
negotiation, compensation, 
relocation, livelihood and 
integration of relocated persons 
with community, grievances, etc. 

 Performs the secretariat and administrative function of the IMC
 Coordinates all Activities and Meetings of the IMC 
 Responsible for Accounting and Disbursement of Funds  
 Secretariat: Ministry of Roads and Bridge (MRB) 

 Undertakes detailed measurement survey of affected lands, 
structures, properties, crops, trees, etc. within the ROW 

 Assess and evaluates the proper compensation costs for the ROW 
acquisition including compensation of formal and informal settlers, 
transportation, etc. 

  Prepares Estimate of Compensation Total Cost 

 Documents Project Affected Persons (PAP, Formal and Informal) 
including Claims for Compensation. 

 Prepares the required amount for compensation for each PAP 
 Requests the Secretariat/Administration for Payment of 

Compensation for PAP 
 In-charge of resettlement of Project Affected Persons, including 

transportation and assistance to relocation site. 
 Coordinates with the community and relocation site. 

 Mediates and makes recommendation on local disputes arising from  
ROW acquisition, compensation payment, relocation, etc.   

 Monitors all activities related to ROW acquisition, asset evaluation, 
and contract negotiation, compensation, relocation, livelihood and 
integration of relocated persons with community, grievances, etc. 
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EXECUTIVE SUMMARY 

The new Juba Nile Bridge Project whose proponent is GOSS and funded by JICA has its 

access road, traversing settlement areas in Lologo and Gumbo. Through this, people who live 

within the project area, - 30m ROW, will have to be relocated elsewhere to pave way for 

construction and operation of the proposed initiative.  

 

However, its JICAs policy for its entire funded project that proposed project activities should not 

affect the livelihoods of those living within its proximity. A resettlement Action Plan (RAP) was 

therefore mandatory for the project.  To address this situation, MOPI has provided a relocation 

place for the project affected persons, located within the outskirts of Juba at Tokiman West 

about 3km from the project area.  

 

It’s against this background that an Initial Environmental Evaluation (IEE) was carried out for the 

proposed resettlement site. The objective of the IEE is to provide project information in order to 

assess the potential for sustainable development.  

After visiting the proposed relocation site and carrying out an IEE, the following IEE relevant 

findings, options and conclusions were made1:  

I. There is an existing development settlement plan, with plot demarcations which was 

carried out by MOPI surveyors in 2011. 

II. MOPI development plan for the area has included space for the following infrastructures: 

schools kindergarten/primary/secondary, play ground, open space, market, churches 

and community reserve areas.   

III. There are no areas of sensitive ecological importance or of any cultural value within the 

proposed resettlement site. 

IV. The site has not been an ex-dumping site with unexploded ordinances (such as 

discarded land mines). 

V. Currently, there is presence of access gravel roads and a primary school within the 

proposed project site.  

VI. Hard rocks are common within the proposed resettlement site. Quarrying of hard rocks 

within the area is common,  

 

                                                 
1 See a list of the consulted persons in chapter 7 of this report. 
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The currently closest source of water is from River Nile. There are no boreholes which were 

identified within the vast unsettled land. However, few settlements in the area use a common 

water point provided by the local brewery (SSBL) as part of it corporate social responsibility 

(CSR).  

 

The proposed area will not have any significant negative environmental impacts and therefore it 

is appropriate for the proposed initiative.  
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1 PROJECT DESCRIPTION 

1.1 Objective of the Project 
 

Settlements in Lologo and Gumbo area will be traversed by the planned road which will be 

joining the proposed Nile Bridge. Through this, people who live within the project area will have 

to be relocated elsewhere to pave way for construction and operation of the proposed initiative.  

To address this situation, MOPI has provided a relocation place within the outskirts of Juba and 

3km from the project area at Tokiman West. 

 

The proposed resettlement site for this IEE is within Tokiman West, Lukata Moroyok residential 

area, 1st and 3rd Class2 residential areas within the outskirts of Juba. The plot size measures 20 

by 20 meters.  There are a total of 750 plots. However, there are plots slightly bigger, set aside 

for markets, schools (kindergarten/primary/secondary), health centre, open space, petrol station, 

police station, Payam administration office and community reserve area.  

The identified resettlement area is for the people who will be relocated from the 30m ROW 

corridor for the proposed Nile Bridge and its access roads, people who will be willing to settle at 

Tokiman. The project Affected Persons (PAPs) are mainly from Lologo and only one from 

Gumbo area. 

 

1.2 Description of the Baseline Environment 
The proposed resettlement site is a vast grassy land with very few settlements with patches of 

cultivated plots. The main economic activity is quarrying of hard stones, which are crushed to 

make ballast, and later sold. There is also soil harvesting which are loaded onto Lorries and 

later ferried for construction of mud houses in other areas.  

 

The main communities who have settled east of the project site and close to the South Sudan 

Brewery are: 

• Kakwa tribe  

• Kuku tribe. 

                                                 
2  1st Class residential area in Juba refers to a plot measuring 30m by 40m while 3rd Class refers to 3rd class plot is 

20m by 20m and all issued by MOPI. This land classification system was introduced by British in 1950's for 

different classes/zoning of residential areas in Juba and it’s still in use. 
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Although they have not settled within the proposed resettlement site, they have however 

constructed temporary houses awaiting allocation within the demarcated plots. Some of them 

are government employees while others are casual workers in Juba3. 

 

Photo 1.1: Typical house type close to the proposed 

project site. 

 
Photo 1.2: Typical landscape of the proposed site: grass and thicket covered with earth access roads. 

 
Photo 1.3: Noticeable small economic activities: Selling of ballast crushed from hard stones and small 

scale farming. A heap of crushed hard stone ready for sale and maize farm.  

                                                 
3  Information acquired from Alex Mawa, (Tel. 0477137450), a Tokiman resident during consultative interview on 18th 

Sept 2011 in Tokiman. 
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Photo 1.4: One of the very 

few structures found within 

the project site.  

 
Figure1: The Project Area and its Immediate Environment 

 
Source: Google Earth 

Project Site

South Sudan 
Breweries 

River Khor Romula
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Figure 2: The Demarcated Plots within Tokiman West 

 
  Source: Survey Dept, MOPI 2011. 
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2 POLICY AND LEGAL FRAMEWORK FOR THE PROPOSED INITIATIVE 

2.1 GOSS Regulatory Framework for Environmental Management 

The interim constitution of the Government of South Sudan (GOSS) spells out in Section that 

every people shall have the right to have the environment protected for the benefit of present 

and future generations, through reasonable legislative action and other measures that prevent 

pollution and ecological degradation; (b) promote conservation; (c) secure ecologically 

sustainable development and use of natural resources while promoting national economic and 

social development so as to protect bio-diversity.  

 

There are two draft regulations on Environmental Impact Assessment (EIA) Regulation 

Environmental Protection Bill 2010: It specifies (a) the members of administrations in the levels 

of GOSS, states, county, payam and boma, (b) process of environmental impact assessment, 

(c) consideration of the statement, (d) obligation of the proponent, environmental audit, (e) 

establishment of environmental standards of air quality, water quality, discharge, odor, noise 

and vibration, soil quality etc, (f) management of environment for water courses, community, 

mountainous areas, waste management, control of pollution, environmental restoration order 

and so on. The problem is that this bill is not authorized. So there is no legal procedure is 

authorized for environmental activities this moment. After the approval, based on this bill, the 

administrative committee shall be set up and environmental standards shall be proposed 

immediately. 

    

In housing sector within MOPI, GOSS utilizes a combination of pre-existing official planning and 

laws, housing and property classification into first, second and third class as well as the 

customary law   

 

2.2 JICA’s Principles on Environmental and Social Considerations 

The objective of the JICA guideline is to encourage the recipient governments to take 

appropriate considerations of environmental and social factors as well as to ensure that JICA’s 

support and examination of environmental and social considerations are conducted accordingly. 

Basic principles of the JICAs guideline are as follows: 

• A wide range of impacts to be addressed is covered. 

• Measures for environmental/social considerations are implemented at an early stage. 
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• JICA incorporates stakeholder opinions into decision-making processes regarding 

environmental and social considerations. 

• JICA discloses information on environmental and social considerations in collaboration 

with the recipient governments, in order to ensure accountability and to promote 

participation of various stakeholders. 

 

3.2 Institutional Arrangement 
For fulfilling of requirement proposed, following Institutions are related: 

• Ministry of Roads and Bridges (MRB), Republic of South Sudan 

• Ministry of Environment (MOE), Republic of South Sudan  

• Ministry of Physical Infrastructure (MOPI), Central Equatoria State 

• Tokiman Community  

 

5 IDENTIFICATION AND EVALUATION OF IMPACT 

There will be no physical impact apart from construction of houses only. The construction of 

houses, which will be mainly mud houses, will not create any significant impact on the natural 

environment. Some of the noticeable impacts, though minimal, will include: 

 

Social Impact 

The newcomers from Lologo will be welcomed by the host community. They will be expected to 

cooperate with the host community and integrate smoothly within their new settlement site. 

 

Site Clearance  

During pre-construction and construction phase of the houses, existing small subsistence 

agricultural land (plots) will be damaged during site clearance to pave way for house 

construction. This will impact negatively to the peasant farmers.  

 

Impacts Related to the South Sudan Brewery Ltd. (SSBL) 

The SSBL will not have any impacts on the proposed project site. On one hand, it is situated far 

away from the demarcated plots (See graphic on SSBL location and proposed project site), and 

on the other hand, wind blowing from the factory chimneys blows mainly North West, away from 

the proposed site. The SSBL smokestacks (see photo 5.1) are high enough and no smoke flows 

near the ground to affect not even the closest area within the SSBL environ. 
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Also, though uncertain, the presence of SSBL will be a positive impact since there will be 

possibility of the people who will settle at the proposed site and close to the brewery acquiring 

jobs. The South Sudan Brewery is situated far away from the proposed resettlement site (see 

location map) it will therefore be having positive impact due to possible employment 

opportunities to those who will relocate to Tokiman West. 

 

The South Sudan Brewery, situated 

far away from the project site. 

Photo 5.1: The South Sudan Breweries and its long smokestacks. 

 

Impacts for River Khor Romula  

Debris from construction site can end up being dumped into the nearby Khor Romula river. 

Water from the river is used for domestic purpose and for livestock. If contaminated with debris, 

the waste might end up affecting people and liuvstock. 

  

River Khor Romula bordering proposed 

settlement site: Bricks laying is common 

along the river banks 

Photo 5.2: River Khor Romula 
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6 MITIGATION MEASURES 

6.1 Identified Impacts and Mitigation Measures 
 

Identified Impacts Suggested Mitigation Measures 

Quarrying activities within various 

project site (there are small 

quarrying activities within the 

project site) 

• Inspectorate unit of the MOE to monitor quarrying activities and 

make sure no quarry is abandoned without being rehabilitated. 

• Informal quarrying group to be incorporated in construction 

work of the proposed houses. 

Accidents during construction of 

houses 

• Sensitive motorists and community living or working near the site.

• Sensitize workforce. 

 

Soil Erosion 

• Excavations of the site should be confined only within the 

sections (plots) upon which construction is taking place, 

• Excavated earth should be held away from existing drainage 

channels around the site and on locations of the site not 

susceptible to surface runoff of storm water, 

• The earth removed for external disposal will require to be 

deposited on sites without the risk of being washed down during 

rains and where it will not compromise other land use activities in 

those areas, 

• Extra precautions on control of soil erosion will be required on 

construction during periods of heavy rainfall. 

Impact on Flora 

• It is highly recommended that the site layout considers the 

avoidance of cutting down of mature trees on the site as much as 

is practically possible. 
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6.2 Management of Solid Waste from the Project Sites during Constructions 
 
Table 6.2: Solid Waste Management 
Solid Waste Management 

Issues 
Waste Management and Disposal Methods / Provisions 

1 

Responsibility of waste 
generators (house 
constructors, owners, 
tenants) during houses 
construction phase. 

• Waste shall be disposed in designated waste receptacles only. 
• Waste generated shall be collected, segregated at the source and 

disposed off in designated waste receptacles only (e.g. excavated 
materials from the site during site preparation). 

• Waste not to be dumped into River Khor Romula or within the 
exposed quarrying site near the relocation site. 

2 
Segregation of  waste by 
generators 

• Use the 3R Waste Management Approach, i.e. Reduce, Reuse and 
Recycle whereby waste shall be segregated – plastics, glass, tins, 
papers, wood, metals etc (later to be re-used or recycled).  

• Develop alternatives to disposal of composting organic solid waste  
• Provide avenue for reuse of old and disposable items hence 

reducing the volume of the garbage at the site during the whole 
project cycle. 

4 Waste Transportation 

• During the construction of the houses, all the waste transport 

vehicles from the proposed project shall be approved by the 

Authority Inspectorate MOE, upon recommendation from Lead 

Agency or project monitoring agent. 

Source: Consultant Team, Juba Sept. 2011. 

 

7 Consultation and Participation Arrangements 

Selected stakeholders were consulted. Fist, the officers in the Ministry of Environment, (CES) 

made a reconnaissance trip through the proposed project. Possible impacts were noted and 

discussed with the officers. The consultant also identified further resource persons within 

Tokiman West and carried out open interviews with them. Table 7.1 has a list of consulted 

person  
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Table 7.1: Consulted Persons during the IEE Process 

 
Contacted 

Person 
Designation/Occupation Relevant Input to the IEE Tel. No. 

1 
Abdalla Wani 

Kamilo 

Inspector for Pollution Control, 

Ministry of Environment, CES, 

Juba 

Preliminary assessment 

(visit) of the project site and 

review of possible sources 

of pollution within the 

proposed project site. 

0955169090

2 
Paul Lado 

Demetry 

Inspector for Biodiversity/ Ag. 

Head of Environmental Information 

Centre, Ministry of Environment, 

CES, Juba 

Preliminary assessment of 

the project site (visit) 
0912617531

3 MOPI officials Survey Department MOPI. 
Map for the surveyed area, 

Tokiman West 
 

4 Gwido Gore Chief, Tokiman West 
Demarcations in Tokiman 

West 
0128569181

5 Alex Mawa 

Resident of Tokiman 

West/Government employee, Min. 

of Commerce. 

Communities living in 

Tokiman West and reasons 

for settlement. 

0477137450

6 Lodu Daud Loko 
Resident of Khor Romula, Tokiman 

West 

Tokiman West communities 

and. 
0924489686

 
Moses lokudu 

Lasu 

Resident, Tokiman West/Employee 

with Min. of Agriculture & Forestry, 

CES, Juba. 

Problem of water at 

Tokiman and endeavours 

of the South Sudan 

Brewery in assisting nearby 

community.  

0955271815

7 
Archangelo Wani 

Lasi 

Resident, Tokiman West/ Driver, 

Ministry of Environment,  GOSS 

River Khor Romula and the 

current economic activities 

within the proposed project 

site. 

0955271815

 
James Yuggu 

Lawrence 

Resident, Tokiman West/Student, 

Juba University 

Assessment of  River Khor 

Romula and translation 

services, Juba 

Arabic/English 

0927324276
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Photo 7.1: Consultative Meeting at the project site. 

 

Stone crushers at Tokiman West in a 

consultation with the Inspector for 

Pollution Control, Ministry of 

Environment, CES, Juba ((left) and 

inspector for Biodiversity/ Ag. Head of 

Environmental Information Centre 

(second left), from the same ministry 

  
Photo 7.2: A private school under 

construction near the project site. There 

will be however more public schools in 

the area, from kindergarten, primary, 

and secondary schools. 
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TOR  
External Monitoring & Evaluation  

 
1. Scope of External Monitoring & Evaluation  
In addition to internal monitoring and evaluation (M&E), projects require external (or independent) 
monitoring and evaluation to provide an objective and periodic assessment of resettlement 
implementation plans and their and impacts. It is also vital to verify internal M&E findings, and to 
suggest adjustment of delivery mechanisms and procedures. To function effectively, the external 
monitoring organization should be independent of the implementing agency.  
An important function of external agency is verification of internal reports, which includes checking 
delivery of the following:  
. • Payment of compensation and timing;   
. • Land readjustment;   
. • Preparation and adequacy of resettlement sites;   
. • House construction;  
. • Provision of employment, adequacy and income levels;   
. • On job training;  
. • Rehabilitation of vulnerable groups;  
. • Infrastructure repair, relocation or replacement;   
. • Shop relocation, compensation and its adequacy; and   
. • Transition assistance.  
 
The involvement of affected people and host population in monitoring helps resolve many problems 
that arise almost daily during the project implementation phase. The Resettlement Action Plan 
(RAP) should provide for participation of Affected Peoples (APs) and NGOs in monitoring. They 
should be associated at all stages of the M&E process, including determination of monitoring 
indicators.  
 
The main objectives of an external monitoring and evaluation is to review implementation and 
assess the achievement of resettlement objectives, the changes in living standards and livelihoods, 
restoration of the economic and social base of the affected people, the effectiveness, impact and 
sustainability of entitlements, the need for further mitigation measures if any, and to learn strategic 
lessons for future policy formulation and planning.   
 
The scope of activities include but are not limited to:  
  
(a) Verification of Internal Reports, by Field Check:  

 Payment of compensation including its levels and timing  
 Land readjustment  
 Preparation and adequacy of resettlement sites  
 House construction  
 Provision of employment, its adequacy and income levels  
 Training  
 Rehabilitation of relocated APs and, among all, vulnerable groups  
 Infrastructure repair, relocation or replacement  



 Enterprise relocation, compensation and its adequacy  
 Transition allowances  

 
(b) Survey and Inventory, Demographically of the Following Persons Affected by the Project:  

 20% of persons who had property, assets, incomes and activities severely affected by 
Project works and had to relocate either to group resettlement sites or who chose to 
self-relocate, or whose agricultural income was severely affected.  

 10% of persons who had property, assets, incomes and activities marginally affected by 
Project works and did not have to relocate.  

 10% of those affected by indirect project activities such as contractors and subcontractors, 
including employment, use of land for contractor's camps, pollution, public health etc.  

 
(c) Evaluation of Delivery and Impacts of Entitlements:  

 Identification of the categories of impacts and evaluation of the quality and timeliness of 
delivering entitlements (compensation and rehabilitation measures) for each category and 
how the entitlements were used and their impact and adequacy to meet the specified 
objectives of the RAP.  

 The quality and timeliness of delivering entitlements, and the sufficiency of entitlements 
vis-à-vis the RP should be verified by an independent monitor.   

 Investigate and analyze the pre-and post-project socio-economic conditions of the affected 
people. In the absence of database based on baseline socio-economic data on income and 
living standards, and given the difficulty of APs having accurate recollection of their 
pre-project income and living standards, develop some quality checks on the information 
to be obtained from the APs. Such quality checks could include verification by 
neighbours and local village leaders.  The methodology for assessment should be very 
explicit, noting any qualifications. 

   
(d) Evaluation of Consultation and Grievance Procedures:  

 Identify, quantify and qualify the types of conflicts and grievances reported and resolved 
and the consultation and participation procedures.  

 
(e) Declaration of Successful Implementation:  

 Provide a summation of whether involuntary resettlement was implemented (a) in 
accordance with the RP, sand (b) in accordance with the stated policy. 

  
(f) Actions Required:  

 Describe any outstanding actions that are required to bring the resettlement activities in 
line with the policy and the RAP. Describe further mitigation measures needed to meet 
the needs of any affected person or families judged and/or perceiving themselves to be 
worse off as a result of the Project.  

 Provide a timetable and define budget requirements for these supplementary mitigation 
measures and detail the process of compliance monitoring and final "signing off" for 
these APs.  

 
(g) Lessons Learnt:  

 Describe any lessons learned that might be useful in developing the new national 
resettlement policy and legal/institutional framework for involuntary resettlement. 



 
2. Methodology and Approach  
 
The general approach to be used is to monitor activities and evaluate impacts ensuring 
participation of all stakeholders especially women and vulnerable groups.  Monitoring tools 
could include both quantitative and qualitative methods:  

  Baseline household survey of a representative sample, disaggregated by gender and 
vulnerable groups, to obtain information on the key indicators of entitlement delivery, 
efficiency, effectiveness, impact and sustainability.  

  Supplemented by Focused Group Discussions (FGD) which would allow the monitors 
to consult h a range of stakeholders (local government, resettlement field staff, NGOs, 
community leaders, and, most importantly, APs):  

  Key informant interviews: Select local leaders, village workers or persons with 
special knowledge or experience about resettlement activities and implementation.  

  Community public meetings: Open public meetings at resettlement sites to elicit 
information about performance of various resettlement activities.  

  Structured direct observations: Field observations on status of resettlement 
implementation, plus individual or group interviews for crosschecking purposes.  

  Informal surveys/interviews: Informal surveys of APs, host villages, workers, 
resettlement staff, and implementing agency personnel using non-sampled methods.  

  
3. Institutional Arrangement & Monitoring Team  
 

 Describe the institutional arrangement in terms of human resources, logistics, 
computers and other resources allocated for the project.  

 There should be a dedicated monitoring team with adequate gender representation.  
Field level data collection is essential.  

 The skill of team members plays a crucial role in effective monitoring. Hence, the 
team needs to have members who are trained and skilled in data base management, 
interview techniques, social and economic assessments and financial audit.  

 Unless when resettlement is insignificant, effective monitoring can not be undertaken 
by one person.  

 The team may ideally include: -  
. • A team leader  
. • Social scientist  
. • Gender specialist  



. • Research and Statistical specialist  

. • Accounts & Financial expert  

 
4. Reporting  

  Provide a monitoring and evaluation report covering the following:  
  Whether resettlement activities have been completed as planned and budgeted  
  The extent to which specific objectives and expected outcomes/results have been 

achieved and factors affecting their achievement or non achievement  
  The extent to which the overall objective of the Resettlement Plan and the desired 

impact of improving living standards, income earning capacity and production levels 
or at least restoring them to pre-project levels, have been achieved and the reasons for 
achievement / non achievement.  

. • Major lessons learnt  

. • Key risk factors   

. • Recommendations  
 Reports shall be provided two weeks after completion of field survey and delivered to 

JICA office with explanation.  

 

5. Schedule for External monitoring and Indicators for Evaluation 
 
Period pf 
monitoring 

Activities to 
be monitored 

Indicators to be monitored 

January 2012 

Basic 
information 
on AP 
households 
  

• Location  
• Composition and structure 
• Ages 
• Educational and skill levels 
• Gender of household head 
• Ethnic group  
• Access to health, education, utilities and other social services •  
• Housing type 
• Land and other resource owning and using patterns 
• Occupations and employment patterns 
• Income sources and levels 
• Agricultural production data (for rural households) 
• Participation in neighborhood or community groups 
• Value of all assets forming entitlements and resettlement entitlements  

March 2012 

Compensation 
Payments and 
entitlements  

• Was compensation as described in the RP paid on time? • Were other 
entitlements distributed on time, relocation grants, loss of income support? 

• Were there additional costs AP's had to bear?  
• Were adequate funds available to meet the costs of resettlement?  

May 2012 

Relocation 
Site 
Preparation  

• Were resettlement sites ready with adequate infrastructure? •  
• Were AP's satisfied with sites and selection process?  
• Were transport arrangements adequate?  
• Were adequate public services available?  



Restoration of 
living 
standards 

• Have APs adopted the housing options developed?  
• Have community networks been restored? 
• Have APs achieved replacement of key social and cultural elements?  
• Were compensation payments sufficient to replace lost assets? 
• Was sufficient replacement land available of suitable standard?  
• Did transfer and relocation payments cover these costs?  
• Did income substitution allow for re-establishment of enterprises and 

production?  
• Have vulnerable groups been provided with proper assistances ?  
• Are these effective and sustainable? 

Restoration of 
Livelihood  

• Were income restoration activities appropriate to restore or improve living 
standards? 

• Were vulnerable groups adequately assisted to improve living standards? 
• Are the livelihood schemes as described in the RAP being implemented 

satisfactorily?  

July 2012, 
July 2013 
and July 2014  

Levels of AP 
Satisfaction  

• How much do APs know about resettlement procedures and entitlements? 
• Do APs know their entitlements? Do they know if these have been met? • 

How do APs assess the extent to which their own living standards and 
livelihoods have been restored?  

• How much do APs know about grievance procedures and conflict 
resolution procedures?  

• How many AP's/households were impoverished as a consequence of 
resettlement? 

•  
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