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1.1.EXECUTIVE SUMMARY 

Jimma Chida road upgrading project emphasized the importance of regular monitoring and 

compliance with environmental and social safeguard standards to mitigate potential risks and 

ensure adherence to regulations. The Contractor has continued existing road maintenance activities. 

The Contractor has continued existing road maintenance activities. And, in this reporting Quarter 

2.3 km of the existing road was maintained. In this reporting period, the Contractor has continued 

pipe construction around 39 locations & ditch construction in this Quarter. Besides in this quarter 

the contractor has done 2.99 % in the period of earth work and 61.06% overall earthwork up to 

this month. 

The project team is addressing key issues such as environmentally feasible site selection, 

HIV/AIDS and STI prevention, gender sensitization, and worker safety and health in this reporting 

Quarter of April, May and June 2025. Gender sensitization tasks have been undertaken to promote 

gender equality and inclusivity within the project. These efforts aim to create a more equitable 

working environment for all project participants.  

The project implemented various safety measures to enhance safety and contribute to project 

success in April, May and June 2025. Overall, the Jimma-Chida Road Upgrading Project is making 

significant progress in implementing environmental, social, and health safeguards.  
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CHAPTER-1-PROJECT BACKGROUND 

1.2.Basic Contract Data/General Information about the Project 

Construction Contract Data  

Contract Name  Jimma-Chida Road project- Lot-1 

Funding  African Development Fund (ADF)and Japan International 

Cooperation Agency (JICA) 

Client  Ethiopian Roads Administration (ERA) 

Length (Km) 80 km 

Type of Contract  Jimma-Chida Road project- Lot-1 

Construction Type Road Construction 

Contractor China Tiesiju Civil Engineering Group Co.,Ltd. 

Supervision Consultant KYONGDONG ENGINERING CO.ltd in joint venture 

with Oriental Consulting Global co.,Ltd and CORE 

Consulting Engineers PLC. 

Counterpart Engineer ( ERA) Abebe Debalke 

Name of the Consultant’s   

• Sociologist 

• Environmentalist 

• Safety Officer 

 

Asayeberhan Kastro 

Solomon Tekle Yohannes 

Tenent Girma 

Reporting Period  April 1 to June 30,2025  

Schedules of the visits undertaken 

by  the Consultant’s E&S 

safeguard Personnel during the 

reporting period  

 

Total Budget for the 

Environmental and Social 

Safeguard including HIV/AIDS 

35,683,62912 ETB 

Budget Used so far   
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1.3.The Project Detail Description 

The Road functional classification of the road project, as per ERA GDM 2013 Appendix A, is 

categorizes as a Link Road.  The traffic survey and forecast made by the design Consultant reveals 

that the Design Standard appropriate for the project road, as per ERA’s Road functional road 

classification Table 2.1, is DC6 and DC5 for the secondary road at Dedo Sheki town. The project 

road will have an Asphalt Concrete (50mm) paved carriageway width of 7.0m and double 

bituminous surface treatment shoulder 2 x 1.50m at rural sections.  

The existing pavement on the entire length of the project is characterized as good gravel-surfaced 

road with an average formation width of 6m to 7m with 0.5m shoulders on both sides. The existing 

gravel road has lost the camber slopes in most of its sections. The required super elevations are 

not also maintained in some of the road sections. There are some deep cut sections with steep side 

slopes in the mountainous sections and the average fill height is 0.5 - 1.0 m on the flat terrain of 

the project road. 

Total Contract time for completion of the Construction Works of the project is 1460 calendar days 

(48 Months) and the defects liability period is 365 calendar days (12 Months). The Contractor is 

responsible for the execution of all the contracted works and completion of such works and 

remedying of any defects therein. The Consultant will carry out all duties and responsibilities of 

the Engineer as stipulated in the Contract document throughout the duration of the construction 

works including the defects liability period. 

❑ Socio-economic and environmental condition of the project influence area in brief. 

The construction of the project road creates subsequent increase and utilization of agricultural 

inputs and services that will result in increased production, higher farm gate prices for local 

produce, resulting in higher incomes to the farming households. It is also expected that 

employment opportunities for the local labour force will be created; it can be assumed that this 

will be a significant contribution to the reduction of poverty at the household level. 

Geographic and Administrative Location 

The project road is located in South-Western part of Ethiopia in two regional states, namely in 

Oromia and Konta Zone Administration of South West Region of Ethiopia. It crosses three 



 

ENVIRONMEMTAL AND SOCIAL SAFEGUARD PERFORMANCE PERIODIC REPORT June 30, 2025 

 

7 | P a g e  
 
 

woredas (two woredas in Oromia and one woreda in SNNPRS). It starts at the junction connecting 

the Jimma - Chida and the Jimma - Mizan Roads at the outskirt of Jimma town, which is about 

346 km Southwest of Addis Ababa, and it terminates in Chida town. The total length of the project 

road is 80 km. The woredas crossed by the project road include Seka Chekorsa and Dedo woredas 

in Jimma Administrative zone of Oromia Regional State and Konta special woreda in Southern 

Nations and Nationalities and People’s Regional State. 

Land Use and Livelihood 

The project corridor is densely populated and used for intensive farming, plantations, and livestock 

grazing and human settlements. The livelihood for the majority of the population in the project 

area is mainly dependent on mixed agriculture (crop and animal husbandry). The farming system 

is dependent on smallholder farming which is mainly practiced through traditional methods of hoe 

cultivation and oxen plough. The major cereal crops that grow in the corridor include maize, teff, 

sorghum, wheat and barley. Among the above cereal crops, maize is widely growing in all the 

three woredas and is the main source of food and cash. Cattle, sheep, goats, donkeys and horses 

are the major livestock type reared in the area. Apart from farming and small-scale trade of 

agricultural produces and other consumables there is very little economic activity. 

The settlement pattern of the population residing in the above three woreda is dispersed and mainly 

concentrated in rural settlements that are mainly at lower-level socio economic development. The 

above woredas lack adequate social services and other infrastructural services, such as road and 

communication networks. There are only two major towns that are located along the project road 

corridor namely Sheki and Chida. 

Demography, Ethnic Groups and Religion 

The total population in the woredas traversed by the project road is estimated to be 735,056 as per 

the population projection values of 2016 at Zonal and Woreda levels, Central Statistical Agency 

(CSA). 

The people in the three project woredas belongs to Oromo and Konta ethnic groups. Oromos 

resides in Dedo and Seka Chekorsa woredas, while Konta ethnic group are from Konta special 

woreda. Demographically, the Oromos are the largest ethnic group in the road corridor. Religion 
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wise, the Oromos are predominantly Muslims, while people in Konta Zone Administration and 

woreda are mainly Christians. 

There are two major languages that are widely spoken in the project influence woredas. In Konta 

special woreda the large majority of the people speak Dawero as their first language; and in Dedo 

and Seka Chekorsa woredas the large majority (almost 99%) of the people speak Afan Oromo 

(Oromiffa) as their first language. 

Economic Activities 

As it is known, agriculture is the main stay of the rural community of Ethiopia including the 

Jimma-Chida Road Upgrading project areas. Therefore, available information indicate that 

agriculture provides foodstuffs, industrial raw materials, generates employment opportunity for 

more than 80% of the economically active population (15 - 64 years of age), accounts the biggest 

share (85%) of the export items and constitutes the larger share of the GDP of the country. The 

most important areas of agriculture for the rural community including the project woreda are crop 

production, coffee, different fruits and animal husbandry. 

According to the information from the project woreda, the livelihood for the majority of the 

population in the project area is mainly dependent on mixed agriculture (crop and animal 

husbandry). The farming system is dependent on small holder farming which is mainly practiced 

through traditional methods of hoe cultivation and oxen plough. The land use distribution shows 

that in all woredas more than 42 - 45% of the land is cultivated land and is used to grow different 

type of crops. The other land use types include grazing, bush and forest, marshland, settlement and 

others. The economic activities undertaken in the towns and villages along the proposed road 

corridor are engaged on traditional mixed agriculture (80-90%), commerce and small petty trading 

(5 - 10%) and small-scale business and catering services and employment at government and 

private sector. 

The available data indicates that, at Dedo woreda and Ela Enchano woreda the cultivated crop 

types are maize, sorghum, teff etc. For the purpose of increase crop cultivation of chemical 

fertilizer and improved seeds were distributed to the farmers in the area. The farming being done 

under irrigation is said to be covered minimal of the cultivated areas. The dominant crop types 

cultivated are maize, beans, teff and sorghum. As per the information from EIA and the project 
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woredas office, livestock production is the second most important means of livelihood for the rural 

community. They are used as sources of power for tillage, means of transportation of goods and 

people, as sources of meat and cash income. 

Other Economic Activities 

Other economic activities like petty trading, agriculture and some catering services are also 

commonly practice in the project area. The size of the population engaged in this field is said to 

be small in size and such kind of activities are mainly managed by urban residents. It is also noted 

that commerce and small-scale business as well as employment at government and private sectors 

are some of the means of livelihood for urban community. Both agricultural and non-agricultural 

business could be further strengthening following the implementation of the road upgrading 

project. 

1.4. Scope of the report  

This report covers main activities conducted by the project or supervision consultant Sociologist 

Environmentalist, and Safety officer during the reporting period from April 1 to April, May and 

June 31, 2025 and the outcomes of these activities.  

Project progress is being made in accordance with the objectives set forth in the Project Documents, 

without major deviations. Similarly, the proposed implementation arrangements are completely in 

place and functioning well, as desired and envisaged in the project document. Thus, there is no 

need to modify the implementation arrangement, as proposed earlier. 

1.5.Methodology used to collect data for the report  

A. Social management principles such as inclusion, participation, transparency, social 

accountability and social safeguards are considered at different stages of operation and 

maintenance were used. The social screening and community consultation identified some 

key social issues or impacts (both negative and positive) that need to be brought under 

social management and monitoring plan. 

B. AfDB Safeguard Policies and the joint experience of the International and National 

environmental issues used and consulted ESIA.  
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C. Consultative meeting with different stakeholders such as Woreda administration, 

available businesspersons, available local people, representatives of the community etc., 

male and female community participants has done to know their attitudes towards the 

proposed subproject, its impact and their feedback, and suggestions on mitigating the 

potential negative impacts and enhancing the positive impacts of the project were used. 

D. Review of Environmental and Social Management Plan (ESMP) 

Environmental Management Plan Environmental management plan specifies mitigation and 

monitoring actions with periods, specific responsibilities assigned and follow-up actions defined. 

Major negative impacts and proposed mitigation measures responsible bodies for the various 

actions are summarized as part of the EIA, which should be closely monitored and supervised by 

ERA have been out-lined. Implementations of these measures have to be carried out at different 

stages of road construction & operation phases. 

Environmental Monitoring Plan Environmental monitoring shall be conducted with the 

following major objectives:  

i) To ensure the proper implementation of the mitigation measures in line with the EIA 

proposal (compliance monitoring) 

ii) To avoid some safety violation, poor practice or noncompliance with contractual 

safety requirements. 

iii) To compare the environmental conditions and changes of the project area after project 

implementation with that of pre - project situation (Effects monitoring).  

The contractor should comply with terms and conditions specified in the contract document. None 

compliance to any of the environmental clauses and mitigation management plan should be 

monitored regularly and reported to the resident engineer, who will take timely action to rectify. 

The contractor is subject to penalty for none compliance. 

Monitoring of safeguards during and after project implementation is an integral part of any donor 

funded project. Hence, the consultant adopts a safeguard monitoring process based on document 

review and field checks that is acceptable to donor agencies. 
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Background data and information was obtained from published and unpublished sources, e.g., on: 

climate, topography, geology and soils, natural resources, flora and fauna, agriculture, and socio-

economic data. 

1.6.Project Activities Conducted in April, May and June 2025 

The Contractor has continued existing road maintenance activities. And, in this reporting Quarter 

2.3 km of the existing road was maintained. In this reporting period, the Contractor has continued 

pipe construction around 39 locations & ditch construction in this Quarter. Besides in this quarter 

the contractor has done 2.99 % in the period of earth work and 61.06% overall earthwork up to 

this month. 

On material production, the Contractor has continued production of borrowed material for road 

maintenance & embankment works and Sub-base material. Besides, the crushing of base-course 

and asphalt aggregate at the crusher site has continued in the reporting Quarter.  

Major Activities in the 

Reporting Period 

Previous 

Accomplishment 

April,  May June To date 

Road Maintenance (Km) 63.83 1.1 0.7 0.5 66.13 

Drainage (%) 10.04 0.45 0.49 0.15 11.54 

Earthwork (%) 58 1.06 1.67 0.33 61.06 

Sub-base Construction (%) 30.69 5.3 2.31 1.83 40.13 

Bas-course Construction 

(%) 

20.67 3.28 1.21 2.66 27.82 

Asphalt concrete work (%) 16.05 3.05 1.39 2.77 23.26 
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Chapter 2. ENVIRONMENTAL PERFORMANCE AND STANDARDS 

Proposed interventions which may cause potential environmental impacts during construction 

phases have been identified. Accordingly, the guidance of the African Development Bank EMP 

specialists’ comments has been consulted.  

The Project Implementation Unit (PIU) adequately staffed with skilled and permanent E&S 

specialists. Further, they have resources finance and equipment to carry out optimal field visits 

and supervisions.  

Status of implementation of risks & impacts management measures to date  

Key actions and activities of April, May and June  

The ESHS Team of the Jimma-Chida Road Upgrading Project has made significant progress in 

resolving various issues related to environmental and social aspects in April, May and June 2025. 

In this quarter period the ESHS team of the Jimma-Chida Road Upgrading Project conducted 

several activities and has made significant progress in resolving various issues related to 

environmental and social aspects  

• Borrow production is actively done for sub-base at km 29+020 LHS offset 6.3 km by 

contractor. 

• Blasting at quarry 29+020 LHS offset 8.7 km conducted by the contractor on April 14, 

2025 and June 14, 2025 for the production of base course. 

• Roadside showering of sub-base, villages, campsites and active working sections are 

initiated and continued to minimize dust pollution. 

• Base-course production at crusher 29+020 LHS and mobile crusher at km 8+620 RHS is 

continued. 

• In June, 2025 Clearing of new crusher installation area and quarry area is started and 

initiated at km 68+000 RHS. 

• Second extension of site possession for quarry site at km 31+800 RHS offset 50 m is 

requested by the contractor and approval was given by the consultant. 
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• Rehabilitation and reinstatement efforts have commenced for two spoil areas at km 22+300 

(RHS) and km 27+040 (RHS). 

• Base-course material production continues at the mobile crusher (km 8+620 RHS) and 

crusher 29+020 (LHS). 

• Spoil area at km 34+740 LHS offset 71.35 m has been requested by the contractor for spoil 

disposal. 

• Borrow production for sub-base at km 22+930 LHS offset 1.13 km is continued by 

contractor. 

• Second extension of site possession for quarry site at km 8+750 LHS offset 792.19 m 

approved by supervision consultant as per the contractor’s request. 

• The consultant intermittent environmentalist, sociologist and contractor environmentalist 

has been visited the active sites on the project corridor on June 14 and 15 and pointed out 

all Environmental and Social concerns seen.  

• Community consultation was conducted with BOCHO BORE community around Km 52 

surrounding to discuss issues related with the community. Further, consultation will be 

conducted to get their feedback. 

• Konta zone administrators, Chida town mayor, ERA, Consultant and Contractor 

representatives together held site visit at km 68+600 RHS quarry and crusher installation 

and undergone meetings about the implementation of site specific environmental and social 

management plan on the site. 

• Federal Environmental Protection Authority auditors have been visited our project site 

from April 12 to 13 and raised all Environmental, Social Occupational Health and Safety 

issues then, comments points seen on the site.  

• The Ethiopian Roads Administration Environmental and social team leader has been 

visited our project site from June 10 to 11 and raised all Environmental, Social 

Occupational Health and Safety issues on the implementation of previous action plan then, 

comments points seen on the site. After visiting the site, the meeting is held in Jimma 
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Project Management Office (JPMO) with all concerned bodies to implement action plan 

raised by the team leader. 

The project has established a monitoring system to ensure that the project does not negatively 

impact vulnerable groups. This includes regular project monitoring to ensure that vulnerable 

persons are not harmed. Monitoring of safeguards during and after project implementation is an 

integral part of any donor-funded project. Hence, Sociologist adopts a safeguard monitoring 

process based on document review and field checks that is acceptable 

 

 

 

 

2.1. Main Environmental Issues 

Major tasks performed during the Quarters of April, May and June 2025 by Environmentalist is 

given below: 

• Giving recommendations and approval on the proposed spoil sites based on the site 

investigations and observations and using secondary documents. 

o Monitoring/ site assessment of the project site 

• Road maintenance activities were carried out to address areas impacted by construction 

activities. 

• Drainage Improvement Measures have been taken; Stone-paved ditches were constructed 

at various kilometers to enhance drainage efficiency within the project area. 

• Soil Erosion Mitigation: Ditch cutting activities were conducted at different kilometers to 

minimize soil erosion and promote environmental sustainability. 

Monitoring of environmental safeguards includes: - 

✓ Document review of physical progress of the project  
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✓ Physical verification at site for 

✓ Adherence to EMP 

✓ Safety and other risks 

✓ Stakeholders/Community consultation 

✓ Documentation of findings (including photographic evidence) 

Overall, the project demonstrated a commitment to environmental and social safeguard 

performance through proactive measures, monitoring processes, and compliance with regulatory 

requirements to promote sustainable practices and minimize adverse impacts on the environment 

and local communities. The project has put in place a monitoring system to ensure that the project 

does not have a negative impact on vulnerable groups. This includes regular project monitoring to 

ensure that vulnerable people are not harmed. Monitoring safety precautions during and after 

project implementation is an essential part of every donor-funded project. Therefore, the ESHS 

team applies an acceptable security monitoring process based on document review and field 

inspection. 

 Material Sites and Spoil Area 

In this reporting period April, May and June 2025, borrow 54+200 RHS offset 50 km has been 

actively extracted borrow pit and excavated material sources for road maintenance between km 30 

to km 75. 

About seven borrow pits were opened by the contractor, and one of them are active by now since 

dry season which is very important and comfortable time for road construction is started, 

additionally the time is easy for machine operation. In April, May and June, there is no borrowing 

pit and quarry site which is closed and reinstated by the contractor. All borrows and quarry sites 

that are active are on working, and not reached at reinstatement stages since they are opened. The 

borrow pit shall be utilized by strictly following and implementing the mitigation measures stated 

on the SSEMP documents of each material site.  

The contractor requested for spoil area at Km (26+500 RHS) in May 2025 and approval was given 

in this reporting period. In selection of the spoil area the consultant has carried out a thorough 
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investigation on which areas can potentially be used for spoil disposal. Additionally, the consultant 

advised consultations with local communities, woreda, and kebele administrations are crucial for 

land acquisition. There should be strict monitoring and reporting of any non-compliance with 

environmental clauses and mitigation strategies. For the purpose of constructing the road, only 

appropriate locations will be permitted. 

❑ The compliance status of the project against the environmental policy, proclamations 

and standards of the Government of the Federal Democratic Republic of Ethiopia 

and the environmental safeguards policies of the African Development Bank.  

The project is in full compliance with the environmental policy, proclamations, and standards of 

the Government of the Federal Democratic Republic of Ethiopia and the environmental safeguards 

policies of the African Development Bank. Regular audits have been conducted to ensure ongoing 

compliance. 

2.2. Updated ESMP (Status) 

The contractor took into account all of the suggestions made by the supervision consultant 

regarding the Environmental and Social Management Plan of the Jimma-Chida Road Upgrading 

Project. It is commonly known that the Environmental and Social Management Plan must be 

reviewed on a regular basis to determine whether environmental controls and procedures are still 

appropriate for the activities being carried out, as well as to evaluate the plan's efficacy and 

applicability. 

According to Ethiopian Law of Environment, the project proponent and the contractor has a 

responsibility to carry out environmental concerning issues to protect and monitoring plans as well 

as to mitigate the implementation of the measures required on the detailed environmental impact. 

Environmental inspectors supervise the implementation of environmental management plan 

(EMP) at the project level. 

N.B. The contractor is also responsible for internal monitoring of the implementation as well as 

preparation of environmental report. The ESMP Plan is functional and the supervision consultant 

is monitoring each activity as per the plan.  
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2.3. Environmental Related Activities that Performed on April, May and June 

2.3.1 Water, Air and Noise 

Impacts on Water Resources 

Water is one of the major local resources required for construction and domestic uses. Water for 

construction of structural purpose and showering of the access road is from Offole and Unta River. 

Water used for campsite is coming from the deep well of Jimma town. However, the water supply 

along the corridor could not accommodate the water demand of the construction work force for 

domestic uses. Therefore, prevention of water pollution, development of own source for domestic 

purpose, and negotiation with exiting users before any abstraction of water are some of the 

measures to reduce the impacts. 

Construction of box culvert and runoff from the construction activities can affect the downstream 

water quality, water pollutions can also arise when oil, fuel, processing of asphalts and paints find 

a way into the water bodies. Moreover, sedimentation resulting from excavated soils, disposed of 

wastes and landslides can affect downstream watercourses. But on the project site the river is 

seasonal and amount minimized. These impacts can arise not only at the construction site but also 

at quarries; borrow pits and materials storage areas serving the project. 

Mitigation Measures 

➢ The contractor should avoid deliberate and accidental water pollution resulting from spills 

(oils, grease and fuel) and disposal of wastes to watercourses. 

➢ Prohibit washing of construction machinery and vehicles near to watercourse. 

➢ Drainage diversion systems should be installed at potential sources of containment runoff 

sites (workshops, chemical, and fuel and vehicle maintenance). 

➢ Protect contamination of land, surface water and ground water caused by spillage and 

leakage from the storage of hazardous materials including fuel, lubricants, chemicals, 

hazardous substances, or hazardous wastes. 

➢ The contractor should at all costs avoid conflicting with the water needs of local 

communities. Any form of water abstraction by the contractor and his/her subcontractors 

shall be on the permissions of the local communities and authorities. 

➢ The contractor should develop its water supply for domestic purposes at the main campsite. 
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➢ Throughout the project route, the water bodies are seasonal and no surface water like river, 

lake and pond that can be contaminated or polluted due to the project activities. 

➢ Water tanks and containers used as storage of water for cleaning purpose of workers in the 

camp for cloth washing and bathroom is filled from deep well that is coming from Jimma 

town. In addition to this the water used for detour road and crusher jaw dust showering is 

pumped from the nearby rivers to overcome dust emission. 

Noise 

Noise and air pollution at the construction sites were minimized through proper maintenance of 

equipment and vehicles in accordance with the relevant standards. Precautionary measures 

implemented were: - 

➢ All construction equipment is conforming of the standard of less than 75 dB 

➢ All the vehicles and construction machinery shall be monitored regularly with particular 

attention to silencers and mufflers to maintain noise levels within the specified limits. 

➢ Special consideration has been provided to protect workers from harmful and long 

exposures to noise originating from construction machinery. Compressor and crushing 

operators are wearing his/her earmuffs while working. 

➢ Under the construction of Jimma-Chida Road Upgrading project noise problem is not 

adverse. The noise observed at the crusher plant area is not exceeding the Environmental 

Protection Authority (EPA) standard. 

Dust 

Following measures shall be taken to mitigate the effect of road construction operation over 

ambient air environment during this specific reporting period. 

➢ Regular spraying of water on the entire road and campsite during the process of loading 

and unloading, but now a time, there is no need of spraying, because of summer time. 

➢ To reduce dust generation during plying of tippers over haul road, water is sprinkled using 

a machine. 

➢ Regular maintenance of vehicle and machinery shall be carried out in order to control 

emissions. 
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➢ Dust suppression techniques would be implemented, such as applying water or non-toxic 

chemicals to minimize dust from vehicle movements. 

➢ To minimize air pollution from earth moving machineries water would be sprayed inside 

camp area and construction sites and loose of soil would be compacted and construction 

machinery would be maintained regularly. 

➢ The project road is the road that is going to Koyesha and GIBE III Mega dam project 

construction that enhance high traffic load that aggravate dust emission during dry season. 

To address dust nuisance during the dry season, the contractor is taking mitigation actions, 

primarily by showering the road with water. The project has around seven (7) shower trucks 

deployed to help suppress this dust. Dust emissions at the crusher plant site are being controlled 

and minimized by regularly applying water to the dusty surfaces and the crusher's jaw through a 

hose. Currently, no dust suppression is being implemented since it is summer. 

 

 

Waste management 

It is obvious that, road projects will generate both solid and liquid wastes, including domestic 

wastes from construction sites and worker camps. This could/may result in water resources 

contamination and in an unauthorized disposal and littering if not properly managed. The liquid 

domestic or waste water that produced at the workers bathroom and from dining room is collected 

to well-constructed septic tank. The waste categorized and generated in the project are:  

Domestic Wastes: - are wastes that are easily compostable and not as such adverse impact on 

natural environment and are wastes produced from lefts of food and vegetables generated at dining 

room. These types of wastes under the contractor camp are collected and dumped in the excavated 

pit. 

Recyclable Waste: - are wastes that to be reused by recycling company like used tires, wood, 

plastic and metal scrap that are not easily weathered and compostable. 

Hazardous Wastes: - wastes that are contaminated and need proper management from natural 

environment that contaminate soil and surface ground water pollute, like machine oil, oil filters, 

grease are stored and managed well around garage. No hazardous wastes, no dangerous wastes 
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were generated during the specific reporting period. The sites were handed under the condition of 

further obligatory cleaning improvement. 

Waste Water: - from bathrooms, restrooms, dining rooms, toilet and the campsite activities are 

being collected in safety tanks through underground pipe line for later disposal site. 

Generally, the wastes are collected to the camp waste collection area by assigned waste collectors 

and are on progress at project level to make the camp litter free. Recyclable wastes are collected 

and transferred to recycling companies to generate more income. According to the national and 

international laws of environment, burning of wastes is prohibited. Particularly in the reporting 

period or April, May and June Quarter about 37 kg of wastes are collected. This waste management 

system will continue by the contractor to avoid wastes to pollute the nearby communities and 

protect the environment as much as possible. 

 

Spill prevention 

➢ All petroleum and chemical materials kept of the impermeable base and fenced. Such 

storage areas to be arranged outside from any water courses/water-logged areas. 

➢ Areas for repairs in construction camps organized on the impermeable base with drainage 

to collect oil spills. Vehicle repairs on the open ground will not be allowed. 

➢ Fuelling of shall be under strict control and regulated by the formal procedures. In all such 

areas oil/fuel pans shall be used. 

➢ All the valves and filling nozzles must be protected from unauthorized access or vandalism 

and locked up, when it is not in use. 

➢ Tanks and drums have clear marking about their content. It is necessary to avoid any 

pollutants getting into water sources. 

If a spill occurs because of leak, the source of the leaks needs to be isolated and stopped as quickly 

as possible. Possible sources of leaks may include, but not limited to, damaged hydraulic hoses, 

faulty valves, damaged drum/tank or similar vessel. Contaminating materials may include diesel 

fuel, hydraulic oil, gear oil, gasoline, and paint thinner and chemicals using at concrete works. 

During April, May and June 2025 reporting period, the contactor was wisely refueling the 
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machines, trucks, during maintenance of cars, using of drip trays to avoid spill prevention and 

contamination of soil and there are no spills were exposed to the environment and maintenance 

workers always aware of their works. Some of the observed works for prevention of spill during 

April, May and June are: 

➢ At the campsite (22+100 RHS) main refueling area has hard-standing and spill control. 

➢ Repair area is in good condition and improved use of oil/fuel pans could be considered. 

➢ Fueling controlled but requires ongoing attention. 

Generally, the contractor spill prevention activities were satisfactory and some minor departures 

from correct practice have not seen at main camp maintenance (garage). Precasting areas where 

formalized refueling areas with hard-standing and bunding are needed. 

 

 

Soil Erosion Control 

The land acquisition and occupation both for road line and for ancillary activities like material site 

development, access and detour road construction, locating garages, etc. should be in accordance 

with the requirements of Ethiopian Rural Land Administration and Land Use Proclamation No 

456/2005 taking into account restrictions given, therefore: 

✓ Limit and clearly delineate quarry and borrow material production areas; 

✓ Stockpile the overburden and topsoil removed for later use; 

✓ Divert and/or extend drainage channel away from property, crop fields and settlement sites. 

✓ Rehabilitation of excavated and paved land surface as soon as possible 

All the above points are specifically applied by the contractor to avoid the soil erosion due to the 

construction activities and will be continued for the next month. 

2.4. Positive effects of the project 

The project has so many advantages both during construction and after completion. The positive 

outcomes expected include: 
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➢ Reduced travel time and vehicle operation cost; 

➢ Improve the riding comfort of the road; 

➢ Better access to health and education facilities; 

➢ Better access for local producers to central markets; 

➢ Initiates investors to come to the area and to invest; 

➢ Job opportunities and construction skill development in the area and others. 

2.5. Negative effects of the project 

The main negative effect of the project is the direct and indirect influences of some activities on 

the environment during their execution process. 

Accordingly, the Contractor must employ the appropriate measures for the following negative 

impacts: 

➢ Smoke dust 

➢ Vibration and noise 

➢ Industrial and living wastes 

➢ Water resource 

➢ Effect of development of borrow pits and quarries 

➢ Deforestation and degradation of the environment due to the construction 

➢ Spread of sexually transmitted diseases (STD) and HIV/AIDS 

➢ Pressure on local services and facilities 

In addition, due attention must be given to ecological resources, resource with archaeological value, 

landscapes etc. and acted upon to minimize the negative effect. 

As far as safety is concerned, at least the following must strictly be executed by the Contractor: 

➢ Traffic safety assurance 

➢ Working safety assurance 

➢ Safety assurance for the public 

2.6. General precaution to be taking at environmentally sensitive areas in the project 

Some of the road construction effects on the environment are unavoidable; however, the effect 

could be minimized with due care given by the contract implementing parties. Thus, the Engineer 
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as part of the implementing parties forward the following measures regarding the environmental 

aspects: 

➢ Utmost advice shall be made to the Contractor to use the available existing quarries and 

materials obtained in due of the construction than looking for developing of borrow and 

quarries in small intervals, to minimize the environmental degradation; 

➢ Preliminary quality testing and through investigation shall be performed at proposed 

material source sites to verify the quality and extent of the material before possession 

granted and production commenced; 

➢ Where the topography of the project corridor dictates the Construction of costly new 

temporary diversion road in escarpment, mountainous and hilly terrains, the Contractor is 

encouraged to plan half width construction; 

➢ The Contractor’s traffic management plan will be evaluated with due attention, in respect 

of the diversion road maintenance, continuous watering and maximum utilization of the 

existing diversion road, abandoned existing road and half width construction will be 

encouraged; 

➢ Suppress the dust emanating from construction activity using different techniques which 

are friendly to the environment; 

➢ Attention shall be given by the Contractor to germinate and plant trees, especially the 

indigenous ones, in the camp sites and affected roadsides, quarry areas, etc. 

➢ Spoil ground selection will be given due attention not to aggravate the environmental 

degradation rather need to be scheduled to improve the environmental scenario with grass 

growing, fill gullies and gorges, etc. 

➢ The Contractor shall also be advised to establish proper sanitation system at the camp 

compound. 

2.7. Asphalt Plant, Bitumen Handling and Management 

Crushing plants shall be located away from the population centers, water intakes, and should not 

disturb the sensitive echo system. Suitable dust control device should be fitted with crusher to 

control emission of dust from plant. There are two crusher plants which are located 29+020 offset 

8.7 Km and at 68+600 RHS (Mobile Crusher) and around Allame Guda. Water tankers with 

suitable sprinkling system are deployed along the haulage roads and in the work sites. Further, 
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water sprinkled regularly all along the routes to suppress airborne dusts from truck/dumper 

movements particularly on unpaved roads of 29+020 offset 8.7 Km around Allame Guda.  The 

Asphalt mix plant around Km 30+480 RHS is active and functional.  The activities conducted at 

Asphalt mix plant are the following: 

✓ Use of the correct asphalt product for each specific application, and ensuring application at the 

correct temperature to reduce the fuming of bitumen during normal handling. 

✓ The empty barrels have been properly handed over to a certified disposal company for safe and 

environmentally responsible disposal. The barrels, previously used in the asphalt plant, are 

managed in accordance with environmental regulations, preventing any potential hazards or 

contamination from improper disposal.  

✓ The contractor has taken necessary steps to maintain compliance with waste management 

protocols and further reduce the environmental impact of the project. 

✓ Personnel handling bitumen used heat-resistant PPE, with emergency showers and eye wash 

stations checked weekly.   

✓ There is no bitumen splash incident occurred during transfer. 

Even though the SSEMP document tries to outlines the impacts and mitigation measures regarding 

the asphalt mixing plant, still the major impacts and mitigations measures are addressed in a 

condensed and limited way in all aspects of physical, biological and social impacts and their 

corresponding mitigation measures. 

The plant maintains a robust safety focus, emphasizing injury prevention and rapid incident 

response. Bitumen residues were fully collected and recycled, with no improper disposal. 

Continuous monitoring confirmed emissions stayed within EPA limits. The plant passed its 

Monthly environmental audit without issues. Sustainable practices remain integral to operations, 

minimizing environmental impact. The following major impacts were also proposed and to treat 

accordingly. 

Mitigation measures: 
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• If soils are contaminated by hazardous bitumen and asphalt mix, scrap the contaminated 

soil, store it at separate area and eventually dispose offsite at area approved by the Engineer. 

• Store the Bitumen Barrels at appropriate area, provide with specified thickness of gravel 

surfaces above the ground (the waste will be easily scarified if bleeding will be happened) 

and periodically check if there are any bleeding barrels and take appropriate measures. 

Prior use of bleeding barrels will be carried as one of the possible pollution 

avoidance/prevention measures; 

• Runoff water from the proposed site especially from asphalt plant and bitumen stock area 

will be properly managed with providing oil trapping mechanisms (oil separator (trenches 

filled with sand material) around the fences, especially on the direction of flood flowing); 

• The Asphalt Plant site needs to be fenced with appropriate materials to avoid entry of 

livestock and children and unauthorized people. 

• Storm water management- practices like use of detention ponds and sedimentation basins 

to prevent water pollutions. 

• In order to prevent groundwater contamination, preventive inspections (especially leakage 

inspections) should be carried out during operation of the plant. Bitumen tanks can be 

placed in a concrete base (or similar) to prevent leakage. 

• Implement all the proposed mitigation measures to alleviate the impacts due to asphalt 

plant site operations as per the SSEMP document. Moreover, rehabilitate and reinstate the 

site immediately after the asphalt plant operation ceased.  

2.8. Impact on PCR (Physical Cultural Resources) 

Road projects may pass through any known World Heritage, archaeological sites or chance finds 

PCR. The report should therefore include any impacts on the PCR if any and the measures taken 

to mitigate the problems. 

There is no known and registered heritage site falling within the route corridor. However, burial 

places and religious heritages can encounter at around settlement sites. The only sites of cultural 

or religious value known to be found along the project road are mosques and churches. There are 
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several mosques that are located close to the road. These are found at about km 5.00 (~50m RHS), 

km 5.20 (~15m RHS), km 15.50 (~8m LHS), km 20.60 (~10m RHS), km 20.80 (~10m RHS), km 

30.70 (~30m RHS), km 44.40 (~7m RHS), and km 55.50 (~10m LHS). In addition, there is a 

church called Meteso St.Urael Church found close to the road at about km 35.50 (at ~50m LHS) 

on hilly terrain below the road. Furthermore, there is a graveyard/cemetery around km 38 along a 

realignment section. There is also possibility of chance find archeological resources up on 

excavation, which is not aerially visible at present. 

• There is a plan to implement the following Mitigation Measures for likely adverse impacts 

on heritages and archeological resources; 

• There is liaison with the local administration to identify and locate suspected sites for 

heritages, culturally known sites, burial places etc. prior to commencing construction 

activities on site, Such locations will be given attention and protection and or mitigation 

measures will be planned and reported to the RE/supervision consultant for guidance and 

instruction on measures to be taken, 

• The machine operators were oriented on precautionary measures to be taken to protect 

heritages at all locations and on measures to be taken upon chance findings during 

excavation, 

• Any archeological findings upon excavation will immediately be reported to the RE and 

we will protect and keep same intact, until the relevant authority takes action. 

• We will follow the guidance and instructions given by the relevant authority (The Authority 

for Research and Conservation of Cultural Heritage (ARCCH), or to the delegated local 

offices. 

• We will ensure the protection of the heritage until the Authority takes all appropriate 

measures 

2.9. Impact on Natural Habitats 

The road project can have direct and indirect impact on natural habitats flora and fauna of the 

project road line. 
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Flora and Fauna 

The impacts of the road project on some wildlife due to removal of several indigenous trees that 

are habitats for wild animals like colobus monkey, vervet monkey and Anubis baboon and several 

species of birdlife. In addition, it affects wildlife due to increased traffic volume and operation of 

heavy-duty machinery and vehicles that generate noise pollution. 

Loss or disturbances of habitats and noise pollution cause disturbance of the wild animals 

inhibiting the habitats along the road alignment. 

Measures taken to address impacts of Natural Habitats 

Impact on wildlife is reduced by: Limiting disturbances like cutting of trees to the zone necessary 

for the road works and use of material sources. 

Of the existing natural vegetation there are protected state forest crossed by the project road at 

station about km 48+000 – 52+000 is the most important and with highest priority in terms of 

forest and plant generic resources and ecosystem conservation. This forestland is named Sisima 

Kedo Protected state forest and it covers about 11,839 ha, and currently it is managed by the Jimma 

branch of the Oromia Forestry and Wildlife Enterprise. Part of the forest crossed by the project 

road at km 48+000 to 50+700 is totally a natural forest whereas part of the forest traversed at km 

50+700 to km 52+000 is mainly plantation forest mixed with scattered indigenous trees. Moreover, 

there is extensive savannah woodland in the Gojeb river valley with a narrow strip of riverine 

forest along the river 
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CHAPTER-3: THE PROJECT SOCIAL SAFEGUARDS STANDARDS & 

PERFORMANCE  

3.1. Major social issues addressed and resolved. 

The objective of the Social Safeguard Assessment is to address and assess potential social 

safeguard compliance including need for land acquisition, physical displacement of people and 

loss of livelihood. This report also deals with participation of communities and uses GRC in the 

project implementation process. This report contains a description of the project area, social 

screening and impacts, and consultation, impact mitigation measures, grievance resolution process, 

labor management issues, implementation arrangements, monitoring and supervision.  

The contractor has provided a temporary access road from km 4 to 30 to ensure easier passage for 

communities and animals. The HSE team is conducting training on environmental, safety, and 

social awareness for both the workers involved in the project and the local communities. The 

Grievance Redress Mechanism (GRM) is actively participating in the project by addressing 

various grievances and working to resolve them through the appropriate grievance redress 

procedures. 

There are several tasks carried out to meet the following objectives: 

• Regarding gender awareness and IEC distribution this Quarter reporting period there were 

campaign works carried out to increase awareness regarding gender equality and encourage 

women's participation in all aspects of activities (social and economic) to enable them to 

play their role in the efforts being made to develop their community. The sessions were 

held for 156 Female and 124 Male attending the total of 280 participants. And, a total of 
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216 IEC materials (160 leaflets and 56 posters), were disseminated, contributing to 

awareness and positive behaviour change within the community 

• HIV/AIDS and STD’s Alleviation tasks were conducted. During April, May and June 2025 

reporting period, to reach each household in the project corridor villages in an easy and 

efficient way, t, the contractor organized educational campaigns that successfully reached 

participants, 857 including 587 Men and 272 Women. 

• To inform and consult the affected people to make them aware about the project activities 

and take feedback to prepare Social Management Plan summarizing mitigation measures, 

monitoring program/ mechanism, institutional arrangement and presenting budget for 

resettlement. 

• Through assessment of social safeguard issues and impacts - major objective is to assess 

and identify all the possible socioeconomic and resettlement impacts including impacts on 

women, poor and vulnerable. 

3.2. Monitoring of Social Safeguards  

The project has established a monitoring system to ensure that the project does not negatively 

impact vulnerable populations. This includes regular project monitoring to ensure that vulnerable 

populations are not harmed. Monitoring of safeguards during and after project implementation is 

an integral part of any donor funded project. 

This report summarizes the social safeguard compliance and monitoring for the period April 1 to 

and June 30. Project progress is being made in accordance with the objectives set forth in the 

Project Documents, without major deviations. Similarly, the proposed implementation 

arrangements are completely in place and functioning well, as desired and envisaged in the project 

document. Hence, the ESHS team adopts a safeguard monitoring process based on document 

review and field checks that is acceptable to donor agencies. Thus, there is no need to modify the 

implementation arrangement, as proposed earlier. 

Overall, this comprehensive report offers a detailed analysis of the material sites, asphalt mix plant, 

and spoil areas, providing stakeholders with a comprehensive understanding of their status and 

implications. The findings presented in this report will add to the development of sustainable and 

efficient strategies for the management and utilization of these sites. 
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3.2.1. Scope Of Monitoring  

Monitoring is a major part of the social safeguard compliance to ensure that its goals are met. The 

project consultant has been preparing Quarterly progress reports. The PMO with the assistance 

from specialist consolidate their reports to develop them into a semiannual monitoring report and 

then it is submitted to AfDB. This report describes the progress of the implementation of activities; 

compliance issues and prescribes necessary corrective actions. In addition, the report also details 

whether the Social and Environmental goals are being achieved or not. Any problems or issues 

identified will be followed-up (including recommendation related to mitigation measures and 

supplementary budget) and learning from such activities will be recorded that will help to deal 

with similar issues more effectively in future. 

Some of the road construction effects on the environment are unavoidable; however, the effect 

could be minimized with due care given by the contract implementing parties. Thus, the Engineer 

as part of the implementing parties forward the following measures regarding the environmental 

aspects: 

• Utmost advice shall be made to the Contractor to use the available existing quarries and 

materials obtained in due of the construction than looking for developing of borrow and 

quarries in small intervals, to minimize the environmental degradation; 

• Preliminary quality testing and through investigation shall be performed at proposed 

material source sites to verify the quality and extent of the material before possession 

granted and production commenced; 

• Where the topography of the project corridor dictates the Construction of costly new 

temporary diversion road in escarpment, mountainous and hilly terrains, the Contractor is 

encouraged to plan half width construction; 

• The Contractor’s traffic management plan will be evaluated with due attention, in respect 

of the diversion road maintenance, continuous watering and maximum utilization of the 

existing diversion road, abandoned existing road and half width construction will be 

encouraged; 
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• Suppress the dust emanating from construction activity using different techniques which 

are friendly to the environment; 

• Attention shall be given by the Contractor to germinate and plant trees, especially the 

indigenous ones, in the camp sites and affected roadsides, quarry areas, etc. 

• Spoil ground selection will be given due attention not to aggravate the environmental 

degradation rather need to be scheduled to improve the environmental scenario with grass 

growing, fill gullies and gorges, etc. 

• The Contractor shall also be advised to establish proper sanitation system at the camp 

compound.        

ESMP inspection:  

In the reporting period of April, May and June 2025 Federal government representatives (ERA 

Environmental and Social Officer) has been visited our project corridor Jimma-Chida Road and 

raised issues on the implementation of previous action plan and all the project activities on 

Occupational, Health and Safety concerns as usual be monitored by supervision consultant and all 

responsible Environmental, social and safety representatives from the contractor.  After the site 

visit, agreed action plan to be corrected prepared by the expert and signed between the contractor 

and consultant. 

The Ethiopian Roads Administration Environmental and social team leader has been visited our 

project site from June 10 to 11 and raised all Environmental, Social Occupational Health and 

Safety issues on the implementation of previous action plan then, comments points seen on the 

site. After visiting the site, the meeting is held in Jimma Project Management Office (JPMO) with 

all concerned bodies to implement action plan raised by the team leader. 

Further in the reporting period the contractor and the supervision consultant ESHS team conduct 

an inspection. The consultant intermittent Environmentalist, Sociologist and the Contractor 

Environmentalist has been visited the active sites on the project corridor on June 14 and 15 and 

pointed out all Environmental and Social concerns seen. Any non-conformances are noted on the 

site and ought to be corrected prior to the subsequent inspection period. 
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The contractor and supervision consultant conduct regular site inspections to ensure adherence to 

standards. 

3.2.2 Monitoring Reporting Requirement 

The social safeguard component of each project including of RP implementation activities has 

been closely monitored internally by the supervision consultant and PMO. The analysis of the 

information and reporting has been carried out with review of secondary information and regular 

reports from the Project Implementation Support Units. 

Document review of physical progress of the projects by 

• Sector 

• Physical verification at site for 

• Adherence to the contract document 

• Stakeholders/Community consultation 

• Grievances 

• Documentation of findings (including photographic evidence of disbursements, site 

conditions) 

Compliance status with National/State/Local statutory requirements; 

There has been successful Implementation of social safeguard policy, including involuntary 

resettlement and indigenous people till date in the project. The Environmental Policy of Ethiopia 

(EPE) of the Federal Democratic Republic of Ethiopia (FDRE) was approved by the Council of 

Ministers in June 1997. It is based on the Conservation Strategy of Ethiopia (CSE), which was 

developed through a consultative process over the period 1989-1995.  

A. The Project has been striving to adhere and meet all the Social Covenants stipulated in the 

Project Documents and have met all the compliance requirements of the Government of 

Ethiopia.  

B. National HIV/AIDS Policy and ERA’s HIV/AIDS Policy at Work Places.  Having 

understood the magnitude of the HIV/AIDS pandemic and its paramount impact on 

humanity. 

C. National Policy on Women This Policy was issued in May 1993 emphasizing that all 

economic and social programs and activities should ensure equal access of men and women 
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to the country’s resources and in the decision-making process, so that they can benefit 

equally from all activities carried out by the Federal and Regional Institutions. 

D. ERA’s resettlement/rehabilitation policy framework (RPF), issued in February 2002 and 

revised in December 2006, contains various elements that ERA should follow regarding 

compensation procedures. The RPF also clarifies the principles of reinforcement measures 

for the positive social impacts and mitigation measures for addressing negative social 

impacts induced by road projects. 

E. ERA prepared the Standard Technical Specifications (2002) which specifies among others 

acceptable environmental standards for the preparation of the road project design and 

contract document. The standard under division 1600 deals with environmental protection 

and mitigation measures. It mainly covers landscape preservation, temporary soil erosion 

control, preservation of trees and shrubbery, preservation of water pollution, abatement of 

air, dust, noise and lighting pollution, preservation of historical, archaeological and cultural 

remains and clean up and disposal of waste materials. Moreover, under division 1400 it 

deals with accommodation, sanitary arrangements, water and other social services. These 

standards specified regarding the social and environmental protection have been used 

appropriately in the preparation of this periodic report. 

 

 

3.3.HIV/AIDS and STD’s Alleviation Program and Gender Sensitization and Gender Based 

Violence Reports. 

 

3.3.1. Implementation of HIV/AIDS and STD’s Alleviation Program 

In this Quarter Period from April, May and June 2025, the contractor organized educational 

campaigns that successfully reached participants, 857 including 587 Men and 272 Women. These 

campaigns were specifically designed to raise awareness about the transmission of sexually 

transmitted diseases and HIV/AIDS and targeted construction workers and the communities living 

near construction sites and along the road. 
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In this quarter reporting period of April, May and June 2025, 63 people (28 Male and 35 Female) 

were referred to the Dedo SHEKI town Health Center, where they received voluntary counseling 

and testing. Banners are an effective way to raise awareness.  

Banners are an effective way to raise awareness. In this quarter reporting period of April, May and 

June 2025, the HIV/AIDS alleviation team distributed a total of 226 banners, leaflets, and IEC 

materials. These materials were exhibited both within and outside the campsite, targeting areas 

with a high concentration of construction workers. The front of the campsite, teeming with both 

visibility and a youthful audience, was strategically chosen for banner placement. In addition, 

banners were posted around the main camp, surrounding communities. 

Further, in this quarter reporting period, the HIV/AIDS sub-contractor provided a condom by 

putting in the condom boxes near toilets and shower rooms for site worker. In addition to 

awareness campaigns, the contractor took proactive measures to prevent the spread of sexually 

transmitted diseases and HIV/AIDS by distributing 1130 free condoms. These condoms were put 

in 15 outlets specifically designed for construction workers. By providing easy access to condoms, 

the ESHS team aimed to promote safe sexual practices and encourage responsible behavior among 

workers, thereby reducing the risk of sexually transmitted diseases and HIV/AIDS transmission. 

3.3.2. Gender Sensitization and Gender Based Violence Reports 

In this April, May and June 2025 report, the gender sensitization sub-contractor provided 

awareness creation training and organize women's and men's groups for men and women at the 

school and kebele level.  

During this Quarter reporting period there were campaign works carried out to increase awareness 

regarding gender equality and encourage women's participation in all aspects of activities (social 

and economic) to enable them to play their role in the efforts being made to develop their 

community. The sessions were held for 156 Female and 124 Male attending the total of 280 

participants. These sessions were held at campsite and also in nearby areas, particularly in Sheikh 

town where the project camp is located. More than participants attended these educational 

campaigns, gaining valuable insights into gender-related issues. The gender specialist has visited 

many of the female project workers in their workplaces and gave to them a comprehensive 

understanding on what gender-based violence is and its risk factors on the public health and society 

wellbeing as well as on overall development of the country. 
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Since, the contractor needs all the project staff to be on their duty on active working hours, it has 

been difficult for our gender specialist to ask workers to spare their time and attention for the 

awareness creation sessions. Therefore, the gender sub-contractor created a telegram group 

Channel with a name “HILAS consultancy Gender Sensitization, Jimma Chida Road project” and 

added most of the project staffs on the group by collecting their phone number from HR office at 

the project site. The telegram groups channel (HILAS consulting gender sensitization in Jimma 

Chida Road upgrading project); Telegram application made easy for sharing educational notes, 

videos and provide feedbacks. The application allows to interact with Colleagues and project 

workers, who we would not otherwise be able to communicate by this level with in traditional 

teaching campaigns. It promoted gender related issues and encouraged discussion among group 

members. This enables us to deliver messages for most of the project staffs without time and 

location barriers. It also lightens up a peer group discussion between project team when they 

receive our message and notification wherever they are. 

 

During this quarter reporting period of April, May and June 2025 a total of 216 IEC materials (160 

leaflets and 56 posters), were disseminated, contributing to awareness and positive behaviour 

change within the community. These materials covered various topics, including equal pay, equal 

opportunities, prevention of sexual harassment, understanding domestic violence, promoting equal 

job opportunities, and strategies to combat gender-based violence.  

The contents of the posters include:  

• Equal Payment for Equal Work,  

• Equal Opportunity,  

• Stop sexual harassment,  

• What domestic violence is,  

• Equal job Equal pay,  

• How can we stop GBV. 

Further, the gender expert conducted a total of 56 interpersonal counselling sessions for female 

project staff to address their personal and professional challenges. In order to develop a potentially 

successful gender mainstreaming strategy, it is important to clearly understand how gender 

mainstreaming can be consistently implemented and enforced. It can therefore be very useful to 

call in external gender mainstreaming experts and Organizations. HILAS consulting gender expert 
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team made an agreement to work together with the workers of Dedo Woreda women's affairs and 

Dedo woreda health center. 

 

3.4.Stakeholder Engagement (public awareness, consultations and communications) 

The objective of the public consultation process was to ensure the widest possible consultation 

with individuals, communities and other stakeholders from the commencement of the project in 

observance with the best practices. There are several informal stakeholder meetings conducted in 

this Quarter specially with the project traversed woreda administration Ella Hanchano Woreda of 

South West Ethiopia.  

In the reporting period Konta zone administrators and Chida town Mayor visited the Quarry and 

Crusher to be installed at km 68+600 RHS. Federal government representatives of ERA 

Environmental and Social team leader of Ethiopian Roads Administration visited the project and 

raised issues on the implementation of previous action plan and all the project activities on 

Occupational, Health and Safety concerns as usual be monitored by supervision consultant and all 

responsible Environmental, social and safety representatives from the contractor. The contractor 

and the supervision consultant always visit the working site and make inspection and non-

conformance seen will be recorded and should be corrected before the next inspection period. 

3.5.Benefits and Livelihood Restoration 

No changes occurred in this April, May and June 2025 reporting period. 

3.6.Land take or Resettlement of PAPs and delivery of compensation. 

Based on inventory RAP of project affected properties within the project right-of-way the project 

affected population reside along the project is estimated to be 5,445. The total number of 

households affected is 1089 of which 95.0% are male households and the rest 5.0% are female 

headed households (RAP update 2016). The majority of affected households are from Dedo 

Woreda and followed by Konta (Chida) and Jima Zuria Woredas. The distribution of affected 

households shows that the numbers of female headed households are 5.0% and male headed 

households are 95.0%. The majority of affected households are from Dedo Woreda and followed 

by Konta and Jima Zuria Woredas. 
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The distribution of affected HH by sex shows that the number of FHH is 6.9% of the total number 

of affected HHs. As indicated above the majority of households are from Dedo Woreda and 

followed by Konta and Seka Chekorsa Woredas. Households losing their valuable assets and 

properties will receive compensation payment for the loss at full replacement cost; and some 

households losing housing structures will be relocated to nearby areas without affecting their social 

and economic ties. 

The livelihood of project affected households living in town sections (such as Sheki and Jimma 

Zuria) depend on business and government or private employment whereas households living in 

rural villages are dominantly obtain their livelihood from agriculture and agriculture related 

activities. Since, the project affected Woredas are endowed with cash crop production (such as 

coffee, fruits, spices, etc) people living in this area will get chance to improve their living standard 

since the completion of the road project will provide them access to various markets so that they 

will be encouraged to produce more surplus production for market use and get more benefit. The 

Project follow all relevant laws and regulations set by the Federal and Regional governments. 

Additionally, we adhere to the Ethiopian Roads Authority's (ERA) Resettlement Policy 

Framework (RPF). 

RAP STATUS 

1. In the project around 68.42 km obstruction calculated and 810 households affected by the 

project construction due to loss of farmland, houses, trees and fences, which are within the 

project right-of-way. The average household members/family members are assumed to be 

5.  

2. Within right of way limit and compensation calculation conducted (actual number of 

project-affected households for 68.42 km is 810), and the client paid for 618 PAP and the 

remaining 192 persons are still waiting for ROW compensation.  

 

No.  Impacts  
Affected households  

Males  Females  Total  

1 Loss of farmland  306 49 355 

2 Loss of houses  481 34 515 
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3  Loss of trees, fruit trees and cash 

crops  

387 23 410 

4 Loss of fence  335 14 349 

  Total 1509 120 1629 

 Total PAP within 68.18 KM 630 180 810 

 

3.7.Grievance Redresses Mechanism 

The establishment of a grievance management system is a widely accepted international best 

practice for the management of stakeholder interactions and social impacts. It is a requirement of 

the project lenders, in this case, the African Development Bank (AfDB). The Grievance Redress 

Mechanism provides a clear description of the formal process whereby stakeholders can submit a 

grievance or report an incident regarding the Jimma-Chida Road Upgrading Project, through a 

defined process within a predictable timeframe and receive a response and resolution (where 

possible) to the grievance.  

Jimma-Chida Road Upgrading Project has established a Grievance Redress Mechanism (GRM) to 

address any concerns, complaints, or grievances from project-affected people about the project's 

safeguard performance. The GRM is an important tool for ensuring that the Jimma-Chida Road 

Upgrading Project is implemented in a way that is fair and equitable to all project-affected people. 

Grievances and Complaints 

During this reporting Quarter, no grievances were filed over delay in payment of compensation. 

There has been a total of 61 grievances filed until April, May and June 2025. The GRM committee 

undertaken a comprehensive investigation into the merits of each grievance within a stipulated 15-

day timeframe. Further, a detailed written response, outlining the findings of the investigation and 

the proposed resolution, is communicated to the affected individual. 

 

 

 



 

ENVIRONMEMTAL AND SOCIAL SAFEGUARD PERFORMANCE PERIODIC REPORT June 30, 2025 

 

39 | P a g e  
 
 

 

 

 

 

 

CHAPTER-4- CAPACITY BUILDING ACTIVITY, TRAFFIC MANAGEMENT AND 

WORKERS SAFETY 

4.1. Capacity building activity 

Training is an essential part of the Company’s plan to provide and maintain a safe environment. 

The type of training we required is based on the hazards identified in department and the effects 

of different agents on the community. Many safety trainings are site-specific and can only be 

effectively conducted by the supervisor.  

In Addition to this HS Department conducted trainings for Project employees on HS induction to 

enhance Hazard protection measures.  To provide and maintain a safe environment for all working 

section training is one of an essential part according to our company plan. The type of training we 

required is based on the hazards identified in department and the effects of different agents on the 

community.  Many safety trainings are site-specific and can only be effectively conducted by the 

supervisor.  

The HSSE team have given same awareness training for students on prevention methods of traffic 

accident,  

➢ In this Quarter, HSSE teams training for workers and created awareness to students that are 

near to project corridor to protect accident, sudden injury and to create awareness about our 

traffic safety and its resulting effects around working Areas.  

➢ The HSSE objectives are to develop and correct the skills in controlling the vehicles and safe 

driving in traffic, to raise the risk awareness included in the driving activities and stimulate 

interaction among young persons and instructors to discuss the mobility.  
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➢ Flaggers must be active in work zone and all traffic control must be in place to exercise this 

authority. The only exception would be if you have an emergency situation. Road 

construction, road maintenance, municipal service, and utility operations may not safe 

without a flagger.  

➢ Flaggers are used when other traffic control device are unable to safely direct traffic through 

a work zone. 

 

Safety Training 

In the reporting period of April, May and June 2025, the HSSE teams has provided safety training 

to a total of 104 of the Contractor employees, on main camp at work zone hazards, safety 

awareness and have encouraged them to drive with caution to prevent traffic accident.. The training 

emphasized adherence to international safety standards and AfDB and JICA standards of Traffic 

safety. 

• Proper use of hand signals, communication devices, and coordination with site machinery 

operators. 

• Mitigating risks related to lose chippings, uneven road surfaces, and reduced visibility. 

• PPE Compliance such as mandatory use of high-visibility clothing, helmets, and protective 

footwear. 

• Procedures for accidents, vehicle incursions, and adverse weather conditions. 

To ensure safe traffic diversion around the worksite, a multi-layered signage system was 

implemented, compliant with local and international regulations. Key measures included: 

• Strategically placed 200 meters ahead of the worksite to alert drivers to a diverted route, 

closed lane, and reduced speed limits (30 km/h). 

• Deployed in high-traffic areas to provide real-time updates on lane closures and hazards 

like loose chippings. 

• Positioned beyond the worksite to confirm the end of restrictions and restore normal traffic 

flow. 
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• Flaggers and signs positioned 200–300 meters upstream to give motorists adequate reaction 

time. 

• Tapered lane closures using cones and temporary barriers to smoothly direct traffic away 

from the work area. 

• Continuous supervision by trained flaggers to enforce speed compliance and prevent 

unauthorized access. 

•  Clear "MEN AT WORK" signage and removal of temporary markings to eliminate 

confusion. 

 

 

Table: The number of Health and Safety Training conducted in the reporting period 

No Activity Responsible

/ Lead 

 

April May June This Quarter  

1)  Health safety 

induction Training 

Contractor 25 10 15 50 

2)  Working safely Contractor 25 10 28 63 

3)  Safety is common 

sense 

Contractor 121 15 25 161 

4)  Traffic management 

Training 

Contractor 25 15 28 68 

5)  Flagman/ signalman 

Training 

Contractor 10 6 0 16 

6)  Occupational safety 

for pipe production 

workers 

Contractor 14 10 12 36 

7)  Community 

Awareness 

Contractor 52 20 30 102 

Total  272 86 138 496 
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4.2. Occupational health and safety of workers. 

Leading indicators, or positive performance measures (PPM), provide information on how the 

system operates in practice, identifies areas where remedial action is required, provides a basis for 

continuous improvement, and provides a mechanism for feedback and consequential motivation 

Monitoring these leading indicators (PPM) will ensure the effectiveness of the EHS Management 

Plan and that ERA’s targets and objectives are met.  

The Directive Principles of State Policy enshrined in the Ethiopian Constitution ensure the health 

and strength of employees, including men and women, as well as just and humane working 

conditions and maternity leave. Policies are designed to promote occupational health, workplace 

safety, and environmental protection. World Health Organization (WHO) definition occupational 

health as it relates to all aspects of health and safety in workplace and emphasizes on primary risk 

prevention, where Health is a state of complete physical, mental and social well-being and not 

simply without illness or injury. 

Some of the provisions are very easy to implement and can be provided with a relatively low cost, 

such as first aid kits and safe drinking water to the workers. It is crucial to note though that even 

if some of the provisions can be more costly, these costs are often quickly recovered by an 

increased productivity of the workers. 

Usual risks in labour-based operations include: i) discomfort and illness related to a lack of safe 

drinking water, excessive exposure to sun, wind or rain and the absence of basic toilet facilities; 

ii) minor injuries from construction materials, tools and surroundings; iii) fatigue associated with 

long working hours, lack of rest periods, the organization of the work and its difficulty; and iv) 

minor injuries associated with inappropriate working techniques (e.g. carrying or lifting extremely 

heavy loads, repetitive work without appropriate breaks, etc.). 

1) First aid distribution on site and refill  

The Health and Safety (First Aid) Regulation required providing adequate and appropriate 

equipment, facilities and personnel to enable first aid to be given to our employees if they are 

injured or become ill at work.  
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Quick and effective first aid for an injured employee can be achieved through strategically located 

first aid kits, the presence of individuals who are trained in first aid, and knowledge of how to 

summon emergency medical services. 

Among the health problems treated at the clinic includes bleeding, scraping and injuries which 

were caused at worksites. Recorded data regarding the provision of simple injury and Counseling 

Service has been progressively carried out for project workers and the nearby local communities. 

 

 

 

The type and number of illnesses reported/diagnosed and treated. 

No. Name of 

treatment  

Treatment April May June This 

Quarter 

1 Abdominal 

Cramp 

Medicine (Albendazole, 

cloxacilline, and 

Tinidazole) 

0 0 2 2 

2 First Aid Wound cleaning and 

Medicine 

10 8 10 28 

3 Headache Medicine (Amoxicillin, 

Diclofinac) 

12 20 24 56 

Total  22 28 36 86 

 

In Jimma Chida Road Upgrading project following recommendations, the contractor takes 

precautions to protect employees from these threats. Identification of hazards and eliminating them 

through inherent safe design early in the planning phase can prevent a hazard from being 

inadvertently created. 

The following hazards that identified in existing work environment are: 

1. Materials that dropped on workers; or Cuts and splinters. 

Actions taken by the contractor to reduce hazardous identified 
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Materials that dropped on workers; or Cuts and splinters. 

• Minimize drop heights of materials from loading and handling equipment 

4.3. Distribution of Personal protective Equipment (PPE) 

HSE continued the Distribution of Personal protective Equipment (PPE) for contractor staffs in 

this month (April, May and June). Reflective vests and mandatory PPE equipment including 

respiratory masks for prevention of COVID-19 were distributed. 

 

 

No.  PPE Type Unit  April May June This 

Quarter 

To date 

Previous  

1 Safety shoes No 132 0 0 0 0 132 

2 Safety Vest No 2489 50 40 80 170 2659 

3 Safety glasses No 74 0 0 0 0 74 

4 Face shield, 

Welding 

Apron & Safety 

Harness 

Pack 17 0 0 0 0 17 

5 Line Gloves Pack 962 5 5 4 14 976 

6 Rain Coat Pack 76 0 0 0 0 76 

7 Welding 

Gloves 

Pack 249 3 4 6 13 262 

8 Safety helmet No 264 10 0 0 10 274 

9 N 25 Masks No 18 10 0 0 10 28 

10 Masks No. 4290 183 60 40 283 4573 

 Total 8571 261 109 130 500 9071 

 

Table: Distribution of Personal protective Equipment (PPE) 

Actions taken by contractor for non-conformances: 
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The ESHS team conducted a thorough assessment to identify potential hazards associated with the 

project. This involved analyzing various aspects, including construction methods, equipment 

usage, and site conditions. By understanding the specific risks, the project adapts safety measures 

accordingly.  

Inherent Safe Design: 

• Early in the planning phase, the contractor emphasized the importance of inherent safe 

design. This approach involves integrating safety features directly into the project design. 

• Giving the rest time including lunch time for the company’s workers to reduce the work 

load fatigue during working activities 

• For instance, ensuring proper guardrails, non-slip surfaces, and adequate lighting at critical 

points along the road contributes to accident prevention. 

Employee Training and Awareness: 

• Most project personnel, including contractors, were provided with comprehensive safety 

training. 

• Topics covered included emergency procedures, proper use of personal protective 

equipment (PPE), and awareness of potential hazards. 

• Regular safety briefings and reminders reinforce safe practices on-site. 

Traffic Management: 

• Given that this is a road upgrading project, managing traffic flow is crucial. 

• We implemented clear signage, designated work zones, and traffic diversions to minimize 

risks to both workers and commuters. 

• Flaggers and traffic controllers ensure safe movement of vehicles during construction. 

Personal Protective Equipment (PPE): 

• All workers are required to wear appropriate PPE, including hard hats, high-visibility vests, 

steel-toed boots, and gloves. PPE not only protects individuals but also promotes a safety-

conscious work environment. 
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• Developed detailed emergency response plans in collaboration with local authorities. 

These plans outline procedures for handling accidents, medical emergencies, fires, and 

other unforeseen events. 

• Regular drills and simulations prepare everyone for effective responses. 

• Safety officers conduct routine inspections to verify compliance with safety protocols. 

Audits assess the effectiveness of safety measures and identify areas for improvement. 

•  

4.4.  Accidents, Incidents, Near Misses, Non-conformances and Corrective & Preventive 

Action 

There is no accident occurred in this Quarter of April, May and June 2025. 

Operational Controls and Mitigation Strategies 

ERA has developed and implemented a set of operational controls designed to address and mitigate 

the impacts arising from accidents, incidents, near misses, and non-conformances, including: 

➢ Ensuring that all details pertaining to accidents, incidents, and non-conformances are 

meticulously recorded and analyzed. 

➢ Delving into the underlying causes of these events to prevent recurrence. 

➢ Addressing the resulting health, safety, and environmental risks through 

comprehensive corrective and preventive actions. 

➢ Conducting thorough health and safety risk assessments and evaluating the 

environmental significance of proposed corrective and preventive actions to ensure 

their effectiveness and suitability. 

➢ Executing the necessary changes and enhancements in operational controls resulting 

from corrective and preventive actions. This includes thorough documentation and 

communication of such changes to reinforce safety protocols and environmental 

obligations. 

By continuously evolving these practices and procedures, the consultant and contractors are 

dedicated to achieving significant and lasting improvements in EHS Management System, 

ensuring a safer and more sustainable working environment for all.   
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4.5. Blasting Activities 

In this Quarter Period two blasting activities were conducted on April 14 and June 14, 2025, all 

conducted at Km 29+020 LHS, offset 8.7 km specially known as Allame Guda Kebele, Dedo 

woreda. 

Blast date/ time Location and station Weather 

condition 

Blast 

geometry(hole) 

Explosive type and 

Quantity 

April 14, 2025 at 

at 4:30 pm 

Allame Guda Kebele, 

Dedo woreda at station 

29+020 LHS, 8.7 km 

offsets 

Sunny Hole size 

=76mm in 

diameter 

HD=,4 and 7m 

and 115holes 

Ammonium Nitrate 6                                                                                                                                                                                                                                                                                

kg for each hole, 

totally 625kg                                                                                                                                           

and explosive type E 

(Power Jell 

32mm)=3.5 kg for 

each hole, totally  350 

kg Electric Detonator= 

4pc 

June14,  2025 at 

4:00 pm 

Allame guda Kebele, 

Dedo woreda at station 

29+020 LHS, 8.7 km 

offsets 

Sunny Hole size 

=76mm in 

diameter 

HD=,4 and 7m 

and 85holes 

Ammonium Nitrate 6                                                                                                                                                                                                                                                                                

kg for each hole, 

totally 600kg                                                                                                                                           

and explosive type E 

(Power Jell 

32mm)=3.5 kg for 

each hole, totally  350 

kg Electric Detonator= 

14pc 
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CHAPTER-5- DISCUSSION  

Socio-economic development, mobility and connectivity are highly constrained by the lack of the 

all-weather road. Jimma-Chida Road upgrading project in its connectivity and mobility the road 

passes and connects two regional state (Oromia and SNNPs) and two zone (Jimma zone and Konta 

Administration zone). Besides, access to basic social services including education, health and 

potential market centers has been highly constrained. 

The existing and concerning environmental laws and regulations of the international, national and 

regional are applicable on Jimma-Chida Road upgrading project and its associated activities were 

consulted to comply with the work with those laws. An updated version of relevant laws, policies, 

guidelines and strategies related to environmental and social safe guard requirement and land 

acquisition, protection of properties within the right of way, public health prevention and 

occupational health and safety were covered. 

On the other hand, negative environmental and social impacts arise during the construction phase 

of the road. The negative impacts can be mitigated to an acceptable level and the proposed 

mitigation measures are implemented as scheduled. 

5.1. Challenges 

The monitoring and assessment of the project sites are in compliance with environmental policies 

and standards. However, there are some challenges in the project: 

• Increased speed of vehicles around major towns, villages and settlement areas, is the risk 

of accidents between pedestrians and passing cars. 

• Turnover of the trained flagman from the construction sites is another challenge.  

• Late compensation which sometimes lead to grievances among community members. 
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5.2. Lessons Learnt 

• Early identification of potential environmental and social safeguard issues allows for 

proactive mitigation measures and better integration of sustainability practices into project 

planning and implementation. 

• Collaborating with local communities, government authorities, and project stakeholders is 

crucial for addressing environmental concerns, ensuring compliance, and fostering positive 

relationships throughout the project lifecycle. 

• Regular monitoring of environmental performance and social impacts enables timely 

interventions and adjustments to mitigate risks and enhance project sustainability. 

Flexibility and adaptability in response to changing conditions are key to successful 

environmental management. 

• Gender sensitization initiatives play a vital role in promoting gender equality and creating 

a more inclusive work environment. Investing in gender mainstreaming efforts can lead to 

improved social outcomes and enhanced project effectiveness. 

• Implementing sustainable practices in resource utilization, such as borrow pit management 

and spoil disposal, can minimize environmental degradation and contribute to long-term 

environmental stewardship. 

By implementing and incorporating the lessons learned from the report, the project can further 

enhance its environmental and social safeguard performance, promote sustainability, and achieve 

positive outcomes for both the project and the surrounding communities. 

 

CHAPTER-6-CONCLUSION, RECOMMENDATIONS (THE WAY FORWARD) 

6.1. CONCLUSION 

Jimma-Chida Road Upgrading project has a number of positive economic, social and 

environmental benefits.  Successful implementation of the project will have direct and indirect 

(multiplier effects), short and long-term impacts on the socio-economic livelihood of the local 

community. On the other hand, negative environmental and social impacts will arise during the 

construction phase of the road. The upgrading of the project road show better and improved market 

opportunities for the sale of agricultural produce and consumer goods. At this construction phase 

it created better market access for the local farmers, and their produces fetch higher market prices 
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in comparison to the current low prices. Further, due to the introduction and availability of 

improved agricultural inputs, production per hectare would also increase. The local economy also 

show growth with the development of small business, investment projects; growth of urban centers, 

improved and efficient communication system, exposure to the advancement of technology and 

science through improved means of production. In general, employment opportunities will be 

created in the project area with the growth of the economy and improvement in the social services. 

The population residing in the project area and in particular those along the project road like the 

upgrading of the road to start immediately. In all the public and stakeholders’ consultations held 

with different groups of the local community, and government officials as well as professional 

experts working in the project, it was clear that the local population, PAPs and other stakeholders 

have expressed positively about the upgrading. Successful implementation of the project will have 

direct and indirect (multiplier effects), short and long-term impacts on the socio-economic 

livelihood of the local community. On the other hand, negative environmental and social impacts 

will arise during the construction phase of the road.  

In this April, May and June 2025 Quarterly period HSSE team have done a lot of safety measures 

in order to have effective safety program and the coming working period of dry season, we are 

implementing standards and rules for everyone to abide by this program.  Due to the risk from 

traffic adjacent to the works, measures must be taken to warn and protect both road users and the 

road workers.  For the next working period, we are working on preparation of sign post, necessary 

accident preparation schedules and train Drivers on safe traffic movement by considering the work 

load in this dry season for every working section. 

The upgrading of the project road show better and improved market opportunities for the sale of 

agricultural produce and consumer goods. In general, employment opportunities will be created in 

the project area with the growth of the economy and improvement in the social services. The 

population residing in the project area and in particular those along the project road like the 

upgrading of the road to start immediately. In all the public and stakeholders’ consultations held 

with different groups of the local community, and government officials as well as professional 

experts working in the project, it was clear that the local population, PAPs and other stakeholders 

have expressed positively about the upgrading. 
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Therefore, to ensure the project implementation as per its plan and avoid anticipated and 

unforeseen negative impacts the following measures shall be in place: implementation of the RAP 

and restoration programs, maximize the local content of the project, safety and security of the 

project workforce, properties, erosion and rehabilitation. In addition, all the reviewed documents 

like ESMP and Site-Specific management plan should be implemented in line with the proposed 

mitigation measures. 

The contents of this periodic environmental and social performance report is considering or cover 

the points of the reporting format topics like; project baseline data, environmental performance 

(dust, noise, water, grassing, reinstate borrow sites, waste management) posting traffic sign and 

construction of clinic. The report also discussed the mitigation measures taken on agreed 

environmental, social and occupational safety. 

6.2.Recommendation  

• The contractor should implement all the proposed mitigation measures to alleviate the 

impacts due to spoil disposal areas, borrow pits sites, quarry sites, waste managements, etc.   

• Further improve stakeholder engagement practices by establishing open communication 

channels and conducting regular follow-up meetings with stakeholders. Prioritize local 

hiring and job creation opportunities to benefit the local community and enhance project 

acceptance. 

• For all work regarding community awareness on Health, safety and on traffic flow, working 

jointly with Woreda traffic police and selected community members is more beneficial. 
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Appendix 1: Implementation of Agreed Action plans on AfDB Mission. 

Ethiopia Integrated Transport Program- Phase 1: Lot 1 Jimma – Chida Road Upgrading Project 

❖ Visit date: March 4 and 5, 2025 

 

No Findings Follow-up Actions Responsibil

ity: 

Due dates Corrected action taken by the contractor 

1 Safety 

Management 

At Km 4+300 of bridge construction works, the 

construction materials and diesel generator should 

have to put at an appropriate location. The access 

for locals to fetch river also reconstructed in safety 
considerations. 

Contractor March, 20,2025 ✓ The construction materials at bridge construction area have been 

systematically reorganized and placed in designated, secure 

locations for better accessibility and safety. 

✓ The diesel generator has been securely positioned on a metal sheet 
plate to prevent any potential oil leakage onto the ground. 

✓ The access path for locals to collect water from the river has been 

safely reconstructed and is now fully operational for community 

use. 

✓ A mobile toilet has been installed by the contractor, providing 

convenient and hygienic facilities for all bridge workers on-site. 

2 Accessibility 

and Safe 

Pedestrian 

access 

At Km 5+600 of the box cut sections of both sides 

should reconstructed the foot stairways with and 

cattle access by conducting proper consultations 
with local communities 

Contactor May, 10,2025 ✓ Consultations were conducted with the local communities located 

at KM 5+600, involving both the contractor and the consultant's 

Environmental and Social Safeguards (ESS) team, regarding the 

newly constructed access road and staircase.  

✓ Following extensive discussions, an agreement was reached to 

reconstruct the staircase by widening it to 1.5 meters to improve 

accessibility for domestic animals, children, and the elderly. As a 

result, the revised staircase design was implemented, ensuring 

enhanced access for the community  members and Finalized the 

task. 

3 Channelization 

of Box Culvert 

The Box culvert located at Km 7+360 RHS should 

be properly managed without affecting side spoil. 

Reshape the channel align with the culvert inlet. 

Contactor March, 15,2025 ✓ The box culvert located at the mentioned station is re- shaped and 

channelized to the culvert inlet without affecting the side spoil. 

4 Oil leak 

Management 

At Km 4+300 of bridge construction works, at 

Mobile Crusher Site Km 8+620 RHS, at Km 

30+480 RHS of asphalt plant and at sub camp of 

Contactor March, 15,2025 ✓ At KM 4+300 LHS Bridge construction area, a strategically 

located diesel generator was put on top of a steel plate metal sheet 

for the purposes of total containment and guarding against any 
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Km 57+400:- all leaked oils should disposed 

properly and should construct permanent structures 

for oils changes and oil store. 

type of oil spill or leakage on the ground that lies around it 

according to the best environmental protection practice.  

 

✓ At Km At multiple sites 8+620 RHS, a sturdy concrete pad has 

been meticulously constructed to be a secure and stable oil barrel 

storage facility. The building is designed specifically to prevent 

any unwanted oil leakage, and all materials are stored securely and 

in line with environmental and safety regulations. 

 

✓ At Km 30+480 RHS structurally permanent and long-lasting 
concrete containment systems have been put in place to effectively 

reduce any bitumen leakage risk in the campsite.  

 

✓ At Km 57+400, there have been extensive clean-up operations 

carried out in an effort to neutralize any previous oil leakage, and 

the site is completely cleared of contamination. Aggregates have 

also been evenly spread across the sub-campsite to further stabilize 

the ground and prevent any possibility of future oil seepage. 

  

5 Proper PPE 

management 

and 

compliance 

At Km 4+300 of bridge construction works, at 

crusher site Km 8+620 RHS, at Km 30+480 of 

asphalt plant and at sub camp of Km 57+400:- the 

contractor should distribute the recommended PPE 

for workers. (for examples at crusher site Km 

8+620, at Km 30+480 of asphalt plant and on 

heavy Machines all workers should wear 

earmuffs/ear defender, At Km 4+300 of bridge 

construction works and at sub camp garage of Km 

57+400 worker should wear hard hand glove and 

safety shoes in additions). 

Contactor March, 15,2025 ✓ At km 4+300 bridge construction proper PPE are distributed for all 

workers and is effective. 

✓ At km 8+620 mobile crusher site the workers are using all 

personnel protective equipment for safe working conditions. 

✓ At km 30+480 RHS Asphalt plant site PPE were distributed for all 

workers and instructed to use properly. 

✓ At km 57+400 LHS sub-camp site the personnel protective 

equipment is provided for the workers and are using in a proper 

way. 

 

6 Grassing and 

Slope 

protection at 

the project. 

Restore the damaged Km 5+00 both sides of 

vetiver grass, along the embankment fill, with 

suitable grass species, and ensure its sustainability 

Contactor During this 

rainy season / 

Before June, 

30,2025 

✓ The contractor has initiated the restoration of the planted vetiver 

grass by ensuring consistent watering to promote its long-term 

sustainability. Additionally, preparations are underway to cultivate 

more vetiver grass during the upcoming rainy season, which will 

be used to further enhance slope protection throughout the project. 
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7 Dust 

management 

Pay particular attention and properly manage the 

possible impacts due to dust emission 

Contactor Continuous 

work as of 

March, 06,2025 

✓ The contractor has deployed approximately seven shower trucks, 

which are actively watering the town sections, campsites, and 

surrounding villages three times a day to mitigate dust pollution 

resulting from project activities.  

✓ Additionally, with the onset of rainfall in the working areas, dust 

levels have been significantly reduced, further improving air 

quality in the vicinity of the project. 

8 Borrow pit and 

Spoil 

disposable 

area 

management 

The poorly managed of borrow pit at Km 13+300 

RHS and disposal at Km 42+400 LHS: - the 

borrow pit should well fenced and will assign 

guards for the safety of locals communities. 

Contractor At least on 

quarterly May, 

20,2025 

✓ At Km 13+300 RHS borrow pit (RHS) the contractor has been 

securely fenced to prevent unauthorized access and ensure the 

safety of workers and the local community. In addition, additional 

security personnel have been deployed to monitor the area and 

further minimize the risk of accidents. 

9 Housekeeping 

and Hygiene at 

the project 

At Km 4+300 of bridge construction works, at 

Mobile Crusher Site Km 8+620 RHS, at Km 

30+480 RHS of asphalt plant and at sub camp of 

Km 57+400 LHS:- the contractor should improve 

the housekeeping, toilets hygiene’s, first aid kits 

and refilling of fire extinguishers. 

Contactor March, 10,2025 ✓ Housekeeping at the specified stations is being maintained 

according to the type of materials present, such as wood, metal, 

tires, and other relevant items. Continued attention is being given 

to ensure better cleanliness and organization of materials at all 

stations, helping to reduce operational inefficiencies and potential 

safety hazards. 

✓ First aid kits have been delivered in all active working sections, 
and the contractor is in the process of ensuring that all kits are 

fully stocked and easily accessible at each site to address any 

emergencies promptly. 

10 Disposable 

and Bitumen 

management 

At Km 30+480 RHS of asphalt plant, the stored 

empty barrels should handover to the certified 

company. 

Contactor March, 30,2025 ✓ the empty barrels have been properly handed over to a certified 

disposal company for safe and environmentally responsible 

disposal. The barrels, previously used in the asphalt plant, are 

managed in accordance with environmental regulations, preventing 

any potential hazards or contamination from improper disposal.  

✓ The contractor has taken necessary steps to maintain compliance 

with waste management protocols and further reduce the 

environmental impact of the project 

N.B. ESHS team has attached  

• Photographs of the implemented issues at Asphalt plant, and 
its inspection reports of bitumen barrel storage and plan for empty 

bitumen barrels is attached with photo. 
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11 ROW 

Compensation 

plan 

All the outstanding ROW Compensations should 

settled to facilitate the construction works and to 

respond on time the PAPs grievances 

Client June, 30,2025 ✓ To manage and mitigate the issues related with houses in existing 

structures and the employer keeps stakeholders and the community 

informed and up-to-date on progress and changes of the work. 

Specifically, the employer has discussed the issue with Ella 

Hanchano Woreda and Dedo Woreda administration. 

✓ Further to manage social impacts the ESHS team is providing 

sufficient, accurate information with adequate notice to 

stakeholder and communities until full compensation has been 

paid and houses removed from the area. 
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Annex-1 Compensation and Progress of ROW on Main Road and Material Sources (Up to June 30 , 2025) 

1. Right of Way in the Main Road.  

 

Ite
m 
No  

Stretch Status 

Obstruction identification Assessment property 
counting  

Document status Compensation payment 

1 Km 000 to km 4+763 Finalized and Forwarded to ERA Finalized Sent to ERA  61,392,980.91 

2 Km 4+763 to km 10+000  Finalized and Forwarded to ERA Finalized Sent to ERA  67,018,438.68(Paid) 

3 KM 10+000 to Km 12+000  Finalized and Forwarded to ERA Finalized Sent to ERA 15,548,138.53( Paid) 

4 KM 12+000 to Km 14+000 Finalized and Forwarded to ERA Finalized Sent to ERA 24,393,301.64( Paid) 

5 KM 14+000 to Km 16+000 Finalized and Forwarded to ERA Finalized Sent to ERA 38,436,954.44( Paid) 

6 KM 16+000 to Km 17+000 Finalized and Forwarded to ERA Finalized  Sent to ERA  13,849,399.14 (Paid) 

7 KM 17+000 to Km 21+260 Finalized and Forwarded to ERA Finalized Under Process ---------- 

8 KM 21+260 to Km 25+000 Finalized and Forwarded to ERA Finalized  Sent to ERA 131,085,875.20( Paid)  

9 KM 25+000 to Km 30+000  Finalized and Forwarded to ERA Finalized  Sent to ERA (51,082,203.69)Paid 

10 KM  30+000 to Km 33+000 Finalized and Forwarded to ERA Under Process On Progress ------------ 

11 KM  33+000 to Km 35+000 Finalized and Forwarded to ERA Finalized  Sent to ERA 39,133,413.97 

12 KM  35+100 to Km 37+020 Finalized and Forwarded to ERA Under process Under process  

13 KM  37+040 to Km 39+650 Finalized and Forwarded to ERA Under process Under process  

13 KM  41+820 to Km 45+000 Finalized and Forwarded to ERA Finalized  Sent to ERA 50,652,070.94 

14 Km 45+000 to  KM 47+000 Finalized and Forwarded to ERA Under process Under process  

15 KM 47+000 to Km 50+000 Finalized and Forwarded to ERA Under process  Under process  

16 KM 50+000 to Km 55+000 Finalized and Forwarded to ERA Under process  Under process  

17 KM 55+000 to KM 60+000 Finalized and Forwarded to ERA Finalized Sent to ERA 106,698,421.62 

18 KM 60+000 to KM 65+000 Finalized and Forwarded to ERA Finalized Sent to ERA 136,041,681.34 

19 KM 65+000 to KM 68+000 Finalized and Forwarded to ERA Finalized Under Process  

20 KM 68+000 to KM 72+000 Finalized and Forwarded to ERA Under Process Under Process  

21 Km 72+000 to Km 74+860 Finalized and Forwarded to ERA Under Process Under Process  

22 Km 75+760 to Km 76+400 Finalized and Forwarded to ERA Under Process Under Process  

23 Km 77+200 to Km 78+940 Finalized and Forwarded to ERA Under Process Under Process  

24 Km 78+940 to Km 80+000 Under Process Under process Under process  

Total 72.95 KM 40.92 40.92 KM 20.977  KM 
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2. Utility Lines  

 

Item 

No  

Description and Stretch    Status   

Obstruction identification  Assessment 

property counting  

Document 

status  

Compensation payment  

1  Camp Site Utilities (Electric Poles and Optical Fiber 

line) at Km 22+200  

Finalized and  

Forwarded to ERA  

Finalized  Sent to ERA  Under Process  

2  Electric Poles KM 0+000 to 17 +000  Finalized and  

Forwarded to ERA  

Finalized  Sent to ERA  Under Process  

3  Electric Poles KM 17+000 to Km 21+260  Finalized and  

Forwarded to ERA  

Finalized  Sent to ERA  Under Process  

4  Electric Poles KM 21+260 to 30 +000  Finalized and  

Forwarded to ERA  

Finalized  Sent to ERA  Under process  

5  Telecom line (Optical Fiber line) 0+000 to 30 +000  Finalized and  

Forwarded to ERA  

Finalized  Sent to ERA  Under process  

6  Water Pipe Line Km 0+000 to Km 20+000  Finalized and  

Forwarded to ERA  

Finalized  Sent to ERA  Under process  

7  Water Pipe Line KM 17+000 to Km 21+260  Finalized and  

Forwarded to ERA  

Finalized  Sent to ERA  Under process  

8 Telecom line Optical fiber Line 30+000 to 60+000 Finalized and  

Forwarded to ERA  

Finalized  Sent to ERA  Under process  
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3. Material Sites   

Item 

No  

Description and Station  Status  

Obstruction identification  Assessment 

property counting  

Document  

status  

Compensation payment  

1  Borrow Pit Km 9+000 RHS Offset 0.6 Km  Forwarded to ERA  Finalized   Sent to ERA   The compensation Paid  

2  Borrow Pit Km 13+300 RHS Offset 0.6 Km   Forwarded to ERA  Finalized  Sent to ERA  The compensation Paid  

3  Borrow Pit Km 13+300 RHS Offset 0.6 Km 

(Extension)  

Forwarded to ERA  Finalized  Sent to ERA  The compensation Paid  

4  Borrow Pit Km 19+420 LHS offset 3.4 km  Forwarded to ERA  Finalized  Sent to ERA  The compensation Paid  

5 Borrow Pit at Km 22+930 LHS offset 1.13 km Forwarded to ERA Finalized Sent to ERA The compensation Under Process  

6  Borrow Pit at Km 29+020, offset 3.2 LHS  Forwarded to ERA  Finalized  Sent to ERA  The compensation Paid  

7  Borrow Pit Km 29+020 LHS offset 6.3 LHS Forwarded to ERA   Finalized  Sent to ERA  The compensation Paid  

8  Borrow Pit at Km 38+880 LHS 1 km Offset  Forwarded to ERA  Under Process  Under 

Process  

------  

9  Borrow Pit at Km 45+200 LHS 1 km Offset  Forwarded to ERA  Finalized  Sent to ERA The compensation is under process  

10  Borrow Pit Km 54+120 LHS offset 0.01 Km  Forwarded to ERA  Finalized  Sent to ERA  The compensation Paid  

11  Quarry site at Km 29+020 LHS offset 8.7 km  Forwarded to ERA  Finalized  Sent to ERA  The compensation Paid  

12 Quarry Site at Km 8+710 LHS offset 544.8 m Forwarded to ERA  Finalized  Sent to ERA ------ 

13 Quarry Site at Km 8+750 LHS offset 792.19 m Forwarded to ERA  Finalized  Sent to ERA The compensation is Paid 

14 Quarry Site at km 31+800 RHS offset 50 m Forwarded to ERA Finalized Woreda 

Adminstration 

The compensation is under process 

  

 

 

 

 

 

 

 

4. Campsite and Precast area and Asphalt mix plant.  

  



 

ENVIRONMEMTAL AND SOCIAL SAFEGUARD PERFORMANCE PERIODIC REPORT June 30, 2025 

 

60 | P a g e  
 
 

Item 

No 

Stretch Status 

Obstruction 

identification 

Assessment property 

counting 

Document status Compensation payment 

1 Camp Site at Km 22+200  Finalized and 

Forwarded to ERA 

Finalized Sent to ERA Paid 

2 Precast area at Km 8+860 

RHS Offset 0.1Km 

(Extension) 

Finalized and 

Forwarded to ERA 

Finalized Finalized Under process 

3 Camp Site Water Well Area at 

Km 22+200 

Finalized and 

Forwarded to ERA 

Finalized Sent to ERA Paid 

4 Sub Camp Area at Km 

57+400 LHS Offset 23.6 

Finalized and 

Forwarded to ERA 

Under Process  Under Process Under process 

5 Asphalt mix plant at Km 

30+480 RHS offset 20 m 

Finalized and 

Forwarded to ERA 

Finalized Sent to ERA Paid  

 

 

 

5. Spoil areas   

Ite

m 

No 

Station Status 

Obstruction identification Spoil area SSMP Comment and payment status 

1 Km 4+978 LHS offset 70 m Finalized and Forwarded to ERA Sent to ERA and contractor has paid the compensation 

2 Km 8+610  RHS  Offset  60m Approved but contractor not started Sent to ERA and contractor has paid the compensation 

3 Km 10+226  RHS  Offset 55 m Finalized and Forwarded to ERA Sent to ERA and contractor has paid the compensation 

4 Km 13+300  RHS  Offset 0.2 Km  Finalized and Forwarded to ERA Sent to ERA and contractor has paid the compensation 

4 Km 14+500  LHS   Finalized and Forwarded to ERA Sent to ERA and contractor has paid the compensation 

5 Km 15+480 LHS,   Finalized and Forwarded to ERA Sent to ERA and contractor has paid the compensation 

6 Km 15+610 RHS, offset 94.01 m Finalized and Forwarded to ERA Sent to ERA and contractor has paid the compensation 

7 Km 17+000  LHS  Finalized and Forwarded to ERA Sent to ERA and contractor has paid the compensation 

8 Km 22+300   RHS Finalized and Forwarded to ERA Sent to ERA and contractor has paid the compensation 
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9 Km 24+655 RHS offset 160 Finalized and Forwarded to ERA Sent to ERA and contractor has paid the compensation 

10 Km 26+460 RHS Finalized and Forwarded to ERA Sent to ERA and contractor has paid the compensation 

11 Km 27+040 LHS Finalized and Forwarded to ERA Sent to ERA and contractor has paid the compensation 

12 Km 29+460 LHS offset 128.87 m Finalized and Forwarded to ERA Sent to ERA and assessment on progress 

13 Km 30+200 LHS offset 55 m Finalized and Forwarded to ERA Sent to ERA and assessment finalized 

14 Km 30+680 LHS offset 82.15 m Finalized and Forwarded to ERA Sent to ERA and assessment finalized 

15 Km 31+373 LHS, 0.2 Km Finalized and Forwarded to ERA Sent to ERA and assessment on progress 

16 Km 34+030 LHS offset 0.34  Finalized and Forwarded to ERA Sent to ERA and assessment on progress 

17 Km 33+915 LHS offset 31 m Finalized and Forwarded to ERA Sent to ERA and assessment on progress 

18 Km 35 + 520 LHS offset 1km Finalized and Forwarded to ERA Sent to ERA and assessment on progress 

19 Km 45+091  LHS offset  1 Km Finalized and Forwarded to ERA Sent to ERA and contractor has paid the compensation 

20 Km 48+070  LHS offset  41.82 m Finalized and Forwarded to ERA Sent to ERA and contractor has paid the compensation 

21 Km 55+820  LHS offset  20 m Finalized and Forwarded to ERA Sent to ERA and contractor has paid the compensation 

22 Km 60+660  RHS offset  65m Finalized and Forwarded to ERA Sent to ERA and contractor has paid the compensation 

23 Km 63+000  RHS offset  41m Finalized and Forwarded to ERA Sent to ERA and contractor has paid the compensation 
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Annex 2 : Livelihood Restoration and Employment Opportunity 

1.    Employment Opportunity for Local People (Contractor Staffs) 

Contractors Staff 

Report Period August, 2025 

Item 

no 

Description Employment condition M F Total Remark 

1 Professional Foreign Staff Temporary 7 1 8  

Permanent 15 0 15  

Sub-total 22 1 23  

2 Professional Local Staff Temporary 3 1 4  

Permanent 28 1 29  

Sub-total 31 2 33  

3 Skilled Labour Temporary 46 5 51  

Permanent 50 10 60  

Sub-total 96 15 111  

4 Unskilled Labour Temporary 48 5 53  

Permanent 120 28 148  

Sub-total 168 33 201  

Total 317 51 368  
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1. Employment opportunity for Local people (Consultants Staffs) 

Labor 

Standard 

Total Number of Employees 

Employment Condition Male Female Total 

Skilled 

Temporary 0 0 0 

Permanent 26 5 31 

Sub total 26 5 31 

Semi-Skilled 

Temporary 0 0 0 

Permanent 3 0 3 

Sub total 0 0 0 

 Temporary 0 0 0 

Unskilled Permanent 0 0 0 

 Sub total 0 0 0 

Total 
Temporary 0 0 0 

Permanent 29 5 34 

Grand Total 29 5 34 
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Annex 3:  Photos related to Environmental, Social safeguard and Occupational Health and Safety 

 

 

Picture 1 HIV/AIDS peer educators training and their attendance 
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Picture 2  Gender Sensitization awareness Creation at community level and Posting IEC materials  
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Picture 3 Protection at excavation section and Trained flagman at Km 30+400 

 

Picture 4 Community consultation at km 52 Ella Hanchano Woreda, BOCHO BORE  



 

ENVIRONMEMTAL AND SOCIAL SAFEGUARD PERFORMANCE PERIODIC REPORT June 30, 2025 

 

67 | P a g e  
 
 

 

Picture 5 Tripartite meeting on implementation of ESHS issues at Jimma PMO office 

 


