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Relevance  
Both the Tenth 5-Year Plan (2001-2005) and Eleventh 5-year Plan (2006-2010) of China’s 
central government calls for the construction of local airports in the northwestern region as well 
as continued expansion and construction of the core airports and trunk line airports. In particular, 
the Eleventh 5-year Plan also ingeminate that central government will increase the support of 
economic policies, fixed assets investment and industrial development to west areas (including 
Gansu Province) as a continuation of the West Development Policy. 
On the other hand, how to solve the huge energy needs by their internal and external supply 
effectively is gradually essential to China’s central and local governments in the near future. 
From this perspective, Gansu Province, which located in Northeastern China near Xinjiang 
Uygur Autonomous Region and Central Asia, will play a more and more important role in terms 
of politics and economics.  Since the surrounding areas including the Atrium Basin are 
abundant in oil reserves, transportation of materials in the province was expected to increase 
when the development of oil fields started on a large scale. 
What is more, increasing the share of air transport and securing aviation safety are listed among 
priority issues in the Gansu Province Development Plan according to the ex-post evaluation 
report.  
Logically convincing, Lanzhou, the capital city of Gansu, can be expected to function as a more 
important base for the transportation of resources and people, and the demand for air transport 
was predicted to increase, boosted by the development of energy and tourism resources in the 
following several years.  Meanwhile the new expansion project based on “Zhongchuan Airport 
Expansion Project” will be promoted and the related financial support from the provincial or 
central government will increase surprisingly. 
 
Efficiency 
The planned output of the expansion project was mostly achieved according to the ex-post 
evaluation report. However, the floor area of the cargo terminal building was expanded from the 
initially planned 2,000 m2 to 3,328 m2 (increased by 66%).  The reasons from the ex-post 
report are that the warehouses for the airline companies and the space for the customs were 
expanded in view of the expected increase in the demand for cargo transport and also from the 
viewpoint of functions and services based on the result of basic designing after the appraisal.  
But some other fundamental factors can also works possibly, such as the local government’s 
intrinsic preference of super-big project beyond the actual capability and real demand, which 
perhaps signal a good “governmental performance” to the superior governments in the existing 
system.  This can explain in some extent why not only Lanzhou Zhongchuan Airport but 3 
other airports owned by the executing agency are also in the red. 
Considering that there is a limit to the efforts for solving this institutional problem by a 
state-owned company in a short term, the appropriate ownership reform of converting these 
airports into corporations and continued business efforts for making a profit are needed. 
In sum, evaluator agrees that the project has been designed accordingly to the development 
plans and priority areas of central government and provincial government, and has brought 
benefit to many people all over the province and the country. However, the project benefit’s 
sustainability remains a challenging issue in the future, especially in the direction of good 
corporate governance structure and effective operational management. 


