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What is JICA’s Evaluation System?

The Evaluation System in JICA

The PDCA cycle is a management cycle that promotes the continuous improvement of project activities. It has four steps; Plan, Do, Check and Action. 

For all projects, regardless of the schemes of the assistance, JICA’s evaluation is conducted based on the PDCA cycle. Considering the characteristics of 

the scheme of assistance, such as the assistance period and timeframe for expected results, JICA conducts the evaluation within a consistent framework 

at each stage of the project (planning, implementation, post-implementation and feedback). By conducting the evaluation at each stage of the PDCA 

cycle, it aims to improve the development results of the project. Evaluation details at each stage shall be introduced from page 6 onwards.

In an effort to improve its projects and ensure accountability to the Japanese tax payers, JICA has 
introduced an evaluation system that will apply to each and every project, based on a PDCA (Plan, 
Do, Check and Action) cycle.

JICA has developed an evaluation system that provides cross-sectoral 

methodologies and criteria applicable to all schemes of assistance. 

With JICA taking over a part of the evaluation of Grant Aid in 

FY2009, it continues to focus on establishing a consistent evaluation 

system applicable to all three assistance schemes.

JICA aims to conduct the evaluation and to utilize the findings 

based on a consistent philosophy and a standard evaluation 

framework, while it takes into consideration the characteristics of 

each assistance scheme. 

Specifically, an evaluation framework that reflects: 1) Project-level 

evaluation based on the PDCA cycle, 2) Evaluation applying the DAC 

Criteria for evaluating development assistance laid out by OECD-DAC 

(Organization for Economic Co-operation and Development/

Development Assistance Committee) and internationally accepted as 

ODA evaluation method, and 3) Publication of evaluation results 

based on a standard rating system.

Evaluation perspective applying the five DAC criteria

Relevance

Examines the extent to which the aid activity is suited to the priorities and 
policies of the target group, recipient and donor: Does the goal of the aid ac-
tivity meet the needs of beneficiaries? Are the activities and outputs of the 
program consistent with the overall goal and the attainment of its objectives?

Effectiveness

Measures the extent to which a program or a project attains its objec-
tives.

Efficiency

Measures the outputs in relation to the inputs to determine whether the 
aid uses the least costly resources possible to achieve the desired results.

Impact

Examines positive and negative changes as a result of the project. This 
includes direct and indirect effects and expected and unexpected effects.

Sustainability

Relates to whether the benefits of the project are likely to continue af-
ter the closure of the project.

Consistent throughout the project by reflecting project’s PDCA cycle1

Coherent methodologies and criteria for all 
three schemes of assistance 2
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Part 1. Project Evaluation in JICA
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DAC defines program evaluation as ”evaluation of a set of 

interventions, marshaled to attain specific global, regional, country, 

or sector development objectives.” Program evaluation is a 

comprehensive and cross-sectional evaluation and analysis of 

multiple projects, grouped together according to a specific 

development issue (e.g., primary education, maternal health) or type 

of cooperation (e.g., community empowerment program, 

emergency disaster relief program). The goal of evaluating individual 

projects under a common theme by specific viewpoint into derive 

recommendations and lessons learned which can be shared across 

projects. In addition to specific development issues and type of 

cooperation, in future evaluations JICA will evaluate projects based 

on country, region, and assistance methodology. JICA will also be 

taking steps to evaluate ”cooperation programs”, which are part of 

a strategic framework to support developing countries achieve specific mid- and long-term development objectives.

JICA is strengthening its feedback system. The findings from each 

evaluation stage are reflected in the ”Action” phase within the 

PDCA cycle. This feedback is utilized as recommendations for 

improvement of the present project and lessons learned for similar 

projects that are in operation or in preparation. JICA intends to 

reflect evaluation results on the cooperation programs as well as 

JICA’s basic strategies for country and sector.

At the same time, JICA makes efforts to reflect evaluation results 

to the project, program and upper level plan, such as the partner 

government’s development policies, through providing feedback of 

evaluation findings to the partner government and conducting 

joint evaluation.

JICA has incorporated external evaluations in the ex-post evaluations which require objective verification of project implementation results for all three 

schemes of assistance, and the findings are made available on the JICA website. JICA will continue its efforts for increasing objectivity and transparency 

in its evaluations.

JICA has set up mechanisms by which the viewpoints of external parties are reflected in the project evaluation system. In this context, JICA receives 

advice on evaluation policy, as well as on the evaluation system and methodology from the Advisory Committee on Evaluation consisting third-party 

experts. (See p.8)

Evaluation 

system in JICA 

has 5 features 

shown on the 

right.

Cross-sectional and comprehensive evaluation 
offered at program-level evaluation3

Ensuring objectivity and transparency4

Emphasize utilization of evaluation results5

1　�Consistency throughout the project by reflecting the PDCA cycle

2　Coherent methodologies and criteria for all three schemes of assistance 
3　�Cross-sectoral and comprehensive evaluation offered at program-level evaluation

4　Ensuring objectivity and transparency

5　�Emphasizing use of evaluation results
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Project
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By evaluation method
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Evaluation results are published at JICA’s website.
http://www.jica.go.jp/english/operations/evaluation/

●Recommendations
●Lessons learned

Evaluation 
Results

Improving strategies for country and sector

　 Feedback to JICA’s basic strategies

Improving cooperation program

　 Feedback to program

Improving the target project, similar project in 
progress or in preparation

　 Feedback to project
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More information is available on the JICA website:

http: //www.jica.go.jp/english/operations/evaluation/index.html

■Pre implementation stage Evaluation (Ex-ante Evaluation)
In order to determine the necessity of the project as well as to set targets for 
outcome, JICA conducts ex-ante evaluation and publishes the results in ”Ex-ante 
Evaluation Report”.

JICA conducts ex-ante evaluations prior to project implementation to 

verify the relevance and effectiveness of the project as well as the 

content of project.

The results from ex-ante evaluation will be reflected to the decision-

making for project implementation and project contents. Once the 

project starts running, subsequent evaluations are conducted using the 

evaluation design and indicators set at the time of the ex-ante 

evaluation.

JICA conducts ex-ante evaluation for all projects to confirm the 

relevance of projects prior to their implementation, as well as to 

formulate the future evaluation plans. At this stage, JICA ensures that 

past lessons learned are being applied appropriately. These evaluation 

findings are published on the JICA website following the conclusion of 

the respective project agreement with the partner country.

■Number of Ex-ante Evaluations Performed in FY2009
ODA Loans 60 projects Technical Cooperation 139 projects Grant Aid 85 projects

■Implementation stage Evaluation
　(Mid-term Review and Terminal Evaluation)
Mid-term reviews and terminal evaluations are conducted in order to assess 
relevance of the project plan, attainability of goals and effectiveness, and to 
examine internal and external factors affecting the projects.
JICA conducts mid-term review and terminal evaluation for ongoing 

projects. These are intended to examine the relevance, progress, 

attainability of goals and the internal and external factors. The results 

from these will be utilized in revising the project plan and project 

management system, and decision-making on the termination or 

continuation of projects. Lessons learned from the evaluation will be 

used for the improvements of similar projects in the future.

Mid-term reviews are conducted on relatively long-term projects after 

a lapse of time from the project launch, the purpose is to examine the 

relevance and to verify attainability of its goals in terms of effectiveness 

and efficiency, as well as to analyze the promoting factors and project 

obstacles and their respective trends. The results from this evaluation 

would be applied to project plan revisions. As regards ODA Loan projects 

including large and complex civil engineering work, a mid-term review 

(safety measure) is also conducted to confirm the status of the safety 

measures for special ODA Loan projects and Special Terms for Economic 

Partnership (STEP) projects.

Terminal Evaluation is conducted about six months prior to project 

termination. The purpose is to examine the attainability of project 

outcome, efficiency and sustainability, so that JICA can draw up the 

project plan of the remaining period with the recipient’s government 

and decide the prospects of terminating the project and/or necessary 

follow-ups in the future. This is the evaluation and monitoring scheme 

unique to Technical Cooperation projects where effectiveness is verifiable 

during the implementation phase.

More information is available on the JICA website:

http://www.jica.go.jp/english/operations/evaluation/index.html

■Number of Mid-term Reviews and Terminal Evaluations Performed in FY2009

ODA Loans
(Mid-term Review)

2 projects
Technical Cooperation(Mid-term Review) 75 projects

Technical Cooperation(Terminal Evaluation) 114 projects
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■Post implementation stage Evaluation (Ex-post Evaluation and Ex-post Monitoring)
JICA performs Ex-post Evaluation and Ex-post Monitoring in order to evaluate 
terminated projects comprehensively and monitor if effectiveness, sustainability 
and impact continue to materialize after the project termination.

JICA performs ex-post evaluation and ex-post monitoring after project 

termination. Comparing with other evaluation schemes, evaluations at 

post implementation stage place more importance on the aspect of 

accountability, therefore ”External Evaluation” is encouraged.

The lessons learned and recommendations gathered from these 

evaluations will be applied towards improving the target project, as well 

as to the planning and implementation of similar projects in the future.

All three assistance schemes are subject to ex-post evaluation, of 

which there are two types: detailed (in principle projects over 1 billion 

yen) and simplified (projects over 200 million yen and under 1 billion yen) 

(see p.18 and onwards for more information). After the completion of 

each project, JICA conducts a comprehensive evaluation using the DAC 

Ｃriteria for evaluating development effectiveness. One distinctive feature 

of the detailed ex-post evaluation is the application of a standardized 

rating system* for all three schemes in order for the published results to 

be easily understood. Since FY2009, JICA has introduced an integrated 

rating methodology that used to be different by scheme.

Ex-post monitoring is usually conducted 7 years after project completion of 

Japanese ODA Loan projects, where there were concerns in project 

effectiveness and its sustainability as the results from ex-post evaluation. It re-

examines the effectiveness, impact, and sustainability as well as monitors the 

progress from recommendations drawn from the ex-post evaluation phase. 

Through these, it aims to extract lessons learned and recommendations 

necessary for the project impact to be sustained and improved as a whole.

■Number of Evaluation Performed in 2009

ODA Loans
(detailed)
61 projects

Technical 
Cooperation

(detailed)� 7 projects
(simplified)�39 projects

Grant Aid
(detailed)� 17 projects
(simplified)�51 projects

More information is available on the JICA website:URL: 

Ex-post evaluation (Technical Cooperation): http://www.jica.go.jp/english/operations/evaluation/tech_and_grant/project/ex_post/index.html

Ex-post evaluation (ODA Loan): http://www.jica.go.jp/english/operations/evaluation/oda_loan/post/index.html

Ex-post monitoring (ODA Loan): http://www.jica.go.jp/english/operations/evaluation/oda_loan/monitoring/index.html

Ex-post evaluation (Grant Aid): http://www.jica.go.jp/english/operations/evaluation/grant_aid/post/index.html

More information is available on the JICA website:

http://www.jica.go.jp/english/operations/evaluation/tech_and_grant/program/index.html

ODA Loans Technical Cooperation

●Impact Evaluation on Small Scale Irrigation Project (Indonesia)

●Impact Evaluation on Third Elementary Education Project 

(Philippines)

●Impact Evaluation on Bohol Irrigation Project (Philippines)

●Impact Evaluation of Pasak Irrigation Project (Thailand)

●Thematic Evaluation on JICA’s role in Citizen Participation in 

International Cooperation

■Program-level Evaluation
JICA conducts comprehensive evaluation and analysis on JICA’s cooperation in 
relation to a specific theme or development goal, and the evaluation results are 
utilized for future cooperation planning and implementation to be more effective.
JICA performs program-level evaluation to comprehensively evaluate its 

cooperation in relation to specific themes or development goals. From 

this evaluation, the common recommendations and lessons learned are 

extracted by theme or goal and utilized for project implementation and 

future project planning. Program-level evaluation includes ”Cooperation 

program evaluation” and ”Thematic Evaluation”.

”Cooperation program evaluation” is conducted on ”Cooperation 

programs” which are strategic frameworks for JICA to assist developing 

countries achieving their specific mid to long term development goals.

”Thematic evaluation” is conducted based on a specific theme, such 

as region, sector, and assistance methodology, and those of related 

projects are evaluated with the evaluation standard set for specific 

theme. This includes ”Comprehensive analysis”, which extracts trends 

and problems common to a particular issue, or compares several projects 

and categorizes them to extract common features and good practices. 

Comprehensive analysis and examination of evaluation results make it 

possible to obtain the recommendations and lessons learned relating to 

the specific theme. Moreover, JICA conducts the evaluation based on 

evaluation methodologies in order to develop a new evaluation 

methodology.

*See p.18 and onwards for outline and method for rating system.


