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GLOSSARY OF TERMS 

Project Affected 

Person (AP) or 

Affected Household 

(AH) 

Means any people, households, firms, or private institutions 

who, on account of changes that result from the project will 

have their (i) standard of living adversely affected; (ii) right, 

title, or interest in any house, land (including residential, 

commercial, agricultural, forest, and/or grazing land), water 

resources, or any other moveable or fixed assets acquired, 

possessed, restricted, or otherwise adversely affected, in full 

or in part, permanently or temporarily; and/or (iii) business, 

occupation, place of work or residence, or habitat adversely 

affected, with or without displacement. 

Eligibility Means any person(s) who at the cut-off-date was located 

within the area affected by the project, its sub-components, or 

other subproject parts thereof, and are affected by the project. 

Eligibility is irrespective of (a) formal legal rights to land, or (b) 

customary claim to land or asset, or (c) no recognizable legal 

right or claim to the land APs are occupying. 

Entitlement Means the range of measures comprising cash or kind 

compensation, relocation cost, rehabilitation assistance, 

transfer assistance, income substitution, and relocation which 

are due to APs, depending on the type and degree nature of 

their losses, to restore their social and economic base. 

Land acquisition Means the process whereby a person is compelled by the 

Government through the Executing Agency of the Project to 

alienate all or part of the land s/he owns or possesses in 

favour of the State in the implementation of the Project or any 

of its components in return for consideration. 

Replacement cost Means the method of valuing assets to replace the loss at 

market value, or its nearest equivalent, plus any transaction 

costs such as administrative charges, taxes, registration, and 

titling costs. Where national law does not meet this standard 

the replacement cost will be supplemented as necessary. 

Replacement cost is based on market value before the project 

or dispossession, whichever is higher. In the absence of 

functioning markets, a compensation structure is required that 

enables affected people to restore their livelihoods to levels at 

least equivalent to those maintained at the time of 

dispossession, displacement, or restricted access. For loos 

that cannot easily be valued or compensated for in monetary 

terms (e.g. access to public services, customers, and 

supplies; or to fishing, grazing, or forest areas), attempts are 

made to establish access to equivalent and culturally 

acceptable resources and earning opportunities.  
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Rehabilitation Means the measures required to (i) restore access to public 

facilities, infrastructure, and services; (ii) cultural property and 

common property resources; (iii) mitigate loss of access to 

cultural sites, public services, water resources, grazing, or 

forest resources including establishment of access to 

equivalent and culturally acceptable resources and income-

earning opportunities; and, (iv) restore the economic and 

social base of APs seriously affected by the loss of assets, 

incomes, and employment. All such people will be entitled to 

rehabilitation assistance measures for restoring incomes and 

living standards. Such measures must be determined in 

consultation with APs, including any APs whose rights might 

not be formally recognized. 

Resettlement Means full or partial, permanent or temporary physical 

displacement (relocation, loss of residential land/ or shelter) 

and economic displacement (loss of land, assets, access to 

assets, income sources, or means of livelihoods) resulting 

from (i) involuntary acquisition of land, or (ii) involuntary 

restrictions on land use or on access to parks and protected 

areas.  The definition applies to impacts experienced, 

regardless of whether it involves actual relocation.  

Resettlement Action 

Plan 

Means the time-bound action plan prepared to compensate 

and/or mitigate the impacts of resettlement. A FULL 

resettlement plan is required for projects or subprojects with 

significant impacts (see definition below), and an 

ABBREVIATED resettlement plan is required for projects or 

subprojects with non-significant impacts.  

Relocation Means the physical shifting of APs from his/her pre-project 

place or residence, place for work or business premises.   

Significant impact Means more than 200 people are affected by resettlement 

through (i) loss of 10% or more of productive assets (income 

generating) or (ii) physical displacement/dislocation (loss of 

housing). 

Vulnerable Means any people who might suffer disproportionately or face 

the risk of being marginalized from the effects of resettlement 

i.e; (i) female-headed households with dependents; (ii) 

disabled household heads; (iii) poor households as defined by 

the official poverty line; (iv) landless elderly households with 

no means of support; (v) households without security of 

tenure; (vi) cultural or ethnic minorities; and (vii) refugees or 

internally displaced people. 
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1 INTRODUCTION 

1. The Government of Georgia (GOG) has received a loan from the Asian Development 
Bank (ADB) through a Multi tranche Financing Facility (MFF) for implementing the 
Road Corridors Development Program (the Program) to rehabilitate, improve or 
construct several roads in various regions of Georgia. The program includes the Khevi–
Ubisa-Shorapani-Argveta section (E60 Highway Route) which will be financed under 
different funds.  
2. This LARP was prepared by IRD and SPEA consulting and it is based on a 
preliminary survey appraisal conducted on November 16, 2017, according to the 
requirements of the ADB’s Safeguard Policy Statement (SPS) (2009) as well to the 
Resettlement Policy Framework prepared by the East –West Highway Corridor 
Improvement Project AF- Upgrading and construction of Khevi-Argveta Section F4 of 
the E-60 Highway approved on April 2017.  
3. This section F4 is under consideration for funding from JICA, according to JICA 
guidelines for environmental and social Considerations (April, 2010). It must be noted 
that those guidelines require JICA to confirm that the projects are not deviate 
significantly form the WB Safeguard Policy, therefore this project is also required to be 
in line with WB’s Operational Policy 4.12.  

The F4 section characteristics 

4. The total length of Section F4 is of 14+747.78 km on the Tbilisi-Argveta carriageway 
(TA) and of 14+729.87 on the Argveta-Tbilisi carriageway (AT). In FS the length was of 
15+800 km. 
 

The Bridges of the Section F4    

5. There are 12 bridges for this section and one Underpass. The first, the second and 
the forth bridge are Steel bridges with big spams (smallest in 48 m). The first and the 
second bridges are crossing the turns of the Dzirula River. The forth steel bridge is 
crossing Kvirila River. The third, fifth and sixth bridges are not crossing a flowing rivers 
but small streams. They are reinforced concrete structures with pre-stressed beams.  
6. Overall the Shorapani-Argveta section represents an important section of the 
motorway; it is located in complicated topographic and geological conditions. This 
section represents the extension of Zestaphoni-Kutaisi motorway.  Design section 
starts at km 185 of Tbilisi-Senaki-Leselidze motorway and ends at km 200 of the same 
road in Argveta. This section is directly connected to Argveta interchange which is 
under construction.  
7. Road axis has been designed separately for two independent right and left lanes. 
The axis is located on the outer edge of the paved section (1.0 m) of the central 
reserve: Tbilisi-Argveta direction TA, Argveta-Tbilisi direction AT.        
8. The alignment passes hilly-mountainous relief from km 0+000 to km 1+300, on the 
left side of the existing road both as exposed road and through two tunnels. The 
alignment runs in the gorge of the river Dzirula from km 1+300 to km 3+000, crosses 
the river Dzirula several times. The alignment runs on the left side of the existing road, 
crosses the river Borilmela, enters the tunnel and joins the existing road in Shorapani 
from km 3+000 to km 4+300. Design road follows the existing road from km 4+300 to 
km 5+640.  
9. Widening of the road takes place at the expense of cutting into the slope on the left, 
then the alignment turns to the right, crosses the river Kvirila and the railway two times, 
then the alignment develops northward of Zestaphoni through three tunnels. From km 
9+670 to the end of the route design road bypasses Zestaphoni, joins the interchange 
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under construction at km 14+720 at the village Argveta located on Zestaphoni-Kutaisi 
motorway.    

Figure 1-1 F4 Alignment 

 

 

Road design - interchanges 

10. An interchange is a system of interconnecting roadways which consists of a 
combination of ramps and grade separations at the junction of highway with other 
roads. Interchanges are utilized to reduce or eliminate traffic conflicts, to improve safety, 
to increase traffic capacity and most of all to allow the accessibility at the highway. Not 
only may the topography of the terrain but also the type of traffic classification affect the 
interchange design. Interchange types are characterized by the shape of ramps such 
as diamond, loop, hook, directional, or variations of these types.  
11. Crossing conflicts at interchanges are eliminated by using different levels for the 
crossings. Turning conflicts are either eliminated or minimized, depending upon the 
type of interchange design. 

Design parameters for interchange ramps are the following: 

Interchange-1 (Shorapani) 

This IC 1 is located around ch 3+000 under bridge BRI 4103 TA/AT. 

 Its type is “Diamond” with Roundabouts located on both side of the Highway. These 

two roundabout are connected with the existing main road and a Local road. 

In the area of this IC-1 will be located also the Base camp. 

Interchange-2 (Zestafoni - East) 

This IC-2 is located around ch 5+800 before BRI 4104 TA/AT. 

Its type is “Trumpet” with one Roundabout.  

The Roundabout is on the existing main road and it is connecting the local traffic. 
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Interchange-3 (Zestafoni - West) 

This IC-3 is located around 11+800. 

Its type is “Diamond” with two Roundabouts. There is an Underpass over the Ramp 

connected two Roundabouts. These two roundabout are connected with the existing 

Local roads in these area. 

Interchange-4 (Argveta) 

This IC-4 is in the end of F4 section. 

It is designed by the previous project. 

LARP Preparation and completion 

12. This LARP has been prepared according to the Georgian Laws, the ADB, 
Safeguard policies  Statement  ( 2009), JICA Guidelines for environmental and social 
consideration (April, 2010) and the  Resettlement Policy Framework of the East West 
Highway Improvement Corridor Project .  The Resettlement Policy Framework (RPF) 
was prepared by the Roads Department of the Ministry of Regional Development and 
Infrastructure of Georgia (RDMRDI) with support from the World Bank (WB) developed 
and disclosed in 2016 under the parent EWHCI Project, and specificities of the Khevi-
Argveta section road section under the EWHCIP Additional Financing.   
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2 CENSUS AND IMPACT ASSESSMENT 

13.  A preliminary survey appraisal on the localization, assessment and evaluation 
measures to be delivered to the PAP has been done on November 16th 2017 the way 
to figure out the amount and magnitude of the compensation. The survey was 
conducted together with the national and international resettlement expert and an 
Independent Professional Assessor according to the international standard on property 
evaluation. 
14. A preliminary inventory of all the impacts has been done following the latest 
alignment as per detailed engineering design for the F4 section. Digitized cadastral 
maps were collected from Registration Offices of NAPR. The final road alignment will 
be superimposed on the digitized cadastral maps and land survey using GPS on site to 
identify precisely the affected land parcels, demarcation of land parcels including 
correction in geometric details and quantification of land parcels. Finally,   adjustment 
of road corridor against the planned design will be further refined to better design the 
following issues: access roads to plots, area of small land, public utilities etc. After that, 
the cadastral details from land survey, the Detailed Measurement Survey (DMS) and 
census will be completed for this F4 project. Cut-off date is the start date of DMS which 
is 10th of December, 2017.  

2.1 Affected Land Plots 

15. According to the survey results, mentioned road section will affect 609 land plots. 
From the mentioned 609 land plots, 32 are in state ownership, 577 land plots are in 
private ownership.  
1. Project affected land plots have been grouped in following categories according to 

ownership types, based on legal right on ownership:   

I category: Project affected private land plots, registered in Public Register: 381 

with total affected area of 378,749 m2. 

II category: Legalizable project affected land plots: 194 land plot with affected area 

of 150,965 m2. 

III category: Non legalizable; ownership is not subject for legalization- 2 land plot, 

with total area of 11956 m2 

IV category: State land (is not occupied arbitrarily by population) 32 plot with 

affected area 101,155 m2. 

The information on usage types of affected land plots is given in Table 2.1 below. 

Table 2-1 Type of land 

Type of land Number  

Agricultural 493 

Residential area 50 

Non-agricultural 66 

2.2 Impact on Agricultural Crops 

2. On the project impact there is arable land plot where populations have planted corn 
and beans. According to the survey under the project impact zone there is account for 
1,003,602 sq.m of corn, bean and other vegetables. Detailed information will be 
presented in final LARP.  
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Table 2-2 Impact on agricultural crops 

Agricultural crop Unit 
Harvest for 
1 Ha land 

plot 

Market cost 
of plant 

unit, GEL 

Compensation 
of agricultural 
crops harvest 
per 1 Ha, GEL 

Area 

Potato Tons  26 600 15600 620 

Beans Kg  800 5 4000 268496 

Garlic Kg 1600 5 8000 1485 

Tomato Tons 20 800 16000 1135 

Corn Kg 5000 0.8 4000 275174 

Pumpkin  Piece  1000 3.5 3500 224131 

Cucumber Tons 15 0.7 10500 650 

Strawberry  Kg 4000 1.3 5200 30 

Onion Tons 30 0,6 18000 687 

Soybean Tons 4 550 2200 226225 

Sunflower Tons 2 720 1440 50 

Eggplant - - - 5000 400 

Herbs - - - 5000 1457 

Raspberries - - - 104000 130 

Leeks - - - 5000 490 

Other vegetables - - - 5000 2442 

Total         1003602 
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2.3 Impact on Trees 

3. According to survey impact zone there are 14,552 trees on 301 land plots. The 
quantity of trees presented in table below is preliminary.  

 

Table 2-3 Impact on trees 
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1 2 3 4 5 6 7 8 9 

Cherry 
(sweet 
cherry) 

Seedling (<5) 5 2 5 4 8,0 35 216 

5-10 5 2 5 10 20,0 75 377 

11-20 5 2 5 16 32,0 117 186 

21+ 5 2 5 10 20,0 75 8 

Peach 

Seedling (<5) 6 1,5 5 4 6,0 27 25 

5-10 6 1,5 5 15 22,5 85 96 

11-20 6 1,5 5 40 60,0 216 10 

21+ 6 1,5 5 25 37,5 137 3 

Walnut 

Seedling (<5) 10 5 5 4 20,0 80 32 

5-10 10 5 10 15 75,0 535 65 

11-20 10 5 10 30 150 1235 177 

21+ 10 5 10 40 200 1510 149 

Quince 

Seedling (<5) 4 1,5 5 3 4,5 20 16 

5-10 4 1,5 5 15 22,5 83 104 

11-20 4 1,5 5 30 45,0 162 93 

21+ 4 1,5 5 20 30,0 109 2 

Pear 

Seedling (<5) 4 1,2 5 7 8,4 33 26 

5-10 4 1,2 7 20 24,0 122 98 

11-20 4 1,2 7 70 84,0 416 100 

21+ 4 1,2 7 45 54,0 269 27 

Plum (variety 
of plum)   

Seedling (<5) 4 0,8 5 8 6,4 26 223 
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5-10 4 0,8 5 15 12,0 46 194 

11-20 4 0,8 5 30 24,0 88 284 

21+ 4 0,8 5 20 16,0 60 55 

Mulberry 

Seedling (<5) 5 1,5 5 4 6,0 26 8 

5-10 5 1,5 5 10 15,0 58 127 

11-20 5 1,5 5 16 24,0 89 119 

21+ 5 1,5 5 10 15,0 58 53 

Hazelnut 

Seedling (<5) 2 4 5 2 8,0 30 632 

5-10 2 4 5 5 20,0 75 819 

11-20 2 4 5 6 24,0 90 1184 

21+ 2 4 5 4 16,0 55 36 

Sour plum 
(cherry plum) 

Seedling (<5) 3 0,8 5 7 5,6 23 109 

5-10 3 0,8 5 15 12,0 45 439 

11-20 3 0,8 5 50 40,0 143 527 

21+ 3 0,8 5 25 20,0 73 52 

Apple 

Seedling (<5) 4 1 5 5 5,0 22 21 

5-10 4 1 6 25 25,0 109 62 

11-20 4 1 6 70 70,0 298 52 

21+ 4 1 6 40 40,0 172 5 

Vine 

Seedling (<5) 2 1,5 4 5 7,5 23 234 

5-10 2 1,5 4 7 10,5 31 162 

11-20 2 1,5 4 9 13,5 40 3433 

21+ 2 1,5 4 5 7,5 23 1283 

Fig 

Seedling (<5) 3 1,5 5 5 7,5 29 22 

5-10 3 1,5 6 10 15,0 66 108 

11-20 3 1,5 6 30 45,0 192 200 

21+ 3 1,5 6 20 30,0 129 2 

Kiwi 

Seedling (<5) 3 1,5 4 5 7,5 24 0 

5-10 3 1,5 4 10 15,0 45 9 

11-20 3 1,5 4 30 45,0 129 0 

21+ 3 1,5 4 20 30,0 87 0 

Tangerine 

Seedling (<5) 3 1,25 5 10 12,5 47 4 

5-10 3 1,25 5 30 37,5 134 15 

11-20 3 1,25 5 80 100,0 353 2 



   
 

 Detailed design for new construction of khevi-ubisa-shorapani-argveta  
section (E60 highway route) – Land acquisition and resettlement plan  16 
 

21+ 3 1,25 5 50 62,5 222 0 

Orange 

Seedling (<5) 4 1,5 5 10 15,0 57 0 

5-10 4 1,5 5 30 45,0 167 1 

11-20 4 1,5 5 80 120,0 424 0 

21+ 4 1,5 5 50 75,0 267 0 

Lemon 

Seedling (<5) 4 1,3 5 5 6,5 27 4 

5-10 4 1,3 5 15 19,5 72 15 

11-20 4 1,3 5 35 45,5 163 3 

21+ 4 1,3 5 20 26,0 95 0 

Bay-tree 

Seedling (<5) 1 4 5 1 4,0 15 68 

5-10 1 4 5 2 8,0 29 326 

11-20 1 4 5 2 8,0 29 153 

21+ 1 4 5 1 4,0 15 1 

Cherry laurel 

Seedling (<5) 2 0,25 8 2 0,5 5 0 

5-10 2 0,25 8 4 1,0 8 3 

11-20 2 0,25 8 10 2,5 16 0 

21+ 2 0,25 8 7 1,75 12 0 

Barberries  

Seedling (<5) 5 2,5 5 3 7,50 31 4 

5-10 5 2,5 5 5 12,50 49 17 

11-20 5 2,5 5 7 17,50 66 5 

21+ 5 2,5 5 5 12,50 49 0 

Mildness 

Seedling (<5) 4 1,5 6 3 4,5 23 3 

5-10 4 1,5 6 10 15,0 67 9 

11-20 4 1,5 6 20 30,0 130 7 

21+ 4 1,5 6 10 15,0 67 0 

Loquat  

Seedling (<5) 4 2 6 3 6,0 29 5 

5-10 4 2 6 10 20,0 88 21 

11-20 4 2 6 20 40,0 172 15 

21+ 4 2 6 10 20,0 88 2 

Feijoa 

Seedling (<5) 1 1.5 3 5 7.5 18.5 0 

5-10 1 1.5 5 10 15 56 3 

11-20 1 1.5 5 25 37.5 133 1 

21+ 1 2 5 12 24 90 0 

Persimmon Seedling (<5) 2 1 5 5 5,0 20 22 
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5-10 2 1 6 10 10,0 44 124 

11-20 2 1 6 30 30,0 128 128 

21+ 2 1 6 20 20,0 86 5 

Pomegranate 

Seedling (<5) 4 2 5 5 10,0 39 17 

5-10 4 2 6 10 20,0 88 145 

11-20 4 2 6 30 60,0 256 292 

21+ 4 2 6 20 40,0 172 29 

Chestnut 

Seedling (<5) 7 1 5 30 30,0 112 0 

5-10 7 1 10 50 50,0 357 1 

11-20 7 1 10 120 120,0 1057 0 

21+ 7 1 10 125 125,0 847 0 

Strawberry 
tree 

Seedling (<5)           15 1 

5-10           25 2 

11-20           50 0 

21+           80 0 

  Seedling (<5) 1.5 2 5 1.5 16.5 14 0 

Currant 5-10 1.5 2 5 2 21.5 18 6 

  11-20 1.5 2 5 2.5 26.5 22.5 0 

  21+ 1.5 2 5 2 21.5 18 0 

  Seedling (<5)           17 1 

Dogwood 5-10           24 15 

  11-20           31 9 

  21+           24 14 

  Seedling (<5)           20 47 

Red 
raspberry 

5-10           28 4 

  11-20           37 0 

  21+           28 0 

  Seedling (<5)           2 117 

Hawthorn 5-10           4 101 

  11-20           6 202 

  21+           6 31 

  Seedling (<5)           16 22 

Staphylea 5-10           50 136 

  11-20           80 100 
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  21+           65 24 

  Seedling (<5)           30 0 

Jujube 5-10           140 5 

  11-20           550 1 

  21+           445 0 

Total        14552 
 

2.4 Impact on Structures 

4.  Under the impact of this project there is 166 buildings which will be demolished 
during the construction of the road. From this 166 there are 21 residential houses, 115 
auxiliary (cattle-sheds, toilet, storage and etc.) and 30 commercial structures. 
5.  During the construction   of the tunnels there is possibility that some of residential 
houses will be temporary resettled, information will be given as addendum of the final 
LARP.  

Table 2-4 Impact on Structures 

Type of building  Number 

Residential  21 

Commercial 30 

Auxiliary  115 

Total 166 

 

2.5 Impact on Business 

6. According to the survey the project impact on 14 business facilities out of which there 
are 4 restaurants, 2 is little shops and other 8 little factories or other industrial facilities. 
This means that 41 people will lose their job. The difference between the number of 
affected commercial building shown in table 2-4 above and number business affected 
is due to fact that some of affected commercial buildings are abandoned.   Project also 
will affect 5 street vendors who are selling ceramics.  

Table 2-5 Business 

N Business Owner Business Type 
Employs (With tax 

declaration) 
Employs (Without 

tax declaration) 

1 Bonusi Ltd Factory 3 0 

2 Joni Tabagari 2 Restaurants 0 14 

3 Ramazi Kurtanidze Little Factory 0 0 

4 Nana Surmava Shop 0 0 

5 Teimuraz Chankotadze Factory 0 6 

6 Kvali Ltd Factory 4 0 

7 Isa Kaia Restaurant 0 5 
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8 Varvara Magradze Shop 0 0 

9 Sergo Kupatadze Factory 0 0 

10 Kiknavelidze Merabi Factory 3 4 

11 Giorgi Glunchadze Rubber/tire repair 0 0 

12 Evgeni Zibzibadze Restaurant 0 1 

13 Zviadi Jabiradze Factory 0 1 

  Total  10 31 

 

2.6 Impact on Common Property  

7. Project won’t impact on the objects of public or cultural importance. 

2.7 Impact on vulnerable households 

Table 2-6 Vulnerability 

Vulnerability Category Number of HH 

Women Headed HH 14 

Group of disabilities 12 

Below poverty line 4 

Internally displaced people 5 

Other vulnerabilities 5 

 

2.8 Summary of IMPACTS 

Table 2-7 

N Impacts Unit   

Land Tenure Patterns     

1 Total Land parcels affected № 609 

2 Total land Area to be acquired Sq.m 642,825 

3 Category 1. Private Registered Plots 
№ 381 

Sq.m 378,749 

5 Category 3. Private  Legalizable 
№ 194 

sq.m 150,965 

6 Category 4. State Owned Illegally Used  by Private Users (Non-legalizable). 
№ 2 

Sqm 11956 

7 Category 5. State Owned (Not Used by Private Users) 
№ 32 

Sq.m 101,155 

Land Use and  Compensation Categories     
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8 Land plots along the road- 35 GEL 

№ 59 

Sq.m 38260 

9 Residential and commercial land plots- 20 GEL 

№ 200 

Sq.m 168016 

10 Agricultural (Dzirula-Sakara) – 8 GEL 
№ 39 

Sq.m 44918 

11 Agricultural (Sakara-Argveta)- 6 GEL 

№ 277 

sq.m 278520 

17 State Owned and Non Legalizable land plots– 0 GEL 

№ 34 

sq.m 113111 

Agricultural Patterns     

18 Potato Sq.m 620 

19 Beans Sq.m 268,496 

20 Garlic Sq.m 1,485 

21 Tomato Sq.m 1135 

22 Corn Sq.m 275174 

23 Pumpkin  Sq.m 224,131 

24 Cucumber Sq.m 650 

25 Strawberry  Sq.m 30 

26 Onion Sq.m 687 

27 Soybean Sq.m 226,225 

28 Sunflower Sq.m 50 

29 Eggplant Sq.m 400 

30 Herbs Sq.m 1,457 

31 Raspberries Sq.m 130 

32 Leeks Sq.m 490 

33 Other vegetables Sq.m 2,442 

34 Affected Trees № 14,552 

Affected Structures     

35 Residential houses № 21 

36 Comercial buildings № 30 

37 Auxelary buildings  № 115 

38 Gates and Fences № 277 

Affected Businesses     

39 Restaurants № 4 

40 Shop № 2 

41 Factories and other industrial facilities № 8 
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Affected Households     

42 Severely affected Households № 379 

43 Vulnerable Households № 36 

44 Resettled households № 21 

45 AHs losing non-legalizable land plots № 1 

46 AH losing Jobs № 43 

47 Total AH № 455 

48 Total Affected Persons № 2047 
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3 SOCIO-ECONOMIC INFORMATION 

3.1 General Overview  

8. Imereti is one of the historic-geographic regions of Georgia. It is surrounded by Likhi 
Ridge from the east, by Tskhenistskali river from west, by Caucasian Ridge from the 
north and by Meskheti Mountains from the south.  There are following municipalities in 
Imereti region: cities- Kutaisi, Tkibuli, Tskaltubo, Baghdati, Vani, Zestaphoni, Terjola, 
Samtredia, Sachkhere, Khoni and Kharagauli.   

Figure 3-1 Imereti Region 

 

9. According to feasibility study, the project impact area covers Zestaphoni municipality 
and its villages: Ilemi, Argveta, Futi, Tseva, Shoropani, Dzirula, Zemo Sakara, Kvemo 
Sakara and Zestaphoni city.  
10. Zestaphoni municipality area is located on Kolkheti Lowland and Imereti Upland. Its 
area totals 42 300 ha, out of which 7027 ha is occupied by agricultural land plots and 
16 500 ha – by forest. The municipality is bordered by Terjola, Baghdati, Kharagauli 
and Chiatura municipalities. The relief of administrative unit is fragmented by river 
valleys. The elevation of the most part of the municipality area ranges between 90-200 
m asl, and in the southern and eastern parts the elevation reaches 1 088 m. The soil is 
alluvial in lowland, and in elevated areas it is subtropical.  
11. Zestaphoni city is in the western Georgia and it is the administrative center of the 
municipality. The city  is located on Kolkheti Lowland, on both banks of Kvirila river, at 
160 m asl. It is situated 183 km (by railway) from Tbilisi. Zestaphoni  includes  several 
settlements such as:. 
12. Kveda Sakara village is included in Zestaphoni municipality, on the interstream area 
of Kvirila dna Cholaburi rivers, at 170 m asl, 4 km from Zestaphoni.   
13. Kveda Ilemi village is located in Zestaphoni municipality, in Dzirula river valley, at 
300 m asl, in 10 km from Zestaphoni city. 
14. Futi village is located in Zestaphoni municipality, in Dzirula river valley, at 320 m asl, 
in 9 km from Zestaphoni city. 



   
 

 Detailed design for new construction of khevi-ubisa-shorapani-argveta  
section (E60 highway route) – Land acquisition and resettlement plan  23 
 

15. Argveta village is located in Zestaphoni municipality, or the right of Dzirula river, at 
120 m asl, in 7 km from Zestaphoni city. 
16. Shorapani borough is located in the eastern part of Imereti Lowland, in Kvirila and 
Dzirula river valley, at 170 m asl, on S1 of the Highway of Georgia and Khashuri-
Samtredia railway line.  
17. Dzirula village is located in Zestaphoni municipality, at the confluence of Dzirula and 
Chkherimela rivers, at 320 m asl, in 15 km from Zestaphoni.  
18. Kveda Tzeva is situated in Zestaphoni municipality, on the right side of Dzirula river, 
at 540 m asl, in 12 km from Zestaphoni city. 
19. Many rivers flow on the area of the municipality, they are: Kvirila, Dzirula, Cholabura, 
Chkherimela, Buja and their tributaries.  
20. It must be underlined that Zestaphoni city is built on the banks of Kvirila river that 
have a length   140 km and a catchment area of 3630 km².  Zestaphoni municipality 
includes 1 city (Zestaphoni city), 1 borough (Shoropani) and up to 50 villages. 
21. Villages within the project impact zone are mainly built on the Kvirila and Dzirula 
river valleys, the elevation of which ranges between 170 and 580 m asl.  

Population and Demography 

As for official data of January, 2016, the populations of Zestaphoni municipality 

comprise 58,041 people. 

Table 3-1: Distribution of population in Georgia, Imereti and Zestaphoni municipality according to years 
(1000 people) 

  2007 2008 2009 2010 2011 2012 201
3 

2014 2015 2016 2017 

Georgia 4,394 4,382 4,385 4,436 4,469 4,497 4,48
3 

4,490 3,713 3,720 3,718 

Imereti 697 694 693 700 704 707 703 703 533 532 529 

Zestaphoni 
Municipality 

75 75 75 75 75 75 75 75 57 57 57 

Source: (www.geostat.ge )  

Table 3-2: Population in villages, boroughs and Zestaphoni city within the project affected zone according 
to 2014 data (People) 

Location Total Number  
of Population 

Man Woman 

Zestaphoni municipality 58041 37124 20917 

Zestaphoni city 20814   

Shoropani 1258 596 662 

Argveta 1329 652 677 

Dzirula 84 37 47 

Ilemi 525 253 272 

Puti 1564 780 784 

Kveda Tseva 178 91 87 

Kveda Sakara 1989 944 945 

Zeda Sakara 2099 1008 1091 
Source: (www.geostat.ge) 

Table 3-3: Population distribution in the municipality of Zestaphoni (People) 

Number of Population 

No of pensioners 
No of socially  

unprotected people 
No of IDPs 

Man Woman Both  

37124 20917 58041 12700 8200 780 

Source:  (www.geostat.ge) 

22. According to the requirements of the JICA Guidelines of Environmental and Social 
Consideration (April, 2010), as well ADB Safeguards Policy Update (2009) “no 

http://www.geostat.ge/
http://www.geostat.ge/
http://www.geostat.ge/
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indigenous peoples” (IPs) per SPS (Safeguard Policy Statement) 2009, definition have 
been identified and will not be triggered in this project. These groups are fully 
integrated into the Country institutional, cultural, and economic processes, and they do 
not fit the IP definition of ADB.  

Table 3-4: Ethnical distribution 

Ethnicity Ethnical distribution 
 of population % 

Georgian 99,4 

Abkhaz 0,1 

Russian 0,3 

Armenian 0,1 

Osetian 0,1 
Source: (www.geostat.ge) 2014  

Natural Resources and Agriculture  

LAND RESOURCES.  

23. Agriculture is the main source of income for population. Agricultural land plots cover 
7027 ha of the municipality area that is only 46% of the whole territory. 5159 ha out of 
which the above-mentioned area is arable lands. As for greenhouse areas, it totals as 6 
ha. Detailed information on Imereti region and Zestaphoni Municipality is given in Table 
3-5.  

Table 3-5: Natural Resource and agriculture 

Land Use Imereti ( ha) Zestaphoni Municipality( ha) 

Total agricultural 65.737 7.027 

Arable 51.033 5.159 

Mowing 5.410 363 

Green house 462 6 

Source: (www.geostat.ge) 

Water resources 

WATER STOCKS  

24.  There is moderate stock of surface and underground water resources in Zestaphoni, 
however, the information on assessed water resource data is unavailable. The  rivers 
flowing within the municipality area are:  Kvirila, Dzirula, Cholaburi, Chkherimela, Buja 
and their tributaries.  

POTABLE WATER 

25. Monitoring over potable water quality is not provided in the municipality and 
accordingly pollution cases are not recorded. Population of the municipality villages use 
wells for potable water supply; the microbiological monitoring of these wells are not 
carried out either.   
26. According to municipality administration (Gamgeoba) officials, the overall condition 
of Zestaphoni aqueduct network is unfavorable; there are no water meters in large 
settlements of the municipality. The city has sewers but in poor condition.  

Crop Culture and Cattle Breeding  

27. Arable and mowing land plots cover 368.159 ha in Georgia. Cattle breeding are 
widely spread in the municipality. People keep breeding cattle and small ruminants 
both for meat and dairy products.  

http://www.geostat.ge/
http://www.geostat.ge/
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28. As for the crop culture, crops vine, maize and melons covers large part of the 
agricultural land. A detail on annual and perennial crops in Zestaphoni municipality and 
Imereti region is given Table 3-6. 

Table 3-6: Crops for cattle breeding (ha) 

 Imereti (ha) Zestaphoni (ha) 

Total agricultural land plots  51033 7027 

Annual crops 39135 4066 

Perennial crops 8831 1510 

Source:(www.geostatic.ge ) 

29. In the last decade, the yields of vines, maize and melons have been reduced and 
the reason rely  mainly  on  inadequate ways to combat pests, weeds and diseases, 
week  management of soils due to the high cost on fertilizers, lack of watering and 
drought. 

Economics  

30. The viticulture is the leading field of the economics in the municipality, 80% of 
produced agricultural products comes from. Its development is supported by favorable 
soil-climatic conditions. Vineyards occupy 5,000 ha area. Wine Sviri is produced from 
vine species, grown on municipality area (Tsolikouri, Tsitska, Krakhuna). There are two 
active wine producing factories in the municipality. Maize is the main crop culture; feed 
and vegetable crops are also grown.   
31. Iron industry, electro-technical and food industry are major fields of manufacturing 
sector. Zestaphoni ferro-alloy, Georgian-American Alloys plant are significant among 
other industrial activities. There were other important plants, such as “Saqkabeli” in 
Zestaphoni and “Elektroelementi” in Shorapani. Pottery is developed in Shrosha village. 

Road and Railway of Georgia runs through the municipality area, as well as internal 

roads of national significance such as – Dzirula-Kharagauli and the Zestaponi-Chiatura, 

Zestaponi-Baghdati. Khashuri-Samtredia railway runs through municipality area, and 

the section to Sachkhere.   

Healthcare  

32. Five hospitals, several clinics and medical emergency centers operate in the 
municipality. They serve the population according to location of their residence. 
However the populations of remote villages, who live far from the center, face some 
problems in relation to the distance. Unfortunately there is no helicopter in the region, 
for provision of transportation of patients to hospitals in case of necessity. There is  a 
lack of qualified personnel in the healthcare institutions of the region, which  encourage  
the local population to go to other cities of the country to receive adequate cure adding  
additional expenses. Detailed information on local medical institutions is given in Table 
3-7. 

Table 3-7:  Medical facilities 

 
# 
 

Names of Medical Institutions (including hospitals, out-
patient clinics, medical emergency service)  

Location  
(city, village) 

1 Peromedi Zestaphoni city 

2 Geohospital Zestaphoni city 

3 Elite Zestaphoni city 

4 Clinic Zestaphoni city 

5 Out-patient clinics in 18 administrative units In administrative units 
Source:(www.geostatic.ge ) 

http://www.geostatic.ge/
http://www.geostatic.ge/
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Media  

33. There are two TV channels in the municipality area (“Argo” and ”Imeri”) and 1 radio 
broadcasting – “Argo” and local a newspaper “Zestaponis Moambe”. 

Utilities 

34. Sewerage system is arranged only in cities of the region. Power supply is provided 
for population of cities and villages. Power is supplied by the company 
“EnergoProGeorgia”. As for water supply, the population of villages suffers from poor 
conditions in this regard, as there is no main water canal in the villages and local 
residents use wells. Gas supply in some suburbs of Zestaphoni municipality still 
requires improvement. UWSCG is responsible for water supply and “Socar-Georgia” – 
for gas supply.   

Waste Management    

35. Special service carries out the waste management in Zestaphoni municipality; its 
main duty is waste collection, register of its volume and disposal on the landfill. 
Composition and amount of waste is unknown, but the waste management 
improvement is indicated by the fact that 5 special trucks and 150 recycle bins of 1 m3 
volume were purchased by the municipality. Waste removal is carried out by the 
cleaning service from Zestaphoni and the adjoining territory of the highway. The 
collected waste is placed on the local landfill locating on the territory of Meore Sviri. 
The landfill is fenced by the wire-mesh, but it doesn’t meet the requirements of the set 
standards. There are lots of small, illegal landfills on the territory of the municipality, 
especially in the villages. In addition, the waste volume is not assessed. Only metal 
scrap is collected by the scrap points, but the volume of collected scrap is unknown as 
well.   

Education and Culture  

36. There are 33 public schools in Zestaphoni municipality, with 8700 pupils, 2 
vocational education centers, 4 private schools, 42 libraries, 1 theatre and a 
Zestaphoni Local Museum. The newspaper “Zestaponis Moambe” is distributed 
throughout the municipality. There are up to 50 orthodox churches in the municipality.   
37. There is no higher education institution in the municipality and accordingly youth 
have to leave for Tbilisi and other large cities of the country to receive higher education.  

3.2 Socio-Economic Survey Results  

38. The presented chapter provides the results of social-economic survey of 20% of 
population of affected village, performed during the months of August and September 
2017 on 1500 family’s residents on the area and villages interested by the alignment of 
the F4.   
39. According to the official data of 2016, the number of persons of Zestaponi 
municipality was 58,041 k (National Statistics Office of Georgia).  
40. Social survey was conducted in the following villages of Zestaponi Municipality: 
Ilemi, Argveta, Futi, Tseva, Shorapani, Dzirula, Zemo Sakara, Kvemo Sakara and 
Zestaponi town.  
41. Information about the surveyed families is provided in the Table 3-8. 

Table 3-8 Surveyed Families 

Number of 
interviewed 
household 

Average number 
of family 

members of 

Interviewed 
males 

Interviewed 
females 
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 interviewed 
households  

1500 4 49% 51% 

 

42. As for the age distribution, 26% of them are 18 years old, 56% - from 19 to 59 years 
old, 18% - 60 years old or more. Age distribution is given on the Figure 3-2.  

Figure 3-2 Age distribution of population 

 

43. Below in Figure 3-3 is given population distribution by age and sex. 

Figure 3-3 Age and sex distribution of population. 

 

44. As for the marital status, 56% of population aged over 18 years is married. 1% is 
divorced and 9% is widow. Detail information about the interviewed population on the 
marital status is provided in the Table 3-9. 

Table 3-9 Marital Status 

Status % 

Married 70% 

Unmarried 19% 

Divorced 1% 

Widowed 9% 

Total  

45. The major part of the surveyed people  – 39% - has secondary education, 37% - 
higher education and 15% - vocational education. Figure 3-4 provides the information 
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on education level in the project affected villages. Data are taken from socio-economic 
survey results, carried out within preparation of LARP. 

Figure 3-4 Education Level in the Project Affected Villages.  

 

46. According to the survey results 52% of interviewed populations with higher 
education are woman, but in case of population with secondary education it is 50%. 
Majority of population with vocational education are woman (61%). Detailed information 
is showed in Figure 3-5 
47. Women with higher or vocational education are 54% of interviewed women aged 
over 18.    

Figure 3-5 Population distribution by education and sex 

 

48. According to the survey results on employment status, 34% of surveyed people are 
employed, almost 18% is unemployed, 9% - housewives, 19% - students or pupils, 
15% - pensioners. The Figure 3-6 provides percentage and quantitative distribution of 
population according to employment status.   
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Figure 3-6 Percentage and quantitative distribution of the population according to the employment status  

 

49. Below in Figure 3-7 is shown quantitative distribution of the population according to 
the employment status and sex. As shown below majority of employed people in 
private sector are men (68%), but in case of public sector women (54%).  

Figure 3-7 Distribution of the population according to the employment status and sex 

 

50. In table 3-10 is shown distribution of employed population by education level. 

Table 3-10 Occupation and Education Level 

Occupation Higher Secondary Vocational 

Employed in private 
sector 

28% 30% 28% 

Employed in public 
sector 

42% 10% 18% 

Housewife 8% 19% 18% 

Self-employed 6% 7% 13% 

Unemployed 16% 35% 24% 

Total 100% 100% 100% 

 



   
 

 Detailed design for new construction of khevi-ubisa-shorapani-argveta  
section (E60 highway route) – Land acquisition and resettlement plan  30 
 

Livelihood 

51. According to the survey, it is found that the average wage of the population in the 
target villages is 672 GEL, besides, the majority (59% ) states that the main source of 
income is wage,  15% of the surveyed families said that main source is 
pension/allowance , only 5 % said that it is self-employment.  
52. Even one member of every second household has loan (in the bank, micro-
financing institutions or from private persons).  

Household assets 

53. Full majority of families have electricity functional all the time and mobile phones, 
almost 40 % of said that they don’t have functional water supply, hot water and 
sewerage.   
54. Majority of interviewed households have refrigerators, television, mobile phone and 
gas. Detailed information is given below in table 3-10. 

Table 3-11 Household assets 

1. Refrigerator 95% 

2. Television 96% 

3. Gas 88% 

4. Gas Heater 69% 

5. Computer 65% 

6. Mobile phone/telephone 95% 

7. Washing machine 80% 

8.  Car 39% 

9. Other, specify ________ 0% 

55. Majority of population uses gas for heating (69%) and 31% uses firewood.  

 

Agriculture 

56. In table 3-11 is given information about how many interviewed families are growing 
one year crops 

Table 3-12 One Year Crop 

Crops 
Zestaphoni city 

(Household) 
Villages 

(Household) 
Total 

(Household) 

Corn 20 297 317 

Fruit 24 285 309 

Potatoes 6 171 177 

Vegetables  14 209 223 

Walnut/Hazelnut 20 277 297 

Grapes 20 283 303 

Hay 0 85 85 

Other  0 0 0 

 

57. Below in table 3-12 is given information about quantity of households which own 
livestock 
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Table 3-13 Livestock 

Livestock 
Zestaphoni city 

(Household) 
Villages 

(Household) 
Total 

(Household) 

Cow, Ox  and buffalo 5 195 200 

Horse or donkey 2 3 5 

Pigs 4 36 40 

Sheep 3 7 10 

Chicken or Turkey 11 236 247 

Other 0 0 0 

 

58. In table 3-13 is given information about families who sells products. 

Table 3-14 Product sell 

Product Sell 
Zestaphoni city 

(Household) 
Villages 

(Household) 
Total 

(Household) 

Dairy product 2 75 77 

Honey 1 6 7 

Handmade items 1 1 2 

Fruit 4 4 8 

Vegetables 2 1 3 

Flour 1 2 3 

Other 0 6 6 
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4 LEGAL AND POLICY FRAMEWORK 

4.1 General 

59. The legal and policy framework of the Project is based on national laws and 
legislations related to Land Acquisition and Resettlement (LAR) in Georgia, ADB’s 
Safeguard Policy Statement 2009 and JICA Guidelines for Environmental and Social 
Considerations (Aril, 2010). 

4.2 Legal Framework 

4.2.1 Georgia’s Laws and Regulations on Land Acquisition and Resettlement 

60. In Georgia, the legislative acts given below regulate the issues of obtaining State 
ownership rights to privately owned land parcels based on the necessary public needs 
caused due to road constructions activities: 

 The Constitution of Georgia, August 24, 1995 ( Last update 16 October 2013) 

 The Civil Code of Georgia, June 26, 1997 (amend. 2000, 2002, 2003, 2004, 2005, 

2006, 207, 2008, 2009, 2010, 2011, 2012, 2013, 2014,2015, 2016) 

 The Law of Georgia on Notary Actions , December 4 2009 (amend. 2010, 

2011,2012, 2013, 2014, 2015) 

 Law on Public Health 27 June 2007 (amend. 2009, 2010, 2011, 2012, 2013, 2014, 

2015) 

 The Law of Georgia on Ownership Rights to Agricultural Land, March 22, 1996 

(amend. 1997, 1998, 1999, 2000, 2003, 2004, 2007, 2010, 2012, 2014, 2016) 

 Law on Compensation of Land Substitute Costs and Damages due to Allocating 

Agricultural Land for Non-Agricultural Purposes 1997 (amend. 2005, 2006, 2007, 

2009, 2010, 2011, 2013, 2014, 2015) 

 The Law of Georgia on Recognition of the Property Ownership Rights Regarding 

the Land Plots Owned (Used) by Physical Persons or Legal entities; 11 June 2007 

(amend. 2007,2008,2009 2010, 2011, 2012) 

 Law on state property 2010 (amend 2011, 2012,2013,2014, 2016) 

 The Law of Georgia on Public Register- No820 –IIs; December 19 of 2008; 

(amended 2009 2010, 2011, 2012, 2013, 2014, 2015) 

 In frames of national project, the Law of Legal Power of Land Parcels Systemic and 

Sporadic Registration and Improvement of Quality of Cadastral Data. June 17 of 

2016. (amended December 14 2016) 

 The Law of Georgia on the Rules for Expropriation of Ownership for Necessary 

Public Need, July 23, 1999 (amend. 2005, 2007, 2010, 2013, 2017) 

 The Civil Procedural Code of Georgia, November 14, 1997(amend. 1998-2015) 

 The Law of Georgia on State property, June 21, 2010 

 Labour Code, May 25, 2006 

 Tax Code, January 2005 

 Law on Entrepreneurship, October 28, 1994  

61. The existing Laws provide that compensation for lost assets, including land, 
structures, trees and standing crops, should be based on the current market price 
without depreciation. Overall the above laws/regulations provide that the principle of 
replacement cost compensating at market value is reasonable and legally acceptable. 
The laws also identify the types of damages eligible to compensation and indicate that 
compensation is to be given both for loss of physical assets and for the loss of incomes. 
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Finally, these laws place strong emphasis on consultation and notification to ensure 
that the APs participate in the process. Income loss due to loss of harvest and 
business closure will be compensated to cover net loss. The above-listed laws and 
regulations give the possibility of applying the following mechanisms for legal 
application of the property rights: 

1) Obtaining the right on way without expropriation through the payment of due 

compensation (on the basis of a contract of agreement or a court decision) prior to 

commencement of the activities. 

2) Expropriation which gives the possibility of obtaining permanent right to land and/or 

other real estate property on the basis of Eminent Domain Law or a court decision 

through the payment of due compensation. 

62. Land will be acquired, first on the basis of negotiated settlement with individual 
affected entities. Should the contract negotiation not yield an agreement, the 
expropriation process under the eminent domain will start. Under the existing Law in 
Georgia, the President will issue an order for expropriation based on the request from 
relevant state agencies. Relevant regional court will assess the presidential order and 
determine the case of public needs, and grant the expropriation entity rights to obtain 
land. The court will also appoint a third party to assess the market value of lost assets 
and determine the compensation payable to relevant land owners accordingly to the 
value of assets thus found. 

4.2.2 ADB’s Policy on Involuntary Resettlement 

63. Three important elements of ADB’s involuntary resettlement policy are: (i) 
compensation to replace lost assets, livelihood, and income; (ii) assistance for 
relocation, including provision of relocation sites with appropriate facilities and services; 
and (iii) assistance for rehabilitation to achieve at least the same level of well-being 
with the project as without it. For any ADB operation requiring involuntary resettlement, 
resettlement planning is an integral part of project design, to be dealt with from the 
earliest stages of the project cycle, taking into account the following basic principles: 

(i) Screen the project early on to identify past, present, and future involuntary 

resettlement impacts and risks. Determine the scope of resettlement planning 

through a survey and/or census of displaced persons, including a gender 

analysis, specifically related to resettlement impacts and risks. 

(ii) Carry out meaningful consultations with affected persons, host communities, 

and concerned nongovernment organizations. Inform all displaced persons of 

their entitlements and resettlement options. Ensure their participation in 

planning, implementation, and monitoring and evaluation of resettlement 

programs. Pay particular attention to the needs of vulnerable groups, especially 

those below the poverty line, the landless, the elderly, women and children, and 

Indigenous Peoples, and those without legal title to land, and ensure their 

participation in consultations. Establish a grievance redress mechanism to 

receive and facilitate resolution of the affected persons’ concerns. Support the 

social and cultural institutions of displaced persons and their host population. 

Where involuntary resettlement impacts and risks are highly complex and 

sensitive, compensation and resettlement decisions should be preceded by a 

social preparation phase.  

(iii) Improve, or at least restore, the livelihoods of all displaced persons through (i) 

land-based resettlement strategies when affected livelihoods are land based 

where possible or cash compensation at replacement value for land when the 
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loss of land does not undermine livelihoods, (ii) prompt replacement of assets 

with access to assets of equal or higher value, (iii) prompt compensation at full 

replacement cost for assets that cannot be restored, and (iv) additional 

revenues and services through benefit sharing schemes where possible. 

(iv) Provide physically and economically displaced persons with needed assistance, 

including the following: (i) if there is relocation, secured tenure to relocation land, 

better housing at resettlement sites with comparable access to employment and 

production opportunities, integration of resettled persons economically and 

socially into their host communities, and extension of project benefits to host 

communities; transitional support and development assistance, such as land 

development, credit facilities, training, or employment opportunities; and (iii) 

civic infrastructure and community services, as required. 

(v) Improve the standards of living of the displaced poor and other vulnerable 

groups, including women, to at least national minimum standards. In rural areas 

provide them with legal and affordable access to land and resources, and in 

urban areas provide them with appropriate income sources and legal and 

affordable access to adequate housing. 

(vi) Develop procedures in a transparent, consistent, and equitable manner if land 

acquisition is through negotiated settlement to ensure that those people who 

enter into negotiated settlements will maintain the same or better income and 

livelihood status. 

(vii) Ensure that displaced persons without titles to land or any recognizable legal 

rights to land are eligible for resettlement assistance and compensation for loss 

of non-land assets. 

(viii) Prepare a resettlement plan elaborating on displaced persons’ entitlements, the 

income and livelihood restoration strategy, institutional arrangements, 

monitoring and reporting framework, budget, and time-bound implementation 

schedule. 

(ix) Disclose a land acquisition and resettlement plan, including documentation of 

the consultation process in a timely manner, before project appraisal, in an 

accessible place and a form and language(s) understandable to affected 

persons and other stakeholders. Disclose the final resettlement plan and its 

updates to affected persons and other stakeholders. 

(x) Conceive and execute involuntary resettlement as part of a development project 

or program. Include the full costs of resettlement in the presentation of project’s 

costs and benefits. For a project with significant involuntary resettlement 

impacts, consider implementing the involuntary resettlement component of the 

project as a stand-alone operation. 

(xi) Pay compensation and provide other resettlement entitlements before physical 

or economic displacement. Implement the resettlement plan under close 

supervision throughout project implementation. 

(xii)  Monitor and assess resettlement outcomes, their impacts on the standards of 

living of displaced persons, and whether the objectives of the resettlement plan 

have been achieved by taking into account the baseline conditions and the 

results of resettlement monitoring. Disclose monitoring reports. 
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4.2.3 Comparison of ADB Policy with Georgian Laws and Legislation 

64. Overall, the legislation of Georgia adequately reflects the major provisions of the 
ADB Safeguards Policy Statement 2009 but a few differences are to be noted. The 
most significant of these differences is that under Georgian legislation/regulation, 
emphasis is put on the definition of formal property rights and on how the acquisition of 
properties for public purposes is to be implemented and compensated while in the case 
of ADB policy emphasis is put both on the compensation of rightfully owned affected 
assets and on the general rehabilitation of the livelihood of Affected People (AP) and 
Households (AH). Because of this, ADB policy complements the Georgian 
legislation/regulation with additional requirements related to (i) the economic 
rehabilitation of all AP/AH (including those who do not have legal/formal rights on 
assets acquired by a project); (ii) the provision of indemnities for loss of business and 
income, (iii) and the provision of special allowances covering AP/AH expenses during 
the resettlement process or covering the special needs of severely affected or 
vulnerable AP/AHs. Also, in addition, the legislation of Georgia does not require any 
specific measure regarding the need to prepare LARPs based on extensive public 
consultations. The differences between Georgia law/regulation and ADB policy are 
outlined in Table 4-1. 

Table 4-1 Comparison Of Georgian Laws On Lar And Adb Resettlement Policy 

Georgia Laws and Regulations ADB Involuntary Resettlement Policy 

Land compensation only for titled landowners. In 
practice legalizable land owners are also 
compensated after they register their ownership 
with the NAPR. 

Lack of title should not be a bar to compensation 
and/or rehabilitation. Non-titled landowners receive 
rehabilitation assistance. 

Only registered houses/buildings are 
compensated for damages/demolition caused by 
a project 

All Affected houses/buildings are compensated for 
buildings damages/demolition caused by a project. 

Crop losses compensation provided only to 
registered Landowners 

Crop losses compensation provided to landowners 
and sharecrop/lease tenants whether registered or 
not LARP 

Land Acquisition Committee is the only pre-
litigation final authority to decide disputes and 
address complaints regarding quantification and 
assessment of compensation for the affected 
assets. 

Complaints & grievances are resolved informally 
through community participation in the Grievance 
Redress Committees (GRC), Local governments, 
and NGO and/or local-level community based 
organizations (CBOs). 

Decisions regarding LAR are discussed only 
between the landowners and the Land Acquisition 
Authorities. 

Information on quantification, affected items value 
assets, entitlements, and compensation/financial 
assistance amounts are to be disclosed to the APs 
prior to appraisal 

Loss of income is considered for compensation 
but no provision for income/livelihood 
rehabilitation, allowances for severely affected or 
vulnerable APs, or resettlement expenses. 

ADB policy requires rehabilitation for 
income/livelihood, severe losses, and for expenses 
incurred by the APs during the relocation process. 

There is provision for consultation with APs but 
there is no specific plan for public consultation 
under the Georgian laws 
 

Public consultation and participation is the integral 
part of ADB’s policy which is a continuous process 
at conception, preparation, implementation and 
finally at post implementation period 

 

65. To reconcile the gaps between Georgia laws/regulations and ADB Policy (ADB’s 
SPS 2009), RDMRDI has adopted this policy for the Project, ensuring compensation at 
full replacement cost of all items, the rehabilitation of informal settlers, and the 
provision of subsidies or allowances for AHs those will be relocated, suffer business 
losses, or will be severely affected.  
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4.2.4 Description of JICA policies on land acquisition and resettlement  

(i) Involuntary resettlement and loss of means of livelihood are to be avoided when 

feasible by exploring all viable alternatives. 

(ii) When, after such an examination, avoidance is proved unfeasible, effective 

measures to minimize impact and to compensate for losses must be agreed 

upon with the people who will be affected. 

(iii) People who must be resettled involuntarily and people whose means of 

livelihood will be hindered or lost must be sufficiently compensated and 

supported, so that they can improve or at least restore their standard of living, 

income opportunities and production levels to pre-project levels. 

(iv) Compensation must be based on the full replacement cost 1  as much as 

possible. 

(v) Compensation and other kinds of assistance must be provided prior to 

displacement.  

(vi) For projects that entail large-scale involuntary resettlement, resettlement action 

plans must be prepared and made available to the public. It is desirable that the 

resettlement action plan include elements laid out in the World Bank Safeguard 

Policy, OP 4.12, Annex A.  

(vii) In preparing a resettlement action plan, consultations must be held with the 

affected people and their communities based on sufficient information made 

available to them in advance. When consultations are held, explanations must 

be given in a form, manner, and language that are understandable to the 

affected people.  

(viii) Appropriate participation of affected people must be promoted in planning, 

implementation, and monitoring of resettlement action plans.  

(ix) Appropriate and accessible grievance mechanisms must be established for the 

affected people and their communities.  

66. Above principles are complemented by World Bank OP 4.12, since it is stated in 
JICA Guideline that “JICA confirms that projects do not deviate significantly from the 
World Bank’s Safeguard Policies”. Additional key principle based on World Bank OP 
4.12 is as follows.  

(x) Affected people are to be identified and recorded as early as possible in order 

to establish their eligibility through an initial baseline survey (including 

population census that serves as an eligibility cut-off date, asset inventory, and 

socioeconomic survey), preferably at the project identification stage, to prevent 

                                                           
1 Description of “replacement cost” is as follows. 

Land Agricultural 

Land 

The pre-project or pre-displacement, whichever is higher, market value of land of 

equal productive potential or use located in the vicinity of the affected land, plus the 

cost of preparing the land to levels similar to those of the affected land, plus the cost 

of any registration and transfer taxes. 

Land in 

Urban 

Areas 

The pre-displacement market value of land of equal size and use, with similar or 

improved public infrastructure facilities and services and located in the vicinity of the 

affected land, plus the cost of any registration and transfer taxes. 

Structure Houses 

and Other 

Structures 

The market cost of the materials to build a replacement structure with an area and 

quality similar or better than those of the affected structure, or to repair a partially 

affected structure, plus the cost of transporting building materials to the construction 

site, plus the cost of any labor and contractors’ fees, plus the cost of any registration 

and transfer taxes. 
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a subsequent influx of encroachers of others who wish to take advance of such 

benefits. 

(xi) Eligibility of Benefits include, the PAPs (Project Affected Persons) who have 

formal legal rights to land (including customary and traditional land rights 

recognized under law), the PAPs who don't have formal legal rights to land at 

the time of census but have a claim to such land or assets and the PAPs who 

have no recognizable legal right to the land they are occupying.  

(xii) Preference should be given to land-based resettlement strategies for displaced 

persons whose livelihoods are land-based. 

(xiii) Provide support for the transition period (between displacement and livelihood 

restoration. 

(xiv) Particular attention must be paid to the needs of the vulnerable groups among 

those displaced, especially those below the poverty line, landless, elderly, 

women and children, ethnic minorities etc.  

(xv)For projects that entail land acquisition or involuntary resettlement of fewer than 

200 people, abbreviated resettlement plan is to be prepared. 

67. In addition to the above core principles on the JICA policy, it also laid emphasis on a 
detailed resettlement policy inclusive of all the above points; project specific 
resettlement plan; institutional framework for implementation; monitoring and 
evaluation mechanism; time schedule for implementation; and, detailed Financial Plan 
etc.  
 

4.2.5 Comparison of JICA Policies with Georgian Laws and Legislation 

68. Overall, the legislation of Georgia adequately reflects the major provisions of the 
JICA Guidelines for Environmental and Social Considerations (April, 2010) but a few 
differences are to be noted. The most significant of these differences is that under 
Georgian legislation/regulation, emphasis is put on the definition of formal property 
rights and on how the acquisition of properties for public purposes is to be implemented 
and compensated while in the case of JICA guidelines emphasis is put both on the 
compensation of rightfully owned affected assets and on the general rehabilitation of 
the livelihood of Affected People (AP) and Households (AH). Because of this, JICA 
policy complements the Georgian legislation/regulation with additional requirements 
related to (i) the economic rehabilitation of all AP/AH (including those who do not have 
legal/formal rights on assets acquired by a project); (ii) the provision of indemnities for 
loss of business and income, (iii) and the provision of special allowances covering 
AP/AH expenses during the resettlement process or covering the special needs of 
severely affected or vulnerable AP/AHs. Also, in addition, the legislation of Georgia 
does not require any specific measure regarding the need to prepare LARPs based on 
extensive public consultations.  
69. To reconcile the gaps between Georgia laws/regulations and JICA Policy, RDMRDI 
has adopted the JICA policies for the Project, ensuring compensation at full 
replacement cost of all items, the rehabilitation of informal settlers, and the provision of 
subsidies or allowances for AHs those will be relocated, suffer business losses, or will 
be severely affected. The differences between Georgia law/regulation and JICA 
policies are outlined in Table 4-1. 
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Table 4-2 Comparison of Georgian law on LAR and JICA policies on Land Acquisition and Resettlement 

No. JICA Guidelines Laws of Georgia Gap between JICA 

Guidelines and 

Laws of Georgia 

How to fill the 
identified gaps 

1.  Involuntary resettlement 

and loss of means of 

livelihood are to be 

avoided when feasible 

by exploring all viable 

alternatives. (JICA GL) 

No provision for 

avoidance of involuntary 

resettlement and loss of 

means of livelihood 

Laws of Georgia have 

no provision for 

avoidance of 

involuntary 

resettlement and loss 

of means of livelihood 

During DD there 

was made some 

changes to avoid 

involuntary 

resettlement. For 

example design of 

one of the tunnels 

was completely 

changed to avoid 

resettlement of 

several households.   

2.  When population 

displacement is 

unavoidable, effective 

measures to minimize 

impact and to 

compensate for losses 

should be taken. (JICA 

GL) 

No provision for 

minimization of impact 

caused by population 

displacement  

Laws of Georgia have 

no provision for 

minimization of 

impact caused by 

population 

displacement 

For minimize impact 

PAPs will be given 

full replacement 

cost for assets and 

allowances for 

severely affected 

HH, vulnerable HH 

and 

relocation/shifting 

allowances. 

3.  People who must be 

resettled involuntarily 

and people whose 

means of livelihood will 

be hindered or lost must 

be sufficiently 

compensated and 

supported, so that they 

can improve or at least 

restore their standard of 

living, income 

opportunities and 

production levels to pre-

project levels. (JICA GL) 

Loss of income is 

considered for 

compensation but no 

provision for 

income/livelihood 

rehabilitation, 

allowances for severely 

affected or vulnerable 

APs, or resettlement 

expenses 

Laws of Georgia have 

no provision for 

income/livelihood 

rehabilitation, 

allowances for 

severely affected or 

vulnerable APs, or 

resettlement 

expenses 

To improve or at 

least restore there 

standards of living 

APs will be given 

compensation for 

severely affected 

HH, vulnerable HH 

and 

relocation/shifting 

allowances.  

4.  Compensation must be 

based on the full 

replacement cost as 

much as possible. (JICA 

GL) 

No specific provision for 

compensation based on 

the full replacement cost 

Laws of Georgia have 

no provision for 

compensation based 

on the full 

replacement cost 

Compensation will 

be given in full 

replacement cost.  

5.  Compensation and other 

kinds of assistance must 

be provided prior to 

displacement (JICA GL) 

No specific provision for 

timing of provision of 

compensation and other 

kinds of assistance 

Laws of Georgia have 

no provision for timing 

of provision of 

compensation and 

other kinds of 

assistance 

Compensation and 

other kinds of 

assistance will be 

provided prior to 

displacement 

6.  For projects that entail 

large-scale involuntary 

resettlement, 

resettlement action 

plans must be prepared 

and made available to 

No provision for 

preparation of 

resettlement action 

plans for the projects 

that entail large-scale 

involuntary resettlement 

Laws of Georgia have 

no provision for 

preparation of 

resettlement action 

plans 

LARP will be 

disclosed on the 

website of RD.  
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the public. (JICA GL) 

7.  In preparing a 

resettlement action plan, 

consultations must be 

held with the affected 

people and their 

communities based on 

sufficient information 

made available to them 

in advance. (JICA GL) 

There is provision for 

consultation with APs 

but there is no specific 

plan for public 

consultation under the 

Georgian laws 

Laws of Georgia have 

no provision for 

specific plan for 

public consultation 

During the DD two 

public consultations 

was held and also 

individual 

consultations with 

stakeholders 

(Detailed 

information is given 

in annex 3, 4, 5). 

8.  When consultations are 

held, explanations must 

be given in a form, 

manner, and language 

that are understandable 

to the affected people. 

(JICA GL) 

No provision for giving 

explanations in a form, 

manner, and language 

that are understandable 

to the affected people 

Laws of Georgia have 

no provision for giving 

explanations in a 

form, manner, and 

language that are 

understandable to the 

affected people  

During Public 

consultation fully 

explanation was 

given in language 

that was 

understandable for 

PAPs. Also they 

were given 

informational 

leaflets.   

9.  Appropriate participation 

of affected people must 

be promoted in planning, 

implementation, and 

monitoring of 

resettlement action 

plans. (JICA GL)  

No provision for 

promotion of 

appropriate participation 

of affected people in 

planning, 

implementation, and 

monitoring of 

resettlement action 

plans 

Laws of Georgia have 

no provision for 

promotion of 

appropriate 

participation of 

affected people in 

planning, 

implementation, and 

monitoring of 

resettlement action 

plans 

RDMRDI will follow 

the JICA GL. 

10.  Appropriate and 

accessible grievance 

mechanisms must be 

established for the 

affected people and their 

communities. (JICA GL)  

Land Acquisition 

Committee is the only 

pre-litigation final 

authority to decide 

disputes and address 

complaints regarding 

quantification and 

assessment of 

compensation for the 

affected assets. 

Laws of Georgia have 

provision of Land 

Acquisition 

Committee as pre-

litigation final 

authority to decide 

disputes and address 

complaints regarding 

quantification and 

assessment of 

compensation for the 

affected assets.  

Complaints & 

grievances are 

resolved informally 

through community 

participation in the 

Grievance Redress 

Committees (GRC), 

Local governments, 

and NGO and/or 

local-level 

community based 

organizations 

(CBOs) 

11.  Affected people are to 

be identified and 

recorded as early as 

possible in order to 

establish their eligibility 

through an initial 

baseline survey 

(including population 

census that serves as an 

eligibility cut-off date, 

asset inventory, and 

socioeconomic survey), 

preferably at the project 

No provision for 

requirement of 

identification and record 

of affected people in 

early stage to establish 

their eligibility through 

an initial baseline 

survey 

Laws of Georgia have 

provision or 

requirement of 

identification and 

record of affected 

people in early stage 

Affected identified 

during DMS. Cut-

off-date was 

declared as start 

date of DMS.   
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identification stage, to 

prevent a subsequent 

influx of encroachers of 

others who wish to take 

advance of such 

benefits. (WB OP4.12 

Para.6) 

12.  Eligibility of benefits 

includes, the PAPs who 

have formal legal rights 

to land (including 

customary and 

traditional land rights 

recognized under law), 

the PAPs who don't 

have formal legal rights 

to land at the time of 

census but have a claim 

to such land or assets 

and the PAPs who have 

no recognizable legal 

right to the land they are 

occupying. (WB OP4.12 

Para.15) 

- Compensation for land 

is conducted only for 

titled landowners. 

- Only registered 

houses/buildings are 

compensated for 

damages/demolition 

caused by a project. 

- Crop losses 

compensation provided 

only to registered 

Landowners 

Laws of Georgia 

accept compensation 

only on titled 

landowners, 

registered 

houses/buildings and 

registered 

landowners(crops) 

- Lack of title should 

not be a bar to 

compensation 

and/or 

rehabilitation. 

- Non-titled 

landowners receive 

rehabilitation 

assistance. 

- All Affected 

houses/buildings 

are compensated 

for buildings 

damages/demolition 

caused by a project. 

- Crop losses 

compensation 

provided to 

landowners and 

sharecrop/lease 

tenants whether 

registered or not. 

13.  Preference should be 

given to land-based 

resettlement strategies 

for displaced persons 

whose livelihoods are 

land-based. (WB 

OP4.12 Para.11) 

No provision for 

preference on land-

based resettlement 

strategies for displaced 

persons whose 

livelihoods are land-

based. 

Laws of Georgia have 

no provision for 

preference on land-

based resettlement 

strategies 

Compensation to 

PAPs will be given 

in cash.  

14.  Provide support for the 

transition period 

(between displacement 

and livelihood 

restoration). (WB 

OP4.12 Para.6) 

No provision for 

provision of support for 

the transition period 

Laws of Georgia have 

no provision for 

provision of support 

for the transition 

period 

RD will provide 

support during and 

displacement.  

15.  Particular attention must 

be paid to the needs of 

the vulnerable groups 

among those displaced, 

especially those below 

the poverty line, 

landless, elderly, women 

and children, ethnic 

minorities etc. (WB 

OP4.12 Para.8) 

No provision for 

particular attention on 

vulnerable groups 

among those displaced, 

especially those below 

the poverty line, 

landless, elderly, 

women and children, 

ethnic minorities etc 

Laws of Georgia have 

no provision for 

particular attention on 

vulnerable groups 

RD will take 

attention to the 

needs of vulnerable 

people during 

implementation of 

LARP throughout 

appropriate 

measures. 

16.  For projects that entail 

land acquisition or 

involuntary resettlement 

of fewer than 200 

people, abbreviated 

No provision for 

preparation of 

abbreviated 

resettlement plan for the 

projects that entail land 

Laws of Georgia have 

no provision for 

preparation of 

abbreviated 

resettlement plan 

Fully LARP is  

applied.  
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resettlement plan is to 

be prepared. (WB 

OP4.12 Para.25) 

acquisition or 

involuntary resettlement 

of fewer than 200 

people 

 
 
 

4.2.6 Resettlement Policy Commitments for the Project 

70. The resettlement policy for the project has been designed to (a) cover all APs 
irrespective of their title to land, (b) provide replacement cost compensation for lost 
assets, and (c) restore or enhance the livelihoods of all categories of APs. The 
households/persons affected by the project interventions will receive cash 
compensation for land and other assets at full replacement cost as per market price at 
the time of dispossession. Additional measures will be taken to ensure minimum 
disruption during the project construction period. Physically and economically affected 
households will receive due compensation, relocation assistance, and allowances in 
accordance with the following guidelines and policy which are also part of the Land 
Acquisition and Resettlement Framework5 of the Program and the Georgian laws on 
land acquisition and ADB’s SPS 2009: 

 Land acquisition, and other involuntary resettlement impacts will be avoided or 

minimized exploring all viable alternative project designs. 

 Where unavoidable, a time-bound LARP will be prepared and APs will be 

assisted in improving or at least regaining their pre-program standard of living. 

 Land will be acquired through a contract agreement to the extent possible. 

Expropriation process will be sought only as the last resort when all possibilities 

of negotiation fail. 

 Vulnerable and severely APs will be provided special assistance. 

 Non-titled APs (e.g., informal dwellers or squatters, APs without registration 

details) will receive a livelihood allowance in lieu of land compensation and will 

be fully compensated for losses other than land. 

 Legalizable APs (APs possessing ownership documents but with title 

formalization pending, as well as APs who are not registered but have 

residential land or agricultural plots adjacent to the residential land) will be 

legalized and fully compensated for land losses. 

 The land users who are not registered but legitimately use agricultural land not 

adjacent to residential plots will be provided with cash compensation at full 

replacement cost, according to the Decree of the Government of 2011. The 

payments will be executed without registration in NAPR. 

 Provision of income restoration and rehabilitation compensation will be made. 

 The LARP will be disclosed to the APs in the local language which is Georgian. 

 Payment of compensation, resettlement assistance and rehabilitation measures 

the rates set in this LARP will be fully provided prior to the contractor taking 

physical acquisition of the land and prior to the commencement of any 

construction activities on a particular package. 
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 Compensation will be provided at least at the rates detailed in this LARP 

although some modification in excess will be possible during the discussions 

preceding the signing of the contract 

 Complaints will be reviewed using the existing grievance redress mechanisms. 

 For projects that entail large-scale involuntary resettlement, resettlement action 

plans must be prepared and made available to the public. It is desirable that the 

resettlement action plan include elements laid out in the World Bank Safeguard 

Policy, OP 4.12 

 Appropriate participation of affected people must be promoted in planning, 

implementation, and monitoring of resettlement action plans.  

 Preference should be given to land-based resettlement strategies for displaced 

persons whose livelihoods are land-based. 

 Provide support for the transition period (between displacement and livelihood 

restoration. 

 In preparing a resettlement action plan, consultations must be held with the 

affected people and their communities based on sufficient information made 

available to them in advance. When consultations are held, explanations must 

be given in a form, manner, and language that are understandable to the 

affected people.  

 

4.2.7 Land Acquisition Process 

71. Complete and accurate registration of private land as per current laws governing 
land acquisition in Georgia is the precondition for proceeding with acquisition of private 
land by agencies requiring land for land based infrastructure development. RDMRDI for 
construction of the Khevi-Argveta road section F4 will acquire private land under 
eminent domain through negotiated settlement wherever possible, based on 
meaningful consultation with APs, including those without legal title to assets. The land 
buyer will offer adequate and fair price for land and/or other assets. RDMRDI will 
ensure that the process of land acquisition with the APs openly address the risks of 
asymmetry of information and bargaining power of the parties involved in such 
transactions. Only in case the there is no agreement to land acquisition, expropriation 
will be sought. 
72. The detail design consultant has prepared an estimate of compensation and 
entitlement of individual APs under the subtitle of Acquisition and Compensation Matrix 
(ACM). ACM is a detailed program for execution of LARP as per land acquisition and 
resettlement framework consistent with JICA Guidelines for Environmental and Social 
Considerations (April, 2010) and ADB’s involuntary resettlement policy (SPS 2009). 
73. Following the ACM, LARC, assisted by LAR Team at rayon level will offer to each of 
the APs the compensation rates defined in this LARP. Upon successful settlement, 
Land Acquisition Agreements will be signed with legalized/titled owners of acquired 
land parcels and Agreement of Entitlement with the non-titled APs. Any grievances of 
the APs will be resolved through approved grievance redress mechanism of the Project. 
74. In case an AP does not accept the rates defined in this LARP even after attempts to 
resolve through the grievance redressing mechanism exercise, RDMRDI will seek 
concurrence of the appropriate authority in the management for proceeding with 
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Expropriation Process under the eminent domain for acquisition of the land through 
Rayon courts. 
75. The detail design consultant has prepared fresh maps of the acquired plots with 
geometric details required for legalization. RDMRDI will provide these maps to the 
concerned legalizable owners. The process will be followed by endorsement of these 
maps and ownership documents by the Sakrebulo and finally getting them registered in 
the local registration office prior to the receipt of the project compensation. A detailed 
procedure of legalization of legalizable owners is provided in Annex 1. 

4.3 Compensation Eligibility and Entitlements 

4.3.1 Eligibility 

76. APs entitled for compensation or at least rehabilitation provisions under the Project 
are: 

 All APs losing land either covered by legal title/traditional land rights, Legalizable, or 

without legal status; 

 Tenants and sharecroppers whether registered or not; 

 Owners of buildings, crops, plants, or other objects attached to the land; and 

 APs losing business, income, and salaries. 

77. Compensation eligibility will be limited by a cut-off date to be set for each subproject 
on the day of the beginning of the AP Census and DMS. APs who settle in the affected 
areas after the cut-off date will not be eligible for compensation. They, however will be 
given sufficient advance notice, requested to vacate premises and dismantle affected 
structures prior to project implementation. Their dismantled structures materials will not 
be confiscated and they will not pay any fine or suffer any sanction. 

4.3.2 Definition of Entitlements 

78. Entitlement provisions for PAPs losing land, houses, assets, business, income, and 
rehabilitation subsidies, will include provisions for permanent and temporary loss of 
land, residential house and commercial buildings, annual crops and trees, relocation 
subsidy, and business loss allowance based on tax declarations and/or lump sums as 
determined in the LARP.  
79. These entitlements are detailed below:  
80. Loss of land (agricultural, residential, and commercial) will be cash 
compensated at replacement cost as per market price at the time of dispossession. 
The unit rate per square meter of land will be determined in accordance to the widely 
adopted International Valuation Standards (IVS). The EA or the Consultant responsible 
for LARP development will hire independent licensed appraiser to meet the 
requirement stipulated under the RPF, follow the RPF’s valuation methodology and 
determine unit rates for compensation per each type of loss any PAP may incur as a 
result of proposed road rehabilitation project.  
81. The amount of cash compensation shall allow PAP to acquire alternative land 
parcels equal in value and productivity to the parcel released for road project purposes. 
If during LARP preparation, the need is identified that PAP may have to incur additional 
costs for preparation of new land parcel to levels similar to those of the affected land, 
PAPs will receive additional one-time allowance to cover costs.  
82. Additionally, any fees/taxes related to processing legalization of ownership rights to 
project affected land parcel being under legitimate possession of PAP, costs and fees 
for sub-division, registration of inaccurate records and at the NAPR registration of 
transaction of ownership title will also be covered by Executing Agency (RD).  
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83. When greater than 20% of an income generating land is affected, PAP (land-users, 
leaseholders and sharecroppers) will receive an additional allowance for severe 
impacts equal to the market value of a year’s gross yield of the land lost or one-time 
subsistence in the amount of minimum subsistence level of income for the family of five 
for 3 months, whichever is greater.  
84. Loss of shared agricultural land (pasture, grazing) local communities losing 
access to shared pasture, hay field, grazing will be provided with replacement land of 
similar size, productivity, and location acceptable to affected community. Provision of 
such replacement land will be the responsibility of local government. However, the 
Executing Agency will bear the responsibility to monitor the process and ensure that 
such replacement land is timely provided to project affected community at the earlier 
stage of project cycle to prevent deterioration of livelihood within project influence area. 
If such replacement is not possible, Livelihood Restoration Plan will be prepared and 
implemented to address the needs of affected community and preserve their livelihood 
at least similar to pre-project level.  
85. The Executing Agency will cover any costs, land tax or registration fees if applicable 
according to laws or local regulations in force.  
86. Structures (residential houses, supplementary constructions, fences, walls, 

commercial facilities, etc.) are cash compensated at replacement cost (i.e. 
Construction Cost) at current market value calculated for project affected structure and 
other fixed assets free of salvageable materials, depreciation and transaction costs.  
87. Construction cost calculation considers market cost of the materials to build a 
replacement structure with an area and quality similar to or better than those of the 
affected structure, or to repair a partially affected structure, plus the cost of transporting 
building materials to the construction site, the cost of any labor and contractor’s fees, 
and the cost of any registration and transfer and any applicable taxes/fees. The 
compensation for residential houses/commercial buildings will include the cost of lost 
water and electricity connections.  
88. In case of partial impacts, full cash assistance to restore the remaining structure will 
apply; if partial impact/demolition of a section of the building threatens deterioration of 
the structure or raises safety and security concerns, cash compensation will apply to 
the entire building and affixed assets of the affected structure.  
89. Residual land will be fully compensated (The portion of land that is left after the 
land is divided and purchased, if is too small for further agricultural/residential use or is 
difficult to access)  
90. Trees: Cash compensation shall reflect income replacement. Cash compensation 
will be calculated at current market value and according to type, age, and productive 
value of project affected fruit tree. Annual yield capacity of a mature fruit bearing tree 
multiplied to market price of a fruit (kg/GEL) and multiplied to the number of years 
required to grow a new tree to same productivity age.  
91. In addition, each fruit bearing tree shall be compensated for purchase of seedlings. 
PAPs will be eligible to dispose logged trees themselves. Construction Company will 
log down project affected trees and ensure free delivery of timber to the residence of 
PAPs.  
92.  In case of non-fruit perennials no cash compensation will be issued for perennials 

not bearing fruits. PAPs will be eligible to dispose logged trees themselves.  

93. In case of perennials standing outside of private land: 

 Fruit trees: Construction Company will deliver logged down trees and transfer to 
the Municipality. Municipality may later distribute to local population below 
poverty levels. 

 Non-fruit trees: The legal implementation of the mentioned activity requires, that 
Perennials standing on the forestry land must be delisted from the State forest 
fund in accordance with the corresponding Decrees of Government of Georgia 
Construction Company will deliver logged down trees and transfer to the 
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Municipality. Municipality may later distribute to local population below poverty 
levels. 

94. Crops: Cash compensation at current market rates for the net annual harvest by 
default.  

Crop compensation will be paid to landowners, land users, tenants or other users 

based on their specific sharecropping agreements being made between these parties, 

if any.  

95. Businesses owner compensation for permanent business losses will be eligible in 
cash for one year’s income based on a tax declaration or, if unavailable, based on the 
official minimum annual salary; compensation for temporary business will be eligible for 
cash covering the income of the interruption period based on a tax declaration or, if 
available one-time subsistence will be calculated in the amount of consumer basket for 
a family of five members multiplied to three (3) months.(Amounts to be updated 
monthly based on national indicators for given month).  
96. Business workers and employees: Indemnity for lost wages for the period of 
business interruption. In cases where tax declaration reports are unavailable, then 
official minimum monthly salary multiplied to the number of months of actual stoppage 
of business. In case of permanent loss of job compensation equals 1 year of the salary.  
97. Agricultural land leaseholders and workers: Affected leaseholders will receive 
either a renewal of the lease in other plots or cash corresponding to the yearly yield of 
land lost for the remaining years of the lease up to a maximum of 3 years. 
Sharecroppers will receive their share of harvest at market rates (if impact is 
temporary) plus one additional crop compensation (if impact is permanent). Agricultural 
workers, with contracts to be interrupted, will receive an indemnity in cash 
corresponding to their salary in cash including portion in-kind compensation for the 
remaining part of the agricultural year.  
98. Residential land renters/leaseholders and house renters: who have leased land 
and/or a house for residential purposes will be provided with a cash grant of three (3) 
months’ rent at the prevailing market rate in the area and will be assisted in identifying 
alternative accommodation.  

Relocation subsidy: PAPs forced to relocate will receive a one-time relocation subsidy 

sufficient to cover transport costs and living expenses for one month. If for project-

related reasons the relocation is delayed, such as untimely payment of compensation, 

the payment of living expenses will be extended to the period under which the person 

is not able to relocate to a new place.  

Additional Rehabilitation Measures  

99. In compliance with ADB and JICA policy requirements and RPF  LARP shall 
consider additional rehabilitation measures to be provided once vulnerable and 
severely affected PAPs are detected during LARP related surveys (DMS, census, 
socio-economic survey, title search) and LARP preparation.  
100. Assistance for vulnerable people: In addition to the compensation of lost land 
and assets vulnerable PAHs will be provided with additional rehabilitation measures; in 
particular, one-time allowance set to 3 months payment of the minimum subsistence 
level in the amount of consumer basket for family of five members.  During 
implementation, the situation of these vulnerable people will be monitored and 
additional assistance provided as needed to ensure that the objectives of the RPF and 
policies are met.  
101. Additionally, other capable members of families with vulnerable PAPs will be given 
priority in employment in project-related jobs.  
102. PAPs - holders of severely affected land parcels: PAPs experiencing road 
project severe impact will also be provided additional assistance: one-time 
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rehabilitation allowance for severe impact will equal allowance for 3 months of 
consumer basket for family of five members. 
103.  Relocation/Shifting allowance: will equal allowance for 3 months of consumer 
basket for family of five members, plus 200 Gel for transportation.  
104. Rehabilitation measures for roadside venders: RDMRDI according with close 

communication with municipality and affected venders, will provide safer space for 

them rather than opening a shop along the highway.  

Official Fees and Taxation  

105. In none of these cases, the PAPs will be liable for any taxes and eventual 
transaction fees.  
106. Fees for Notary service, court related administrative fees, fees for legalization, 
sub-division and registration at the NAPR will be paid by the Executing Agency; Taxes 
will be subsidized unless waived by the Government of Georgia.  
107. Additionally, charges to cover bank service fees will be included on top of the 
amount of cash compensation to be received by PAPs at the banks. 

Table 4-3 Entitlement and compensation matrix 

Type of Loss Application 
Definition of 

AH/APs 
Compensation Entitlements 

Land 

Permanent loss of all types of land 
(arable, residential, industrial, 
commercial) 

All land 
losses 
independent 
from impact 
severity 

PAPs 
(with fully 
registered 
title) 

PAPs will receive cash 
compensation at full replacement 
cost at current market value11. The 
unit rate will be confirmed in the 
LARP. 
If any remaining part of the land 
owned by the registered owners is 
no longer appropriate for use, such 
remaining part will also be 
purchased subject to the agreement 
with the owner. 

PAPs 
(possessors 
of legalizable 
land parcel) 

Assistance to PAPs in the process of 
legalization of project affected land 
parcel being under their possession. 
Once legalization and registration of 
ownership title is accomplished, land 
acquisition will be undertaken and 
PAP will receive cash compensation 
at full replacement cost at current 
market value at unit rate proposed in 
approved LARP.  
If any remaining part of the land 
owned by the registered owners is 
no longer appropriate for use, such 
remaining part will also be 
purchased subject to the agreement 
with the owner. 

Leaseholder 
of private or 
public lands 

Free of charge renewal of lease in 
other plots of equal 
value/productivity of affected land 
parcel or 
cash compensation equivalent to 
market value of gross yield of 
affected land for the remaining lease 
years (up to a maximum of 3 years). 
In addition, cash compensation to 
reimburse the proven investments 
incurred by the Leaseholder to 
improve the leased land. 

Leaseholder 
(not 

Cash compensation equivalent to 
market value of gross yield of 
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registered) affected land for the remaining lease 
years (up to a maximum of 3 years). 

Non-titled, 
non-
legalizable 
land 
users/Squatte
rs 

Non-legalizable APs losing 
agricultural land plot, which is the 
only land plot owned by AH and 
provides main source of income for 
AH, will be compensated with one-
time self-relocation allowances in 
cash equal to 3 months of minimum 
subsistence income. 

Permanent loss of community land 
(pastures, grazing land) 

 Local 
community 
losing access 
to pasture, 
grazing land 

Affected community will be free of 
charge allocated replacement land 
of similar size, productivity, and 
location acceptable to affected 
community by the local government. 
If such replacement is not possible, 
Livelihood Restoration Plan will be 
prepared and implemented to 
address the needs of affected 
community and preserve their 
livelihood at least similar to pre-
project level. 

Structures 

Residential house and auxiliary 
buildings 
 

Project 
affected 
residential 
auxiliary 
buildings 
dwellings 
subject to 
partial/full 
demolition 

All PAPs  All impacts will be considered as full 
impacts disregarding the actual 
impact percentage. Impacts will be 
compensated in cash at full 
replacement costs free of 
depreciation and transaction costs. 
In addition, Livelihood Restoration 
initiatives will be provided to PAPs 
that may face deterioration of 
livelihood through indirect impact of 
proposed road project. (e.g. project 
impact is extended only on 
residential dwelling subject to full 
cash compensation at replacement 
costs and additional one-time 
allowances to transport salvaged 
materials and personal belongings. 
However, other income generating 
assets (agricultural land/private 
commercial facilities) may remain 
outside of project impact; 
correspondingly, these assets may 
not be included in the suggested 
compensation package. PAPs after 
moving and settling down to a new 
location may at least temporarily 
lose income due to lack of access 
(increased travel time, complicated 
accessibility) to the above 
mentioned income generating assets 
not affected by the proposed project. 

  Residential 
tenants/renter
s 

One-time allowance equals monthly 
rental fee (specified in the lease 
agreement) multiplied by 3; if Lease 
agreement is not available, minimum 
monthly salary multiplied by 3; In 
addition one-time technical 
assistance for transportation 
personal belongings to a new 
location; or one-time cash allowance 
to cover costs for transportation 
personal belongings. LARP 
developer consultant will determine 
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reasonable amount depending on 
the project nature and specificity.  

Commercial structure Project 
affected 
commercial 
facilities 
subject to 
partial/full 
demolition 

Titleholder Cash compensation at replacement 
cost at current market value 
calculated for project affected 
structure and other fixed assets free 
of salvageable materials, 
depreciation and transaction costs. 
If partial demolition threats 
deterioration of structure or raises 
safety and security concerns the 
cash compensation, will apply to the 
full structure.  

  Tenant of 
commercial 
facility 

One-time allowance equal to 
monthly rental fee (specified in the 
lease agreement) multiplied by 3; if 
Lease agreement is not available, 
minimum monthly salary multiplied 
by 3. 

State/Municipality owned buildings 
affected by project 

Project 
affected 
state/Munici
pality owned 
buildings 
subject to 
partial/full 
demolition 

IDPs, 
refugees, 
squatters 
occupying 
facilities for 
residential 
purposes 

Accommodation in a government 
resettlement area or a self-relocation 
allowance as stipulated in the 
approved LARP. 

Fences/Walls All PAPs 
with fences 
to be 
affected 

All PAPs Cash compensation at replacement 
(construction) cost according to the 
material and linear meter length of 
affected fence/wall. 

Annual Crops 
 

Crops 
affected 

All PAPs 
(including 
squatters) 

Crop compensation in cash at gross 
market value of actual or expected 
harvest. Compensation for this item 
will be provided even in case if the 
crops were harvested.  
Crop compensation will be paid to 
landowners, land users, tenants or 
other users based on their specific 
sharecropping agreements being 
made between these parties, if any. 

Perennials 
standing on private land parcels 
 

Project 
affected 
Fruit 
bearing 
perennials 

All PAPs  
(including 
squatters) 
 

Cash compensation at market value 
on the basis of type, age, and 
productive value of fruit tree; Each 
fruit bearing tree in addition shall be 
compensated for purchase of 
saplings. 
PAPs will be eligible to dispose 
logged trees themselves. 
Construction company ensures free 
logging and delivery of timber to the 
residence of PAPs. 

 Project 
affected 
non-fruit 
bearing 
perennials 
. 

All PAPs 
(including 
squatters) 

No cash compensation will be 
issued for perennials not bearing 
fruits. 
PAPs will be eligible to dispose 
logged trees themselves.  
 

Perennials 
(on public/State land) 
 

Standing 
trees 

Perennials 
standing 
outside of 
private land 

Construction Company will deliver 
logged down trees and transfer to 
the Municipality. Municipality may 
later distribute to local population 
below poverty levels. 

 standing on the forestry land 
 

Standing 
non fruit 
trees 

Perennials 
standing 
outside of 

The legal implementation of the 
mentioned activity requires, that 
Perennials standing on the forestry 
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private land land must be delisted from the State 
forest fund in accordance with the 
corresponding Decrees of 
Government of Georgia Construction 
Company will deliver logged down 
trees and transfer to the 
Municipality. Municipality may later 
distribute to local population below 
poverty levels. 

Income loss 

Lessors/landlords 
 

Loss of 
income 
through 
termination 
of Lease 
agreements 

All PAPs 
holding 
lease/rental 
agreement 

One-time allowance equal to 
monthly rental fee (specified in the 
lease agreement) multiplied by 3; if 
Lease agreement is not available, 
minimum monthly salary multiplied 
by 3. 

Business Employment 
 
 

Temporary 
or 
permanent 
loss of 
business or 
employment 

All PAPs 
(including 
squatters) 

All kind of running business (officially 
registered or not-vendors etc.) will 
be compensated in cash equal to 1-
year based on tax declaration or, if 
unavailable (Loss of income from 
both formal and informal economic 
activities) based on the official 
minimum substance income.   
All kind of unofficial business (e.g. 
street venders) will compensate 
based on official minimum 
substance income multiple on active 
period up to 1 year.  
Worker/employees: 
Indemnity for lost wages for the 
period of business interruption. In 
cases where tax declaration reports 
are unavailable, then official 
minimum monthly salary multiplied 
to the number of months of actual 
stoppage of business. 

  Agricultural 
workers 
losing their 
contract 

Cash indemnity corresponding to 
their salary for the remaining part of 
the agricultural year, and where 
needed livelihood restoration 
measures 

Additional Rehabilitation Measures 

Technical assistance in 
legalization, registration 
procedures 
 

 All PAPs 
with 
registered 
title/posses
sors of 
legalizable 
land 
parcels 
 

Free of charge technical assistance to 
PAPs during legalization, sub-division 
of project affected parcel, registration 
of corrections and/or sales transaction. 
Project related State taxes, official fees 
and transactions costs if not waived will 
be covered by the GoG. 

Relocation/Shifting allowance 
 

Transport 
and 
transitional 
livelihood 
allowances 

All PAPs 
affected 
by 
relocation 
 

Will equal allowance for 3 months of 
consumer basket for family of five 
members, plus 200 Gel for 
transportation. 

Community 
Resources 
 

  Access shall be maintained or 
reinstated; Rehabilitation/substitution of 
the affected structures/utilities (i.e. 
bridges, roads, schools, health-centers, 
potable water supply systems, irrigation 
channels, etc.) 

Vulnerable 
PAPs 
 

 PAPs 
below 
poverty 

Allowance equivalent to 3 months of 
minimum subsistence income** and 
employment priority in project-related 
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line; 
disabled 
people; 
pensioners
; widows; 
Female 
headed 
household; 
impoverish
ed; IDPs; 
Refugees 

jobs. 

Severely Affected  Aps who 
will lose 
more than 
20% of 
land plot. 

Severely AH will receive an allowance 
equivalent to 3 months minimum 
subsistence for a family of 5 person 

Temporary impact 
 
 

Loss of 
access to 
land parcel 

Owners/Us
ers 

Temporary access will be set up by 
Construction Company. In cases of 
temporary loss of access to land parcel 
results in loss to crops, the construction 
company will be compensate APs. All 
losses and amount of due 
compensation shall be determined 
according to the principles of 
compensation entitlements provided 
under the RPF and LARP. 

 Avoidance 
of 
interruption 
of 
temporary 
access road 
to the 
business 
activity 

Business 
units 
 

Temporary access will be set up by 
Construction Company. 
 
  

 Temporary 
loss of 
income 
caused by 
occupying 
land parcels 
for the 
camps and 
quarries  

Owners/us
ers  

During camps' site selection process, 
Construction Company should 
coordinate with relevant state agencies 
and give priority to vacant lands not 
used for agricultural /residential 
purposes. In case the land parcels 
selected for camps and quarries will 
have private land-users, all losses and 
amount of due, compensation shall be 
determined according to the principles 
of compensation entitlements provided 
under the  RPF and LARP.  

Any other unforeseen 
Impacts 

As required Any Road Department and the construction 
contractor will address and 
mitigate/compensate unforeseen 
resettlement impact during project. 

4.3.3 Assistance for severely affected and Vulnerable AH 

108. Vulnerable households are households who by virtue of gender, ethnicity, age, 
physical or mental disability, economic disadvantage, or social status may be more 
adversely affected by resettlement than others and who may be limited in their ability to 
claim or take advantage of resettlement assistance and related development benefits. 
109. Below poverty line, women headed households, households with members with 
disabilities or lonely pensioner is considered as vulnerable. The vulnerable household 
requires special assistance for resettlement. 
110. Vulnerable AHs are entitled to an allowance equivalent to 3 months of minimum 
subsistence for a family of 5 person and employment priority in project-related jobs. 
AHs are considered as vulnerable in case they are registered as poor in the local social 
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services or are women-headed. In absence of an official minimum subsistence, these 
figures are taken from the Government of Georgia Statistics Department data on 
minimum subsistence income for a family of 5 people. 
111. Severely AH will receive an allowance equivalent to 3 months minimum 
subsistence for a family of 5 person. 

4.3.4 Valuation and Compensation Rates 

112. Valuation of compensation rates of different affected assets is various. 
Methodology used for determination of the compensation amount payable for damage 
to land owners:   

Method N1 Cost Replacement approach – which contains full expenses of 

constructing (creating) analogous property, includes:  

Direct costs: 

 Cost of material; 

 Construction expenses: 

 Workers’ wages; 

 Construction profit and overhead costs; 

 Transportation costs; 

 And other expenses necessary for construction activities. 

   Indirect costs: 

 Professional service costs: 

› Architect/designer service costs; 
› Legal service costs; 
› Other expenses. 

 Permit costs: 

 Insurance costs; 

 Other expenses. 

Cost (replacement) approach in its turn includes 3 methods:  

1) Method of square (cubic) meters; 

2) Element (cost estimation) method; 

3) Resource method. 

113. In the given case, cost replacement - element (cost estimation) method has been 
used for calculation of the value of the project affected structures.  
114. We draw up cost estimation for construction (arrangement) of the structures in 
replace to the structures, located on the project affected private land parcels. The type 
and amount of the construction material, used for the construction of the particular 
buildings and structures are given in this cost estimation. As for the cost of the 
construction materials, they are taken according to the Construction Resource Prices, 
published by the Construction Assessors Union.  
115. The prices given in the mentioned publication were checked through the survey of 
market prices, when the conformity of main construction material was checked. In the 
result it was proved that the prices, given in the Construction Resource Prices 
corresponded to the existing market prices.   
116. The construction (arrangement) expenses of the structures on the private land 
plots are fully reflected in the attached cost estimations.  
117. Method N.2 Sales Comparison Approach – direct comparison of the appraisal 
object with other object, the market price of which is known (it is sold or similar action is 
taken). Following actions are taken while using this approach:  
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 Obtaining market data, analyses and classification, which gives the possibility to 

determine analogous property;  

 Determination of the comparable elements, used for comparison of the object of the 

estimated property with analogues;  

 Determination of the type and the degree of differences between selected 

comparable elements;  

 Adjustment of prices of the defined comparable elements of analogues;   

 Adjustment of all analogue prices in relation to the estimated property according to 

the defined comparable elements;  

 Determination of the market price of the estimated property according to the 

adjusted prices of analogues.  

118. Amendments are introduced according to comparable elements with following 
order:  

 Transfer of property rights; 

 Financial conditions; 

 Selling conditions; 

 Further expenses related to the sale; 

 Market sale dynamics (sale date); 

 Location; 

 Physical characteristics; 

 Economic characteristics; 

 Usage; 

 Absence of movable property. 

119. In the given case sales comparison approach has been used for calculation of the 
market prices on land plots.  
120. Market prices of land parcels and other immovable property are calculated 
according to the official exchange rate of GEL stated by the National Bank of Georgia 
for the given period of time.  

Calculation methods of Compensation Costs for Perennials  

121. Determination method of the loss revenue has been used for identification of 
compensation value of the perennial plants during the period that is essential for 
growing the analogue seedling to the corresponding age of the existing plants. 
122. Cost of perennial plants is determined in accordance with their age. Price of fruit 
trees will be calculated by multiplying of the annual harvest market price to those years 
that is essential for growing the new perennial seedling to the same age of existing 
trees.  

Estimation of fruit trees is performed by the following formula:  

Q = pY   [af - x]1,  [x - 1]2, [as - 1]3  as < x < af, 

Where: 

Q – Compensation value of perennial trees; 
P– Retail price of fruit/product that is set in accordance with the current market prices;  
Y – Yield rate that is determined according to the Department of Statistics and 

monograph ”Georgian Fruit-Growing” Vol. II (1973) and Vol. IV (1978) by Mr. 
Gogotur Agladze – Doctor of science of agriculture, member of the Academy of 
Science of Agriculture of Georgia and Russian Federation, the state prize laureate 
of Georgia, yield rate is also defined by data summarizing. Results are given in the 
table #5.  
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X – Current age of perennials that is determined by visual inspection and interview with 
owners.  

as – full fruit bearing starting age is determined according to the table #6 that is 
compiled based on results of interviews conducted by specialists.  

af – last age of fruit bearing is determined according to the table #6 that is compiled 
based on results of interviews conducted by specialists.  

1 – Number of years remaining until completion of fruit bearing for each specific tree 
species;  

2 – Number of years that a tree needs to achieve the proper age;  
3 – Number of years that a tree needs to achieve the age of full fruit bearing. 

Note: Out of 1,2 and 3 options, only one is used, these options are used according to relevance, 

(prioritizing of less years), in order to define compensation value of the loss income for each 

specific tree.    

Based on the above given formula, compensation value of perennial plants has been 

calculated by considering the principle of the loss income (sum of values of a certain 

tree total harvest during the period of growing a new tree to the age of an existing one). 
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5 INSTITUTIONAL ARRANGEMENTS 

5.1 Introduction 

123. The Road Department of the Ministry of Regional Development and Infrastructure 
of Georgia (RDMRDI) will be the Executing Agency (EA) having the lead responsibility 
for road construction, as well as the implementation of this LARP. RDMRDI with the 
assistance of the consultants will develop and implement the LARP for each project 
based on the policy and procedures set out in the RPF. In addition to the RDMRDI, a 
number of other government departments and private agents will play an instrumental 
role in the design, construction and operation of the project. Pursuant to the active 
legislation, the Ministry of Natural Resources and Environmental Protection is 
responsible for environmental issues. The Ministry of Justice is responsible for legal 
matters regarding land ownership, and National Agency of Public Registry (NAPR) 
within the Ministry of Justice is in charge of the registration of land ownership and its 
transfer through purchase agreement from landowners to the Road Department. The 
local government at Sakrebulo and village level will also be involved.  
124. The specific role and responsibility of each State Agency participating in the given 
project is detailed below. 

5.2 Land Registration Organizations 

125. Government agencies active at various levels in the process of legalization of 
privately owned land parcels are described hereunder. 

5.2.1 Gamgeoba of Community 

126. Community level Gamgeoba is the executive branch of self-government headed by 
Gamgebeli. Gamgebeli has the primary role in the process of legalization and 
registration of land parcels. Gamgebeli confirms ownership of affected land plots, 
parameters of land plots and endorses the cadastral maps and related data prepared 
for case of legalization7. Gamgebeli plays important role for legalization of non-rightful 
owners (owners in possession before the enactment of current law on privatization of 
land in Georgia without prior permission of the government). Gamgeoba has power to 
authorize details of the occupied land parcel and verify its usage pattern as the first 
hand verification and authorization for further consideration in the Property Rights 
Registration Commission (PRRC) as a basic step for registration with the Public 
Registry. Neighbors of applicants for legalization have roles in the authorization 
process. 

5.2.2 Sakrebulo 

127. Sakrebulo is the representative branch of self-government at rayon and village 
level. The village/rayon level Sakrebulo has now less involvement in the process of 
legalization of legalizable land plots. However, Rayon Sakrebulo assists the PRRC in 
the process of authorization of application of non-rightful owners. 

5.2.3 Property Rights Recognition Commission 

128. Under the Law of Georgia on Recognition of the Property Ownership Rights 
Regarding the Land Plots Owned (Used) by Physical Persons or Legal entities; 2007, 
the Government of Georgia has established the PRRC (Property Rights Recognition 
Commision) at the Rayon level for recognition of ownership rights of non-rightful 
owners for registration. PRRC verifies and authorizes application of ownership for 
registration with the NAPR. PRRC authorizes application of only those PAPs, who are 
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not registered but have residential land or agricultural plots adjacent to the residential 
land (“non-rightful land owners”, according to definition of Georgian regulations). 

5.2.4 Rayon Registration Office 

129. NAPR is in charge of the registration of land ownership and its transfer through 
acquisition agreement from landowners to the RDMRDI. Rayon Archives are now 
transferred in the possession of the Rayon Registration Offices of the NAPR. Rayon 
Archive is used for cross verification of ownership document and validity of physical 
possession of land by persons seeking registration as legalizable owner, in the case, 
owner does not have available documentation proving ownership rights on the adjacent 
land plot or in case there is any doubt regarding the plot. 
130. Rayon Registration Office of the NAPR is the Rayon level authority for executing 
registration of land parcels in the name of the applicants based on package of 
application documents provided by rightful owners (APs possessing ownership 
documents but with title formalization pending) or by non-rightful owners after receiving 
appropriate certificate from PRRC as the case may be. The owners submit both soft 
copy and hard copy of plot maps with geometric details for record in the Rayon and 
Central NAPR. Rayon NAPR is involved in the updating and implementation of LARP. 

5.3 Land Acquisition and Resettlement Organizations 

5.3.1 RDMRDI of Georgia 

131. RDMRDI has the overall responsibility of design, land acquisition and resettlement, 
construction, construction monitoring and supervision of the Project. This also includes 
financing and executing land acquisition and resettlement tasks and cross-agency 
coordination. RDMRDI will exercise its functions through its existing Resettlement Unit 
(RU), which is subdivision of the Roads Development and Resettlement Division 
(RDRD), and LAR Commission. 
132. A Resettlement Unit (RU) under the RDRD headed by a Head of the Unit and 
staffed with other personnel having specific experience and skills in LAR is responsible 
for LAR activities related to the project. RU is responsible for all technical work to 
accomplish all LAR preparation and implementation tasks and coordination within the 
RDMRDI, as well as at central and local government levels.  
133. As for the monitoring and management resettlements 9 officials are assigned to 
the central office of RD. This project will be monitored by 2 officials of the central unit.  
134. LAR Commission (LARC) within RDMRDI has the authority to finally endorse all 
LAR related decisions and actions (i.e. approval of LARP, initiation of compensation 
payments etc.). LARC sits for reviewing issues for decision on as and when necessary 
basis. LARC will oversee and monitor implementation of the LARP to ensure that all 
APs are duly compensated and that mitigating measures are instituted by the Civil 
Works Contractor as a result of temporary impacts. It is also the final pre-litigation 
authority to provide decision on grievances those cannot be resolved at the regional 
level. LARC will ensure that the Project is implemented in accordance with the ADB 
and JICA policy requirements and the approved LARP. A Grievance Redress 
Committee (GRC) at the Gamgeoba level of the Rayons will be working to resolve the 
grievances of APs as a means of reducing grievances and avoiding expropriation 
process for acquisition of land. 
135. The structure of the LARC includes experienced and skilled experts of economics 
and law, who simultaneously take responsible positions in RDMRDI. In case of need, 
on the basis of agreement with RDMRDI management and LARC the structure can be 
expanded inviting professionals of different sectors in response of the volume of LAR 
work for a project. The core team of the LARC is represented by RU, which is 
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supplemented by legal experts, financial experts, engineers and the like from other 
departments of RDMRDI. 
136. The specific tasks of the RU will be to (i) establish LARC capacity at the regional 

level offices of the RDMRDI; (ii) ensure proper internal monitoring; and (iii) hire, 
following ADB and JICA policy recommendation the external monitoring agency; 
(iv) conduct all technical work to accomplish all LAR preparation and 
implementation tasks; (v) maintain the coordination of all land acquisition and 
resettlement related activities within the RDMRDI, as well as at central and local 
government levels; and (vi) provide all necessary documentation to ensure the 
prompt allocation of land acquisition and resettlement budgets to the APs. 

137. As for the monitoring and management resettlements 9 officials are assigned to 
the central office of RD. This project will be monitored by 2 officials of the central unit.  

5.3.2 TRRC 

138. Transport Reform and Rehabilitation Centre (TRRC), a special independent 
agency, has been established within RDMRDI for financial management of ADB and 
World Bank financed projects. TRRC will get funds directly from the Ministry of Finance 
allocated for the project and disburse it to PAPs following requisition from RU, RDMRDI. 
TRRC will review, scrutinize and transfer the amount of compensation and allowances 
in the bank account of PAPs mentioned in the Compensation and Allowance Ledger 
prepared, confirmed and produced by RU of RDMRDI for each AP. 
139. The main field of the Center’s activities is to provide consulting services for 
international finance institutions (the World Bank, Asian Development Bank, Japanese 
International Cooperation Agency, etc.). 

5.3.3 Rayon LAR Team 

140. Rayon LAR Team will assist the central LARC and provide assistance to APs in 
the process of legalization of legalizable owners. Based on the RDMRDI's LARC 
decision and the LARP prices, the offer of acquisition of land parcels shall be 
undertaken. If an AP agrees on the acquisition he/she will confirm such agreement in 
writing by signing the Sales/Acquisition Agreement that will be registered with the 
Public Registry. This agreement will serve as the basis for compensation payment 
processing and release. If agreement is not reached between the AP and the LAR 
Team, the later will inform the LARC, which will take decision to start expropriation. 
141. Kutaisi team of RU will be responsible on implementation of the project. The team 
of Kutaisi is composed by 2 senior officials and 2 consultants, out of them 2 will be 
assigned to the project.    
 

5.3.4 Local Governments 

142. Local administration especially at Rayon level has direct jurisdiction for land 
administration, valuation, verification and acquisition. To confirm the surveys and the 
asset valuations carried out by the LAR consultants, RDMRDI through its consultants 
will establish Rayon Level LAR Teams which will have designated officials from the 
Rayon administration (Rayon Sakrebulo; Gamgebeli) and representatives of each 
affected village/community administration (representatives of all affected 
community/village). 
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5.4 Other Organizations and Agencies 

5.4.1 Civil Works Contractor 

143. Civil Works Contractor to be appointed by the RDMRDI to undertake the 
construction will be responsible for mitigating impacts resulting from the construction 
activities. Based on the LARP and the Technical Design, the parcel of land that will be 
identified and acquired as part of road ROW will be demarcated to clearly delineate it 
from the remaining non-acquired parts. The construction activities shall be monitored 
closely by the RDMRDI to ensure compliance to the temporary mitigating measures. 

5.4.2 Consultants and Auditors 

144. The design consultant will be responsible for preparation of LARP and a 
construction supervision consultant will be in place to supervise civil works construction. 
145. Design Consultant: The design consultant has an international social 
development and resettlement specialist and a national resettlement / social specialist 
for finalizing LARP for each construction stage. The design consultant has hired a 
survey and independent audit agency for land acquisition and resettlement survey and 
documentation including census, socioeconomic survey, inventory of losses, and 
valuation of land and assets for replacement value. LARP has been prepared based on 
findings of the surveys following the final alignment as per detailed engineering design. 
146. Construction Supervision Consultant: Construction supervision consultant 
(CSC) will have land acquisition and resettlement specialists to oversee all 
resettlement related issues that may arise during the construction works.  

5.4.3 Court of Georgia 

147. The Court of Georgia shall be the last resort for issues and concerns regarding the 
implementation of the LARP. In case there is no agreement between the RDRD and 
the APs concerning the acquisition of private properties, the RDMRDI with the mandate 
for expropriation based on existing legislations will submit to the Court a request for 
expropriation. Upon its approval and following prescribed procedure, RDMRDI will then 
take over the concerned property after having been given by the Court the right of the 
Expropriator. Review of specific cases starts at local courts. 
148. Furthermore, in cases where complaints and grievances regarding LARP 
implementation and compensation are not solved at the various levels as prescribed in 
the agreed Grievance Redress Mechanism, the APs will have the right to appeal the 
case to the court.  Supreme court of Georgia as a last resort. Its decision shall be final 
and executor. 

5.4.4 Ministry of Finance 

149. The budgets for the implementation of LARP will be provided to RDMRDI by the 
Ministry of Finance following its official approval. The LARP budget will be allocated on 
the accounts of TRRC that is responsible for the financial management of the project. 

5.4.5 Ministry of Justice 

150. The Ministry of Justice is responsible for legal matters regarding land ownership, 
and National Agency of Public Registry (NAPR) within the Ministry of Justice is in 
charge of the registration of land ownership and its transfer through acquisition 
agreement from landowners to the Road Department. 

5.4.6 Ministry of Economy and Sustainable Development 

151. Ministry of Economy and Sustainable Development (MOESD) issues a decree 
confirming necessity for expropriation and assigning RD as an entity that can be 
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granted the right for expropriation. Decision on the expropriation will be resolved in 
about 1 month. 

5.4.7 JICA 

152. Besides supervising the Project periodically, JICA will review LARP and External 
and Internal Monitor’s compliance reports, and provide clearance to contract awards 
signing and initiation of civil works.  

5.4.8 Monitoring Agency 

153. RDMRDI will appoint an independent external monitoring agency (EMA) for 
external monitoring and ex-post evaluation of the LARP implementation. External 
monitoring covers all aspects of LARP implementation, starting from legalization and 
finishing with payment of all compensation and rehabilitation allowances before starting 
civil works. The external monitoring will be executed by the hired company or person. 
154. An organization chart showing all the concerned institutions to be involved in the 
LAR activities is depicted in the following Figure: 

Figure 5-1  LAR Organization Chart 
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6 CONSULTATION AND PARTICIPATION 

General overview 

155. Following JICA policies, the RDMRDI will ensure that RPF and LARP is translated 
into Georgian and distributed to local government agencies. Besides, will be prepared 
Public Information Booklet (PIB), i.e. reduced version of the final RPF in 
understandable language and format for PAPs. The Public Information Booklet will be 
prepared into English and Georgia languages and provided to all PAPs and local 
governments to be publicly disclosed in the project site. Local government 
representatives are responsible to make the Public Information Booklet accessible to 
the local population, including potentially affected communities within the project 
influence area for review, comments and input made during the disclosure period. All 
comments and suggestions will be collected through the LAR Team and provided to 
Consultant, RDMRDI and JICA and if relevant reflected in the final version of LARP). 
156. All government agencies involved in LARP preparation and implementation 
process will be informed about the project, and their assistance will be solicited in the 
conduct of the inventory of affected assets and the census of PAPs. In addition, prior to 
LARP finalization and its submission, PAPs will be thoroughly informed on the results 
of the census and inventory of impacts, and their preferences on compensation and/or 
other resettlement assistance will be given due consideration. The processes and 
mechanisms ensuring the active involvement of PAPs and other stakeholders will be 
detailed in the LARP, which will also include an appendix with dates, list of participants, 
and minutes of consultation meetings. 

 

Objectives of Public Information and Consultation 

157. Information dissemination to PAPs and involved agencies is an important part of 
LARP preparation and implementation. Consultation with PAPs and ensuring their 
active participation will reduce the potential conflicts and minimize the risk of project 
delays. To ensure that local authorities, as well as representatives of PAPs, will be 
included in the planning and decision-making processes, RDMRDI and Consultant will 
continue a dialogue with rayon and municipality authorities and NGOs, as relevant, 
during the entire project implementation process to ensure: 

• Fully sharing information about the proposed subproject components and LARP 

activities with the PAP; 

• Obtaining information about the needs and priorities of PAPs, as well as 

receiving information about their reactions to proposed policies and activities; 

• That PAPs are fully informed about the decisions that will directly affect their 

incomes and living standards, and that they will have the opportunity to 

participate in activities and decision-making about issues that will directly affect 

them; 

• PAPs are given contact information of project responsible persons from local 

authorities/RD that will provide timely sufficient feedback to their inquiries 

• Obtaining the cooperation and participation of the PAPs and communities in activities 

necessary for resettlement planning and implementation; 

• Transparency in all activities related to land acquisition and resettlement. 

 

Consultation during LARP Preparation and Implementation 



   
 

 Detailed design for new construction of khevi-ubisa-shorapani-argveta  
section (E60 highway route) – Land acquisition and resettlement plan  60 
 

158. Public consultation and participation plan will be included in the Project to involve 
the stakeholders, especially the people either directly benefiting from, or affected by the 
subprojects, through participation in the design, implementation, and monitoring of the 
subprojects. All communications will be in the language most appropriate for involved 
and engaged parties in the project area. During LARP preparation and implementation, 
the Consultant with assistance as required from the RDMRDI will undertake the 
following: 

 Conduct information dissemination and consultation for all PAPs, NGOs and 

other stakeholders; 

 Establish the rates/unit prices to be used as the basis of compensation awards, 

and confirm land acquisition and impact on properties identified through the 

DMS/census, demarcation and inventory, in consultation with PAPs; 

 Conduct a survey as part of the DMS to: 

 inform them about possible resettlement options; 

 request information from PAPs about their preferences and choices of 

resettlement options; and, 

 request that PAPs indicate services such as education/health/markets 

that they are currently using and their distance from such services; 

 Consultation regarding the PAPs preferred option for livelihood stabilization 

and/or rehabilitation assistance (where required). This applies to PAPs 

experiencing significant impacts and vulnerable PAPs. 

 

Public Information Booklet 

159. To ensure that PAPs, their representatives, and local government agencies in 
subproject areas fully understand the details of the LARP process, and are also 
informed about the compensation and rehabilitation packages applicable to the Project, 
a Public Information Booklet (PIB) will be prepared by the consultant. 

This PIB will be distributed to all PAPs and communities in the subproject area. The 

PIB will be translated into Georgian. The general contents of the PIB will include the 

following: 

 Brief description of the project, implementation schedule; 

 Project impacts, entitlements and rights of PAPs; 

 Resettlement and rehabilitation policies for all types of impacts; 

 Institutions responsible for resettlement and time-frame (schedule); 

 Information dissemination to and consultations with PAPs and stakeholders; 

 What to do if PAPs have a question or a problem; 

 Outline of the grievance redress procedure; and 

 Requirements for monitoring and evaluation, including independent monitoring. 

 

RPF and LARP Disclosure 

160. The Final LARP in Georgian will be disclosed on the RD website and at RD offices. 
The Georgian LARP will be disclosed to the PAPs at the relevant rayon centers and 
Municipality buildings once road projects are identified. Its English version will be 
disclosed on the JICA website after approval by JICA and GoG. 
161. Once a LARP for a road project will be prepared and approved by RDMRDI, and 
the JICA, it will be disclosed at the relevant rayon centers and Municipality buildings. A 
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pamphlet in Georgian, summarizing compensation eligibility and entitlement provisions, 
will be sent to all PAP/AHs before the initiation of the compensation/rehabilitation 
process and before signing contract awards. The consultation process will be 
continued throughout the project cycle. 
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7 GRIEVANCE REDRESS MECHANISM 

162. A grievance mechanism will be available to allow an AP appealing any decision on 
which they disagree, practice or activity arising from land or other assets compensation. 
APs will be fully informed of their rights and of the procedures for addressing 
complaints whether verbally or in writing during consultation, survey, and time of 
compensation. Care will always be taken to prevent grievances rather than going 
through a redress process. This can be obtained through careful LAR design and 
implementation, by ensuring full participation and consultation with the APs, and by 
establishing extensive communication and coordination between the affected 
communities, the EA, and local governments in general. Complaint & Grievances will 
be addressed through the process described below in Table 7-1. 
163. The GRM consist of project-specific systems established at the municipal level and 
regular system established at RDMRDI. Grievance Redress Committee (GRCE) 
established at municipal level as a project-specific instrument, functional for the whole 
period of the project implementation. Grievance Redress Commission (GRCN) is 
formed as an informal structure within the RDMRDI to ensure grievance review, 
resolution and record. 
164. Grievance Redress Commission (GRCN) is formed by the order of the Head of 
RDMRDI as a permanently functional informal structure, engaging personnel of 
RDMRDI from all departments having regard to the LAR issues and complaint 
resolution. This includes top management, Safeguard or LAR Units, Legal Departments, 
PR department and other relevant departments (depending on specific structure of the 
Implementing Agency - IA). The GRCN is involved at the Stage 2 of grievance 
resolution process. The Order shall also state that if necessary representative of local 
authorities, NGOs, auditors, APs and any other persons or entities can be included in 
the commission as its members. 
165. A Grievance Redress Committee (GRCE) is an informal, project-specific grievance 
redress mechanism, established to administer the grievances at Stage 1. This informal 
body will be established at community level in each affected Municipality 
(village/community authority). The GRCE shall include representatives of Municipal 
LAR Teams and local communities. The RD representative in the Municipal LAR Team 
shall coordinate the GRCE formation. He/she will then be responsible for the 
coordination of GRC activities and organizing meetings (Convener)..  
166. If considered necessary, GRCEs will be established at the community level with an 
office order from the RD with provision of 7 members of following composition: 

(i) Representative of Resettlement Unit of IA : Convener; Contact Person 

(ii) Representative Rayon LAR team : Member Secretary  

(iii) Gamgebeli – concerned Gamgeoba (village level) : Member  

(iv) Representative of APs : Member 

(v) Representative of NGO : Member 

(vi) Representative of Civil Works Contractor : Member 

(vii) LAR Specialist of  Supervision Consultants : Member 

167. Representative of the Resettlement Unit of IA is coordinating the work of the 
Committee and at the same time he/she is nominated as a contact person for collecting 
the grievances and handling grievance log. The local authorities at the municipal level, 
civil works Contractor, Supervising Company (Engineer), as well as APs (through 
informal meetings) are informed about the contact person and his contact details are 
available in offices of all mentioned stakeholders.  
168. The Contact Person collects and records the grievances, informs all members of 
the Committee and the management of RD regarding the essence of the problem, 
engages the relevant stakeholders in discussions with the applicant of grievance, 
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handles the process of negotiation with AP at the stage 1 of the grievance resolution. 
The Contact Person prepares the minutes of meetings and ensures signatures. In case  
the grievance is resolved at the stage 1, the Contact Person records the fact of closing 
the grievance in his log and informs RDMRDI management about this in written. If the 
complainants are not satisfied with the GRC decisions, they can always use the 
procedures of Stage 2 of grievance resolution process. In that case the Contact Person 
helps the AP in lodging an official complaint (the plaintiff should be informed of his/her 
rights and obligations, rules and procedures of making a complaint, format of complaint, 
terms of complaint submission, etc). 
169. The APs should be informed about the available GRM. This could be achieved 
through implementing information campaigns, distributing brochures (e.g. 
Communication Plan), Keeping all focal points up-to-date & maintaining regular 
communication with them, allowing multiple entry points for complaints , introducing 
forms for ease of reporting complaints. 

Table 7-1 Grievance Resolution Process 

Steps  Action level  Process  

Step 1 Negotiations with 
APs  

The complaint is informally reviewed by the grievance redress 
committee (GRC), which takes all necessary measures to resolve the 
dispute amicably.  
  

Step 2 GRC Resolution If the grievance is not solved during the negotiations, the GRC will 
assist the aggrieved APs to formally lodge the grievances to the 
GRC.  
The aggrieved APs shall submit their complaints to the GRC within 1 
week after completion of the negotiations at the village level. The 
aggrieved AP shall produce documents supporting his/her claim. The 
GRC member secretary will review the complaint and prepare a 
Case File for GRC hearing and resolution. A formal hearing will be 
held with the GRC at a date fixed by the GRC member secretary in 
consultation with Convener and the aggrieved APs. 
On the date of hearing, the aggrieved AP will appear before the GRC 
at the Gamgeoba office for consideration of grievance. The member 
secretary will note down the statements of the complainant and 
document all details of the claim.  
 Response time for the GRC to acknowledge receipt is  14 days and 
after date of hearing for Respond/resolve maximum time is  10 days.  
The decisions from majority of the members will be considered final 
from the GRC at Stage 1 and will be issued by the Convener and 
signed by other members of the GRC. The case record will be 
updated and the decision will be communicated to the complainant 
AP.  

Step 3  Decision from 
central RDMRDI 

If any aggrieved AP is unsatisfied with the GRC decision, the next 
option will be to lodge grievances to the RDMRDI at the national 
level.  The RDMRDI shall review the complaint in compliance with 
the procedures specified in the Administrative Code of Georgia. 
Response time according the Administrative Code of Georgia is 30 
days, but Internally, according the RD’s internal electronic 
correspondence system, the mandated time for response is 10 
days). 
GRC should assist the plaintiff   in lodging an official complaint (the 
plaintiff should be informed of his/her rights and obligations, rules 
and procedures of making a complaint, format of complaint, terms of 
complaint submission, etc).   
The plaintiff shall be informed of the decision.  

Step 4  Court decision  If the RDMRDI decision fails to satisfy the aggrieved APs, they can 
pursue further action by submitting their case to the appropriate court 
of law (Rayon Court) without any reprisal. 
The aggrieved AP can take a legal action not only about the amount 
of compensation but also any other issues, e.g. occupation of their 
land by the contractor without their consent, damage or loss of their 
property, restrictions on the use of land/assets, etc.    
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7.1 GRC Records and Documentation 

170. RU of RDMRDI headquarters will keep record of complaints received for its use as 
well as for review by JICA policy during regular supervisions 

Figure 7-1 Grievance Organization Chart 
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8 IMPLEMENTATION SCHEDULE 

8.1 General 
171. The time bound implementation schedule of the LARP has been prepared in 
consultation with the RDMRDI. All activities related to LAR have been planned to 
ensure that compensation is paid prior to displacement and commencement of civil 
works construction. The most important acquisition activity, relating to the privatization 
process in Georgia, is the legalization of legalizable owners of the identified land 
parcels for acquisition. The titled and non-titled but legalizable owners of land parcels 
to be acquired have been identified in the survey.  
172. The present document is the LARP. RDMRDI has reviewed and approved this 
document including compensation package and compensation rates and forwarded to 
the JICA for approval. Tasks for the LARP are divided into (i) Final Preparation 
including LARP approval various Initial tasks including legalization of legalizable APs 
and signing of contracts with APs.; (ii) LARP implementation including processing and 
making payment of compensation and allowances and (iii) evaluation of 
implementation. Public consultation, internal monitoring and grievance redress will be 
undertaken intermittently throughout the project duration. The LAR milestones include 
(i) approval of LARP, (ii) signing of contract awards, (iii) letter to proceed for civil works 
construction and (iv) start of physical civil works. A post –implementation evaluation will 
be carried out after completion of LARP implementation.  

           

8.2 LARP Approval and Initial Tasks 
173. The Resettlement Unit of the RD under RDMRDI sets up relevant institutions and 
line up ETCIC (Eurasian Transport Corridor Investment Center), LARC, Working 
Group/LAR Team, GRC and the like for the Project. Upon completion of the LARP from 
the detail design consultant, the RU reviews and approves the document including 
compensation rates. RD will submit the approved LARP to JICA for approval. 
Meanwhile, RD will implement actions for legalization of legalizable owners listed in the 
ACS (Acquisition and Compensation scheme) of LARP (ACS-I) at the field level. All 
arrangements will be set for signing the contract agreement with the APs and the 
process will be executed for land purchase and compensation agreements. The 
capacity building exercise will be enhanced during this stage. Representatives of the 
APs and NGOs may be involved in LAR training at this stage. After completion of 
legalization of all legalizable owners of land parcels under LARP, RDMRDI will award 
civil works contracts (signing of contract awards). The initial LAR activities will be the 
following: 

 

(i) Establishment of LAR Institutions and GRM; 
(ii) Legalization of Rightful owners of land parcels; 
(iii) Agreement with  APs and signing contract agreements; 
(iv) Updating of LAR Budgets and ACS; 
(v) Confirmation of updated impact data and of compensation amounts; 
(vi) Approval of LARP by JICA and Government. 

 

8.3 LARP Implementation 
174. Payment of compensation and allowances under LARP will commence after a 
number of preparatory tasks have been completed. These tasks are: 
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(i) Signing of contracts with APs 
(ii) Disclosure and consultation 
(iii) Capacity building training of LAR institutions, APs and NGOs 
(iv) Grievance resolution 
(v) Requisition to ETCIC for payment of compensation and allowances 
(vi) Transfer of compensation and allowance to APs' bank account and 

registration of land in PR on RDMRDI name 
(vii) Relocation of affected structures/ assets 
(viii) Compliance review and reporting 
(ix) Notice to proceed for Civil works construction 
(x) Monitoring 

8.4 Post Implementation Evaluation 

175. The post-implementation evaluation will be conducted after one year of completion 
of the LARP implementation and upon start of the civil works construction. An 
independent External Monitoring Agency (EMA) will carry out the evaluation. The EMA 
will carry out interim monitoring on a quarterly basis. In case, if the CSC is engaged at 
the stages when external monitoring is required, the CSC may have the responsibility 
for the external monitoring and post implementation evaluation. 

8.5 LARP Implementation Time Schedule 

176. The time bound LARP implementation is presented in Figure 8.1. Land purchase 
agreements and payment of compensation and allowances will go simultaneously and 
a sequence of one week time from offer of compensation to agreement, agreement to 
requisition and requisition to payment transfer is considered. A buffer period of one 
month has been included in the schedule for relocation of housing. Relocation of 
housing will also go by sections. Under the circumstances, the implementation 
schedule may include phased approach for civil works construction. 
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Table 8-1 LARP Schedule 
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9 COSTS AND FINANCING 

177. All LARPs preparation and implementation costs, including cost of compensation and 
resettlement administration, will be considered in the project budget. Road Department is 
responsible for finding the project related funding. 
178. Land compensation value has been provided by independent evaluator. Land plots have 
been divided in 4 categories based on their location and usage. 
179. The compensation cost of structures are determined by considering all costs necessary for 
construction of the same building, current market prices. 

 All LARPs should contain the information about the budget, including: 

 Unit compensation rates for all affected items and allowances by indicating 

methodologies.  

 A cost table for all compensation expenses including external monitoring and 

contingencies;  

 LARP implementation costs. 

9.1 Compensation for Land 

I Price category: Land plots along the road-35 Gel 

II Price category: Residential and commercial land plots-20 Gel 

III Price category: Agricultural (Dzirula-Sakara)-8 Gel 

IV Price category: Agricultural (Sakara-Argveta)- 6 Gel 

V Price category: State land- 0 Gel 

Table 9-1 Compensation for land 

 

  Price per 1 m
2
 

(GEL) 
Area 

Compensation 
(GEL) 

I Land plots along the road 35 38260 1339100 

II Residential and commercial land plots 20 168016 3360320 

III Agricultural (Dzirula-Sakara) 8 44918 359344 

IV Agricultural (Sakara-Argveta) 6 278520 1671120 

V State and Non legalizable land 0 113111 0 

 Total  642,825 6,729,884 
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9.2 Compensation of Structures 

180. The compensation cost of structures are determined by considering all costs necessary for 
construction of the same building, current market prices. Detailed information about 
compensation of buildings is presented below. 
 

Table 9-2 Compensation for structures 

N Location Land Plot Number Compensation (Gel) 

1 Dzirula Village 14 120650 

2 Dzirula Village 15 3655 

3 Ilemi Village 21 222070 

4 Ilemi Village 23 20945 

5 Ilemi Village 28 17780 

6 Ilemi Village 29 33880 

7 Ilemi Village 32 174150 

8 Ilemi Village 35 26620 

9 Ilemi Village 36 132410 

10 Shorapani 52 5420 

11 Tsiflavake 53 20870 

12 Puti Village 59 240 

13 Shorapani 85 3345 

14 Shorapani 86 61360 

15 Shorapani 88 161065 

16 Shorapani 89 83740 

17 Shorapani 91 150580 

18 Shorapani 92 1975 

19 Shorapani 113 250330 

20 Shorapani 114 165690 

21 Shorapani 115 156525 

22 Shorapani 116 247510 

23 Shorapani 117 6185 

24 Shorapani 118 1740 

25 Shorapani 121 1450 

26 Shorapani 122 1790 

27 Shorapani 123 1560 

28 Shorapani 124 1715 

29 Shorapani 125 1730 

30 Shorapani 126 3485 

31 Shorapani 136 108735 

32 Shorapani 137 119145 

33 Shorapani 138 369610 
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34 Shorapani 139 229850 

35 Shorapani 140 1315 

36 Shorapani 141 4195 

37 Shorapani 142 110370 

38 Shorapani 143 186835 

39 Shorapani 145 117165 

40 Shorapani 146 102875 

41 Shorapani 147 59785 

42 Shorapani 148 15080 

43 Shorapani 149 11540 

44 Shorapani 153 31005 

45 Shorapani 154 146035 

46 Shorapani 155 420750 

47 Shorapani 157 51750 

48 Shorapani 158 215190 

49 Zestaphoni  160 26935 

50 Zestaphoni  161 203030 

51 Zestaphoni  174 590 

52 Zestaphoni  180 4020 

53 Zestaphoni  189 6985 

54 Zestaphoni  190 4375 

55 Zeda Sakara 218 6950 

56 Zeda Sakara 219 9265 

57 Zeda Sakara 233 15930 

58 Zeda Sakara 234 2450 

59 Zestaphoni  239 380370 

60 Zestaphoni  240 226630 

61 Zestaphoni  241 162870 

62 Zestaphoni  242 48000 

63 Zestaphoni  244 289590 

64 Zestaphoni  245 161025 

65 Zeda Sakara 247 230505 

66 Zestaphoni  249 189660 

67 Zeda Sakara 251 30595 

68 Zestaphoni  289 196310 

69 Kveda Sakara 328 25490 

70 Kveda Sakara 335 60405 

72 Kveda Sakara 344 5270 

73 Kveda Sakara 345-346 270085 

74 Kveda Sakara 348 12995 
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75 Kveda Sakara 350 23715 

76 Kveda Sakara 356 2320 

77 Kveda Sakara 357 70590 

78 Argveta 503 4070 

79 Argveta 514 12950 

80 Kveda Sakara 517 3970 

81 Argveta 525 243955 

82 Kveda Sakara 532 11830 

83 Zestaphoni  537 990 

a Argveta 549 13140 

85 Argveta 566 2890 

86 Argveta 574 3315 

Total 7,345,760 

 

9.3  Compensation for Loss of Business and other Incomes 

Table 9-3 Business 

N Business Owner 
Income with 

tax 
dectaration 

Employs 
(With tax 

declaration) 

Employs 
(Without tax 
declaration) 

Income 
Compensation 

Salary 
Compensation 

(with tax 
declaration) 

Salary 
Compensation 
(without tax 
declaration) 

1 Bonusi Ltd 119204 3 0 119204 6000 0 

2 Joni Tabagari 624 0 14 624 0 58581.6 

3 Ramazi Kurtanidze 1300 0 0 1300 0 0 

4 Nana Surmava 700 0 0 700 0 0 

5 
Teimuraz 
Chankotadze -71 0 6 4184.4 0 25106.4 

6 Kvali Ltd 2445 4 0 2445 10500 0 

7 Isa Kaia 3759 0 5 3759 0 20922 

8 Varvara Magradze 8156 0 0 8156 0 0 

9 Sergo Kupatadze 3767 0 0 3767 0 0 

10 
Kiknavelidze 
Merabi -1783 3 4 4184.4 4800 16737.6 

11 Giorgi Glunchadze - 0 0 4184.4 0 0 

12 Evgeni Zibzibadze - 0 1 4184.4 0 0 

13 Zviadi Jabiradze - 0 1 4184.4 0 4184.4 

  Total   10 31 160877 21300 125532 
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Table 9-4 Venders 

Street Venders Employ Income Compensation Compensation for Employ 

Joni Tabagari 1 4184.4 4184.4 

Joni Tabagari 0 4184.4 0 

Isa Kaia 0 4184.4 0 

Evgeni Zibzibadze 1 4184.4 4184.4 

Khatuna Maglakelidze 0 4184.4 0 

Total 20922 8368.8 
 

Table 9-5 Rent/Lease 

Lessor Lessee Lease Amount Compensation  

Nona Bebiashvili Bonusi Ltd 500 1500 

Bogiro Ltd Isa Kaia 400 1200 

Bogiro Ltd Varvara magradze 300 900 

Total 3600 
 

9.4 Compensation for Harvest 

181. All affected persons will be paid compensation for harvest with full market rate.  Detailed 
information about crop compensation  is presented below. 

Table 9-6 Compensation For harvest 

Agricultural crop Unit 
Harvest 
for 1 Ha 
land plot 

Market 
cost of 

plant unit, 
GEL 

Compensation 
of agricultural 
crops harvest 
per 1 Ha, GEL 

Area Compensation 

Potato Tons  26 600 15600 620 967 

Beans Kg  800 5 4000 268496 107398 

Garlic Kg 1600 5 8000 1485 1188 

Tomato Tons 20 800 16000 1135 1816 

Corn Kg 5000 0.8 4000 275174 110070 

Pumpkin  Piece  1000 3.5 3500 224131 78446 

Cucumber Tons 15 0.7 10500 650 683 

Strawberry  Kg 4000 1.3 5200 30 16 

Onion Tons 30 0,6 18000 687 1237 

Soybean Tons 4 550 2200 226225 49770 

Sunflower Tons 2 720 1440 50 7 

Eggplant - - - 5000 400 200 

Herbs - - - 5000 1457 729 

Raspberries - - - 104000 130 1352 
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Leeks - - - 5000 490 245 

Other vegetables - - - 5000 2442 1221 

Total         1003602 355,343 
 

9.5 Compensation for Trees 

182. Value of perennials was determined according to their age. Price of fruit trees was 
calculated by multiplying the market price of annual harvest to that number of years that is 
needed for growing new tree planting up to the age of the existing fruit trees. 

Table 9-7 Compensation for Trees 
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1 2 3 4 5 6 7 8 9 10 

Cherry 
(sweet 
cherry) 

Seedling (<5) 5 2 5 4 8,0 35 216 7560 

5-10 5 2 5 10 20,0 75 377 28275 

11-20 5 2 5 16 32,0 117 186 21762 

21+ 5 2 5 10 20,0 75 8 600 

Peach 

Seedling (<5) 6 1,5 5 4 6,0 27 25 675 

5-10 6 1,5 5 15 22,5 85 96 8160 

11-20 6 1,5 5 40 60,0 216 10 2160 

21+ 6 1,5 5 25 37,5 137 3 411 

Walnut 

Seedling (<5) 10 5 5 4 20,0 80 32 2560 

5-10 10 5 10 15 75,0 535 65 34775 

11-20 10 5 10 30 150 1235 177 218595 

21+ 10 5 10 40 200 1510 149 224990 

Quince Seedling (<5) 4 1,5 5 3 4,5 20 16 320 
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5-10 4 1,5 5 15 22,5 83 104 8632 

11-20 4 1,5 5 30 45,0 162 93 15066 

21+ 4 1,5 5 20 30,0 109 2 218 

Pear 

Seedling (<5) 4 1,2 5 7 8,4 33 26 858 

5-10 4 1,2 7 20 24,0 122 98 11956 

11-20 4 1,2 7 70 84,0 416 100 41600 

21+ 4 1,2 7 45 54,0 269 27 7263 

Plum (variety 
of plum)   

Seedling (<5) 4 0,8 5 8 6,4 26 223 5798 

5-10 4 0,8 5 15 12,0 46 194 8924 

11-20 4 0,8 5 30 24,0 88 284 24992 

21+ 4 0,8 5 20 16,0 60 55 3300 

Mulberry 

Seedling (<5) 5 1,5 5 4 6,0 26 8 208 

5-10 5 1,5 5 10 15,0 58 127 7366 

11-20 5 1,5 5 16 24,0 89 119 10591 

21+ 5 1,5 5 10 15,0 58 53 3074 

Hazelnut 

Seedling (<5) 2 4 5 2 8,0 30 632 18960 

5-10 2 4 5 5 20,0 75 819 61425 

11-20 2 4 5 6 24,0 90 1184 106560 

21+ 2 4 5 4 16,0 55 36 1980 

Sour plum 
(cherry plum) 

Seedling (<5) 3 0,8 5 7 5,6 23 109 2507 

5-10 3 0,8 5 15 12,0 45 439 19755 

11-20 3 0,8 5 50 40,0 143 527 75361 

21+ 3 0,8 5 25 20,0 73 52 3796 

Apple 

Seedling (<5) 4 1 5 5 5,0 22 21 462 

5-10 4 1 6 25 25,0 109 62 6758 

11-20 4 1 6 70 70,0 298 52 15496 

21+ 4 1 6 40 40,0 172 5 860 
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Vine 

Seedling (<5) 2 1,5 4 5 7,5 23 234 5382 

5-10 2 1,5 4 7 10,5 31 162 5022 

11-20 2 1,5 4 9 13,5 40 3433 137320 

21+ 2 1,5 4 5 7,5 23 1283 29509 

Fig 

Seedling (<5) 3 1,5 5 5 7,5 29 22 638 

5-10 3 1,5 6 10 15,0 66 108 7128 

11-20 3 1,5 6 30 45,0 192 200 38400 

21+ 3 1,5 6 20 30,0 129 2 258 

Kiwi 

Seedling (<5) 3 1,5 4 5 7,5 24 0 0 

5-10 3 1,5 4 10 15,0 45 9 405 

11-20 3 1,5 4 30 45,0 129 0 0 

21+ 3 1,5 4 20 30,0 87 0 0 

Tangerine 

Seedling (<5) 3 1,25 5 10 12,5 47 4 188 

5-10 3 1,25 5 30 37,5 134 15 2010 

11-20 3 1,25 5 80 100,0 353 2 706 

21+ 3 1,25 5 50 62,5 222 0 0 

Orange 

Seedling (<5) 4 1,5 5 10 15,0 57 0 0 

5-10 4 1,5 5 30 45,0 167 1 167 

11-20 4 1,5 5 80 120,0 424 0 0 

21+ 4 1,5 5 50 75,0 267 0 0 

Lemon 

Seedling (<5) 4 1,3 5 5 6,5 27 4 108 

5-10 4 1,3 5 15 19,5 72 15 1080 

11-20 4 1,3 5 35 45,5 163 3 489 

21+ 4 1,3 5 20 26,0 95 0 0 

Bay-tree 

Seedling (<5) 1 4 5 1 4,0 15 68 1020 

5-10 1 4 5 2 8,0 29 326 9454 

11-20 1 4 5 2 8,0 29 153 4437 
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21+ 1 4 5 1 4,0 15 1 15 

Cherry laurel 

Seedling (<5) 2 0,25 8 2 0,5 5 0 0 

5-10 2 0,25 8 4 1,0 8 3 24 

11-20 2 0,25 8 10 2,5 16 0 0 

21+ 2 0,25 8 7 1,75 12 0 0 

Barberries  

Seedling (<5) 5 2,5 5 3 7,50 31 4 124 

5-10 5 2,5 5 5 12,50 49 17 833 

11-20 5 2,5 5 7 17,50 66 5 330 

21+ 5 2,5 5 5 12,50 49 0 0 

Mildness 

Seedling (<5) 4 1,5 6 3 4,5 23 3 69 

5-10 4 1,5 6 10 15,0 67 9 603 

11-20 4 1,5 6 20 30,0 130 7 910 

21+ 4 1,5 6 10 15,0 67 0 0 

Loquat  

Seedling (<5) 4 2 6 3 6,0 29 5 145 

5-10 4 2 6 10 20,0 88 21 1848 

11-20 4 2 6 20 40,0 172 15 2580 

21+ 4 2 6 10 20,0 88 2 176 

Feijoa 

Seedling (<5) 1 1.5 3 5 7.5 18.5 0 0 

5-10 1 1.5 5 10 15 56 3 168 

11-20 1 1.5 5 25 37.5 133 1 133 

21+ 1 2 5 12 24 90 0 0 

Persimmon 

Seedling (<5) 2 1 5 5 5,0 20 22 440 

5-10 2 1 6 10 10,0 44 124 5456 

11-20 2 1 6 30 30,0 128 128 16384 

21+ 2 1 6 20 20,0 86 5 430 

Pomegranate 
Seedling (<5) 4 2 5 5 10,0 39 17 663 

5-10 4 2 6 10 20,0 88 145 12760 
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11-20 4 2 6 30 60,0 256 292 74752 

21+ 4 2 6 20 40,0 172 29 4988 

Chestnut 

Seedling (<5) 7 1 5 30 30,0 112 0 0 

5-10 7 1 10 50 50,0 357 1 357 

11-20 7 1 10 120 120,0 1057 0 0 

21+ 7 1 10 125 125,0 847 0 0 

Strawberry 
tree 

Seedling (<5)           15 1 15 

5-10           25 2 50 

11-20           50 0 0 

21+           80 0 0 

  Seedling (<5) 1.5 2 5 1.5 16.5 14 0 0 

Currant 5-10 1.5 2 5 2 21.5 18 6 108 

  11-20 1.5 2 5 2.5 26.5 22.5 0 0 

  21+ 1.5 2 5 2 21.5 18 0 0 

  Seedling (<5)           17 1 17 

Dogwood 5-10           24 15 360 

  11-20           31 9 279 

  21+           24 14 336 

  Seedling (<5)           20 47 940 

Red 
raspberry 

5-10           28 4 112 

  11-20           37 0 0 

  21+           28 0 0 

  Seedling (<5)           2 117 234 

Hawthorn 5-10           4 101 404 

  11-20           6 202 1212 

  21+           6 31 186 

  Seedling (<5)           16 22 352 



   
 

 Detailed design for new construction of khevi-ubisa-shorapani-argveta  
section (E60 highway route) – Land acquisition and resettlement plan  78 
 

Staphylea 5-10           50 136 6800 

  11-20           80 100 8000 

  21+           65 24 1560 

  Seedling (<5)           30 0 0 

Jujube 5-10           140 5 700 

  11-20           550 1 550 

  21+           445 0 0 

Total        14,552 1,404,733 

 

9.6 Resettlement Assistance 

183. Three types of assistance are provided for the affected families: 

I. Assistance for strongly affected households: assistance for such households amounts to 

three month minimum subsistence wage for a family with 5 members (349.5.* Gel x 3 

months).  

II. Assistance for socially vulnerable families: assistance for such families is three month 

minimum subsistence wage for a family with 5 members (349.5 Gel x 3 months).  

III. Assistance for relocation/shifting: assistance for such families is three month minimum 

subsistence wage for a family with 5 members - (349.5 Gel x 3 months), plus 200 Gel for 

transportation.  

184. Information about detailed calculation of assistance is given in the table 9.8 

Table 9-8 Resettlement Assistance 

Assistance Unit price (Gel) Number Total compensation  

Severe affected households  1,046 379 396,434 

Socially vulnerable families 1,046 36 37,656 

Relocation/Shifting 1,246 21 26,166 

Total     460,256 

 

* 349.5 GEL is a subsistence minimum for a family with 5 members of February 2018.  
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9.7 Resettlement management cost 

185. Roads Department will need to employ one independent monitoring agency for external 
monitoring of LARP implementation for a period of 2 months (unless construction supervision 
consultant is not hired during implementation of LARP). Miscellaneous expenses have been 
kept as a provision to cover the administrative cost as may be incurred during implementation of 
the LARP. Details of the LARP implementation management cost is given in Table 9-6 
186. Cost of external monitoring shown in table blew is only for external monitoring phase two. 
Because phase one monitoring will be done by RDMRI employ.  

Table 9-9  Resettlement management cost 

 Unit Quantity Unit cost Total cost 

Cost for external monitoring Months 24 4,000 96,000 

Various administrative expenses Months 24 1,000 24,000 

 
 

 

 
 120,000 

9.8 Cost of resettlement 

187.  The budget of Resettlement Action Plan covers: proper compensation, resettlement 
allowance and unexpected costs, which is 10% of the total cost. 

Table 9-10 Resettlement Budget 

 

Name Unit cost 
Amoun

t 
Total cost 

(Gel) 

Land parcels Various 642825 6,729,884 

Structures Various - 7,345,760 

Trees Various 14,552 1,404,733 

Crop Various 
100360

2 
355,343 

Fences and Gates Various   161,134 

Other assets Various   37,420 

Severe impact allowance 
Subsistence minimum for 3 months 

(349.5x3) 
379 397,381.5 

Relocation/Shifting allowance 
Subsistence minimum for 3 months 

(349.5x3)+ Transportation cost (200 Gel ) 
21 26,218.5 
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Vulnerability allowance 
Subsistence minimum for 3 months 

(349.5x3) 
36 37,746 

Business, employment and 
venders compensation 

-   316,078 

Rent/Lease Various 3 3,600 

External and Internal 
monitoring  

-   120,000 

Sum     16,935,298 

Unexpected costs 10%   1 ,693,530 

Total     18,628,828 
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10 MONITORING AND REPORTING 

188. LAR tasks according to JICA requests external monitoring for the project. The Project will 
be subjected to internal monitoring. In high risk projects, or other projects, where it is considered 
necessary, external monitoring will be conducted by RDRD/RDMRDI. External monitoring will 
be assigned to SSC (Social Safeguard Consultant). 

Internal Monitoring  

189. Internal monitoring will be carried out routinely by RDRD/RDMRDI either directly or through 
the services of a consultant. The results will be communicated to JICA through the quarterly 
project implementation reports. Indicators for the internal monitoring will be those related to 
process and immediate outputs and results. This information will be collected directly from 
regional RDMRDI level and reported monthly to RDRD/RDMRDI to assess the progress and 
results of LARP implementation, and to adjust the work program, if necessary. The monthly 
reports will be quarterly consolidated in the standard supervision reports to the relevant IFI (e.g. 
JICA). Specific monitoring benchmarks will include:  

 Timeliness, information campaign, quality of information and consultation with APs;  

 Status of land acquisition and payments on land compensation;  

 Compensation for affected structures and other assets;  

 Relocation of APs;  

 Payments for loss of income;  

 Selection and distribution of replacement land areas; and  

 Income restoration activities  

 Results of income restoration activities and compensation provided in terms of measuring extent 

to which affected livelihoods were restored, identifying gaps, which affected livelihoods were not 

satisfactory restored.  

190. The above information will be collected by RDRD/RDMRDI which is responsible for 
monitoring the day-to-day resettlement activities of the project through the following instruments:  

 Review of census information for all APs;  

 Consultation and informal interviews with APs;  

 In-depth case studies;  

 Sample survey of APs;  

 Key informant interviews; and  

 Community public meetings.  

External Monitoring  

191. Where necessary, external monitoring will be carried out by the SSC for the project 
activities. Indicators for External Monitoring tasks will be carried out in two phases.  
192. Phase One. This external Monitoring phase will be carried out by RDMRDI in parallel with 
the implementation of a LARP and will be concluded after the LARP is fully implemented by the 
preparation of a compliance report. An acceptable Compliance Report will be condition to start 
the implementation of physical civil works for the project.  
193. During this phase the SSC will (i) do the investigations and define the indicators needed for 
phase two activities and ii) closely monitor the implementation of the LARP. LARP 
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implementation monitoring will entail the following tasks: (a) review of LARP/Information 
pamphlet disclosure; (b) review of action taken by the PIU to compensate the APs with 
particular attention to the way this action fits LARP stipulations; (c) review all compensation 
tallies; (d) verify whether the compensation is provided thoroughly to all APs and in the amounts 
defined in the RP and in the AP contracts; (e) asses the satisfaction of the APs with the 
information campaign and with the compensation/rehabilitation package offered to them; (f) 
review the legalization process and assess its effectiveness; (g) review complaints & grievances 
case; (h) carry out an AP satisfaction survey with a 20% sample of the APs. The SSC will 
prepare the Compliance Report immediately after the completion of LARP implementation. The 
Compliance report will include well-argued sections on the following:  

 Assessment of the way the compensation has been carried out in relation to RP stipulations;  

 Verification that all APs were compensated in the amounts stipulated in the RP;  

 Review of complaint and grievance cases and of their solution;  

 Assessment of the rehabilitation program for vulnerable Aps;  

 Assessment of the satisfaction of the Aps;  

 Lesson learned to be applied to the next projects, and;  

 General assessment of RP implementation and recommendations to RDMRDI.  

194.  Phase Two. Within one year from the completion of the LARP, the whole construction will 

be assessed.  The supervision consultant will hire phase two external monitoring 
agency/consultant. (The cost for EMA for 12 months has already included to total cost of the 
supervision consultant.) 
195. The following are main indicators for the investigations to be carried out in this external 
Monitoring phase:  

 Socio-economic conditions of the APs in the post-resettlement period;  

 Communications and reactions from APs on entitlements, compensation, options, alternative 

developments and relocation timetables etc.;  

 Changes in housing and income levels;  

 Rehabilitation of informal settlers;  

 Effectiveness of property valuation for rehabilitation purposes;  

 Effectiveness of Grievance procedures;  

 Level of satisfaction of APs in the post resettlement period.  
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11 ANNEXES 

Annex 1 Legalization of private ownership of land in Georgia  

A.    INTRODUCTION 

196. Correct and accurate initial registration of ownership rights is the necessary condition for 
undertaking voluntary acquisition or mandatory expropriation of real property. Pursuant to article 
312 of the Civil Code of Georgia the records at the Public Registry are considered accurate until 
their inaccuracy is not proved. Therefore, throughout the presumption of the article 312 of the 
Civil Code of Georgia the inaccurate data available at the Public Registry shall be corrected with 
precise data. Therefore, landowners shall carry out precise demarcation and legalization of 
his/her land parcel(s) through proper procedure. The land owners have to apply to the Public 
Registry with necessary documents as proof of the ownership and description of land, Cadastral 
Map with precise survey data and documents verifying ownership right (Receive-Delivery Act, or 
Registration Certificate, or the extract from the land distribution list issued by the local self-
government body, or the statement on the landowner’s registration as a tax payer in 1992-2001 
years). 
197. After the disintegration of the Soviet Union, all land in Georgia came under the state 
ownership. The Government of Georgia (GOG) started privatization of land in 2004 as an 
essential part of the economic reform in the country. The GOG applies various methods to 
privatize state-owned property including competitive bidding, auctions, lease, redemption and 
direct sale. However, lands under private occupation with traditional rights are being legalized 
through registration with National Agency for Public Registry (NAPR) of the Ministry of Justice. 
The pattern of privately owned lands in Georgia is determined by allocation of land plots after 
the independence from Soviet system. In the Soviet times the agricultural lands were used by 
collective farms financed by the State. During the privatization process the lands of collective 
farms were divided into small parcels and distributed among households who no longer receive 
agricultural subsidy from the State.  

B.    STATUS ON REGISTRATION ON PURE LAND AND REALITY IN PRESENT SITUATION 

198. The registration for pure land (land parcel without having structure) has not been -stopped. 
However, in practice, most of the owners are not initiating any new land registration for the pure 
land because; (i) there is no requirement for them for new registration as buying and selling of 
pure land is not so prevalent in present situation  (ii) these owners are using their respective 
plots based on the mutual understanding among the neighbors.  
199. In reality, some of these land parcels and owners can still be converted into legal owners 
provided the initiation for land registration for pure land is taken by the owners. These cases 
under the current situation are considered as Legalizable Owners. Currently, there is no 
problem associated with urban and residential plots. Also, there is some cases pending in the 
court related to land registration, which needs to be addressed. The current ownership of land 
can be broadly categorized as follows: 

(i) Legal Owner/ Title Holder: Owners and users of land having their title registered in the 

Public Registry. 

(ii) Legalizable Owner:  

a. Rightful Owners – the owners with old document proof although not having 

registration in the Public Registry under the Laws of Georgia on Privatization of 
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State-owned Agricultural Land, (July 8, 2005) and The Law of Georgia on Public 

Register (No820 –Iis; December 19 of 2008);  (the current legislation). 

b. Non-rightful owners - unauthorized land users having right to legalize 

landownership rights provided by the current legislation. The legalization of 

landownership rights, under the current legislation is allowed for following cases: 

- The state owned agricultural or non-agricultural land plot with residential 

house or supporting structures on it - occupied by the physical or legal person 

without permission before the current law came in force in 2007.  

- Land plot occupied by person without permission is adjacent to the land 

parcel rightfully owned or used by this person, taking into account that the 

illegally occupied land parcel should be of less area than the legally owned 

adjacent land parcel.   

However, there are certain restrictions on privatization of land2 (attachment-2).  

(iii) Non-Legalizable Landowners: Illegal/Squatters having no right to legalize 

landownership rights under the current legislation. Persons having no document of 

possessing the land in concern before the enactment of the current law in 2007 are not 

legalizable. 

200. Legalization of Rightful Landownership rights is executed directly by Rayon Registration 
Offices of NAPR. The applicants should submit old documents proofing the ownership rights 
and precise cadastral maps of the land plot and structures on it.  
201. Legalization of Non-rightful Landownership rights is authorized by Property Recognition 
Commission (in each Rayon) through reviewing the application documents, evaluating eligibility 
against the restriction lists given in the law and local land use development plans. In case of 
positive decision and upon payment by the applicant of relevant amount of money to a special 
account, if applicable, the Commission issues certificate on ownership right. Based on that 
certificate the Rayon Registration Office of NAPR will register the ownership rights on land plot 
and structures. 

C.    NATIONAL SURVEY 

202. In 2003-2004, USAID, along with some International Donors carried out a national level 
survey of land all over Georgia. These donors started the mapping of land for whole of Georgia. 
The mapping was done through an independent survey by physical verification of the land 
parcels and consultation with the owners. The positive aspect of the USAID survey was that it 
recognized the plots. However, the ownership details and the parcel boundary were not 
demarcated on the ground by the survey. Also, the details of ownership were not updated 
because most of the people do not initiate any registration for pure land. Therefore, there is a 

                                                           

2  According to the Law of Georgia On Privatization of Agricultural Land Existing in State Ownership (Article 2, Clause 3), the following 

categories of State-owned lands are not subject to privatization: (a) Pasturelands other than those leased out before the enactment of 
this law which under the act issued by the competent state or local government (self-government authority) are duly allotted to the 
buildings and premises located thereon which are the private property of individuals or legal entities or the property of the state; (b) 
Cattle transfer routes; (c) The first zone (zone of strict regime) in sanitary protection area around water supply units; (d) Lands of forest 
funds, which are used for agricultural purposes; (e) Recreational lands; (f) Lands occupied with historical, cultural, natural and cult-
religious monuments; (g) Lands of protected territories; (h) Agricultural lands that are used by the Budget-funded institutions and legal 
persons of public law in form of usufruct. The lands indicated in b, c, d and e may be privatized only if significant projects are 
implemented, on which government of Georgia, based on the suggestion of the Ministry of Economic Development of Georgia, shall take 
special decision. At the same time the land indicated in c may be privatized if the conditions of sanitary protection are met. (26.10.2007). 
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difference between the USAID survey and the map exiting during the privatization process 
(Rayon Map/Archives) regarding the issues related to the exact ownership, boundary of each 
plot and its due recognition.  

D.    LAND ACQUISITION AND RESETTLEMENT SURVEYS AND DOCUMENTATION FOR THE 

PROJECT 

203. As the land acquisition and resettlement (LAR) activities at the feasibility study (FS) level 
were based on tentative alignments and existing imprecise cadastral maps, and since there was 
no detail estimate of losses and ownership at FS, fresh land acquisition and resettlement 
surveys have been being carried out through detail measurement survey, valuation survey, 
census survey and socioeconomic survey. The road alignment as per final engineering design is 
being superimposed on the updated cadastral map of Registered land plots obtained from 
Rayon NAPR and aerial photo (ortho-photo) of concerned area. Each of the affected Registered 
land plots in the project right of way are being identified along with its dimensions on the ortho-
photo. The affected plots are being listed up and cadastral details collected from Rayon NAPR, 
and local government offices as applicable.  
204. Based on this, the survey team proceeded to the sites for field survey which included 
identification of each plot and verification of the details shown in the National Survey Map 
(National Cadaster Map) and the reality on the ground. The verification survey process includes 
title searching through review of available documents and discussions with the owners about 
land parcel boundary and further discussion with the local government, the representative of the 
NAPR (local archives are currently transferred to NAPR rayon offices) for its cross verification. 
Based on these methods final details of each parcel and ownership will be confirmed. This  will 
help to  identify the legal owners, the legalizable owners (rightful and non-rightful) and the illegal 
occupants of state owned land. The list of various categories of ownership will be recorded with 
the help of local government.  
205. The FS noted that some of the owners of affected land parcels have the land documents 
(old documents) as proof of ownership obtained during the post-soviet period. These land 
owners did not Register their land parcels in the rayon level registration office as it was not 
mandatory for them. As general estimation registered land owners in Georgia constitute 10-15% 
of all the legalizable pool of land owners/users.  

E.    H.1 - REGISTRATION OF RIGHTFUL OWNERS 

206. Recognition of ownership rights in relation with the rightfully owned/used land plot is 
executed through registration of ownership right directly in the Public Registry. For that purpose, 
the applicant has to submit:  
(i) Documents confirming rightful ownership of the land plot (annex 3).  

(ii) Precise cadastral maps of the land plot.  

(iii) Document confirming payment of the fee for the property recognition (51 Gel).  

(iv) Identification documents of the applicant. 

207. The process and procedure for registration of Rightful Owners needs complete the steps 
described as follows: 

Step 1  Preparation of fresh and precise cadastral map by the owners through 
private agencies. The map will include all the dimensions of plots and 
geometrical details. The cost of preparation of map ranges from 0.06 
GEL to 0.10 GEL per sqm of land to be recognized. The duration for 
preparation of map will be approximately a week time. However, within 
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the project frame, the consultant will prepare precise cadastral maps for 
the affected land plots and these maps along with required land 
descriptions will be given to the legalizable and other land owners free of 
charge.  

Step 2  In case the owner does not have available ownership proving 
documentation (annex-3) or in case there is any doubt regarding the plot, 
the owner has to apply to the local community level self-government 
(Sakrebulo and Gamgeoba) and local Rayoon NAPR Office (where 
Archives are kept) for the proof and cross verification of the land details.  

Step 3  After the verification from NAPR rayon Office, the owners will take the 
endorsement from the community municipal office (Gamgeoba)..  

Step 4  Following the authorization from Gamgebeli the owners will approach to 
the Rayon level Registration Office of the NAPR. The owners will provide 
all the above proof to the registration office. The registration office will 
verify the completeness of all required application documents. The 
owners have to submit both the soft copy and hard copy of the plot maps 
along with its coordinates for record in the Public Registry office. The 
registration process will take 4 working days in normal situation and the 
property recognition fee will be 51 GEL per registration. In case of 
urgency, the owners have to pay 150 GEL to get the registration done in 
one working day and 200 GEL, if the registration needs to be done 
immediately. However, the registration office for affected legalizable 
owners will not charge the urgency cost and will be able to complete 
each case in maximum 6 days. after the finalization of registration, the 
Public Registry office will compile the land records and will update the 
cadastral details. The updated details will be sent to the central Public 
Registry for centralized record. 

In case, there remains further dispute related to ownership, the case may be 
referred to the court. The project authority may estimate the price of that 
particular land and may deposit the amount in the State Budget allocated 
for the Project.. The payment to the real owner will be executed from the 
State Budget according to the court decision upon confirmation by the 
Roads Department as LARP implementing agency. The case will be 
resolved in the Rayon Court. 

F.    H.2 - REGISTRATION OF NON-RIGHTFUL OWNERS 

208. For recognition of the ownership rights on non-rightfully owned land plot the owner/user 
should submit to Property Recognition Commission application letter through the Office of 
Sakrebulo with the following supplementary documentation:  
(i) Document confirming the fact of non-rightful ownership/use of the land plot (see annex 3) or 

attestation of witness (neighbours etc.).  

(ii) Precise cadastral maps of the land plot  

(iii) Information needed for determination of the fee for property recognition  

(iv) Copies of the identification documents of the applicant 
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209. The process and procedure for registration of Non-Rightful Owners needs the following 
steps as described below: 

Step1  Preparation of fresh and precise cadastral map by the owners through 
private agencies. The map will include all the dimensions of plots and 
geometrical details. The cost of preparation of map ranges from 0.06 GEL 
to 0.10 GEL per sqm of land to be recognized. The duration for preparation 
of map will be approximately a week time. However, within the project 
frame, the consultant will prepare precise cadastral maps for the affected 
land plots and these maps along with required land descriptions will be 
given to the legalizable and other land owners free of charge. 

Step 2  The map and its details will be authorized and the land usage pattern will 
be verified by the neigbours. The community local administration 
(Gamgeoba) may also certify the authorization.  

Step 3  Following the authorization from the neighbours, the same has to be 
notarized. Cost of notarian confirmation of neighbours witness will be 15 
GEL for each case.  

Step 4  The land owner/user will approach to the Property Recognition 
Commission through Office of Sakrebulo with a package of documents 
confirming eligibility for legalization of the land plot according to the current 
legislation. This includes ownership documents (see annex-3) related to 
the adjacent land plots owned by the applicant rightfully.  

Step 5  In case if, the owner does not have available documentation proving 
ownership rights on the adjacent land plot or in case there is any doubt 
regarding the plot, the owner will apply to the local NAPR Archives for the 
proof and cross verification of the land details.  

Step 6  after the verification, the Office of Sakrebulo will endorse the application 
and authorize the case for recognition.  

Step 7  Following the authorization from Sakrebulo, the owners will approach to 
the Property Recognition Commission. The owners will provide all the 
above proof to the Commission. The Commission will verify the 
documents, make physical verification and organize an open disclosure 
meeting on site with prior notice to the concerned community peoples. If 
the documents are clear and the land is free from any dispute from 
anybody, then the Commission will notify the applicant to deposite 
payment for the land (if applicable). after payment, or if the payment is not 
applicable, the commission will issue certificate on ownership right to the 
owners.  

Step 8  Based on the above steps, the owners will go to the Public Registry at 
their respective rayon for registration. The owners have to submit both the 
soft copy and hard copy of the plot maps along with its coordinates. The 
registration process will take 4 working days in normal situation and the 
property recognition fee will be 51 GEL per registration. In case of 
urgency, the owners have to pay 150 GEL to get the registration done in 
one working day and 200 GEL, if the registration needs to be done 
immediately. However, the registration office for affected legalizable 
owners will not charge the urgency cost and will be able to complete each 
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case in maximum 6 days. after the finalization of registration, the Public 
Registry office will compile the land records and will update the cadastral 
details. The updated details will be sent to the central Public Registry for 
centralized record. 

In case there remains further dispute related to ownership; the case may be referred to the court. The 
project authority may estimate the price of that particular land and may deposit the amount in the State 
Budget allocated for the Project. The payment to the real owner will be executed from the State Budget 
according to the court decision upon confirmation by the Road Department as LARP implementing 
agency. 

Actions at Detail Design 

210. The most important issue for timely acquisition of land is the coordination between the 
Roads Department and the respective rayon and municipality level administration (Rayon and 
municipal Gamgeoba and PRRC). These issues have been identified and brought to the notice 
of concerned stakeholders by the DD consultant, through consultation and review of existing 
process of privatization. The Consultant during the process obtained full cooperation process 
from the concerned registration services and local government offices. Services of an 
experienced survey and audit agency have been utilized to identify the current owners (users) of 
affected land parcels as per final engineering design of the road.  
211. All the legalizable owners (rightful and non-rightful) have been identified through extensive 
title search. Fresh and precise maps of land parcels (with standard coordinates) and geometric 
details will be provided to the legalizable owners in CD-ROM and printed copies. A generic 
instruction leaflet has been distributed to the affected persons on the process of legalization of 
legalizable land parcels. The survey agency is also counseling the AP persons on the process 
and its urgency for timely receipt of compensation for their acquired land. All legalizable owners 
will be provided with the detailed cadastral maps and case-specific instructions on further steps 
for legalization. 
212. The registration will be completed for the legalizable owners during the implementation of 
LARP and prior to the disbursement of compensation. The cost involved in the registration 
process will be reimbursed from the Project during LARP preparation and implementation. The 
affected legalizable owners have to initiate the land registration at their own cost in the 
beginning with such assurance from the Roads Department.   
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Annex 2 Information Booklet 

PREPARATION OF DETAILED DESIGN FOR NEW CONSTRUCTION OF KHEVI-UBISA-

SHORAPANI-ARGVETA SECTION (E60 HIGHWAY ROUTE) 

Public Information Booklet 

Project Description 

213. This project desinge prepared by IRD and SPEA consulting and it is based on a preliminary 
survey appraisal conducted on November 16th 2017, according to the requirements of the 
ADB’s Safeguard Policy Statement (SPS) (2009) and JICA policies as well to the Resettlement 
Policy Framework prepared by the East–West Highway Corridor Improvement Project AF- 
Upgrading and construction of Khevi-Argveta Section F4 of the E-60 Highway approved on May 
2017. 

The total length of Section F4 is of 14+747.78 km on the Tbilisi-Argveta carriageway (TA) and of 
14+729.87 on the Argveta-Tbilisi carriageway (AT). Design section starts at km 185 of Tbilisi-
Senaki-Leselidze motorway and ends at km 200 of the same road in Argveta. This section is 
directly connected to Argveta interchange which is under construction.  
Widening of the road takes place at the expense of cutting into the slope on the left, then the 
alignment turns to the right, crosses the river Kvirila and the railway two times, then the 
alignment develops northward of Zestaphoni through three tunnels.  
Five long span bridges and one short span bridge will be constructed during the project works. 
The total length of the five bridges is 4,912 meters, the longest of which is 941 meters. The 
bridges are grouped into the following main typologies: 

 Steel-concrete bridges - bridges 1,2,4: maximum span length up to 60 m for bridges 1 
and 2 and up to 72 meters for bridges 4-AT and 4-TA. 

 Precast concrete bridges – bridges 3 and 5: maximum span up to 34m 
214. Six tunnels will be constructed with double tubes with length from 399 m to 1166 m. 
215. To construct the roadbed in the project section concrete retaining walls and reinforced 
concrete support structures will be required on several sections due to the difficult relief 
conditions of the project section. 

The following types of culverts will be constructed: 

 Underpasses for rural roads, which are construction of cast in situ reinforced concrete 
structures of closed contours cross sections 6.0x4.5 m - 6 units for passing rural roads is 
envisaged in the design. 

 Cattle passes, which ensure cattle cross the project road. Construction of cast in situ 
reinforced concrete structures of closed contours cross sections 4.0x2.5 m - 4 units is 
envisaged in the design. 

 Culverts, for which cast in situ reinforced concrete culverts cross section 2.0x2.5 m - 17 
units, 4.0x2.5m - 2 units is envisaged in the design to provide water discharge from 
ravines and canals. 

216. Eight underpasses will be constructed using reinforced concrete culverts. One overpass will 
be constructed at km 11+854 with a length of 40 meters. 
217. Two different pavement structures will be used: 

• Concrete pavement structure for the motorway and interchanges; and 

• Asphalt pavement structure for all Slip Roads and all Minor Roads and bridges. 

218. Project Alignment is shown below  
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F4 Alignement 

 



   
 

 Detailed design for new construction of khevi-ubisa-shorapani-argveta  
section (E60 highway route) – Land acquisition and resettlement plan  91 
 

Comparison of ADB and JICA Policy with Georgian Laws and Legislation 

219. Overall, the legislation of Georgia adequately reflects the major provisions of the ADB 
Safeguards Policy Statement 2009 and JICA policy, but a few differences are to be noted. The 
most significant of these differences is that under Georgian legislation/regulation, emphasis is 
put on the definition of formal property rights and on how the acquisition of properties for public 
purposes is to be implemented and compensated while in the case of ADB policy emphasis is 
put both on the compensation of rightfully owned affected assets and on the general 
rehabilitation of the livelihood of Affected People (AP) and Households (AH). Because of this, 
ADB policy complements the Georgian legislation/regulation with additional requirements 
related to (i) the economic rehabilitation of all AP/AH (including those who do not have 
legal/formal rights on assets acquired by a project); (ii) the provision of indemnities for loss of 
business and income, (iii) and the provision of special allowances covering AP/AH expenses 
during the resettlement process or covering the special needs of severely affected or vulnerable 
AP/AHs. Also, in addition, the legislation of Georgia does not require any specific measure 
regarding the need to prepare LARPs based on extensive public consultations. The differences 
between Georgia law/regulation and ADB policy are outlined in Table 4-1. 

Table 11-1 Comparison of Georgian Laws on LAR, ADB and JICA Resettlement Policy 

Georgian Laws ADR Policy JICA Policy 

Land compensation only for 
titled landowners. In practice 
legalizable land owners are also 
compensated after they register 
their ownership with the NAPR. 

Lack of title should not be a bar to 
compensation and/or rehabilitation. 
Non-titled landowners receive 
rehabilitation assistance. 

Eligibility of benefits includes, the PAPs 
who have formal legal rights to land 
(including customary and traditional land 
rights recognized under law), the PAPs 
who don't have formal legal rights to land 
at the time of census but have a claim to 
such land or assets and the PAPs who 
have no recognizable legal right to the 
land they are occupying. (WB OP4.12 
Para.15) 

Only registered houses/buildings 
are compensated for 
damages/demolition caused by 
a project 

All Affected houses/buildings are 
compensated for buildings 
damages/demolition caused by a 
project. 

 

Crop losses compensation 
provided only to registered 
Landowners 

Crop losses compensation provided 
to landowners and sharecrop/lease 
tenants whether registered or not 
LARP 

 

Land Acquisition Committee is 
the only pre-litigation final 
authority to decide disputes and 
address complaints regarding 
quantification and assessment of 
compensation for the affected 
assets. 

Complaints & grievances are 
resolved informally through 
community participation in the 
Grievance Redress Committees 
(GRC), Local governments, and 
NGO and/or local-level community 
based organizations (CBOs). 

Appropriate and accessible grievance 
mechanisms must be established for the 
affected people and their communities. 
(JICA GL) 

Decisions regarding LAR are 
discussed only between the 
landowners and the Land 
Acquisition Authorities. 

Information on quantification, 
affected items value assets, 
entitlements, and 
compensation/financial assistance 
amounts are to be disclosed to the 
APs prior to appraisal 

 

Loss of income is considered for 
compensation but no provision 
for income/livelihood 
rehabilitation, allowances for 
severely affected or vulnerable 

ADB policy requires rehabilitation for 
income/livelihood, severe losses, and 
for expenses incurred by the APs 
during the relocation process. 

People who must be resettled 
involuntarily and people whose means of 
livelihood will be hindered or lost must be 
sufficiently compensated and supported, 
so that they can improve or at least 
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APs, or resettlement expenses. restore their standard of living, income 
opportunities and production levels to 
pre-project levels.  

There is provision for 
consultation with APs but there 
is no specific plan for public 
consultation under the Georgian 
laws 
 

Public consultation and participation 
is the integral part of ADB’s policy 
which is a continuous process at 
conception, preparation, 
implementation and finally at post 
implementation period 

In preparing a resettlement action plan, 
consultations must be held with the 
affected people and their communities 
based on sufficient information made 
available to them in advance. When 
consultations are held, explanations must 
be given in a form, manner, and 
language that are understandable to the 
affected people. 

 

220. To reconcile the gaps between Georgia laws/regulations and ADB Policy (ADB’s SPS 
2009), RDMRDI has adopted this policy for the Project, ensuring compensation at full 
replacement cost of all items, the rehabilitation of informal settlers, and the provision of 
subsidies or allowances for AHs those will be relocated, suffer business losses, or will be 
severely affected.  

 

Right to Compensation and Compensation Packages 

221. APs entitled for compensation or at least rehabilitation provisions under the Project are: 

➢ All APs losing land either covered by legal title/traditional land rights, Legalizable, or without legal 

status; 

➢ Tenants and sharecroppers whether registered or not; 

➢ Owners of buildings, crops, plants, or other objects attached to the land; and 

➢ APs losing business, income, and salaries. 

222. Compensation eligibility will be limited by a cut-off date to be set for each subproject on the 
day of the beginning of the AP Census and DMS. APs who settle in the affected areas after the 
cut-off date will not be eligible for compensation. They, however will be given sufficient advance 
notice, requested to vacate premises and dismantle affected structures prior to project 
implementation. Their dismantled structures materials will not be confiscated and they will not 
pay any fine or suffer any sanction. 

Table 11-2 Entitlement and compensation matrix 

Type of Loss Application 
Definition of 

AH/APs 
Compensation Entitlements 

Land 

Permanent loss of all types of land 
(arable, residential, industrial, 
commercial) 

All land 
losses 
independent 
from impact 
severity 

PAPs 
(with fully 
registered 
title) 

PAPs will receive cash compensation at full 
replacement cost at current market 
value11. The unit rate will be confirmed in 
the LARP. 
If any remaining part of the land owned by 
the registered owners is no longer 
appropriate for use, such remaining part 
will also be purchased subject to the 
agreement with the owner. 

PAPs 
(possessors 
of legalizable 
land parcel) 

Assistance to PAPs in the process of 
legalization of project affected land parcel 
being under their possession. Once 
legalization and registration of ownership 
title is accomplished, land acquisition will 
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be undertaken and PAP will receive cash 
compensation at full replacement cost at 
current market value at unit rate proposed 
in approved LARP.  
If any remaining part of the land owned by 
the registered owners is no longer 
appropriate for use, such remaining part 
will also be purchased subject to the 
agreement with the owner. 

Leaseholder 
of private or 
public lands 

Free of charge renewal of lease in other 
plots of equal value/productivity of affected 
land parcel or 
cash compensation equivalent to market 
value of gross yield of affected land for the 
remaining lease years (up to a maximum of 
3 years). 
In addition, cash compensation to 
reimburse the proven investments incurred 
by the Leaseholder to improve the leased 
land. 

Leaseholder 
(not 
registered) 

Cash compensation equivalent to market 
value of gross yield of affected land for the 
remaining lease years (up to a maximum of 
3 years). 

Non-titled, 
non-
legalizable 
land 
users/Squatt
ers 

Non-legalizable APs losing agricultural land 
plot, which is the only land plot owned by 
AH and provides main source of income for 
AH, will be compensated with one-time 
self-relocation allowances in cash equal to 
3 months of minimum subsistence income. 

Permanent loss of community land 
(pastures, grazing land) 

 Local 
community 
losing 
access to 
pasture, 
grazing land 

Affected community will be free of charge 
allocated replacement land of similar size, 
productivity, and location acceptable to 
affected community by the local 
government. 
If such replacement is not possible, 
Livelihood Restoration Plan will be 
prepared and implemented to address the 
needs of affected community and preserve 
their livelihood at least similar to pre-project 
level. 

Structures 

Residential house and auxiliary 
buildings 
 

Project 
affected 
residential 
auxiliary 
buildings 
dwellings 
subject to 
partial/full 
demolition 

All PAPs  All impacts will be considered as full 
impacts disregarding the actual impact 
percentage. Impacts will be compensated 
in cash at full replacement costs free of 
depreciation and transaction costs. 
In addition, Livelihood Restoration 
initiatives will be provided to PAPs that 
may face deterioration of livelihood through 
indirect impact of proposed road project. 
(e.g. project impact is extended only on 
residential dwelling subject to full cash 
compensation at replacement costs and 
additional one-time allowances to transport 
salvaged materials and personal 
belongings. However, other income 
generating assets (agricultural land/private 
commercial facilities) may remain outside 
of project impact; correspondingly, these 
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assets may not be included in the 
suggested compensation package. PAPs 
after moving and settling down to a new 
location may at least temporarily lose 
income due to lack of access (increased 
travel time, complicated accessibility) to the 
above mentioned income generating 
assets not affected by the proposed 
project. 

  Residential 
tenants/rente
rs 

One-time allowance equals monthly rental 
fee (specified in the lease agreement) 
multiplied by 3; if Lease agreement is not 
available, minimum monthly salary 
multiplied by 3; In addition one-time 
technical assistance for transportation 
personal belongings to a new location; or 
one-time cash allowance to cover costs for 
transportation personal belongings. LARP 
developer consultant will determine 
reasonable amount depending on the 
project nature and specificity.  

Commercial structure Project 
affected 
commercial 
facilities 
subject to 
partial/full 
demolition 

Titleholder Cash compensation at replacement cost at 
current market value calculated for project 
affected structure and other fixed assets 
free of salvageable materials, depreciation 
and transaction costs. 
If partial demolition threats deterioration of 
structure or raises safety and security 
concerns the cash compensation, will apply 
to the full structure.  

  Tenant of 
commercial 
facility 

One-time allowance equal to monthly rental 
fee (specified in the lease agreement) 
multiplied by 3; if Lease agreement is not 
available, minimum monthly salary 
multiplied by 3. 

State/Municipality owned buildings 
affected by project 

Project 
affected 
state/Municip
ality owned 
buildings 
subject to 
partial/full 
demolition 

IDPs, 
refugees, 
squatters 
occupying 
facilities for 
residential 
purposes 

Accommodation in a government 
resettlement area or a self-relocation 
allowance as stipulated in the approved 
LARP. 

Fences/Walls All PAPs with 
fences to be 
affected 

All PAPs Cash compensation at replacement 
(construction) cost according to the 
material and linear meter length of affected 
fence/wall. 

Annual Crops 
 

Crops 
affected 

All PAPs 
(including 
squatters) 

Crop compensation in cash at gross 
market value of actual or expected harvest. 
Compensation for this item will be provided 
even in case if the crops were harvested.  
Crop compensation will be paid to 
landowners, land users, tenants or other 
users based on their specific 
sharecropping agreements being made 
between these parties, if any. 

Perennials 
standing on private land parcels 
 

Project 
affected Fruit 
bearing 

All PAPs  
(including 
squatters) 

Cash compensation at market value on the 
basis of type, age, and productive value of 
fruit tree; Each fruit bearing tree in addition 
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perennials  shall be compensated for purchase of 
saplings. 
PAPs will be eligible to dispose logged 
trees themselves. 
Construction company ensures free 
logging and delivery of timber to the 
residence of PAPs. 

 Project 
affected non-
fruit bearing 
perennials 
. 

All PAPs 
(including 
squatters) 

No cash compensation will be issued for 
perennials not bearing fruits. 
PAPs will be eligible to dispose logged 
trees themselves.  
 

Perennials 
(on public/State land) 
 

Standing 
trees 

Perennials 
standing 
outside of 
private land 

Construction Company will deliver logged 
down trees and transfer to the Municipality. 
Municipality may later distribute to local 
population below poverty levels. 

 tanding on the forestry land 
 

Standing non 
fruit trees 

Perennials 
standing 
outside of 
private land 

The legal implementation of the mentioned 
activity requires, that Perennials standing 
on the forestry land must be delisted from 
the State forest fund in accordance with the 
corresponding Decrees of Government of 
Georgia Construction Company will deliver 
logged down trees and transfer to the 
Municipality. Municipality may later 
distribute to local population below poverty 
levels. 

Income loss 

Lessors/landlords 
 

Loss of 
income 
through 
termination of 
Lease 
agreements 

All PAPs 
holding 
lease/rental 
agreement 

One-time allowance equal to monthly rental 
fee (specified in the lease agreement) 
multiplied by 3; if Lease agreement is not 
available, minimum monthly salary 
multiplied by 3. 

Business Employment 
 
 

Temporary or 
permanent 
loss of 
business or 
employment 

All PAPs 
(including 
squatters) 

Business owner: (i) Cash compensation 
equal to one year income, if loss is 
permanent; (ii) cash compensation for the 
period of business interruption, if loss is 
temporary. Worker/employees: 
Indemnity for lost wages for the period of 
business interruption. In cases where tax 
declaration reports are unavailable, then 
official minimum monthly salary multiplied 
to the number of months of actual 
stoppage of business. 

  Agricultural 
workers 
losing their 
contract 

Cash indemnity corresponding to their 
salary for the remaining part of the 
agricultural year, and where needed 
livelihood restoration measures 

Additional Rehabilitation Measures 

Technical assistance in legalization, 
registration procedures 
 

 All PAPs 
with 
registered 
title/possess
ors of 
legalizable 
land parcels 
 

Free of charge technical assistance to 
PAPs during legalization, sub-division of 
project affected parcel, registration of 
corrections and/or sales transaction. 
Project related State taxes, official fees and 
transactions costs if not waived will be 
covered by the GoG. 
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Relocation/Shifting allowance 
 

Transport and 
transitional 
livelihood 
allowances 

All PAPs 
affected 
by relocation 
 

Will equal allowance for 3 months of 
consumer basket for family of five 
members, plus 200 Gel for transportation. 

Community 
Resources 
 

  Access shall be maintained or reinstated; 
Rehabilitation/substitution of the affected 
structures/utilities (i.e. bridges, roads, 
schools, health-centers, potable water 
supply systems, irrigation channels, etc.) 

Vulnerable 
PAPs 
 

 PAPs below 
poverty 
line; 
disabled 
people; 
pensioners; 
widows; 
Female 
headed 
household; 
impoverishe
d; IDPs; 
Refugees 

Allowance equivalent to 3 months of 
minimum subsistence income** and 
employment priority in project-related jobs. 

Severely Affected  Aps who will 
lose more 
than 20% of 
land plot. 

Severely AH will receive an allowance 
equivalent to 3 months minimum 
subsistence for a family of 5 person 

Temporary impact 
 
 

Loss of 
access to 
land parcel 

Owners/Use
rs 

Temporary access will be set up by 
Construction Company. In cases of 
temporary loss of access to land parcel 
results in loss to crops, the construction 
company will be compensate APs. All 
losses and amount of due compensation 
shall be determined according to the 
principles of compensation entitlements 
provided under the RPF and LARP. 

 Avoidance of 
interruption of 
temporary 
access road 
to the 
business 
activity 

Business 
units 
 

Temporary access will be set up by 
Construction Company. 
 
  

 Temporary 
loss of 
income 
caused by 
occupying 
land parcels 
for the camps 
and quarries  

Owners/user
s  

During camps' site selection process, 
Construction Company should coordinate 
with relevant state agencies and give 
priority to vacant lands not used for 
agricultural /residential purposes. In case 
the land parcels selected for camps and 
quarries will have private land-users, all 
losses and amount of due, compensation 
shall be determined according to the 
principles of compensation entitlements 
provided under the  RPF and LARP.  

Any other unforeseen 
Impacts 

As required Any Road Department and the construction 
contractor will address and 
mitigate/compensate unforeseen 
resettlement impact during project. 

Grievance Redress Mechanism 
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223. A grievance mechanism will be available to allow an AP appealing any decision on which 
they disagree, practice or activity arising from land or other assets compensation. APs will be 
fully informed of their rights and of the procedures for addressing complaints whether verbally or 
in writing during consultation, survey, and time of compensation. Care will always be taken to 
prevent grievances rather than going through a redress process. This can be obtained through 
careful LAR design and implementation, by ensuring full participation and consultation with the 
APs, and by establishing extensive communication and coordination between the affected 
communities, the EA, and local governments in general. Complaint & Grievances will be 
addressed through the process described below in Table 3. 
224. The GRM consist of project-specific systems established at the municipal level and regular 
system established at RDMRDI. Grievance Redress Committee (GRCE) established at 
municipal level as a project-specific instrument, functional for the whole period of the project 
implementation. Grievance Redress Commission (GRCN) is formed as an informal structure 
within the RDMRDI to ensure grievance review, resolution and record. 
225. Grievance Redress Commission (GRCN) is formed by the order of the Head of RDMRDI as 
a permanently functional informal structure, engaging personnel of RDMRDI from all 
departments having regard to the LAR issues and complaint resolution. This includes top 
management, Safeguard or LAR Units, Legal Departments, PR department and other relevant 
departments (depending on specific structure of the Implementing Agency - IA). The GRCN is 
involved at the Stage 2 of grievance resolution process. The Order shall also state that if 
necessary representative of local authorities, NGOs, auditors, APs and any othe persons or 
entities can be included in the commission as its members. 
226. A Grievance Redress Committee (GRCE) is an informal, project-specific grievance redress 
mechanism, established to administer the grievances at Stage 1. This informal body will be 
established at community level in each affected Municipality (village/community authority). The 
GRCE shall include representatives of Municipal LAR Teams and local communities. The RD 
representative in the Municipal LAR Team shall coordinate the GRCE formation. He/she will 
then be responsible for the coordination of GRC activities and organizing meetings (Convener)..  
227. If considered necessary, GRCEs will be established at the community level with an office 
order from the RD with provision of 7 members of following composition: 

1. Representative of Resettlement Unit of IA : Convener; Contact 
Person 

2. Representative Rayon LAR team : Member Secretary  

3. Gamgebeli – concerned Gamgeoba (village level) : Member  

4. Representative of APs : Member 

5. Representative of NGO : Member 

6. Representative of Civil Works Contractor : Member 

7. LAR Specialist of  Supervision Consultants : Member 

228. Representative of the Resettlement Unit of IA is coordinating the work of the Committee 
and at the same time he/she is nominated as a contact person for collecting the grievances and 
handling grievance log. The local authorities at the municipal level, civil works Contractor, 
Supervising Company (Engineer), as well as APs (through informal meetings) are informed 
about the contact person and his contact details are available in offices of all mentioned 
stakeholders.  
229. The Contact Person collects and records the grievances, informs all members of the 
Committee and the management of RD regarding the essence of the problem, engages the 
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relevant stakeholders in discussions with the applicant of grievance, handles the process of 
negotiation with AP at the stage 1 of the grievance resolution. The Contact Person prepares the 
minutes of meetings and ensures signatures. In case  the grievance is resolved at the stage 1, 
the Contact Person records the fact of closing the grievance in his log and informs RDMRDI 
management about this in written. If the complainants are not satisfied with the GRC decisions, 
they can always use the procedures of Stage 2 of grievance resolution process. In that case the 
Contact Person helps the AP in lodging an official complaint (the plaintiff should be informed of 
his/her rights and obligations, rules and procedures of making a complaint, format of complaint, 
terms of complaint submission, etc). 
230. The APs should be informed about the available GRM. This could be achieved through 
implementing information campaigns, distributing brochures (e.g. Communication Plan), 
Keeping all focal points up-to-date & maintaining regular communication with them, allowing 
multiple entry points for complaints , introducing forms for ease of reporting complaints. 

Table 11-3 Grievance Resolution Process 

Steps  Action level  Process  

Step 1 Negotiations with 
APs  

The complaint is informally reviewed by the grievance redress committee 
(GRC), which takes all necessary measures to resolve the dispute amicably.  
  

Step 2 GRC Resolution If the grievance is not solved during the negotiations, the GRC will assist the 
aggrieved APs to formally lodge the grievances to the GRC.  
The aggrieved APs shall submit their complaints to the GRC within 1 week 
after completion of the negotiations at the village level. The aggrieved AP shall 
produce documents supporting his/her claim. The GRC member secretary will 
review the complaint and prepare a Case File for GRC hearing and resolution. 
A formal hearing will be held with the GRC at a date fixed by the GRC member 
secretary in consultation with Convener and the aggrieved APs. 
On the date of hearing, the aggrieved AP will appear before the GRC at the 
Gamgeoba office for consideration of grievance. The member secretary will 
note down the statements of the complainant and document all details of the 
claim.  
 Response time for the GRC to acknowledge receipt is  14 days and after date 
of hearing for Respond/resolve maximum time is  10 days.  
The decisions from majority of the members will be considered final from the 
GRC at Stage 1 and will be issued by the Convener and signed by other 
members of the GRC. The case record will be updated and the decision will be 
communicated to the complainant AP.  

Step 3  Decision from 
central RDMRDI 

If any aggrieved AP is unsatisfied with the GRC decision, the next option will 
be to lodge grievances to the RDMRDI at the national level.  The RDMRDI 
shall review the complaint in compliance with the procedures specified in the 
Administrative Code of Georgia. Response time according the Administrative 
Code of Georgia is 30 days, but Internally, according the RD’s internal 
electronic correspondence system, the mandated time for response is 10 
days). 
GRC should assist the plaintiff   in lodging an official complaint (the plaintiff 
should be informed of his/her rights and obligations, rules and procedures of 
making a complaint, format of complaint, terms of complaint submission, etc).   
The plaintiff shall be informed of the decision.  

Step 4  Court decision  If the RDMRDI decision fails to satisfy the aggrieved APs, they can pursue 
further action by submitting their case to the appropriate court of law (Rayon 
Court) without any reprisal. 
The aggrieved AP can take a legal action not only about the amount of 
compensation but also any other issues, e.g. occupation of their land by the 
contractor without their consent, damage or loss of their property, restrictions 
on the use of land/assets, etc.    

Public Hearings and Contact Information 
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231. Public hearings was be held to discuss the construction of Khevi-Argveta road, where any 
stakeholder will have the possibility to receive full information about the project, make 
comments, which will be further discussed and considered.  

. 
Contact Information: 

Gamma Consulting LTD  

Specialist of Social Environment- Elene Mgaloblishvili 

Tel: +995 591 405 868    Email: elene@gamma.ge   

mailto:elene@gamma.ge


   
 

 Detailed design for new construction of khevi-ubisa-shorapani-argveta  
section (E60 highway route) – Land acquisition and resettlement plan  100 
 

Annex 3 First Minutes of Meeting 

Minutes of Meetings 

KHEVI-UBISA-SHORAPANI-ARGVETA SECTION (E60 HIGHWAY ROUTE) 

 Zestaphoni City                                                                                                        20.12.2017                                                                                                                    

  

Chairman of the meeting: Zura Mgaloblishvili, Director of Gamma Consulting Ltd 

Secretary of the meeting: Elene Mgaloblishvili, Social Specialist of Gamma Consulting Ltd 

 

Attendees:  Representatives of Roads Department of Georgia, Medea 

Kvakhadze and Vasil Bazadze (Kutaisi Office), representative of 

Zestaphoni municipality, representatives of the affected villages 

and APs, representative of IRD (Lorenzo Carapellese), 

representatives of Gamma Consulting Ltd (Zurab Mgaloblishvili, 

Elene Mgaloblishvili). List of attendees is enclosed 

 

Agenda: 

1. Information about the project mean RoW 

2. Land registration and legalization process 

3. Entitlements of  PAPs  

4. Discussion with Stakeholders.  

Mr. Zura Mgaloblishvili introduce to the attendees information about project and companies and 

institutions that are responsible for design and implementation. 

Mr. Lorenzo Carapellese described the aliment and main difficulties to avoid natural and cultural 

important premise. He also underlined the cooperation of the local people to our team and 

workers all along the RoW.  

Ms. Elene Mgaloblishvili represented movies about the project and commented it. After 

presentation of the project the desiccation was open, quotation and comments are shown below. 

During the discussion the official of the Road Departments from Kutaisi intervened giving 

explanation and suggestion on the legalization process and technical procedures, also providing 

assistance on registration of their land plots.   

During the consultations to attendees was given Information leaflets describing private 

ownership legalization process in Georgia and Information about project impact (Information 

leaflets are provided in annex 1 and 2). 
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Annex 3.1 Questions from attendees  

 Authors of 

comments and 

suggestions 

Content of comments and 

suggestions 
Response  

1.  

Lejava Akaki 

Will the Project facilitate employment?  The civil works contractor 

contract will envisages the 

prioritized employment of the 

locals and RD and local 

authorities will take care that 

these provisions are met. 

2.  

Mjavanadze 
Zviadi 

Can the civil works contractor dispose 
the remained soil materials on the 
private land plots adjacent to the 
project? And if they will, will the land 
owners compensated for the inflicted 
damage? 

Temporal disposal of the soil 

materials on the private land 

plots is admissible only 

following the negotiations 

between the building company 

and the land owner and in 

case of giving out relevant 

compensation.  

3.  

Chichilidze 
Zaira 

Will be the local roads and infrastructure 

damaged during project implementation 

and then restored?  

On the sites where the Project 

envisages such damages, the 

infrastructure will be moved 

after finishing the construction 

period.  

In case of unforeseen damage 

RD will impose control over the 

civil works company to ensure 

rehabilitation of all damaged 

infrastructure.  

4.  

Khachidze 
Jumberi 

What is the land compensation price? 

At present the 

research/evaluation process of 

identification of market rate for 

land compensation is 

underway. Evaluation 

methodology implies 

identification of market price 

on the basis of data on 

executed transactions related 

to land sale/purchase; 

published proposals of land 

sellers; real negotiations with 

potential sellers of land plots. 

 

 

 

 

 

 

 

 

 

 

 

Original 

document 

includes 

personal 

information. 
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Final individual prices will be 

presented to each AH when 

the representative of RD will 

come to affected landowner to 

sign the contract. However the 

rates of price (per sq.m) for 

different types of land will be 

disclosed with the LARP 

earlier.  

5.  Tutberidze 
Nana 

For those of us, who does not have a 
new registration on the lands, shall we 
do it ourselves or will you help us? 

For everyone who needs new 
registration we will make 
cadastral drawings and help to 
register lends.  

6.  Gorgodze Lela With the help of local authorities I have 
constructed a room. Inventory of my 
property has already taken place. I want 
to know whether I can arrange a roof, 
and whether I will receive a 
compensation for the roofing? 

Anything done after inventory 
will not be compensated.  

7.  Koba 
Gochaleishvili 
majoritarian 
deputy of 
Shorapani 

I want to ask better access roads for 
Shorapani village, to be either for 
population to go to the direction of 
Zestaphoni or Tbilisi.  

Project engineers will be 

informed about  request. 

 

 

 

 

 

 

 

 

 

 

 

Original 

document 

includes 

personal 

information. 
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Annex 3.2 List of attendees 
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Annex 3.3 Pictures 

  

  

  

 

  



   
 

 Detailed design for new construction of khevi-ubisa-shorapani-argveta  
section (E60 highway route) – Land acquisition and resettlement plan  107 
 

Annex 4 Second Minutes of Meeting  

Minutes of Meeting 

KHEVI-UBISA-SHORAPANI-ARGVETA SECTION (E60 HIGHWAY ROUTE) 

 Zestaphoni City                                                                                                        24.01.2017                                                                                                                    

  

Chairman of the meeting:  Lorenzo Carapellese, IRD  

Secretary of the meeting:  Elene Mgaloblishvili, Gamma Consulting Ltd 

 

Attendees:  Representatives of Roads Department of Georgia, Medea Kvakhadze and 

Vasil Bazadze (Kutaisi Office), representative of Zestaphoni municipality, 

representatives of the affected villages and APs, representative of IRD 

(Lorenzo Carapellese), representatives of Gamma Consulting Ltd (Zurab 

Mgaloblishvili, Elene Mgaloblishvili). List of attendees is enclosed 

 

Ms. Elene Mgaloblishvili introduce to the attendees information about project and companies and 

institutions that are responsible for design, implementation and execution.  

Mr. Lorenzo Carapellese described the RoW and main difficulties to avoid natural and cultural important 

premise. He also underlined the cooperation of the local people to our team and workers all along the 

RoW. He also talked about the purpose of the meeting.  

Ms. Elene Mgaloblishvili represented movies and drawings of project commented it. After presentation of 

the project the desiccation was open, quotation and comments are shown below. 

During the consultations to attendees was given Information leaflets describing private ownership 

legalization process in Georgia and Information about project impact (Information leaflets are provided in 

annex 1 and 2). 
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Annex 4.1 Questions and Answers  

 Authors of 

comments and 

suggestions 

Content of comments and suggestions Response  

1.  

Ckhovrebadze 
Ana 

We live on a territory where a highway will 
be constructed and part of our vineyard is 
under the project impact and remaining 
land is too small. How can I continue 
agricultural activities? 

 According the 
entitlement matrix 
developed for the project 
you will receive 
compensation for land 
and perennials as well as 
for harvest and annual 
corps. Also in case if 
PAPs are losing more 
than 20% of their lands 
they will receive one time 
allowances, which equals 
3 month minimum 
subsistence for family 
from 5 persons.  With this 
amount you can buy the 
land for agricultural 
activities.  

2.  

Kanchaveli 
Tamazi 

What is the source of financing this project? 

The government of 
Georgia is getting the 
loan from JICA to finance 
this project civil works. 
However, the RAP 
expenses are paid from 
national budget.  

3.  

Revazi 
Gachechiladze 

My house is under the project impact, but 
the yard is not within the construction 
territory. I would like to know whether the 
house and the yard will be fully 
compensated, or the compensation only 
covers the house. 

 If residential building is 
under impact of project, 
full residential land will be 
compensated.  

4.  

Chichilidze Rezo 
What will be your comment regarding the 
damaged houses? Will not the construction 
worsen their condition? 

 In the areas where 
vibration can cause 
damage of the building. 
Prior of civil works 
condition of the buildings 
in those areas will be 
described and 
documented. In case if 
constructions will cause 
some damage it will be 
compensated.  

5.  
Kupatadze Sergo 

Will we have bus stop areas near the 
village? 

 Bus stops areas will be 
included in the project of 
access roads.   

6.   Koba 
Gochaleishvili 
majoritarian 
deputy of 
Shorapani 

Is it possible to relocate a public center 
from its current location to the center of 
Shorapani, namely an old administrative 
building? It will be more comfortably 
accessible for the population and they will 
not have a parking problem anymore. 

 The request will be 
transferred to the RD for 
further consideration.  

 

 

 

 

 

 

 

 

 

 

 

Original 

document 

includes 
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7.  Nebieridze 
Vakhtangi 

How will be compensated annual crop? Do 
we have possibility to harvest crops this 
year? 

 In any case, crop 
compensation for 1 year 
will be given to APs  in 
cash at market rate by 
default at the gross crop 
value of expected 
harvest , even in case if 
you already have taken 
this year crop before 
starting the land 
acquisition process . The 
start of land acquisition is 
expected from spring of 
this year. 

8.  Kalandadze 
Tamazi 

Who is paying registration fees? 

Government will cover 

land registration fees in 

case if registration will be 

required. 

9.  Shvelidze Ana 

How will be compensated impact on houses 
and axillary buildings? 

The impact on  structures 

will be compensated at 

replacement cost, taking 

into account current 

prices on materials, 

transportation, workforce 

etc. These prices are 

calculated without any 

depreciation. The amount 

paid as compensation 

should be sufficient to 

construct the same type 

of structure in similar 

place today. 

10.  Giorgi 
Sakvarelidze 

What is the land compensation rate? 

Independent auditors are 

fixing the land market 

price at the moment 

based on relevant 

research of land market 

and valuation of your land 

plots. 
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Annex 4.2 List of attendees  
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Annex 4.3 Pictures 
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Annex 5 Individual meeting with PAPs 

Individual consultation was held with the owners of the residential houses, business owners and some vendors. Consultant’s team 

contacted and had consultations with stakeholders who didn’t attend on first Public Consultation. During the consultations, Stakeholders 

was given Information leaflets and Information about project impact (Information leaflets are provided in annex 1 and 2). 

Individual consultation meetings were held 25th and 26th of January by representatives of Gamma Consulting.  Questions of stakeholders 

asked during consultations are given below, as well as photos of the meetings. For PAPs who didn’t attended on Public Consultation 

meeting and were not visited individually because of their absent on place, information leaflets and contact information were left in 

Zestaphoni City Hall Building.  

Annex 5.1 Questions asked during the meetings 

 
№ 

Authors of comments 

and suggestions 
Content of comments and suggestions Response  

1.  
 Tutberidze Nana 

Can we sow harvest this year? Will we be able to 
take the harvest this year? 

 The start of civil works is planned in January of 2019.  In this case 
you can harvest as it was planned.  

2.  Kvinikadze Elza 
How much time we will have for physical 
relocation? 

After signing of the contract you will have as minimum 3 months to 
find or build new place to live, before construction will start.  

3.  Tabagari Irakli 
How will be calculated compensation for the loss 
of business? 

Cash compensation equal to one year declared income.  

4.  Kvirikashvili Natia Can we use materials after house demolishing?  
After signing of the contract you will be able to demolish buildings 
and reuse materials.  

5.  Kvirikashvili Mamuka 
How will be calculated compensation for fruit 
trees? 
 

Cost of perennial plants is determined in accordance with their age 
and productivity. Price of fruit trees will be calculated by multiplying 
of the average annual harvest market price to those years that is 
essential for growing the new perennial seedling to the same age of 
existing trees. 

6.  Davladze Lilia When is the starting date for civil work? The start of civil works is planned in January of 2019.   

7.  Bestavashvili Jumberi 
How will be calculated compensation for loss of 
employment?  

In cases where tax declaration reports are unavailable, then official 
minimum monthly salary multiplied to the 3 months.  

8.  Gachechiladze Revazi How will be calculated price of buildings? 
Structures will be cash compensated at replacement cost. 
Replacement cost calculation considers market cost of the materials 
to build a replacement structure with an area and quality similar to or 
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better than those. The lost structures will be compensated at 
replacement cost, taking into account current prices on materials, 
transportation, workforce etc. 

9.  Kalandadze Fati 
Will you provide assistance during the 
registration of land plots? 

RD will assist you with providing cadastral maps and which will be 
provided for the land registration.   

Original document 

includes personal 

information. 
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Annex 5.2 Photos of meeting 
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Annex 5.3 List of Individual contacted PAPs 
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