

Project for Participatory Community Development
and Integrated Management
of the Alhajuela Lake Subwatershed
- Panama -

**Extension Guideline
(Second Edition)**



May 2011

Index of the second edition of the “Extension Guideline”

[I. Introduction]

1. Orientation of the fundamental institutional policies of ANAM and JICA regarding watershed management	1
1.1 Orientation of the institutional policies of ANAM.....	1
1.2 Orientation of JICA policies for cooperation	3
2. Objective of the Guideline and the “Extension” process	4
2.1 Objectives of the Guideline	4
2.2 Extension process	6
2.2.1 Phases in the extension.....	6
2.2.2 Phase (1) Initial development on group farmland	8
2.2.3 Phase (2) Adoption of techniques on individual farms and Phase (3) Horizontal dissemination.....	8
3. Composition of the Guideline	10
3.1 Composition of the Guideline	10
3.2 Objectives and significance of each Chapter.....	10

[II. Process of Initial Planning]

4. Approaching the community inhabitants	14
4.1 Objectives and procedural outline	14
4.2 Role of “outside actors” in the community development process	14
4.3 Appropriate behavior when communicating with people in rural communities.....	15
4.3.1 Proper way to speak in home visits and meetings	15
4.3.2 Proper way to listen in home visits and meetings	16
4.3.3 Other important behavior for establishing trust.....	17
4.4 How to find key people and community groups.....	18
5. Obtaining basic data	20
5.1 Objectives and procedural outline	20
5.2 Step (1) Selection of the topics to be studied	21
5.3 Step (2) Choosing the study methods; Implementation of the study	23
5.3.1 Reviewing available information	23
5.3.2 Field study	24

5.3.3 Issues to consider when obtaining basic data	25
5.4 Step (3) Analysis of the obtained data and Selection of target communities.....	25
5.5 Inputs needed.....	28
6. Forming groups and creating an activity plan for the initial phase	29
6.1 Objectives and procedural outline	29
6.1.1 Advantages of forming groups	29
6.1.2 Work procedure	30
6.2 Activity (1): Promotional meeting.....	31
6.2.1 Preparing for the promotional meeting.....	31
6.2.2 Procedure for the promotional meeting.....	32
6.2.3 Points to consider before the PRA workshop	34
6.3 Activity (2): PRA workshop - Analysis of the community's current situation and problems.....	34
6.3.1 Flow of the PRA	34
6.3.2 PRA tools	35
6.3.3 Important considerations	37
6.4 Activity (3) Workshop for planning initial activities and its confirmation.....	37
6.5 Other issues to consider.....	40
6.5.1 Use of promoters	40
6.5.2 Application of participatory development tools	40
6.6 Inputs needed.....	41
7. Farmland Use Plan (FUP)	42
7.1 Objectives and procedural outline	42
7.1.1 Objectives of farmland use plan.....	42
7.1.2 Procedural outline.....	42
7.2 Methodology	43
7.2.1 Step 1: Discuss with beneficiaries, collect general information, make a tour of the farm	44
7.2.2 Step 2: Measuring and making a map of the current land use	46
7.2.3 Step 3: Dividing the farmland and applying the land use criteria	47
7.2.4 Step 4: Make a map of the future land use	50
7.2.5 Step 5: Estimation of inputs needed and creation of work schedule	51
7.2.6 Step 6: Final confirmation of the FUP.....	52
7.3 Digitalization of the FUPs and their integration to the GIS	53
7.4 Inputs needed.....	55

[III. Basic Stage for Extension]

8. Strengthening the groups and their self-management ability	56
8.1 Objectives and procedural outline	56
8.2 Selection of themes and establishment of curriculum	57
8.2.1 Selection of the themes.....	57
8.2.2 Establishment of the curriculum.....	58
8.3 Implementation of activities	61
8.3.1 Preparation needed for the activities	61
8.3.2 Methods of implementation of the activities	61
8.3.3 Development outline by theme	64
8.4 Other important issues for development of the activities	66
8.5 Inputs needed.....	68
9. Awareness creation and environmental education in watershed conservation	69
9.1 Objectives.....	69
9.1.1 Objectives of awareness creation and environmental education	69
9.1.2 Procedural outline.....	69
9.2 Selecting appropriate issues	70
9.2.1 Central issues and optional issues	70
9.2.2 Selecting appropriate issues for farmers and students	71
9.3 Methodology	72
9.3.1 Basic elements of the methodology.....	72
9.3.2 Application of the methods for development of the activities	74
9.3.3 Verifying the results.....	77
9.4 Inputs needed	78
10. Introduction of conservation and environment-friendly farming techniques	79
10.1 Objectives and procedural outline	79
10.2 Selecting the appropriate techniques	80
10.3 Methodology	83
10.3.1 Establishment of group farmland	83
10.3.2 Practice of the techniques through regular assistance	84
10.3.3 Practice of the techniques through special training.....	89
10.3.4 Verifying the results.....	90
10.4 Inputs needed	92

[IV. Strengthening the Activities]

11. Development of economic sustainability of groups	93
11.1 Objectives and procedural outline	93
11.2 Management of the production process and accounting.....	93
11.2.1 Significance of the management of the production process and accounting	93
11.2.2 Supporting the management of the production process and accounting.....	95
11.3 Sales of products and services	98
11.3.1 Basic concepts of marketing.....	98
11.3.2 Supporting the sales of products and services	100
11.4 Reinvestment of group's own fund.....	107
11.4.1 Significance of the reinvestment of group's own fund and the elements to be learned.....	107
11.4.2 Supporting the reinvestment of group's own fund.....	108
11.5 Obtaining outside fund (elaboration of environmental business plan)	111
11.5.1 Basic concepts of obtaining outside fund	111
11.5.2 Supporting the elaboration of environmental business plan.....	113
11.5.3 Examples of environmental business.....	115
11.6 Inputs needed.....	118
12. Monitoring, evaluation and creation of annual plan	120
12.1 Objectives and procedural outline	120
12.2 Methodology	121
12.2.1 Monitoring during the regular assistance	121
12.2.2 Monitoring in the monthly meetings	123
12.2.3 Monitoring in the semiannual and annual workshops	126
12.2.4 Evaluating the groups using sustainability (maturity) indicators	131
12.2.5 Creating the Annual activity Plan (AAP)	137
12.3 Inputs needed	141

[V. Diffusion and Application]

13. Adoption of techniques on individual farms and Horizontal dissemination	142
13.1 Objectives and procedural outline	142
13.1.1 Objectives.....	142
13.1.2 Procedural outline.....	144
13.2 Methodology of assistance for the members' individual farms	144

13.2.1 Evaluation of the maturity of groups	144
13.2.2 General modality of assistance	146
13.2.3 Verifying the results	151
13.3 Methodology of diffusion for distant and/or small communities	152
13.3.1 Necessity and characteristics of the diffusion for distant and/or small communities	152
13.3.2 General steps	152
13.3.3 Modality of assistance	153
13.4 Methodology for horizontal dissemination outside the groups	154
13.4.1 Dissemination to neighboring farmers	154
13.4.2 Creating a social network	156
13.4.3 Applying the extension system to cattle farms (when permitted in the area)	157
13.5 Exit strategy	158
13.6 Inputs needed	159
14. The technical role of government authorities in watershed management	160
14.1 Objectives and procedural outline	160
14.2 Gathering the basic data	162
14.3 Understanding the current situation (making current maps)	164
14.4 Zoning to regulate land use	168
14.5 Creating an activity plan	171
14.6 Monitoring the watershed	173
14.7 Other points to consider	174
14.8 Inputs needed	175

ANNEXES

Annex 1. Forms

Annex 2. List of available guides and manuals on conservation and environment-friendly farming techniques

Annex 3. List of available guides and manuals on farm planning

Annex 4. List of available guides and manuals on organizational strengthening

Annex 5. List of available material on creating environmental awareness of farmers and providing environmental education to students

Annex 6. List of organizations and contact persons that provide personnel to conduct training sessions

Annex 7. List of organizations that provide support for obtaining outside funds

Annex 8. Manuals made by Alhajuela Project

Annex 9. Case studies from the experiences of Alhajuela Project