

Monitoring Form for Resettlement Site

Reporting Period: The 3rd Quarter of 2016

No.	Name of Resettlement Site	Approximate Progress of Infrastructure Development		Approximate Progress of Facility Development		Remarks
1	Resettlement site 02h, Ba Sau bridge	Electricity	completed	Housing units for PAHs	0	
		Water	completed	Name of Facility:		
		Other:		Name of Facility:		
2	Go Dau resettlement site	Electricity	completed	Housing units for PAHs	0	
		Water	completed	Name of Facility:		
		Other:		Name of Facility:		
3	Phuoc Khanh resettlement site	Electricity	completed	Housing units for PAHs	0	
		Water	completed	Name of Facility:		
		Other:		Name of Facility:		