

Table 1: Urgent requests from our partners, and JICA's response status as of August 2020

Country	Target City	Request	Progress
<a href="#">Palestine</a> (for utility)	Jenin city	• Procurement of 10,000 kg chlorine. (for utility)	Handed over the first batch of chemicals on May 14, 2020
Nepal (for utility)	Semi-Urban Areas	• Procurement of 3,100 kg chlorine (for utility)	Handed over in June 2020
Pakistan (for utility)	Punjab province	• Procurement of chlorine, hand sanitizer, and others	Ongoing
<a href="#">Tajikistan</a> (for utility)	Pyanj and Khamadoni Vodokanals	• Procurement of 300,000 kg chlorine	Handed over the first batch of chemicals on June 25, 2020
<a href="#">Kenya</a> (for utility)	Nine cities	• Procurement of chlorine for three months in nine water utilities	Handed over the first batch of chemicals on July 9, 2020 (Figure 3)
Malawi (for utility)	Lilongwe city	• Procurement of chlorine, hand sanitizer, and others	Under procurement
Rwanda (for utility)	Kigali city	• Temporal water tanks and subcontract with private water tanker • Procurement of 15,000 liter coagulant and others • Water quality test kits	Under implementation and procurement
South Sudan (for utility)	Juba city	• The fuel of 22,000 liter. • Procurement of 3,915 kg chlorine and 13,500 kg coagulant	Handed over in August 2020
<a href="#">Sudan</a> (for utility)	Khartoum city	• Procurement of 36 tons of chlorine gas that covers over 1 million population for six months	Handed over in July 2020 (Figure 4)
Bangladesh	Jessore district	• Improvement of sanitary conditions in health facilities	Ongoing
Zambia	Informal settlements in Lusaka city	• Procurement of materials and awareness campaign	Ongoing
Egypt	Schools in the country	• Handwashing campaign for primary schools	Ongoing

Note: "for utility" means a response from the request of a water utility