IMPLEMENTATION SCHEDULE OF THE PROJECT

		FY 2010									FY 2011										FY 2012													
Period		1st Year										2nd Year											3rd Year											
	J	J	A	S	o	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	o	N	D	J	F	M
							Ra	iny	Sea	isoi	n								← Rai	ny	Sea	son									Rair	ıy S	eas	on
Implementation																																		
Schedule			19	t F	ield	W	ork						·	2	nd	Fie	ld V	Wo	rk							3rd	Fie	eld	Wo	rk				

ASSIGNMENT SCHEDULE OF EXPERTS

