

工事予定表(案) ※工事部分の工程は参考とし、受注者が現地調査・発注者との協議の上で作成すること。

棟名・工事種別	2020年9月				10月				11月				12月				2021年1月				2月				3月				4月				5月				6月				7月				8月			
	1W	2W	3W	4W	1W	2W	3W	4W	1W	2W	3W	4W	1W	2W	3W	4W	1W	2W	3W	4W	1W	2W	3W	4W	1W	2W	3W	4W	1W	2W	3W	4W	1W	2W	3W	4W	1W	2	3	4	1W	2W	3W	4W	1W	2W	3W	4W
1 設計業務 公告	▲公告 →																																															
2 設計業務 現場説明会																																																
3 設計業務 入札					▲入札																																											
4 設計業務					▲契約																																											
4-1 設計業務					→																																											
4-2 積算業務									→																																							
4-3 工事発注支援業務													→																																			
4-4 監理業務																	→																															
5 本体工事 公告																	▲公告																															
6 本体工事 現場説明会																	▲現場説明会																															
7 本体工事 入札 (一般競争入札とする)																					▲入札																											
8 本体工事 契約																					▲契約																											
9 本体工事																																																

