

**RAP IMPLEMENTATION MONITORING**  
**THE QUARTERLY PERIODIC REPORT - QUARTER 2 (AUGUST 2023)**

Name of person in charge and filling this monitoring form: Nguyen Cong Hiep

Date of filling this monitoring form: 31 August, 2023

**A. Pubic consultation**

No.	Date	Place	Contents of the consultation/main concerns and answers
1	24/03/2020	People's Committee of Phu Duc, Tien Long and Tan Phu communes	<ul style="list-style-type: none"> <li>- Contents of the consultation: Disclose project information, policies of compensation, assistance and resettlement, the announcement of land acquisition, the inventory and measurement plan for households affected by Ben Ro and Tan Phu sluices;</li> <li>- Main concerns: <ul style="list-style-type: none"> <li>+ Request to re-consider compensation price for land, tree and house;</li> <li>+ Request an assistance for temporary residence while constructing a new house;</li> <li>+ Request compensation for the entire house.</li> </ul> </li> </ul>
2	11/05/2020	People's Committee of Thanh Phu Dong and Phuoc Long communes	<ul style="list-style-type: none"> <li>- Contents of the consultation: Disclose project information, policies of compensation, assistance and resettlement, the announcement of land acquisition, the inventory and measurement plan for households affected by Thu Cuu sluice</li> </ul>
3	15/06/2020	People's Committee of Giao Long commune	<ul style="list-style-type: none"> <li>- Contents of the consultation: Disclose project information, policies of compensation, assistance and resettlement, the announcement of land acquisition, the inventory and measurement plan for households affected by An Hoa sluice;</li> <li>- Main concerns: <ul style="list-style-type: none"> <li>+ 2 households disagreed with the draft compensation plan because they did not understand how to locate land for compensation calculation.</li> <li>+ 1 household disagreed with the acquired land area (reason: dispute over land boundary with adjacent</li> </ul> </li> </ul>

No.	Date	Place	Contents of the consultation/main concerns and answers
			<p>household).</p> <p>+ 1 household disagreed with the acquired land area according to the actual measurement (household requests for compensation according to the land area per the land use right certificate).</p> <p>+ 3 households proposed to consider the resettlement plot.</p>
4	17/06/2020	People's Committee of Phu Hung and Nhon Thanh communes	<p>- Contents of the consultation: Disclose project information, policies of compensation, assistance and resettlement, the announcement of land acquisition, the inventory and measurement plan for households affected by Ben Tre sluice;</p> <p>- Main concerns:</p> <p>+ Request to re-consider compensation price for land;</p> <p>+ Propose to consider supporting the cost of ground leveling and opportunity cost in exploiting and using the leased land for the remainder of the period</p>
5	26/06/2020	People's Committee of Long Dinh commune	<p>- Contents of the consultation: Disclose project information, policies of compensation, assistance and resettlement, the announcement of land acquisition, the inventory and measurement plan for households affected by An Hoa sluice;</p> <p>- Main concerns:</p> <p>+ 1 household disagreed with the draft compensation plan.</p> <p>+ 1 household disagreed with the area of acquired land (due to his landslide area and he requested compensation according to the area in the LURC).</p>
6	01/07/2020	People's Committee of Binh Khanh commune	<p>- Contents of the consultation: Disclose project information, policies of compensation, assistance and resettlement, the announcement of land acquisition, the inventory and measurement plan for households affected by Cai Quao sluice;</p> <p>- Main concerns:</p> <p>+ Request to re-consider compensation price for land, tree and house;</p> <p>+ Consider for additional assistance for the cost of relocation of ornamental plants out of right of way due to must relocate these plants to another locality;</p>

No.	Date	Place	Contents of the consultation/main concerns and answers
			+ Requesting assistance for relocation cost.

## B. Resettlement Activities

Activities	Unit	Progress in Quantity			Progress in %		Expected Date of Completion	Responsible Organizations
		During the Quarter	Till the last Quarter	Up to the Quarter	Till the Last Quarter	Up to the Quarter		
Prepare the RPF							August 2016	PC of Ben Tre province, ICMB9 and Resettlement Consultant
Approval of RPF							12 December, 2016	Government
Prepare RAP							August 2016	DARD of Ben Tre province, ICMB9, Resettlement Consultant
Approval of RAP							14 December, 2016	PC of Ben Tre province
Approval of Policy Investment						100%	6 December, 2016	Prime Minister
Budget securing for resettlement activities							Every year as needed	Prime Minister
Disclose RPF on the Website of Ben Tre Provincial People's Committee and JICA						100%	December 2016	PC of Ben Tre province, JICA

Activities	Unit	Progress in Quantity			Progress in %		Expected Date of Completion	Responsible Organizations
		During the Quarter	Till the last Quarter	Up to the Quarter	Till the Last Quarter	Up to the Quarter		
Approval of Project Investment Decision						100%	16 December, 2017	MARD
Land acquisition declaration by Ben Tre PPC						100%	June 2020	Center for Land Fund Development of Ben Tre province (CLFD), People's Committee of communes
Contract with External Monitoring Agency	MM					100%	July 2020	ICMB9
Establish of necessary organizations						100%	June 2020	People's Committee of districts
Information dissemination						100%	July 2020	CLFD of Ben Tre province, People's Committee of communes
Detailed Measurement Survey (DMS)				268 HHs		100%	February 2021	CLFD of Ben Tre province, People's Committee of communes
Finalization of PAPs list based on DMS				268 HHs		100%	March 2021	CLFD of Ben Tre province, People's Committee of communes
Replacement cost survey						100%	March 2021	CLFD of Ben Tre province, Valuation consulting agencies
Update RAP						100%	March 2021	ICMB9, PPMU Ben Tre
Approval of updated-RAP						Pending	Pending	PC of Ben Tre province, JICA
Calculation of				196		73%	Pending	CLFD of Ben Tre province

Activities	Unit	Progress in Quantity			Progress in %		Expected Date of Completion	Responsible Organizations
		During the Quarter	Till the last Quarter	Up to the Quarter	Till the Last Quarter	Up to the Quarter		
compensation amount				HHs/268 HHs				
Approval of plan of compensation, assistance and resettlement				196 HHs/268 HHs		73%	Pending	People's Committee of districts
Income Restoration Program (IRP) preparation						100%	December 2023	PPMU Ben Tre, Consultant
IRP implementation						0%	December 2024	PPMU Ben Tre, PC of districts
<b>Negotiation and compensation payment</b>								
1. Nhon Thanh commune	HH			8		100%	August 2023	CLFD of Ben Tre province
2. Phu Hung commune	HH			2		100%	November 2022	CLFD of Ben Tre province
3. Long Dinh commune	HH			26 HHs/28 HHs <sup>1</sup>		92.9%	N/A	CLFD of Ben Tre province
4. Giao Long commune	HH			31 HHs/36		86.1%	N/A	CLFD of Ben Tre province

<sup>1</sup> 2 HHs have not yet received: (i) Nguyen Thi Khoe (dead) has not carried out inheritance and authorization procedures; (ii) Tran Nguon Binh: Settled abroad

Activities	Unit	Progress in Quantity			Progress in %		Expected Date of Completion	Responsible Organizations
		During the Quarter	Till the last Quarter	Up to the Quarter	Till the Last Quarter	Up to the Quarter		
				HHs <sup>2</sup>				
5. Tien Long commune	HH			17		100%	04/2021	CLFD of Ben Tre province
6. Tan Phu commune	HH			12		100%	11/2021	CLFD of Ben Tre province
7. Phu Duc commune	HH			4		100%	01/2021	CLFD of Ben Tre province
8. Phuoc Long commune	HH			21 HHs/22 HHs <sup>3</sup>		95.5%	N/A	CLFD of Ben Tre province
9. Thanh Phu Dong commune	HH			9		100%	11/2022	CLFD of Ben Tre province
10. Khanh Thanh Tan commune	HH			0		0%	N/A	CLFD of Ben Tre province
11. Tan Thanh Binh commune	HH			0		0%	N/A	CLFD of Ben Tre province
12. Dinh Thuy commune	HH			0		0%	N/A	CLFD of Ben Tre province
13. Thanh Thoi B commune	HH			0		0%	N/A	CLFD of Ben Tre province
14. Binh Khanh	HH			53 HHs/54		98.1%	N/A	CLFD of Ben Tre province

<sup>2</sup> 5 households have not yet received compensation (1 household was in the process of inheritance; 2 households disputed the boundary of the land plot, 2 households requested compensation for the landslide area)

<sup>3</sup> 01 household Le Van Trai has not received compensation

Activities	Unit	Progress in Quantity			Progress in %		Expected Date of Completion	Responsible Organizations
		During the Quarter	Till the last Quarter	Up to the Quarter	Till the Last Quarter	Up to the Quarter		
commune				HHs <sup>4</sup>				
<b>Grievance Redress</b>								
1. Nhon Thanh commune	case			5		100%	08/2023	CLFD of Ben Tre province, PC of Ben Tre city, PC of commune
2. Phu Hung commune	case			1		100%	11/2022	CLFD of Ben Tre province, PC of Ben Tre city, PC of commune
3. Long Dinh commune	case			No complaints				CLFD of Ben Tre province, PC of Binh Dai district, PC of commune
4. Giao Long commune	case			No complaints				CLFD of Ben Tre province, PC of Chau Thanh district, PC of commune
5. Tien Long commune	case			1		100%	01/2021	CLFD of Ben Tre province, PC of Chau Thanh district, PC of commune
6. Tan Phu commune	case			5		100%	04/2021	CLFD of Ben Tre province, PC of Chau Thanh district, PC of commune
7. Phu Duc commune	case			No complaints				CLFD of Ben Tre province, PC of Chau Thanh district, PC of commune

<sup>4</sup> 1 household (Duong Minh Tinh) has not yet received compensation due to a dispute

Activities	Unit	Progress in Quantity			Progress in %		Expected Date of Completion	Responsible Organizations
		During the Quarter	Till the last Quarter	Up to the Quarter	Till the Last Quarter	Up to the Quarter		
8. Phuoc Long commune	case			No complaints				CLFD of Ben Tre province, PC of Giong Trom district, PC of commune
9. Thanh Phu Dong commune	case			3		100%	11/2022	CLFD of Ben Tre province, PC of Giong Trom district, PC of commune
10. Khanh Thanh Tan commune	case			No complaints				CLFD of Ben Tre province, PC of Mo Cay Bac district, PC of commune
11. Tan Thanh Binh commune	case			No complaints				CLFD of Ben Tre province, PC of Mo Cay Bac district, PC of commune
12. Dinh Thuy commune	case			No complaints				CLFD of Ben Tre province, PC of Mo Cay Nam district, PC of commune
13. Thanh Thoi B commune	case			No complaints				CLFD of Ben Tre province, PC of Mo Cay Nam district, PC of commune
14. Binh Khanh commune	case			4		100%	11/2022	CLFD of Ben Tre province, PC of Mo Cay Nam district, PC of commune
<b>Site clearance</b>								



Activities	Unit	Progress in Quantity			Progress in %		Expected Date of Completion	Responsible Organizations
		During the Quarter	Till the last Quarter	Up to the Quarter	Till the Last Quarter	Up to the Quarter		
1. Nhon Thanh commune	HH			8		100%	08/2023	CLFD of Ben Tre province, PC of Ben Tre city, PC of commune
2. Phu Hung commune	HH			2		100%	11/2022	CLFD of Ben Tre province, PC of Ben Tre city, PC of commune
3. Long Dinh commune	HH			28		100%	08/2023	CLFD of Ben Tre province, PC of Binh Dai district, PC of commune
4. Giao Long commune	HH			32 HHs/36 HHs		88.9%	N/A	CLFD of Ben Tre province, PC of Chau Thanh district, PC of commune
5. Tien Long commune	HH			17		100%	04/2021	CLFD of Ben Tre province, PC of Chau Thanh district, PC of commune
6. Tan Phu commune	HH			12		100%	11/2021	CLFD of Ben Tre province, PC of Chau Thanh district, PC of commune
7. Phu Duc commune	HH			4		100%	12/2020	CLFD of Ben Tre province, PC of Chau Thanh district, PC of commune
8. Phuoc Long commune	HH			21 HHs/22 HHs		95.5%	N/A	CLFD of Ben Tre province, PC of Giong Trom district, PC of commune
9. Thanh Phu Dong	HH			9		100%	11/2022	CLFD of Ben Tre province, PC of

Activities	Unit	Progress in Quantity			Progress in %		Expected Date of Completion	Responsible Organizations
		During the Quarter	Till the last Quarter	Up to the Quarter	Till the Last Quarter	Up to the Quarter		
commune								Giong Trom district, PC of commune
10. Khanh Thanh Tan commune	HH			0		0%	N/A	CLFD of Ben Tre province, PC of Mo Cay Bac district, PC of commune
11. Tan Thanh Binh commune	HH			0		0%	N/A	CLFD of Ben Tre province, PC of Mo Cay Bac district, PC of commune
12. Dinh Thuy commune	HH			0		0%	N/A	CLFD of Ben Tre province, PC of Mo Cay Nam district, PC of commune
13. Thanh Thoi B commune	HH			0		0%	N/A	CLFD of Ben Tre province, PC of Mo Cay Nam district, PC of commune
14. Binh Khanh commune	HH			53 HHs/54HH s		98.1%	N/A	CLFD of Ben Tre province, PC of Mo Cay Nam district, PC of commune

**C. Waterway users**

Activities	Unit	Progress in Quantity			Progress in %		Expected Date of Completion	Responsible Organizations
		During the Quarter	Till the last Quarter	Up to the Quarter	Till the Last Quarter	Up to the Quarter		
Grievance redress	Number of cases			No complaints				