

Monitoring Form for CRP Implementation

As of 2021/6/22

Progress of Land Acquisition

	Lot 1	Lot 2	Lot 3	Lot 4	(Expected) Date of Completion
Distribution of Project Information Booklet	100%	100%	100%	100%	0 YYYY/MM
Negotiation	NA	NA	NA	NA	0 YYYY/MM
Agreement of Compensation Amount	100%	100%	100%	100%	0 YYYY/MM
Payment of Compensation	874 100%	894 100%	282 100%	84 100%	2019/10
Vacation of Land	100%	100%	100%	100%	0 YYYY/MM
total Number of Affected Households	874	894	282	84	

Procedures

Submission of Monitoring Report

Procedure	Date		Internal Monitoring	External Monitoring
Institutional Arrangement		2015 (1st qtr)	YYYY/MM/DD	YYYY/MM/DD
Establishment of PM	2015/4/15	2015 (2nd qtr)	YYYY/MM/DD	YYYY/MM/DD
Establishment of the Evaluation Committee	2016/10/6	2015 (3rd qtr)	YYYY/MM/DD	YYYY/MM/DD
Establishment of Grievance Redress Committee	2016/10/6	2016 (1st qtr)	YYYY/MM/DD	YYYY/MM/DD
Detailed Measurement Survey (DMS)		2016 (2nd qtr)	YYYY/MM/DD	YYYY/MM/DD
Start selection of an external assessment agency	Not available	2016 (3rd qtr)	YYYY/MM/DD	YYYY/MM/DD
Start of DMS	2017/11/25	2016 (3rd qtr)	YYYY/MM/DD	YYYY/MM/DD
Completion of DMS	2018/6/23	2016 (4th qtr)	YYYY/MM/DD	YYYY/MM/DD
CRP Updating	Not yet		YYYY/MM/DD	YYYY/MM/DD
Relocation Site				
Alternative land arrangement	Not available	Post Evaluation Report		YYYY/MM/DD
Preparation of basic Infrastructures	2018/5/9	Post Evaluation Report		YYYY/MM/DD

Grievance Redress

	Grievance received	Grievance resolved	Note (if any)
1	2019/10/16	2020/7/3	The property assessment and assessment commission received complaints from the population regarding omitted property. To this end, a raid took place on the site, the said goods were assessed. The report is being transmitted to the Ministry of Land Tenure and Land Affairs (MINDCAF)
2	YYYY/MM/DD	YYYY/MM/DD	
3	YYYY/MM/DD	YYYY/MM/DD	
	YYYY/MM/DD	YYYY/MM/DD	
	YYYY/MM/DD	YYYY/MM/DD	

Public Information Meeting

	Agenda	Date	Place	Number of Participants
1	Sensitize local authorities and populations on the challenges of the project	2017/7/19	Council of Mbam et Kim	more than thousand people
2		YYYY/MM/DD		
3		YYYY/MM/DD		
		YYYY/MM/DD		
		YYYY/MM/DD		

Income Restoration Program

	Content of Activity	Date	Place	Number of Participants
1	Identify any omissions or difficulties encountered by the committees; registration of national identity card numbers; presentation of evaluation reports to the representatives of the beneficiaries;	2017/7/20-21	Perfecture	more than thousand people
2	Propose the draft decree of expropriation and compensation on the basis of the consolidated reports	2017/7/22	Sub-Perfecture	more than thousand people
3		YYYY/MM/DD		
		YYYY/MM/DD		
		YYYY/MM/DD		