

MUMBAI METRO RAIL CORPORATION LTD.
Metro Line-III (Colaba-Bandra-SEEPZ)
Monitoring of RAP Implementation (Only R & R activities)

Report for the month of
Part-I: Quantitative monitoring format

April to
June 2019

Activity	Indication	Target		Achievement	
		This Month	Cumulative	This Quarter	Cumulative
Staffing	Number of MMRCL staff on the project by job function	1 Dy. Collector, 1 Tahsildar, 3 CDAs, 1 Surveyor and 1 Jr. Assistant, 1 Assistant			
	Number of other line agency officials available for tasks	1 Typist			
Verification of impact	No. of Project affected households	2888		2888	
	No. of Project affected people (Gross family members)	7273		7273	
	No. of People loss residence (Gross family members)	5119		5119	
	No. of People loss live hood (Commercial Structure Owners)	766		766	
	No. of People displaced	-	2888	-	2888
Resettlement	No. of People provided with ID Card	501	2888	501	501
	No. of resettlement sites developed	-	7	-	4
	No. of People received compensation before starting construction activities		75	04	61
	Area of Private land acquired	-	Permanent Land - 1.38 Ha Temporary Land- 1.18 Ha	Permane nt Land - 0.03 Ha	Permanent Land - 1.37Ha Temporary Land- 1.18 Ha
	Area of Govt. land acquired	-	Permanent Land - 35.35 Ha Temporary Land- 37.79 Ha	-	Permanent Land - 35.35 Ha acquired Temporary Land- 37.79Ha acquired

	No. of People resettled	-	2888	02	2752
	a) No. of religious properties relocated	-	17	00	13
	b) No. of Community properties relocated	-	13	00	13
	c) No. of Govt. properties relocated		92	23	92
	Total (a + b + c)		122	23	118
Rehabilitation	No of training agencies identified	-	03	-	03
	No. of People undergone skill development training	Nil		Nil	
	No. of People restarted their income restoring activities	Nil		Nil	
	No. of new enterprises started	Nil		Nil	
Grievance Redressal	No. of grievance redress committees formed	2 GRCs already formed (FLGRC & SLGRC)			
	No. of grievances received (FLGRC)	-	660	-	660
	No. of grievances received (SLGRC)	-	321	-	321
	No. of grievances addressed (FLGRC)	-	654	-	654
	No. of grievances addressed (SLGRC)	-	194	-	194
Public Construction / Disclosure of information	No. of Public consultation	-	-	01	37
	Frequency of consultation	Consultations are conducted as per requirement			
	No of participants in the consultation meeting	124	-	124	6394
	Whether the entitlement matrix has been translated in an understandable local language	Yes	Yes	Yes	Yes
	No. of translated copies distributed to relevant stakeholders including PAPs	-	-	-	3000
	No. of locations where the list of entitled persons displayed	01	-	01	20
Review and Monitoring	No. of Staff meetings conducted at PMU level	Several meetings held by MD – MMRC			

	Date of appointment of Independent Evaluation Agency (IEA)	Notice for invitation of quotations for Appointment of Agency was published on 12.06.2019. MMRC has received quotations and reviewing of the same is under process.			
	Frequency of submitting progress reports				
Awareness programs	No. of HIV/AIDS awareness programme	26 awareness programmes covered 1193 workers			
	No. of hotspots identified				
	No. of Road safety awareness programs conducted	124 Road safety awareness programs conducted			
Fund utilization	Funds utilized		1329.88 Cr	35.45 Cr	573.55 Cr

Part-II- Qualitative Monitoring format

1. Type of grievances, its reasons and measures taken to address these
 - Errors in Name of the head of the family of PAFs, Single unit having 2 ID Nos, incorrect Fathers name, Single premises having 2 claimants, Sale and Purchase of hutment etc. it has been carried on as per MUTP Policy.


 (Maya Patole)
 General Manager(R&R).