

Land Acquisition:

No	Description	Area (Ha)	Status
1	Land acquisition for ROW (Permanent)		
1.1	Sewri side		
a	Land Acquisition on Sewri Side for ROW (permanent)	10.089	<ul style="list-style-type: none"> • Out of 10.089 ha ROW area, 8.1189 ha area has been handed over to the Contractor. • At Sewri Interchange Land area, there are 322 structures (232 residential + 60 commercial + 30 others) located on MbPT land. All the 322 structures are required to be demolished to clear the land area. • The process of compensation to lessees and rehabilitation of (Project Affected Person) PAP by MMRDA is in progress. • Out of 18 Plots at Sewri Gadi Adda, 5 plots are vacant and Notices to remaining 13 plots issued, under MR& TP Act ,1966 Section 126 ,1(a) & (b). • The process of compensation to lessees & rehabilitation of PAPS is in Progress
1.2	Navi Mumbai side		
a	Area handed over by CIDCO to MMRDA	98.750	In possession of MMRDA.
b	Remaining area to be acquired	9.340	Included Private Land and Private Forest Land. Land acquisition process in progress.
	Total Land for ROW	108.090	
2	Land allocation for Casting yards (Temporary)		
2.1	Sewri side		
	Package -1	15.170	Total area is in possession of MMRDA which is handed over to the Package 1 Contractor.
2.2	Navi Mumbai Side		
a	Package -2	15.360	Both casting yard areas are handed over by CIDCO to MMRDA. However, some structures and containers are still to be removed from package3 casting yard. Both casting yard areas have been handed over to the Contractors.
b	Package -3	11.000	
	Total Area for Casting Yards	41.530	