No.	Description	n	Year 2014			Year 2015							
		Percent of Work (%)	10	11	12	1	2	3	4	5	6	(%)	Remarks
$\vdash \vdash$			Oct	Nov 0.72%	Dec	Jan	Feb	Mar	Apr	May	Jun	100%	
1	Culvert Maintenance	0.72%											
2	Clearing & Grubbing	0.17%	-	0.17%		1						90%	
3	Type 'D' Excavation	12.08%	-	6.04%	6.04%	<i>.</i>						80%	
4	Remove & Replace Unsuitable Material	4.10%		2.05%	2.05%								
5	200mm thick Formation Construction	9.24%		4.62%	4.62%]							70%	
6	150mm thick Sub-base Construction	11.78%			1	11.78%						60%	
7	Installation of New Culverts	43.85%			21.93%	21.93%						50%	
8	Site Camp Establishment	9.64%		9.64%	1								
9	Site Camp Demobilization	8.43%		j			8.43%					40%	
				,								30%	
				j									
				/								20%	
			/	/								10%	
			1									0%	
LEGEND			0.000	22.2707	25 520/	22.500/	0.420/	0.000/	0.000/		0.000	1	
LEGEN	Schedule	nthly (%)	0.00%	22.34%	35.52%	33.70%	8.43%	0.00%	0.00%	0.00%	0.00%	-	
	71ctuur 1 rogress	mulative (%)	0.00%	22.34%	57.87%	91.57%	100.00%	100.00%	100.00%	100.00%	100.00%	1	
	Scheduled Curve Progress	nthly (%)	0.00%									1	
		mulative (%)	0.00%									┙	