


MINUTES OF MEETING
ON
AMENDMENT
TO
THE MINUTES OF MEETINGS
BETWEEN
JAPAN INTERNATIONAL COOPERATION AGENCY
AND
THE AUTHORITIES CONCERNED OF THE GOVERNMENT OF
THE REPUBLIC OF INDONESIA
ON
THE JAPANESE TECHNICAL COOPERATION
FOR
INTEGRATED DISASTER MITIGATION MANAGEMENT PROJECT
FOR
“BANJIR BANDANG”

Japan International Cooperation Agency (hereinafter referred to as “JICA”) exchanged views and had a series of discussions with Ministry of Public Works of the Republic of Indonesia (hereinafter referred to as “MPW”) with respect to the Integrated Disaster Mitigation Management Project for “BANJIR BANDANG” (hereinafter referred to as “the Project”).

As a result of the discussions, JICA and MPW agreed on the matters referred to in the document attached hereto.

Jakarta, September 5, 2011



Mr. Motofumi KOHARA
Chief Representative,
JICA Indonesia Office,
Japan International Cooperation Agency (JICA)



Dr. Ir. Mochammad AMRON, M. SC
Director General of Water Resources
Ministry of Public Works
Republic of Indonesia

ATTACHED DOCUMENT

I . Extension of term of cooperation

JICA together with MPW has conducted Joint Terminal Evaluation of the Project from May 30 to June 22, 2011. As a result of the discussions, the content of the Terminal Evaluation Report (hereinafter referred to as "the Report") has been agreed upon by both sides.

Concerning the suggestions and comments of the Report, MPW proposed and requested JICA to extend the Terms of the Project for one (1) year to ensure the completion of the Project purpose. JICA considered the request from MPW and decided to extend the Project Period for four (4) months.

Based on the consideration mentioned above, JICA and MPW agreed to revise the Minutes of Meetings (hereinafter referred to as "M/M") signed on June 27, 2008. The amended article is as follows:

6. Cooperation Period of the Project

The duration of the technical cooperation for the Project under this Attached Document will be **three(3) years and four(4) months** from November, 2008.

The sections other than mentioned above of the M/M signed on June 27, 2008 will remain unchanged. The Details of activities during the extension period shall be decided through further discussion among JICA and MPW.

II . Other issues

1 . It is reconfirmed that Indonesian side will ensure that the equipments provided by JICA will be utilized and maintained effectively during and after the completion of the Project.

END

