

Summary of Project Framework with **Basic Approach**

Overall Goal

The mangrove forests are sustainably managed and poverty is alleviated among the communities in the Ayeyawady Delta

Project Purpose

The communities and the mangrove forests co-exist in a sustainable manner in the selected areas where project activities were implemented within the Ayeyawady Delta

Output 1
Practice environmentally and economically sustainable CF in the selected communities

Activities

- Select 6 target villages and organize/reorganize CFUSGs
- Assist CFUSGs in preparing/updating CF management plan/proposal
- Issue CF certificates
- Implement the certified management plan
- Implement capacity strengthening programs
- Monitoring and evaluation

Output 2
Establish effective CF management and support system for the Forest Department

Activities

- Assess the needs of the technical members of CF Task Force
- Develop training plan & materials, and train the technical members
- Construct/renovate the CF Extension Center & Nursery
- Carry out public awareness campaigns
- Prepare detailed Standard Operation Procedure for CF

Output 3
Establish/integrate silvicultural techniques for project area

Activities

- Prepare the action research test designs
- Execute the action research
- Conduct periodic technical monitoring/preliminary assessment
- Prepare the technical report
- Prepare the technical guidelines

Output 4
Establish a coordination mechanism among key sectors for mangrove area management

Activities

- Organize inter-agency coordination meetings
- Update land use information
- Organize mangrove seminars among relevant sectors
- Organize district level donor/NGO coordination meetings

Output X Promote recovery from damage of Cyclone Nargis (Additional Output after the Cyclone Nargis in May 2008)

Activities

- Prepare a hazard map based on analysis of damage of the Cyclone
- Conduct quick damage & recovery survey and village profile survey
- Conduct survey for recovery condition of mangrove vegetation from damage of the Cyclone
- Rehabilitate the CF Extension Center & Nursery
- Support for recovery or disaster prevention work
- Conduct public awareness activities on disaster prevention
- Arrange necessary coordination among donors