

Terminal Evaluation Study on DOKAP-TARIM Project

The Terminal Evaluation Study was implemented by the Turkish and Japanese Evaluation Teams jointly from October 31, 2009. The evaluation study included analysis of documents, field survey, and interview with various stakeholders. The Study Team concluded that the Project would fulfill its roles and aims in target provinces, and prepared the Terminal Evaluation Report. The report was agreed by stakeholders in the Joint Coordinating Committee meeting on November 17, 2009.

Joint Coordinating Committee (Trabzon)



The following 8 members of the Joint Evaluation worked out the half-month study in the Project area, and the Project Team fully cooperated to the study.

Turkish: Ms. Saliha AKBAŞ, Ms. Meltem BAŞOL, Mr. Cemil BOZBAŞ, Mr. Ali ÇANKAYA

Japanese: Dr. Kunihiro TOKIDA, Mr. Shingo FURUICHI, Mr. Hiroyuki TANAKA, Mr. Harumi IIDA

The evaluation team visited 6 target provinces to make discussion with key officers and staffs of Provincial Directorate of Agriculture, interview to farmers in the extension areas and field observation. All stakeholders kindly cooperated to the study. The evaluation team recognized the progress and achievement of the extension projects.

The JCC meeting was held at Novotel, Trabzon, chaired by the Project Manager, Mr. Ahmet Savaş INTIŞAH. The Project Team explained the project activities and the joint evaluation team presented the results of terminal evaluation study (conclusion, recommendations and lessons learned). After constructive discussions, the evaluation report was approved by the JCC members.

Artvin (Provincial Directorate of Agriculture (PDA), Kocabey-Şavşat)



Giresun (PDA, Deregözü-Çanakçı)



Gumushane (PDA, Altımpınar-Torul)



Ordu (PDA, Kırılı-Perşembe)



Rize (PDA, İhlamurlu-Fındıklı)



Trabzon (Darıca-Akçaabat, Yalıköy-Vakfikebir)

