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DEFINITION OF ABBREVIATIONS 
 

 

AA Appraisal Agency  

APBD Regional Revenue and Expenditure Budget/Anggaran 

Pendapatan dan Belanja Daerah 

APBN State Budget/Anggaran Pendapatan dan Belanja Negara 

BAL Basic Agrarian Law  

BAPPEDA Development Planning Agency at Sub-National Level/Badan 

Perencanaan Pembangunan Daerah 

BPD Village Consultative Body/Badan Permusyawaratan Desa 

BPHTB 

 

BPL 

Land and Building Title Acquisition Fee/Bea Perolehan Hak Atas 

Tanah dan Bangunan 

Below the Poverty Line  

BPN National Land Agency/Badan Pertanahan Nasional 

COI Corridor of Impact  

DED Detailed Engineering Design  

DGST Directorate General of Sea Transportion 

DMS Detailed Measurment Survey  

DP Displaced Person  

DPPT 

 

EA 

Land Acquisition Planning Documents/Dokumen Perencanaan 

Pengadaan Tanah 

Executing Agency     

EIA Environmental Impact Assessment/AMDAL    

EMA External Moniring Agency    

GOI Government of Indonesia     

HH Household      

HUP Market General Price/Harga Umum Pasar 

IEC Information of Education Central  

IOL Inventory of Losses  

IP Indigenous People 

IR Involuntary Resettelement 

JICA Japan International Cooperation Agency 

KEPI Indonesian Appraiser Code of Ethics/Kode Etik Penilai Indonesia 

Km Kilometer 

LA Land Acquisition 

LARAP Land Acquisition and Resettlement Action Plan  
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LRP Livelihood Restoration Program 

MAPPI Indonesian Society of Appraisers/Masyarakat Profesi Penilai 

Indonesia 

NJOP Tax Object Sale Value/Nilai Jual Objek Pajak 

NTP Notice To Proceed            

BPHTB Acquisition Cost of Land and Building Rights/Biaya Perolehan 

Hak Atas Tanah dan Bangunan 
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PLN Perusahaan Listrik Negara/State Electricity Company 

PNBP Non-Tax State Revenue/Pendapatan Negara Bukan Pajak     

PPAT Registrar of Land Titles/Pejabat Pembuat Akta Tanah 

PUPR 

 

RAPBD 

Public Works and Public Housing/Pekerjaan Umum dan 

Perumahan Rakyat 

Regional Revenue and Expenditure Budget Plan/Rencana 

Anggaran Pendapatan dan Belanja Daerah 

RCS Replacement Cost Study          

RIP Development Master Plan/Rencana Induk Pembangunan 

RTD Affected Households/Rumah Tangga Terkena Dampak 

SES Socio Economic Survey            

SOE State Owned Enterprise 

SP2LP Approval Letter for Determining Project Location/Surat 
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SPI Indonesian Valuation Standard (Standar Penilaian Indonesia) 
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TOR Term Of Reference  
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DEFINITION OF TERMS 
 

Affected People/Eligible 

Parties 

Refers to a person or group of people, indigenous peoples, 

private or government institutions who are physically displaced 

(relocated, losing residential land, or losing residences) and/or 

economically displaced (losing land assets, access to assets, 

sources of income, or livelihoods) caused by i) land acquisition; 

ii) restrictions on land use or on access to legally designated 

parks and protected areas. The affected people are the parties 

who control or own the object of land acquisition. 

 

Census of Affected 

People 

Census is a tally of the number of displaced persons regardless 

of whether the land ownership status is certified or not. The aim 

of the census is to accurately record the number of displaced 

persons and to make an inventory of their losses completed 

according to the DMS (Detailed Measurement Survey). A census 

describes the affected/displaced people, their livelihoods and 

their losses as a result of the project. 

 

Replacement or 

Compensation Fee 

An amount of money in cash or in goods given to replace an 

asset in its existing condition, without taking into account 

transaction costs or depreciation, at market value, or the nearest 

applicable equivalent, at the time of payment of compensation. 

 

Construction Work 

Zone 

Construction Work Zone (CWZ) is a specific area defined during 

detailed design and clearly identified in the updated Land 

Acquisition and Resettlement Action Plan (LARAP) which will 

divide the project site in an easy overlay form for construction 

implementation. 

 

Corridor of Impact  Areas affected by civil works in the construction of the Patimban 

Access Toll Road. The corridor of impact is very important in two 

respects, namely: (a) Legally it is an area where affected 

households are entitled to compensation and other measures for 

the loss of land, buildings and jobs and livelihoods and (b) 

Operationally it is an approved area/regional boundaries for the 
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implementation of development activities. 

 

Cut off Date The cut-off date for project eligibility coincides with the date when 

the Land Acquisition Implementation Team publishes the detailed 

measurement survey results in public places, for example, 

village offices. 

The Cut-off date sets the deadline for determining the eligibility 

of residents and/or assets within the project area. If they are 

affected, they are entitled to compensation for the affected 

assets, including any necessary rehabilitation measures to help 

them improve or at least maintain their pre-project standard of 

living, income capacity and production levels. Those who enter 

the project area, or subproject, after the deadline date are not 

entitled to compensation or other assistance. The Cut-off date 

will be informed to the entitled parties and other stakeholders. 

 

Detailed Measurement 

Survey 

Using detailed design drawings, this survey involves finalizing 

and/or validating the results of the inventory of losses, severity of 

impacts, list of affected/displaced people made at the stage of 

preparation of the Land Acquisition and Resettlement Action Plan 

(LARAP). The final cost of land acquisition and resettlement will 

be determined after a Detailed Measurement Survey (DMS). 

Updates will be carried out during the implementation stage of 

land acquisition, carried out by a land acquisition team led by the 

National Land Agency/Land Office. 

 

Eminent Domain The right of the state to use its full power to free up land for the 

development of the public interest. National laws and regulations 

specify which public agencies have the privilege to apply the 

eminent domain. 

 

Entitlement Refers to the provisions for compensation and other forms of 

assistance provided to displaced/entitled residents in 

accordance with their respective eligibility. 

 

Entitled Parties The party who controls or owns the object of land acquisition. 
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Impact The level of social and economic impact caused by the 

implementation of an activity. In land acquisition/resettlement, 

the level of impact will be determined by (a) the scope of 

economic loss and physical displacement/relocation; and (b) 

vulnerability of the affected people/entitled parties. Impact can be 

positive or negative. 

 

Impact Indicator 

 

Impacts arising from the benefits obtained from the results of the 

activity. New impact indicators can be identified in the medium 

and long term. Impact indicators show the rationale for why 

activities are carried out, describe macro aspects of activity 

implementation, activity objectives both sectorally and in a 

wider/relevant context. 

 

Income Restoration 

 

Rehabilitation of income sources and productive livelihoods of 

severely affected people and vulnerable affected/displaced 

people, to enable them to earn income levels equal to or, if 

possible, better than those obtained prior to land acquisition and 

resettlement. 

 

Loss Inventory 

 

List of assets as initial record of assets affected or lost during the 

preparation of LARAP (Land Acquisition and Resettlement Action 

Plan) in which all fixed assets (eg, land used for settlement, 

trade, agriculture, residential units, stalls and shops; secondary 

structures such as fences, graves, wells, food crops and live 

trees that have commercial value; etc.) and sources of income 

and livelihoods within the impact corridor area are identified, 

measured, identified by owners, accurately located, and 

calculated. The severity of the impact on the assets and the 

severity of the impact on the livelihoods and productive 

capacities of the affected people/entitled parties are also 

determined. 

 

Land Acquisition 

 

 

The activity of providing land by providing compensation and 

other measures for loss in a proper manner and according to 

replacement costs to the entitled party and reducing adverse 

social impacts due to the project. Land acquisition and 
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resettlement are carried out not on their own or voluntarily for the 

benefit of the project.   

 

Land Acquisition and 

Resettlement Action 

Plan (LARAP) 

 

A time-bound work plan with a specific budget, setting out the 

object and strategy of land acquisition and resettlement, 

resettlement entitlements, activities and responsibilities, 

monitoring of resettlement, and evaluation of resettlement. 

 

Land Acquisition 

Object 

 

Land, above ground and underground space, buildings, 

plants, other objects related to land, or other losses that can 

be valued 

 

Relocation 

 

Physical relocation of residents/people who are displaced from 

their residences, assets, and/or business activities that are in the 

impact corridor prior to the project. 

 

Relocation Assistance 

 

Assistance given to people who are physically displaced due to 

a project. Assistance includes transportation, transitional 

assistance (food, shelter, social services) provided to displaced 

persons in connection with their displacement. 

Resettlement  Involuntary displacement of people from their homes, assets, 

jobs and livelihoods within the project impact corridor. 

 

Vulnerable Group 

 

Specific groups that may suffer more or face more risk of being 

excluded from the project, including: i) female-headed 

households, ii) household heads with disabilities, iii) households 

that fall below the poverty indicator, and iv) elderly household 

heads. 
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EXECUTIVE SUMMARY 

 

The Indonesian government has planned Patimban Port Access Toll Road development, 

connecting Cipali Toll Road with Patimban Port. This project is expected to reduce the logistics 

costs burden, reduce the traffic congestion at Pantura road section, and facilitate the logistics 

road flow to Patimban Port. It is also expected to support export and import activities for cars 

at Patimban Port car terminal which is officially inaugurated by President Jokowi on December 

20th, 2021. This project is also a part of the development plan of West Java Province in the 

future by building the connectivity of Patimban Port with industrial areas, economic areas, 

urban areas, and surrounding rural areas. 

 

The planned location of Patimban Port Access Toll Road is in Subang Regency, West Java 

Province, the land requirements is in accordance with the basic design from  Directorate 

General of Highways covering an area of 340.038 hectares, appropriate with ROW Plan Result 

of Feasibility Study along 37,05 Km starting from STA Km 0 + 000 on Cipali Toll Road, 

Sawangan Village, Cipeundeuy sub-district and ending at STA Km 37 + 050 located in Kotasari 

Village, Pusakanagara Sub-district, crossing ten (10) sub-districts and twenty (20) villages in 

Subang Regency. 

 

To realize Patimban Port Access Toll Road development plan, LARAP study or land 

acquisition plan document is needed as the basis in making decisions for the land acquisition 

activities implementation for the related parties, in this case the Directorate General of 

Highways Ministry of PUPR (Public Works and Housing). LARAP study is aimed to: (1) As 

an effort to mitigate the negative impacts of land acquisition activities , so the affected people 

will not experience a decrease in their standard of living; (2) Improve or at least significantly 

restore, the livelihoods of all displaced resident compared with the pre-project level of life; (3) 

Improving the quality of life of the poor and vulnerable groups; (4) Provide opportunities for 
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the affected people to participate in the development process; (5) Obtaining data on the land 

ownership, buildings and growing plants, and detailed information needed for the 

implementation of land acquisition for Patimban Access Toll Road development; (6) Carry 

out the first stage of socialization to the affected people to as the activity plan announcement, 

equalizing perceptions and getting initial input from the affected people, as well as delivering 

the cutoff date or time to determine the affected people when the asset and socio-economic 

survey is carried out; The second stage of socialization is carried out to convey the asset and 

socio-economic data collection results to the affected people; Prepare general 

direction/proposal of resettlement plan for the affected people who are relocated. 

 

LARAP document preparation refers to the provisions of Land Acquisition Planning 

Document (DPPT) as stated in the Regulation Ministry of Agrarian Affairs and Spatial 

Planning of Republic Indonesia Number 19 of 2021 concerning Provisions for the 

Implementation of Government Regulation Number 19 of 2021 concerning Land Acquisition 

implementation for Development in the Public Interest and LARAP Document preparation 

based on JICA's Safeguard Policy. 

 

Based on Law No. 2 of 2012 and Government Regulation No. 19 of 2021, the land acquisition 

process must pay attention to its principles, they are: (1) the land acquisition process must pay 

attention to the land availability, an understanding about the land social functions and the 

funding guarantees in land acquisition existence (2) Guaranteed the community rights of land, 

where The compensation system is carried out fairly and transparently by using independent 

appraisers, involving the community in the land acquisition stages and preparing the Institution 

to accommodate and resolve objections in the land acquisition and compensation process (3) 

There is clarity of time determination and compensation that refers to the value when 

determining the location to prevent community speculation and guarantee the community 

rights to the land . 
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Based on the survey results it is known that: (1) The affected land total area is 340, 038 Ha 

with 2.375 plots, consist of paddy fields, gardens, ponds, and built/settled land; (2) The land 

ownership status consists the land owned by community or private with an area of 247,648 Ha, 

land owned by the state 24,632 Ha, the land owned by foundations/religious imstitution 0,581 

Ha, private land 31,810 Ha and HGU land 35,366 Ha; (3) The most extensive land use is Paddy 

fields area 216.51 Ha, followed by garden with an area of 40.63 Ha. The rest are: 

Sugarcane/PG Plantation 35.37 Ha, yard land 26.00 Ha; (4) The affected buildings are 543 

buildings, consist of 469 permanent buildings, 27 semi-permanent buildings, and 47 non-

permanent buildings; (5) Social facilities affected are 0.145 Ha and public facilities are 19,479 

Ha; (6) The most affected plants that is planted by the community are: hard crops (wood): 

bamboo, rubber and mahogany. The most planted fruit crops are: banana, mango and 

rambutan . The most planted annual crops are: paddy, sugar cane and lemongrass. 

 

Socio-economic survey show that (1) The peoples average age is in the age range of 40-60 

years, with more males than females and most of them are married. (2) Most of the family 

heads are from Sundanese ethnicity and they have a normal physical condition. (3) The 

Affected people majority is having a low education (they dont go to school or only graduated 

from elementary school), however there are some people is having a higher education level at 

academies or universities; (4) Most of the affected people work as farmers by cultivating Paddy 

fieldss and gardens; (5) The affected people also have other jobs as an agricultural products 

colector, traders and farm workers; (6) affected family members besides working as the farm 

workers, they work as factory employees, shop employees, traders and civil servants; (7) 

Family members living with the head of the family, ranging from 3-4 people with status as wife, 

child, son-in-law or granddaughter, (8) The number of families living in one house is mostly two 

families; (9) The number of working family members from the affected people average is 

between 1 – 2 people; (10) The affected people total family income is between Rp. 2.000.000,- 

up to Rp. 4,000,000,-. (11) Only a small number of affected people (20%) able to allocate their 

income for saving, both land owners, tenants and workers. Most of the family's income is used 
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for consumption needs for food, clothing, house maintenance, health, education, 

communication, transportation and savings. 

 

Affected people perception to the land acquisition activities impact, they think it will lead to the 

decrease of agricultural area, uncomfortable living area and their income in the new places is 

decrease. The affected people interest to get involved in the project activities is caused by (1) 

the desire to receive compensation in order to overcome income reduction; (2) getting 

additional income. Meanwhile the affected people who refuse to get involved in the project 

implementation are caused by (1) having a permanent job, (2) feeling old and living outside 

the city. The affected people involvement in the project implementation are: (1) construction 

workers, (2) as the construction experts, (3) opening stalls around the project area. 

 

The assistance form that is expected by the affected people from the project implementers is 

training that can help to improve their economic condition. The forms of training needed are: 

(1) Training to improve agricultural cultivation with the help of production facilities and 

equipment; (2) Livestock cultivation by providing seeds and assistance; (3) Training on 

processing agricultural products by providing capital and tools. 

 

Related to the information received about the project existence, many affected people know 

the project plan from the official information: (1) village and sub-district officials; (2) project 

employees; and (3) village meetings. Regarding the project existence, most of the affected 

people stated that they agreed Patimban Access Toll Road development plan. 

 

The information dissemination about the project, can be carried out through socialization, the 

activities are expected to be implemented as follows: (1) Socialization is carried out in a face-

to-face form by inviting all related parties and the community around the project location; (2) 

Invite the representatives of project-affected people and (3) Disseminate information through 

brochures to the residents and parties related to the project Acquisition plan. Furthermore, 
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regarding the socialization venue, the affected people hopes that it can be carried out in (1) 

Village Offices; (2) Mosques and (3) The community leader’s houses. For the implementation 

time, most of the affected people chose to be held in the morning at 08.00 - 12.00 WIB, in the 

afternoon at 13.00 - 15.00 WIB or 13.00 - 17.00 WIB. Meanwhile, the information expected 

from the socialization is (1) the aims and objectives of the project development plan; (2) Project 

site plan and (3) Compensation appraisal of community assets affected by the project. 

 

The problems that usually emerge during the construction activities are (1) the roads jammed 

due to the project materials piles; (2) Increasing the accidents number and (3) Increase 

respiratory disorders. The affected people also mention there are several problems that must 

be considered also emerge when the construction activities are completed, (1) the number of 

accidents is increasing; (2) The people convenience around the project will decrease as more 

vehicles pass by; (3) Increase criminality cases. To minimize these problems, the affected 

people suggested it is necessary to anticipate the problems by preparing: (1) Flagmen officer 

assignment to regulate traffic; (2) Not letting the project material pile up for a long time and (3) 

Providing temporary access for pedestrians and motorcycle so they don't have to turn around. 

 

Regarding the complaints submission for the problems that emerge in the construction 

activities, the affected people will submit it to the village apparatus, the project officer and the 

Head of Village verbally and in writing. While the communication media that will be used to 

communicate with the related parties in submitting complaints or receiving information related 

to these problems, affected people choose to use telephone or letter using Indonesian or mixed 

languages. 

 

Regarding the livelihood restoration program in handling the affected people socio-economic 

conditions who are affected by Patimban access toll road development plan, vulnerable groups 

are communities that become one of the priorities in Livelihood Restoration Program (LRP). 

Vulnerable groups consist of elderly people, heads of families with income below 1 million 
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rupiah, female heads of household (widows) and people with disabilities. Based on the survey 

results, there are 624 affected peoples who are recorded as the vulnerable group. In livelihood 

restoration programs, this group should receive special attention. 

 

The form of compensation refers to Law No. 2 of 2012 and Government Regulation No. 19 of 

2021 in the form of (1) cash, (2) land replacement, (3) resettlement, (4) shareholding, and (5) 

other forms agreed by both parties. In terms of implementation, the compensation form can be 

done through deliberation Compensation value determination will be based on the appraisal 

results of the appraisal service or public appraiser. The appraiser is in charge of assessing the 

Compensation amount per land plot, including: a) land; b) above ground and underground 

space; c) buildings; d) plants; e) objects related to land; and/or f) other losses that can be 

assessed. The Value Basis for Patimban access toll road development plan is Fair 

Replacement Value. According to the Indonesian Valuation Standard (SPI) 204 (2018). Fair 

Replacement Value is the value for the benefit of the owner based on equality with the market 

value of a property, taking into account extraordinary elements, in the form of non-physical 

losses resulting from the expropriation of rights to the property. 

 

Provisions regarding parties entitled to compensation are individuals, legal entities, social 

entities, religious entities, or government agencies that own or control the land acquisition 

object in accordance with the provisions of the legislation. The entitled parties to compensation 

as referred can be defined as (i) residents with legal ownership rights to the land that will be 

partially or completely lost, (ii) residents who are threatened with losing partially or all of the 

land occupied or used, without having legal ownership proof of formal legal rights over the land 

or resources, but has a claim/proof of land ownership that is recognized or can be recognized 

by government law, such as nadzir for waqf land, land owners whose rights are protected by 

customary law formerly applicable, customary land, parties who control state land in good faith 

(iii) people who are threatened with losing partially or all of the land occupied or used without 

having legal evidence of ownership or recognition that is recognized or can be legally 
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recognized. 

 

Related to the gender issues in the land acquisition activities implementation, the following 

specific actions will be done to ensure women's participation: (1) Woman Representatives from 

one of the affected household heads will be elected as a member of the resettlement 

committee. (2) Involving women in the resettlement activities and relocation options. (3) 

Enclose gender issues in livelihood restoration programs. (4) other than husband and wife will 

be invited to receive compensation and other benefits as an affected household (5) Meetings 

and/or consultations will be held at a time and place that is convenient for women to achieve 

30% female participation, (6) Women will be given the opportunity to get job opportunities and 

receive the same remuneration for the same work as men with a target of 20% women from 

the total employed for skilled and unskilled work, (7) Women will be prioritized in the livelihood 

restoration program, (8) Assisting and prioritizing elderly women, women with disabilities, and 

female household heads who have to move to another location or have to reconstruct the 

shops and their houses that are affected. 

 

Livelihood Restoration Program (LRP) is a program to reduce social risks in the implementation 

of Patimban Port Access Toll Road Construction. The objectives of this program are (1) 

Restoring livelihoods and income of the affected households; (2) Improving the affected 

households human resources quality through creative, innovative and entrepreneurial 

mindsets development (3) Improving the community institutions capacity. 

 

To maximize the LRP role in helping the affected people to restore their livelihoods, LRP Target 

Group is formed, it consists the people whose livelihoods will be affected by the project plan, 

they are land owners, tenants, agricultural land workers, shops, stalls and restaurants who will 

be affected. Also the affected people who own 10% or more of the total income-generating 

assets that will be affected and the vulnerable groups regardless from the impact severity. 

Based on the land owners, tenants, and workers survey results, most of the affected people 
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are willing to participate in livelihood restoration program. Because it can be an alternative 

source of income. While few people refused because they are elderly and some of them 

already have regular jobs. There are two types of training programs needed by the affected 

people, they are agriculture and skills training. Training in agriculture is in the form of (1) 

training to increase agricultural production, (2) production management, and (3) 

entrepreneurship. Meanwhile, the skill trainings are (1) Construction worker (2) security 

training, and ( 3) heavy equipment operation training. 

 

Directorate General of Highways of Ministry of Public Works and Housing is the institution in 

charge in Patimban Port Access Toll Road Development Project which will be responsible for 

all project implementation, administration, and monitoring, including land acquisition activities 

based on the provisions of Law Number 2 of 2012 and its implementing regulations, as well as 

all other related regulations. Several important institutions that will be involved in land 

acquisition activities and have an authority in the land acquisition process are: (1) West Java 

Provincial Government, carrying out land acquisition preparation activities which include; i) 

development plans notification; ii) development plan of initial data collection site; and iii) public 

consultation on development plans; iv) The Governor of West Java Province together with the 

Directorate General of Highways announced the location determination for the project 

development; (2) The Land Agency/BPN in West Java Province will coordinate land acquisition 

activities implementation, forming the land acquisition implementation team, and carry out the 

land acquisition with the main activities including: i) inventory and identification of land tenure, 

ownership, use, and utilization; ii) compensation assessment to be carried out by an 

independent appraiser or government appraiser; iii) deliberation to determine compensation; 

iv) granting compensation; and v) the land relinquishment that has been acquired to the agency 

that requires the land. 

 

Complaints handling procedures for compensation will be implemented by Directorate General 

of Highways by involving West Java Provincial Government, Subang Regency Government, 
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as well as sub-district and village governments in resolving objection/complaints in the 

community. The types of objections/complaints submitted by affected people, such as: disputes 

over ownership and inheritance of assets, distribution of compensation to heirs, assets loss 

and list of names in the census results, and others can be submitted directly to the Directorate 

General of Highways.  The Contact Number of Land Acquisition Committee : 0856 5652 

5042 . The objections/complaints handling is not only related to land acquisition activities, but 

also during construction activities, the Grievance Redress mechanism can also be submitted 

by the community to the Directorate General of Highways. 

 

If the objection settlement cannot be resolved, the objection mechanism will be carried out 

through the legal law that will be applied according to the procedures stipulated in the 

applicable legislation (Law Number 2 of 2012 and related regulations). No fees are charged to 

the affected residents who files the complain. The complaints acceptance and resolution 

mechanism will take into account the cultural sensitivities of the entitled parties and gender. 

 

The socialization of land acquisition activities has been carried out with all stakeholders. 

Initial socialization is carried in the same time with the survey activities and other studies 

such as Geotechnical Survey, Topography Surveys, Utility survey, Traffic Survey and LARAP 

survey. Held at Tambakdahan Sub-district Hall, Friday, August 27th, 2021. The socialization 

activity was attended by Patimban Port KSOP Representative, PPK Package 8 Patimban Port, 

Director General of Highways of the Ministry of PUPR, 10 affected sub-districts, and 20 

affected head of village, the Consultant Team is drafting the documents based on the survey 

activities that is going to be done. The socialization activities conclusions are as follows: (1) 

Subang Regency government supports the activity plan and it is expected to make a significant 

contribution to the economic improvement at Subang Regency so it can contribute in reducing 

the fairly high unemployment rate in Subang Regency; (2) Relevant agencies can synergize 

with the program plans, such as preparing funds for the programs related to Patimban Port 

Access Toll Road Development and providing budget for the road development plan; (3) 
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Bistek/Pictures can be immediately disseminated so the unexpected impacts will not emerge; 

(4) It should be considered regarding the opening of new road access to the land changes in 

the area leading to the port. 

 

The next socialization activities is carried out to the land owners before the measurement 

survey, asset data collection and socio-economic survey. The first stage of socialization activity 

was carried out from October 21st, 2021 to November 11, 2021 in 20 affected villages by 

involving the Sub-district Muspika, Village Government and also land owners. The first stage 

of socialization conclusion are as follows: (1) In general, the land owners who were attending 

the meeting want the land acquisition process as soon as possible with a high compensation; 

(2) There is concern in the community regarding the irrigation canals disruption for Paddy 

fields; (3) Affected people, especially those whose houses are affected by land acquisition, 

hope the compensation must be in accordance with the market price,  they are worried that 

they will not be able to buy another  land or houses again if the compensation price is below 

the market price; (4) There is no resistance from landowners, but anxiety persists. 

Land/building owners are worried that they will not be able to buy land/houses at the other 

place because the price of the land/buildings, especially those that is close to the toll roads 

become more expensive; (5) There are concerns in the community regarding the area 

differences in the land ownership certificate and land status; (6) Land owners are very curious 

about the stages of land acquisition activities until the implementation phase. This is related to 

planting activities on agricultural land, the land owners really want their land in a maximum use 

before the land acquisition implementation. (7) Land owners want to be directly involved at 

every stage of the land acquisition process until the implementation stage. 

 

In addition to land owners, the first stage of socialization was also carried out to the tenant and 

workers at the effected area by Patimban Port Access Toll Road development which was 

carried out from December 29th, 2021 to January 11th, 2022. The first socialization activities 

involved the Sub-district Muspika, Government Villages as well as tenants and workers with 
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the following conclusions: (1) Tenants and workers need information about the compensation 

form for cultivators/tenants and workers; (2) The tenants and workers hope that a livelihood 

restoration program will be implemented for the people who are affected by Patimban Port 

Access Toll Road development; (3) The affected tenants and workers are very enthusiastic 

about the impact handling in the form of a livelihood restoration program. They hope the 

government implements the program. (4) Land cultivators/tenants on PJT land are worried 

about the current status of the land being managed or occupied and are still confused about 

the compensation they will receive; (5) Clear information on all stages of land acquisition is 

needed; (6) Opportunities to be involved in Patimban Port Access Toll Road development 

implementation especially to become work force; (7) If the training is provided both to enter the 

business world and the work world, tenants and workers hope that there will be an employment 

distribution to Patimban Port activities and in the Patimban Port Access Toll Road activities; 

(8) In general, the tenants and workers are interested in the planned livelihood restoration 

program in various forms of training. In addition to the program, the workers also hope to 

receive compensation for their loss of livelihood in the form of cash money;  Nevertheless, 

tenants and workers really understands that compensation in the form of a program is also a 

good action and hopes that by participating in these trainings, they can have the skills to 

increase their income .  

 

The legal basis in determining the amount of valuation is the applicable regulations in 

Indonesia such as Law no. 2/2012, Job Creation Law No. 11/2020, Government Regulation 

No. 19/2021, SPI 204-3.10, other relevant regulations, and JICA Guidelines. Compensation 

for the planned activities must be paid in accordance with the requirements of JICA Guidelines, 

namely full replacement cost  or equivalent to the same provisions in Indonesia. The calculation 

of full replacement cost will be based on the following elements: (i) fair market value; (ii) 

transaction fees; (iii) accrued interest, (iv) transition and restoration costs; and (v) other 

applicable payments, if any. The full replacement cost will be the basis for asset valuation 

based on the fair replacement value in the Indonesian Valuation Standard (SPI) 204. Both 
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standards use market prices as the basis for asset valuation. 

 

The purpose of the valuation as referred to in KEPI & SPI Edition VII - 2018: SPI 204 and the 

Indonesian Valuation Application (PPI)-04 is the land acquisition for Patimban Port Access Toll 

Road development, where the object of the valuatin will be assessed including physical losses 

and non-physical losses. Physical losses assessed include: land, above ground and 

underground space, buildings, plants, objects related to the land. In Determining Physical 

Losses, the commonly used appraisal approach is: a. Market Data Approach, Income 

Approach, Cost Approach. 

 

Non-Physical Losses that are assessed include: 1) compensation for loss of relinquishment of 

rights from land owners who will be given a premium, consist of: a) Loss of work or loss of 

business, including change profession; b) Emotional loss ( solatium ), is an intangible loss 

associated with the expropriation of land that is used as a place for living of the owner; 2) 

Compensation for the waiting period (interest), it is the amount of funds calculated as a 

substitute for the time difference between the appraisal date and the estimated date of 

compensation payment ; 3) residual land loss. In the event that the remaining land can no 

longer be used according to its designation, then the replacement of the entire land plot can 

be calculated; other physical damage, for example a part of a building that was cut off due to 

the land acquisition, which requires repair costs so it can function properly. 

 

The Directorate General of Highways with the project consultant assistance will observe all 

activities related to land acquisition, compensation payment to the entitled parties and other 

aspects. The supervision scopes includes: (i) Compensation payment to all entitled parties in 

various categories, in accordance with the compensation policy described in LARAP; (ii) 

Implementing livelihood restoration and entitlement to social benefits coordinated by Bappeda 

of West Java Province and Bappeda of Subang Regency to the related agencies; (iii) 

Dissemination of public information and consultation processes; (iv) Compliance to the 
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complaints procedures and unresolved issues that requires management's attention; (v) 

Priority of the entitled party regarding the options offered; (vi) Benefits derived from the project. 

 

For projects with the land acquisition impacts, the Directorate General of Highways will prepare 

a quarterly monitoring report ( quaterly report ) and external monitoring report (for projects with 

category A). It will be sent to the Ministry of PUPR and JICA. The report covers the progress 

of land acquisition activities. For projects that are considered complex and sensitive, 

monitoring reports will be sent per three months. The Directorate General of Highways will 

evaluate LARAP implementation as a whole after the project is completed to assess whether 

the planned activities have actually achieved the expected goals. At least, the assessment will 

produce gender disaggregated data that includes indicators: such as income level, access to 

social services, and satisfaction of the entitled parties. 
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 INTRODUCTION 

1.1. BACKGROUND 

Patimban Port Development Plan (Patimban New Port Development Project) requires access 

that enables direct access to and from Patimban Port. Therefore, a proposal for constructing 

Patimban Port Access Toll Road section is needed for easy access to and from the port (DPPT, 

Kementerian PUPR, 2020). (The preparation of the Land Acquisition Planning Document 

(DPPT), Ministry of Public Works and Public Housing of Republic Indonesia) 

The government also plans to integrate Patimban Port with the main toll road in the north coast 

section. If we only rely on existing routes, the investment value of Patimban Port will not 

change. The port is planned to be connected to industrial areas, economic areas, urban areas, 

and surrounding rural areas. Therefore, Patimban Port development plan has good potential 

to build a toll road connecting Patimban Port with Cikopo - Palimanan Toll Road (The 

preparation of the Land Acquisition Planning Document (DPPT), Ministry of Public Works and 

Public Housing of Republic Indonesia). 

Patimban Port development replaced  Cilamaya Port project at Karawang, it was canceled due 

to its location intersecting with the oil and gas pipeline. This stipulation is contained in 

Presidential Regulation Number 109 of 2020 concerning the Third Amendment to Presidential 

Regulation Number 3 of 2016 regarding the National Strategy Projects acceleration 

implementation. Patimban Port in Subang Regency, West Java, as a National Strategic Project 

determination was set on November 17th, 2020. Patimban Access Toll Road plan which is 

functions as an access road to Patimban Port in Patimban Toll DPPT document requires an 

area of approximately 3,386,709.21 m2 or 338.6 Ha and the number of indicative plots around 

1,395 plots. 
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Table 1-1. Land Requirement Plan Area of Patimban Access Toll Road Development in 

Subang Regency 

NO AREA Plots Number Area (m2) Area (H 

I Sub-district Cipeundeuy 322 711.015,56 71,10 

1 Village Sawangan 297 581.255,85 58,13 

2 Village Kosar 25 129.759,71 12,98 

II Sub-district Pabuaran 69 213.139,27 21,31 

3 Village Karanghegar 69 213.139,27 21,31 

III Sub-district Patokbeusi 15 46.055,31 4,61 

4 Village Rancabango 12 30.011,50 3,00 

5 Village Rancaasih 3 16.043,81 1,60 

IV Sub-district Purwadadi 155 584.258,91 58,43 

6 Village Panyingkiran 48 129.698,09 12,97 

7 Village Rancamahi 11 87.565,21 8,76 

8 Village Pasirbungur 96 366.995,61 36,70 

VI Sub-district Cikaum 208 286.179,96 28,62 

9 Village Mekarsari 208 286.179,96 28,62 

V Sub-district Tambakdahan 359 917.124,33 91,71 

10 Village Tanjungrasa 49 271.108,96 27,11 

11 Village Wanajaya 59 172.428,63 17,24 

12 Village Gardumukti 35 103.168,68 10,32 

13 Village Mariuk 112 293.623,36 29,36 

14 Village Kertajaya 104 76.794,70 7,68 

VI Sub-district Ciasem 36 99.438,59 9,94 

15 Village Jatibaru 36 99.438,59 9,94 

VIII Sub-district Pamanukan 130 302.123,69 30,21 

16 Village Rancasari 6 31.709,87 3,17 

17 Village Rancahilir 86 190.059,63 19,01 

18 Village Bongas 38 80.354,19 8,04 

IX Sub-district Pusakanagara 96 224.719,81 22,47 

19 Village Kotasari 96 224.719,81 22,47 

X Sub-district Pusakajaya 5 2.653,78 0,27 

20 Village Pusakajaya 5 2.653,78 0,27 
 JUMLAH 1.395 3.386.709,21 338,67 

Source: Patimban Access Toll Road Land Acquisition Planning Document 2020 

Patimban Access Toll Road plan is by the ROW Plan of the Feasibility Study Results along the 

37,05 Km starting from STA Km 0 + 000 on the Cipali Toll Road Sawangan Village, Cipeundeuy 

Sub-District and ending at STA Km 37 + 050 located in Kotasari Village, Pusakanagara Sub-

District. 



LAND ACQUISITION AND RESETTLEMENT ACTION PLAN (LARAP) 
PATIMBAN PORT ACCESS TOLL ROAD DEVELOPMENT PLAN,  SUBANG REGENCY 

1-3 

Administratively, Patimban Access Toll Road plan is located in Subang Regency area passing 

through ten (10) sub-districts and twenty (20) villages at Cipeundeuy Sub-District located in 

Sawangan Village, Kosar Village; Pabuaran Sub-District located in Karanghegar Village; 

Purwadadi Sub-District from Panyingkiran Village, Rancamahi Village, Pasirbungur Village; 

Patokbeusi sub-district located in the Rancepato Village, Rancaasih Village; Ciasem Sub-

District located in Jatibaru Village; Cikaum Sub-District in Mekarsari Village; Tambak Dahan 

Sub-District from Tanjungrasa Village, Wanajaya Village, Gardumukti Village, Mariuk Village, 

Kertajaya Village; Pamanukan Sub-district from Rancasari Village, Rancahilir Village, and 

Bongas Village; Pusakanagara Sub-District from Kotasari Village and Pusakajaya Sub-District 

from Pusakajaya Village. 

By the Law of the Republic of Indonesia No. 2 of 2012 and Government Regulation No. 19 of 

2021 concerning the Land Acquisition Implementation in Development for the Public Interest, 

land acquisition for development in the public interest is carried out through 4 stages: (1). 

Planning Phase, (2). Preparation Phase, (3). Implementation Phase and (4). Results 

submission. 

At the planning stage, referring to Law Number 2 of 2012 and Government  Regulation Number 

19 of 2021, it is mandated that the process of land acquisition for road construction needs first 

to prepare Land Acquisition Planning Documents, which at least contain: 

1. the aims and objectives of the development plan; 

2. conformity with the Regional Spatial Planning and National and Regional 

Development Plans; 

3. the location of the land; 

4. the required land area; 

5. a general description of land status; 

6. estimated time for the implementation of Land Acquisition; 

7. estimated period of development implementation; 

8. estimated land value; and 



LAND ACQUISITION AND RESETTLEMENT ACTION PLAN (LARAP) 
PATIMBAN PORT ACCESS TOLL ROAD DEVELOPMENT PLAN,  SUBANG REGENCY 

1-4 

9. budget plan.  

 

As an initial stage to start the land acquisition process, the project initiator, Directorate General 

of Highways of Ministry of Public Works and Public Housing, has prepared Land Acquisition 

Planning Document (DPPT) No. PS.01.02-Db/908 on October 26, 2020, as an initial planning 

document based on Law no. 2 of 2012 and Government Regulation No. 19 of 2021. JICA will 

fund Patimban Access Toll Road development plan along 22,940 Km, so the previous DPPT 

document needs to be adjusted to JICA Safeguard Policy related to Environmental and Social 

Protection issued in April 2010. For those purposes, preparing a Land Acquisition and 

Resettlement Plan (LARAP) is required by Indonesian laws and regulations and JICA's 

Safeguard Policy related to Environmental and Social Protection. 

 

1.2. LARAP PURPOSE AND OBJECTIVE 

The purpose of the LARAP Study is to formulate policies in decision making related to the 

land acquisition plans and their implementation, which will be approved by the Directorate 

General of Sea Transportation (DGST) by JICA Guidelines for Environmental and Social 

Considerations, in addition to Indonesian laws and regulations. LARAP is prepared based 

on the Land Acquisition Planning Document (DPPT), which has been prepared by the 

Directorate General of Highways and the asset survey result, a socio-economic survey 

conducted through census, and additional data both primary and secondary data carried out 

by the Ministry of Transportation LARAP team and other studies. 

 

Objectives in preparing LARAP for Patimban Access Toll Road development are: 

1. As an effort to mitigate the negative impacts of land acquisition activities, the Project 

Affected People (PAPs) will not experience a decrease in their standard of living. 

2. Improving or at least significantly restoring the livelihoods of all the residents moved 

compared to their living standard before the project. 
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3. Improve the poor and other vulnerable groups that have been moved standard of living. 

4. Provide opportunities for PAPs to participate in the development process. 

5. Obtaining data for the land ownership, buildings, plants, and detailed information needed 

to implement the land acquisition and resettlement in the study area and anticipating 

problems that may arise. 

6. Conducting first stage socialization to the affected people to inform the activity plans, 

equalizing perceptions and getting initial input from the affected people, as well as 

submitting the cut-off date or time for determining the affected people when the asset and 

socio-economic survey is carried out; The second stage of socialization was carried out 

to inform the asset and socio-economic data collection results to the affected people. 

7. Prepare general direction/proposal of resettlement plan for the PAPs that have been 

moved. 

 

1.3. LARAP TARGET 

The achievement target in LARAP preparation of Patimban Port Access Toll Road development 

is to support harmony and conformity in Patimban Port development with its supporting 

infrastructure. Patimban Port Access Toll Road, especially in planning land acquisition to 

implementation  which the Directorate General of Highways will carry out. 

The LARAP target group includes all people physically and/or non-physically affected by land 

acquisition activities; landowners, tenants, and worker in the affected areas by JICA's 

Safeguard Policy, The Law No. 2 Year 2012,  and Government Regulation no. 19 of 2021. 

 

1.4. SCOPE OF LARAP 

The activities scope for LARAP preparation includes: 

1. Reviewing the results of the existing survey and related documents, including the existing 

DPPT as a reference for the preparation of LARAP Document; 

2. Conducting a census and socio-economic survey of the affected residents and an assets 

inventory survey affected by Patimban Access Toll Road development; 
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3. Conducting socialization and consultation with the resident who is affected by  Patimban 

Access Toll Road development; 

4. Preparing the required LARAP Documents for Patimban Access Toll Road by the JICA 

Guidelines for Environmental and Social Considerations in addition to the regulations of 

the Government of Indonesia; 

5. Coordinating with relevant agencies to facilitate the land acquisition process in the 

planning stage.  
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 ACTIVITY DESCRIPTION 

2.1. CONSTRUCTION SITE 

2.1.1. Activity Location 

The location of Patimban Access Toll Road plan is in Subang Regency, West Java Province, 

which is morphologically located in low hilly areas (settlement complexes, agricultural 

plantations, fields) and lowlands (irrigated rice fields/wetlands). In the north, it is bordered by 

the Java Sea, to the south is bordered by West Bandung Regency, to the east is bordered by 

Indramayu Regency and Sumedang Regency, to the west, Purwakarta Regency and 

Karawang Regency border it. The alignment plan for Patimban Access Toll Road is by the Row 

Plan from a 37,05 km feasibility study. The construction plan for Patimban Access Toll Road 

starts from STA Km - 0 + 000 at Cipali Toll Road, Sawangan Village, Cipeundeuy District and 

ends at STA Km 37 + 050 located in Kotasari Village, Pusakanagara Sub-District. 

Table 2-1. Patimban Access Toll Road Development Site Plan  

Road Location 
Coordinate 

Start End 

Patimban 

Access Toll 

Road 

STA Km - 

0+122 

- 

Km 37+950 

 

Sawangan 

Village   

Cipeundeuy 

Sub-district until 

Kotasari village  

Pusakanagara 

Sub-district 

 

107° 36' 

37.610" E; 

6° 28' 

15.461" S 

 

107° 51' 

49.396" E; 

6° 16' 

52.899" S 

 

  Source: Patimban DPPT  2020 
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Source: Patimban DPPT  2021 

Figure 2-1. Patimban Access Toll Road Area Orientation Map 

 

 
Source: Patimban DPTT, 2021  

Figure 2-2. Patimban Access Toll Road Basic Design Map 
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 Source: Patimban DPTT, 2021  

Figure 2-3. Patimban Access Toll Road Trace Map 

 

2.1.2. Geographical Location 

Subang Regency is located in the northern part of West Java Province with the coordinates 

between 1070 31' - 1070 54' East Longitude and 60 11' - 60 49' South Latitude. 

2.1.3. Administrative Location 

The area of Subang Regency is 205,176 hectares or about 6.34 percent of the size of West 

Java Province, and the altitude is between 0-818 m above sea level. 

Based on Law Number 4 of 1968 concerning the Establishment of Subang Regency, the 

administrative boundaries of Subang Regency are located at: 

▪ In the north, it is bordered by the Java Sea. 

▪ In the south, it is bordered by Bandung Regency. 

▪ In the west, it is bordered by Purwakarta and Karawang Regencies. 

▪ In the east, it is bordered by Indramayu and Sumedang Regencies. 

Administratively, in 2020 Subang Regency consists of 22 sub-districts and 253 villages (246 

villages and seven wards), and from 2008 to 2020, 30 sub-district composed of 245 villages 

and 8 (eight) communities. More details on the administrative location of Subang Regency 

can be seen in Figure 2.4 
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Sumber: Source: Subang Regency in Number, 2021 

Figure 2-4. Subang Regency Administrative Area Map 

 

2.1.4. Topography 

Referring to Subang Regency in number 2021 from its topography, Subang Regency can be 

divided into 3 (three) regional zones, they are: 

1. Mountain Area 
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This area has an altitude between 500 - 1500 m above sea level with an area of 41,035.09 

hectares or 20 percent of the total area of Subang Regency. This area includes the 

Sagalaherang Sub-District, most of the Jalancagak Sub-District, most of the Cisalak Sub-

District, and most of the Tanjungsiang Sub-District. 

2. Hilly Area 

Areas with an altitude between 50 - 500 m above sea level with an area of 71,502.16 hectares 

or 34.85 percent of the total area of Subang Regency. The site includes Cijambe Sub-District, 

Subang Sub-District, Cibogo, Kaljati, Cipeundeuy, Most Purwadadi, and Cikaum Sub-Districts. 

3. Lowland Area 

With a height between 0-50 m above sea level with an area of 92,639.7 hectares or 45.15 

percent of the entire scope of Subang Regency. This is the north coast region (pantura) 

covering the Sub-Districts of Pagaden, Cipunagara, Compreng, Ciasem, Pusakanagara, 

Pamanukan, Legonkulon, Blanakan, Patokbeusi, a small part of Cikaum Sub-District and a 

small part of Purwadadi Sub-District. 

2.1.5. Land Slope 

Regarding land slope level, it is noted that 80.80 percent of Subang Regency has a slope of 

00 - 170, 10.64 percent with a slope of 180 - 450, while the rest (8.56 percent) has a slope 

above 450. Regional distribution according to the pitch and elevation of the place can be seen 

in Table 2.2 and Table 2.3. 

Table 2-2. Area by Altitude Classification in Subang Regency in 2021 

Classification of 
Altitude (masl) 

Sub-District 
Area 

(hectare) 
Percentage (%) 

0 – 25 

-    Ciasem 

55.398,48 27 

-    Blanakan 

-    Pusakanagara 

-    Part of Patokbeusi 

-    Part of Purwadadi 

-    Part of Cikaum 

-    Part of Pabuaran 

-    Pamanukan 

-    Legonkulon 

-    Binong 

-    Compreng 

26 – 50 
-    Part of Pagaden 

37.241,22 18,15 
-    Cipunagara 
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Classification of 
Altitude (masl) 

Sub-District 
Area 

(hectare) 
Percentage (%) 

-    Part of Pabuaran 

-    Part of Purwadadi 

51 – 75 

-    Part of Cipeundeuy 

16.502,45 8,04 

-    Part of Purwadadi 

-    Part of Pagaden 

-    Part of Cikaum 

-    Part of Subang 

-    Part of Cibogo 

76 – 100 

-    Part of Cipeundeuy 

13.964,32 6,81 

-    Kalijati 

-    Part of Subang 

-    Part of Cibogo 

-    Part of Cijambe 

101 – 500 

-    Part of Cipeundeuy 

41.035,39 20 

-    Part of Sagalaherang 

-    Part of Kalijati 

-    Part of Subang 

-    Part of Cijambe 

-    Part of Cisalak 

-    Part of Jalancagak 

-    Part of Tanjungsiang 

501 – 1000 

-    Part of Sagalaherang 

12.310,42 6 
-    Part of Jalancagak 

-    Part of Cisalak 

-    Part of Tanjungsiang 

> 1000 

-    Part of Sagalaherang 

28.724,67 14 
-    Part of Jalancagak 

-    Part of Cisalak 

-    Part of Tanjungsiang 

Total 205.176,95 100 

Source: The Basic Pattern of Subang Regency Regional Development 

 

Table 2-3. Area by Slope Classification Subang Regency 2021 

Classification 
of Altitude 

(masl) 
Sub-District 

Area 
 (hectare) 

Percentage (%) 

0° - 17° North to central Subang Regency, from 165.793,03 80,8 
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Classification 
of Altitude 

(masl) 
Sub-District 

Area 
 (hectare) 

Percentage (%) 

the north coast to Kalijati, Subang and 
Cibogo plus a small area of cagak and 
Tanjungsiang Roads 

18° - 45° 

The southern part of Subang area which 
includes the southern part of Kalijati, 
Subang and Cibogo added by a part of 
Sagalaherang, a part of Cisalak and 
Cijambe 

21.827,32 10,64 

> 45° 
Part of Sagalaherang Sub-District, part of 
Cisalak, a part of cagak Road 
and most of Tanjungsiang 

17.556,60 8,56 

Total 205.176,95 100 

    Source: The Basic Pattern of Subang Regency Regional Development 
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 LEGAL BASIS AND 

POLICY 

3.1. LEGAL BASIS 

The Indonesian government has passed a new law related to land acquisition in development 

for the public interest; Law Number 2 of 2012 concerning Land Acquisition for Development in 

the Public Interest. Land acquisition activities for the public interest after the enactment of Law 

no. 11 of 2020 on Job Creation is also contained in Chapter VIII Article 122, and 2021 has 

been enforced the Government Regulation of Republic Indonesia Number 19 of 2021 on the 

Land Acquisition implementation for Development in the Public Interest has replaced 

Presidential Regulation No. 71 of 2012 concerning the Implementation of Land Acquisition and 

its amendment regulations. 

Several legal/policy references related to Patimban Access Toll Road development plan are 

as follows:  

1. Law of the Republic of Indonesia Number 38 of 2004 concerning Roads,  

2. Law of the Republic of Indonesia Number 26 of 2007 concerning Spatial Planning 

3. Law of the Republic of Indonesia Number 2 of 2012 concerning Land Acquisition for 

Development in the Public Interest. 

4. Law No. 11 of 2020 concerning Job Creation (Chapter VIII Article 122); 

5. Law Number 41 of 2009 concerning the Protection of Sustainable Food Agricultural 

Land; 

6. Law no. 41 of 2004 concerning Waqf. 

7. Government Regulation of Republic Indonesia Number 26 of 2008 concerning National 

Spatial Planning, as has been amended in Government Regulation (PP) No. 13 of 2017 

concerning Amendments to Government Regulation Number 26 of 2008 concerning 

National Spatial Planning 

8. Government Regulation of the Republic of Indonesia Number 15 of 2005 concerning 

Toll Roads, as amended, underwent changes, namely Government Regulation Number 

44 of 2009 as the First Amendment, Government Regulation Number 43 of 2013 

concerning the Second Amendment, Government Regulation Number 30 of 2017 Third 

Amendment to Government Regulation Number 15 of 2005 concerning Toll Roads  

9. Government Regulation of the Republic of Indonesia Number 34 of 2006 concerning 

Roads 



LAND ACQUISITION AND RESETTLEMENT ACTION PLAN (LARAP) 
PATIMBAN PORT ACCESS TOLL ROAD DEVELOPMENT PLAN,  SUBANG REGENCY 

3-2 

10. Government Regulation of the Republic of Indonesia Number 34 of 2016 concerning 

Income Tax on Income from the Transfer of Rights to Land and/or Buildings, and Sale 

and Purchase Agreements on Land and/or Buildings and their Amendments; 

11. Government Regulation of the Republic of Indonesia Number 19 of 2021 concerning 

Land Acquisition for Development in the Public Interest. 

12. Regulation of the President of the Republic of Indonesia Number 38 of 2015 concerning 

Government Cooperation with Business Entities in the Provision of Infrastructure 

13. Presidential Regulation Number 47 of 2016 concerning the Determination of Patimban 

Port in Subang Regency, West Java 

14. Presidential Regulation Number 109 of 2020 concerning the Third Amendment to 

Presidential Regulation Number 3 of 2016 concerning the Acceleration of National 

Strategic Projects Implementation; 

15. Presidential Regulation No. 62 of 2012 concerning Handling Community Social Impacts 

in terms of Providing Land for National Development 

16. Regulation of the Minister of Public Works and Public Housing Number 23 of 2020 

concerning the Strategic Plan of the Ministry of Public Works and Public Housing for 

2020-2024 

17. Regulation of the Minister of Finance of the Republic of Indonesia Number 

10/PMK.02/2016 concerning Amendments to Regulation of the Minister of Finance 

Number 13/PMK.02/2013 concerning Operational Costs and Supporting Costs of Land 

Acquisition for Development in the Public Interest Sourced from the Revenue and 

Expenditure Budget Country 

18. Regulation of the Minister of Agrarian and Spatial Planning/Head of the National Land 

Agency of the Republic of Indonesia Number 19 of 2021Regarding Provisions for the 

Implementation of Government Regulation Number 19 of 2021 concerning the 

Implementation of Land Acquisition for Development in the Public Interest 

19. Decree of the Minister of Public Works Number 92/KPTS/M/2011 concerning the First 

Amendment to the Decree of the Minister of Public Works Number: 567/KPTS/M/2010 

concerning the General Plan of the National Road Network 

20. Decree of the Minister of Settlement and Regional Infrastructure Number 

353/KPTS/M/2001 concerning Technical Provisions, Procedures for Construction and 

Maintenance of Toll Roads 

21. Decision of the Director-General of Highways No. 48/KPTS/Db.2011 concerning the 

development of the road network of the Trans Java Toll Road Plan 

22. Regional Regulation Number 22 of 2010 concerning the Regional Spatial Plan of the 

Province of West Java in 2009-2029 
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23. Subang Regency Regional Regulation (Perda) Number 3 of 2014 concerning Subang 

Regency Spatial Planning 2011-2031 

 

Laws, regulations, and other related provisions: 

(i) Related to the loss Compensation and Living standard Improvement 

a) Law Number 11 of 2005 concerning International Covenant on Economic, Social 

and Cultural Rights (International Covenant on Economic, Social and Cultural 

Rights) Ratification. This law protects people's economic, social and cultural rights, 

including the right to a decent life and cultural protection. 

b) President of  Republic Indonesia Decree Number 34 of 2003 concerning National 

Policy in the Land Sector contains state policies regarding the authority of the 

central and regional governments in land regulation. This Presidential Decree 

stipulates that the provincial government's authority over land includes; i) land 

acquisition for development is carried out; ii) provide loss compensation and 

allowances (compensation) for land acquisition. 

c) Government Regulation of Republic Indonesia Number. 38 of 2007 concerning the 

Government Affairs Division between Government, Provincial Governments, and 

Regency/City Regional Governments. Government regulations regulate 

government affairs that must be carried out by the provincial government and 

district/city regional governments relating to essential services. The mandatory 

matters include land affairs. 

d) Regulation of the Minister of Finance of the Republic of Indonesia Number 

10/PMK.02/2016 concerning Amendments to Regulation of the Minister of Finance 

Number 13/PMK.02/2013 concerning Operational Costs and Supporting Costs of 

Land Acquisition for Development in the Public Interest Sourced from the Revenue 

and Expenditure Budget Country; 

e) Regulation of the Minister of Home Affairs of the Republic of Indonesia Number 72 

of 2012 concerning Operational Costs and Supporting Costs for the Implementation 
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of Land Procurement for Development for Public Interest Sourced from Regional 

Revenue and Expenditure Budgets; 

f) Government Regulation of the Republic of Indonesia Number 13 of 2010 

concerning Types and Tariffs of Non-Tax State Revenues Applicable to the 

National Land Agency; 

g) Minister of Finance Regulation No. 51/PMK.02/2012 concerning Amendments to 

the Regulation of the Minister of Finance No. 132/PMK.02/2010 concerning the 

Index in the Context of Calculation of the Determination of PNPB Service Tariffs at 

the National Land Agency. 

h) Regulation of the Head of the National Land Agency of the Republic of Indonesia 

Number 1 of 2010 concerning Service Standards and Land Regulations regulates 

the time frame for land certification remaining after payment of compensation. 

i) Standard 204 (SPI 204) concerning the Land Acquisition Assessment for 

Development in the Public Interest. 

j) Other regulations related to operational financing of land acquisition and supporting 

costs of land acquisition implementation. 

(ii)  Regarding Vulnerability Assistance and Impact Severity 

a) Law Number 11 of 2009 concerning Social Welfare and its implementing 

regulations, Government Regulation Number 39 of 2012 concerning the Social 

Welfare Implementation. Under these provisions, vulnerable and severely affected 

communities are eligible for assistance.  

b) Law Number 39 of 1999 concerning Human Rights (Article 5 explanation) explains 

vulnerable groups, including the elderly, children, the poor, pregnant women, and 

people with disabilities. 

c) Vulnerable/severely affected people that is caused by the project are identified as 

early as possible through the EIA of Social Impact Assessment as referred to in 

Law Number 32 of 2009 concerning Environmental Protection and Management, 

Government Regulation of Republic Indonesia concerning Environmental Permits, 
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Minister of Environment Regulation Number 17 of 2012 concerning Guidelines 

Community Involvement in the Process of Environmental Impact Analysis and 

Environmental Permits, The Head of Bapedal degree No. 299 of 1996 concerning 

Technical Guidelines for the Study of Social Aspects in Compiling Environmental 

Impact Analysis. 

(iii) Related to Tax Incentives 

a) Income Tax Rates from the Land and/or Building Rights diversion; 

b) Government Regulation of the Republic of Indonesia Number 34 of 2016 

concerning Income Tax on Income from the Transfer of Rights to Land and/or 

Buildings, and Sale and Purchase Agreements on Land and/or Buildings and 

their Amendments; 

c) Basic Law: Government Regulation Number 48 of 1994 jo; Government 

Regulation No. 27 of 1996 jo; Government Regulation Number 79 of 1999 jo; 

Government Regulation Number 71 of 2008 concerning the Third Amendment 

to Government Regulation Number 48 of 1994. 

(iv)   Related to Compensation/ Building Compensation and Regional Regulations 

a) Republic of Indonesia Law Number 28 of 2002 concerning Buildings. This law 

stipulates the right of building owners to receive compensation by statutory 

regulations if the building is demolished by the Regional Government or other 

parties who are not at fault (Article 40 point f). 

b) Government Regulation of Republic Indonesia Number 36 of 2005 concerning  

Regulations implementation of Law Number 28 of 2002 concerning Buildings. 

c) Director General Human Settlements decision of Public Works department in 

1994 concerning Building Compensation. 

(v)   Regarding the Use of State-Owned Land 

a) Regulations related to illegal use of land on state-owned land may use 

Government Regulation instead of Law Number 51 of 1960, UUPA No. 5 of 1960, 

the Civil Code, and Minister of Agrarian Affairs and Spatial Planning/Head of the 
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National Land Agency Number 9 of 2015 regulation concerning Procedures for 

Determining Communal Rights to Customary Law Land and Communities 

Located in a Certain Area. This regulation stipulates that community groups 

residing in certain areas (forests and plantations) and meeting the requirements 

can be granted land rights.   

b) Presidential Regulation Number 62 of 2018 concerning Handling of Social 

Impacts in the Community in the Context of Providing Land for National 

Development. 

c) Government Regulation instead of Law Number 51 of 1960 concerning 

Prohibition of Land Use Without Permission from the Entitled Party or the 

authority. 

d) Ministry of Finance Regulation Number 96/PMK.06/2007 concerning Procedures 

in Implementing the Use, Utilization, Abolition, and State Property diversion 

Negara1. 

 

3.2. JICA GUIDELINEDS FOR ENVIRONMENTAL AND SOCIAL 

CONSIDERATIONS 

3.2.1. JICA Policy on Land Acquisition and Resettlement 

1. Minimize resettlement. Where possible, resettlement should be avoided or minimized by 

exploring all feasible alternative project designs; 

2. People who have to be in the resettlement involuntary and people whose livelihood will be 

hampered or gone should be adequately compensated and supported so they can improve 

or at least restore their living standard, income opportunities, and production levels to pre-

project levels. 

3. Compensation must be based on the full replacement cost; 

4. Compensation and other assistance must be provided before the resettlement. 

                                                        

 

1    Detailed Procedure for the Use of State-Owned Land can be seen in Appendix 1 
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5. A resettlement action plan should be prepared and available for the public for projects that 

require large-scale involuntary resettlement. The resettlement action plan should include 

the elements listed in the JICA’s Guidelines; 

6. In preparing the resettlement action plan, consultations should be carried out with the 

affected people and their communities. Based on the available sufficient information made 

for them in advance. When consultations are held, explanations must be given in a form, 

manner, and language that the affected people can understand; 

7. Appropriate participation of the affected people should be included in planning, 

implementation, and monitoring of resettlement action plans; 

8. Establish appropriate and accessible complaint mechanisms for the affected people and 

their communities 

 

The JICA guideline states that “JICA confirms that the Project does not deviate significantly 

from the World Bank's safeguard policies through the WB Environmental and Social 

Framework (ES)F and Environmental and Social Standards.” The key principles of the JICA 

Guidelines are as follows: 

 

1. The affected people are identified and recorded as early as possible to establish their 

eligibility through an initial basis (including population census, which serves as eligibility 

cut-off date, asset inventory, and socio-economic survey) at the project identification stage 

to prevent other parties that would be taking advantage. 

2. Eligibility benefits include the affected people who have formal legal rights to the land 

(including customary and traditional land rights recognized by law) affected people who do 

not have proper legal rights to the land at the time of census but have claims to the land or 

assets and affected people who do not have legal rights for the land that they occupy. 

3. Land for the land compensation is highly recommended for the affected people whose 

livelihoods are land-based; 

4. Provide support for the transition period (between resettlement and livelihood restoration; 

5. Particular attention should be given to the needs of vulnerable groups among the 

displaced, especially those below the poverty line, landless, elderly, women and children, 

ethnic minorities, and others. 

 

3.3. COMPARISON ANALYSIS OF LAND ACQUISITION POLICY IN 

INDONESIA AND JICA GUIDELINES 

The government has improved the system for handling land acquisition issues for development 

in the public interest. Land acquisition Law no. 2 of 2012 and Government Regulation No. 19 
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of 2021 is approaching alignment with JICA Guidelines. The land acquisition law in Indonesia 

explains that people who do not have legal rights to the land they occupy or use are entitled to 

compensation or compensation2 for their existing rights on the land, including compensation 

for the loss of work and business, moving3 costs, and others. The affected people by land 

acquisition should be included in the public consultation; their complaints should be heard and 

resolved most expediently during the process of planning and implementing land acquisition. 

 

Although most of the principles in Law no. 2/2012 are by JICA Guidelines for Environmental 

and Social Considerations (herein after referred to as JICA Guidelines), some gaps are still 

identified. However, these gaps have been covered by the provisions of other relevant laws, 

regulations, and guidelines. These gaps include the provision of livelihood restoration 

programs for severely affected people and vulnerable groups to ensure their lives are not made 

worse by the project, relocation assistance for people who are forced to be displaced, and 

transitional benefits for them. The results of the comparative analysis on resettlement between 

applicable laws and regulations in Indonesia and the JICA Guidelines can be seen in Table 3.1 

below. 

 

 

 

                                                        

 
2 See the explanation of Article 40 of Law No.2/2012 

3 Explanation of Article 40 of Law no. 2/2012 with the following provisions: for buildings that have IMB or HGB located on the land that is not their own, 

compensation is given to the holder of the IMB or HGB for buildings, plants, or other objects that are on the land that is meant, while compensation for 

land given to the right ownership holder or management of the land. 
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Table 3-1. Comparative Analysis of Resettlement Between Regulations in Indonesia and JICA Guidelines 

Scope/Topic JICA Guidelines 
Government of Indonesia 

Regulation 
Gaps Identified Gap-Filling Measures 

JICA Guidelines: Involuntary Resettlement 

Direct Impacts. Covers provision of 
benefits to address direct 
social and economic 
impacts caused by the 
involuntary restrictions of 
access to legally 
designated parks and 
protected areas resulting 
in adverse impacts on 
livelihoods 

Relates to compensation for loss of 
land and assets also other losses 
that can be caused by taking of 
land for a project. Once fair 
compensation is given, further 
consideration and impact 
mitigation are not elaborated. 

Adverse social and 
economic impacts due to 
access restriction are not 
explicitly covered under Law 
2/2012 on Land Acquisition 
for Public Interest. 
 
 
The direct impact on the 
affected community is 
included in Permen ATR-
BPN No. 19 of 2021 Article 
59 point 7. The affected 
communities are the people 
who work on the land and 
the people who are directly 
adjacent to the land 
acquisition location based 
on the study results in the 
DPPT/LARP. Affected 
communities should be 
invited to socialize the 
activity plan. 

• Affected communities are 
invited to socialize the 
activity plan. 

• Affected communities, 
especially Tenant and 
worker, are included in the 
party entitled to 
compensation and 
livelihood restoration 
programs. 

Indirect impacts. States that indirect social 
and economic impacts 
caused by the project 
should be addressed 
under JICA Guidelines 

Not covered, however indirect 
impact regulated in Law No. 23 of 
1997 on Environmental 
Management (AMDAL/ESIA) 

Indirect impacts are not 
covered in Law 2/2012 on 
Land Acquisition for Public 
Interest.  
 
The indirect impact is 
included in the ATR-BPN 
Ministerial Regulation No. 

Communities around the 
planned activity need to know 
the activity plan and be invited 
to socialize. 
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Scope/Topic JICA Guidelines 
Government of Indonesia 

Regulation 
Gaps Identified Gap-Filling Measures 

19 of 2021 concerning 
affected communities, 
including communities 
adjacent to the location of 
the planned activity. 

Linked activities. Covers impacts that result 
from other activities is if 
they are (i) directly and 
significantly related to the 
proposed project; (ii) 
necessary to achieve its 
objectives; and (iii) carried 
out or planned to be 
carried out 
contemporaneously with 
the project. 

Not covered Linked activities are not 
covered.  

It is necessary to identify other 
activities related to the 
planned activity, particularly 
the impact on land acquisition. 

Host 
Communities. 

Impacts on host 
communities need to be 
considered, and host 
communities need to be 
consulted. 

Not covered since the option of 
resettlement/relocation is not 
sufficiently elaborated. 

Host communities are not 
explicitly covered in the Law 
2/2012 on Land Acquisition 
for Public Interest. 
The host community is 
included in the affected 
community as stated in 
Article 59 point 7 of the ATR-
BPN Ministerial Regulation 
No. 19 the Year 2021 

Communities around the 
planned activity need to know 
the activity plan and be invited 
to socialize. 

Resettlement as 
Sustainable 
Development 
Program. 

Resettlement activities 
should be conceived as 
sustainable development 
programs, providing 
sufficient resources to 
enable persons displaced 
to share in project 
benefits.  

The law and regulations provide 
options for compensation for land 
acquisition due to the development 
for public interests. Compensation 
level is defined based on the 
assessment carried out by the 
licensed, independent appraisers. 
See compensation options in this 

Implementing other forms of 
compensation outside cash 
compensation is not 
elaborated in the law and 
regulations. 

It is The entitlement matrix 
includes residents who must 
be moved by the JICA 
Safeguard Policy and PP No. 
19 of 2021 and Permen ATR-
BPN No. 19 of 2021. 
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Scope/Topic JICA Guidelines 
Government of Indonesia 

Regulation 
Gaps Identified Gap-Filling Measures 

Table 14 and Table 15 below. 

Vulnerable 
Groups. 

Pay particular attention to 
the needs of vulnerable 
groups among those 
displaced, especially 
those below the poverty 
line, the landless, the 
elderly, women and 
children, Indigenous 
Peoples, ethnic minorities, 
or other displaced persons 
who may not be protected 
through national land 
compensation legislation. 

PAPs and eligibility criteria for 
compensation are not 
differentiated by vulnerability or 
gender. 

No specific separation by 
vulnerability or by gender. 

The LARAP required 
information on the vulnerable 
groups (women, very poor, 
disabled, etc. and this will be 
obtained from the census 
survey. 

Resettlement 
Planning 
Instruments. 

Different planning 
instruments must be 
prepared to achieve the 
policy’s objectives 
(resettlement plan, 
resettlement policy 
framework, or process 
framework) and must 

Land acquisition plan17 is prepared 
by the Land Acquisition Team 
based on a feasibility study; a 
subproject18 should comply with 19 
the spatial development plan. 

The Land Acquisition Plan 
does not fully cover 
elements and details in the 
LARAP. Timing of the 
preparation of the Land 
Acquisition Plan with results 
of the inventory of affected 
land plots should be 

The requirements to prepare a 
LARAP at the planning stage 
are by the JICA Guidelines 
and PP No. 19 of 2021 and 
Permen ATR-BPN No. 19 of 
2021. 

                                                        

 

17 Not the same as World Bank LARAP/RP, here is more on implementation procedure than development plan.  

18 The proposed project should follow the spatial development plan. If not, the project location has to move to other place or, the spatial development plan should be revised by the 

local government, the revised spatial development plan should be approved by the local parliament.  

19 At present the spatial-planning zoning could accommodate the function that proposed by the project. If not, the project has to move to other place or revision of zoning should be 

issued by the local parliament proposed by the relevant government institution 
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cover all aspects of the 
proposed resettlement. 

advanced to the planning 
stage. 

Eligibility for PAPs 
without legal 
rights of the land 
they occupy. 

For those without formal 
legal rights to lands or 
claims to such land that 
could be recognized under 
the country’s laws, provide 
resettlement assistance 
instead of compensation 
for land to help improve or 
at least restore their 
livelihoods. Will covers 
squatters and 
encroachers. 

Does not cover squatters (unless 
in good faith on public land), 
encroachers, and renters on 
private land. This issue is 
addressed by the Presidential 
Regulation (Perpres) 62/2018 on 
Handling for Social Impacts in 
Land Acquisition for the Public 
Interests4. This regulation was 
issued on August 6, 2018. It 
provides a legal basis to 
compensate squatters (those who 
occupy land that belonged to other 
parties, in this case, the 

Commonly, compensation is 
only for the affected 
structure, but with the 
Perpres 62/2018, they are 
entitled to some 
compensation. The value of 
the compensation calculated 
is based on the assessment 
of an independent party that 
recognizes: clearing costs of 
anything on the land; 
mobilization; house rent for 
a maximum of 12 (twelve) 
months; and/or 

The Entitlement Matrix in the 
LARAP establishes eligibility 
criteria and entitlements for 
each category of project-
affected persons (PAPs), 
including squatters. 

                                                        

 
4 The regulation states that the government will handle the social impacts on the people who control land without legal rights  (in this ESMF the term “squatters” will be used for the people who 

control land without legal rights) on the national and local governments, and state or local owned enterprises’ lands that will be used for national strategic and non-strategic projects. The regulation 

sets the criteria of the people who control and use land without legal rigts (has ID that endorsed by the district and don’t have the right on land; physically use the land for 10 years continuously, with 

good faith and openly, not inviolable and recognized by the land owner and/or head of village). The value of the compensation is calculated based on the independent party assessment that considers: 

costs of clearing of the land; mobilization; rent house for maximum 12 (twelve) months; and or compensation for loss of income from the use of land. The regulation mandates the land owner to 

prepare a Social Impact Handling Plan (SIHP) for the Governor endorsement, whom will establish an Integrated Team to make an inventory, verify, and validate the squatters; propose the type of 

social impact handling, appoint the independent party to assess the value of compensation; facilitate the issues; recommend the list of the squatters that entitled for the compensation, amount of the 

compensation based on the calculation of the independent party, mechanism and procedure for compensation distribution. Based on the recommendation from the Integrated Team, the Governor will 

establish the list of eligible squatters for compensation; amount of compensation and mechanism and procedures to give the compensation. The regulation also specifies that the land owners should 

provide the financing for the compensation and the compensated squatters should move out from the land maximum in seven days after the compensation is received. The financing for the 

implementation of the Social Impact Handling sourced from APBN, APBD, and SOEs’ budget. 
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Government). This regulation has 
addressed the concern of settlers 
for not being eligible for any 
compensation.  
Currently, the Ministry of ATR/BPN 
is preparing a Technical Guidelines 
for Preparing a Land Acquisition 
Plan5,, which covers various 
approaches to compensate 
informal settlers, sharecroppers, or 
those who do not have land. 
Landless and laborers are not 
expected to be compensated and 
provided rehabilitation measured; it 
is the landowner’s responsibility to 
compensate them.  
 

compensation for income 
loss of the land utilization. 
The regulation defines the 
criteria of squatters: those 
who have physically 
controlled and used the land 
continuously for at least ten 
years openly in good faith, 
not inviolable, recognized 
and justified by the 
landowners and/or the head 
of the village. 

Eligibility for 
Indigenous 
Peoples. 

JICA Guidelines applies to 
PAPs as a result of the 
involuntary land taking 
and/or access restriction 
to legally designated parks 
and protected areas 

IPs are covered once they have 
been legally recognized.6 
Law 39/1999 article 6 on Human 
Rights requires that the differences 
and needs of MHA should be 
noticed and protected by law, 
community and government. Their 
identity, including customary land 
rights, should be covered in 
harmony with the current 
development.  

No gap If indigenous peoples are 
affected, then they are 
included in the Indigenous 
People Plan (IPP) study by the 
JICA Guidelines and 
Indonesian government 
regulations regarding 
indigenous peoples. 

                                                        

 
5 This initiative is supported by ADB Technical Assistance 

6 In BPN and Forestry Regulations IP institution should be recognized by local government, while institutions that in favor of IPs prefer that the recognition comes from independent 

IPs Committee. 
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Law No.2/2012 recognizes the IPs 
as a party entitled to 
compensation, including the 
owners of the ex-customary lands. 
(article 40) 
 
Government Regulation No. 19 of 
2021 concerning th Land 
Acquisition for the Public 
development interest 
implementation has regulated MHA 
as the Entitled Party to receive 
compensation for all assets 
affected by land acquisition 
activities. The definition of MHA is: 
a) there is a group of people who 
are still bound by their customary 
law order as joint citizens of a 
certain customary law alliance, 
who recognize and apply the 
provisions of the alliance in their 
daily lives; b) there is a certain 
ulayat land which is the living 
environment of the customary 
members law alliance and the 
place where they take their daily 
necessities; and c) there is a 
customary law order regarding the 
management, control and use of 
customary land that is valid and 
adhered to by the members of the 
customary law alliance. 
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Land for Land Preference for land-to-
land compensation for the 
displaced people whose 
livelihoods are land-
based. 

Law 2/2012 provides options for 
land to land compensation, but no 
detailed procedures to implement 
this resettlement scheme. 

 LARAP provides 
compensation options 
including land-to-land 
compensation. 

Compensation 
options 

Provide technically and 
economically feasible 
resettlement alternatives 
and needed assistance, 
including (a) prompt 
compensation at full 
replacement cost for loss 
of assets attributable to 
the project; (b) if there is 
relocation, assistance 
during relocation, and 
residential housing, or 
housing sites, or 
agricultural sites of 
equivalent productive 
potential, as required; (c) 
transitional support and 
development assistance, 
such as land preparation, 
credit facilities, training or 
job opportunities as 
required, in addition to 
compensation measures; 
(d) cash compensation for 
land when the impact of 
land acquisition on 
livelihoods is minor; and 
(e) provision of civic 
infrastructure and 

Law 2/2012 provides options for 
compensation. The MAPPI 
(Association of Appraisers)’s 
guideline determines 
compensation based on market 
price plus transaction and other 
costs, plus premium (to cover 
beyond valuation cost such as 
emotional loss).  

• Property (Physical Assets)  

✓ Land  

✓ Buildings & Facilities  

✓ Plants  

✓ Other things related to 

the land required to 

restore to the owner 

property of at least the 

same quality as that 

owned before the land 

acquisition.  

• Cost & Loss (Non-Physical 

Losses)  

✓ Transaction costs  

 LARAP provides requirements 
for compensation options, 
eligibility criteria, and 
entitlement for various PAPs 
categories.  
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community services as 
required.   

✓ Moving costs  

✓ Loss of ongoing 

business (business 

interruption)  

✓ Other losses of special 

nature are subjective 

and difficult to calculate 

• Premium 

Full Replacement 
Cost. 

Requirement for 
compensation for land and 
asset to be at full 
replacement cost 

“Fair and reasonable”, based on 
value assessment made by the 
licensed, independent appraisers. 
See above on compensation 
options and MAPPI’s criteria for 
determining compensation. 

 The licensed, independent 
appraisers assess costs and 
loss of physical assets, non-
physical assets, and premium. 

Livelihood 
Restoration. 

The resettlement plan or 
resettlement policy 
framework also includes 
measures to ensure that 
displaced persons are: 
(i) Offered support after 
displacement, for a 
transition period, based on 
a reasonable estimate of 
the time likely to be 
needed to restore their 
livelihood and standards 
of living. Such support 
could take the form of 
short-term jobs, 
subsistence support, 

Once fair compensation is given, 
further consideration and impact 
mitigation are not elaborated. 

The Law 2/2012 and its 
implementing regulations do 
not elaborate on the option 
and implementation of 
assistance and livelihood 
restoration. 

LARAP included resettlement 
assistance and livelihood 
restoration. 
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salary maintenance, or 
similar arrangements; and  
(ii) Provided with 
development assistance in 
addition to compensation 
measures described in 
paragraph 6 (a) (iii), such 
as land preparation, credit 
facilities, training, or job 
opportunities. 

Indigenous 
People  

Indigenous Peoples' lands 
are discussed in the JICA 
Guidelines. If Indigenous 
Peoples' lands are 
affected by the project, it 
requires broad community 
support and free, prior, 
and informed consultation 
(FPIC). 

Affected lands owned by 
Indigenous Peoples are personally 
treated the same way as ordinary 
people. 

Law No. 2 of 2012 and its 
implementing regulations do 
not differentiate project-
affected persons (PAPs) into 
groups, origins, races, etc. 

The LARAP applies to sub-
projects involvland acquisition 
and/or resettlement, 
regardless of who owns the 
land. Consultations as set out 
in the LARAP should be 
adapted to the local context 
and characteristics of the 
people affected (in the case of 
indigenous peoples, they 
should adopt FPIC leading to 
broad community support). 

ResettlementCost The total costs of land 
acquisition and/or 
resettlement activities 
required to achieve project 
objectives are included in 
the total project costs. 

The land acquisition plan includes 
an estimated cost. 

Although Law no. 2 of 2012 
requires land acquisition 
plans to include cost 
estimates for land 
acquisition and/or 
resettlement but usually 
does not include costs for 
assistance and livelihood 
restoration. 
Cost estimates and 
proposed budget allocations 
are carried out at the 

LARAP requires that cost 
estimates for land acquisition 
and/or resettlement be 
budgeted based on socio-
economic surveys/censuses, 
including affected assets. 
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planning stage, with detailed 
surveys for each land plot 
and land measurements 
carried out during the 
implementation stage of 
land acquisition. 

Procedure for 
Consultation and 
Submission of 
Complaints 

Displaced people should 
be appropriately consulted 
and should have the 
opportunity to participate 
in the planning and 
implementation of the 
resettlement program. 
 
The complaint mechanism 
must consider the 
availability of judicial 
assistance and community 
dispute resolution 
mechanisms and dispute 
resolution with local 
wisdom. 

Consultation with project-affected 
persons (PAP) is required to obtain 
a proposed project site permit to 
determine the form of 
compensation. The legislation 
stipulates that the consultation 
process is carried out with a 
dialogue approach. Negotiations 
were carried out to agree on the 
amount of compensation. The 
mechanism for complaints due to 
disagreements regarding 
compensation is outlined in Law 
No. 2 of 2012 and its implementing 
regulations, including how and 
where to file a complaint, time to 
respond, and judicial procedures. 

 The LARAP establishes the 
requirements for monitoring 
the implementation of land 
acquisition and resettlement 
activities. The project is 
required to monitor and report 
on the preparation and 
implementation of the LARAP. 

Monitoring 
Results 

Requirements to carry out 
adequate monitoring and 
evaluation of all activities 
specified in the 
resettlement plan. 
Assess whether the 
objectives of the 
resettlement instrument 
have been achieved, 
following completion of the 
project, taking into 

  The LARAP establishes the 
requirements for monitoring 
the implementation of land 
acquisition and resettlement 
activities. Projects are 
required to monitor and report 
on the preparation and 
implementation of the LARAP. 
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account the baseline 
conditions and the results 
of resettlement monitoring 

Source: LARAP Team Analysis of Patimban Access Toll Road, December 2021 
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3.4. POLICY ANALYSIS OF LAND ACQUISITION IMPLEMENTATION 
FOR PUBLIC INTEREST DEVELOPMENT 

3.4.1. Land Acquisition Principles for Public Interest Development 

The principles of land acquisition for development in the public interest referred to Law No. 2 of 

2012, Government Regulation no. 19 of 2021, are included: 

1. The availability of land for public interests:  

o Every land right has a social function 

o Land for public use is public domain 

o Guaranteed funding for land acquisition for the public interest.  

2. Guaranteed community rights to land and be treated fairly:  

o Fair and transparent compensation system, using independent appraisers 

o Community involvement in every stage of land acquisition. 

o The agency for objection to the location of land acquisition and the value of 

compensation.  

3. Avoiding the community from land speculation:  

o Openness in every process and stage of land acquisition 

o Determination of time and process of land acquisition implementation 

o The compensation value refers to the value when determining the location.  

4. Guaranteed community rights to land; 

5. Avoiding the community from land speculation; 

6. Guaranteed land acquisition for the public interest. 

 

3.4.2. Land Acquisition Implementation Principles 

Some of the principles of Land Acquisition Implementation Based on Law No. 2 of 2012 include:  

1. Humanity; Land acquisition must provide protection and respect for human rights.  

2. Justice; Land Acquisition must guarantee proper replacement to the entitled party.  

3. Benefit; Land Acquisition can provide benefits for the interests of the community, nation, 

and state.  

4. Certainty; Land Acquisition provides legal certainty of the availability of land in the Land 

Acquisition process for development in the public interest.  

5. Openness; Land acquisition for development is carried out by providing access to the 

community to obtain information.  

6. The Land Acquisition process is carried out by deliberation of the parties without coercion. 
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7. Participation; Support in the implementation of Land Acquisition through community 

participation. 

8. Welfare; Land acquisition for development can provide additional value. 

9. Sustainability; Development activities can continuously achieve the expected goals. 

10. Alignment; Land acquisition for development can be balanced and in line with the interests 

of the community and the state. 

 

3.4.3. Land Acquisition Fundamental  

The fundamentals of Land Acquisition refer to Law No. 2 of 2012 include:   

• The government carries out land acquisition for the public interest. 

• The government/local government guarantees the availability of land and funding for land 

acquisition for the public interest. 

• Land acquisition planning is carried out by involving all stakeholders. 

• The rightful party must relinquish his land after granting compensation or based on a court 

decision that has permanent legal force. 

• Provision of compensation properly and fairly by taking into account the balance between 

the interests of development and the community’s interests.  

 

3.4.4. Use of Land for Public Interest 

The land for the public interest is used for development:  

1. National defense and security.  

2. Public roads, toll roads, tunnels, railway lines, railway stations, and railway operating 

facilities.  

3. Reservoirs, dams, weirs, irrigation, drinking water canals, sewers and sanitation, and 

other irrigation structures.  

4. Ports, airports, and stations.  

5. Oil, gas, and geothermal infrastructure.  

6. Generators, transmission, substation, network, and electric power distribution.  

7. Government telecommunications and information networks.  

8. Waste disposal and treatment sites. 

9. Government/Local Government Hospital.  

10. Public safety facilities. 

11. Government/Local Government Public Cemetery.  

12. Social facilities, public facilities, and public green open spaces. 

13. Nature and cultural reserves.  
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14. Government/Regional/Village Government Offices.  

15. Preparation of urban slum settlements and/or land consolidation and housing for low-

income communities with rental status.  

16. Government/Local Government Educational or school infrastructure.  

17. Government/Local Government sports infrastructure. 

18. Public market and public parking lot. 

 

3.4.5. The stages of Land Acquisition for Public Interest 

Referring to Presidential Regulation 19 of 2021 Article 3, Land acquisition for the public interest is 

carried out in the following stages: 

1) Planning;  

2) Preparation; 

3) Implementation; 

4) Delivery of results. 

 

  

 

Figure 3-1. Land Acquisition Stages 
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3.4.5.1. Planning 

Land acquisition planning is carried out based on:  

1. Regional Spatial Plan;  

2. Medium Term Development Plan; 

3. Strategic Plan; 

4. Government’s Work Plan. 

The Land Planning Document (DPT/Dokumen Perencanaan Tanah) contains:  

1. Objectives and Purposes; 

2. Compliance with Regional Spatial Plan; 

3. Location;  

4. Land area;  

5. Overview of land status;  

6. Estimated time for land acquisition;  

7. Land and development period;  

8. Estimated land value; 

9. Budget plan. 

 

Figure 3-2. Land Acquisition Planning Stages 
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Figure 3-3. Flowchart of Land Acquisition for Infrastructure Development  
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o Head of the Regional Office of the National Land Agency as Secretary and together 

member. 

o Agencies that handle affairs in the field of regional development planning as members. 

o Head of the Regional Office of the Ministry of Law and Human Rights as a member. 

o Regent/Mayor or Official appointed as a member. 

o Academics as members. 

• Objections consist of: 

o The Team's Study Results in the form of recommendations to the Governor are 

accepted or rejected. 

o Objections to the Development Location Plan no later than 14 working days from the 

receipt of the application by the Governor. 

 

2. Lawsuit Submission (Objection) 

• After issuing the Location Determination, the Entitled Party may file a lawsuit to the State 

Administrative Court (PTUN) within 30 working days. 

• Administrative Court within 30 working days determines whether the lawsuit is accepted 

or rejected. 

• Within 14 working days, the objecting party may file an appeal to the Supreme Court (MA). 

• The Supreme Court is obliged to give a decision with permanent legal force within 30 

days, and becomes the basis for the continuation of the development plan or not. 

 

Overview in filing an objection process at the preparation stage can be seen in the following 

figure: 
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Figure 3-4. Objection Process in the Preparation Stage 

 

3.4.5.3. Land Acquisition Implementation 

The land acquisition implementation is carried out by the Land Agency after there is a submission 

from the Agency that requires land; the activities include: 

1. Inventory and identification. 

Reject 

Y 

Y 

T 

T 

T 

Y 

Y 

Y 

T 

PREPARATION 

AGREEMENT OBJECTION SUBMISION 

Information to the 

community 

PU & Province 

Government 

Location Determination 

publish (14 days after 
Submission) 

Governor 

Preliminary Datal (30 

Days) 

PU & Province 

government 

Submit the Location 

Determination to the 
Governor 

PU 

Public Consultation (60 
days) 

PU, Province 
Government , Right 

Holder& the affected 
part  

Second Public 

Consultation (30 Days) 

PU, Province 
Government , Right 

Holder& the affected 

part  
 

Agree 

Agree 

Public 
Objection 

submission 

Location Determination 

Announcement 

PU & Governor 

Lawsuit Submission to 
State Administrative 

Court (within 30 days) 

Right Holder 

State 

Administra

tive Court 

Decision 

on 

Governor determination 

based on team 

recommendation (14 days 

after the application 

PPT 

Asking PU to find other 
location 

Governor 
 

 Governor determination 

based on team 

recommendation (14 days 

after the application) 

PPT 

Form study Team's for 
the construction site 

Governor 
 

Report to Governor 

PU 

Objection 

MA's 

decision 



LAND ACQUISITION AND RESETTLEMENT ACTION PLAN (LARAP) 
PATIMBAN PORT ACCESS TOLL ROAD DEVELOPMENT PLAN,  SUBANG REGENCY 

 

3–27 

2. Compensation Assessment. 

3. Consultation on compensation determination.  

4. Provision of Compensation. 

5. Agency Land Release. 

Ownership/control of the Entitled Party becomes null after the payment of compensation/the 

rights release or the safekeeping compensation in the District Court. 

The land acquisition implementation stage is completed after the land rights abolition and the 

land controlled under state custody. 

 

A. Inventory and identification 

Inventory and identification include: 

▪ Measurement and mapping per plot of land 

▪ Entitled parties Data collection and Land Acquisition Objects 

▪ The inventory results can be announced in stages, partially or completely covered: subject 

of rights, wide, location and land parcels map 

▪ In the case that those who are entitled do not receive the inventory results can submit an 

objection within a maximum of 14 working days, starting from the inventory date 

▪ Verification and repairs are conducted no later than 14 working days, starting from the 

inventory objection receipt date results. 

▪ The Land Agency determines the inventory results and become the basis for determining the 

Entitled Party in granting Compensation. 

▪ If residual land cannot be used, the entitled party can request to get a full replacement.  

B. Appraisal of Compensation 

The appraiser is determined by the Land Agency and assesses Compensation per plot of land 

including: 

1. Land. 

2. Above ground and underground space. 

3. Building. 

4. Plant. 
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5. Objects related to land and or 

6. Other losses that can be assessed. 

7. The compensation amount value is submitted to the Land Agency with an official report. 

8. The Compensation assessment results become the basis for deliberation to determine 

Compensation. 

C. Deliberation  

1. The Land Agency shall hold deliberations with the Entitled Party for a maximum of 30 

working days to determine the form and or the Compensation amount. 

2. If there is no agreement, the Entitled Party may submit an objection to the District Court 

within 14 working days. 

3. The District Court decides the form and or the Compensation amount within 30 working 

days. 

4. Parties who object to the District Court decision may submit an appeal to the Supreme 

Court within 14 working days. 

5. The Supreme Court is obliged to give a decision with permanent legal force within 30 

working days, which is the basis for granting Compensation to the Entitled Party. 

6. If the entitled party refuses the form and the compensation amount but does not submit 

an objection within the specified time limit, by law the entitled party is deemed to have 

accepted the state and the compensation amount. 

D. Compensation Provision 

Compensation can be given in the form of: 

a. Money  

b. Substitute land 

c. Resettlement 

d. Share ownership, or 

e. Other forms agreed by both parties 

When granting the compensation, the Entitled Party compulsory have to do:  

1. Disclaimer of rights. 

2. Submit the ownership proof to the agency that requires land through the Land Agency. 

3. The Entitled Party is responsible for the ownership proof of correctness and validity. 



LAND ACQUISITION AND RESETTLEMENT ACTION PLAN (LARAP) 
PATIMBAN PORT ACCESS TOLL ROAD DEVELOPMENT PLAN,  SUBANG REGENCY 

 

3–29 

4. If there is a claim by another party against the land acquisition object, it is the Entitled Party’s 

responsibility. 

E. Compensation Deposit 

Compensation Deposit can be made if: 

a. The Entitled party rejects the deliberation results or rejects the decision of the District 

Court/Supreme Court. 

b. The Entitled Party’s existence is unknown. 

c. Land Acquisition Objects become: 

1. The case object is in the Court. 

2. Ownership is still disputed. 

3. Confiscated by the competent authority. 

4. Become a bank guarantee. 

In the case that the compensation custody in the District Court has been done, the ownership or 

the entitled party land right is null and the rights evidence is declared invalid, and the land 

becomes land that is directly controlled by the state custody. 

F. Agency Land Acquisition 

1. Land Acquisition Objects owned by the government by the state/regional property 

management laws and regulations. 

2. Land Acquisition Objects controlled by the government or owned/controlled by State-Owned 

Enterprises / Regional Owned Enterprises are carried out by the authorized official by Law 

number 2 of 2012. 

3. Land Acquisition Objects controlled by the government or owned/controlled by State-Owned 

Enterprises / Regional Owned Enterprises shall not be compensated unless: 

a.  There has been a building that is actively used for government administration. 

Compensation is given in the form of land and or buildings or relocation. 

b. The Land Acquisition object owned/controlled by State-Owned Enterprises / Regional 

Owned Enterprises. Compensation is given in the form of money, relocation, divestment 

of shares, or other states according to the agreement of both parties. 

c. Village Cash Land, Compensation is given in the form of land or relocation. 

 

Land Acquisition implementation for Public Interest Due to the Urgent Circumstances: 
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1. For urgent situations, land acquisition is carried out due to natural disasters, wars, 

widespread social conflicts, and disease outbreaks. 

2. Construction for urgent circumstances can be carried out immediately after the 

construction location determination for the public interest is decided. 

3. If there are any objections or lawsuits regarding the land acquisition implementation, the 

agency that requires land can continue the construction activities. 

 

3.4.5.4. Results Submission 

The Land Agency, delivering Land Acquisition results to the agency that requires after these 

conditions: 

• Compensation is given, and a disclaimer of rights has been done. 

• Compensation custody has been given to the District Court. 

• Agencies that require land can carry out development after receiving the land acquisition 

results from the Land Agency. 

• The agency that acquires the land is required to register the land (submitting the land 

rights certificate process). 

 

3.5. POLICY ANALYSIS ON SOCIAL IMPACT MANAGEMENT 

Based on the results of the asset survey that the LARAP Team has carried out, it was identified 

that there was land owned by the government affected by the construction of Patimban Port 

Access Road, which had been used as a residence and place of business by the community. 

Government-Owned Land; among others, are: 

▪ Land PJT (Perum Jasa Tirta), in land along the watershed (DAS). 

▪ Land PT. KAI. 

▪ Village Land: Village land, in this case is land designated for village public facilities. 

▪ Crooked Land:, Village Land , which is arable land belonging to the village and is not 

intended for public use. 

The regulation used for handling Government-Owned Land already inhabited by the community 

is Presidential Regulation No. 62 of 2018 concerning Handling of Community Social Impacts in 

the Context of Providing Land for National Development. The regulation stipulates that the 

Government will handle social impacts on residents of land, local governments, state-owned 
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enterprises, or regional-owned enterprises. These will be used for national strategic projects and 

non-national strategic projects. 

 The regulation stipulates the criteria for residents living on Government-Owned Land as follows: 

have an ID card that is legalized by the sub-district and do not have land rights; have physically 

controlled and used the land for a minimum of 10 years continuously, and had controlled and 

used the land with good intentions openly, recognized and justified by the owner of the land rights 

and/or the local lurah/village head. 

The amount of compensation is calculated based on an independent party's assessment by 

taking into account: the cost of cleaning everything that is above the ground; mobilization; rent a 

house for a maximum of 12 (twelve) months; and/or allowance for loss of income from land use. 

 The regulation requires landowners to prepare a Social Impact Handling Plan (SIHP) to be 

submitted to the Governor, who will then form an Integrated Team to carry out an inventory, 

verification, and validation of the occupants and the occupied land; propose a form of handling 

social impacts, appoint an independent party to calculate the amount of compensation; facilitate 

problems; recommend a list of residents who are entitled to compensation, the amount of the 

compensation value based on the calculation of an independent party, the mechanism, and 

procedure for providing compensation. 

The Integrated Team is chaired by the Provincial Secretary and consists of officials in charge of 

Land Procurement affairs within the Regional Office of the Provincial National Land Agency; 

provincial and district/city-regional government organization (OPD) officials in charge of land 

affairs; officials at the local Land Office at the Land Procurement location; Head of Sub District, 

and Head of Village; and other parties as needed. Based on the recommendation from the 

Integrated Team, the Governor will determine a list of people who receive compensation; the 

amount of compensation value; and the mechanism and procedure for providing compensation. 

For land for which compensation has been given, the community will vacate it no later than 7 

(seven) days after receiving the compensation. The funding needed for implementing the 

Handling of Social Impacts on the Community comes from the APBN, APBD, and company 

budgets. 
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3.6. ANALYSIS OF POLICY COMPENSATION OF WAQF LAND IN 
LAND PROCUREMENT FOR PUBLIC INTEREST 

Land procurement for Patimban Access Toll Road project includes land/buildings/plants 

owned/controlled by the community, land owned by government agencies, public facilities such 

as roads, mosques, public cemeteries. Suppose the object of land acquisition is social facilities 

and public facilities which are waqf land. In that case, it will eliminate the eternal nature of the 

waqf property, which was previously used for worship and public benefit. 

The existence of waqf has been recognized in the Basic Agrarian Law No. 5 of 1960, namely 

Article 49, Law Number 41 of 2004 concerning Waqf, Government Regulation of the Republic of 

Indonesia Number 42 of 2006 concerning the Implementation of Law Number 41 of 2004 

concerning Waqf. 

Waqf is a legal act of wakif to separate and/or surrender part of his property to be used forever 

or for a certain period by his interests for worship and/or general welfare according to sharia. The 

definition of wakif is the party who waqf his property, while the party who receives the waqf 

property is called Nazhir. Article 6 of Law no. 41 of 2004 concerning Waqf stipulates that waqf 

implementation must fulfill the waqf elements consisting of Wakif, Nazhir, Waqf Assets, Waqf 

Pledge, allocation of waqf property, and the period of waqf. 

To achieve the purpose and function of waqf, waqf property can only be allocated according to 

its designation by the provisions of Article 22 of Law no. 41 of 2004, which is intended for: 

a. worship facilities and activities; 

b. educational and health facilities and activities; 

c. assistance to the poor, abandoned children, orphans, scholarships; 

d. progress and improvement of the people's economy; and/or 

e. other public welfare advancements that do not conflict with sharia and statutory regulations. 

Nazhir is obliged to manage and develop waqf property by its purpose, function, and designation. 

3.6.1. Changes in the Status of Waqf Assets Affected by Land Acquisition for 

Public Interest 

In practice in the community, a plot of land that has been waqf will have a special position, namely 

the isolation of the waqf land from transaction activities (sales and purchases, leases, grants, 

inheritance, guarantees, and other forms of transfer. This is confirmed in Law No. 41 In 2004, 

Article 40, which states that waqf assets that have been waqf are prohibited: 
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a. pledged as collateral; 

b. confiscated; 

c. granted; 

d. for sale; 

e. inherited; 

f. exchanged; or 

g. transferred in the form of another transfer of rights. 

There are exceptions to this prohibition in the case that waqf assets are used for the public 

interest; their status can be changed by exchanging them as stipulated in Article 41 of Law no. 

41 of 2004: 

1) The provisions as referred to in Article 40 letter f are excluded if the waqf property that has 

been waqf is used for the public interest by the general spatial planning (RUTR) based on the 

provisions of the applicable laws and regulations and does not conflict with sharia. 

2) The implementation of the provisions as referred to in paragraph (1) can only be carried out 

after obtaining written permission from the Minister with the approval of the Indonesian Waqf 

Board. 

3) Waqf assets whose status has been changed due to the provisions of the exception as 

intended must be exchanged for assets whose benefits and exchange value are at least the 

same as the original waqf assets. 

PP No. 42 of 2006 concerning the implementation of Law no. 41 of 2004 stipulates that the 

exchange of waqf assets must be with written permission from the Minister (dhi. State Minister of 

Religious Affairs) based on the consideration of the Indonesian Waqf Board (BWI) that the waqf 

assets are used for the public interest. 

Article 49: 

1) Changes in the status of waqf property in the form of exchange are prohibited except with 

written permission from the Minister based on BWI considerations. 

2) The written permission from the Minister as referred to in paragraph (1) may only be granted 

with consideration, among others, that the change in the waqf property is used for the public 

interest by the spatial plan (RUTR) based on the provisions of laws and regulations and does 

not conflict with Sharia principles; 

Referring to the provisions stipulated in the Law on Waqf and its implementing regulations, waqf 

assets are prohibited from being changed in status and transferred in any form except in the form 
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of exchange intended for the public interest by the general spatial plan (RUTR) based on the 

provisions of the applicable laws and regulations and not against sharia. Thus, in essence, waqf 

property can be used as an object of land acquisition to implement development in the public 

interest, namely by exchanging substitute assets. 

3.6.2. Compensation for Waqf Assets Affected by Land Acquisition for Public 

Interest 

In the case of land acquisition for the public interest which includes waqf property, compensation 

is given to nadzir as the party receiving the waqf property. Article 18 paragraph (2) letter c 

Government Regulation no. 19 of 2021 concerning the Implementation of Land Procurement for 

Development in the Public Interest, that compensation is submitted directly to Nadzir for waqf 

land. 

In connection with the eternal and immutable nature of waqf, waqf assets are institutionalized 

forever and are used for worship or public interests that will bring benefit to the community. On 

this basis, if the waqf property is affected by a land acquisition project for the public interest, it 

will be given in exchange for a substitue property . It will continue the purpose of the waqf property 

to bring benefit public interest. 

In line with this are the provisions stipulated in Law no. 41 of 2004 concerning Waqf that waqf 

assets are prohibited from being changed in status and transferred in any form except in the form 

of exchange intended for the public interest by the general spatial plan (RUTR) based on the 

provisions of applicable laws and regulations and does not conflict with sharia. The waqf property 

must be exchanged for property whose benefits and exchange value are the same as the original. 

 

3.7. LARAP DOCUMENT PREPARATION  

LARAP document preparation refers to the provisions for Land Acquisition Planning Document 

organization as stated in Minister of Agrarian Affairs and Spatial Planning/Head of the National 

Land Agency of Republic Indonesia Regulation Number 19 of 2021 concerning Provisions for the 

Implementation of Government Regulation Number 19 of 2021 concerning the Land Acquisition 

implementation for Development in Public Interest and provisions for the preparation of LARAP 

Document according to JICA Safeguard Policy. 

Stages of LARAP Document Preparation Activities 

LARAP team, on behalf of Patimban Access Toll Road development activities, organize a work 

plan for LARAP implementation in the project affected area and carries out the planned activities 
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as follows: 

A. Socialization 

The main purpose of socialization is to inform the community, especially the affected people and 

other relevant institutions/stakeholders about the project plan, know their perceptions, and get 

input from the affected people members. The methods used in the socialization/community 

consultation include public meetings, individual or group interviews.  

The socialization activities were carried out intensively and continuously; delivered directly in 

general meetings in the affected villages or smaller meetings held in the hamlets. The 

socialization process was carried out 2 times . The first, stage socialization was carried out to 

convey to the landowners Patimban Access Toll Road Development plan and inform the asset 

survey activities and socio-economic surveys. The second phase of socialization was carried out 

to all affected people, are landowners, tenants, and worker by submitting the asset survey and 

socio-economic survey results. Women and vulnerable groups must attend all socialization 

activities. Socialization activities must be well documented by meeting notes and gender-

separated attendance lists. 

The affected people’s participation is essential, starting from the planning stage, implementation 

to the action plan implementation so the perception and acceptance from the affected people can 

be accommodated in the project impact management plan. In a community, the impact of 

buildings or other assets will cause changes and result in complaints/objections. To minimize the 

impact and the effectiveness in submitting complaints/objections, it is essential to involve the 

affected people in the consultation process. The Directorate General of Sea Transportation and 

the Directorate General of Highways as the executor of land acquisition will give the information 

about the project to the community, especially the affected people and other stakeholders, before 

the project is executed. 

Significant consultation by involving the community, especially the affected residents, will facilitate 

the achievement of an agreement in determining the handling/compensation of their affected 

assets, this matter automatically ensures the smooth implementation of Patimban Access Toll 

Road development plan. 

B. Identification of Land, Building, Plants, and Other Assets 

LARAP team will measure the boundaries that will later be acquired for the project. Everything 

related to land, buildings, plants, and other utilities affected by the project is identified based on 

the Basic Design of Patimban Access Toll Road. The acquisition's measurement and affected 

asset identification are carried out together with the affected communities/institutions witnessed 

by village and sub-district government officials. Measurement and identification will be carried out 
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again by the Land Acquisition Team in the implementation stage. 

C. Deliberation 

Deliberations or negotiations are carried out after obtaining the measurements and benchmarks 

results to the residents whose land will be affected by road extension. At this stage, the complete 

and clear development plan will also be informed including the implementation schedule. 

Likewise, suppose there are residents who are affected by activities as the stall building owners 

or other assets that will be moved or withdrawn. In that case, they will also be informed about the 

plan for the replacement/building retreat. At this time, deliberations are also being held to 

determine the form and value of compensation and the implementation mechanism in the form 

of an agreement which will be written down in the form of minutes of deliberation/negotiation. 

This activity is carried out for 1 (one) month (in 2019). 

D. Complaint Submission 

Every resident who is affected by land acquisition activities has the right to speak out in the event 

of dissatisfaction. Complaint Submission can be made either verbally or in writing. The residents' 

complaints are all aspects of land acquisition and resettlement, including its validity, the amount 

of compensation value, and the ease of obtaining/accepting the compensation value.  

E. Monitoring and Evaluation 

Monitoring and evaluation of Land Acquisition for the Public Interest refers to the  Republic of 

Indonesia Law Number 2 of 2012 concerning Land Acquisition for Development in the Public 

Interest Article 51 paragraph 1 and Presidential Regulation Number 19 of 2021 concerning the 

Land Acquisition Implementation for Development in the Public Interest Article 115. The 

regulation explains that monitoring and evaluation are carried out by the government, in this case, 

the National Land Agency. Monitoring and evaluation are carried out on the control, ownership, 

use, and utilization of land acquisition results for development in the public interest.  

F. Socialization and Consultation Mechanism 

LARAP Document Drafting Team carries out consultations at the village office at the location of 

the planned construction site or a place agreed upon by the Preparation Team with the Affected 

People. According to local conditions, community consultations can be carried out in stages and 

more than 1 (one) time.  

The socialization and consultation mechanism is carried out through direct dialogue with 

individuals or in groups through focus group discussions (FGD). This system has the advantage 

that the information submitted can receive feedback from citizens. The community can also 

submit complaints, questions, or objections about the project plan at this event. Another way that 

can be done is through announcements placed at the village office, Subang Regency local 
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government office, at the construction site of Patimban Access Toll Road, and announced through 

printed and/or electronic media. 

G. Scope of Socialization and Consultation 

The meeting/socialization will inform Affected People/Entitled Parties about the details of: 

• The objectives and purposes of the development plan in the public interest; stages and 

the Land Acquisition process implementation time; 

• The role of the appraiser in determining the compensation value; 

• Incentives to be given to rights holders; 

• Objects appraised for compensation; 

• Forms of compensation; and 

• Rights and obligations of entitled parties. 

In each meeting of consultation and socialization, the process will be documented. 

 

3.8. LAND ACQUISITION SOURCES OF FUND  

The Directorate General of Highways takes responsibility for securing financial sources as the 

project initiator throughout the stages of the land acquisition process: planning, preparation, 

implementation, delivery of results, including administration and management, and socialization 

activities. 

For the compensation cost, it has been planned that Indonesia Toll Road Authority (Badan 

Pengatur Jalan Tol: BPJT) will prepare the fund through the contract with a Toll Road Business 

Entity (Badan Usaha Jalan Tol: BUJT) for investing in the Patimban Access Toll Road 
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 DESCRIPTION OF 
AFFECTED ASSETS 
CONDITION  

4.1. SURVEY RESULTS OF THE AFFECTED ASSETS 

The land acquisition plan for Cipali - Patimban Port Toll Road Access Development Subang 

Regency will be implemented by acquiring land, buildings, and other plants owned by the 

community. Asset data collection is carried out by using two approaches they are social approach 

and the spatial analysis approach integrated with the field validation. Direct social approach to 

the affected people through interviews using an asset questionnaire and spatial analysis 

approach was carried out by mapping the entire area using RTK – GNSS (Real-Time Kinematic 

Global Navigation Satellite System) method. 

 

4.1.1. Area Affected 

The land acquisition plan for Cipali - Patimban Port Toll Road Access Development will be 

implemented by acquiring the land owned by the community. Currently, the allocation is in paddy 

fields, gardens, ponds, and built/settled land. Based on the survey results, the required area has 

been identified across the administrative area of 10 (ten) Sub-district, and 20 (twenty) villages 

with a total area required are 340,038 Haa (See Table 4-1), which includes HGU (Right of 

Exploitation) land managed by PT. PG Rajawali II Subang covering an area 35,366 Ha (see table 

4-2) located at Karanghegar Village, Pabuaran Sub-district, Rancamahi Village Purwadadi Sub-

district, Pasirbungur Village Purwadadi Sub-district, Pasirmuncang Village Cikaum Sub-district 

and Mekarsari Village Cikaum Sub-district as wel as company-owned land with an area of 31,810 

Ha (See Table 4-3). 

 

Table 4-1. Area Per Village 

SUB-DISTRICT VILLAGE AFFECTED AREA (M2) AFFECTED AREA (HA) 

CIASEM JATIBARU                     151,904.904                              15.190  

CIKAUM MEKARSARI                     212,685.876                              21.269  
 PASIRMUNCANG                       56,220.548                                5.622  

CIPEUNDEUY KOSAR                     188,541.991                              18.854  
 SAWANGAN                     502,927.366                              50.293  

PABUARAN KARANGHEGAR                     197,597.595                              19.760  

PAMANUKAN BONGAS                     106,570.922                              10.657  
 RANCAHILIR                     135,473.184                              13.547  
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SUB-DISTRICT VILLAGE AFFECTED AREA (M2) AFFECTED AREA (HA) 

 RANCASARI                       38,950.687                                3.895  

PATOKBEUSI RANCABANGO                       41,198.041                                4.120  

PURWADADI PANYINGKIRAN                     128,312.097                              12.831  
 PASIRBUNGUR                     373,546.293                              37.355  
 RANCAMAHI                     104,159.375                              10.416  

PUSAKAJAYA PUSAKAJAYA                         3,352.413                                0.335  

PUSAKANAGARA KOTASARI                     256,033.736                              25.603  

TAMBAKDAHAN GARDUMUKTI                       81,718.945                                8.172  
 KERTAJAYA                     232,968.619                              23.297  
 MARIUK                     174,530.647                              17.453  
 TANJUNGRASA                     254,366.056                              25.437  
 WANAJAYA                     159,322.191                              15.932  
 TOTAL                  3,400,381.488                            340.038  

Source: LARAP Measurement Data Results Patimban Access Toll Road, December 2021 

 

Table 4-2. Area Per Village Plantation Land (PT. PG Rajawali II Subang) 

SUB-DISTRICT VILLAGE AFFECTED AREA (M2) AFFECTED AREA (HA) 

CIKAUM MEKARSARI 83,772.782 8.377 
 PASIRMUNCANG 5,499.101 0.550 

PABUARAN KARANGHEGAR 10,413.298 1.041 

PURWADADI PASIRBUNGUR 200,224.952 20.022 
 RANCAMAHI 53,754.332 5.375 

 TOTAL 353,664.465 35.366 

Source: LARAP Measurement Data Results Patimban Access Toll Road, December 2021 

 

Table 4-3. Area Per Village Private Own Land/PT 

SUB-DISTRICT VILLAGE AFFECTED AREA (M2) AFFECTED AREA (HA) 

CIPEUNDEUY KOSAR                       112,124.887                                11.212  
 SAWANGAN                       184,955.984                                18.496  

PABUARAN KARANGHEGAR                          8,753.116                                 0.875  

PURWADADI PANYINGKIRAN                        12,270.783                                 1.227  
 TOTAL                       318,104.771                                31.810  

Source: LARAP Measurement Data Results Patimban Access Toll Road, December 2021 

 

On the land that will be affected by Patimban Access Toll road, there are also state-own land, PU 

land, PJT land (Perum Jasa Tirta), village land, TPU, and land owned by PT. KAI with an affected 

area of 24,632 ha. Complete details can be seen in Tables 4-4. 

 

Table 4-4. Area Per Village State Own Land  

SUB-DISTRICT VILLAGE AFFECTED AREA (M2) AFFECTED AREA (HA) 

CIASEM JATIBARU 9,675.431 0.968 

CIKAUM MEKARSARI 10,695.765 1.070 
 PASIRMUNCANG 700.146 0.070 
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SUB-DISTRICT VILLAGE AFFECTED AREA (M2) AFFECTED AREA (HA) 

CIPEUNDEUY KOSAR 8,547.692 0.855 
 SAWANGAN 30,619.787 3.062 

PABUARAN KARANGHEGAR 16,449.690 1.645 

PAMANUKAN BONGAS 9,078.704 0.908 
 RANCAHILIR 13,027.589 1.303 
 RANCASARI 6,025.503 0.603 

PATOKBEUSI RANCABANGO 4,134.167 0.413 

PURWADADI PANYINGKIRAN 10,658.354 1.066 
 PASIRBUNGUR 33,437.365 3.344 
 RANCAMAHI 3,352.948 0.335 

PUSAKAJAYA PUSAKAJAYA 1,227.179 0.123 

PUSAKANAGARA KOTASARI 35,084.259 3.508 

TAMBAKDAHAN GARDUMUKTI 2,511.759 0.251 
 KERTAJAYA 26,730.454 2.673 
 MARIUK 7,670.088 0.767 
 TANJUNGRASA 8,444.048 0.844 
 WANAJAYA 8,244.624 0.824 

 TOTAL 246,315.552 24.632 
Source: LARAP Measurement Data Results Patimban Access Toll Road, December 2021 

 

In some villages, the land with waqf status is identified. It is managed by a foundation or religious 

Institution with 0.581 ha. Complete detail can be seen in Tables 4-5. 

 

Table 4-5. Area per Village of Waqf Land Owned by foundation/religious Institution 

SUB-DISTRICT VILLAGE AFFECTED AREA (M2) AFFECTED AREA (HA) 

CIKAUM MEKARSARI 152.218 0.015 

CIPEUNDEUY KOSAR 84.031 0.008 
 SAWANGAN 1,556.128 0.156 

PAMANUKAN BONGAS 160.724 0.016 
 RANCAHILIR 400.865 0.040 

PURWADADI RANCAMAHI 855.861 0.086 

TAMBAKDAHAN KERTAJAYA 644.503 0.064 
 MARIUK 1,935.979 0.194 
 WANAJAYA 22.098 0.002 
 TOTAL 5,812.408 0.581 

Source: LARAP Measurement Data Results Patimban Access Toll Road, December 2021 

 

While the affected area owned by individuals or the community covers 247,648 Ha spread over 

20 villages, the largest affected area is Sawangan Village, Cipeundeuy Sub-district it covers 

28,580 Ha, Tanjungrasa Village, Tambakdahan Sub-district with an affected area of 24.592 Ha. 

and Kertajaya Village, Tambakdahan Sub-district covers an area of 22,095 Ha. A complete 

description of the individual or community land is in Table 4-6. The route map area of Cipali - 

Patimban Access Toll Road can be seen in Figure 4-1. 
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Table 4-6.  Area Per Village Individuals/community Own Land 

SUB-DISTRICT VILLAGE AFFECTED AREA (M2) AFFECTED AREA (HA) 

CIASEM JATIBARU 142,229.473 14.223 

CIKAUM MEKARSARI 118,065.111 11.807 
 PASIRMUNCANG 50,021.301 5.002 

CIPEUNDEUY KOSAR 67,785.380 6.779 
 SAWANGAN 285,795.467 28.580 

PABUARAN KARANGHEGAR 161,981.492 16.198 

PAMANUKAN BONGAS 97,331.495 9.733 
 RANCAHILIR 122,044.729 12.204 
 RANCASARI 32,925.184 3.293 

PATOKBEUSI RANCABANGO 37,063.874 3.706 

PURWADADI PANYINGKIRAN 105,382.960 10.538 
 PASIRBUNGUR 139,883.975 13.988 
 RANCAMAHI 46,196.234 4.620 

PUSAKAJAYA PUSAKAJAYA 2,125.234 0.213 

PUSAKANAGARA KOTASARI 220,949.477 22.095 

TAMBAKDAHAN GARDUMUKTI 79,207.186 7.921 
 KERTAJAYA 205,593.662 20.559 
 MARIUK 164,924.580 16.492 
 TANJUNGRASA 245,922.008 24.592 
 WANAJAYA 151,055.469 15.106 

 TOTAL 2,476,484.292 247.648 

Source: LARAP Measurement Data Results Patimban Access Toll Road, December 2021 
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 Sumber:    DPPT Patimban Access Toll Road,  2021 

Figure 4-1. Patimban Toll Road Access Trace Map Cipali – Patimban 
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Land use per village is dominated by 1329 plots Paddy fields (56.0%), 540 plots of land (22.7%), 201 

gardens (8.5%), plantations/PG 44 (1.9%), 10 ponds  (0.4%). Complete details can be seen in Tables 

4-7. 

 



LAND ACQUISITION AND RESETTLEMENT ACTION PLAN (LARAP) 
PATIMBAN PORT ACESS TOLL ROAD DEVELOPMENT PLAN, SUBANG REGENCY 

 4–7 

Table 4-7. Affected Land Use Majority 

Source: LARAP Measurement Data Results Patimban Access Toll Road, December 2021 

Description       

1. Lake  6. Soccer Field 11. Paddy Fields 

2. Pond  7. Grave   12. River 

3. Road  8. Yard  13. Embankment 

4. Pipeline 9. Plantation   

5. Garden  10. Rail    

SUB-DISTRICT VILLAGE 1 2 3 4 5 6 7 8 9 10 11 12 13 TOTAL 

CIASEM JATIBARU   3  1      87 7  98 

CIKAUM MEKARSARI   17  9   127 5  77 5  240 

 PASIRMUNCANG  1      2  35 2  40 

CIPEUNDEUY KOSAR   4  17   19   25 4  69 

 SAWANGAN 1  19  74 1 2 234   66 12  409 

PABUARAN KARANGHEGAR  10 4  18    2 1 99 10  144 

PAMANUKAN BONGAS   3  1   26   90 7  127 

 RANCAHILIR   4    1 9   114 6 1 135 

 RANCASARI   1  2   8   14 2  27 

PATOKBEUSI RANCABANGO           33 4  37 

PURWADADI PANYINGKIRAN   4  72      41 4  121 

 PASIRBUNGUR   22  1   11 29  115 17  195 

 RANCAMAHI   2  2   5 6  19 5  39 

PUSAKAJAYA PUSAKAJAYA   1     1   2 1  5 

PUSAKANAGARA KOTASARI   8 1 1   19   155 8  192 

TAMBAKDAHAN GARDUMUKTI           32 5  37 

 KERTAJAYA   5     67   96 10  178 

 MARIUK   2        93 13  108 

 TANJUNGRASA   3     13   89 6  111 

 WANAJAYA   3  3   1   47 9  63 

 TOTAL 1 10 106 1 201 1 3 540 44 1 1329 137 1 2375 

 PERSENTASE 0.04% 0.42% 4.46% 0.04% 8.46% 0.04% 0.13% 22.74% 1.85% 0.04% 55.96% 5.77% 0.04% 100.00% 
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Based on the applicable policies and regulations, in the affected area qualification, if the 

remaining area of the affected land is less than 100m2, then the entire percil is included in the 

affected area. The following are the plots number less than 100m2 of the remaining land. 
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Table 4-8. Land Type and Remaining Affected Land Less than 100m2 

 

SUB DISTRICT VILLAGE 1 2 3 4 5 6 7 8 9 TOTAL 

CIASEM JATIBARU  1     15 3  19 

CIKAUM MEKARSARI  17 3  87 1 13 5  126 

 PASIRMUNCANG       3   3 

CIPEUNDEUY KOSAR  2   8  8   18 

 SAWANGAN  5 22 2 124  15 5  173 

PABUARAN KARANGHEGAR 3  3    19 3  28 

PAMANUKAN BONGAS  3   12  20 7  42 

 RANCAHILIR  4   6  25 6 1 42 

 RANCASARI     4   1  5 

PATOKBEUSI RANCABANGO       4 4  8 

PURWADADI PANYINGKIRAN  4 6    3 4  17 

 PASIRBUNGUR  1   3  40 13  57 

 RANCAMAHI  2 1    4 5  12 

PUSAKAJAYA PUSAKAJAYA  1   1  2 1  5 

PUSAKANAGARA KOTASARI  6   11  31 8  56 

TAMBAKDAHAN GARDUMUKTI       8 5  13 

 KERTAJAYA  5   19  11 10  45 

 MARIUK  2     9 13  24 

 TANJUNGRASA  3   6  9 6  24 

 WANAJAYA       1   1 

 TOTAL 3 56 35 2 281 1 240 99 1 718 

 PERSENTASE 0.4% 7.8% 4.9% 0.3% 39.1% 0.1% 33.4% 13.8% 0.1% 100.0% 

 
Source: LARAP Measurement Data Results Patimban Access Toll Road, December 2021 

Description       

1 Lake  6 Soccer Field 11 Paddy Fields 

2 Pond  7 Grave   12 River 

3 Road  8 Yard  13 Embankment 

4 Pipeline 9 Plantation   

5 Garden  10 Rel    
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4.1.2. Total plots and Land Owner 

The plots number consists of 2,375 plots with the status of individual/community-owned 1903 

plots (80.1%), state-owned 382 plots (16,1%), and the land owned by PT or private 77 plots 

(3.2%). A small number of owners have more than one plot spread in each different village; it is 

summarized in Table 4-10 the number of plots owners in each village when it added up as a whole 

(1,433 people), does not represent the actual number of plots owners. Complete plots number 

description and the owners’ number can be seen in Table 4-9 and Table  4-10.   

Table 4-9. Number and Status of Plots Ownership 

SUB-DISTRICT VILLAGE 
STATE-
OWNED 
(PLOT) 

INDIVIDUAL-
OWNED (PLOT) 

COMPANY-
OWNED 
(PLOT) 

FOUNDATION-
OWNED 
(PLOT) 

WAQF 
(PLOT) 

TOTAL 
(PLOT) 

CIASEM JATIBARU 13 85    98 

CIKAUM MEKARSARI 27 211   2 240 

 PASIRMUNCANG 5 35    40 

CIPEUNDEUY KOSAR 8 51 9  1 69 

 SAWANGAN 32 324 51  2 409 

PABUARAN KARANGHEGAR 22 118 4   144 

PAMANUKAN BONGAS 13 113  1  127 

 RANCAHILIR 11 123   1 135 

 RANCASARI 14 13    27 

PATOKBEUSI RANCABANGO 4 33    37 

PURWADADI PANYINGKIRAN 8 100 13   121 

 PASIRBUNGUR 79 116    195 

 RANCAMAHI 13 24  2  39 

PUSAKAJAYA PUSAKAJAYA 2 3    5 

PUSAKANAGARA KOTASARI 25 167    192 

TAMBAKDAHAN GARDUMUKTI 7 30    37 

 KERTAJAYA 61 115   2 178 

 MARIUK 16 91   1 108 

 TANJUNGRASA 9 102    111 

 WANAJAYA 13 49   1 63 

 TOTAL 382 1903 77 3 10 2375 

 PERSENTASE 16.1% 80.1% 3.2% 0.1% 0.4% 100.0% 

Source: LARAP Measurement Data Results Patimban Access Toll Road, December 2021 

 

Table 4-10. Community-Owned Land and Land Owners Number 

SUB-DISTRICT VILLAGE TOTAL AREA  
TOTAL OWNER 

(HHs) 

CIASEM JATIBARU 98 59 

CIKAUM MEKARSARI 240 166 

 PASIRMUNCANG 40 32 

CIPEUNDEUY KOSAR 69 47 

 SAWANGAN 409 234 

PABUARAN KARANGHEGAR 144 96 

PAMANUKAN BONGAS 127 82 

 RANCAHILIR 135 86 
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SUB-DISTRICT VILLAGE TOTAL AREA  
TOTAL OWNER 

(HHs) 

 RANCASARI 27 14 

PATOKBEUSI RANCABANGO 37 24 

PURWADADI PANYINGKIRAN 121 80 

 PASIRBUNGUR 195 76 

 RANCAMAHI 39 15 

PUSAKAJAYA PUSAKAJAYA 5 5 

PUSAKANAGARA KOTASARI 192 132 

TAMBAKDAHAN GARDUMUKTI 37 21 

 KERTAJAYA 178 93 

 MARIUK 108 54 

 TANJUNGRASA 111 77 

 WANAJAYA 63 40 

 TOTAL 2375 1433 
   Source: LARAP Measurement Data Results Patimban Access Toll Road, December 2021 

 

4.1.3.  Land Ownership Status  

Based on the land ownership status identification at Cipali - Patimban Toll Access Road 

development project area, the ownership status, in general, is divided into 3 groups, including 

proprietary land State Land. The explanation of the derivative level of land ownership is explained 

in the points below. 

1. Proprietary Land; in this case, the land with proof of Girik/Tax Payment Certificate, taxes 

payment, land share and purchase deed (AJB), Certificates (HM, HGU, HP, HPL). 

Individuals or companies own proprietary land. 

2. State-Owned Land; are include 

▪ PJT land (Perum Jasa Tirta), in the form of land along the watershed (DAS) 

▪ PT. KAI (Indonesian Railways) land 

▪ Village Land:  land designated for village public facilities. 

▪ Tanah Bengkok: is the Village Land used as the arable land belonging to the village, 

which is not intended for public use. 

Most of the landowners do not yet have legal ownership documents to the land except the 

notification of tax due or SPPT (64.1%), only a few of them already have AJB (10%) and SHM 

(8,3%), the resident’s reason is due to the custom (local culture) or does not have a cost for 

processing legal documents. In such cases, they do not recordsments, do not know, or show 

records but have no relevance to the ownership status of land assets. In the indemnity process 

or compensation , ownership proof should also determine the compensation amount in relatively 

the same land condition because ownership proof is official evidence of land rights. The higher 
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the ownership status, the stronger the right to land. 

 

Table 4-11. Land Ownership Status 

SUB-DISTRICT VILLAGE AJB 
GRANT 

CERTIFICATE 
SHM SPOP SPPT HPL WAQF HGU APHB 

TOTAL 
(LANDOWNER) 

CIASEM JATIBARU 13  41  31 13    98 

CIKAUM MEKARSARI 1  1  209 22 2 5  240 

 PASIRMUNCANG 2 1 3  29 2  3  40 

CIPEUNDEUY KOSAR 15    45 8 1   69 

 SAWANGAN 54  1  319 32 2  1 409 

PABUARAN KARANGHEGAR 17    105 19  3  144 

PAMANUKAN BONGAS   4  110 13    127 

 RANCAHILIR 3  6  114 11 1   135 

 RANCASARI   11  2 14    27 

PATOKBEUSI RANCABANGO 5  2  26 4    37 

PURWADADI PANYINGKIRAN 14    99 8    121 

 PASIRBUNGUR 17    99 31  48  195 

 RANCAMAHI   2  24 5  8  39 

PUSAKAJAYA PUSAKAJAYA   1  2 2    5 

PUSAKANAGARA KOTASARI 10  51  106 25    192 

TAMBAKDAHAN GARDUMUKTI 1  16  13 7    37 

 KERTAJAYA 1    114 61 2   178 

 MARIUK 28 3 23  37 16 1   108 

 TANJUNGRASA 56  7 20 19 9    111 

 WANAJAYA 1  29  19 13 1   63 

 TOTAL 238 4 198 20 1522 315 10 67 1 2375 

 PERSENTASE 10.0% 0.2% 8.3% 0.8% 64.1% 13.3% 0.4% 2.8% 0.0% 100.0% 

Source: LARAP Measurement Data Results Patimban Access Toll Road, December 2021 

Note: 

SHM: Sertifikat Hak Milik/ freehold certificate,  SPOP: Surat Pemberitahuan Obyek Pajak/ tax object notification letter, 

SPPT: Surat Pemberitahuan Pajak Terhutang/ notification of tax due, HPL: Hak Pengelolaan/ right of management, 

WAQF: endowing for religious purposes, HGU: Hak Guna Usaha/right to cultivate, APHB: Akta Pembagian Hak 

Bersama/deed of shared rights 

 

Based on the survey results, there is 1359 Ownership; 70.8% of landowners in the affected area 

do not own land at other locations the rest, 29.2%, of landowners own land at the different site.  

 

Table 4-12. Another Place Land Ownership 

SUB-DISTRICT VILLAGE YES  NO 
TOTAL 

(LANDOWNER) 

Ciasem Jatibaru 26 30 56 

Cikaum Mekarsari 33 128 161 

 Pasirmuncang 11 18 29 

Cipeundeuy Kosar 8 34 42 

 Sawangan 58 172 230 

Pabuaran Karanghegar 10 80 90 

Pamanukan Bongas 28 50 78 

 Rancahilir 18 64 82 

 Rancasari 1 10 11 
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SUB-DISTRICT VILLAGE YES  NO 
TOTAL 

(LANDOWNER) 

Patokbeusi Rancabango 16 7 23 

Purwadadi Panyingkiran 32 46 78 

 Pasirbungur 30 42 72 

 Rancamahi 7 5 12 

Pusakajaya Pusakajaya 3  3 

Pusakanagara Kotasari 19 108 127 

Tambakdahan Gardumukti 6 13 19 

 Kertajaya 22 64 86 

 Mariuk 22 27 49 

 Tanjungrasa 36 40 76 

 Wanajaya 11 24 35 

 TOTAL 397 962 1359 

 PERSENTASE 29.2% 70.8% 100.0% 

 Source: LARAP Questionnaire Data Processing Results Patimban Access Toll Road, December 2021 

 

Locations of land ownership at the other place are located in the same village with the affected 

area (54.5%), located in different Sub-district at the same regency/city (22.2%), and located in 

other villages at the same Sub-district (21.2%). 

 

Table 4-13. Location Of Land Ownership at the other Place 

SUB-DISTRICT VILLAGE 1 2 3 4 5 
TOTAL 

(LANDOWNER) 

Ciasem Jatibaru 20  6   26 

Cikaum Mekarsari 20 2 11   33 

 Pasirmuncang 6 4 1   11 

Cipeundeuy Kosar 6  2   8 

 Sawangan 42 5 10  1 58 

Pabuaran Karanghegar 4  6   10 

Pamanukan Bongas 16 4 7 1  28 

 Rancahilir 12 2 4   18 

 Rancasari 1     1 

Patokbeusi Rancabango 5 4 7   16 

Purwadadi Panyingkiran 15 11 4 1 1 32 

 Pasirbungur 19 6 4 1  30 

 Rancamahi 4 1 2   7 

Pusakajaya Pusakajaya  3    3 

Pusakanagara Kotasari 9 3 4 1 2 19 

Tambakdahan Gardumukti  4 2   6 

 Kertajaya 9 9 3 1  22 

 Mariuk 5 10 7   22 

 Tanjungrasa 20 12 3 1  36 

 Wanajaya 2 8 1   11 

 TOTAL 216 88 84 6 4 397 

 PERSENTASE 54.4% 22.2% 21.2% 1.5% 1.0% 100.0% 

 Source: LARAP Questionnaire Data Processing Results Patimban Access Toll Road, December 2021 

Description 

1. In the same village 
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2. In different villages in the same district 

3. In different Sub-district/cities in the same province 

4. In different Sub-district at the same regency/city 

5. In a different province 

 

4.1.4. Land Use Condition 

Land use refers to the land expanse that is used for specific purposes; based on the spatial 

analysis and field validation results, land use at Cipali - Patimban Toll Access Road Development 

project area is classified into 13 land use categories (see Table 1-5). Based on the Land-use 

spatial analysis quantification, the most extensive use is Paddy field area  216.51 ha, followed by 

the land use of sugarcane/PG plantations with an area of 40.63 ha. The rest are gardens, 

settlements, ponds, graves, and football fields. can be seen in Table 4-14 
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Table 4-14.  Land Use Conditions Area 

SUB-DISTRICT VILLAGE 1 2 3 4 5 6 7 8 9 10 11 12 13 TOTAL 

CIASEM JATIBARU       0.40       0.03          14.32      0.44         15.19  

CIKAUM MEKARSARI       0.77       1.36        3.15      8.38        7.32      0.30         21.27  

 PASIRMUNCANG       0.01           0.55        5.00      0.06           5.62  

CIPEUNDEUY KOSAR       0.69       8.72        0.63         8.65      0.17         18.85  

 SAWANGAN     0.08       2.49     17.92      0.26      0.10    17.75       11.20      0.49         50.29  

PABUARAN KARANGHEGAR      1.59      0.18       2.52         1.04      0.07     13.54      0.82         19.76  

PAMANUKAN BONGAS       0.58       0.06        0.65         9.19      0.18         10.66  

 RANCAHILIR       0.65         0.04      0.17       12.04      0.47      0.17        13.55  

 RANCASARI       0.06       0.16        0.11         3.43      0.13           3.90  

PATOKBEUSI RANCABANGO                3.71      0.41           4.12  

PURWADADI PANYINGKIRAN       0.81       7.88            3.88      0.25         12.83  

 PASIRBUNGUR       2.64       0.07        0.13    20.02      13.92      0.58         37.35  

 RANCAMAHI       0.10       0.68        0.86      5.38        3.16      0.23         10.42  

PUSAKAJAYA PUSAKAJAYA       0.04          0.16         0.05      0.08           0.34  

PUSAKANAGARA KOTASARI       0.27      0.06      0.75        1.22       22.88      0.41         25.60  

TAMBAKDAHAN GARDUMUKTI                8.06      0.11           8.17  

 KERTAJAYA       1.01          1.01       20.33      0.95         23.30  

 MARIUK       0.21            16.74      0.50         17.45  

 TANJUNGRASA       0.64          0.17       24.42      0.21         25.44  

 WANAJAYA       0.31       0.48        0.01       14.65      0.49         15.93  

 TOTAL     0.08      1.59    11.87      0.06    40.63      0.26      0.14    26.00    35.37      0.07   216.51      7.29      0.17       340.04  

 PERCENTAGE 0.0% 0.5% 3.5% 0.0% 11.9% 0.1% 0.0% 7.6% 10.4% 0.0% 63.7% 2.1% 0.1% 100.0% 

Source: LARAP Measurement Data Results Patimban Access Toll Road, December 2021 
 

Description       

1. Lake 6. Soccer Field 11. Paddy Fields  

2. Pond 7. Grave  12. River  

3. ROAD 8. Yard  13. Embankment 

4. Pipeline 9. Plantation    

5. Garden 10. Rel    
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Source: LARAP Measurement Results Patimban Access Toll Road, December 2021 

Figure 4-2. Residential Areas at Sawangan Village, Cipeundeuy Sub-district 



LAND ACQUISITION AND RESETTLEMENT ACTION PLAN  (LARAP) 
PATIMBAN PORT ACCESS TOLL ROAD DEVELOPMENT PLAN, SUBANG REGENCY 

 4–17 

 
Source: LARAP Measurement Results Patimban Access Toll Road, December 2021 

Figure 4-3. Plantation and Paddy Fields Areas at Pasirbungur Village, Purwadadi Sub-district 
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Source: LARAP Measurement Results Patimban Access Toll Road, December 2021 

Figure 4-4. Paddy fields and ponds at Karanghegar Village, Pabuaran Sub-district 
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4.1.5. Affected Building  

Based on the field survey results, the buildings affected by the project in all villages are 543 

buildings. The highest number of buildings is located at Sawangan Village, Cipendeuy Sub-

district with 258 building units (47.5%), Kertajaya Village, Tambakdahan Sub-district with 70 

building units (12.9%), and Mekarsari Village, Cikaum Sub-district with 97 building units 

(17.9%). Complete details can be seen in Table 4-15.  

Table 4-15. Total Building and Building Area  

SUB-DISTRICT VILLAGE 
AFFECTED AREA 

(M2) 
AFFECTED AREA 

(HA) 
TOTAL 

BUILDING 
% 

CIKAUM MEKARSARI              10,952.695                        1.095  97 17.9% 

CIPEUNDEUY KOSAR                2,065.066                        0.207  20 3.7% 

 SAWANGAN              32,042.600                        3.204  258 47.5% 

PABUARAN KARANGHEGAR                   462.010                        0.046  2 0.4% 

PAMANUKAN BONGAS                1,582.229                        0.158  20 3.7% 
 RANCAHILIR                   508.169                        0.051  8 1.5% 
 RANCASARI                   372.112                        0.037  7 1.3% 

PURWADADI PASIRBUNGUR                   452.521                        0.045  8 1.5% 

 RANCAMAHI                   323.296                        0.032  6 1.1% 

PUSAKAJAYA PUSAKAJAYA                    22.699                        0.002  1 0.2% 

PUSAKANAGARA KOTASARI                3,665.240                        0.367  37 6.8% 

TAMBAKDAHAN KERTAJAYA                4,210.112                        0.421  70 12.9% 
 TANJUNGRASA                   672.652                        0.067  9 1.7% 

 GRAND TOTAL              57,331.400                        5.733  543 100.0% 

Source: LARAP Questionnaire Data Processing Results Patimban Access Toll Road, December 2021 

 

The most important part of the community assets affected by the project is the house building 

assets . The house is a place where the family gathers and takes shelter psychologically, 

physically, and socially. The field survey results describe the building types or the use of the 

affected, which are generally Residential Houses with 426 plots (78.5%), Residential Houses 

as well as places of business/shops 54 areas (9.9%) and shops/business nine plots (1,7%). 

Complete details can be seen in Table 4-16. 
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Table 4-16. Type/Building Use 

SUB-DISTRICT VILLAGE 1 2 3 4 5 6 7 8 9 10 11 12 TOTAL 

CIASEM JATIBARU              

CIKAUM MEKARSARI       1   92 3 1 97 

 PASIRMUNCANG              

CIPEUNDEUY KOSAR       1   16 2 1 20 

 SAWANGAN 35 3 2 1  1 1 1 1 205 5 3 258 

PABUARAN KARANGHEGAR       1    1  2 

PAMANUKAN BONGAS     1   1  15 2 1 20 

 RANCAHILIR          8   8 

 RANCASARI        1   6  7 

PATOKBEUSI RANCABANGO              

PURWADADI PANYINGKIRAN              

 PASIRBUNGUR 1         1 4 2 8 

 RANCAMAHI          6   6 

PUSAKAJAYA PUSAKAJAYA           1  1 

PUSAKANAGARA KOTASARI          35 2  37 

TAMBAKDAHAN GARDUMUKTI              

 KERTAJAYA 1      1   41 26 1 70 

 MARIUK              

 TANJUNGRASA          7 2  9 

 WANAJAYA              

 TOTAL 37 3 2 1 1 1 5 3 1 426 54 9 543 

 PERSENTASE 6.8% 0.6% 0.4% 0.2% 0.2% 0.2% 0.9% 0.6% 0.2% 78.5% 9.9% 1.7% 100.0% 

 Source: LARAP Questionnaire Data Processing Results Patimban Access Toll Road, December 2021 

Description: 

1. Hall 5. Village Office 9. Security Pos 

2. Garage 6. Islamic School 10. Residential House 

3. Warehouse 7. Mosque 11. Residential House as well as business place/shop 

4. Cage 8. Little Mosque 12. Shope/Business place 
 

 

In general, the building specifications at the affected area are single permanent buildings with 

469 buildings (86.4%) and single semi-permanent buildings with a total of 27 buildings (5.0%). 

The complete data bout affected building specifications can be seen in Table 4-17. 

Table 4-17. Building Specifications 

SUB-DISTRICT VILLAGE 
SINGLE   

PERMANENT 

SINGLE 
SEMI-

PERMANENT 

SINGLE NON 
PERMANENT 

TOTAL 

CIKAUM MEKARSARI 81 9 7 97 

CIPEUNDEUY KOSAR 20   20 
 SAWANGAN 216 5 37 258 

PABUARAN KARANGHEGAR 2   2 

PAMANUKAN BONGAS 20   20 
 RANCAHILIR 8   8 

 RANCASARI 7   7 
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SUB-DISTRICT VILLAGE 
SINGLE   

PERMANENT 

SINGLE 
SEMI-

PERMANENT 

SINGLE NON 
PERMANENT 

TOTAL 

PURWADADI PASIRBUNGUR 7  1 8 
 RANCAMAHI 6   6 

PUSAKAJAYA PUSAKAJAYA 1   1 

PUSAKANAGARA KOTASARI 31 6  37 

TAMBAKDAHAN KERTAJAYA 63 5 2 70 

 TANJUNGRASA 7 2  9 
 TOTAL 469 27 47 543 
 PERSENTASE 86.4% 5.0% 8.7% 100.0% 

 Source: LARAP Questionnaire Data Processing Results Patimban Access Toll Road, December 2021 

 

Generally, the length of stay in using the building is 10-19 years with a total of 209 units (38.5%), 

between 20-30 years with 118 units (21.7%). Complete details can be seen in Table 4-18. 

Table 4-18. Length Of Stay/Using the Building 

SUB-DISTRICT VILLAGE < 4 TH 5 - 9 TH 10 - 19 TH 20 - 30 TH > 31 TH TOTAL 

CIKAUM MEKARSARI 
 5 24 31 37 97 

CIPEUNDEUY KOSAR 
 3 3 9 5 20 

 SAWANGAN 22 28 95 42 71 258 

PABUARAN KARANGHEGAR 
 2    2 

PAMANUKAN BONGAS 
 4 5 8 3 20 

 RANCAHILIR 
  3 3 2 8 

 RANCASARI 
 2 3 2  7 

PURWADADI PASIRBUNGUR 1  6 1  8 

 RANCAMAHI 
 1 1 2 2 6 

PUSAKAJAYA PUSAKAJAYA 
  1   1 

PUSAKANAGARA KOTASARI 1 3 16 5 12 37 

TAMBAKDAHAN KERTAJAYA 2  47 14 7 70 

 TANJUNGRASA 
 2 5 1 1 9 

 TOTAL 26 50 209 118 140 543 

 PERCENTAGE 4.8% 9.2% 38.5% 21.7% 25.8% 100.0% 

  Source: LARAP Questionnaire Data Processing Results Patimban Access Toll Road, December 2021 

 

Most of the buildings acquired are private/family properties with 527 units (97.1%), occupied 

with permission from the landowner, social facilities buildings (1,5%). Complete details can be 

seen in Table 4-19. 

Table 4-19. Building Ownership Status 

SUB-
DISTRICT 

VILLAGE 
ASSET 

VILLAGE 
SOCIAL 

FACILITY 

PROPERT
Y 

PERSONA
L/FAMILY 

PROPERT
Y 

FOUNDATI
ON 

PROPERT
Y 

COMPANY 

GRAND 
TOTAL 

CIKAUM MEKARSARI  1 96   97 

CIPEUNDE
UY 

KOSAR  1 19   20 
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SUB-
DISTRICT 

VILLAGE 
ASSET 

VILLAGE 
SOCIAL 

FACILITY 

PROPERT
Y 

PERSONA
L/FAMILY 

PROPERT
Y 

FOUNDATI
ON 

PROPERT
Y 

COMPANY 

GRAND 
TOTAL 

 SAWANGAN  3 248 1 6 258 

PABUARAN 
KARANGHEGA
R 

 1 1   2 

PAMANUKA
N 

BONGAS 1 1 18   20 

 RANCAHILIR   8   8 

 RANCASARI  1 6   7 

PURWADA
DI 

PASIRBUNGUR   8   8 

 RANCAMAHI   6   6 

PUSAKAJA
YA 

PUSAKAJAYA   1   1 

PUSAKANA
GARA 

KOTASARI   37   37 

TAMBAKDA
HAN 

KERTAJAYA   70   70 

 TANJUNGRASA   9   9 

 GRAND TOTAL 1 8 527 1 6 543 

 PERCENTAGE 0.2% 1.5% 97.1% 0.2% 1.1% 100.0% 

 Source: LARAP Questionnaire Data Processing Results Patimban Access Toll Road, December 2021 

 

Besides having the house/buildings in the affected area, 15 affected people own 

houses/buildings at the other place (2.8%), with eight houses in the same village, in different 

villages but at the same Sub-district 3 units. It can be seen in Table 4-20 and Table 4-21) 

Table 4-20. Home Ownership at the Other Place 

SUB-DISTRICT VILLAGE Yes No TOTAL 

CIKAUM MEKARSARI 5 92 97 

CIPEUNDEUY KOSAR 2 18 20 

 SAWANGAN 5 253 258 

PABUARAN KARANGHEGAR 1 1 2 

PAMANUKAN BONGAS  20 20 

 RANCAHILIR  8 8 

 RANCASARI  7 7 

PURWADADI PASIRBUNGUR  8 8 

 RANCAMAHI  6 6 

PUSAKAJAYA PUSAKAJAYA  1 1 

PUSAKANAGARA KOTASARI 2 35 37 

TAMBAKDAHAN KERTAJAYA  70 70 

 TANJUNGRASA  9 9 

 GRAND TOTAL 15 528 543 

 PERCENTAGE 2.8% 97.2% 100.0% 

Source: LARAP Questionnaire Data Processing Results Patimban Access Toll Road, December 2021 

Table 4-21. The location of the house in another place 

SUB-DISTRICT VILLAGE 1 2 3 4 5 TOTAL 

CIKAUM MEKARSARI 2 1 1 1  5 
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SUB-DISTRICT VILLAGE 1 2 3 4 5 TOTAL 

CIPEUNDEUY KOSAR 2     2 
 SAWANGAN 3 2    5 

PABUARAN KARANGHEGAR 1     1 

PUSAKANAGARA KOTASARI    1 1 2 
 TOTAL 8 3 1 2 1 15 

 PERSENTASE 53.3% 20.0% 6.7% 13.3% 6.7% 100.0% 

Source: LARAP Questionnaire Data Processing Results Patimban Access Toll Road, December 2021 

 

Description  

1. In the same Village  

2. Different Village, same Sub-district  

3. Different Sub-district, same Regency/City 

4. Different Regency/city in the same Province 

5. In the different Province 
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4.2. DESCRIPTION OF LAND ASSETS AND AFFECTED BUILDINGS 

CONDITION IN EVERY VILLAGE  

4.2.1. Sawangan Village Cipeundeuy Sub-District  

Sawangan Village is one of the villages included in the administrative area of Cipeundeuy Sub-

district and also included in Subang Regency industrial area development plan; in the south it 

is directly adjacent to Cipali Toll Road route km + 89, which is STA Km 0 + 000 in the access 

toll road Patimban development plan. Most of the land use at Sawangan Village is 17,925 ha 

for gardens, 17,748 ha for yards or settlements 11.198 ha for Paddy fields. Besides the use of 

the road needs, some of the affected areas are included in the interchange development plan 

that will connect Patimban access toll road with an industry that is going to be built at 

Sawangan Village, Cipeundeuy Sub-district, Subang Regency. The table of the land-use area 

at Sawangan Village can be seen in Tables 4-22. An example of a Map area of Sawangan 

Village can be seen in Figure 4-5. 

Table 4-22. Land Use Area at Sawangan village 

VILLAGE LAND USE TOTAL AREA AFFECTED AREA (M2) AFFECTED AREA (HA) 

SAWANGAN LAKE 1 781.827 0.078 

 ROAD 19 24,893.211 2.489 

 GARDEN 74 179,245.492 17.925 

 SOCCER FIELD 1 2,602.000 0.260 

 GRAVE  2 994.119 0.099 

 YARD  234 177,482.886 17.748 

 PADDY FIELDS 66 111,983.082 11.198 

 RIVER 12 4,944.749 0.494 

 TOTAL 409 502,927.366 50.293 

Source: LARAP Measurement Data Results Patimban Access Toll Road, December 2021 
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Source: LARAP Measurement Results Patimban Access Toll Road, December 2021 

Figure 4-5. Map area of Sawangan Village, Cipeundeuy Sub-District 
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Source: LARAP Field Survey Patimban Access Toll Road, December 2021 

Figure 4-6. Land Assets at Sawangan Village, Sub-District Cipeundeuy 

Based on a survey conducted on September – November 2021 period at Sawangan Village, it 

is identified that there are 409 areas at Patimban Access toll road development plan will be 

crossed. Individual owned land 324, privately owned land (PT. Surya Cipta Internasional) 51 

and state-owned land 32 (see 4-23), with a total of 248 buildings belonging to individual 248 

buildings, six buildings owned by companies, and Social Social Service buildings. with waqf 

status 4 buildings. (see table 4-24). 

Table 4-23. Area and Land Ownership in Sawangan Village 

LAND STATUS LAND USE 
TOTAL 
AREA 

AFFECTED AREA (M2) AFFECTED AREA (HA) 

STATE-OWNED LAKE 1 781.827 0.078 

 ROAD 19 24,893.211 2.489 

 RIVER 12 4,944.749 0.494 

 TOTAL 32 30,619.787 3.062 

INDIVIDUAL-OWNED GARDEN 47 75,544.522 7.554 

 GRAVE  2 994.119 0.099 

 YARD  220 127,093.118 12.709 

 PADDY FIELDS 55 82,163.707 8.216 

 TOTAL 324 285,795.467 28.580 

COMPANY-OWNED GARDEN 27 103,700.970 10.370 

 SOCCER FIELD 1 2,602.000 0.260 
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LAND STATUS LAND USE 
TOTAL 
AREA 

AFFECTED AREA (M2) AFFECTED AREA (HA) 

 YARD  12 48,833.639 4.883 

 PADDY FIELDS 11 29,819.375 2.982 

 TOTAL 51 184,955.984 18.496 

WAQF YARD  2 1,556.128 0.156 

 TOTAL 2 1,556.128 0.156 

 GRAND TOTAL 409 502,927.366 50.293 

Source: LARAP Measurement Data Results Patimban Access Toll Road, December 2021 

Table 4-24. Area and Ownership of at Sawangan Village 

BUILDING STATUS LAND USE 
TOTAL 
AREA 

AFFECTED AREA (M2) AFFECTED AREA (HA) 

INDIVIDUAL-OWNED BUILDING 248 30,949.356 3.095 

 TOTAL 248 30,949.356 3.095 

COMPANY-OWNED BUILDING 6 493.749 0.049 

 TOTAL 6 493.749 0.049 

WAQF BUILDING 4 599.495 0.060 

 TOTAL 4 599.495 0.060 

 GRAND TOTAL 258 32,042.600 3.204 

Source: LARAP Measurement Data Results Patimban Access Toll Road, December 2021 
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Source: LARAP Field Survey Patimban Access Toll Road, December 2021 

Figure 4-7. Building Assets in Sawangan Village, Cipeundeuy Sub-District 

 

4.2.2. Kosar Village, Cipeundeuy Sub-District 

Kosar Village is part of the Cipeundey District area, which will be crossed by the project plan 

for Patimban access toll road development. The total area affected in Kosar Village is 18.06 

Ha which is the Paddy Fields, Plantation, and Yard area. 

Based on the affected land use identification results by Patimban access toll road development 

plan in Kosar Village, 8.718 ha is Garden land, 8.652 ha is Paddy Fields land, 0.630 ha yard 

area, while the area used for buildings is 0.630 ha. Complete details can be seen in Tables 4-

25. An example of the Kosar Village Map is presented in Figures 4.4. 

Table 4-25. Land Use area at Kosar Village 

VILLAGE LAND USE TOTAL AREA AFFECTED AREA (M2) AFFECTED AREA (HA) 

KOSAR ROAD 4 6,879.721 0.688 

 GARDEN 17 87,176.709 8.718 

 YARD  19 6,298.439 0.630 

 PADDY FIELDS 25 86,519.150 8.652 

 RIVER 4 1,667.972 0.167 

 TOTAL 69 188,541.991 18.854 

Source: LARAP Measurement Results Patimban Access Toll Road, December 2021 
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Source: LARAP Field Survey Patimban Access Toll Road, December 2021 

Figure 4-8. Map area of Kosar Village, Cipeundeuy Sub-District 
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Source: LARAP Field Survey Patimban Access Toll Road, December 2021 

Figure 4-9. Land Assets in Kosar Village, Cipeundeuy Sub-District 

 

Based on the size and status of land ownership, 69 fields are identified (see table 4-26), there 

are 51 plots owned by individuals/communities, and nine are owned by a private company (PT. 

BAS). The number of buildings in Kosar Village is 19 buildings (owned individually) with an 

area of 2,045,861 m2 (0.205 ha) and one social facility building with waqf status, all of them 

are categorized as permanent buildings. 

Table 4-26. Area and Land Ownership at Kosar Village 

LAND STATUS LAND USE 
TOTAL 
AREA 

AFFECTED AREA (M2) AFFECTED AREA (HA) 

STATE-OWNED ROAD 4 6,879.721 0.688 
 RIVER 4 1,667.972 0.167 
 TOTAL 8 8,547.692 0.855 

INDIVIDUAL-OWNED GARDEN 10 6,765.909 0.677 

 YARD  18 6,214.408 0.621 

 PADDY FIELDS 23 54,805.063 5.481 
 TOTAL 51 67,785.380 6.779 

COMPANY-OWNED GARDEN 7 80,410.800 8.041 

 PADDY FIELDS 2 31,714.087 3.171 

 TOTAL 9 112,124.887 11.212 

WAQF YARD  1 84.031 0.008 

 TOTAL 1 84.031 0.008 

 GRAND TOTAL 69 188,541.991 18.854 

Source: LARAP Measurement Results Patimban Access Toll Road, December 2021 

Table 4-27. Area and Ownership at Kosar Village 

BUILDING STATUS LAND USE 
TOTAL 
AREA 

AFFECTED AREA (M2) AFFECTED AREA (HA) 

INDIVIDUAL-OWNED BUILDING 19 2,045.861 0.205 

 TOTAL 19 2,045.861 0.205 

WAQF BUILDING 1 19.205 0.002 

 TOTAL 1 19.205 0.002 

 GRAND TOTAL 20 2,065.066 0.207 

Source: LARAP Measurement Results Patimban Access Toll Road, December 2021 
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Source: LARAP Field Survey Patimban Access Toll Road, December 2021 

Figure 4-10. Building Assets in Kosar Village, Cipeundeuy Sub-District 

 

4.2.3. Karanghegar Village, Pabuaran Sub-District 

Karanghegar Village is the third village whose part of the area will be acquired by Patimban 

access toll road development plan with 19,760 hectares of land to be acquired. Based on the 

use, the land to be acquired is agricultural (Paddy Fields) 13,540 Ha, Garden land 2,520 Ha, 

Pond 1,587 Ha, Plantation area 1,041 Ha, Yard land 0.31 Ha and buildings 0.05 Ha. Detailed 

information can be seen in Table 4-28, and the affected Map area areas can be seen in Figure 

4-7. 

Table 4-28. Land Assets and Land Use at Karanghegar Village 

VILLAGE LAND USE 
TOTAL 
AREA 

AFFECTED AREA (M2) AFFECTED AREA (HA) 

KARANGHEGAR POND 10 15,872.435 1.587 

 ROAD 4 1,830.806 0.183 

 GARDEN 18 25,199.085 2.520 

 PLANTATION 2 10,413.298 1.041 

 REL 1 707.908 0.071 

 PADDY FIELDS 99 135,401.602 13.540 

 RIVER 10 8,172.461 0.817 

 TOTAL 144 197,597.595 19.760 

 Source: LARAP Measurement Results Patimban Access Toll Road, December 2021 
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 Source: LARAP Field Survey Patimban Access Toll Road, December 2021 

Figure 4-11. Map area of Karanghegar Village, Pabuaran Sub-District
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  Source: LARAP Field Survey Patimban Access Toll Road, December 2021 

Figure 4-12. Land Assets at Karanghegar Village, Pabuaran Sub-District 
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The land ownership status consists of 118 individual lands, and the rest belong to the state 

and private companies (see table 4-29). Meanwhile, the 2 affected buildings are mosque and 

toilet buildings with an area of 462,010 M2 (see table 4-30).  

Table 4-29. Area and Land Ownership at Karanghegar Village 

LAND STATUS LAND USE 
TOTAL 
AREA 

AFFECTED AREA (M2) AFFECTED AREA (HA) 

STATE-OWNED ROAD 4 1,830.806 0.183 

 GARDEN 3 2,525.838 0.253 

 PLANTATION 2 10,413.298 1.041 

 REL 1 707.908 0.071 

 PADDY FIELDS 2 3,212.677 0.321 

 RIVER 10 8,172.461 0.817 

 TOTAL 22 26,862.987 2.686 

INDIVIDUAL-OWNED POND 10 15,872.435 1.587 

 GARDEN 13 18,791.549 1.879 

 PADDY FIELDS 95 127,317.508 12.732 

 TOTAL 118 161,981.492 16.198 

COMPANY-OWNED GARDEN 2 3,881.699 0.388 

 PADDY FIELDS 2 4,871.417 0.487 

 TOTAL 4 8,753.116 0.875 

 GRAND TOTAL 144 197,597.595 19.760 

Source: LARAP Measurement Results Patimban Access Toll Road, December 2021 

Table 4-30. Area and Building Ownership at Karanghegar Village 

BUILDING STATUS LAND USE 
TOTAL 
AREA 

AFFECTED AREA (M2) AFFECTED AREA (HA) 

INDIVIDUAL-OWNED BUILDING 1 176.348 0.018 

 TOTAL 1 176.348 0.018 

WAQF BUILDING 1 285.662 0.029 

 TOTAL 1 285.662 0.029 

 GRAND TOTAL 2 462.010 0.046 

Source: LARAP Measurement Results Patimban Access Toll Road, December 2021 

    

  Source: LARAP Field Survey Patimban Access Toll Road, December 2021 

Figure 4-13. Building Assets at Karanghegar Village, Pabuaran Sub-District 
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4.2.4. Panyingkiran Village, Purwadadi Sub-District 

Administratively, Panyingkiran Village is located at Purwadadi Sub-District, and it is included 

in one of the affected villages Patimban access toll road development plan. The affected land 

area is 12,831 Ha, consisting of 7,881 Ha Garden land and 3,884 Ha agricultural land (Paddy 

Fields). Based on the land ownership, 8.3% of the total affected area is state-owned land. 

Complete data can be seen in Table 4-31 and Table 4-32. 

Table 4-31. Land Assets and Land Use at Panyingkiran Village 

VILLAGE LAND USE 
TOTAL 
AREA 

AFFECTED AREA (M2) AFFECTED AREA (HA) 

PANYINGKIRAN ROAD 4 8,144.220 0.814 

 GARDEN 72 78,810.813 7.881 

 PADDY FIELDS 41 38,842.931 3.884 

 RIVER 4 2,514.134 0.251 

 TOTAL 121 128,312.097 12.831 

Source: LARAP Measurement Results Patimban Access Toll Road, December 2021 

Table 4-32. Area and Land Ownership at Panyingkiran Village 

LAND STATUS LAND USE 
TOTAL 
AREA 

AFFECTED AREA (M2) AFFECTED AREA (HA) 

STATE-OWNED ROAD 4 1,830.806 0.183 

 RIVER 4 2,514.134 0.251 

 TOTAL 8 10,658.354 1.066 

INDIVIDUAL-OWNED GARDEN 60 71,786.502 7.179 

 PADDY FIELDS 40 33,596.457 3.360 

 TOTAL 100 105,382.960 10.538 

COMPANY-OWNED GARDEN 12 7,024.310 0.702 

 PADDY FIELDS 1 5,246.473 0.525 

 TOTAL 13 12,270.783 1.227 

 GRAND TOTAL 121 128,312.097 12.831 

Source: LARAP Measurement Results Patimban Access Toll Road, December 2021 
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     Source: LARAP Measurement Results Patimban Access Toll Road, December 2021 

Figure 4-14. Map area of Panyingkiran Village, Purwadadi Sub-District 
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  Source: LARAP Field Survey Patimban Access Toll Road, December 2021 

Figure 4-15. Land Assets at Panyingkiran Village, Purwadadi Sub-District 

 

4.2.5. Rancamahi Village, Purwadadi Sub-District 

Rancamahi Village, located in Purwadadi District, is one of the villages affected by Patimban 

access toll road development with an area of 9.97 Ha. Based on the ownership, it is known 

that 5.37 hectares of state-owned land are used as Plantation land. Individually owned land 

covering an area of 4.60 Ha is used as agricultural land (Paddy Fields) 3.03 Ha, 0.68 Ha  

Garden land, 0.86 Ha Yard land, and 0.03 Ha is building land.  

Table 4-33. Land Assets and Land Use at Rancamahi Village 

VILLAGE LAND USE TOTAL AREA AFFECTED AREA (M2) AFFECTED AREA (HA) 

RANCAMAHI ROAD 2 1,039.465 0.104 

 GARDEN 2 6,838.511 0.684 

 YARD  5 8,584.976 0.858 

 PLANTATION 6 53,754.332 5.375 

 PADDY FIELDS 19 31,628.608 3.163 

 RIVER 5 2,313.482 0.231 

 TOTAL 39 104,159.375 10.416 

Source: LARAP Measurement Results Patimban Access Toll Road, December 2021 
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    Source: LARAP Measurement Results Patimban Access Toll Road, December 2021 

Figure 4-16. Map area of Rancamahi Village, Purwadadi Sub-District 
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  Source: LARAP Field Survey Patimban Access Toll Road, December 2021 

Figure 4-17. Land Assets in Rancamahi Village, Purwadadi Sub-District 

 

Generally, the areas affected by Patimban access toll road development plan are private 

property 24 fields (see table 4-34), including six buildings unit belonging to the local community 

with the affected area 323,296 m2 

 Table 4-34. Area and Land Ownership at Rancamahi Village 

LAND STATUS LAND USE 
TOTAL 
AREA 

AFFECTED AREA (M2) AFFECTED AREA (HA) 

STATE-OWNED ROAD 2 1,039.465 0.104 
 PLANTATION 6 53,754.332 5.375 
 RIVER 5 2,313.482 0.231 
 TOTAL 13 57,107.280 5.711 

INDIVIDUAL-OWNED GARDEN 1 6,435.423 0.644 
 YARD  4 8,132.203 0.813 
 PADDY FIELDS 19 31,628.608 3.163 
 TOTAL 24 46,196.234 4.620 

FOUNDATION-OWNED GARDEN 1 403.087 0.040 

 YARD  1 452.774 0.045 

 TOTAL 2 855.861 0.086 

 GRAND TOTAL 39 104,159.375 10.416 

Source: LARAP Measurement Results Patimban Access Toll Road, December 2021 
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Table 4-35. Area and Building Ownership at Rancamahi Village 

BUILDING STATUS LAND USE 
TOTAL 
AREA 

AFFECTED AREA (M2) AFFECTED AREA (HA) 

INDIVIDUAL-OWNED BUILDING 6 323.296 0.032 

 TOTAL 6 323.296 0.032 

 GRAND TOTAL 6 323.296 0.032 

Source: LARAP Measurement Results Patimban Access Toll Road, December 2021 

 

    

     

  Source: LARAP Field Survey Patimban Access Toll Road, December 2021 

Figure 4-18. Building Assets at Rancamahi Village, Purwadadi Sub-District 

 

4.2.6. Pasirbungur Village, Purwadadi Sub-District 

Pasirbungur Village is administratively located at Purwadadi District, which part of the area will 

be affected by Patimban access toll road. The affected area at Pasirbungur Village is 37,355 

Ha. Most of the sugarcane plantation areas are managed by PT. PG Rajawali Subang (Sugar 

Factory) through a partnership program with the community, with an affected area of 20,022 

Ha. In addition to the sugarcane plantation area, other affected lands at Pasirbungur Village 

are the Paddy Fields area, Garden land, Yard land, and buildings. Based on the ownership 

status, Plantation land and buildings are state land. Meanwhile, private land includes Paddy 

Fields land and Garden land. In addition to road needs, some of the affected areas are included 

in the interchange development plan that will connect Patimban access toll road section with 

Sukamandi - Kalijati Provincial Road. Completely can be seen in Table 4-36 and Table 4-37. 
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Table 4-36. Land Assets and Land Use at Pasirbungur Village 

VILLAGE LAND USE 
TOTAL 
AREA 

AFFECTED AREA (M2) AFFECTED AREA (HA) 

PASIRBUNGUR ROAD 22 26,429.431 2.643 

 GARDEN 1 678.478 0.068 

 YARD  11 1,253.129 0.125 

 PLANTATION 29 200,224.952 20.022 

 PADDY FIELDS 115 139,205.497 13.921 

 RIVER 17 5,754.805 0.575 

 TOTAL 195 373,546.293 37.355 

Source: LARAP Measurement Results Patimban Access Toll Road, December 2021 

 

Table 4-37. Area and Land Ownership at Pasirbungur Village 

LAND STATUS LAND USE 
TOTAL 
AREA 

AFFECTED AREA (M2) AFFECTED AREA (HA) 

STATE-OWNED ROAD 22 26,429.431 2.643 

 YARD  11 1,253.129 0.125 

 PLANTATION 29 200,224.952 20.022 

 RIVER 17 5,754.805 0.575 

 TOTAL 79 233,662.318 23.366 

INDIVIDUAL-OWNED GARDEN 1 678.478 0.068 

 PADDY FIELDS 115 139,205.497 13.921 

 TOTAL 116 139,883.975 13.988 

 GRAND TOTAL 195 373,546.293 37.355 

Source: LARAP Measurement Results Patimban Access Toll Road, December 2021 
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    Source: LARAP Measurement Results Patimban Access Toll Road, December 2021 

Figure 4-19. Map area of Pasirbungur Village, Purwadadi Sub-District 
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Source: LARAP Field Survey Patimban Access Toll Road, December 2021 

Figure 4-20. Land Assets at Pasirbungur Village, Purwadadi Sub-District 

 

Based on the field survey results, eight buildings owned by individuals/communities have been 

identified with a total area of 452, 521 M2 located on state-owned land. 

Table 4-38. Area and Building Ownership at Pasirbungur Village 

BUILDING STATUS LAND USE 
TOTAL 
AREA 

AFFECTED AREA (M2) AFFECTED AREA (HA) 

INDIVIDUAL-OWNED BUILDING 8 452.521 0.045 

 TOTAL 8 452.521 0.045 

 GRAND TOTAL 8 452.521 0.045 

Source: LARAP Measurement Results Patimban Access Toll Road, December 2021 
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  Source: LARAP Field Survey Patimban Access Toll Road, December 2021 

Figure 4-21. Building Assets at Pasirbungur Village, Purwadadi Sub-District 

 

4.2.7. Rancabango Village Patokbeusi Sub-district 

Rancabango Village is located at Patokbeusi Sub-District, Subang Regency. The area will be 

affected by Patimban access toll road development. The affected land area is 37 plots with 

4,120 Ha (see table 4-39), an individual owned Paddy Field (see table 4-40).   

Table 4-39. Land Assets and Land Uses at Rancabango Village 

VILLAGE LAND USE TOTAL AREA AFFECTED AREA (M2) AFFECTED AREA (HA) 

RANCABANGO PADDY FIELDS 33 37,063.874 3.706 

 RIVER 4 4,134.167 0.413 

 TOTAL 37 41,198.041 4.120 

Source: LARAP Measurement Results Patimban Access Toll Road, December 2021 

Table 4-40. Area and Land Ownership at Rancabango Village 

LAND STATUS LAND USE 
TOTAL 
AREA 

AFFECTED AREA (M2) AFFECTED AREA (HA) 

STATE-OWNED RIVER 4 4,134.167 0.413 

 TOTAL 4 4,134.167 0.413 

INDIVIDUAL-OWNED PADDY FIELDS 33 37,063.874 3.706 

 TOTAL 33 37,063.874 3.706 

 GRAND TOTAL 37 41,198.041 4.120 

Source: LARAP Measurement Results Patimban Access Toll Road, December 2021 
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Source: LARAP Measurement Results Patimban Access Toll Road, December 2021 

Figure 4-22. Map area of Rancabango Village, Patokbeusi Sub-District 
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Source: LARAP Field Survey Patimban Access Toll Road, December 2021 

Figure 4-23. Land Assets at Rancabango Village Patokbeusi Sub-District 

 

4.2.8. Pasirmuncang Village, Cikaum Sub-District 

Pasirmuncang Village is located at the Cikaum Sub-district’s western end. It is geographically 

bordered by Gandasari Village in the north, Parapatan Village in the south, West Cikaum 

Village in the east, and Pasirbungur Village in the west. Pasirmuncang Village area is 

1,980,7664 Ha; some of the affected areas of 5,622 Ha are generally paddy fields. Owned by 

individuals with an area of 5,002 Ha and the rest is state-owned land (Sugar cane Plantation 

land) (see table 4-41).  

Table 4-41. Land Assets and Land Use at Pasirmuncang Village 

VILLAGE LAND USE 
TOTAL 
AREA 

AFFECTED AREA (M2) AFFECTED AREA (HA) 

PASIRMUNCANG ROAD 1 77.065 0.008 

 PLANTATION 2 5,499.101 0.550 

 PADDY FIELDS 35 50,021.301 5.002 

 RIVER 2 623.081 0.062 

 TOTAL 40 56,220.548 5.622 

Source: LARAP Measurement Results Patimban Access Toll Road, December 2021
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Source: LARAP Measurement Results Patimban Access Toll Road, December 2021 

Figure 4-24. Map area of Pasirmuncang Village, Cikaum Sub-District 
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Source: LARAP Field Survey Patimban Access Toll Road, December 2021 

Figure 4-25. Land Assets at Pasirmuncang Village, Cikaum Sub-District 

 

Based on the affected area plots number, it is dominated by Paddy fields. There are 35 plots; 

its include several huts (non-permanent) which are usually used by the farm owner (paddy 

fields) to rest. 

Table 4-42. Area and Land Ownership at Pasirmuncang Village 

LAND STATUS LAND USE 
TOTAL 
AREA 

AFFECTED AREA (M2) AFFECTED AREA (HA) 

STATE-OWNED ROAD 1 77.065 0.008 

 PLANTATION 2 5,499.101 0.550 

 RIVER 2 623.081 0.062 

 TOTAL 5 6,199.247 0.620 

INDIVIDUAL-OWNED PADDY FIELDS 35 50,021.301 5.002 

 TOTAL 35 50,021.301 5.002 

 GRAND TOTAL 40 56,220.548 5.622 

Source: LARAP Measurement Results Patimban Access Toll Road, December 2021 
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Source: LARAP Field Survey Patimban Access Toll Road, December 2021 

Figure 4-26. Huts at Pasirmuncang Village Cikaum Sub-district 

 

4.2.9. Mekarsari Village, Cikaum Sub-District 

Mekarsari Village is administratively located at Cikaum Sub-District with 770,233 Ha. Its 

geographical location is bordered by Jatibaru Village, Ciasem Sub-district in the north, 

Gandasari Village, Cikaum Sub-district in the south, Rancaasih Village, Patokbesi Sub-district 

in the west, and Tanjungsari Barat Village, Cikaum Sub-district in the east. Mekarsari Village 

is one of the villages directly affected by the land acquisition plan for Patimban Port access toll 

road project. The area affected by the project is 21,269 ha. From the total area affected, 8,377 

hectares are sugarcane plantation areas managed by sugar companies in collaboration or 

partnership with the community. At the same time, the rest is used for Paddy Fields, Yard, 

Garden (see Table 4-43). Meanwhile, from the land ownership status, sugarcane plantation is 

state-owned land. For detailed information, see table 4-43 and Table 4-44. 

Table 4-43. Land Assets and Land Use at Mekarsari Village 

VILLAGE LAND USE TOTAL AREA AFFECTED AREA (M2) AFFECTED AREA (HA) 

MEKARSARI ROAD 17 7,673.420 0.767 
 GARDEN 9 13,566.334 1.357 
 YARD  127 31,456.082 3.146 
 PLANTATION 5 83,772.782 8.377 
 PADDY FIELDS 77 73,194.913 7.319 
 RIVER 5 3,022.345 0.302 
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VILLAGE LAND USE TOTAL AREA AFFECTED AREA (M2) AFFECTED AREA (HA) 

 TOTAL 240 212,685.876 21.269 

Source: LARAP Measurement Results Patimban Access Toll Road, December 2021 

Table 4-44. Area and Land Ownership at Mekarsari Village 

LAND STATUS LAND USE 
TOTAL 
AREA 

AFFECTED AREA (M2) AFFECTED AREA (HA) 

STATE-OWNED ROAD 17 7,673.420 0.767 

 PLANTATION 5 83,772.782 8.377 

 RIVER 5 3,022.345 0.302 

 TOTAL 27 94,468.547 9.447 

INDIVIDUAL-OWNED GARDEN 9 13,566.334 1.357 

 YARD  125 31,303.864 3.130 

 PADDY FIELDS 77 73,194.913 7.319 

 TOTAL 211 118,065.111 11.807 

WAQF YARD  2 152.218 0.015 

 TOTAL 2 152.218 0.015 

 GRAND TOTAL 240 212,685.876 21.269 

Source: LARAP Measurement Results Patimban Access Toll Road, December 2021 
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Source: LARAP Measurement Results Patimban Access Toll Road, December 2021 

Figure 4-27. Map area of Mekarsari Village, Cikaum Sub-District 
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Source: LARAP Field Survey Patimban Access Toll Road, December 2021 

Figure 4-28. Land Assets at Mekarsari Village, Cikaum Sub-District 

 

Based on the survey results, it is identified that there are 95 individual/community-owned 

buildings with a total area of 10,909,133 m2 (1,091Ha) and 2 buildings unit with waqf status 

with a total area of 43,562 m2 affected. 

Table 4-45. Area and Land Ownership at Mekarsari Village 

BUILDING STATUS LAND USE 
TOTAL 
AREA 

AFFECTED AREA (M2) AFFECTED AREA (HA) 

INDIVIDUAL-OWNED BUILDING 95 10,909.133 1.091 

 TOTAL 95 10,909.133 1.091 

WAQF BUILDING 2 43.562 0.004 

 TOTAL 2 43.562 0.004 

 GRAND TOTAL 97 10,952.695 1.095 

Source: LARAP Measurement Results Patimban Access Toll Road, December 2021 

 



LAND ACQUISITION AND RESETTLEMENT ACTION PLAN  (LARAP) 
PATIMBAN PORT ACCESS TOLL ROAD DEVELOPMENT PLAN, SUBANG REGENCY 

 4-53 

     

     

      

Source: LARAP Field Survey Patimban Access Toll Road, December 2021 

Figure 4-29. Building Assets at Mekarsari Village, Cikaum Sub-District 

 

4.2.10. Jatibaru Village, Ciasem District 

Jatibaru Village is located in the administrative area of the Ciasem Sub-district. The livelihoods 

majority of Jatibaru Village residents are farmers or agricultural laborers. In Patimban Access 

Toll Road Development plan, Jatibaru Village is one of the areas affected by the project. The 

area affected by the project at Jatibaru Village is 15,190 Ha with Paddy Fields area of 14,324 

Ha; the rest are River, Garden, and public roads. According to the ownership status, the land 

affected by the project at Jatibaru Village covers an area of 14,223 Ha (85 plots) ia particularal 
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Paddy Fields ar,ea and the rest belongs to the stae, does the community use an irrigation land 

for Paddy Fields. Complete details can be seen in Tables 4-46 and Tables 4-47. 

Table 4-46. Land Assets and Land Use at Jatibaru Village 

VILLAGE LAND USE TOTAL AREA AFFECTED AREA (M2) AFFECTED AREA (HA) 

JATIBARU ROAD 3 4,020.636 0.402 

 GARDEN 1 265.980 0.027 

 PADDY FIELDS 87 143,239.865 14.324 

 RIVER 7 4,378.424 0.438 

 TOTAL 98 151,904.904 15.190 

Source: LARAP Measurement Results Patimban Access Toll Road, December 2021 

Table 4-47. Area and Land Ownership at Jatibaru Village 

LAND STATUS LAND USE 
TOTAL 
AREA 

AFFECTED AREA (M2) AFFECTED AREA (HA) 

STATE-OWNED ROAD 3 4,020.636 0.402 

 GARDEN 1 265.980 0.027 

 PADDY FIELDS 2 1,010.391 0.101 

 RIVER 7 4,378.424 0.438 

 TOTAL 13 9,675.431 0.968 

INDIVIDUAL-OWNED PADDY FIELDS 85 142,229.473 14.223 

 TOTAL 85 142,229.473 14.223 

 GRAND TOTAL 98 151,904.904 15.190 

Source: LARAP Measurement Results Patimban Access Toll Road, December 2021 
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Source: LARAP Measurement Results Patimban Access Toll Road, December 2021 

Figure 4-30. Map area of Jatibaru Village, Ciasem Sub-District 
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Source: LARAP Field Survey Patimban Access Toll Road, December 2021 

Figure 4-31. Land Assets at Jatibaru Village, Ciasem Sub-District 

 

4.2.11. Tanjungrasa Village, Tambakdahan Sub-District 

Tanjungrasa village is the first village at Tambakdahan Sub-district that will be passed by 

Patimban Access Toll Road development plan, the precise position between STA Km 21 +100 

to STA 23 +000. In the west, it is bordered by Jatibaru Village, Ciasem Sub-district, and in the 

east by Wanajaya Village, Tambakdahan Sub-district. The area acquired for Patimban Access 

Toll Road Development is 25,437 Ha, consisting of 24,420 Ha of Paddy Fields, and the rest 

are residential areas or Yards (see Tables 4-48 and Tables 4-49). Total buildings identified are 

9 units with a total affected area of 672,652 M2 with individual ownership status (see Table 4-

50). 
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From the total area of 25,347 hectares to be acquired, apart from being used for Patimban 

access toll road route, rest areas will be built in this village to the west and east of the toll road. 

Tanjungrasa Village residents can use the rest area for entrepreneurship or working there.    

Table 4-48. Land Assets and Land Use at Tanjungrasa Village 

VILLAGE LAND USE 
TOTAL 
AREA 

AFFECTED AREA (M2) AFFECTED AREA (HA) 

TANJUNGRASA  3 6,366.717 0.637 

 YARD  13 1,717.458 0.172 

 PADDY FIELDS 89 244,204.551 24.420 

 RIVER 6 2,077.331 0.208 

 TOTAL 111 254,366.056 25.437 

Source: LARAP Measurement Results Patimban Access Toll Road, December 2021 

Table 4-49. Area and Land Ownership at Tanjungrasa Village 

LAND STATUS LAND USE 
TOTAL 
AREA 

AFFECTED AREA (M2) AFFECTED AREA (HA) 

STATE-OWNED ROAD 3 6,366.717 0.637 

 RIVER 6 2,077.331 0.208 

 TOTAL 9 8,444.048 0.844 

INDIVIDUAL-OWNED YARD  13 1,717.458 0.172 

 PADDY FIELDS 89 244,204.551 24.420 

 TOTAL 102 245,922.008 24.592 

 GRAND TOTAL 111 254,366.056 25.437 

Source: LARAP Measurement Results Patimban Access Toll Road, December 2021 

Table 4-50. Area and Building Ownership at Tanjungrasa Village 

BUILDING STATUS LAND USE 
TOTAL 
AREA 

AFFECTED AREA (M2) AFFECTED AREA (HA) 

INDIVIDUAL-OWNED BUILDING 9 672.652 0.067 

 TOTAL 9 672.652 0.067 

 GRAND TOTAL 9 672.652 0.067 

Source: LARAP Measurement Results Patimban Access Toll Road, December 2021 
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Source: LARAP Measurement Results Patimban Access Toll Road, December 2021 

Figure 4-32. Map area of Tanjungrasa Village, Tambakdahan Sub-District 
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Source: LARAP Field Survey Patimban Access Toll Road, December 2021 

Figure 4-33. Land Assets at Tanjungrasa Village, Tambakdahan Sub-District 

 

     

     
         Source: LARAP Field Survey Patimban Access Toll Road, December 2021 

Figure 4-34. Building Assets at Tanjungrasa Village, Tambakdahan Sub-District 

 

4.2.12. Wanajaya Village, Tambakdahan Sub-District 

The total area covered by Patimban access toll road at Wanajaya Village is 15,932 hectares, 

dominated by Paddy Fields area 14,649 hectares. The rest are the Garden and Yard areas 

belonging to local people. There is one garden area 287,516 M2 that will be acquired with state 
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property status. Complete details can be seen in Table 4-51 and Table 4-52.     

Table 4-51. Land Assets and Land Use at Wanajaya Village 

VILLAGE LAND USE TOTAL AREA AFFECTED AREA (M2) AFFECTED AREA (HA) 

WANAJAYA ROAD 3 3,089.165 0.309 

 GARDEN 3 4,808.251 0.481 

 YARD  1 70.022 0.007 

 PADDY FIELDS 47 146,486.810 14.649 

 RIVER 9 4,867.943 0.487 

 TOTAL 63 159,322.191 15.932 

Source: LARAP Measurement Results Patimban Access Toll Road, December 2021 

Table 4-52. Area and Land Ownership at Wanajaya Village 

LAND STATUS LAND USE 
TOTAL 
AREA 

AFFECTED AREA (M2) AFFECTED AREA (HA) 

STATE-OWNED ROAD 3 3,089.165 0.309 

 GARDEN 1 287.516 0.029 

 RIVER 9 4,867.943 0.487 

 TOTAL 13 8,244.624 0.824 

INDIVIDUAL-OWNED GARDEN 2 4,520.735 0.452 

 YARD  1 70.022 0.007 

 PADDY FIELDS 46 146,464.712 14.646 

 TOTAL 49 151,055.469 15.106 

WAQF PADDY FIELDS 1 22.098 0.002 

 TOTAL 1 22.098 0.002 

 GRAND TOTAL 63 159,322.191 15.932 

Source: LARAP Measurement Results Patimban Access Toll Road, December 2021 
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Source: LARAP Measurement Results Patimban Access Toll Road, December 2021 

Figure 4-35. Map area of Wanajaya Village, Tambakdahan Sub-District 
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 Source: LARAP Field Survey Patimban Access Toll Road, December 2021 

Figure 4-36. Land Assets at Wanajaya Village, Tambakdahan Sub-District 

 

4.2.13. Gardumukti Village, Tambakdahan Sub-District 

Gardumukti Village is the next village at Tambakdahan Sub-District that is going to be included 

in the land acquisition plan for Patimban access toll road development with a total affected 

area of 8.172 hectares. The acquired area is an individual-owned Paddy field area of 7,921 Ha 

and 2 state-owned areas with an area of 0.142. Residents use them as Paddy Fields land. 

Complete details can be seen in Table 4-53 and Table 4-54. 

Table 4-53. Land Assets and Land Use at Gardumukti Village 

VILLAGE LAND USE TOTAL AREA AFFECTED AREA (M2) AFFECTED AREA (HA) 

GARDUMUKTI PADDY FIELDS 32 80,631.682 8.063 

 RIVER 5 1,087.263 0.109 

 TOTAL 37 81,718.945 8.172 

Source: LARAP Measurement Results Patimban Access Toll Road, December 2021 

 

 

 



LAND ACQUISITION AND RESETTLEMENT ACTION PLAN  (LARAP) 
PATIMBAN PORT ACCESS TOLL ROAD DEVELOPMENT PLAN, SUBANG REGENCY 

 4-63 

Table 4-54. Area and Land Ownership at Gardumukti Village 

LAND STATUS LAND USE 
TOTAL 
AREA 

AFFECTED AREA (M2) AFFECTED AREA (HA) 

STATE-OWNED PADDY FIELDS 2 1,424.496 0.142 

 RIVER 5 1,087.263 0.109 

 TOTAL 7 2,511.759 0.251 

INDIVIDUAL-OWNED PADDY FIELDS 30 79,207.186 7.921 

 TOTAL 30 79,207.186 7.921 

 GRAND TOTAL 37 81,718.945 8.172 

Source: LARAP Measurement Results Patimban Access Toll Road, December 2021 
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Source: LARAP Measurement Results Patimban Access Toll Road, December 2021 

Figure 4-37. Map area of Gardumukti Village, Tambakdahan Sub-District 
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Source: LARAP Field Survey Patimban Access Toll Road, December 2021 

Figure 4-38. Land Assets at Gardumukti Village, Tambakdahan Sub-District 

 

4.2.14. Mariuk Village, Tambakdahan Sub-District 

Mariuk Village is included in the administrative area of Tambakdahan Sub-District, in the west, 

it is bordered by Wanajaya Village, Tambakdahan Sub-District, and in the east by Kertajaya 

Village, Tambakdahan Sub-District. Based on the survey results, the land use that will be 

affected is Paddy Fields area 16,742 Ha, with individual ownership status for 91 plots (16,492 

Ha), one state-owned land, and one waqf land status (see Tables 4-55 and Tables 4-56 ). 

Table 4-55. Land Assets and Land Use At Mariuk Village 

VILLAGE LAND USE TOTAL AREA AFFECTED AREA (M2) AFFECTED AREA (HA) 

MARIUK ROAD 2 2,085.318 0.209 

 PADDY FIELDS 93 167,416.152 16.742 

 RIVER 13 5,029.177 0.503 

 TOTAL 108 174,530.647 17.453 

Source: LARAP Measurement Results Patimban Access Toll Road, December 2021 
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Table 4-56. Area and Land Ownership At Mariuk Village 

LAND STATUS LAND USE 
TOTAL 
AREA 

AFFECTED AREA (M2) AFFECTED AREA (HA) 

STATE-OWNED ROAD 2 2,085.318 0.209 

 PADDY FIELDS 1 555.592 0.056 

 RIVER 13 5,029.177 0.503 

 TOTAL 16 7,670.088 0.767 

INDIVIDUAL-OWNED PADDY FIELDS 91 164,924.580 16.492 

 TOTAL 91 164,924.580 16.492 

WAQF PADDY FIELDS 1 1,935.979 0.194 

 TOTAL 1 1,935.979 0.194 

 GRAND TOTAL 108 174,530.647 17.453 

Source: LARAP Measurement Results Patimban Access Toll Road, December 2021 
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Source: LARAP Measurement Results Patimban Access Toll Road, December 2021 

Figure 4-39. Map area of Mariuk Village, Tambakdahan Sub-District 
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Source: LARAP Field Survey Patimban Access Toll Road, December 2021 

Figure 4-40. Land Assets at Mariuk Village, Tambakdahan Sub-District 

 

4.2.15. Kertajaya Village, Tambakdahan Sub-District 

The entire land-use inventory at Kertajaya Village is identified in 3 categories; there are: Paddy 

Fields area 20,328 Ha, Yard area 1,008 Ha, and the rest are public facilities. Some of the 

affected areas are included in the interchange development plan that will connect  Subang - 

Pamanukan provincial road. Complete details of land use at Kertajaya Village can be seen in 

Table 4-57. 

Table 4-57. Land Assets and Land Use at Kertajaya Village 

VILLAGE LAND USE TOTAL AREA AFFECTED AREA (M2) AFFECTED AREA (HA) 

KERTAJAYA ROAD 5 10,099.014 1.010 

 YARD  67 10,084.673 1.008 

 PADDY FIELDS 96 203,278.445 20.328 

 RIVER 10 9,506.486 0.951 

 TOTAL 178 232,968.619 23.297 

Source: LARAP Measurement Results Patimban Access Toll Road, December 2021 
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Source: LARAP Measurement Results Patimban Access Toll Road, December 2021 

Figure 4-41. Map area of Kertajaya Village, Tambakdahan Sub-District 



LAND ACQUISITION AND RESETTLEMENT ACTION PLAN  (LARAP) 
PATIMBAN PORT ACCESS TOLL ROAD DEVELOPMENT PLAN, SUBANG REGENCY 

 4-70 

   

    

 Source: LARAP Field Survey Patimban Access Toll Road, December 2021 

Figure 4-42. Land Assets at Kertajaya Village, Tambakdahan Sub-District 

 

In addition to affected areas owned by individuals/communities, at Kertajaya Village there is 

state-owned land used by the community as 1 Paddy Fields (0.037 Ha) and 45 plots of Yard 

land with a total area of 0.675 Ha (see table 4-58). Entire buildings affected by the project are 

identified as 69 individual/community-owned buildings with a total affected area of 0.418 Ha 

and 1 building (Small Mosque) with waqf status (see Table 4-59), 45 buildings are built on the 

state-owned land managed by PT. Perum Jasa Tirta II Subang.   

Table 4-58. Area and Land Ownership at Kertajaya Village 

LAND STATUS LAND USE 
TOTAL 
AREA 

AFFECTED AREA (M2) AFFECTED AREA (HA) 

STATE-OWNED ROAD 5 10,099.014 1.010 

 YARD  45 6,752.593 0.675 

 PADDY FIELDS 1 372.361 0.037 

 RIVER 10 9,506.486 0.951 

 TOTAL 61 26,730.454 2.673 

INDIVIDUAL-OWNED YARD  21 3,287.205 0.329 

 PADDY FIELDS 94 202,306.457 20.231 

 TOTAL 115 205,593.662 20.559 

WAQF YARD  1 44.876 0.004 

 PADDY FIELDS 1 599.628 0.060 

 TOTAL 2 644.503 0.064 

 GRAND TOTAL 178 232,968.619 23.297 

Source: LARAP Measurement Results Patimban Access Toll Road, December 2021 
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Table 4-59. Area and  Building Ownership at Kertajaya Village 

BUILDING STATUS LAND USE 
TOTAL 
AREA 

AFFECTED AREA (M2) AFFECTED AREA (HA) 

INDIVIDUAL-OWNED BUILDING 69 4,182.247 0.418 

 TOTAL 69 4,182.247 0.418 

WAQF BUILDING 1 27.865 0.003 

 TOTAL 1 27.865 0.003 

 GRAND TOTAL 70 4,210.112 0.421 

Source: LARAP Measurement Results Patimban Access Toll Road, December 2021 

 

     

     

Source: LARAP Field Survey Patimban Access Toll Road, December 2021 

Figure 4-43. Building Assets at Kertajaya Village, Tambakdahan Sub-District 

 

4.2.16. Rancasari Village, Pamanukan Sub-District 

Rancasari Village which is administratively located at Pamanukan Sub-district, is a semi-

agricultural area, the community besides working in agriculture as their livelihood, some of 

them also work outside the agricultural sector such as factories employees, traders, and 

entrepreneurs. This is related to the Rancasari Village location, which is near Pamanukan 

Village as the economic center at Pemanukan Sub-district. Rancasari Village is one of the 

villages affected by Patimban access toll road development plan at the Pamanukan Sub-

district. The affected area at Rancasari Village is 3,895 Ha, with the most extensive land use 
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as an agricultural area of 3,429 Ha. The rest is a garden area of 0.193 ha, and a yard covering 

an area of 0.114 ha, with state property status 14 fields (0.603 ha) and individual/community 

ownership of 13 lots (3.293 ha). Complete details can be seen in Tables 4-60 and Tables 4-61. 

Table 4-60. Land Assets and Land Use at Rancasari Village 

VILLAGE LAND USE TOTAL AREA AFFECTED AREA (M2) AFFECTED AREA (HA) 

RANCASARI ROAD 1 593.637 0.059 

 GARDEN 2 1,630.102 0.163 

 YARD  8 1,137.657 0.114 

 PADDY FIELDS 14 34,287.408 3.429 

 RIVER 2 1,301.883 0.130 

 TOTAL 27 38,950.687 3.895 

Source: LARAP Measurement Results Patimban Access Toll Road, December 2021 

 

Table 4-61. Area and Land Ownership at Rancasari Village 

LAND STATUS LAND USE 
TOTAL 
AREA 

AFFECTED AREA (M2) AFFECTED AREA (HA) 

STATE-OWNED ROAD 1 593.637 0.059 

 GARDEN 2 1,630.102 0.163 

 YARD  8 1,137.657 0.114 

 PADDY FIELDS 1 1,362.224 0.136 

 RIVER 2 1,301.883 0.130 

 TOTAL 14 6,025.503 0.603 

INDIVIDUAL-OWNED PADDY FIELDS 13 32,925.184 3.293 

 TOTAL 13 32,925.184 3.293 

 GRAND TOTAL 27 38,950.687 3.895 

Source: LARAP Measurement Results Patimban Access Toll Road, December 2021 

 

In Rancasari Village, Pamanukan Subdistrict, 6 houses and one prayer room were identified 

on land managed by PT. Perum Jasa Tirta II Subang. 

Table 4-62. Area and  Building Ownership at Rancasari Village 

BUILDING STATUS LAND USE 
TOTAL 
AREA 

AFFECTED AREA (M2) AFFECTED AREA (HA) 

INDIVIDUAL-OWNED BUILDING 6 297.991 0.030 

 TOTAL 6 297.991 0.030 

WAQF BUILDING 1 74.121 0.007 

 TOTAL 1 74.121 0.007 

 GRAND TOTAL 7 372.112 0.037 

Source: LARAP Measurement Results Patimban Access Toll Road, December 2021 

 



LAND ACQUISITION AND RESETTLEMENT ACTION PLAN  (LARAP) 
PATIMBAN PORT ACCESS TOLL ROAD DEVELOPMENT PLAN, SUBANG REGENCY 

 4-73 

     

Source: LARAP Field Survey Patimban Access Toll Road, December 2021 

Figure 4-44. Land Assets at Rancasari Village, Pamanukan Sub-District 

 

 

      

 

Source: LARAP Field Survey Patimban Access Toll Road, December 2021 

Figure 4-45. Building Assets at Rancasari Village, Pamanukan Sub-District 
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Source: LARAP Measurement Results Patimban Access Toll Road, December 2021 

Figure 4-46. Map area of Rancasari Village, Pamanukan Sub-District 
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4.2.17. Rancahilir Village, Pamanukan Sub-District 

The second village at Pamanukan Sub-district that will be passed by Patimban Access Toll 

Road Development plan is Rancahilir Village, which borders Bongas Village, Pamanukan Sub-

district in the south, Mulyasari Village Pamanukan Sub-district in the north, Rancasari Village, 

Pamanukan Sub-district in the west, and Pusakajaya Sub-district in the east. Based on the 

survey results, it is identified that the affected areas are dominated by Paddy fields owned by 

individual/communities for 114 plots with an area of 12,036 Ha, the Yard area (settlement) 

belongs to the community nine fields with an area of 0.168 Ha and Grave Yard area with waqf 

land status 0, 04 ha. Complete details can be seen in Tables 4-63 and Tables 4-64. 

Table 4-63. Land Assets and Land Use at Rancahilir Village 

VILLAGE LAND USE TOTAL AREA AFFECTED AREA (M2) AFFECTED AREA (HA) 

RANCAHILIR ROAD 4 6,548.918 0.655 

 GRAVE  1 400.865 0.040 

 YARD  9 1,681.382 0.168 

 PADDY FIELDS 114 120,363.347 12.036 

 RIVER 6 4,749.581 0.475 

 EMBANKMENT 1 1,729.090 0.173 

 TOTAL 135 135,473.184 13.547 

Source: LARAP Measurement Results Patimban Access Toll Road, December 2021 

Table 4-64. Area and Land Ownership at Rancahilir Village Village 

LAND STATUS LAND USE 
TOTAL 
AREA 

AFFECTED AREA (M2) AFFECTED AREA (HA) 

STATE-OWNED ROAD 4 6,548.918 0.655 

 RIVER 6 4,749.581 0.475 

 EMBANKMENT 1 1,729.090 0.173 

 TOTAL 11 13,027.589 1.303 

INDIVIDUAL-OWNED YARD  9 1,681.382 0.168 

 PADDY FIELDS 114 120,363.347 12.036 

 TOTAL 123 122,044.729 12.204 

WAQF GRAVE  1 400.865 0.040 

 TOTAL 1 400.865 0.040 

 GRAND TOTAL 135 135,473.184 13.547 

Source: LARAP Measurement Results Patimban Access Toll Road, December 2021 
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Source: LARAP Measurement Results Patimban Access Toll Road, December 2021 

Figure 4-47. Map area of Rancahilir Village, Pamanukan Sub-District 
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Source: LARAP Field Survey Patimban Access Toll Road, December 2021 

Figure 4-48. Land Assets at Rancahilir Village, Pamanukan Sub-District 

 

4.2.18. Bongas Village, Pamanukan Sub-District 

Like Rancasari Village, Bongas Village is also in the administrative area of the Pamanukan 

Sub-district. In Patimban access toll road project development plan, in addition to the need for 

toll roads, some of Bongas Village area as planned will be used as land for the Flyovers or 

Underpasses development connecting Bongas Village with other villages. The affected area 

at Bongas Village covers 10,657 Ha, which is used as Paddy Fields land with individual 

ownership status for 88 plots (9,087 Ha), Yard area 0.647 Ha with individual ownership status 

24 fields (0.586 Ha). Complete details can be seen in tables 4-65 and 4-66. 

Table 4-65. Land Assets and Land Use at Bongas Village 

VILLAGE LAND USE TOTAL AREA AFFECTED AREA (M2) AFFECTED AREA (HA) 

BONGAS ROAD 3 5,760.220 0.576 

 GARDEN 1 598.579 0.060 

 YARD  26 6,466.400 0.647 

 PADDY FIELDS 90 91,934.097 9.193 

 RIVER 7 1,811.626 0.181 

 TOTAL 127 106,570.922 10.657 

Source: LARAP Measurement Results Patimban Access Toll Road, December 2021 

Table 4-66. Area and Land Ownership at Bongas Village 

LAND STATUS LAND USE 
TOTAL 
AREA 

AFFECTED AREA (M2) AFFECTED AREA (HA) 

STATE-OWNED ROAD 3 5,760.220 0.576 

 YARD  1 441.917 0.044 
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LAND STATUS LAND USE 
TOTAL 
AREA 

AFFECTED AREA (M2) AFFECTED AREA (HA) 

 PADDY FIELDS 2 1,064.941 0.106 

 RIVER 7 1,811.626 0.181 

 TOTAL 13 9,078.704 0.908 

INDIVIDUAL-OWNED GARDEN 1 598.579 0.060 

 YARD  24 5,863.759 0.586 

 PADDY FIELDS 88 90,869.156 9.087 

 TOTAL 113 97,331.495 9.733 

FOUNDATION-OWNED YARD  1 160.724 0.016 

 TOTAL 1 160.724 0.016 

 GRAND TOTAL 127 106,570.922 10.657 

Source: LARAP Measurement Results Patimban Access Toll Road, December 2021 
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Source: LARAP Measurement Results Patimban Access Toll Road, December 2021 

Figure 4-49. Map area of Bongas Village, Pamanukan Sub-District 
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  Source: LARAP Measurement Results Patimban Access Toll Road, December 2021 

Figure 4-50. Land Assets at Bongas Village, Pamanukan Sub-District 

 

The number of affected buildings identified at Bongas Village is 20 units which are individually 

owned 19 buildings covers an area of 1,531,751 M2, with categories: residential houses, 

residential houses as well as business places and prayer rooms, the rest are state-owned 

buildings that are designated as Bongas village office buildings with an affected area 50.478 

M2.   

Table 4-67. Area and  Building Ownership at Bongas Village 

BUILDING STATUS LAND USE 
TOTAL 
AREA 

AFFECTED AREA (M2) AFFECTED AREA (HA) 

STATE-OWNED BUILDING 1 50.478 0.005 

 TOTAL 1 50.478 0.005 

INDIVIDUAL-OWNED BUILDING 19 1,531.751 0.153 

 TOTAL 19 1,531.751 0.153 

 GRAND TOTAL 20 1,582.229 0.158 
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Source: LARAP Field Survey Patimban Access Toll Road, December 2021 

Figure 4-51. Building Assets at Bongas Village, Pamanukan Sub-District 

 

4.2.19. Pusakajaya Village, Pusakajaya Sub-District 

Pusakajaya Village is administratively located at Pusakajaya Sub-district. Geographically, 

Pusakajaya Village in the north is bordered by Pusakaratu Village Pusakanagara Sub-district, 

in the south by Bojongjaya Village Pusakajaya Sub-district, in the east by Kebonandas Village 

Pusakajaya Sub-district, and in the west by Bojong Tengah Village, Pusakajaya Village. 

Pusakajaya Village is an area affected by Patimban access toll road development plan with 

the smallest area, the area affected by the project in Pusakajaya Village is 0.335 Ha, including 

the Yard area 0.159 Ha as one individual-owned area, Paddy Fields 0.054 Ha as 2 individual 

owned areas and the rest is public facilities area covers 0.123 Ha (see Tables 4-68 and Tables 

4-69). 

Table 4-68. Land Assets and Land Use at Pusakajaya Village 

VILLAGE LAND USE 
TOTAL 
AREA 

AFFECTED AREA (M2) AFFECTED AREA (HA) 

PUSAKAJAYA ROAD 1 392.706 0.039 

 YARD  1 1,585.558 0.159 

 PADDY FIELDS 2 539.675 0.054 

 RIVER 1 834.473 0.083 

 TOTAL 5 3,352.413 0.335 

Source: LARAP Measurement Results Patimban Access Toll Road, December 2021 
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Table 4-69. Area and Land Ownership at Pusakajaya Village 

LAND STATUS LAND USE 
TOTAL 
AREA 

AFFECTED AREA (M2) AFFECTED AREA (HA) 

STATE-OWNED ROAD 1 392.706 0.039 

 RIVER 1 834.473 0.083 

 TOTAL 2 1,227.179 0.123 

INDIVIDUAL-OWNED YARD  1 1,585.558 0.159 

 PADDY FIELDS 2 539.675 0.054 

 TOTAL 3 2,125.234 0.213 

 GRAND TOTAL 5 3,352.413 0.335 

Source: LARAP Measurement Results Patimban Access Toll Road, December 2021 

 

It was identified there is one affected building at Pusakajaya Village with an affected area of 

22,699 M2 as an individual property status. 

Table 4-70. Area and  Building Ownership at Pusakajaya Village 

BUILDING STATUS LAND USE 
TOTAL 
AREA 

AFFECTED AREA (M2) AFFECTED AREA (HA) 

INDIVIDUAL-OWNED BUILDING 1 22.699 0.002 

 TOTAL 1 22.699 0.002 

 GRAND TOTAL 1 22.699 0.002 

Source: LARAP Measurement Results Patimban Access Toll Road, December 2021 
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 Source: LARAP Measurement Results Patimban Access Toll Road, December 2021 

Figure 4-52. Map area of Pusakajaya Village, Pusakajaya Sub-District 



LAND ACQUISITION AND RESETTLEMENT ACTION PLAN  (LARAP) 
PATIMBAN PORT ACCESS TOLL ROAD DEVELOPMENT PLAN, SUBANG REGENCY 

 4-84 

 

 

 

 Source: LARAP Field Survey Patimban Access Toll Road, December 2021 

Figure 4-53. Land Assets at Pusakajaya Village, Pusakajaya Sub-District 

 

4.2.20. Kotasari Village, Pusakanagara Sub-District 

Kotasari Village is the closest village to the Java Sea. Still, it is an agricultural area where the 

main source of the people’s livelihood is farming or cultivating Paddy fields and gardens. 

Geographically, Kotasari Village is bordered on the north by Gempol Village Pusakanagara 

Sub-district, in the south by Pusakajaya Village Pusakanagara Sub-district, in the east by 

Pusakaratu Village Pusakanagara Sub-district and in the west by Pemanukan Sub-district. The 

area affected by Patimban access toll road development plan at Kotasari Village is 25.17 

hectares. In addition to being designated for toll roads, Kotasari Village is planning to build an 

interchange that will connect the toll road with National Road or Pantura Road, where most of 

the required area is located in a residential area of 0.99 Ha. Meanwhile, other areas designated 

for Patimban Access Toll Road Development are 22.95 hectares is an agricultural land (Paddy 

fields), 0.88 hectares of gardens, and buildings 0.36 hectares. 
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Table 4-71. Land Assets and Land Use at Kotasari Village 

VILLAGE LAND USE TOTAL AREA AFFECTED AREA (M2) AFFECTED AREA (HA) 

KOTASARI ROAD 8 2,749.606 0.275 

 PIPELINE 1 597.634 0.060 

 GARDEN 1 7,500.729 0.750 

 YARD  19 12,228.651 1.223 

 PADDY FIELDS 155 228,847.540 22.885 

 RIVER 8 4,109.575 0.411 

 TOTAL 192 256,033.736 25.603 

Source: LARAP Measurement Results Patimban Access Toll Road, December 2021 

 

Land ownership status at Kotasari Village is commonly owned by individuals or the community 

there are 167 plots, consisting of 147 plots Paddy Fields, 19 plots of residential land (Yard), 

and one plot of Garden. It was also identified that residents use 8 state-owned fields as Paddy 

Fields land.    

Table 4-72. Area and Land Ownership at Kotasari Village 

LAND STATUS LAND USE 
TOTAL 
AREA 

AFFECTED AREA (M2) AFFECTED AREA (HA) 

STATE-OWNED ROAD 8 2,749.606 0.275 

 PIPELINE 1 597.634 0.060 

 PADDY FIELDS 8 27,627.443 2.763 

 RIVER 8 4,109.575 0.411 

 TOTAL 25 35,084.259 3.508 

INDIVIDUAL-OWNED GARDEN 1 7,500.729 0.750 

 YARD  19 12,228.651 1.223 

 PADDY FIELDS 147 201,220.097 20.122 

 TOTAL 167 220,949.477 22.095 

 GRAND TOTAL 192 256,033.736 25.603 

Source: LARAP Measurement Results Patimban Access Toll Road, December 2021 
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Source: LARAP Measurement Results Patimban Access Toll Road, December 2021 

Figure 4-54. Map area of Kotasari Village, Pusakanagara Sub-District 
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Source: LARAP Field Survey Patimban Access Toll Road, December 2021 

Figure 4-55. Land Assets at Kotasari Village, Pusakanagara Sub-District 

 

Meanwhile, the number of buildings that have been identified at Kotasari Village is 37 units 

with a total affected area of 0.367 hectares. The building is categorized as a 35-unit residential 

building and a residence as well as a place of business/store 2 units.  

Table 4-73. Area and  Building Ownership at Kotasari Village 

BUILDING STATUS LAND USE 
TOTAL 
AREA 

AFFECTED AREA (M2) AFFECTED AREA (HA) 

INDIVIDUAL-OWNED BUILDING 37 3,665.240 0.367 

 TOTAL 37 3,665.240 0.367 

 GRAND TOTAL 37 3,665.240 0.367 

Source: LARAP Measurement Results Patimban Access Toll Road, December 2021 

 

 

 

 

 Source: LARAP Field Survey Patimban Access Toll Road, December 2021 

Figure 4-56. Building Assets at Kotasari Village, Pusakanagara Sub-District 
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4.3. IDENTIFICATION OF PLANTS AFFECTED BY THE PROJECT  

Growing plants Identification carried out on a census basis to every affected people (WTD) at 

Patimban Access Toll Road planned area which crosses 20 villages and 10 Sub-district. The 

following is the data collection results description of growing plants at all affected villages.  

  

4.3.1. Identification of Affected Trees and Plants at Sawangan Village  

Cipeundeuy Sub-District 

A. Annual  Plants/Hard Tree/Wood Tree 

Based on the asset survey results, it is known there are 62 types of Annual Plants at Sawangan 

Village that will be affected with a total of 8,726 trees. The most affected tree species which 

the affected people own are Bamboo (33.35%), Mahogany (20.11%), and Kormis (10,62%). 

Others are spread into 62 tree species. 

 

Table 4-74. Annual Plants/Hard Tree/ Wood Tree Tree affected at Sawangan Village  

No Tree Types Total Trees Percentage 

1 Albasiah 67 0,77% 

2 Ampel 220 2,52% 

3 Angsana 32 0,37% 

4 Bamboo 2910 33,35% 

5 Banana 3 0,03% 

6 Bidara 37 0,42% 

7 Bintinu 7 0,08% 

8 Bonsai 25 0,29% 

9 Spruce 1 0,01% 

10 Cempaka 1 0,01% 

11 Cincau 30 0,34% 

12 Dadap 1 0,01% 

13 Dragon Tail Tree 1 0,01% 

14 Gempol 30 0,34% 

15 Hiris 5 0,06% 

16 Huni 3 0,03% 

17 Jabon 9 0,10% 

18 Jahan 11 0,13% 

19 Jalitri 60 0,69% 

20 Jamblang 29 0,33% 

21 Jarak 5 0,06% 

22 Teak Tree 412 4,72% 

23 White Teak 317 3,63% 

24 Jeungjing 265 3,04% 

25 Johar 41 0,47% 

26 Rubber 178 2,04% 

27 Katilayu 2 0,02% 

28 Katuk 10 0,11% 

29 Kayu bonsai 5 0,06% 

30 Kecapi 8 0,09% 

31 Kelor 6 0,07% 

32 Candlenut 6 0,07% 
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No Tree Types Total Trees Percentage 

33 Kemuning 2 0,02% 

34 Kenanga 6 0,07% 

35 Ketapang 1 0,01% 

36 Kihiang 1 0,01% 

37 Kiserut 1 0,01% 

38 Klewih 1 0,01% 

39 Kormis 927 10,62% 

40 Laban 33 0,38% 

41 Lamtoro 2 0,02% 

42 Mahogany 1755 20,11% 

43 Mindi 86 0,99% 

44 Palem Putri 4 0,05% 

45 Pucuk Merah 3 0,03% 

46 Putat 3 0,03% 

47 Randu 34 0,39% 

48 Reunghas 15 0,17% 

49 Saga 35 0,40% 

50 Sagai 2 0,02% 

51 Sagu 2 0,02% 

52 Bay leaf 200 2,29% 

53 Samosa 102 1,17% 

54 Secang 4 0,05% 

55 Sengon 11 0,13% 

56 Sentul 305 3,50% 

57 Sukun 2 0,02% 

58 Suliga 214 2,45% 

59 Tisuk 179 2,05% 

60 Turi 18 0,21% 

61 Waru 40 0,46% 

62 Wijaya Kusumah 1 0,01% 

  Grand Total 8726 100,00% 

Source: Questionnaire Data Processing Results, December 2021 

 

B. Fruit Plants 

There are 67 fruit plants that will be affected in the Sawangan Village area with a total 10,889 

trees. The most widely planted fruit trees were banana trees, there are 5014 trees or 46.05% 

of the total number of fruit trees. Complete details can be seen in the following table. 

Table 4-75. Fruit Plants Affected in Sawangan Village  

No Tree Types Total Tree Percentage 

1 Alkesah 23 0,21% 

2 Avocado 10 0,09% 

3 Apple 1 0,01% 

4 Arben 1 0,01% 

5 Aren 5 0,05% 

6 Tamarind 62 0,57% 

7 Star Fruits 9 0,08% 

8 Berenuk 340 3,12% 

9 Bisoro 20 0,18% 

10 Dragon Fruit 45 0,41% 



LAND ACQUISITION AND RESETTLEMENT ACTION PLAN  (LARAP) 
PATIMBAN PORT ACCESS TOLL ROAD DEVELOPMENT PLAN, SUBANG REGENCY 

 4-90 

No Tree Types Total Tree Percentage 

11 Cempedak 76 0,70% 

12 Malay Gooseberry 2 0,02% 

13 Danis 18 0,17% 

14 Pomegranate 9 0,08% 

15 Dukuh 7 0,06% 

16 Durian 31 0,28% 

17 Hiris 5 0,05% 

18 Huni 6 0,06% 

19 Jalitri 5 0,05% 

20 Jambe 2 0,02% 

21 Watery Rose Apple 56 0,51% 

22 Guava 135 1,24% 

23  Bol Guava 1 0,01% 

24 Mede Guava 375 3,44% 

25 Jengkol 115 1,06% 

26 Orange 68 0,62% 

27 Bali Orange 11 0,10% 

28 Limau Orange 8 0,07% 

29 Lime 1 0,01% 

30 Squeezed Orange 7 0,06% 

31 Katuk 16 0,15% 

32 Kecapi 407 3,74% 

33 Ambarella 148 1,36% 

34 Coconut 87 0,80% 

35 Kelor 6 0,06% 

36 Candlenut 6 0,06% 

37 Kenanga 2 0,02% 

38 Klewih 3 0,03% 

39 Coffee 190 1,74% 

40 Kosambi 1 0,01% 

41 Lamtoro 18 0,17% 

42 Lemon 1 0,01% 

43 Longan 14 0,13% 

44 Mango 397 3,65% 

45 Passion Fruit 5 0,05% 

46 Melinjo 70 0,64% 

47 Noni 22 0,20% 

48 Pineapple 270 2,48% 

49 Jack Fruit 446 4,10% 

50 Pacing 10 0,09% 

51 Pare 1 0,01% 

52 Papaya 402 3,69% 

53 Bitter Bean 92 0,84% 

54 Bitter Bean Selong 10 0,09% 

55 Banana 5014 46,05% 

56 Rambutan 348 3,20% 

57 Saga 1 0,01% 

58 Salak 3 0,03% 

59 Bay leaf 1198 11,00% 

60 Sugar apple 32 0,29% 

61 Sapodilla 41 0,38% 

62 Sentul 8 0,07% 

63 Soursop 62 0,57% 

64 Sukun 25 0,23% 

65 Takokak 9 0,08% 

66 Taro 60 0,55% 
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No Tree Types Total Tree Percentage 

67 Pineapple  10 0,09% 

  Grand Total 10889 100,00% 

             Source: Questionnaire Data Processing Results, December 2021 

C. Seasonal Plants 

Seasonal Plants affected at Sawangan Village area with the highest productivity is Paddy 

(77.46%), followed by lemongrass (10.69%). Complete details can be seen in Table 4-76 below. 

Table 4-76. Annual Plants/Fruit Affected at Sawangan Village  

No. Types 
Average Harvest in 

1 year 
Yield for 1 season 

(kg) 
Percentage 

1 Tamarind 2 50 0,05% 

2 Balakacida 12 30 0,03% 

3 Scallion 4 85 0,09% 

4 Spinach 4 602 0,61% 

5 Chilli 1 389 0,39% 

6 Cayenne Pepper 2 809 0,82% 

7 Cempaka 2 20 0,02% 

8 Emes  2 30 0,03% 

9 Hiris 2 30 0,03% 

10 Corn 2 690 0,70% 

11 Ginger 1 420 0,42% 

12 Jahe Merah 1 50 0,05% 

13 Kacang Kedelai 2 30 0,03% 

14 Kacang Panjang  2 15 0,02% 

15 Kacang Polong 2 30 0,03% 

16 Peanut 4 858 0,87% 

17 Water Spinach  12 207 0,21% 

18 Kecipir  2 248 0,25% 

19 Keciwis  2 5 0,01% 

20 Kecombrang 2 70 0,07% 

21 Basil 2 106 0,11% 

22 Kemuning 4 2 0,00% 

23 Kaempferia galanga 1 874 0,88% 

24 Potatoes 1 28 0,03% 

25 Cabbage 1 20 0,02% 

26 Kumis Kucing 1 8 0,01% 

27 Kunir 4 29 0,03% 

28 Turmeric 4 696 0,70% 

29 Squash 4 75 0,08% 

30 Galangal 1 1008 1,02% 

31 Leunca  2 33 0,03% 

32 Mandahong  2 2 0,00% 

33 Mangkokan  2 150 0,15% 

34 Melinjo 2 3 0,00% 

35 Mentimun 2 40 0,04% 

36 Merica 2 13 0,01% 

37 Paddy 2 76700 77,46% 

38 Pandan 3 66 0,07% 

39 Panglai 4 4 0,00% 

40 Pare  3 12 0,01% 

41 Porang 3 540 0,55% 
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No. Types 
Average Harvest in 

1 year 
Yield for 1 season 

(kg) 
Percentage 

42 Rambutan 1 100 0,10% 

43 Sambung Nyawa  1 50 0,05% 

44 Celery 1 5 0,01% 

45 Sereh 2 10580 10,69% 

46 Cassava 1 1846 1,86% 

47 Soursop 1 100 0,10% 

48 Strawberry 1 1 0,00% 

49 Taro 2 361 0,36% 

50 Tebu 1 5 0,01% 

51 Eggplant 1 194 0,20% 

52 Tomato 1 18 0,02% 

53 Sweet Potatoes 4 497 0,50% 

54 Ubi Suweg 1 187 0,19% 

  Total  99.017 100,00% 

                Source: Questionnaire Data Processing Results, December 2021 

 

4.3.2. Identification of Affected Trees and Plants at Kosar Village Cipeundeuy 

Sub-district 

A. Annual Plants/Hard Tree/Wood Tree 

At Kosar Village, the most affected hardwood trees are Bamboo, with a total of about 900 trees 

(55.87%), then Teak (11.31%) and Sengon (7.65%). 

Table 4-77. Hard Tree/Wood Tree Affected at Kosar Village 

No Tree Types Total Tree  Percentage 

1 Bamboo 900 68,81% 

2 Jabon 10 0,76% 

3 Teak Trees 148 11,31% 

4 Kormis 96 7,34% 

5 Mahogany 53 4,05% 

6 Sengon 100 7,65% 

7 Sentul 1 0,08% 

  Grand Total 1308 100,00% 

Source: Questionnaire Data Processing Results, December 2021 

 

B. Fruit Plants 

Meanwhile, the affected fruit plants at the Kosar Village area are dominated by banana trees 

with a total of 3560 or 86.20 percent. 

Table 4-78. Fruit Plants Affected at Kosar Village 

No Tree Types Total Tree  Percentage 

1 Tamarind 3 0,07% 
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No Tree Types Total Tree  Percentage 

2 Dragon Fruit 2 0,05% 

3 Jambe 2 0,05% 

4 Guava 7 0,17% 

5 Watery Rose Apple 7 0,17% 

6 Guava 1 0,02% 

7 Mede Guava 120 2,91% 

8 Orange 3 0,07% 

9 Kacapi 15 0,36% 

10 Ambarella 1 0,02% 

11 Coconut 4 0,10% 

12 Longan 1 0,02% 

13 Mango 13 0,31% 

14 Jack Fruit 2 0,05% 

15 Papaya 7 0,17% 

16 Pete 2 0,05% 

17 Banana 3560 86,20% 

18 Rambutan 36 0,87% 

19 Bay leaf 303 7,34% 

20 Sapodilla 20 0,48% 

21 Sawo Walanda 7 0,17% 

22 Soursop 10 0,24% 

23 Sukun 1 0,02% 

24 Randu 3 0,07% 

  Grand Total 4130 100% 

 Source: Questionnaire Data Processing Results, December 2021 

 

C. Seasonal Plants 

Seasonal Plants affected at the Kosar Village area with the highest productivity were Paddy with 

75,870 kg or 96.71 percent of the total affected annual plants, then galangal and chili as seen in 

the annual plant’s recapitulation below. 

Table 4-79. Seasonal Plants Affected at Kosar Village 

No Types 
Average 

Harvest in 1 
Year 

Yield for 1 
Season (kg) 

Percentage 

1 Chilli 2 200,00 0,25% 

2 Cayenne Pepper 1 20,00 0,03% 

3 Peanut 2 200,00 0,25% 

4 Kaempferia galanga 1 5,00 0,01% 

5 Galangal 1 2100,00 2,68% 

6 Paddy 2 75870,00 96,71% 

7 Cassava 2 60,00 0,08% 

  Grand Total  78.455,00 100% 

   Source: Questionnaire Data Processing Results, December 2021 
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4.3.3. Identification of Affected Trees and Plants at Karanghegar Village 

Pabuaran Sub-district 

A. Annual Plants/Hard Tree/ Wood Tree 

Hard trees affected at Karanghegar Village are dominated by Kormis. There are 508 trees, or 

49.22 percent of the total 1032 hard trees affected, followed by bamboo (21.12%) and acacia 

(21.03%). The complete data can be seen in the table below. 

Table 4-80. Annual Plants Affected at Karanghegar Village 

No Tree Types Total Tree  Percentage 

1 Akasia 217 21,03% 

2 Albasiah 4 0,39% 

3 Bamboo 218 21,12% 

4 Teak Trees 1 0,10% 

5 Kormis 508 49,22% 

6 Mahogany 31 3,00% 

7 Mindi 51 4,94% 

8 Randu 1 0,10% 

9 Tisuk 1 0,10% 

  Grand Total 1032 100% 

Source: Questionnaire Data Processing Results, December 2021 

 

B. Fruit Plants 

There are only a few fruit trees affected by Patimban Access Toll Road Development at 

Karanghegar Village. 2 tree types are most affected, including Rambutan (69.84%) and 

Banana (23.10%). 

Table 4-81. Fruit Plants Affected at Karanghegar Village 

No Tree Types Total Tree  Percentage 

1 Bidara 1 0,27% 

2 Mede Guava 1 0,27% 

3 Coconut 1 0,27% 

4 Lamtoro 4 1,09% 

5 Longan 1 0,27% 

6 Mangga 6 1,63% 

7 Jack Fruit 1 0,27% 

8 Papaya 1 0,27% 

9 Banana 85 23,10% 

10 Rambutan 257 69,84% 

11 Bay leaf 1 0,27% 

12 Soursop 1 0,27% 

13 Sukun 2 0,54% 

14 Turi 6 1,63% 

  Grand Total 368 100% 

  Source: Questionnaire Data Processing Results, December 2021 
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C. Seasonal Plants 

Affected Seasonal Plants with the highest productivity at Karanghegar Village are Paddy 

(98.85%). 

Table 4-82. Seasonal Plants/Fruit Affected at Karanghegar Village 

No Plant Types 
Average 

Harvest in 1 
Year 

 Yield for 1 Season 
(kg)  

Percentage 

1 Peanut 2                               400  0,30% 

2 Paddy 2                        132.710  98,85% 

3 Cassava 1                               600  0,45% 

4 Temulawak 1                               400  0,30% 

5 Lime 2                               150  0,11% 

  Grand Total 2                        134.260  100,00% 

Source: Questionnaire Data Processing Results, December 2021 

 

4.3.4. Identification of Affected Trees and Plants at Panyingkiran Village 

Purwadadi Sub-district 

A. Annual Plants/Hard Tree/ Wood Tree 

Types of wood plants affected at Panyingkiran Village area include Rubber (41.19%), Kormis 

(15.26%), and Jeungjing (15.26%). 

Table 4-83. Perennials/Wood Affected at Panyingkiran Village 

No Tree Types Total Tree  Percentage 

1 Akasia 25 3,47% 

2 Albasia 10 1,39% 

3 Bamboo 100 13,87% 

4 Guava 3 0,42% 

5 Teak Trees 10 1,39% 

6 Jeungjing 110 15,26% 

7 Rubber 297 41,19% 

8 Kormis 110 15,26% 

9 Mahogany 35 4,85% 

10 Randu 1 0,14% 

11 Sentul 10 1,39% 

12 Tisuk 10 1,39% 

  Grand Total 721 100% 

 Source: Questionnaire Data Processing Results, December 2021 
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B. Fruit Plants 

Types of fruit plants affected at Panyingkiran Village generally varied, the most affected plants are 

Banana (37.10%) and Rambutan (31.20%). 

Table 4-84. Annual Plants/Fruit Affected at Panyingkiran Village 

No Tree Types Total Tree  Percentage 

1 Durian 1 0,25% 

2 Guava 10 2,46% 

3 Mede Guava 5 1,23% 

4 Jengkol 4 0,98% 

5 Orange 5 1,23% 

6 Kacapi 18 4,42% 

7 Mango 24 5,90% 

8 Melinjo 13 3,19% 

9 Jack Fruit 38 9,34% 

10 Bitter Bean 1 0,25% 

11 Banana 151 37,10% 

12 Rambutan 127 31,20% 

13 Bay leaf 10 2,46% 

  Grand Total 407 100,00% 

 Source: Questionnaire Data Processing Results, December 2021 

C. Seasonal Plants 

Affected Seasonal Plants with the highest productivity at Panyingkiran Village are Paddy (95.30%) 

and then cassava (2.64%). 

Table 4-85. Seasonal Plants Affected at Panyingkiran Village 

No Plant Types 
Average Harvest 

in 1 Year 
Yield for 1 

Season (kg) 
Percentage 

1 Chilli 1 20 0,01% 

2 Cayenne Pepper 1 560 0,32% 

3 Corn 1 600 0,34% 

4 Peanut 1 2.400 1,38% 

5 Paddy 2 165.800 95,30% 

6 Cassava 1 4.600 2,64% 

  Grand Total  173.980 100,00% 

 Source: Questionnaire Data Processing Results, December 2021 

 

4.3.5. Identification of Affected Trees and Plants at Rancamahi Village Purwadadi Sub-

district 

A. Annual Plants/Hard Tree/ Wood Plants 
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There are only two types of Annual plants/hard trees/wood trees that are affected at 

Rancamahi Village area they are Rubber (98.00%) and Acacia Mangium (2.00%). 

Table 4-86. Perennials/Wood Affected at Rancamahi Village 

No Types Jumlah % 

1. Akasia mangium 30 2,00% 

2. Rubber 1500 98,00% 

  Grand Total 1530 100% 

Source: Questionnaire Data Processing Results, December 2021 

 

B. Fruit Plants 

Fruit plants affected at Rancamahi Village are dominated by mango trees with a total of 96 

trees or 69.06 percent from 139 trees affected. Other affected plants are banana trees with 42 

trees or 30.22 percent and Bitter Bean with 1 tree or 0.72 percent. 

Table 4-87. Seasonal Plants/fruit Affected at Rancamahi Village 

No Tree Types Total Tree  Percentage 

1 Mango 96 69,06% 

2 Bitter Bean 1 0,72% 

3 Banana 42 30,22% 

  Grand Total 139 100,00% 

  Source: Questionnaire Data Processing Results, December 2021 

 

C. Seasonal Plants 

Seasonal Plants affected at Rancamahi Village are only Paddy plants; no other plants are 

affected. 

Table 4-88. Seasonal Plants/fruit Affected at Rancamahi Village 

No Plant Types 
Average Harvest 

in 1 Year 
Yield for 1 Season 

(kg) 
Percentage 

1 Paddy 2 22.475 100% 

  Grand Total  22.475 100% 

  Source: Questionnaire Data Processing Results, December 2021 

 

4.3.6. Identification of Affected Trees and Plants at Pasirbungur Village Purwadadi Sub-

district 

A. Annual Plants/Hard Tree/ Wood Tree 

In general, there are not too many wood plants affected by Patimban Access Toll Road 
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Development at the Pasirbungur Village area. Affected wood plants include bamboo (34.29%), 

acacia (21.43%), and teak (14.29%). 

Table 4-89. Perennials/wood Affected at Pasirbungur Village 

No Bamboo Types Total Tree  Percentage 

1 Akasia 15 21,43% 

2 Bamboo 24 34,29% 

3 Jabon 1 1,43% 

4 Teak Trees 10 14,29% 

5 Jawer 1 1,43% 

6 Kormis 1 1,43% 

7 Mahogany 5 7,14% 

8 Mindi 12 17,14% 

9 Tisuk 1 1,43% 

  Grand Total 70 100,00% 

   Source: Questionnaire Data Processing Results, December 2021 

B. Fruit Plants 

The most affected fruit plants in the Pasirbungur Village area are banana (86.39%) and mango 

(6.68%) plants. 

Table 4-90. Seasonal Plants/fruit Affected at Pasirbungur Village 

No Tree Types Total Tree  Percentage 

1 Mango 27 6,68% 

2 Jack Fruit 11 2,72% 

3 Papaya 5 1,24% 

4 Banana 349 86,39% 

5 Rambutan 11 2,72% 

6 Randu 1 0,25% 

  Grand Total 404 100,00% 

   Source: Questionnaire Data Processing Results, December 2021 

 

C. Seasonal Plants 

Affected seasonal plants with the highest productivity are sugarcane (82.79%) and Paddy 

(16.36%). 

Table 4-91. Seasonal Plants Affected at Pasirbungur Village 

No  Plant Types 
Average 

Harvest in 1 
Year 

Yield for 1 
Season (kg) 

Percentage 

1 Kembang Kol 1                  10.000  0,84% 

2 Paddy 2                194.880  16,36% 

3 Cassava 2                       100  0,01% 

4 Tebu 1                986.091  82,79% 

  Total              1.191.071  100% 

  Source: Questionnaire Data Processing Results, December 2021 
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4.3.7. Identification of Affected Trees and Plants at Rancabango Village Patokbeusi 

Sub-district 

A. Annual Plants/Annual Plants/Hard Tree/ Wood Tree Tree 

Perennials/wood affected by Patimban Access Toll Road Development at Rancabango village 

are relatively few, there are only 5 tree types with a total of 37 trees affected, including 

mahogany trees (37.84%), kormis (27.03%), and Tisuk tree (27,03%). 

Table 4-92. Perennials/wood Affected at Rancabango Village 

No Tree Types Total Tree  Percentage 

1 Gempol 1 2,70% 

2 Jeungjing 2 5,41% 

3 Kormis 10 27,03% 

4 Mahogany 14 37,84% 

5 Tisuk 10 27,03% 

  Grand Total 37 100,00% 

Source: Questionnaire Data Processing Results, December 2021 

 

B. Fruit Plants 

There are only 3 tree types affected, with a total of 86 trees which are dominated by banana 

trees (90.70), the others are jackfruit trees (6.98%) and mango trees (2.33%). 

Table 4-93. Annual Plants/fruit Affected at Rancabango Village 

No Tree Types Total Tree  Percentage 

1 Mango 2 2,33% 

2 Jack Fruit 6 6,98% 

3 Banana 78 90,70% 

  Grand Total 86 100% 

Source: Questionnaire Data Processing Results, December 2021 

 

C. Seasonal Plants 

Affected Seasonal Plants in the Rancabango Village area are cassava (54.95%) and Paddy 

(36.26%). 

Table 4-94. Seasonal Plants Affected at Rancabango Village 

No Plant Types 
Average 

Harvest in 1 
Year 

Yield for 1 
Season (kg) 

Percentage 

1 Chilli 1                   6  0,01% 

2 Paddy 2          92.700  99,88% 

3 Cassava 2               100  0,11% 

4 Eggplant 2                 10  0,01% 
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No Plant Types 
Average 

Harvest in 1 
Year 

Yield for 1 
Season (kg) 

Percentage 

  Total           92.816  100,00% 

  Source: Questionnaire Data Processing Results, December 2021 

4.3.8. Identification of Affected Trees and Plants at Pasirmuncang Village 

Cikaum Sub-district 

A. Annual Plants/Hard Tree /Wood Tree 

It is known that only a few perennials/woods were affected at Pasirmuncang Village area, it is 

recorded that there are 3 tree species with a total of 6 trees, are kormis, lamtoro, and 

mahogany trees, two trees for each species.  

Table 4-95. Perennials / the wood Affected at Pasirmuncang Village 

No Tree Types Total Tree  Percentage 

1 Kormis 2 33,33% 

2 Lamtoro 2 33,33% 

3 Mahogany 2 33,33% 

  Grand Total 6 100,00% 

   Source: Questionnaire Data Processing Results, December 2021 

B. Fruits Plants 

The affected annual plants/fruits at Pasirmuncang Village area include banana (61.54%), 

mango (16.92%), and other plants, as shown in the table below. 

Table 4-96. Annual Plants/Fruit Affected at Pasirmuncang Village 

No Tree Types Total Tree  Percentage 

1 Guava 2 3,08% 

2 Mede Guava 1 1,54% 

3 Mango 11 16,92% 

4 Jack Fruit 8 12,31% 

5 Bitter Bean 2 3,08% 

6 Banana 40 61,54% 

7 Sukun 1 1,54% 

  Grand Total 65 100,00% 

Source: Questionnaire Data Processing Results, December 2021 

C. Seasonal Plants 

Paddy is an affected crop in almost all villages, including at Pasirmuncang Village area. Apart 

from Paddy, there are also other plants such as cayenne pepper and Suri cucumber, as shown 

in the table below. 
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Table 4-97. Seasonal Plants  Affected at Pasirmuncang Village 

No Plant Types 
Average Harvest in 1 

Year 
Yield for 1 

Season (kg) 
Percentage 

1 Cayenne Pepper 1 100 0,04% 

2 Emes 1 50 0,02% 

3 Paddy 2 227.900 99,89% 

4 Suri Cucumber 2 100 0,04% 

  Total 2 228.150 100% 

Source: Questionnaire Data Processing Results, December 2021 

4.3.9. Identification of Affected Trees and Plants at Mekarsari Village Cikaum 

Sub-district 

A. Annual Tree/ Annual Plants/Hard Tree/ Wood Tree Tree 

Affected hard tree /wood at Mekarsari Village area are dominated by bamboo trees with a total 

of about 2690 trees (96.80%); others are acacia, kapok, and teak trees. As shown in the table 

below. 

Table 4-98. Seasonal Plants Affected at Mekarsari Village 

No Tree Types Total Tree  Percentage 

1 Akasia 55 1,98% 

2 Albasia 1 0,04% 

3 Bamboo 2690 96,80% 

4 Teak Tree 2 0,07% 

5 Cottonwood 3 0,11% 

6 Kelor 1 0,04% 

7 Kormis 27 0,97% 

  Grand Total 2779 100,00% 

  Source: Questionnaire Data Processing Results, December 2021 

B. Fruits Plants 

Fruit plants affected at Mekarsari Village area is varied, there is 22 plants type with a total of 

about 929 trees with the dominant composition is banana plants (68.14%), then mango plants 

(16.04%) and other plants as shown in the table below. 

Table 4-99. Annual Plants/Fruit Affected at Mekarsari Village 

No Tree Types Total Tree  Percentage 

1 Tamarind 2 0,22% 

2 Pomegranate 2 0,22% 

3 Watery Rose Apple 9 0,97% 

4 Guava 18 1,94% 

5 Orange 8 0,86% 

6 Kawista 1 0,11% 

7 Coconut 4 0,43% 
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No Tree Types Total Tree  Percentage 

8 Lemon 2 0,22% 

9 Longan 4 0,43% 

10 Mango 149 16,04% 

11 Melinjo 1 0,11% 

12 Noni 1 0,11% 

13 Jack Fruit 22 2,37% 

14 Papaya 8 0,86% 

15 Bitter Bean 15 1,61% 

16 Banana 633 68,14% 

17 Rambutan 4 0,43% 

18 Randu 25 2,69% 

19 Bay leaf 1 0,11% 

20 Sapodilla 5 0,54% 

21 Sugar apple 13 1,40% 

22 Sukun 2 0,22% 

  Grand Total 929 100,00% 

Source: Questionnaire Data Processing Results, December 2021 

C. Seasonal Plants 

The majority of seasonal plants at the Mekarsari Village area are Paddy plants (98.46%). The rest 

are the plants that are planted around the houses affected by Patimban access toll road 

development plan. These plants are ginger, turmeric, galangal, cayenne pepper, and other plants 

as shown in the table below. 

Table 4-100. Seasonal Plants Affected at Mekarsari Village 

No Plant Types 
Harvest in 1 

Year 
Yield for 1 Season 

(kg) 
Percentage 

1 Scallion 4                         75  0,09% 

2 Chilli 4                         50  0,06% 

3 Cayenne Pepper 1                           5  0,01% 

4 Ginger 1                        200  0,24% 

5 Water Spinach 3                        300  0,36% 

6 Turmeric 1                        200  0,24% 

7 Galangal 1                        200  0,24% 

8 Paddy 2                   82.046  98,46% 

9 Celery 1                         90  0,11% 

10 Cassava 2                        160  0,19% 

  Grand Total                    83.326  100% 

 Source: Questionnaire Data Processing Results, December 2021 

4.3.10. Identification of Affected Trees and Plants at Jatibaru Village Ciasem 

Sub-district 

A. Annual Plants/Hard Tree/ Wood Tree 

There are 4 types of affected wood trees at the Jatibaru Village area with 667 trees and 

dominated by bamboo trees with a total of 640 trees (95.95%). As well as other trees in the 
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project area such as albasiah, jeungjing, and kormis trees. 

Table 4-101. Perennials/wood Affected at Jatibaru Village 

No Tree Types Total Tree  Percentage 

1 Albasiah 1 0,15% 

2 Bamboo 640 95,95% 

3 Jeungjing 23 3,45% 

4 Kormis 3 0,45% 

  Grand Total 667 100,00% 

Source: Questionnaire Data Processing Results, December 2021 

B. Fruits Plants 

Banana plants are the most affected plants; it is recorded there are about 546 (97.85%) 

affected banana trees in the Jatibaru Village area. 

Table 4-102. Annual Plants/Fruit Affected at Jatibaru Village 

No Tree Types Total Tree  Percentage 

1 Calabura 1 0,18% 

2 Mango 3 0,54% 

3 Jack Fruit 3 0,54% 

4 Banana 546 97,85% 

5 Rambutan 4 0,72% 

6 Randu 1 0,18% 

  Grand Total 558 100,00% 

Source: Questionnaire Data Processing Results, December 2021 

C. Seasonal Plants 

There are 5 types of seasonal plants affected by Patimban toll road access, with the highest 

number of plant productivity being Paddy plants (99.90%). Other plants such as chili, water 

spinach, Sosin, and eggplant. 

Table 4-103. Seasonal Plants Affected at Jatibaru Village 

No Plant Types 
Average 

Harvest in 1 
Year 

Yield for 1 
Season (kg) 

Percentage 

1 Chilli 2                        200  0,07% 

2 Water Spinach 1                         25  0,01% 

3 Paddy 2                 300.100  99,90% 

4 Sosin 1                         35  0,01% 

5 Eggplant 1                         30  0,01% 

  Total Average                  300.390  100% 

Source: Questionnaire Data Processing Results, December 2021 
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4.3.11. Identification of Affected Trees and Plants at Tanjungrasa Village  

Tambakdahan Sub-district 

A. Annual Plants/Hard Tree/ Wood Tree 

There are five types of hard tree/wood affected by Patimban access toll road development plan 

with a total of 19 trees. There are mahogany trees (31.58%), acacia (26.32%), and sengon 

trees (15.79%). 

Table 4-104. Perennials/Wood Affected at Tanjungrasa Village  

No Tree Types Total Tree  Percentage 

1 Akasia 5 26,32% 

2 Bintaro 2 10,53% 

3 Kormis 3 15,79% 

4 Mahogany 6 31,58% 

5 Sengon 3 15,79% 

  Grand Total 19 100,00% 

   Source: Questionnaire Data Processing Results, December 2021 

B. Fruits Plants 

In fruit plants, bananas are the most affected plants. Of the 12 types of fruit plants affected in 

Tanjungrasa Village, 75.93 percent are bananas; the rest are divided into other fruit plants 

class as shown in the table below. 

Table 4-105. Annual Plants/fruit Affected at Tanjungrasa Village  

No Tree Types Total Tree  Percentage 

1 Watery Rose Apple 4 1,66% 

2 Guava 2 0,83% 

3 Limau Orange 2 0,83% 

4 Coconut 5 2,07% 

5 Calabura 2 0,83% 

6 Kluwih 2 0,83% 

7 Mango 24 9,96% 

8 Jack Fruit 3 1,24% 

9 Papaya 7 2,90% 

10 Bitter Bean 5 2,07% 

11 Banana 183 75,93% 

12 Bay leaf 1 0,41% 

13 Soursop 1 0,41% 

  Grand Total 241 100,00% 

   Source: Questionnaire Data Processing Results, December 2021 

C. Seasonal Plants 

Paddy is the crop with the highest productivity affected in Tanjungrasa Village area 99.99 

percent. Other seasonal crops affected are Chili and Suri Cucumber. 
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Table 4-106. Seasonal Plants Affected at Tanjungrasa Village  

No Plant Types 
Average Harvest 

in 1 Year 
Yield for 1 

Season (kg) 
Percentage 

1 Chilli 1 5 0,00% 

2 Paddy 2 5.005 99,99% 

3 Suri Cucumber 2 20 0,01% 

  Total  4.836 100% 

  Source: Questionnaire Data Processing Results, December  2021 

4.3.12. Identification of Affected Trees and Plants at Wanajaya Village 

Tambakdahan Sub-district 

A. Annual Plants/Hard Tree/ Wood Tree 

At Wanajaya Village, the area traversed by Patimban access toll road is almost entirely a 

Paddy field area. There are several hardwood trees along with Patimban toll road access at 

Wanajaya Village areas such as mahogany trees (44.44%), korwis (27.78%), and singor trees 

(27.78%). 

Table 4-107. Seasonal Plants Affected at Wanajaya Village  

No Tree Types Total Tree  Percentage 

1 Korwis 5 27,78% 

2 Mahogany 8 44,44% 

3 Singor 5 27,78% 

  Grand Total 18 100,00% 

   Source: Questionnaire Data Processing Results, December  2021 

B. Fruits Plants 

The majority of fruit plants affected are bananas, with 90 trees or 88.24% of the total 102 

affected trees. Other plants are coconut, mango, and jackfruit. 

Table 4-108. Annual Plants/fruit Affected at Wanajaya Village  

No Tree Types Total Tree  Percentage 

1 Coconut 4 3,92% 

2 Mango 5 4,90% 

3 Jack Fruit 3 2,94% 

4 Banana 90 88,24% 

  Grand Total 102 100,00% 

Source: Questionnaire Data Processing Results, December 2021 

C. Seasonal Plants 

Paddy plants are the most affected Seasonal Plants; there are around 49.49 percent of Paddy 

affected, the rests are chili (30.30%) and emes (20.20%). 
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Table 4-109. Seasonal Plants Affected at Wanajaya Village  

No Plant Types 
Average Harvest 

in 1 Year 
Yield for 1 Season 

(kg) 
Percentage 

1 Chilli 1                           5  30,30% 

2 Emes 2                           5  20,20% 

3 Paddy 2                 435.500  49,49% 

  Grand Total 2                 435.510  100% 

 Source: Questionnaire Data Processing Results, December 2021 

4.3.13. Identification of Affected Trees and Plants at Gardumukti Village  

Tambakdahan Sub-district 

A. Annual Plants/Hard Tree/ Wood Tree 

There is only one type of tree that is affected at Gardumukti Village area, it is the waru tree 

that exists at the Paddy field. 

Table 4-110. Hard Tree/Wood Affected at Gardumukti Village 

No Types Jumlah Percentage 

1. Waru 1 100,00 

  Grand Total 1 100,00 

Source: Questionnaire Data Processing Results, December 2021 

B. Fruits Plants 

There are fewer fruit plants at the track of Patimban toll access point area; there is 3 fruit plants 

type with 12 trees in total. The majority are banana plants with 10 trees (83.33%) then guava 

plants (8.33%), and Ambarella (8.33%). 

Table 4-111. Seasonal Plants Affected at Gardumukti Village 

No Tree Types Total Tree  Percentage 

1 Guava 1 8,33% 

2 Ambarella 1 8,33% 

3 Banana 10 83,33% 

  Grand Total 12 100,00% 

Source: Questionnaire Data Processing Results, December 2021 

C. Seasonal Plants 

Affected Seasonal Plants at the Gardumukti Village area are all Paddy plants because the 

affected land is land. 
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Table 4-112. Seasonal Plants Affected at Gardumukti Village 

No Plant Types 
Average 

Harvest in 1 
Year 

Yield for 1 
Season (kg) 

Percentage 

1 Paddy 2 178.000 100,00% 

  Grand Total  178.000 100,00% 

Source: Questionnaire Data Processing Results, December  2021 

4.3.14. Identification of Affected Trees and Plants at Mariuk Village Tambakdahan 

Sub-district 

A. Annual Plants/Hard Tree/ Wood Tree 

Similar to Gardumukti Village, Patimban access toll road development plan at Mariuk Village 

area's affected area is the entirely paddy field. Therefore, there are not many trees or fruit trees 

in the Mariuk Village area. For complex tree species, there are only 2 tree types they are 

acacia/jeungjing trees (5 trees) and randu trees (1) trees. 

Table 4-113. Hard Tree / the wood Affected at Mariuk Village 

No Tree Types Total Tree  % 

1 Akasia/Jeungjing 5 83,33% 

2 Randu 1 16,67% 

  Grand Total 6 100,00% 

Source: Questionnaire Data Processing Results, December 2021 

B. Seasonal Plants 

Likewise, the affected Seasonal Plants are only Paddy at the Mariuk Village area. 

Table 4-114. Seasonal Plants Affected at Mariuk Village 

No Plant Types 
Average 

Harvest in 1 
Year 

Yield for 1 
Season (kg) 

Percentage 

1 Paddy 2 279.550 100,00% 

  Grand Total  279.550 100,00% 

Source: Questionnaire Data Processing Results, December 2021 

4.3.15. Identification of Affected Trees and Plants at Kertajaya Village 

Tambakdahan Sub-district 

A. Annual Plants/Hard Tree/ Wood Tree 

There are six types of hard tree/ wood in the area affected by Patimban access toll road 

development plan at Kertajaya Village area, including jeungjing trees (34,15%) dan rubber 

(34,15%). 

Table 4-115. Wood Tree / Hard Tree Affected at Kertajaya Village 
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No Tree Types Total Tree  Percentage 

1 Teak 10 4,88% 

2 Jeungjing 70 34,15% 

3 Rubber 70 34,15% 

4 Kormis 40 19,51% 

5 Mango 3 1,46% 

6 Sentul 10 4,88% 

7 Waru 2 0,98% 

  Grand Total 205 100,00% 

  Source: Questionnaire Data Processing Results, December 2021 

B. Fruits Plants 

There are 15 types of fruit plants in the area affected by Patimban access toll road development 

plan at the Kertajaya Village area. Bananas are the most affected (63.37%) and Bitter Bean 

trees (14.58%). 

Table 4-116. Seasonal Plants /fruit Affected at Kertajaya Village 

No Tree Types Total Tree  Percentage 

1 Tamarind 8 1,39% 

2 Durian 1 0,17% 

3 Orange 4 0,69% 

4 Ambarella 11 1,91% 

5 Calabura 1 0,17% 

6 Longan 4 0,69% 

7 Mango 50 8,68% 

8 Manggis 1 0,17% 

9 Jack Fruit 9 1,56% 

10 Pace 3 0,52% 

11 Papaya 3 0,52% 

12 Bitter Bean 84 14,58% 

13 Banana 365 63,37% 

14 Rambutan 27 4,69% 

15 Bay leaf 5 0,87% 

  Grand Total 576 100,00% 

 Source: Questionnaire Data Processing Results, December 2021 

C. Seasonal Plants 

In seasonal plants, there is seven plants type affected; the seasonal plants with the highest 

productivity affected are paddy (99.86%). Complete details can be seen in the table below. 
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Table 4-117. Seasonal Plants Affected at Kertajaya Village 

No Plant Types 
Average 

Harvest in 1 
Year 

Yield for 1 
Season (kg) 

Percentage 

1 Tamarind 2 100 0,02% 

2 Chilli 1 30 0,01% 

3 Cayenne Pepper 1 40 0,01% 

4 Corn 2 60 0,01% 

5 Peanut 2 300 0,06% 

6 Paddy 2 478.700 99,86% 

7 Cassava 2 120 0,03% 

  Total 2 479.350 100% 

Source: Questionnaire Data Processing Results, December 2021 

  

4.3.16. Identification of Affected Trees and Plants at Rancasari Village 

Pamanukan Sub-district 

A. Seasonal Plants 

At Rancasari Village, only seasonal plants are affected, in general, it is Paddy plants. 

Table 4-118. Seasonal Plants Affected at Rancasari Village 

No Plant Types 
Average 

Harvest in 1 
Year 

Yield for 1 
Season (kg) 

Percentage 

1 Chilli 1 5 0,003% 

2 Emes 2 5 0,003% 

3 Paddy 2 143.000 99,993% 

  Total 2 143.010 100% 

Source: Questionnaire Data Processing Results, December 2021 

4.3.17. Identification of Affected Trees and Plants at Rancahilir Village 

Pamanukan Sub-district 

A. Annual Plants/Hard Tree/ Wood Tree 

There are only two types of hardwood trees in the Rancahilir Village area, three trees in total, 

are  Ketapang and ki areng trees. The land majority affected at Rancahilir Village is paddy 

fields. 

Table 4-119. Seasonal Plants Affected at Rancahilir Village 

No Tree Types Total Tree  % 

1 Ketapang 1 33,33% 

2 Ki areng 2 66,67% 

  Grand Total 3 100,00% 
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Source: Questionnaire Data Processing Results, December 2021  

B. Fruits Plants 

Since the affected land majority at Rancahilir Village is paddy fields, only a few types of fruit 

plants are ; itcted . It is recorded that there are only 2 tree types with a total of 36 trees located 

at the Paddy field area affected by Patimban access toll road. There are 33 banana trees and 

three mango trees. 

Table 4-120. Annual Plants/fruit Affected at Rancahilir Village 

No Tree Types Total Tree  Percentage 

1 Mango 3 8,33% 

2 Banana 33 91,67% 

  Grand Total 36 100,00% 

Source: Questionnaire Data Processing Results, December 2021 

C. Seasonal Plants 

The only seasonal plants at Rancahilir Village is Paddy plants, there is no other seasonal plants 

were found in the affected area at Rancahilir Village. 

Table 4-121. Seasonal Plants Affected at Rancahilir Village 

No Plant Types 
Average 

Harvest in 1 
Year 

Yield for 1 
Season (kg) 

Percentage 

1 Paddy 2 221.000 100,00% 

  Total 2 221.000 100% 

  Source: Questionnaire Data Processing Results, December 2021 

4.3.18. Identification of Affected Trees and Plants at Bongas Village Pamanukan 

Sub-district 

A. Fruits Plants 

In Bongas, islageperennialsnials/wood is affected; only fruit trees and Seasonal Plants are 

affected by Patimban access toll road development plan. The affected fruit plants include 

bananas (57.69%), mango (24.04%), and bitter bean (5.77%), as well as other fruit plants, 

which can be seen in the table below. 

Table 4-122. Fruits Plants Affected at Bongas Village 

No Tree Types 
Jumlah 

Tanaman 
Percentage 

1 Grape 1 0,96% 

2 Durian 1 0,96% 

3 Watery Rose Apple 3 2,88% 

4 Coconut 1 0,96% 
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No Tree Types 
Jumlah 

Tanaman 
Percentage 

5 Longan 2 1,92% 

6 Mango 25 24,04% 

7 Jack Fruit 2 1,92% 

8 Papaya 1 0,96% 

9 Bitter Bean 6 5,77% 

10 Banana 60 57,69% 

11 Sapodilla 1 0,96% 

12 Sugar apple 1 0,96% 

  Grand Total 104 100,00% 

Source: Questionnaire Data Processing Results, December 2021 

B. Seasonal Plants 

Seasonal plants in the affected area at Bongas Village are only Paddy plants (81.13%) and 

cassava (18.87%). 

Table 4-123. Seasonal Plants Affected at Bongas Village 

No Plant Types 
Average 

Harvest in 1 
Year 

Yield for 1 
Season (kg) 

Percentage 

1 Paddy 2                231.726  99,99% 

2 Cassava 2                         20  0,01% 

  Total                 231.746  100% 

 Source: Questionnaire Data Processing Results, December 2021 

4.3.19. Identification of Affected Trees and Plants at Pusakajaya Village 

Pusakajaya Sub-District 

A. Annual Plants/Hard Tree/ Wood Tree 

Pusakajaya Village is the village with the smallest number of plots affected by Patimban access 

toll road development plan; it is recorded only 4 areas are affected with three ownership. 

Affected plants at Pusakajaya Village area are relatively few; for the perennials there are only 

Waru trees that are affected. 

Table 4-124. Seasonal Plants Affected at Pusakajaya Village 

No Types Jumlah % 

1. Waru 1 100,00% 

  Grand Total 1 100,00% 

Source: Questionnaire Data Processing Results, December 2021 

B. Fruits Plants 

There are three types of fruit plants affected at Pusakajaya Village area with a total of 72 trees, 
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including banana trees (76.39%), mangoes (22.22%), and randu trees (1.39%). 

Table 4-125. Fruits Plants  Affected at Pusakajaya Village 

No Tree Types Total Tree  % 

1 Mango 16 22,22% 

2 Banana 55 76,39% 

3 Randu 1 1,39% 

  Grand Total 72 100,00% 

Source: Questionnaire Data Processing Results, December 2021 

C. Seasonal Plants 

Meanwhile, for seasonal crops affected in Pusakajaya Village, it is recorded only paddy with a 

production of 5,500 kg in one harvest time. 

Table 4-126. Seasonal Plants Affected at Pusakajaya Village 

No Plant Types 
Average 

Harvest in 1 
Year 

Yield for 1 
Season (kg) 

Percentage 

1 Paddy 2 5.500  100,00% 

  Total                 5.500  100% 

 Source: Questionnaire Data Processing Results, December 2021 

4.3.20. Identification of Affected Trees and Plants at Kotasari Village 

Pusakanagara Sub-district 

A. Annual Plants/Hard Tree/ Wood Tree 

Perennials/ wood affected by Patimban access toll road development plan at Kotasari Village 

area is recorded in 4 types with a total of 21 trees consisting of gempol trees (28.57%), albasiah 

(23.81%), baujan (23. 81%), and teak (23.81%). 

Table 4-127. Perennials/wood Affected at Kotasari Village 

No Tree Types Total Tree  Percentage 

1 Albasiah 5 23,81% 

2 Baujan 5 23,81% 

3 Gempol 6 28,57% 

4 Teak 5 23,81% 

  Grand Total 21 100,00% 

Source: Questionnaire Data Processing Results, December 2021 

B. Fruits Plants 

Affected annual plants/fruits at Kotasari Village area varied; based on the survey results, it is 
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recorded there are 21 plants types with a total of 483 plants. The most abundant plants are 

bananas with 279 trees or 57.76%, then mango plants with 23 trees or 4.76%, guava with 19 

trees or 3.93%, as well as other plants which can be seen in the table below. 

Table 4-128. Fruits Plants Affected at Kotasari Village 

No Tree Types Total Tree  Percentage 

1 Cempedak 1 0,21% 

2 Watery Rose Apple 3 0,62% 

3 Guava 19 3,93% 

4 Guava 1 0,21% 

5 Orange 1 0,21% 

6 Lime 1 0,21% 

7 Ambarella 1 0,21% 

8 Coconut 23 4,76% 

9 Longan 1 0,21% 

10 Mango 100 20,70% 

11 Jack Fruit 4 0,83% 

12 Pace 1 0,21% 

13 Pandan 2 0,41% 

14 Papaya 18 3,73% 

15 Bitter Bean 6 1,24% 

16 Banana 279 57,76% 

17 Randu 3 0,62% 

18 Bay leaf 7 1,45% 

19 Sapodilla 4 0,83% 

20 Soursop 1 0,21% 

21 Sukun 7 1,45% 

  Grand Total 483 100,00% 

Source: Questionnaire Data Processing Results, December 2021 

C. Seasonal Plants 

Meanwhile, affected Seasonal Plants at the Kotasari Village area are recorded as only Paddy 

plants. 

Table 4-129. Seasonal Plants Affected at Kotasari Village 

No Plant Types 
Average 

Harvest in 1 
Year 

Yield for 1 
Season (kg) 

Percentage 

1 Paddy 2 403.600  100,00% 

  Total                 403.600  100% 

 Source: Questionnaire Data Processing Results, December 2021 
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4.4. PUBLIC SOCIAL FACILITIES AND OTHER AFFECTED ASSETS 

Patimban Access Toll Road development plan, besides crossing the land assets controlled or 

owned by certain individuals or legal entities, there are also Social and Public Facilities 

(PUBLIC FACILITY) and other important objects that are indicated have to be acquired. The 

public facilities/utilities and other important objects are as follows: State Roads, Provincial 

Roads, Regency Roads, Village Roads, and Environmental Roads, Rivers, Irrigation Channels, 

Irrigation Dams, Railways, Mosques, Small Mosques, Rivers, Schools, Situ/Lake, Public 

Graveyard. The following lists are Public Facilities/Utilities and other important objects which 

are indicated to be directly affected by Patimban Access Toll Road development plan, which is 

presented in Table 4.130. 

There are 10 indicative areas for Mosque and Public Graveyard as social facilities and Paddy 

Fields irrigation with Waqf land in the area affected by Patimban Access Toll Road development 

plan. These places should be a concern in the implementation process. 
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Table 4-130. List of Social/Public Facilities Waqf Status Affected by Patimban Access Toll Road Development Plan 

AREA 
CODE 

LAND 
USE 

DESCRIPTION OWNERS NAME VILLAGE 
SUB-DISTRICT 

AREA 
LAND 

STATUS 

SOCIAL 
PUBLIC 

FACILITIES 

COORDINATE  
(X) 

COORDINATE  
(Y) 

AFFECTED 
AREA (M2) 

AFFECTED 
AREA (HA) 

SW_413_B BUILDING 
MADRASAH  AL 
BAROKAH ISLAMIC 
KINDERGARTEN 

ALBAROKAH MOSQUE 
MANAGEMENT 

SAWANGAN CIPEUNDEUY WAQF 
SOCIAL 
FACILITY 

107° 36' 39.896" E 6° 28' 9.632" S 223,140 0,022 

KH_125_B BUILDING MOSQUE HJ. ONOK KARANGHEGAR PABUARAN WAQF 
SOCIAL 
FACILITY 

107° 39' 6.030" E 6° 25' 10.475" S 285,662 0,029 

KR_056_B BUILDING MOSQUE VILLAGE GOVERNMENT KOSAR CIPEUNDEUY WAQF 
SOCIAL 
FACILITY 

107° 38' 3.521" E 6° 26' 5.358" S 19,205 0,002 

KR_027 YARD  MOSQUE VILLAGE GOVERNMENT KOSAR CIPEUNDEUY WAQF 
SOCIAL 
FACILITY 

107° 38' 3.649" E 6° 26' 5.440" S 84,032 0,008 

MS_307_B BUILDING  AL-BAQORO MOSQUE 
AL-BAQORO MOSQUE 
MANAGEMENT 

MEKARSARI CIKAUM WAQF 
SOCIAL 
FACILITY 

107° 43' 49,917" E 6° 21' 36,357" S 17,604 0,002 

KJ_161_B BUILDING AL-BAROKAH MOSQUE 
AL-BAROKAH MOSQUE 
MANAGEMENT 

KERTAJAYA TAMBAKDAHAN WAQF 
SOCIAL 
FACILITY 

107° 49' 7,475" E 6° 20' 14,791" S 27,865 0,003 

SW_422_B BUILDING AL-BAROKAH MOSQUE 
AL-BAROKAH MOSQUE 
MANAGEMENT 

SAWANGAN CIPEUNDEUY WAQF 
SOCIAL 
FACILITY 

107° 36' 39.421" E 6° 28' 10.198" S 202,329 0,020 

KJ_087 YARD  
AL-MUHAJIRIN 
MOSQUE 

AL-MUHAJIRIN MOSQUE 
MANAGEMENT 

KERTAJAYA TAMBAKDAHAN WAQF 
SOCIAL 
FACILITY 

107° 48' 48,773" E 6° 19' 49,207" S 44,875 0,004 

SW_619_B BUILDING 
NURUL FALLAH SMALL 
MOSQUE 

NURUL FALLAH SAWANGAN CIPEUNDEUY WAQF 
SOCIAL 
FACILITY 

107° 36' 48.274" E 6° 27' 28.966" S 86,946 0,009 

RH_054 GRAVE  PUBLIC GRAVE YARD  VILLAGE GOVERNMENT RANCAHILIR PAMANUKAN WAQF 
SOCIAL 
FACILITY 

107° 50' 33,006" E 6° 17' 34,295" S 400,865 0,040 

Source:  LARAP Measurement results Patimban Access Toll Road, December 2021 

 
 

Table 4-131. Indicative List of Social Public Facilities and other Important Object  Affected by Patimban access Toll Road Development 
Plan at Subang Regency 

AREA CODE 
LAND 
USE 

DESCRIPTION OWNERS NAME VILLAGE 
SUB-DISTRICT 

AREA 
LAND 

STATUS 

SOCIAL 
PUBLIC 

FACILITIES 

COORDINATE  
(X) 

COORDINATE  
(Y) 

AFFECTED 
AREA (M2) 

AFFECTED 
AREA (HA) 

A. ROAD 

JB_088_J ROAD VILLAGE ROAD 
JATIBARU VILLAGE 
GOVERNMENT  

JATIBARU CIASEM 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 44' 28.229" E 6° 21' 8.678" S 606,385 0,061 

JB_089_J ROAD VILLAGE ROAD 
JATIBARU VILLAGE 
GOVERNMENT  

JATIBARU CIASEM 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 44' 40.370" E 6° 21' 3.939" S 3.848,766 0,385 

JB_097_J ROAD VILLAGE ROAD 
JATIBARU VILLAGE 
GOVERNMENT  

JATIBARU CIASEM 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 44' 17.232" E 6° 21' 15.571" S 442,541 0,044 

MS_277_J ROAD VILLAGE ROAD 
MEKARSARI VILLAGE 
GOVERNMENT  

MEKARSARI CIKAUM 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 43' 29,509" E 6° 22' 3,144" S 750,275 0,075 

MS_278_J ROAD VILLAGE ROAD 
MEKARSARI VILLAGE 
GOVERNMENT  

MEKARSARI CIKAUM 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 43' 23,750" E 6° 22' 4,327" S 585,755 0,059 

MS_279_J ROAD VILLAGE ROAD 
MEKARSARI VILLAGE 
GOVERNMENT  

MEKARSARI CIKAUM 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 42' 55,180" E 6° 22' 32,855" S 367,331 0,037 
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AREA CODE 
LAND 
USE 

DESCRIPTION OWNERS NAME VILLAGE 
SUB-DISTRICT 

AREA 
LAND 

STATUS 

SOCIAL 
PUBLIC 

FACILITIES 

COORDINATE  
(X) 

COORDINATE  
(Y) 

AFFECTED 
AREA (M2) 

AFFECTED 
AREA (HA) 

MS_280_J ROAD VILLAGE ROAD 
MEKARSARI VILLAGE 
GOVERNMENT  

MEKARSARI CIKAUM 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 42' 58,329" E 6° 22' 29,172" S 921,467 0,092 

MS_281_J ROAD VILLAGE ROAD 
MEKARSARI VILLAGE 
GOVERNMENT  

MEKARSARI CIKAUM 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 43' 30,019" E 6° 21' 58,400" S 823,133 0,082 

MS_282_J ROAD VILLAGE ROAD 
MEKARSARI VILLAGE 
GOVERNMENT  

MEKARSARI CIKAUM 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 43' 31,655" E 6° 21' 55,339" S 37,766 0,004 

MS_283_J ROAD VILLAGE ROAD 
MEKARSARI VILLAGE 
GOVERNMENT  

MEKARSARI CIKAUM 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 43' 32,516" E 6° 21' 54,899" S 73,195 0,007 

MS_284_J ROAD VILLAGE ROAD 
MEKARSARI VILLAGE 
GOVERNMENT  

MEKARSARI CIKAUM 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 43' 27,003" E 6° 21' 56,718" S 365,533 0,037 

MS_285_J ROAD VILLAGE ROAD 
MEKARSARI VILLAGE 
GOVERNMENT  

MEKARSARI CIKAUM 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 43' 40,798" E 6° 21' 46,380" S 974,686 0,097 

MS_286_J ROAD VILLAGE ROAD 
MEKARSARI VILLAGE 
GOVERNMENT  

MEKARSARI CIKAUM 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 43' 47,318" E 6° 21' 45,920" S 131,668 0,013 

MS_287_J ROAD VILLAGE ROAD 
MEKARSARI VILLAGE 
GOVERNMENT  

MEKARSARI CIKAUM 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 43' 46,106" E 6° 21' 43,652" S 6,190 0,001 

MS_288_J ROAD VILLAGE ROAD 
MEKARSARI VILLAGE 
GOVERNMENT  

MEKARSARI CIKAUM 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 43' 47,737" E 6° 21' 41,131" S 52,414 0,005 

MS_289_J ROAD VILLAGE ROAD 
MEKARSARI VILLAGE 
GOVERNMENT  

MEKARSARI CIKAUM 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 43' 47,938" E 6° 21' 41,709" S 8,948 0,001 

MS_290_J ROAD VILLAGE ROAD 
MEKARSARI VILLAGE 
GOVERNMENT  

MEKARSARI CIKAUM 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 43' 49,733" E 6° 21' 37,348" S 1.830,406 0,183 

MS_291_J ROAD VILLAGE ROAD 
MEKARSARI VILLAGE 
GOVERNMENT  

MEKARSARI CIKAUM 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 43' 52,708" E 6° 21' 35,047" S 106,769 0,011 

MS_292_J ROAD VILLAGE ROAD 
MEKARSARI VILLAGE 
GOVERNMENT  

MEKARSARI CIKAUM 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 43' 30,061" E 6° 21' 53,176" S 207,434 0,021 

MS_293_J ROAD VILLAGE ROAD 
MEKARSARI VILLAGE 
GOVERNMENT  

MEKARSARI CIKAUM 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 43' 47,116" E 6° 21' 47,212" S 464,656 0,046 

PM_039_J ROAD 
PLANTATION 
ROAD 

PT. PABRIK GULA 
RAJAWALI 

PASIRMUNCANG CIKAUM 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 42' 37.093" E 6° 22' 53.472" S 77,065 0,008 

KR_084_J ROAD VILLAGE ROAD 
KOSAR VILLAGE 
GOVERNMENT  

KOSAR CIPEUNDEUY 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 38' 7.060" E 6° 26' 10.370" S 3.448,770 0,345 

KR_085_J ROAD ALLEY 
KOSAR VILLAGE 
GOVERNMENT  

KOSAR CIPEUNDEUY 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 38' 2.900" E 6° 26' 3.482" S 40,692 0,004 

KR_089_J ROAD VILLAGE ROAD 
KOSAR VILLAGE 
GOVERNMENT  

KOSAR CIPEUNDEUY 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 37' 38.928" E 6° 26' 25.540" S 3.332,193 0,333 

KR_090_J ROAD VILLAGE ROAD 
KOSAR VILLAGE 
GOVERNMENT  

KOSAR CIPEUNDEUY 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 38' 3,648" E 6° 26' 5,134" S 57,950 0,006 

SW_650_J ROAD VILLAGE ROAD 
SAWANGAN VILLAGE 
GOVERNMENT  

SAWANGAN CIPEUNDEUY 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 36' 42.444" E 6° 28' 10.120" S 2.496,046 0,250 

SW_651_J ROAD VILLAGE ROAD 
SAWANGAN VILLAGE 
GOVERNMENT  

SAWANGAN CIPEUNDEUY 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 36' 38.758" E 6° 28' 13.030" S 524,288 0,052 

SW_652_J ROAD VILLAGE ROAD 
SAWANGAN VILLAGE 
GOVERNMENT  

SAWANGAN CIPEUNDEUY 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 36' 44.276" E 6° 28' 7.553" S 696,145 0,070 

SW_653_J ROAD VILLAGE ROAD 
SAWANGAN VILLAGE 
GOVERNMENT  

SAWANGAN CIPEUNDEUY 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 36' 43.267" E 6° 27' 56.452" S 1.698,154 0,170 

SW_654_J ROAD VILLAGE ROAD 
SAWANGAN VILLAGE 
GOVERNMENT  

SAWANGAN CIPEUNDEUY 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 36' 41.875" E 6° 27' 57.773" S 154,897 0,015 

SW_655_J ROAD VILLAGE ROAD 
SAWANGAN VILLAGE 
GOVERNMENT  

SAWANGAN CIPEUNDEUY 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 36' 44.315" E 6° 27' 58.173" S 212,397 0,021 
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AREA CODE 
LAND 
USE 

DESCRIPTION OWNERS NAME VILLAGE 
SUB-DISTRICT 

AREA 
LAND 
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SOCIAL 
PUBLIC 

FACILITIES 

COORDINATE  
(X) 

COORDINATE  
(Y) 

AFFECTED 
AREA (M2) 

AFFECTED 
AREA (HA) 

SW_656_J ROAD VILLAGE ROAD 
SAWANGAN VILLAGE 
GOVERNMENT  

SAWANGAN CIPEUNDEUY 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 36' 43.107" E 6° 27' 45.357" S 1.080,131 0,108 

SW_660_J ROAD VILLAGE ROAD 
SAWANGAN VILLAGE 
GOVERNMENT  

SAWANGAN CIPEUNDEUY 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 36' 44.924" E 6° 27' 43.281" S 3.045,918 0,305 

SW_661_J ROAD ALLEY 
SAWANGAN VILLAGE 
GOVERNMENT  

SAWANGAN CIPEUNDEUY 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 36' 39.840" E 6° 27' 41.933" S 49,224 0,005 

SW_662_J ROAD VILLAGE ROAD 
SAWANGAN VILLAGE 
GOVERNMENT  

SAWANGAN CIPEUNDEUY 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 36' 46.644" E 6° 27' 31.047" S 386,712 0,039 

SW_663_J ROAD VILLAGE ROAD 
SAWANGAN VILLAGE 
GOVERNMENT  

SAWANGAN CIPEUNDEUY 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 36' 44.339" E 6° 27' 28.943" S 859,527 0,086 

SW_664_J ROAD VILLAGE ROAD 
SAWANGAN VILLAGE 
GOVERNMENT  

SAWANGAN CIPEUNDEUY 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 36' 50.108" E 6° 27' 22.698" S 328,593 0,033 

SW_665_J ROAD VILLAGE ROAD 
SAWANGAN VILLAGE 
GOVERNMENT  

SAWANGAN CIPEUNDEUY 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 36' 49.504" E 6° 27' 27.931" S 2.129,772 0,213 

SW_666_J ROAD VILLAGE ROAD 
SAWANGAN VILLAGE 
GOVERNMENT  

SAWANGAN CIPEUNDEUY 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 37' 21.589" E 6° 26' 40.203" S 2.578,764 0,258 

SW_668_J ROAD VILLAGE ROAD 
SAWANGAN VILLAGE 
GOVERNMENT  

SAWANGAN CIPEUNDEUY 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 37' 12.762" E 6° 26' 56.755" S 656,446 0,066 

SW_670_J ROAD VILLAGE ROAD 
SAWANGAN VILLAGE 
GOVERNMENT  

SAWANGAN CIPEUNDEUY 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 37' 3.088" E 6° 26' 50.775" S 568,356 0,057 

SW_674_J ROAD VILLAGE ROAD 
SAWANGAN VILLAGE 
GOVERNMENT  

SAWANGAN CIPEUNDEUY 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 37' 4.030" E 6° 27' 2.765" S 1.363,252 0,136 

SW_680_J ROAD VILLAGE ROAD 
SAWANGAN VILLAGE 
GOVERNMENT  

SAWANGAN CIPEUNDEUY 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 36' 58.262" E 6° 26' 43.640" S 1.497,641 0,150 

SW_649_J ROAD TOLL ROAD 
CENTRAL 
GOVERNMENT 

SAWANGAN CIPEUNDEUY 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 36' 45.666" E 6° 28' 16.449" S 50.734,694 5,073 

KH_135_J ROAD VILLAGE ROAD 
KARANGHEGAR 
VILLAGE 
GOVERNMENT  

KARANGHEGAR PABUARAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 39' 2.200" E 6° 25' 15.816" S 323,182 0,032 

KH_137_J ROAD VILLAGE ROAD 
KARANGHEGAR 
VILLAGE 
GOVERNMENT  

KARANGHEGAR PABUARAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 39' 4.054" E 6° 25' 10.271" S 614,981 0,061 

KH_143_J ROAD VILLAGE ROAD 
KARANGHEGAR 
VILLAGE 
GOVERNMENT  

KARANGHEGAR PABUARAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 39' 22.845" E 6° 24' 32.362" S 847,170 0,085 

KH_141_J ROAD 
PLANTATION 
ROAD 

PT. PABRIK GULA 
RAJAWALI 

KARANGHEGAR PABUARAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 3land ac9' 
22.665" E 

6° 24' 36.242" S 45,469 0,005 

BG_140_J ROAD VILLAGE ROAD 
BONGAS VILLAGE 
GOVERNMENT  

BONGAS PAMANUKAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 49' 35,347" E 6° 18' 26,993" S 1.974,675 0,197 

BG_141_J ROAD VILLAGE ROAD 
BONGAS VILLAGE 
GOVERNMENT  

BONGAS PAMANUKAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 49' 45,550" E 6° 18' 10,675" S 955,452 0,096 

BG_142_J ROAD VILLAGE ROAD 
BONGAS VILLAGE 
GOVERNMENT  

BONGAS PAMANUKAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 49' 46,516" E 6° 18' 17,803" S 2.680,269 0,268 

RH_136_J ROAD VILLAGE ROAD 
RANCAHILIR VILLAGE 
GOVERNMENT  

RANCAHILIR PAMANUKAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 50' 25,481" E 6° 17' 38,533" S 2.917,505 0,292 

RH_137_J ROAD VILLAGE ROAD 
RANCAHILIR VILLAGE 
GOVERNMENT  

RANCAHILIR PAMANUKAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 50' 8,806" E 6° 17' 49,113" S 350,442 0,035 

RH_138_J ROAD VILLAGE ROAD 
RANCAHILIR VILLAGE 
GOVERNMENT  

RANCAHILIR PAMANUKAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 49' 58,298" E 6° 17' 56,926" S 1.018,158 0,102 



LAND ACQUISITION AND RESETTLEMENT ACTION PLAN  (LARAP) 
PATIMBAN PORT ACCESS TOLL ROAD DEVELOPMENT PLAN, SUBANG REGENCY 

 4-118 

AREA CODE 
LAND 
USE 

DESCRIPTION OWNERS NAME VILLAGE 
SUB-DISTRICT 

AREA 
LAND 

STATUS 

SOCIAL 
PUBLIC 

FACILITIES 

COORDINATE  
(X) 

COORDINATE  
(Y) 

AFFECTED 
AREA (M2) 

AFFECTED 
AREA (HA) 

RH_139_J ROAD VILLAGE ROAD 
RANCAHILIR VILLAGE 
GOVERNMENT  

RANCAHILIR PAMANUKAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 50' 5,576" E 6° 17' 56,573" S 2.279,321 0,228 

RS_033_J ROAD 
REGENCY 
ROAD 

SUBANG REGENCY 
GOVERNMENT 

RANCASARI PAMANUKAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 49' 16,974" E 6° 18' 47,815" S 593,637 0,059 

PK_115_J ROAD VILLAGE ROAD 
PANYINGKIRAN 
VILLAGE 
GOVERNMENT  

PANYINGKIRAN PURWADADI 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 39' 42,123" E 6° 24' 7,731" S 2.427,804 0,243 

PK_116_J ROAD VILLAGE ROAD 

PANYINGKIRAN 

VILLAGE 
GOVERNMENT  

PANYINGKIRAN PURWADADI 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 39' 35,986" E 6° 24' 13,621" S 226,645 0,023 

PK_117_J ROAD VILLAGE ROAD 
PANYINGKIRAN 
VILLAGE 
GOVERNMENT  

PANYINGKIRAN PURWADADI 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 39' 33,531" E 6° 24' 16,502" S 321,601 0,032 

PK_118_J ROAD VILLAGE ROAD 
PANYINGKIRAN 
VILLAGE 
GOVERNMENT  

PANYINGKIRAN PURWADADI 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 38' 30,746" E 6° 25' 56,534" S 5.165,161 0,517 

PB_168_J ROAD VILLAGE ROAD 
PASIRBUNGUR 
VILLAGE 
GOVERNMENT  

PASIRBUNGUR PURWADADI 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 40' 39.871" E 6° 23' 27.757" S 117,800 0,012 

PB_200_J ROAD VILLAGE ROAD 
PASIRBUNGUR 
VILLAGE 
GOVERNMENT  

PASIRBUNGUR PURWADADI 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 41' 30.321" E 6° 23' 35.280" S 6.247,570 0,625 

PB_167_J ROAD 
REGENCY 

ROAD 

SUBANG REGENCY 

GOVERNMENT 
PASIRBUNGUR PURWADADI 

STATE-

OWNED 

PUBLIC 

FACILITY 
107° 40' 40.124" E 6° 23' 32.747" S 4.676,928 0,468 

PB_201_J ROAD 
REGENCY 
ROAD 

SUBANG REGENCY 
GOVERNMENT 

PASIRBUNGUR PURWADADI 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 40' 44.323" E 6° 23' 47.928" S 626,589 0,063 

PB_169_J ROAD 
PLANTATION 
ROAD 

PT. PABRIK GULA 
RAJAWALI 

PASIRBUNGUR PURWADADI 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 40' 38.239" E 6° 23' 27.205" S 48,390 0,005 

PB_171_J ROAD 
PLANTATION 
ROAD 

PT. PABRIK GULA 
RAJAWALI 

PASIRBUNGUR PURWADADI 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 40' 44.713" E 6° 23' 32.966" S 1.888,420 0,189 

PB_172_J ROAD 
PLANTATION 
ROAD 

PT. PABRIK GULA 
RAJAWALI 

PASIRBUNGUR PURWADADI 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 40' 54.732" E 6° 23' 33.937" S 703,523 0,070 

PB_173_J ROAD 
PLANTATION 
ROAD 

PT. PABRIK GULA 
RAJAWALI 

PASIRBUNGUR PURWADADI 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 41' 1.408" E 6° 23' 33.739" S 321,371 0,032 

PB_174_J ROAD 
PLANTATION 
ROAD 

PT. PABRIK GULA 
RAJAWALI 

PASIRBUNGUR PURWADADI 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 41' 9.040" E 6° 23' 39.349" S 650,736 0,065 

PB_175_J ROAD 
PLANTATION 
ROAD 

PT. PABRIK GULA 
RAJAWALI 

PASIRBUNGUR PURWADADI 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 40' 58.186" E 6° 23' 44.381" S 6.923,206 0,692 

PB_176_J ROAD 
PLANTATION 
ROAD 

PT. PABRIK GULA 
RAJAWALI 

PASIRBUNGUR PURWADADI 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 41' 3.563" E 6° 23' 47.239" S 121,533 0,012 

PB_177_J ROAD 
PLANTATION 
ROAD 

PT. PABRIK GULA 
RAJAWALI 

PASIRBUNGUR PURWADADI 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 41' 2.444" E 6° 23' 40.538" S 187,181 0,019 

PB_178_J ROAD 
PLANTATION 
ROAD 

PT. PABRIK GULA 
RAJAWALI 

PASIRBUNGUR PURWADADI 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 40' 55.279" E 6° 23' 37.893" S 516,360 0,052 

PB_180_J ROAD 
PLANTATION 
ROAD 

PT. PABRIK GULA 
RAJAWALI 

PASIRBUNGUR PURWADADI 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 40' 56.898" E 6° 23' 47.929" S 553,419 0,055 

PB_181_J ROAD 
PLANTATION 
ROAD 

PT. PABRIK GULA 
RAJAWALI 

PASIRBUNGUR PURWADADI 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 41' 9.989" E 6° 23' 45.783" S 425,254 0,043 

PB_194_J ROAD 
PLANTATION 
ROAD 

PT. PABRIK GULA 
RAJAWALI 

PASIRBUNGUR PURWADADI 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 41' 45.344" E 6° 23' 30.758" S 474,931 0,047 
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AREA CODE 
LAND 
USE 

DESCRIPTION OWNERS NAME VILLAGE 
SUB-DISTRICT 

AREA 
LAND 
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SOCIAL 
PUBLIC 

FACILITIES 

COORDINATE  
(X) 

COORDINATE  
(Y) 

AFFECTED 
AREA (M2) 

AFFECTED 
AREA (HA) 

PB_195_J ROAD 
PLANTATION 
ROAD 

PT. PABRIK GULA 
RAJAWALI 

PASIRBUNGUR PURWADADI 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 41' 48.964" E 6° 23' 27.896" S 654,971 0,065 

PB_196_J ROAD 
PLANTATION 
ROAD 

PT. PABRIK GULA 
RAJAWALI 

PASIRBUNGUR PURWADADI 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 41' 53.095" E 6° 23' 24.650" S 466,008 0,047 

PB_197_J ROAD 
PLANTATION 
ROAD 

PT. PABRIK GULA 
RAJAWALI 

PASIRBUNGUR PURWADADI 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 41' 56.839" E 6° 23' 22.066" S 383,172 0,038 

PB_198_J ROAD 
PLANTATION 
ROAD 

PT. PABRIK GULA 
RAJAWALI 

PASIRBUNGUR PURWADADI 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 42' 3.660" E 6° 23' 22.937" S 310,935 0,031 

PB_199_J ROAD 
PLANTATION 
ROAD 

PT. PABRIK GULA 
RAJAWALI 

PASIRBUNGUR PURWADADI 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 41' 59.665" E 6° 23' 26.083" S 142,458 0,014 

PB_207_J ROAD 
PLANTATION 
ROAD 

PT. PABRIK GULA 
RAJAWALI 

PASIRBUNGUR PURWADADI 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 41' 1.296" E 6° 23' 30.791" S 94,098 0,009 

RM_040_J ROAD 
PLANTATION 
ROAD 

PT. PABRIK GULA 
RAJAWALI 

RANCAMAHI PURWADADI 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 40' 20,095" E 6° 23' 52,958" S 454,009 0,045 

RM_041_J ROAD 
PLANTATION 
ROAD 

PT. PABRIK GULA 
RAJAWALI 

RANCAMAHI PURWADADI 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 40' 13,521" E 6° 23' 54,401" S 585,460 0,059 

PJ_006_J ROAD 
NATIONAL 
ROAD 

CENTRAL 
GOVERNMENT 

PUSAKAJAYA PUSAKAJAYA 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 51' 48,827" E 6° 16' 52,797" S 641,331 0,064 

KS_220_J ROAD VILLAGE ROAD 
KOTASARI VILLAGE 
GOVERNMENT  

KOTASARI PUSAKANAGARA 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 51' 46,517" E 6° 16' 55,249" S 39,562 0,004 

KS_221_J ROAD VILLAGE ROAD 
KOTASARI VILLAGE 
GOVERNMENT  

KOTASARI PUSAKANAGARA 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 51' 45,802" E 6° 16' 56,446" S 104,575 0,010 

KS_222_J ROAD VILLAGE ROAD 
KOTASARI VILLAGE 
GOVERNMENT  

KOTASARI PUSAKANAGARA 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 51' 44,440" E 6° 16' 58,216" S 358,054 0,036 

KS_223_J ROAD VILLAGE ROAD 
KOTASARI VILLAGE 
GOVERNMENT  

KOTASARI PUSAKANAGARA 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 51' 38,489" E 6° 16' 57,439" S 66,458 0,007 

KS_224_J ROAD VILLAGE ROAD 
KOTASARI VILLAGE 
GOVERNMENT  

KOTASARI PUSAKANAGARA 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 51' 39,126" E 6° 16' 56,291" S 143,592 0,014 

KS_225_J ROAD VILLAGE ROAD 
KOTASARI VILLAGE 
GOVERNMENT  

KOTASARI PUSAKANAGARA 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 50' 50,132" E 6° 17' 29,710" S 146,114 0,015 

KS_243_J ROAD 
PANTURA 
NATIONAL 
ROAD 

CENTRAL 
GOVERNMENT 

KOTASARI PUSAKANAGARA 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 51' 40,503" E 6° 16' 50,387" S 7.910,390 0,791 

KJ_237_J ROAD VILLAGE ROAD 
KERTAJAYA VILLAGE 
GOVERNMENT  

KERTAJAYA TAMBAKDAHAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 48' 42,943" E 6° 19' 53,744" S 1.963,879 0,196 

KJ_238_J ROAD VILLAGE ROAD 
KERTAJAYA VILLAGE 
GOVERNMENT  

KERTAJAYA TAMBAKDAHAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 48' 46,066" E 6° 19' 30,143" S 755,542 0,076 

KJ_239_J ROAD VILLAGE ROAD 
KERTAJAYA VILLAGE 
GOVERNMENT  

KERTAJAYA TAMBAKDAHAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 48' 48,429" E 6° 19' 48,554" S 282,747 0,028 

KJ_240_J ROAD VILLAGE ROAD 
KERTAJAYA VILLAGE 
GOVERNMENT  

KERTAJAYA TAMBAKDAHAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 48' 55,644" E 6° 20' 3,042" S 367,891 0,037 

KJ_236_J ROAD 
REGENCY 
ROAD 

SUBANG REGENCY 
GOVERNMENT 

KERTAJAYA TAMBAKDAHAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 49' 9,994" E 6° 20' 7,013" S 6.716,748 0,672 

TR_112_J ROAD VILLAGE ROAD 
TANJUNGRASA 
VILLAGE 
GOVERNMENT  

TANJUNGRASA TAMBAKDAHAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 44' 45,972" E 6° 21' 7,645" S 916,731 0,092 

TR_113_J ROAD VILLAGE ROAD 
TANJUNGRASA 
VILLAGE 
GOVERNMENT  

TANJUNGRASA TAMBAKDAHAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 44' 58,339" E 6° 20' 54,177" S 2.178,646 0,218 
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AREA CODE 
LAND 
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SUB-DISTRICT 
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STATUS 

SOCIAL 
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FACILITIES 

COORDINATE  
(X) 

COORDINATE  
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TR_114_J ROAD VILLAGE ROAD 
TANJUNGRASA 
VILLAGE 
GOVERNMENT  

TANJUNGRASA TAMBAKDAHAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 44' 59,331" E 6° 20' 44,576" S 3.271,344 0,327 

WJ_053_J ROAD VILLAGE ROAD 
WANAJAYA VILLAGE 
GOVERNMENT  

WANAJAYA TAMBAKDAHAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 45' 58,895" E 6° 20' 14,788" S 2.737,118 0,274 

WJ_059_J ROAD FOOTH PATH 
WANAJAYA VILLAGE 
GOVERNMENT  

WANAJAYA TAMBAKDAHAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 45' 54,014" E 6° 20' 10,993" S 54,878 0,005 

WJ_063_J ROAD VILLAGE ROAD 
WANAJAYA VILLAGE 

GOVERNMENT  
WANAJAYA TAMBAKDAHAN 

STATE-

OWNED 

PUBLIC 

FACILITY 
107° 45' 35,850" E 6° 20' 24,891" S 294,651 0,029 

KH_134_RK REL RAILROADS 
PT. KERETA API 
INDONESIA 

KARANGHEGAR PABUARAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 39' 2.992" E 6° 25' 15.118" S 707,906 0,071 

B. LAKE & RIVER 

SW_176_S LAKE LAKE 
SAWANGAN VILLAGE 
GOVERNMENT  

SAWANGAN CIPEUNDEUY 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 36' 47.953" E 6° 27' 44.970" S 781,827 0,078 

JB_092_S RIVER MAIN RIVER 

 WATER RESOURCES 
MANAGEMENT 
AGENCY WEST JAVA 
PROVINCE 

JATIBARU CIASEM 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 44' 14.008" E 6° 21' 16.094" S 3.391,500 0,339 

JB_055_S RIVER 
SEWER/ 
DRAINAGE 

JATIBARU VILLAGE 
GOVERNMENT  

JATIBARU CIASEM 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 44' 27.811" E 6° 21' 8.677" S 206,477 0,021 

JB_090_S RIVER 
SEWER/ 
DRAINAGE 

JATIBARU VILLAGE 
GOVERNMENT  

JATIBARU CIASEM 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 44' 10.275" E 6° 21' 20.136" S 90,627 0,009 

JB_091_S RIVER 
SEWER/ 
DRAINAGE 

JATIBARU VILLAGE 
GOVERNMENT  

JATIBARU CIASEM 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 44' 0.571" E 6° 21' 28.085" S 197,441 0,020 

JB_095_S RIVER 
SEWER/ 
DRAINAGE 

JATIBARU VILLAGE 
GOVERNMENT  

JATIBARU CIASEM 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 44' 19.461" E 6° 21' 13.651" S 301,630 0,030 

JB_096_S RIVER 
SEWER/ 
DRAINAGE 

JATIBARU VILLAGE 
GOVERNMENT  

JATIBARU CIASEM 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 44' 18.255" E 6° 21' 15.200" S 143,416 0,014 

JB_098_S RIVER 
SEWER/ 
DRAINAGE 

JATIBARU VILLAGE 
GOVERNMENT  

JATIBARU CIASEM 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 44' 34.838" E 6° 20' 58.437" S 47,326 0,005 

MS_295_S RIVER MAIN RIVER 

 WATER RESOURCES 
MANAGEMENT 
AGENCY WEST JAVA 
PROVINCE 

MEKARSARI CIKAUM 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 43' 33,322" E 6° 21' 54,822" S 280,995 0,028 

MS_298_S RIVER MAIN RIVER 

 WATER RESOURCES 
MANAGEMENT 
AGENCY WEST JAVA 
PROVINCE 

MEKARSARI CIKAUM 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 43' 38,147" E 6° 21' 50,005" S 776,833 0,078 

MS_294_S RIVER 
SEWER/ 
DRAINAGE 

MEKARSARI VILLAGE 
GOVERNMENT  

MEKARSARI CIKAUM 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 43' 2,748" E 6° 22' 25,340" S 232,830 0,023 

MS_296_S RIVER 
SEWER/ 
DRAINAGE 

MEKARSARI VILLAGE 
GOVERNMENT  

MEKARSARI CIKAUM 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 43' 36,345" E 6° 21' 51,596" S 293,961 0,029 

MS_297_S RIVER 
DISPOSAL 
SEWER 

MEKARSARI VILLAGE 
GOVERNMENT  

MEKARSARI CIKAUM 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 43' 6,645" E 6° 22' 21,359" S 1.428,865 0,143 

PM_038_S RIVER MAIN RIVER 

WATER RESOURCES 
MANAGEMENT 
AGENCY SUBANG 
REGENCY 

PASIRMUNCANG CIKAUM 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 42' 30.295" E 6° 22' 57.336" S 361,949 0,036 



LAND ACQUISITION AND RESETTLEMENT ACTION PLAN  (LARAP) 
PATIMBAN PORT ACCESS TOLL ROAD DEVELOPMENT PLAN, SUBANG REGENCY 

 4-121 

AREA CODE 
LAND 
USE 

DESCRIPTION OWNERS NAME VILLAGE 
SUB-DISTRICT 

AREA 
LAND 

STATUS 

SOCIAL 
PUBLIC 

FACILITIES 

COORDINATE  
(X) 

COORDINATE  
(Y) 

AFFECTED 
AREA (M2) 

AFFECTED 
AREA (HA) 

PM_040_S RIVER 
SEWER/ 
DRAINAGE 

PASIRMUNCANG 
VILLAGE 
GOVERNMENT 

PASIRMUNCANG CIKAUM 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 42' 48.606" E 6° 22' 38.436" S 261,132 0,026 

KR_086_S RIVER MAIN RIVER 

 WATER RESOURCES 
MANAGEMENT 
AGENCY WEST JAVA 
PROVINCE 

KOSAR CIPEUNDEUY 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 37' 58.534" E 6° 26' 15.178" S 657,323 0,066 

KR_083_S RIVER 
SEWER/ 
DRAINAGE 

KOSAR VILLAGE 
GOVERNMENT  

KOSAR CIPEUNDEUY 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 38' 16.990" E 6° 26' 9.045" S 216,993 0,022 

KR_087_S RIVER 
SEWER/ 
DRAINAGE 

KOSAR VILLAGE 
GOVERNMENT  

KOSAR CIPEUNDEUY 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 37' 37.136" E 6° 26' 22.003" S 129,839 0,013 

KR_088_S RIVER 
SEWER/ 
DRAINAGE 

KOSAR VILLAGE 
GOVERNMENT  

KOSAR CIPEUNDEUY 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 37' 35.709" E 6° 26' 27.414" S 667,657 0,067 

SW_658_S RIVER 
SEWER/ 
DRAINAGE 

SAWANGAN VILLAGE 
GOVERNMENT  

SAWANGAN CIPEUNDEUY 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 36' 49.090" E 6° 27' 45.542" S 31,080 0,003 

SW_659_S RIVER 
SEWER/ 
DRAINAGE 

SAWANGAN VILLAGE 
GOVERNMENT  

SAWANGAN CIPEUNDEUY 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 36' 49.549" E 6° 27' 44.168" S 83,114 0,008 

SW_667_S RIVER 
SEWER/ 
DRAINAGE 

SAWANGAN VILLAGE 
GOVERNMENT  

SAWANGAN CIPEUNDEUY 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 37' 14.325" E 6° 26' 50.281" S 1.107,348 0,111 

SW_669_S RIVER 
SEWER/ 
DRAINAGE 

SAWANGAN VILLAGE 
GOVERNMENT  

SAWANGAN CIPEUNDEUY 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 37' 13.132" E 6° 26' 55.543" S 214,457 0,021 

SW_671_S RIVER 
SEWER/ 
DRAINAGE 

SAWANGAN VILLAGE 
GOVERNMENT  

SAWANGAN CIPEUNDEUY 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 37' 2.237" E 6° 26' 49.756" S 77,380 0,008 

SW_672_S RIVER 
SEWER/ 
DRAINAGE 

SAWANGAN VILLAGE 
GOVERNMENT  

SAWANGAN CIPEUNDEUY 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 37' 5.279" E 6° 26' 54.801" S 763,169 0,076 

SW_673_S RIVER 
SEWER/ 
DRAINAGE 

SAWANGAN VILLAGE 
GOVERNMENT  

SAWANGAN CIPEUNDEUY 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 37' 6.736" E 6° 26' 54.010" S 617,602 0,062 

SW_675_S RIVER 
SEWER/ 
DRAINAGE 

SAWANGAN VILLAGE 
GOVERNMENT  

SAWANGAN CIPEUNDEUY 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 37' 3.538" E 6° 27' 5.834" S 131,081 0,013 

SW_676_S RIVER 
SEWER/ 
DRAINAGE 

SAWANGAN VILLAGE 
GOVERNMENT  

SAWANGAN CIPEUNDEUY 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 36' 57.779" E 6° 27' 12.231" S 355,578 0,036 

SW_677_S RIVER 
SEWER/ 
DRAINAGE 

SAWANGAN VILLAGE 
GOVERNMENT  

SAWANGAN CIPEUNDEUY 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 36' 57.084" E 6° 26' 27.812" S 521,848 0,052 

SW_678_S RIVER 
SEWER/ 
DRAINAGE 

SAWANGAN VILLAGE 
GOVERNMENT  

SAWANGAN CIPEUNDEUY 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 36' 53.218" E 6° 26' 32.142" S 568,855 0,057 

SW_679_S RIVER 
SEWER/ 
DRAINAGE 

SAWANGAN VILLAGE 
GOVERNMENT  

SAWANGAN CIPEUNDEUY 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 36' 48.264" E 6° 26' 33.701" S 481,759 0,048 

KH_144_S RIVER 
SEWER/ 
DRAINAGE 

KARANGHEGAR 
VILLAGE 
GOVERNMENT  

KARANGHEGAR PABUARAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 39' 27.232" E 6° 24' 25.764" S 162,978 0,016 

KH_145_S RIVER 
SEWER/ 
DRAINAGE 

KARANGHEGAR 
VILLAGE 
GOVERNMENT  

KARANGHEGAR PABUARAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 39' 27.538" E 6° 24' 25.094" S 65,097 0,007 

BG_143_S RIVER 
SEWER/ 
DRAINAGE 

BONGAS VILLAGE 
GOVERNMENT  

BONGAS PAMANUKAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 49' 29,487" E 6° 18' 33,738" S 122,780 0,012 

BG_144_S RIVER 
SEWER/ 
DRAINAGE 

BONGAS VILLAGE 
GOVERNMENT  

BONGAS PAMANUKAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 49' 37,182" E 6° 18' 24,743" S 166,399 0,017 

BG_146_S RIVER 
SEWER/ 
DRAINAGE 

BONGAS VILLAGE 
GOVERNMENT  

BONGAS PAMANUKAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 49' 38,065" E 6° 18' 23,983" S 234,518 0,023 



LAND ACQUISITION AND RESETTLEMENT ACTION PLAN  (LARAP) 
PATIMBAN PORT ACCESS TOLL ROAD DEVELOPMENT PLAN, SUBANG REGENCY 

 4-122 

AREA CODE 
LAND 
USE 

DESCRIPTION OWNERS NAME VILLAGE 
SUB-DISTRICT 

AREA 
LAND 

STATUS 

SOCIAL 
PUBLIC 

FACILITIES 

COORDINATE  
(X) 

COORDINATE  
(Y) 

AFFECTED 
AREA (M2) 

AFFECTED 
AREA (HA) 

BG_147_S RIVER 
SEWER/ 
DRAINAGE 

BONGAS VILLAGE 
GOVERNMENT  

BONGAS PAMANUKAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 49' 41,966" E 6° 18' 18,229" S 236,025 0,024 

BG_148_S RIVER 
SEWER/ 
DRAINAGE 

BONGAS VILLAGE 
GOVERNMENT  

BONGAS PAMANUKAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 49' 44,589" E 6° 18' 11,920" S 124,796 0,012 

BG_149_S RIVER 
SEWER/ 
DRAINAGE 

BONGAS VILLAGE 
GOVERNMENT  

BONGAS PAMANUKAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 49' 48,135" E 6° 18' 12,393" S 184,832 0,018 

RH_142_S RIVER MAIN RIVER 

 WATER RESOURCES 
MANAGEMENT 

AGENCY WEST JAVA 
PROVINCE 

RANCAHILIR PAMANUKAN 
STATE-

OWNED 

PUBLIC 

FACILITY 
107° 49' 58,080" E 6° 18' 1,489" S 1.669,466 0,167 

RH_143_S RIVER MAIN RIVER 

 WATER RESOURCES 
MANAGEMENT 
AGENCY WEST JAVA 
PROVINCE 

RANCAHILIR PAMANUKAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 49' 58,402" E 6° 17' 57,266" S 194,525 0,019 

RH_144_S RIVER MAIN RIVER 

 WATER RESOURCES 
MANAGEMENT 
AGENCY WEST JAVA 
PROVINCE 

RANCAHILIR PAMANUKAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 49' 58,124" E 6° 17' 56,559" S 220,230 0,022 

RH_140_S RIVER 
SEWER/ 
DRAINAGE 

RANCAHILIR VILLAGE 
GOVERNMENT  

RANCAHILIR PAMANUKAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 50' 20,718" E 6° 17' 40,905" S 211,360 0,021 

RH_141_S RIVER 
SEWER/ 
DRAINAGE 

RANCAHILIR VILLAGE 
GOVERNMENT  

RANCAHILIR PAMANUKAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 50' 10,648" E 6° 17' 47,488" S 256,416 0,026 

RB_034_S RIVER MAIN RIVER 

 WATER RESOURCES 

MANAGEMENT 
AGENCY WEST JAVA 
PROVINCE 

RANCABANGO PATOKBEUSI 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 39' 49,669" E 6° 24' 3,729" S 2.648,294 0,265 

RB_035_S RIVER MAIN RIVER 

 WATER RESOURCES 
MANAGEMENT 
AGENCY WEST JAVA 
PROVINCE 

RANCABANGO PATOKBEUSI 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 40' 0,001" E 6° 23' 57,965" S 754,035 0,075 

RB_036_S RIVER MAIN RIVER 

 WATER RESOURCES 
MANAGEMENT 
AGENCY WEST JAVA 
PROVINCE 

RANCABANGO PATOKBEUSI 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 40' 5,702" E 6° 23' 56,154" S 468,915 0,047 

RB_037_S RIVER MAIN RIVER 

 WATER RESOURCES 
MANAGEMENT 
AGENCY WEST JAVA 
PROVINCE 

RANCABANGO PATOKBEUSI 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 40' 10,570" E 6° 23' 55,030" S 262,923 0,026 

PK_119_S RIVER 
SEWER/ 
DRAINAGE 

PANYINGKIRAN 
VILLAGE 
GOVERNMENT  

PANYINGKIRAN PURWADADI 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 39' 37,888" E 6° 24' 11,411" S 231,471 0,023 

PK_120_S RIVER 
SEWER/ 
DRAINAGE 

PANYINGKIRAN 
VILLAGE 
GOVERNMENT  

PANYINGKIRAN PURWADADI 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 38' 24,769" E 6° 26' 2,195" S 215,039 0,022 

PK_121_S RIVER 
SEWER/ 
DRAINAGE 

PANYINGKIRAN 
VILLAGE 
GOVERNMENT  

PANYINGKIRAN PURWADADI 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 38' 39,645" E 6° 25' 50,729" S 285,738 0,029 

PK_122_S RIVER 
SEWER/ 
DRAINAGE 

PANYINGKIRAN 
VILLAGE 
GOVERNMENT  

PANYINGKIRAN PURWADADI 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 38' 43,779" E 6° 25' 46,554" S 1.781,885 0,178 



LAND ACQUISITION AND RESETTLEMENT ACTION PLAN  (LARAP) 
PATIMBAN PORT ACCESS TOLL ROAD DEVELOPMENT PLAN, SUBANG REGENCY 

 4-123 

AREA CODE 
LAND 
USE 

DESCRIPTION OWNERS NAME VILLAGE 
SUB-DISTRICT 

AREA 
LAND 

STATUS 

SOCIAL 
PUBLIC 

FACILITIES 

COORDINATE  
(X) 

COORDINATE  
(Y) 

AFFECTED 
AREA (M2) 

AFFECTED 
AREA (HA) 

PB_170_S RIVER 
SEWER/ 
DRAINAGE 

PASIRBUNGUR 
VILLAGE 
GOVERNMENT  

PASIRBUNGUR PURWADADI 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 40' 39.700" E 6° 23' 26.030" S 8,548 0,001 

PB_183_S RIVER 
SEWER/ 
DRAINAGE 

PASIRBUNGUR 
VILLAGE 
GOVERNMENT  

PASIRBUNGUR PURWADADI 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 41' 16.070" E 6° 23' 42.608" S 237,432 0,024 

PB_184_S RIVER 
SEWER/ 
DRAINAGE 

PASIRBUNGUR 
VILLAGE 
GOVERNMENT  

PASIRBUNGUR PURWADADI 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 41' 21.103" E 6° 23' 39.602" S 560,677 0,056 

PB_185_S RIVER 
SEWER/ 
DRAINAGE 

PASIRBUNGUR 
VILLAGE 
GOVERNMENT  

PASIRBUNGUR PURWADADI 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 41' 27.581" E 6° 23' 37.396" S 579,846 0,058 

PB_186_S RIVER 
SEWER/ 
DRAINAGE 

PASIRBUNGUR 
VILLAGE 
GOVERNMENT  

PASIRBUNGUR PURWADADI 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 41' 25.939" E 6° 23' 36.531" S 55,790 0,006 

PB_187_S RIVER 
SEWER/ 
DRAINAGE 

PASIRBUNGUR 
VILLAGE 
GOVERNMENT  

PASIRBUNGUR PURWADADI 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 41' 33.725" E 6° 23' 37.434" S 167,686 0,017 

PB_189_S RIVER 
SEWER/ 
DRAINAGE 

PASIRBUNGUR 
VILLAGE 
GOVERNMENT  

PASIRBUNGUR PURWADADI 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 41' 28.726" E 6° 23' 33.973" S 274,125 0,027 

PB_193_S RIVER 
SEWER/ 
DRAINAGE 

PASIRBUNGUR 
VILLAGE 
GOVERNMENT  

PASIRBUNGUR PURWADADI 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 41' 34.030" E 6° 23' 34.292" S 382,471 0,038 

PB_202_S RIVER 
SEWER/ 
DRAINAGE 

PASIRBUNGUR 
VILLAGE 
GOVERNMENT  

PASIRBUNGUR PURWADADI 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 42' 24.333" E 6° 23' 2.354" S 196,094 0,020 

PB_203_S RIVER 
SEWER/ 
DRAINAGE 

PASIRBUNGUR 
VILLAGE 
GOVERNMENT  

PASIRBUNGUR PURWADADI 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 42' 26.063" E 6° 23' 2.197" S 407,379 0,041 

PB_204_S RIVER 
SEWER/ 
DRAINAGE 

PASIRBUNGUR 
VILLAGE 
GOVERNMENT  

PASIRBUNGUR PURWADADI 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 42' 22.827" E 6° 23' 4.417" S 255,685 0,026 

PB_205_S RIVER 
SEWER/ 
DRAINAGE 

PASIRBUNGUR 
VILLAGE 
GOVERNMENT  

PASIRBUNGUR PURWADADI 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 41' 37.545" E 6° 23' 33.551" S 472,215 0,047 

PB_182_S RIVER 
SEWER/ 
DRAINAGE 

PT. PABRIK GULA 
RAJAWALI 

PASIRBUNGUR PURWADADI 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 41' 12.723" E 6° 23' 46.956" S 206,905 0,021 

RM_042_S RIVER 
SEWER/ 
DRAINAGE 

RANCAMAHI VILLAGE 
GOVERNMENT  

RANCAMAHI PURWADADI 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 40' 38,471" E 6° 23' 47,362" S 45,121 0,005 

RM_043_S RIVER 
SEWER/ 
DRAINAGE 

RANCAMAHI VILLAGE 
GOVERNMENT  

RANCAMAHI PURWADADI 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 40' 33,588" E 6° 23' 50,097" S 609,490 0,061 

RM_044_S RIVER 
SEWER/ 
DRAINAGE 

RANCAMAHI VILLAGE 
GOVERNMENT  

RANCAMAHI PURWADADI 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 40' 30,180" E 6° 23' 51,070" S 763,415 0,076 

RM_045_S RIVER 
SEWER/ 
DRAINAGE 

RANCAMAHI VILLAGE 
GOVERNMENT  

RANCAMAHI PURWADADI 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 40' 36,363" E 6° 23' 49,495" S 257,838 0,026 

RM_046_S RIVER 
SEWER/ 
DRAINAGE 

RANCAMAHI VILLAGE 
GOVERNMENT  

RANCAMAHI PURWADADI 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 40' 22,570" E 6° 23' 52,624" S 639,459 0,064 

PJ_005_S RIVER 
SEWER/ 
DRAINAGE 

SUBANG REGENCY 
GOVERNMENT 

PUSAKAJAYA PUSAKAJAYA 
STATE-
OWNED 

PUBLIC 
FACILITY 

 107° 51' 47,244" E 6° 16' 55,029" S 834,473 0,083 



LAND ACQUISITION AND RESETTLEMENT ACTION PLAN  (LARAP) 
PATIMBAN PORT ACCESS TOLL ROAD DEVELOPMENT PLAN, SUBANG REGENCY 

 4-124 

AREA CODE 
LAND 
USE 

DESCRIPTION OWNERS NAME VILLAGE 
SUB-DISTRICT 

AREA 
LAND 

STATUS 

SOCIAL 
PUBLIC 

FACILITIES 

COORDINATE  
(X) 

COORDINATE  
(Y) 

AFFECTED 
AREA (M2) 

AFFECTED 
AREA (HA) 

KS_242_S RIVER MAIN RIVER 

 WATER RESOURCES 
MANAGEMENT 
AGENCY WEST JAVA 
PROVINCE 

KOTASARI PUSAKANAGARA 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 50' 40,039" E 6° 17' 33,380" S 1.968,210 0,197 

KS_235_S RIVER 
SEWER/ 
DRAINAGE 

KOTASARI VILLAGE 
GOVERNMENT  

KOTASARI PUSAKANAGARA 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 51' 33,479" E 6° 17' 1,001" S 100,859 0,010 

KS_236_S RIVER 
SEWER/ 
DRAINAGE 

KOTASARI VILLAGE 
GOVERNMENT  

KOTASARI PUSAKANAGARA 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 51' 36,202" E 6° 17' 6,895" S 301,283 0,030 

KS_237_S RIVER 
SEWER/ 
DRAINAGE 

KOTASARI VILLAGE 
GOVERNMENT  

KOTASARI PUSAKANAGARA 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 51' 27,481" E 6° 17' 13,606" S 345,770 0,035 

KS_238_S RIVER 
SEWER/ 
DRAINAGE 

KOTASARI VILLAGE 
GOVERNMENT  

KOTASARI PUSAKANAGARA 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 51' 14,769" E 6° 17' 20,514" S 262,524 0,026 

KS_239_S RIVER 
SEWER/ 
DRAINAGE 

KOTASARI VILLAGE 
GOVERNMENT  

KOTASARI PUSAKANAGARA 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 51' 7,899" E 6° 17' 22,219" S 198,820 0,020 

KS_240_S RIVER 
SEWER/ 
DRAINAGE 

KOTASARI VILLAGE 
GOVERNMENT  

KOTASARI PUSAKANAGARA 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 51' 5,278" E 6° 17' 24,060" S 237,389 0,024 

GM_033_S RIVER 
SEWER/ 
DRAINAGE 

GARDUMUKTI VILLAGE 
GOVERNMENT  

GARDUMUKTI TAMBAKDAHAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 47' 45,821" E 6° 19' 52,805" S 116,879 0,012 

GM_034_S RIVER 
SEWER/ 
DRAINAGE 

GARDUMUKTI VILLAGE 
GOVERNMENT  

GARDUMUKTI TAMBAKDAHAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 47' 29,376" E 6° 19' 55,634" S 198,757 0,020 

GM_035_S RIVER 
SEWER/ 
DRAINAGE 

GARDUMUKTI VILLAGE 
GOVERNMENT  

GARDUMUKTI TAMBAKDAHAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 47' 23,689" E 6° 19' 57,049" S 160,785 0,016 

GM_036_S RIVER 
SEWER/ 
DRAINAGE 

GARDUMUKTI VILLAGE 
GOVERNMENT  

GARDUMUKTI TAMBAKDAHAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 47' 15,865" E 6° 19' 58,646" S 333,903 0,033 

GM_037_S RIVER 
SEWER/ 
DRAINAGE 

GARDUMUKTI VILLAGE 
GOVERNMENT  

GARDUMUKTI TAMBAKDAHAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 47' 47,515" E 6° 19' 52,345" S 182,736 0,018 

MK_104_S RIVER 
SEWER/ 
DRAINAGE 

MARIUK VILLAGE 
GOVERNMENT  

MARIUK TAMBAKDAHAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 47' 3,735" E 6° 20' 1,028" S 136,060 0,014 

MK_105_S RIVER 
SEWER/ 
DRAINAGE 

MARIUK VILLAGE 
GOVERNMENT  

MARIUK TAMBAKDAHAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 46' 55,304" E 6° 20' 2,675" S 542,184 0,054 

MK_106_S RIVER 
SEWER/ 
DRAINAGE 

MARIUK VILLAGE 
GOVERNMENT  

MARIUK TAMBAKDAHAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 46' 52,521" E 6° 20' 3,219" S 246,174 0,025 

MK_108_S RIVER 
SEWER/ 
DRAINAGE 

MARIUK VILLAGE 
GOVERNMENT  

MARIUK TAMBAKDAHAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 47' 55,636" E 6° 19' 51,329" S 1.150,882 0,115 

MK_109_S RIVER 
SEWER/ 
DRAINAGE 

MARIUK VILLAGE 
GOVERNMENT  

MARIUK TAMBAKDAHAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 48' 5,586" E 6° 19' 48,687" S 261,844 0,026 

MK_110_S RIVER 
SEWER/ 
DRAINAGE 

MARIUK VILLAGE 
GOVERNMENT  

MARIUK TAMBAKDAHAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 48' 9,896" E 6° 19' 48,495" S 287,231 0,029 

MK_111_S RIVER 
SEWER/ 
DRAINAGE 

MARIUK VILLAGE 
GOVERNMENT  

MARIUK TAMBAKDAHAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 48' 16,069" E 6° 19' 45,414" S 310,939 0,031 

MK_112_S RIVER 
SEWER/ 
DRAINAGE 

MARIUK VILLAGE 
GOVERNMENT  

MARIUK TAMBAKDAHAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 48' 48,555" E 6° 19' 20,513" S 354,296 0,035 

MK_113_S RIVER 
SEWER/ 
DRAINAGE 

MARIUK VILLAGE 
GOVERNMENT  

MARIUK TAMBAKDAHAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 48' 52,065" E 6° 19' 16,579" S 322,992 0,032 

MK_114_S RIVER 
SEWER/ 
DRAINAGE 

MARIUK VILLAGE 
GOVERNMENT  

MARIUK TAMBAKDAHAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 48' 56,091" E 6° 19' 11,959" S 344,635 0,034 

MK_115_S RIVER 
SEWER/ 
DRAINAGE 

MARIUK VILLAGE 
GOVERNMENT  

MARIUK TAMBAKDAHAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 49' 8,014" E 6° 18' 58,325" S 218,798 0,022 
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AREA CODE 
LAND 
USE 

DESCRIPTION OWNERS NAME VILLAGE 
SUB-DISTRICT 

AREA 
LAND 

STATUS 

SOCIAL 
PUBLIC 

FACILITIES 

COORDINATE  
(X) 

COORDINATE  
(Y) 

AFFECTED 
AREA (M2) 

AFFECTED 
AREA (HA) 

TR_115_S RIVER 
SEWER/ 
DRAINAGE 

TANJUNGRASA 
VILLAGE 
GOVERNMENT  

TANJUNGRASA TAMBAKDAHAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 44' 58,472" E 6° 20' 56,375" S 33,921 0,003 

TR_116_S RIVER 
SEWER/ 
DRAINAGE 

TANJUNGRASA 
VILLAGE 
GOVERNMENT  

TANJUNGRASA TAMBAKDAHAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 45' 23,757" E 6° 20' 31,373" S 138,013 0,014 

TR_117_S RIVER 
SEWER/ 
DRAINAGE 

TANJUNGRASA 
VILLAGE 
GOVERNMENT  

TANJUNGRASA TAMBAKDAHAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 45' 26,683" E 6° 20' 29,766" S 671,898 0,067 

TR_118_S RIVER 
SEWER/ 
DRAINAGE 

TANJUNGRASA 
VILLAGE 
GOVERNMENT  

TANJUNGRASA TAMBAKDAHAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 45' 28,446" E 6° 20' 28,928" S 419,378 0,042 

TR_119_S RIVER 
SEWER/ 
DRAINAGE 

TANJUNGRASA 
VILLAGE 
GOVERNMENT  

TANJUNGRASA TAMBAKDAHAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 45' 16,281" E 6° 20' 38,431" S 595,906 0,060 

TR_120_S RIVER 
SEWER/ 
DRAINAGE 

TANJUNGRASA 
VILLAGE 
GOVERNMENT  

TANJUNGRASA TAMBAKDAHAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 44' 54,667" E 6° 20' 50,988" S 218,215 0,022 

WJ_052_S RIVER MAIN RIVER 

 WATER RESOURCES 
MANAGEMENT 
AGENCY WEST JAVA 
PROVINCE 

WANAJAYA TAMBAKDAHAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 45' 58,200" E 6° 20' 17,264" S 2.024,224 0,202 

WJ_054_S RIVER 
SEWER/ 
DRAINAGE 

WANAJAYA VILLAGE 
GOVERNMENT  

WANAJAYA TAMBAKDAHAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 46' 5,177" E 6° 20' 13,004" S 303,423 0,030 

WJ_055_S RIVER 
SEWER/ 
DRAINAGE 

WANAJAYA VILLAGE 
GOVERNMENT  

WANAJAYA TAMBAKDAHAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 46' 26,528" E 6° 20' 7,907" S 260,383 0,026 

WJ_056_S RIVER 
SEWER/ 
DRAINAGE 

WANAJAYA VILLAGE 
GOVERNMENT  

WANAJAYA TAMBAKDAHAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 46' 32,527" E 6° 20' 6,302" S 233,688 0,023 

WJ_057_S RIVER 
SEWER/ 
DRAINAGE 

WANAJAYA VILLAGE 
GOVERNMENT  

WANAJAYA TAMBAKDAHAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 46' 46,033" E 6° 20' 4,191" S 450,738 0,045 

WJ_058_S RIVER 
SEWER/ 
DRAINAGE 

WANAJAYA VILLAGE 
GOVERNMENT  

WANAJAYA TAMBAKDAHAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 46' 15,395" E 6° 20' 10,448" S 225,621 0,023 

WJ_060_S RIVER 
SEWER/ 
DRAINAGE 

WANAJAYA VILLAGE 
GOVERNMENT  

WANAJAYA TAMBAKDAHAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 45' 45,457" E 6° 20' 19,631" S 205,567 0,021 

WJ_061_S RIVER 
SEWER/ 
DRAINAGE 

WANAJAYA VILLAGE 
GOVERNMENT  

WANAJAYA TAMBAKDAHAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 45' 39,814" E 6° 20' 22,424" S 285,474 0,029 

C. IRRIGATION 

KH_132_S RIVER 
 IRRIGATION 
RIVER 

SUBANG REGENCY 
GOVERNMENT 

KARANGHEGAR PABUARAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 39' 10.341" E 6° 25' 0.462" S 1.566,247 0,157 

KH_136_S RIVER 
 IRRIGATION 
RIVER 

SUBANG REGENCY 
GOVERNMENT 

KARANGHEGAR PABUARAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 39' 3.971" E 6° 25' 13.146" S 898,253 0,090 

KH_138_S RIVER 
 IRRIGATION 
RIVER 

SUBANG REGENCY 
GOVERNMENT 

KARANGHEGAR PABUARAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 39' 6.550" E 6° 25' 9.195" S 580,788 0,058 

KH_139_S RIVER 
 IRRIGATION 
RIVER 

SUBANG REGENCY 
GOVERNMENT 

KARANGHEGAR PABUARAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 39' 5.342" E 6° 25' 7.531" S 392,734 0,039 

KH_140_S RIVER 
 IRRIGATION 
RIVER 

SUBANG REGENCY 
GOVERNMENT 

KARANGHEGAR PABUARAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 39' 15.333" E 6° 24' 50.208" S 1.765,214 0,177 

KH_142_S RIVER 
 IRRIGATION 
RIVER 

SUBANG REGENCY 
GOVERNMENT 

KARANGHEGAR PABUARAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 39' 25.100" E 6° 24' 29.417" S 434,417 0,043 
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AREA CODE 
LAND 
USE 

DESCRIPTION OWNERS NAME VILLAGE 
SUB-DISTRICT 

AREA 
LAND 

STATUS 

SOCIAL 
PUBLIC 

FACILITIES 

COORDINATE  
(X) 

COORDINATE  
(Y) 

AFFECTED 
AREA (M2) 

AFFECTED 
AREA (HA) 

KH_146_S RIVER 
 IRRIGATION 
RIVER 

SUBANG REGENCY 
GOVERNMENT 

KARANGHEGAR PABUARAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 39' 0.677" E 6° 25' 17.565" S 310,809 0,031 

KH_133_S RIVER 
 IRRIGATION 
RIVER 

PERUM JASA TIRTA II KARANGHEGAR PABUARAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 39' 6.681" E 6° 25' 5.678" S 2.009,224 0,201 

BG_145_S RIVER 
 IRRIGATION 
RIVER 

 WATER RESOURCES 
MANAGEMENT 
AGENCY WEST JAVA 
PROVINCE 

BONGAS PAMANUKAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 49' 37,488" E 6° 18' 24,586" S 742,276 0,074 

RS_032_S RIVER 
 IRRIGATION 
RIVER 

PERUM JASA TIRTA II RANCASARI PAMANUKAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 49' 16,051" E 6° 18' 49,989" S 781,750 0,078 

PB_188_S RIVER 
 IRRIGATION 
RIVER 

SUBANG REGENCY 
GOVERNMENT 

PASIRBUNGUR PURWADADI 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 41' 31.971" E 6° 23' 35.874" S 627,835 0,063 

PB_190_S RIVER 
 IRRIGATION 
RIVER 

SUBANG REGENCY 
GOVERNMENT 

PASIRBUNGUR PURWADADI 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 41' 25.997" E 6° 23' 34.827" S 291,210 0,029 

PB_191_S RIVER 
 IRRIGATION 
RIVER 

SUBANG REGENCY 
GOVERNMENT 

PASIRBUNGUR PURWADADI 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 41' 25.692" E 6° 23' 34.256" S 483,836 0,048 

PB_192_S RIVER 
 IRRIGATION 
RIVER 

SUBANG REGENCY 
GOVERNMENT 

PASIRBUNGUR PURWADADI 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 41' 31.912" E 6° 23' 35.205" S 612,546 0,061 

KS_241_S RIVER 
 IRRIGATION 
RIVER 

 WATER RESOURCES 
MANAGEMENT 
AGENCY WEST JAVA 
PROVINCE 

KOTASARI PUSAKANAGARA 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 50' 50,458" E 6° 17' 29,535" S 694,721 0,069 

MK_107_S RIVER 
 IRRIGATION 
RIVER 

 WATER RESOURCES 
MANAGEMENT 
AGENCY WEST JAVA 
PROVINCE 

MARIUK TAMBAKDAHAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 47' 47,515" E 6° 19' 52,345" S 182,736 0,018 

WJ_062_S RIVER 
 IRRIGATION 
RIVER 

SUBANG REGENCY 
GOVERNMENT 

WANAJAYA TAMBAKDAHAN 
STATE-
OWNED 

PUBLIC 
FACILITY 

107° 45' 36,270" E 6° 20' 24,669" S 879,864 0,088 

D. WORSHIP FACILITIES 

KH_125_B BUILDING MOSQUE HJ. ONOK KARANGHEGAR PABUARAN WAQF 
SOCIAL 
FACILITY 

107° 39' 6.030" E 6° 25' 10.475" S 285,662 0,029 

SW_040 GRAVE  GRAVE  ATAM SAWANGAN CIPEUNDEUY 
INDIVIDUAL-
OWNED 

SOCIAL 
FACILITY 

107° 36' 42.119" E 6° 28' 5.680" S 274,160 0,027 

SW_043 GRAVE  GRAVE  ISAM SAWANGAN CIPEUNDEUY 
INDIVIDUAL-
OWNED 

SOCIAL 
FACILITY 

107° 36' 40.804" E 6° 28' 6.875" S 719,960 0,072 

KJ_161_B BUILDING 
AL-BAROKAH 
MOSQUE 

ALBAROKAH MOSQUE 
MANAGEMENT 

KERTAJAYA TAMBAKDAHAN WAQF 
SOCIAL 
FACILITY 

107° 49' 7,475" E 6° 20' 14,791" S 27,865 0,003 

KJ_087 YARD  
AL-MUHAJIRIN 
MOSQUE 

AL- MUHAJIRIN 
MOSQUE 
MANAGEMENT 

KERTAJAYA TAMBAKDAHAN WAQF 
SOCIAL 
FACILITY 

107° 48' 48,773" E 6° 19' 49,207" S 44,875 0,004 

MS_307_B BUILDING 
ALL-BAQORO 
MOSQUE 

AL-BAQORO MOSQUE 
MANAGEMENT 

MEKARSARI CIKAUM WAQF 
SOCIAL 
FACILITY 

107° 43' 49,917" E 6° 21' 36,357" S 17,604 0,002 

MS_198 YARD  
AL-BAQORO 
MOSQUE 

AL-BAQORO MOSQUE 
MANAGEMENT 

MEKARSARI CIKAUM WAQF 
SOCIAL 
FACILITY 

107° 43' 49,718" E 6° 21' 36,292" S 31,534 0,003 

SW_422_B BUILDING 
AL-BAROKAH 
MOSQUE 

ALBAROKAH MOSQUE 
MANAGEMENT 

SAWANGAN CIPEUNDEUY WAQF 
SOCIAL 
FACILITY 

107° 36' 39.421" E 6° 28' 10.198" S 202,329 0,020 
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AREA CODE 
LAND 
USE 

DESCRIPTION OWNERS NAME VILLAGE 
SUB-DISTRICT 

AREA 
LAND 

STATUS 

SOCIAL 
PUBLIC 

FACILITIES 

COORDINATE  
(X) 

COORDINATE  
(Y) 

AFFECTED 
AREA (M2) 

AFFECTED 
AREA (HA) 

KR_056_B BUILDING MOSQUE 
VILLAGE 
GOVERNMENT 

KOSAR CIPEUNDEUY WAQF 
SOCIAL 
FACILITY 

107° 38' 3.521" E 6° 26' 5.358" S 19,205 0,002 

KR_027 YARD  MOSQUE 
VILLAGE 
GOVERNMENT 

KOSAR CIPEUNDEUY WAQF 
SOCIAL 
FACILITY 

107° 38' 3.649" E 6° 26' 5.440" S 84,032 0,008 

RS_026_B BUILDING 
SMALL 
MOSQUE 

H. ADE MA'RUF RANCASARI PAMANUKAN 
INDIVIDUAL-
OWNED 

SOCIAL 
FACILITY 

107° 49' 16,419" E 6° 18' 48,155" S 74,121 0,007 

BG_130_B BUILDING 
SMALL 
MOSQUE 

H. MASKUR BIN 
HAMJAH 

BONGAS PAMANUKAN 
INDIVIDUAL-
OWNED 

SOCIAL 
FACILITY 

107° 49' 46,342" E 6° 18' 18,937" S 27,314 0,003 

SW_619_B BUILDING 
 NURUL FALLAH 
SMALL 
MOSQUE 

NURUL FALLAH SAWANGAN CIPEUNDEUY WAQF 
SOCIAL 
FACILITY 

107° 36' 48.274" E 6° 27' 28.966" S 86,946 0,009 

SW_230 YARD  
 NURUL FALLAH 
SMALL 
MOSQUE 

NURUL FALLAH SAWANGAN CIPEUNDEUY WAQF 
SOCIAL 
FACILITY 

107° 36' 48.327" E 6° 27' 28.994" S 201,689 0,020 

E. PUBLIC GRAVEYARD / GRAVE  

SW_040 GRAVE  GRAVE  ATAM SAWANGAN CIPEUNDEUY 
INDIVIDUAL-
OWNED 

SOCIAL 
FACILITY 

107° 36' 42.119" E 6° 28' 5.680" S 274,160 0,027 

SW_043 GRAVE  GRAVE  ISAM SAWANGAN CIPEUNDEUY 
INDIVIDUAL-
OWNED 

SOCIAL 
FACILITY 

107° 36' 40.804" E 6° 28' 6.875" S 719,960 0,072 

RH_054 GRAVE  
PUBLIC GRAVE 
YARD  

VILLAGE 
GOVERNMENT 

RANCAHILIR PAMANUKAN WAQF 
SOCIAL 
FACILITY 

107° 50' 33,006" E 6° 17' 34,295" S 400,865 0,040 

F. EDUCATION FACILITIES  

SW_413_B BUILDING 

MADRASAH  AL 
BAROKAH 
ISLAMIC 
KINDERGARTEN 

ALBAROKAH MOSQUE 
MANAGEMENT 

SAWANGAN CIPEUNDEUY WAQF 
SOCIAL 
FACILITY 

107° 36' 39.896" E 6° 28' 9.632" S 223,140 0,022 

BG_081 YARD  
MADRASAH 
IBTIDAIYAH AL 
MARKAZ 

 MADRASAH 
IBTIDAIYAH AL 
MARKAZ FOUNDATION 

BONGAS PAMANUKAN 
MILIK BADAN 
KEAGAMAAN 

SOCIAL 
FACILITY 

107° 49' 45,915" E 6° 18' 22,722" S 161,520 0,016 

G. OTHER PUBLIC AND SOCIAL FACILITY  

SW_045 
SOCCER 
FIELD 

SOCCER FIELD PT. SCI SAWANGAN CIPEUNDEUY 
COMPANY-
OWNED 

PUBLIC 
FACILITY 

107° 36' 40.637" E 6° 28' 7.683" S 2.602,000 0,260 

BG_128_B BUILDING 
KANTOR 
VILLAGE 

BONGAS VILLAGE 
GOVERNMENT  

BONGAS PAMANUKAN 
STATE-
OWNED 

SOCIAL 
FACILITY 

107° 49' 45,895" E 6° 18' 22,203" S 50,478 0,005 

Source:  LARAP Measurement results Patimban Access Toll Road, December 2021 
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4.5. ASSET AFFECTED  OWNED BY  CULTIVATOR/TENANTS 

The land acquisition plan for the construction of Patimban Access Toll Road does not escape 

the impact of land owned by individuals/communities, land owned by private companies, and 

land owned by the government/BUMN. The land is not only used or managed by the owner 

directly,  but sometimes it is also used by other parties with a cooperation system for profit 

sharing from production results, term leases, and pawns. There are also residents of houses 

on state/SOE land who pay rent regularly and illegal residents on state land. In addition to 

landowners, these parties must be a concern for the Director-General of Highways of the 

Ministry of MPWH because they include the Affected Persons (APs) who will receive 

compensation for their assets, as well as the Livelihood Restoration Program. 

 

4.5.1. CULTIVATOR/TENANT CATEGORY 

The number of Tenant who will be affected by the land acquisition plan for Patimban Access 

Toll Road is divided into several categories, with the majority of Tenant (rice fields and gardens) 

belonging to individuals as many as 265 people (77.0%), residents of state land with good 

intentions 61 people (17, 7%) and 12 people (3.5%). More details can be seen in Table 4-132.  

Table 4-132. The Categories of Tenants Affected 

SUB DISTRICT  VILLAGE 1 2 3 4 5 
TOTAL 
(HHs) 

Ciasem Jatibaru 1 12    13 

Cikaum Mekarsari  16    16 

 Pasirmuncang  19    19 

Cipeundey Sawangan  8 3   11 

Pabuaran Karanghegar  8    8 

Pamanukan Bongas  13    13 

 Rancahilir  6    6 

 Rancasari 1 1   6 8 

Patokbeusi Rancabango  2    2 

Purwadadi Panyingkiran  30    30  

 Pasirbungur 1 38   8 47 

 Rancamahi  18    18 

Pusakanagara Kotasari  20   9 29 

Tambakdahan Gardumukti  3    3 

 Kertajaya  11  12 38 61 

 Mariuk  10    10 

 Tanjungrasa  43    43 

 Wanajaya  7    7 

TOTAL 3 265 3 12 61 344 

PERCENTAGE 0.9% 77.0% 0.9% 3.5% 17.7% 100.0% 
Source: Questionnaire Data Processing Results, December 2021 
Information: 
1. Cultivator/Tenants of land owned by the government/BUMN 
2. Cultivator/tenant of private land 
3. Tenant/tenants of land owned by private companies 
4. Illegal occupants 
5. Occupying the state land in a good faith 
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4.5.2. Tenant's Affected Building 

Based on the results of distributing questionnaires that have been carried out in December 

2021 - January 2022, it was identified that there were 84 affected buildings belonging to the 

tenants, which were used as residences as well as places of business/shops as many as 32 

buildings (38.1%), 31 residential buildings (36.9%) ) and shops/business places 18 buildings 

(21.4%). And there is 1 building that is used as a social facility, namely a madrasa located in 

Kertajaya Village, Tambakdahan Sub-District. 

Table 4-133. Affected Buildings Owned by Tenant 

SUB DISTRICT VILLAGE 1 2 3 4 5 TOTAL (HHs) 

CIASEM JATIBARU 0 0 0   0 

CIKAUM MEKARSARI 2 1 0   3 

 PASIRMUNCANG 0 0 0   0 

CIPEUNDEY SAWANGAN 0 0 0   0 

PABUARAN KARANGHEGAR 0 0 0   0 

PAMANUKAN BONGAS 0 0 0   0 

 RANCAHILIR 0 0 0   0 

 RANCASARI 3 0 2 1  6 

PATOKBEUSI RANCABANGO 0 0 0   0 

PURWADADI PANYINGKIRAN 0 0 0   0 

 PASIRBUNGUR 3 2 6   11 

 RANCAMAHI 0 0 5   5 

PUSAKANAGARA KOTASARI 0 0 0   0 

TAMBAKDAHAN GARDUMUKTI 0 0 0   0 

 KERTAJAYA 23 15 19  1 58 

 MARIUK 0 0 0   0 

 TANJUNGRASA 0 0 0   0 

 WANAJAYA 0 0 0   0 

TOTAL 31 18 32 1 1 83 

PERCENTAGE 37.3% 21.7% 38.6% 1.2% 1.2% 100.0% 

Source: Questionnaire Data Processing Results, December 2021 

 
Information: 
1. Residential House 
2. Shop/Business Place 
3. Residential House and Business Place/Shop 
4. Warehouse 
5. Islamic School 
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The majority of the affected buildings belonging to the tenants are single buildings with 

permanent specifications of 63 buildings (75.9%), single buildings with semi-permanent 

specifications 14 buildings (16.9%) and 1 unit is a multi-story building with semi-permanent 

specifications (1.2%). 

Table 4-134. Specifications of the Building Affected by the Tenant 

SUB DISTRICT VILLAGE 
SINGLE, 

PERMANENT 

SINGLE, 
SEMI-

PERMANENT 

SINGLE, NO 
PERMANENT 

LEVELS 
BUILDING, 

SEMI-
PERMANENT 

TOTAL 
(HHs) 

CIASEM JATIBARU 0 0 0 0 0 

CIKAUM MEKARSARI 3 0 0 0 3 

 PASIRMUNCANG 0 0 0 0 0 

CIPEUNDEY SAWANGAN 0 0 0 0 0 

PABUARAN KARANGHEGAR 0 0 0 0 0 

PAMANUKAN BONGAS 0 0 0 0 0 

 RANCAHILIR 0 0 0 0 0 

 RANCASARI 6 0 0 0 6 

PATOKBEUSI RANCABANGO 0 0 0 0 0 

PURWADADI PANYINGKIRAN 0 0 0 0 0 

 PASIRBUNGUR 10 0 0 1 11 

 RANCAMAHI 5 0 0 0 5 

PUSAKANAGARA KOTASARI 0 0 0 0 0 

TAMBAKDAHAN GARDUMUKTI 0 0 0 0 0 

 KERTAJAYA 39 14 5 0 58 

 MARIUK 0 0 0 0 0 

 TANJUNGRASA 0 0 0 0 0 

 WANAJAYA 0 0 0 0 0 

TOTAL 63 14 5 1 83 

PERCENTAGE 75.9% 16.9% 6.0% 1.2% 100.0% 

Source: Questionnaire Data Processing Results, December 2021 

 

Based on the results of the field survey, it was identified that 45 buildings owned by the tenants 

would be partially affected (54.2%) and the remaining 38 buildings (45.8%) would be entirely 

affected. With the majority of the stay over 30 years as many as 35 people (42.2%). More 

details can be seen in Table 4-135 and Table 4-136. 

Table 4-135. Categories of Buildings Affected 

SUB DISTRICT VILLAGE 
AFFECTED IN 
PARTIALLY 

AFFECTED 
ENTIRELY 

TOTAL (HHs) 

CIASEM JATIBARU 0 0 0 

CIKAUM MEKARSARI 0 3 3 

 PASIRMUNCANG 0 0 0 

CIPEUNDEY SAWANGAN 0 0 0 

PABUARAN KARANGHEGAR 0 0 0 

PAMANUKAN BONGAS 0 0 0 
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SUB DISTRICT VILLAGE 
AFFECTED IN 
PARTIALLY 

AFFECTED 
ENTIRELY 

TOTAL (HHs) 

 RANCAHILIR 0 0 0 

 RANCASARI 1 5 6 

PATOKBEUSI RANCABANGO 0 0 0 

PURWADADI PANYINGKIRAN 0 0 0 

 PASIRBUNGUR 10 1 11 

 RANCAMAHI 5 0 5 

PUSAKANAGARA KOTASARI 0 0 0 

TAMBAKDAHAN GARDUMUKTI 0 0 0 

 KERTAJAYA 29 29 58 

 MARIUK 0 0 0 

 TANJUNGRASA 0 0 0 

 WANAJAYA 0 0 0 

TOTAL 45 38 83 

PERCENTAGE 54.2% 45.8% 100.0% 

Source: Questionnaire Data Processing Results, December 2021 

 
 

Table 4-136. Length of Stay/Using Building 

SUB DISTRICT VILLAGE 
< 4 

YEAR 
4 - 9 

YEAR 
10 - 19 
YEAR 

20 - 30 
YEAR 

> 30 
YEAR 

TOTAL 

CIASEM JATIBARU 0 0 0 0 0 0 

CIKAUM MEKARSARI 0 2 1 0 0 3 
 PASIRMUNCANG 0 0 0 0 0 0 

CIPEUNDEY SAWANGAN 0 0 0 0 0 0 

PABUARAN KARANGHEGAR 0 0 0 0 0 0 

PAMANUKAN BONGAS 0 0 0 0 0 0 
 RANCAHILIR 0 0 0 0 0 0 
 RANCASARI 1 0 1 2 2 6 

PATOKBEUSI RANCABANGO 0 0 0 0 0 0 

PURWADADI PANYINGKIRAN 0 0 0 0 0 0 
 PASIRBUNGUR 1 0 9 1 0 11 
 RANCAMAHI 0 0 5 0 0 5 

PUSAKANAGARA KOTASARI 0 0 0 0 0 0 

TAMBAKDAHAN GARDUMUKTI 0 0 0 0 0 0 
 KERTAJAYA 5 0 9 11 33 58 
 MARIUK 0 0 0 0 0 0 
 TANJUNGRASA 0 0 0 0 0 0 
 WANAJAYA 0 0 0 0 0 0 

TOTAL 7 2 25 14 35 83 

PERCENTAGE 8.4% 2.4% 30.1% 16.9% 42.2% 100.0% 

Source: Questionnaire Data Processing Results, December 2021 
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4.5.3. Identification of Cultivated Plants Affected by Project 

Other assets belonging to the Tenant that have been identified are growing crops, which are 

one of the largest sources of livelihood for the Tenant. The following are the types and numbers 

of plants commonly planted by Tenant ranging from annual or woody plants, fruit trees, and 

seasonal crops: 

A. Annual Plants/Hard Trees/Wood Trees 

The highest number of annual trees/affected timber was found in Purwadadi District, namely 

in Panyingkiran Village, Rancamahi Village, and Pasirbungur Village with 13 tree species 

totaling 6,218 trees, followed by Cikaum District with 6 tree species and 2,576 trees. Details 

can be seen in the following table: 

Table 4-137. Affected Perennials/Wood Plants Owned by Tenant 

SUB 
DISTRICT 

VILLAGE 
TREE’S 
NAME 

NUMBER OF 
TREES 

PERCENTAG
E 

Ciasem Jatibaru  0 0.0% 
 TOTAL CIASEM 0 0 0.0% 

Cikaum Mekarsari Jeungjing 60 2.3% 
  Kormis 470 18.2% 
  Bamboo 40 1.6% 
  Kapok 3 0.1% 
 Pasirmuncang Ki Hujan 3 0.1% 
  Bamboo 2000 77.6% 
 TOTAL CIKAUM 6 2576 100.0% 

Cipeundey Sawangan Kormis 1 100.0% 
 TOTAL CIPEUNDEY 1 1 100.0% 

Pabuaran Karanghegar Kormis 2 66.7% 
  Mahogany 1 33.3% 
 TOTAL PABUARAN 2 3 100.0% 

Pamanukan Bongas  0 0.0% 
 Rancahilir  0 0.0% 
 Rancasari Palm 5 100.0% 
 TOTAL PAMANUKAN 1 5 100.0% 

Patokbeusi Rancabango  0 0.0% 
 TOTAL RANCABANGO 0 0 0.0% 

Purwadadi Panyingkiran Acacia 16 0.3% 
  Jabon 10 0.2% 
  Teak 2 0.0% 
  Jeungjing 51 0.8% 
  Rubber 20 0.3% 
  Kormis 19 0.3% 
  Mahogany 60 1.0% 
  Mindi  20 0.3% 
  Sentul 5 0.1% 
 Pasirbungur Teak 5 0.1% 
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SUB 
DISTRICT 

VILLAGE 
TREE’S 
NAME 

NUMBER OF 
TREES 

PERCENTAG
E 

  Kormis 4 0.1% 
  Lamtaro 6 0.1% 
 Rancamahi Rubber 6000 96.5% 
 TOTAL PURWADADI 13 6218 100.0% 

Pusakanagara Kotasari  0 0.0% 
 TOTAL KOTASARI 0 0 0.0% 

Tambakdahan Gardumukti  0 0.0% 
 Kertajaya Banyan 1 1.5% 
  Teak 1 1.5% 
  Jeungjing 50 75.8% 
  Mahogany 2 3.0% 
  Salam 2 3.0% 
  Hibiscus 10 15.2% 
 Mariuk  0 0.0% 
 Tanjungrasa  0 0.0% 
 Wanajaya  0 0.0% 

 TOTAL 
TAMBAKDAHAN 

6 66 100.0% 

 GRAND TOTAL 30 8869  

Source: Questionnaire Data Processing Results, December 2021 

 

B. Fruit Tree  

Similar to woody plants, the most affected types of fruit trees were identified in Purwadadi 

District with 18 types of fruit trees, for the highest number of trees were found in Pasirmuncang 

Village, Cikaum District, namely Banana trees with a total of 1080 trees. While the smallest 

number was found in Karanghegar Village, Pabuaran District with 2 types of fruit plants with 7 

trees. More details can be seen in the following table: 

Table 4-138. Fruit Plants Affected by Tenant 

SUB DISTRICT VILLAGE 
TYPE OF 

FRUIT TREE 

THE NUMBER 
OF FRUIT 

TREE 
PERCENTAGE 

Ciasem Jatibaru - -  

 CIASEM TOTAL - -  

Cikaum Mekarsari Mango 6 0.4% 
  Banana 610 35.7% 
  Randu 5 0.3% 
  Breadfruit 1 0.1% 
 Pasirmuncang Mango 5 0.3% 
  Banana 1080 63.3% 
 CIKAUM TOTAL 6 1707 100.0% 

Cipeundey Sawangan Papaya 7 14.6% 
  Rambutan 20 41.7% 
  Jackfruit 20 41.7% 
  Pete 1 2.1% 
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SUB DISTRICT VILLAGE 
TYPE OF 

FRUIT TREE 

THE NUMBER 
OF FRUIT 

TREE 
PERCENTAGE 

 CIPEUNDEY TOTAL 4 48 100.0% 

Pabuaran Karanghegar Tangkil 6 85.7% 
  Sawo 1 14.3% 
 PABUARAN TOTAL 2 7 100.0% 

Pamanukan Bongas - -  

 Rancahilir - -  

 Rancasari Mango 54 34.2% 
  Pete 1 0.6% 
  Banana 100 63.3% 
  Sapodilla 1 0.6% 
  Soursop 1 0.6% 
  Rambutan 1 0.6% 
 PAMANUKAN TOTAL 6 158 100.0% 

Patokbeusi Rancabango Banana 30 100.0% 
 PATOKBEUSI TOTAL 1 30 100.0% 

Purwadadi Panyingkiran Guava 3 0.3% 
  Cashew 1 0.1% 
  Lime 1 0.1% 
  Kacapi 2 0.2% 
  Longan 2 0.2% 
  Mango 11 1.3% 
  Jackfruit 11 1.3% 
  Banana 320 36.5% 
  Rambutan 85 9.7% 
 Pasirbungur Orange 1 0.1% 
  Longan 1 0.1% 
  Mango 5 0.6% 
  Pete 2 0.2% 
  Banana 185 21.1% 
  Rambutan 5 0.6% 
 Rancamahi Mango 98 11.2% 
  Banana 142 16.2% 
  Pete 2 0.2% 
 PURWADADI TOTAL 18 877 100.0% 

Pusakanagara Kotasari Mango 50 31.3% 
  Breadfruit 10 6.3% 
  Banana 100 62.5% 
 PUSAKANAGARA TOTAL 3 160 100.0% 

Tambakdahan Gardumukti - -  

 Kertajaya Tamarind 1 0.3% 
  Cereme 2 0.6% 
  Guava 3 1.0% 
  Water Guava 2 0.6% 
  Kadongdong 3 1.0% 
  Coconut 4 1.3% 
  Kelewih 1 0.3% 
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SUB DISTRICT VILLAGE 
TYPE OF 

FRUIT TREE 

THE NUMBER 
OF FRUIT 

TREE 
PERCENTAGE 

  Kersem 7 2.2% 
  Longan 1 0.3% 
  Mango 58 18.5% 
  Mujarab 1 0.3% 
  Jackfruit 3 1.0% 
  Papaya 4 1.3% 
  Pete 3 1.0% 
  Banana 215 68.7% 
  Salam 2 0.6% 
  Sarikaya 2 0.6% 
  Breadfruit 1 0.3% 
 Mariuk - - - 

 Tanjungrasa - - - 
 Wanajaya - - - 
 TAMBAKDAHAN TOTAL 18 313 100.0% 
 GRAND TOTAL 58 3300  

Source: Questionnaire Data Processing Results, December 2021 

 

C. Seasonal Tree/Crops 

The highest annual crop productivity per sub-district was found in Tambakdahan District with 

a total production of 356,757 kg/harvest, the second in Purwadadi District with a total 

production of 159,472 kg/harvest, and the third in Pusakanagara District with a total production 

of 105,300 kg/harvest. Detailed data can be seen in the following table: 

Table 4-139. Annual Plants Affected by Tenant 

SUB DISTRICT VILLAGE TREE’S NAME 
AVERAGE 

HARVEST IN 1 
YEAR 

HARVEST IN 1 
SEASON  (KG) 

PERCENTAGE 

Ciasem Jatibaru Paddy 2 46,800 99.99% 

  Chilli 2 5 0.01% 

 CIASEM TOTAL 46,805 100.00% 

Cikaum Mekarsari Paddy 2 28,740 28.52% 

 Pasirmuncang Paddy 2 70,000 69.47% 

  Cayenne pepper 2 20 0.02% 

  Casava 1 2,000 1.98% 

 CIKAUM TOTAL 100,760 100.00% 

Cipeundey Sawangan Ginger 2 25,000 58.82% 

  Peanut 3 200 0.47% 

  Paddy 2 17,100 40.24% 

  Laja 1 200 0.47% 

 CIPEUNDEY TOTAL 42,500 100.00% 

Pabuaran Karanghegar Paddy 2 31,000 100.00% 

 PABUARAN TOTAL  31,000 100.00% 

Pamanukan Bongas Paddy 2 55,693 62.72% 
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SUB DISTRICT VILLAGE TREE’S NAME 
AVERAGE 

HARVEST IN 1 
YEAR 

HARVEST IN 1 
SEASON  (KG) 

PERCENTAGE 

 Rancahilir Paddy 2 18,100 20.38% 

 Rancasari Chilli (4) 2 2 0.00% 

  Paddi 2 10,000 11.26% 

  Casava (100) 1 5,000 5.63% 

  Tomato (4) 3 5 0.01% 

 PAMANUKAN TOTAL  88,800 100.00% 

Patokbeusi Rancabango Paddy 2 2,000 100.00% 

 PATOKBEUSI TOTAL  2,000 100.00% 

Purwadadi Panyingkiran Cayenne pepper 2 2 0.00% 

  Peanut 3 120 0.08% 

  Peanut 3 300 0.19% 

  Paddy 2 24,000 15.05% 

  Casava 1 2,200 1.38% 

 Pasirbungur Chilly (30) 1 50 0.03% 

  Paddy 2 87,100 54.62% 

  Sugar Cane 1 18,000 11.29% 

 Rancamahi Paddy 2 27,700 17.37% 

 PURWADADI TOTAL  159,472 100.00% 

Pusakanagara Kotasari Paddy 2 105,300 100.00% 

 PUSAKANAGARA TOTAL  105,300 100.00% 

Tambakdahan Gardumukti Paddy 2 21,000 5.89% 

 Kertajaya Bendara 4 5 0.00% 

  Chilly 2 2 0.00% 

  Cayenne pepper 20 
Crops 

2 5 0.00% 

  Paddy 2 54,700 15.33% 

  Basil 6 5 0.00% 

 Mariuk Paddy 2 52,000 14.58% 

 Tanjungrasa Paddy 2 209,840 58.82% 

 Wanajaya Paddy 2 19,200 5.38% 

 TAMBAKDAHAN TOTAL  356,757 100.00% 

 GRAND TOTAL  933,394  

Source: Questionnaire Data Processing Results, December 2021 
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 AFFECTED PEOPLE 
SOCIAL-ECONOMIC 
CONDITION  

                                       

5.1. STUDY APPROACH 

In knowing the affected people’s characteristics and their perceptions about the project plan, 

the census has been done to 1.359 affected people (landowners) in 20 villages from 10 sub-

districts in Subang Regency that is going to be crossed by Patimban Port Access Toll Road 

development project plan along 37,05. Km, starting from Sawangan Village, Cipeundeuy sub-

district, Subang Regency to Kotasari Village, Pusakanagara sub-district, Subang Regency, 

with an area 349.63 Ha consisting of paddy fields, plantation land, ponds, and residential areas. 

The census process was carried out by conducting interviews and filling out direct 

questionnaires which were carried out through mass gatherings in the village where they lived 

and visiting the affected people’s houses one by one. 

 

5.2. DESCRIPTION OF POPULATION CONDITIONS AFFECTED BY 
THE PROJECT 

Based on Subang Regency Statistics Data Center 2021, the population conditions in each sub-

district crossed by the project are as follows: 

1. Cipeundey Sub-district 

Cipendeuy sub-district area is 94.21 KM2, with a total population recorded 48,982 in 

2021, spread over 7 villages with a population density of 538 people per Km2. While the 

sex ratio is 97.8 for every 100 female population there are 98 male residents. 

2. Pabuaran Sub-district 

       With an area of 60.95 Km2 and a total population of 64,047 in 2021, the population 

density level at Pabuaran Sub-district is 1,019 per Km2, spread over 8 villages. The 

sex ratio at Pabuaran Sub-district is 97.9 where for every 100 female residents there 

are 98 male residents. 

3. Purwadadi Sub-district 

Purwadadi Sub-district area is 86.3 Km2 with a total population of 59,434, spread over 

10 villages. The density level reaches 743 inhabitants per km2, while the sex ratio is 

recorded at 89.4 where for every 100 female residents there are 89 male residents. 

4. Cikaum Sub-district 

Cikaum Sub-district with an area of 92.8 Km2, spread over 9 villages, with a total 

population of 50,372 people in 2021. The density level reaches 530 inhabitants per 
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Km2. Meanwhile, the sex ratio at Cikaum Sub-district is 98.2,  for every 100 female 

residents, there are 98 male residents. 

5. Ciasem Sub-district 

Ciasem Sub-district area is 110.04 Km2. The total population recorded in 2021 is 

110,256 people with a population density per km2 is 984 inhabitants, spread over 9 

villages. The sex ratio at Ciasem sub-district is 101.0  for every 100 female residents, 

the male population is 101 residents. 

6. Patokbesi Sub-district  

Patok Besi Sub-district area is 80.62 Km2, with a population density of 1,020/Km2, 

spread over 10 villages. The sex ratio is 101, meaning that for every 100 female 

population, there are 101 male residents. 

7. Tambakdahan Sub-district 

Tambakdahan sub-district area is 58.62 Km2, with a total population recorded in 2021 

as 43,799 people, the population density is 706 inhabitants per Km2, spread over 9 

villages. The sex ratio in Tambakdahan sub-district is 106 for every 100 female 

residents, there are 106 male residents. 

8. Pamanukan Sub-district  

Pamanukan Sub-district area is 35.38 Km2, with a total population is 58,703, spread 

over 8 villages. The population density level is 1,291 per KM2, while the sex ratio is 

109.4 from 100 female residents there are 109 male residents. 

9. Pusakanagara Sub-district 

Pusakanagara sub-district has an area of 54.71 km2 with a total population of 43,598 

people, spread over 7 villages. The population density level is 723/Km2 with a sex ratio 

of 113, for every 100 female residents, there is 113 male population. 

10. Pusakajaya Sub-district 

Pusakajaya sub-district area is 60.94 km2, with a total population of 48,263 people. 

Spread over 8 villages with a population density of 754/Km2. The sex ratio is 111, for 

every 100 women, there are 111 men. 

Based on these data, the largest total population located at Ciasem sub-district. There are 

110,256 people, while the lowest total population is located at Pusakanagara sub-district with 

a total population of 43,598 people. The highest population density level is in Pamanukan Sub-

district with a total of 1291 people/Km2, while Cikaum Sub-district is an area with the rarest 

population density, which is 530 people/Km2. 
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5.3. SURVEY TARGET TO THE PROJECT AFFECTED PEOPLE 

5.3.1. Total Target Population Affected by The Project Surveyed 

Based on the field measurements results, it is known that the total areas inventoried for 

Patimban access toll road development needs are 2.375 plots with a total landowners are 

1.433 owners. Then it is identified that there is land owned by individuals and land owned 

by non-individuals such as companies and states with a total as shown in the table below: 

 
Table 5-1. Total of Affected Land Owner 

NO DESCRIPTION NUMBER TOTAL 
GRAND 
TOTAL 

UNIT 

1 THE NUMBER OF PLOTS     2375 PARCEL 

2 THE NUMBER OF LANDOWNERS     1433 
HH/ 

INSTITUTION 

3 LANDOWNER NON INDIVIDUAL   74   INSTITUTION 

  

PSDA SUBANG REGENCY 2     INSTITUTION 

PSDA WEST JAVA PROVINCE 10     INSTITUTION 

PUBLIC WORK AGENCY 8     INSTITUTION 

DKM MOSQUE 3     INSTITUTION 

MADRASAH 1     INSTITUTION 

VILLAGE GOVERNMENT  17     INSTITUTION 

SUBANG REGENCY GOVERNMENT 7     INSTITUTION 

CENTRAL GOVERNMENT 3     INSTITUTION 

PERUM JASA TIRTA II 4     INSTITUTION 

PT. BAS 1     INSTITUTION 

PT. KERETA API INDONESIA 1     INSTITUTION 

PT. PABRIK GULA RAJAWALI 5     INSTITUTION 

PT. PERTAMINA 1     INSTITUTION 

PT. SCI 2     INSTITUTION 

PT. SUBANG SEJAHTERA 1     INSTITUTION 

THE STATE LAND 1     INSTITUTION 

PUBLIC CEMETERY 1     INSTITUTION 

WAKF LAND  5     INSTITUTION 

FOUNDATION 1     INSTITUTION 

4 INDIVIDUAL LANDOWNER    1.359    

Source: LARAP Team Identification Results, January 2022 

 

 

5.3.2. Identification of Tenant and Worker 

In addition to landowners, identification is also carried out for Tenant and worker in areas 

affected by Patimban Access Toll Road Development Information on Tenant and worker 

was obtained from information from landowners who had been previously surveyed. The 

following is the Tenant and worker number identification. 
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A. Tenant 

The number of identified Tenant is 388 households, from the number it is known that 344 

householdss have been successfully surveyed, while 44 tenant have not been 

successfully surveyed. 44 Tenant who have not been successfully surveyed are Tenant of 

PT. Rajawali, they are not willing to provide tenant data. Surveyors were only given 

information on the number of Tenant at PT. Rajawali that is estimated will be affected by 

Patimban Access Toll Road Development. 

Table 5-2. Number of Tenant Affected 

Location 
Surveyed 

Not 
Surveyed 

Total (HH) 
Total  

(Person) Sub District Village 

Ciasem Jatibaru 13 0 13 65 

Cikaum 
Mekarsari 16 5 21 105 

Pasirmuncang 19 2 21 105 

Cipendeuy 
Kosar 0 0 0 0 

Sawangan 11 0 11 55 

Pabuaran Karanghegar 8 2 10 50 

Pamanukan 

Bongas 13 0 13 65 

Rancahilir 6 0 6 30 

Rancasari 8 0 8 40 

Patokbeusi Rancabango 2 0 2 10 

Purwadadi 

Panyingkiran 30 0 30 150 

Pasirbungur 47 29 76 380 

Rancamahi 18 6 24 120 

Pusakajaya Pusakajaya 0 0 0 0 

Pusakanagara Kotasari 29 0 29 145 

Tambakdahan 

Gardumukti 3 0 3 15 

Kertajaya 61 0 61 305 

Mariuk 10 0 10 50 

Tanjungrasa 43 0 43 215 

Wanajaya 7 0 7 35 

Total 344 44 388 1940 

Persentase 88,7% 11,3% 100,0%  

Source: LARAP Team Identification Results, January 2022 

 

The number of Tenant who will be affected by the land acquisition plan for Patimban Access 

Toll Road is divided into several categories, with the majority of Tenant (paddy fields and 

gardens) belonging to individuals 265 families (77.0%), residents of state land with good 

intentions 61 families (17.7%) ) and illegal occupants on PU 12 KK land (3.5%). More details 

can be seen in the following table. 

 
Table 5-3. Tenant Category 

SUB DISTRICT VILLAGE 1 2 3 4 5 
TOTAL 
(HHs) 

CIASEM JATIBARU 1 12    13 

CIKAUM MEKARSARI  16    16 
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SUB DISTRICT VILLAGE 1 2 3 4 5 
TOTAL 
(HHs) 

 PASIRMUNCANG  19    19 

CIPEUNDEY SAWANGAN  8 3   11 

PABUARAN KARANGHEGAR  8    8 

PAMANUKAN BONGAS  13    13 

 RANCAHILIR  6    6 

 RANCASARI 1 1   6 8 

PATOKBEUSI RANCABANGO  2    2 

PURWADADI PANYINGKIRAN  30    30  

 PASIRBUNGUR 1 38   8 47 

 RANCAMAHI  18    18 

PUSAKANAGARA KOTASARI  20   9 29 

TAMBAKDAHAN GARDUMUKTI  3    3 

 KERTAJAYA  11  12 38 61 

 MARIUK  10    10 

 TANJUNGRASA  43    43 

 WANAJAYA  7    7 

TOTAL 3 265 3 12 61 344 

PERCENTAGE 0.9% 77.0% 0.9% 3.5% 17.7% 100.0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

Information: 
1. Tenant of land owned by the government/BUMN 
2. Cultivator/tenant of private land 
3. Cultivator/tenants of land owned by private companies 
4. Illegal occupants 
5. Occupying the state land in a good faith 

 

Based on the distribution of questionnaires that have been carried out in December 2021 

– January 2022, it was identified that there were 84 affected buildings belonging to the 

tenants that were used as residences as well as places of business/shops, 32 buildings 

(38.1%), 31 residential buildings (36.9%) and shops/business places 18 buildings (21.4%). 

And there is 1 building that is used as a social facility, namely a madrasah located in 

Kertajaya Village, Tambakdahan Sub-District. 

Table 5-4. Affected Buildings Owned by Tenant 

SUB DISTRICT VILLAGE 1 2 3 4 5 TOTAL (UNIT) 

CIASEM JATIBARU 0 0 0   0 

CIKAUM MEKARSARI 2 1 0   3 

 PASIRMUNCANG 0 0 0   0 

CIPEUNDEY SAWANGAN 0 0 0   0 

PABUARAN KARANGHEGAR 0 0 0   0 

PAMANUKAN BONGAS 0 0 0   0 

 RANCAHILIR 0 0 0   0 

 RANCASARI 3 0 2 1  6 

PATOKBEUSI RANCABANGO 0 0 0   0 
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SUB DISTRICT VILLAGE 1 2 3 4 5 TOTAL (UNIT) 

PURWADADI PANYINGKIRAN 0 0 0   0 

 PASIRBUNGUR 3 2 6   11 

 RANCAMAHI 0 0 5   5 

PUSAKANAGARA KOTASARI 0 0 0   0 

TAMBAKDAHAN GARDUMUKTI 0 0 0   0 

 KERTAJAYA 23 15 19  1 58 

 MARIUK 0 0 0   0 

 TANJUNGRASA 0 0 0   0 

 WANAJAYA 0 0 0   0 

TOTAL 31 18 32 1 1 83 

PERCENTAGE 37.3% 21.7% 38.6% 1.2% 1.2% 100.0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

Information: 
1. Residential House 
2. Shop/Business Place 
3. Residential House and Business Place/Shop 
4. Warehouse 
5. Madrasah 

 

B. Worker 

For the number of worker identified 823 people. The surveyed workforce was 790 people, 

while those who had not been surveyed were 33 people. Worker who have not been 

successfully surveyed are worker who work for Tenant. The information regarding the 

unsurveyed workforce was obtained at the time of socialization and surveys to Tenant and 

worker, so there was no time to survey these worker. 

Table 5-5. Number of Worker Affected 

Location 
Surveyed Not Surveyed 

Total  
(HHs) Sub District Village 

Ciasem Jatibaru 33 0 33 

Cikaum 
Mekarsari 54 0 54 

Pasirmuncang 20 0 20 

Cipendeuy 
Kosar 9 0 9 

Sawangan 15 0 15 

Pabuaran Karanghegar 70 0 70 

Pamanukan 

Bongas 60 2 62 

Rancahilir 73 0 73 

Rancasari 5 5 10 

Patokbeusi Rancabango 19 0 19 

Purwadadi 

Panyingkiran 52 0 52 

Pasirbungur 25 9 34 

Rancamahi 7 0 7 

Pusakajaya Pusakajaya 0 0 0 

Pusakanagara Kotasari 79 1 80 

Tambakdahan 

Gardumukti 16 0 16 

Kertajaya 57 16 73 

Mariuk 83 0 83 

Tanjungrasa 53 0 53 

Wanajaya 60 0 60 
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Location 
Surveyed Not Surveyed 

Total  
(HHs) Sub District Village 

Total 790 33 823 

Persentase 96,0% 4,0% 100,0% 

  Source: LARAP Team Identification Results, January 2022 

The majority of the workforce surveyed are worker in the agricultural and plantation areas, 

only a few work in shops/warungs. 

Table 5-6. Categories of Worker Affected 

Location Worker in 
Agriculture/ 
Plantation 

Worker in The 
Shop 

Total (HHs) 
Sub District Village 

Ciasem Jatibaru 33 0 33 

Cikaum 
Mekarsari 53 1 54 

Pasirmuncang 20 0 20 

Cipendeuy 
Kosar 9 0 9 

Sawangan 12 3 15 

Pabuaran Karanghegar 70 0 70 

Pamanukan 

Bongas 60 0 60 

Rancahilir 73 0 73 

Rancasari 5 0 5 

Patokbeusi Rancabango 19 0 19 

Purwadadi 

Panyingkiran 52 0 52 

Pasirbungur 22 3 25 

Rancamahi 7 0 7 

Pusakajaya Pusakajaya 0 0 0 

Pusakanagara Kotasari 79 0 79 

Tambakdahan 

Gardumukti 16 0 16 

Kertajaya 56 1 57 

Mariuk 83 0 83 

Tanjungrasa 53 0 53 

Wanajaya 60 0 60 

Total 782 8 790 

Persentase 99,0% 1,0% 100,0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

 

5.3.3. Number of Affected People Surveyed 

After further identification of landowners affected by Patimban Access Toll Road 

Development Plan in December 2021, it is known that 1,359 landowners have been 

successfully surveyed. Landowners who were not previously surveyed were finally 

successfully surveyed and some of the landowners outside the city were successfully 

contacted by telephone/mobile phone and some came to the village office when the team 

was conducting outreach to Tenant and worker. 

 

For Tenant, it is known that 344 people were successfully surveyed and for worker, 790 

people were successfully surveyed. Also, the affected people and their family members 

who are expected to be affected have been successfully surveyed, as shown in the table 

below. 
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Table 5-7. Number of Affected People Surveyed 

Location 
Land Owner Tenant Worker Total (HHs) 

Sub District Village 

Ciasem Jatibaru 56 13 33 102 

Cikaum 
Mekarsari 161 16 54 231 

Pasirmuncang 29 19 20 68 

Cipeundeuy 
Kosar 42 0 9 51 

Sawangan 230 11 15 256 

Pabuaran Karanghegar 90 8 70 168 

Pamanukan 

Bongas 78 13 60 151 

Rancahilir 82 6 73 161 

Rancasari 11 8 5 24 

Patokbeusi Rancabango 23 2 19 44 

Purwadadi 

Panyingkiran 78 30 52 160 

Pasirbungur 72 47 25 144 

Rancamahi 12 18 7 37 

Pusakajaya Pusakajaya 3 0 0 3 

Pusakanagara Kotasari 127 29 79 235 

Tambakdahan 

Gardumukkti 19 3 16 38 

Kertajaya 86 61 57 204 

Mariuk 49 10 83 142 

Tanjungrasa 76 43 53 172 

Wanajaya 35 7 60 102 

Total 1359 344 790 2493 

Persentase 54,5% 13,8% 31,7% 100,0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 
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Table 5-8. Number of Affected Households and Family  Members 

Location Land Owner Tenant Worker Total 

Sub District Village 
Number of 
Household 
Head (HH) 

Number of 
Family 

Member 
(Person) 

Number of 
Household 
Head (HH) 

Number of 
Family 

Member 
(Person) 

Number of 
Household 
Head (HH) 

Number of 
Family 

Member 
(Person) 

Number of 
Household 
Head (HH) 

Number of 
Family 

Member 
(Person) 

Ciasem Jatibaru 56 178 13 49 33 114 102 341 

Cikaum 
Mekarsari 161 559 16 65 54 230 231 854 

Pasirmuncang 29 112 19 90 20 73 68 275 

Cipeundeuy 
Kosar 42 137 0 0 9 32 51 169 

Sawangan 230 785 11 41 15 47 256 873 

Pabuaran Karanghegar 90 340 8 33 70 223 168 596 

Pamanukan 

Bongas 78 287 13 53 60 239 151 579 

Rancahilir 82 274 6 25 73 263 161 562 

Rancasari 11 25 8 34 5 19 24 78 

Patokbeusi Rancabango 23 95 2 10 19 67 44 172 

Purwadadi 

Panyingkiran 78 286 30 122 52 192 160 600 

Pasirbungur 72 225 47 194 25 97 144 516 

Rancamahi 12 53 18 66 7 21 37 140 

Pusakajaya Pusakajaya 3 20 0 0 0 0 3 20 

Pusakanagara Kotasari 127 391 29 98 79 305 235 794 

Tambakdahan 

Gardumukkti 19 61 3 10 16 53 38 124 

Kertajaya 86 254 61 238 57 196 204 688 

Mariuk 49 158 10 31 83 290 142 479 

Tanjungrasa 76 241 43 150 53 176 172 567 

Wanajaya 35 113 7 21 60 214 102 348 

Total 
1359 4594 344 1330 790 2851 2493 8775 

5953 1674 3641 11268 

Persentase 52,8% 14,9% 32,3% 100,0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 
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5.4. SOCIAL CONDITIONS OF AFFECTED HOUSEHOLDS IN 
PATIMBAN ACCESS TOLL ROAD AREA 

5.4.1. General Condition 

A. Land Owner  

Based on the conducted survey results to 1359 Household Head affected by the project, the 

average Household Head age is 41-60 years with a percentage of 47.5%. This shows that 

most of the Household Head in the project plan area can be classified as productive age 

households. While the affected people aged over 60 years can be categorized as the 

vulnerable Household Head 16.8%, some of them live alone, while others live with their 

children and grandchildren is having the status as the Household Head. (see Table 5-4). The 

vulnerable Household Head must be considered and targeted for livelihood restoration 

programs. 

Table 5-9. Household Head Age Land Owner 

Location Age (Year) 
Total 

Sub-district Village < 20 21 - 40 41 - 60 > 60 

Ciasem Jatibaru 0 19 26 11 56 

Cikaum 
Mekarsari 2 52 87 20 161 

Pasirmuncang 0 8 12 9 29 

Cipeundeuy 
Kosar 0 11 28 3 42 

Sawangan 2 61 108 59 230 

Pabuaran Karanghegar 0 43 37 10 90 

Pamanukan 

Bongas 0 32 38 8 78 

Rancahilir 0 20 49 13 82 

Rancasari 0 3 6 2 11 

Patokbeusi Rancabango 0 3 15 5 23 

Purwadadi 

Panyingkiran 0 24 38 16 78 

Pasirbungur 0 12 38 22 72 

Rancamahi 1 4 6 1 12 

Pusakajaya Pusakajaya 0 3 0 0 3 

Pusakanagara Kotasari 0 122 5 0 127 

Tambakdahan 

Gardumukkti 1 1 11 6 19 

Kertajaya 1 28 43 14 86 

Mariuk 0 11 30 8 49 

Tanjungrasa 0 14 49 13 76 

Wanajaya 0 8 19 8 35 

Total 7 479 645 228 1359 

Percentage 0,5% 35,2% 47,5% 16,8% 100,0% 

Source: Questionnaire Data Processing Results, 2021 

 
B. Tenant 

As landowners, most tenants are also productive in the age range between 40 - 60 years. 

Tenants total number is 344 people, aged between 41-60 years 61.3%, while the rest are under 
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40 years old (26.2%) and over 60 years old 12.5%. Complete detailed information can be seen 

in the table below. 

Table 5-10. Tenant Household Head Age  

Location Age 
Total 

Sub-district Village < 20 Year 20-40 Year 41-60 Year > 60 Year 

Ciasem Jatibaru 0 4 9 0 13 

Cikaum Mekarsari 0 3 12 1 16 

Pasirmuncang 0 6 11 2 19 

Cipendeuy Sawangan 0 1 8 2 11 

Pabuaran Karanghegar 0 3 5 0 8 

Pamanukan Bongas 0 2 8 3 13 

Rancahilir 0 1 4 1 6 

Rancasari 0 2 5 1 8 

Patokbeusi Rancabango 0 0 2 0 2 

Purwadadi Panyingkiran 0 6 19 5 30 

Pasirbungur 0 17 27 3 47 

Rancamahi 1 6 9 2 18 

Pusakanagara Kotasari 0 8 14 7 29 

Tambakdahan Gardumukti 0 0 1 2 3 

Kertajaya 0 13 40 8 61 

Mariuk 0 3 6 1 10 

Tanjungrasa 0 12 27 4 43 

Wanajaya 0 2 4 1 7 

Total 1 89 211 43 344 

Percentage 0,3% 25,9% 61,3% 12,5% 100,0% 

Source: Questionnaire Data Processing Results, 2021 

 

C. Worker 

Meanwhile, among the worker, 57.1% are in the 40-60 age range, while the youngest worker 

are under 20 years old, which is 1.4%. Complete information, can be seen in the table below. 

Table 5-11. Worker Household Head Age  

Location Age 

Total 
Sub-district Village < 20 Year 20-40 Year 

41-60 
Year 

> 60 Year 

Ciasem Jatibaru 0 7 20 6 33 

Cikaum 
Mekarsari 0 18 33 3 54 

Pasirmuncang 0 8 9 3 20 

Cipendeuy 
Kosar 0 0 7 2 9 

Sawangan 0 9 5 1 15 

Pabuaran Karanghegar 2 16 45 7 70 

Pamanukan 

Bongas 1 18 37 4 60 

Rancahilir 1 26 42 4 73 

Rancasari 0 1 4 0 5 

Patokbeusi Rancabango 0 4 12 3 19 

Purwadadi 
Panyingkiran 4 25 22 1 52 

Pasirbungur 0 9 14 2 25 
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Location Age 
Total 

Sub-district Village < 20 Year 20-40 Year 
41-60 
Year 

> 60 Year 

Rancamahi 0 2 4 1 7 

Pusakanagara Kotasari 3 31 39 6 79 

Tambakdahan 

Gardumukti 0 7 6 3 16 

Kertajaya 0 14 33 10 57 

Mariuk 0 21 57 5 83 

Tanjungrasa 0 26 23 4 53 

Wanajaya 0 17 39 4 60 

Total 11 259 451 69 790 

Percentage 1,4% 32,8% 57,1% 8,7% 100,0% 

Source: Questionnaire Data Processing Results, 2021 

 

5.4.2. Household Head Status and Members by Gender 

A. Tenants 

Based on gender category, the number of male Household Head affected by the project are 

827 people (60.9%), while the female Household Head is 532 (39.1%). Female Household 

Heads are categorized as vulnerable is considered as a target group in livelihood Restoration 

programs. Complete details can be seen in Table 5-12. 

Table 5-12. Household Head by Gender  

Location  Gender 
Total 

Sub-district Village Male Female 

Ciasem Jatibaru 51 5 56 

Cikaum 
Mekarsari 86 75 161 

Pasirmuncang 19 10 29 

Cipeundeuy 
Kosar 24 18 42 

Sawangan 138 92 230 

Pabuaran Karanghegar 58 32 90 

Pamanukan 

Bongas 42 36 78 

Rancahilir 50 32 82 

Rancasari 7 4 11 

Patokbeusi Rancabango 19 4 23 

Purwadadi 

Panyingkiran 48 30 78 

Pasirbungur 46 26 72 

Rancamahi 7 5 12 

Pusakajaya Pusakajaya 3 0 3 

Pusakanagara Kotasari 83 44 127 

Tambakdahan 

Gardumukkti 6 13 19 

Kertajaya 47 39 86 

Mariuk 23 26 49 

Tanjungrasa 52 24 76 

Wanajaya 18 17 35 

Total 827 532 1359 

Percentage 60.9% 39.1% 100.0% 

Source: Questionnaire Data Processing Results, 2021 
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B. Tenants 

Based on the survey results, the male tenant are (84.6%) and only 15.4% are female. The 

complete number of tenant by gender in each village can be seen in the table below. 

Table 5-13. Tenants Household Head By Gender  

Location Gender 
Total 

Sub-district Village Male Female 

Ciasem Jatibaru 13 0 13 

Cikaum 
Mekarsari 16 0 16 

Pasirmuncang 16 3 19 

Cipendeuy Sawangan 11 0 11 

Pabuaran Karanghegar 8 0 8 

Pamanukan 

Bongas 13 0 13 

Rancahilir 6 0 6 

Rancasari 5 3 8 

Patokbeusi Rancabango 2 0 2 

Purwadadi 

Panyingkiran 27 3 30 

Pasirbungur 40 7 47 

Rancamahi 15 3 18 

Pusakanagara Kotasari 24 5 29 

Tambakdahan 

Gardumukti 2 1 3 

Kertajaya 34 27 61 

Mariuk 10 0 10 

Tanjungrasa 43 0 43 

Wanajaya 6 1 7 

Total 291 53 344 

Percentage 84,6% 15,4% 100,0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

C. Worker 

Based on the survey results, the worker affected by Patimban Port access toll road 

development plan area  93.8% of the workforce is male. Meanwhile, female worker is only 

6.2%. Complete worker data by gender in each village can be seen in the table below. 

Table 5-14. Worker Household Head By Gender  

Location  Gender (HH) 
Total 

Sub-district Village Male  Female 

Ciasem Jatibaru 31 2 33 

Cikaum 
Mekarsari 54 0 54 

Pasirmuncang 17 3 20 

Cipendeuy 
Kosar 7 2 9 

Sawangan 15 0 15 

Pabuaran Karanghegar 65 5 70 

Pamanukan 

Bongas 56 4 60 

Rancahilir 71 2 73 

Rancasari 5 0 5 

Patokbeusi Rancabango 16 3 19 

Purwadadi 

Panyingkiran 47 5 52 

Pasirbungur 25 0 25 

Rancamahi 5 2 7 
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Location  Gender (HH) 
Total 

Sub-district Village Male  Female 

Pusakanagara Kotasari 65 14 79 

Tambakdahan 

Gardumukti 15 1 16 

Kertajaya 56 1 57 

Mariuk 82 1 83 

Tanjungrasa 52 1 53 

Wanajaya 57 3 60 

Total 741 49 790 

Percentage 93,8% 6,2% 100,0% 

Source: Questionnaire Data Processing Results, 2021 

 

 

5.4.3. Marital status 

A. Land Owner 

Based on the socio-economic survey results conducted to 1359 affected people respondents 

in 20 villages in 10 sub-districts crossed by the project, most of them are married and only a 

few people are widows or widowers. The affected people’s marital status data can be seen in 

The table below. 

Table 5-15. Land Owner Household Head Marital Status  

Location  Marital Status 
Total 

Sub-district Village Widower Widow Married Single 

Ciasem Jatibaru 0 1 55 0 56 

Cikaum Mekarsari 9 25 123 4 161 

Pasirmuncang 0 2 26 1 29 

Cipeundeuy Kosar 0 0 41 1 42 

Sawangan 4 10 213 3 230 

Pabuaran Karanghegar 1 3 86 0 90 

Pamanukan Bongas 3 11 62 2 78 

Rancahilir 0 2 78 2 82 

Rancasari 0 0 11 0 11 

Patokbeusi Rancabango 0 0 23 0 23 

Purwadadi Panyingkiran 2 4 72 0 78 

Pasirbungur 4 4 63 1 72 

Rancamahi 0 1 11 0 12 

Pusakajaya Pusakajaya 0 0 3 0 3 

Pusakanagara Kotasari 2 2 121 2 127 

Tambakdahan Gardumukti 1 2 16 0 19 

Kertajaya 0 2 82 2 86 

Mariuk 3 5 40 1 49 

Tanjungrasa 1 5 69 1 76 

Wanajaya 0 4 31 0 35 

Total 30 83 1226 20 1359 

Percentage 2,2% 6,1% 90,2% 1,5% 100,0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 
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B. Tenants 

Based on marital status, land tenants affected by the project who are Married is 89.2%, 

Widower 3.2%, Widow 5.5%, and Single 2.0%. A complete description of tenant marital status 

can be seen in the following table. 

Table 5-16. Tenants Household Head Marital Status  

Location Marital Status 
Total 

Sub-district Village Widower Widow Married Single 

Ciasem Jatibaru 0 0 13 0 13 

Cikaum 
Mekarsari 0 0 15 1 16 

Pasirmuncang 0 2 17 0 19 

Cipendeuy Sawangan 0 0 11 0 11 

Pabuaran Karanghegar 0 0 7 1 8 

Pamanukan 

Bongas 2 0 11 0 13 

Rancahilir 0 0 6 0 6 

Rancasari 0 1 7 0 8 

Patokbeusi Rancabango 0 0 2 0 2 

Purwadadi 

Panyingkiran 0 0 29 1 30 

Pasirbungur 1 1 43 2 47 

Rancamahi 1 0 17 0 18 

Pusakanagara Kotasari 0 2 26 1 29 

Tambakdahan 

Gardumukti 0 1 2 0 3 

Kertajaya 3 11 47 0 61 

Mariuk 1 0 9 0 10 

Tanjungrasa 3 0 40 0 43 

Wanajaya 0 1 5 1 7 

Total 11 19 307 7 344 

Percentage 3,2% 5,5% 89,2% 2,0% 100,0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

 
C. Worker 

From the Social Economic survey results conducted to the worker on land affected by 

Patimban access toll road development plan, 88.5% are married, 3.7% are widowed, 0.8% are 

widows and 7.1% are single. . More detailed information regarding the marital status of land 

worker can be seen in the following table. 

Table 5-17. Worker Household Head Marital Status  

Location  Marital Status (HH) 
Total 
(HH) Sub-district Village Widower Widow Married Single 

Ciasem Jatibaru 1 0 32 0 33 

Cikaum Mekarsari 2 0 45 7 54 

Pasirmuncang 0 0 20 0 20 

Cipendeuy Kosar 0 1 8 0 9 

Sawangan 2 0 12 1 15 

Pabuaran Karanghegar 2 0 59 9 70 

Pamanukan Bongas 3 1 50 6 60 
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Location  Marital Status (HH) 
Total 
(HH) 

Sub-district Village Widower Widow Married Single 

Rancahilir 4 0 68 1 73 

Rancasari 0 0 5 0 5 

Patokbeusi Rancabango 1 0 18 0 19 

Purwadadi Panyingkiran 0 0 41 11 52 

Pasirbungur 0 0 25 0 25 

Rancamahi 0 0 6 1 7 

Pusakanagara Kotasari 2 1 63 13 79 

Tambakdahan Gardumukti 1 0 15 0 16 

Kertajaya 5 1 50 1 57 

Mariuk 5 1 77 0 83 

Tanjungrasa 0 0 50 3 53 

Wanajaya 1 1 55 3 60 

Total 29 6 699 56 790 

Percentage 3,7% 0,8% 88,5% 7,1% 100,0% 

  Source: Data tabulation and Socio-Economic Survey Results, 2021 

 

5.4.4. Household Head Length of Stay 

A. Land Owner 

Length of stay in a place is a factor that influences the affected people to accept or refuse to 

be relocated to a new place. Sociologically the influencing factor is the social ties that have 

been built in the area they now live in, the longer they stay in the area, the stronger they refuse 

to be relocated. In addition, social and economic access also affect their perception to stay or 

leave the area they currently occupy. In giving the Emotional loss (Solatium), length of stay in 

the residential area is the basic factor for the calculation, the longer they stay the cost of 

Solatium given to the affected household is higher. Data on the Household Head length of stay 

can be seen in the following table. 

Table 5-18. Land Owner Household Head Length of Stay  

Location  Length of Stay in the Project Site   

Total 
Sub-district Village 

< 4 
Year 

4-9 Year 
10-19 
Year 

20-30 
Year 

> 30 
Year 

Ciasem Jatibaru 3 11 7 21 14 56 

Cikaum 
Mekarsari 4 6 14 66 71 161 

Pasirmuncang 2 3 4 12 8 29 

Cipeundeuy 
Kosar 4 2 8 14 14 42 

Sawangan 2 14 30 30 154 230 

Pabuaran Karanghegar 1 1 7 36 45 90 

Pamanukan 

Bongas 5 3 6 19 45 78 

Rancahilir 2 2 4 16 58 82 

Rancasari 1 1 1 1 7 11 

Patokbeusi Rancabango 2 4 3 6 8 23 

Purwadadi 

Panyingkiran 9 7 13 18 31 78 

Pasirbungur 6 5 14 8 39 72 

Rancamahi 2 1 3 4 2 12 
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Location  Length of Stay in the Project Site   

Total 
Sub-district Village 

< 4 
Year 

4-9 Year 
10-19 
Year 

20-30 
Year 

> 30 
Year 

Pusakajaya Pusakajaya   1     2 3 

Pusakanagara Kotasari 3 9 22 57 36 127 

Tambakdahan 

Gardumukkti 2 3 2 5 7 19 

Kertajaya 2 1 6 24 53 86 

Mariuk 2 6 4 11 26 49 

Tanjungrasa 5 4 8 24 35 76 

Wanajaya 0 5 6 7 17 35 

Total 57 89 162 379 672 1359 

Percentage 4.2% 6.5% 11.9% 27.9% 49.4% 100.0% 

Source: Data tabulation and Socio-Economic Survey Results, January 2022 

 

Based on the data in the table above , Affected People who live more than 30 years old is 

49.4%, 20 – 30 years old is 27.9%, 10-19 years old 11.9%, 4-9 years old 6.5% and less than 

4 years old 4.2%. Based on these data, those who live above 30 years are the most Affected 

People and can be categorized as the indigenous people who gave birth to the next generation 

and built the family community, so there are concerns that they will be difficult to adapt to a 

new place. The project plan’s existence definitely must consider the social ties or relationships 

that exist between the Affected People. Even if it has to be removed, the location must be 

attempted with the same customary conditions so they won’t feel strange about the social 

situation in the new location, to avoid the anxiety that could affect the socio-economic 

conditions of the Affected People. Therefore, both before and after settlement, it is necessary 

to assist so the Household Heads and their Family member feel comfortable living in the new 

location. 

 

B. Tenants 

For tenants, the criteria used for the length of stay in the area affected by Patimban access toll 

road development plan project is the tenant’s length of time has worked to cultivate the land, 

until the time of the Socio-Economic and Asset survey to the tenants is conducted. Based on 

the survey results, those who worked in the land for less than 4 years is 7.6%, 4-9 years 19.5%, 

10-19 years 25.0%, 20-30 years 17.4%, and more than 30 years 30.5 %. 

Table 5-19. Land Cultivation Length of Time at the Project Site 

Location Land Cultivation Length of time at the Project Site 

Total 
Sub-district Village 

Less than 
4 Year 

Between 
4-9 Year 

Between 
10-19 
Year 

Between 
20-30 
Year 

More 
Than 30 

Year 

Ciasem Jatibaru 1 4 3 1 4 13 

Cikaum 
Mekarsari 2 2 5 4 3 16 

Pasirmuncang 0 5 8 3 3 19 
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Location Land Cultivation Length of time at the Project Site 

Total 
Sub-district Village 

Less than 
4 Year 

Between 
4-9 Year 

Between 
10-19 
Year 

Between 
20-30 
Year 

More 
Than 30 

Year 

Cipendeuy Sawangan 2 2 4 0 3 11 

Pabuaran Karanghegar 0 1 3 3 1 8 

Pamanukan 

Bongas 1 4 2 2 4 13 

Rancahilir 0 1 0 2 3 6 

Rancasari 2 0 3 2 1 8 

Patokbeusi Rancabango 0 0 0 1 1 2 

Purwadadi 

Panyingkiran 5 4 4 7 10 30 

Pasirbungur 0 14 12 10 11 47 

Rancamahi 3 13 2 0 0 18 

Pusakanagara Kotasari 1 4 14 7 3 29 

Tambakdahan 

Gardumukti 1 0 0 0 2 3 

Kertajaya 3 7 7 11 33 61 

Mariuk 0 1 4 0 5 10 

Tanjungrasa 2 3 13 7 18 43 

Wanajaya 3 2 2 0 0 7 

Total 26 67 86 60 105 344 

Percentage 7,6% 19,5% 25,0% 17,4% 30,5% 100,0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 
 

C. Worker 

Alike with the tenants, the same criteria are used to determine the length of time worker have 

worked on the land owners land. Based on the social and asset survey results conducted to the 

worker on land affected, there are 10.8% of worker have worked in the land for less than 4 years, 

between 4-9 years 32 .3%,  10-19 years 31.8%,  20-30 years 19.4% and more than 30 years as 

much as 5.8%. 

Table 5-20. Workers Length of Work in Affected Locations 

Location  Length of Work at the Project Site  

Total 
(HH) 

Sub-district Village 
Less 

than 4 
Year 

Between 
4-9 Year 

Between 
10-19 
Year 

Between 
20-30 
Year 

More 
Than 30 

Year 

Ciasem Jatibaru 3 5 12 11 2 33 

Cikaum 
Mekarsari 10 9 13 16 6 54 

Pasirmuncang 0 11 6 1 2 20 

Cipendeuy 
Kosar 7 0 0 2 0 9 

Sawangan 7 5 3 0 0 15 

Pabuaran Karanghegar 5 30 13 15 7 70 

Pamanukan 

Bongas 6 9 29 14 2 60 

Rancahilir 4 19 27 16 7 73 

Rancasari 0 2 3 0 0 5 

Patokbeusi Rancabango 2 10 1 6   19 

Purwadadi Panyingkiran 3 40 2 5 2 52 
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Location  Length of Work at the Project Site  

Total 
(HH) 

Sub-district Village 
Less 

than 4 
Year 

Between 
4-9 Year 

Between 
10-19 
Year 

Between 
20-30 
Year 

More 
Than 30 

Year 

Pasirbungur 0 21 2 2 0 25 

Rancamahi 0 4 3 0 0 7 

Pusakanagara Kotasari 4 24 28 17 6 79 

Tambakdahan 

Gardumukti 3 4 4 3 2 16 

Kertajaya 4 10 24 15 4 57 

Mariuk 7 36 28 10 2 83 

Tanjungrasa 9 8 31 2 3 53 

Wanajaya 11 8 22 18 1 60 

Total 85 255 251 153 46 790 

Percentage 10,8% 32,3% 31,8% 19,4% 5,8% 100,0% 

Source: Data tabulation and Socio-Economic Survey Results, January 2022 

5.4.5. Etchnicity/Tribe 

A. Land Owner 

Based on the Socio-economic survei results most of the land owners came from Sundanese 

ethnicity/tribe 88.49%, Javanese 10,91%, Chinese 0.13%, Batak 0.40% and Bugis 0.07%. The 

land owners entire ethnic/tribe can be seen in Table 5-21. 

Table 5-21. Land Owner House Hold Ethnicity/Tribe  

Location  Etnicity 

Total 
Sub-district Village Batak Bugis Jawa Sunda Tionghoa 

Ciasem Jatibaru 5 0 2 49 0 56 

Cikaum 
Mekarsari 0 0 2 159 0 161 

Pasirmuncang 0 0 0 29 0 29 

Cipeundeuy 
Kosar 0 1 0 41 0 42 

Sawangan 0 0 3 227 0 230 

Pabuaran Karanghegar 0 0 6 84 0 90 

Pamanukan 

Bongas 0 0 0 78 0 78 

Rancahilir 0 0 0 82 0 82 

Rancasari 0 0 1 10 0 11 

Patokbeusi Rancabango 0 0 1 22 0 23 

Purwadadi 

Panyingkiran 0 0 9 68 1 78 

Pasirbungur 3 0 15 54 0 72 

Rancamahi 0 0 1 11 0 12 

Pusakajaya Pusakajaya 0 0 2 1 0 3 

Pusakanagara Kotasari 0 0 107 20 0 127 

Tambakdahan 

Gardumukkti 0 0 0 19 0 19 

Kertajaya 0 0 0 86 0 86 

Mariuk 0 0 1 48 0 49 

Tanjungrasa 0 0 13 63 0 76 

Wanajaya 0 0 11 24 0 35 

Total 8 1 174 1172 1 1359 

Percentage 0.59% 0.07% 12.80% 86.24% 0.07% 100.00% 
Source: Data tabulation and Socio-Economic Survey Results, 2021 
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B. Tenants 

Like landowners, most of the tenants come from the Sundanese tribe as much as 86.0%, while 

the rest come from the Javanese. Complete information about the tenant’s tribe or ethnicity 

affected Patimban access toll road development plan can be seen in the table below. 

Table 5-22. Tenants Origin of the Tribe/ Ethnicity Household Head in Patimban Access 
Toll Road Development Plan Area 

Location Tribe/Ethnic 
Total 

Sub-district Village Jawa Sunda 

Ciasem Jatibaru 0 13 13 

Cikaum 
Mekarsari 0 16 16 

Pasirmuncang 1 18 19 

Cipendeuy Sawangan 0 11 11 

Pabuaran Karanghegar 0 8 8 

Pamanukan 

Bongas 0 13 13 

Rancahilir 0 6 6 

Rancasari 0 8 8 

Patokbeusi Rancabango 0 2 2 

Purwadadi 

Panyingkiran 0 30 30 

Pasirbungur 2 45 47 

Rancamahi 4 14 18 

Pusakanagara Kotasari 12 17 29 

Tambakdahan 

Gardumukti 0 3 3 

Kertajaya 4 57 61 

Mariuk 0 10 10 

Tanjungrasa 19 24 43 

Wanajaya 6 1 7 

Total 48 296 344 

Percentage 14,0% 86,0% 100,0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

 

C. Worker 

Based on the socio-economic survey results, the worker on the land affected by Patimban 

access toll road development plan comes from the Sundanese tribe 79.1%, Javanese 20.9%. 

Table 5-23. Worker Origin of the Tribe/ Ethnicity Household Head in Patimban Access 
Toll Road Development Plan Area 

Location Ethnic 
Total 

Sub-district Village Jawa Sunda 

Ciasem Jatibaru 4 29 33 

Cikaum 
Mekarsari 0 54 54 

Pasirmuncang 0 20 20 

Cipendeuy 
Kosar 0 9 9 

Sawangan 0 15 15 

Pabuaran Karanghegar 0 70 70 

Pamanukan 

Bongas 1 59 60 

Rancahilir 0 73 73 

Rancasari 0 5 5 

Patokbeusi Rancabango 7 12 19 
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Location Ethnic 
Total 

Sub-district Village Jawa Sunda 

Purwadadi 

Panyingkiran 0 52 52 

Pasirbungur 0 25 25 

Rancamahi 2 5 7 

Pusakanagara Kotasari 59 20 79 

Tambakdahan 

Gardumukti 1 15 16 

Kertajaya 11 46 57 

Mariuk 21 62 83 

Tanjungrasa 11 42 53 

Wanajaya 48 12 60 

Total 165 625 790 

Percentage 20,9% 79,1% 100,0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

 

5.4.6. Household Head Educational Status 

A. Land Owner 

Most of the Affected People have low education, there are 45.18% Affected People have 

education only up to the elementary school level, while 20.8%  Affected People have graduated 

from junior high school, 16.13% graduated from high school, and Affected People who 

completed their higher education graduated from the Academy (D1/D2/ D3) S1 (Bachelor) 

4.62%, S2 (Magister degree) 1.00%. In addition, there are still 12.99% of residents who do not 

go to school. The complete Household Head educational status description can be seen in 

Table 5-24. 

Table 5-24. Household Head Educational Status  in Patimban Access Toll Road 
Development Plan Area 

Location  Last Education 
Total 

Sub-district Village 1 2 3 4 5 6 

Ciasem Jatibaru 12 11 20 1 1 11 56 

Cikaum 
Mekarsari 91 23 13 5 0 29 161 

Pasirmuncang 14 2 7 0 1 5 29 

Cipeundeuy 
Kosar 20 6 2 2 1 11 42 

Sawangan 119 28 37 7 0 39 230 

Pabuaran Karanghegar 42 23 13 2 1 9 90 

Pamanukan 

Bongas 35 10 8 7 1 17 78 

Rancahilir 57 8 4 3 2 8 82 

Rancasari 0 1 9 1 0 0 11 

Patokbeusi Rancabango 12 5 0 5 0 1 23 

Purwadadi 

Panyingkiran 25 13 25 7 2 6 78 

Pasirbungur 26 3 28 3 0 12 72 

Rancamahi 5 1 5 0 1 0 12 

Pusakajaya Pusakajaya 2 0 0 0 1 0 3 

Pusakanagara Kotasari 88 11 10 9 0 9 127 
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Location  Last Education 
Total 

Sub-district Village 1 2 3 4 5 6 

Tambakdahan 

Gardumukkti 6 2 4 3 0 4 19 

Kertajaya 41 12 25 3 1 4 86 

Mariuk 12 12 14 4 1 6 49 

Tanjungrasa 40 15 8 0 0 13 76 

Wanajaya 11 4 10 4 1 5 35 

Total 658 190 242 66 14 189 1359 

Percentage 48.4% 14.0% 17.8% 4.9% 1.0% 13.9% 100% 
Source: Data tabulation and Socio-Economic Survey Results, 2021 
Description : 

1. Graduate from Elementary/MI/Equivalent.           
2. Graduate from Junior High School/MTS/Equivalent. 
3. Graduate from High School/MA/Equivalent. 
4. Graduate from D4/Bachelor (S1). 
5. Graduate from Magister/Doctoral Degree (S2/S3). 
6. Do not go to School/Not Graduate from Elementary School. 

 

B. Tenants 

Like landowners, most of the tenants have a low education level, some tenants do not go to 

school or do not graduate from Elementary School/equal 25.3% and those who have an 

Elementary school education level are 44.8%. Tenants who have education up to secondary 

education (junior and high school) and higher education can be seen in the table below.  

Table 5-25. Tenants Household Head Educational Status in Patimban Access Toll 
Road Development Plan Area 

Location Last Education 
Total 

Sub-district Village 1 2 3 4 5 6 

Ciasem Jatibaru 8 2 0 0 0 3 13 

Cikaum 
Mekarsari 8 1 1 0 0 6 16 

Pasirmuncang 8 5 0 0 0 6 19 

Cipendeuy Sawangan 8 0 1 0 0 2 11 

Pabuaran Karanghegar 2 2 4 0 0 0 8 

Pamanukan 

Bongas 4 0 5 0 0 4 13 

Rancahilir 1 0 1 0 0 4 6 

Rancasari 1 3 3 0 1 0 8 

Patokbeusi Rancabango 1 0 1 0 0 0 2 

Purwadadi 

Panyingkiran 11 2 7 1 1 8 30 

Pasirbungur 21 7 3 0 0 16 47 

Rancamahi 15 2 0 0 0 1 18 

Pusakanagara Kotasari 9 4 8 0 0 8 29 

Tambakdahan 

Gardumukti 0 0 1 0 0 2 3 

Kertajaya 26 11 10 1 0 13 61 

Mariuk 5 1 1 0 0 3 10 

Tanjungrasa 22 6 4 0 1 10 43 

Wanajaya 4 0 1 1 0 1 7 

Total 154 46 51 3 3 87 344 

Percentage 44,8% 13,4% 14,8% 0,9% 0,9% 25,3% 100,0% 
Source: Data tabulation and Socio-Economic Survey Results, 2021 
Description : 

1. Graduate from Elementary/MI/Equivalent.           
2. Graduate from Junior High School/MTS/Equivalent. 
3. Graduate from High School/MA/Equivalent. 
4. Graduate from Academy (D1/D2/D3 
5. Graduate from D4/Bachelor (S1). 
6. Do not go to School/Not Graduate from Elementary School. 
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C. Worker 

Based on socio-economic survey results about the worker’s education level in the land area 

affected by Patimban access toll road development, it is known that 57.6% of the workforce 

has low education (not Graduate from elementary/Equal or only Graduate from 

elementar/Equal), while the workforce with higher education (Graduate from academies/S1) is 

1.4%. the complete education possessed by the workforce can be seen in the following table. 

Table 5-26. Tenants Worker Household Head Educational Status in Patimban Access 
Toll Road Development Plan Area 

Location Last Education 
Total 

Sub-district Village 1 2 3 4 5 6 

Ciasem Jatibaru 16 3 6 0 0 8 33 

Cikaum 
Mekarsari 22 11 3 1 0 17 54 

Pasirmuncang 7 4 2 0 0 7 20 

Cipendeuy 
Kosar 6 1 0 0 0 2 9 

Sawangan 7 4 1 0 0 3 15 

Pabuaran Karanghegar 41 8 5 0 0 16 70 

Pamanukan 

Bongas 22 8 7 0 0 23 60 

Rancahilir 23 13 7 0 0 30 73 

Rancasari 2 1 0 0 0 2 5 

Patokbeusi Rancabango 7 5 2 0 0 5 19 

Purwadadi 

Panyingkiran 26 9 12 1 0 4 52 

Pasirbungur 15 1 3 0 0 6 25 

Rancamahi 3 1 0 0 0 3 7 

Pusakanagara Kotasari 20 16 15 3 2 23 79 

Tambakdahan 

Gardumukti 7 1 1 0 1 6 16 

Kertajaya 19 11 6 0 0 21 57 

Mariuk 36 5 14 1 1 26 83 

Tanjungrasa 23 23 5 0 0 2 53 

Wanajaya 22 6 3 0 1 28 60 

Total 324 131 92 6 5 232 790 

Percentage 41,0% 16,6% 11,6% 0,8% 0,6% 29,4% 100,0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

Description : 
1. Graduate from Elementary/MI/Equivalent.           
2. Graduate from Junior High School/MTS/Equivalent. 
3. Graduate from High School/MA/Equivalent. 
4. Graduate from Academy (D1/D2/D3 
5. Graduate from D4/Bachelor (S1). 
6. Do not go to School/Not Graduate from Elementary School. 

 

5.4.7. Household Head Physical Condition 

A. Land Owner 

Most of the affected heads of household physical condition iare normal, there are only 6 (0,4%) 

Household Head with special needs. Detailed information can be seen in Table 5-27. 
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Table 5-27. Land Owner Household Head Physical Condition in Patimban Access Toll 
Road Development Plan Area 

Location  Physical Condition 
Total 

Sub-district Village Normal Special needs 

Ciasem Jatibaru 56 0 56 

Cikaum 
Mekarsari 161 0 161 

Pasirmuncang 29 0 29 

Cipeundeuy 
Kosar 42 0 42 

Sawangan 230 0 230 

Pabuaran Karanghegar 88 2 90 

Pamanukan 

Bongas 78 0 78 

Rancahilir 82 0 82 

Rancasari 11 0 11 

Patokbeusi Rancabango 23 0 23 

Purwadadi 

Panyingkiran 78 0 78 

Pasirbungur 71 1 72 

Rancamahi 12 0 12 

Pusakajaya Pusakajaya 3 0 3 

Pusakanagara Kotasari 127 0 127 

Tambakdahan 

Gardumukkti 19 0 19 

Kertajaya 85 1 86 

Mariuk 49 0 49 

Tanjungrasa 74 2 76 

Wanajaya 35 0 35 

Total 1487 6 1359 

Percentage 99,6% 0,4% 100,00% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

 

B. Tenants 

Meanwhile, the land tenants, based on the survey results and interviews with them, it is known 

that 98.5% have normal physical conditions and 1.5% have physical special needs. 

Table 5-28. Tenants Household Head Physical Condition in Patimban Access Toll 
Road Development Plan Area 

Location Physical Condition 

Total 
Sub-district Village Special needs Normal 

Ciasem Jatibaru 0 13 13 

Cikaum 
Mekarsari 0 16 16 

Pasirmuncang 2 17 19 

Cipendeuy Sawangan 1 10 11 

Pabuaran Karanghegar 0 8 8 

Pamanukan 

Bongas 0 13 13 

Rancahilir 0 6 6 

Rancasari 0 8 8 

Patokbeusi Rancabango 0 2 2 

Purwadadi 

Panyingkiran 0 30 30 

Pasirbungur 0 47 47 

Rancamahi 0 18 18 

Pusakanagara Kotasari 0 29 29 
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Location Physical Condition 

Total 
Sub-district Village Special needs Normal 

Tambakdahan 

Gardumukti 0 3 3 

Kertajaya 2 59 61 

Mariuk 0 10 10 

Tanjungrasa 0 43 43 

Wanajaya 0 7 7 

Total 5 339 344 

Percentage 1,5% 98,5% 100,0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

C. Worker 

Likewise, worker on land affected by Patimban access toll road development plan, all of them 

(100%) also have a normal physical condition. 

Table 5-29. Tenants Household Head Physical Condition in Patimban Access Toll 
Road Development Plan Area 

Location Physical Condition 
Total 

Sub-district Village Normal 

Ciasem Jatibaru 33 33 

Cikaum 
Mekarsari 54 54 

Pasirmuncang 20 20 

Cipendeuy 
Kosar 9 9 

Sawangan 15 15 

Pabuaran Karanghegar 70 70 

Pamanukan 

Bongas 60 60 

Rancahilir 73 73 

Rancasari 5 5 

Patokbeusi Rancabango 19 19 

Purwadadi 

Panyingkiran 52 52 

Pasirbungur 25 25 

Rancamahi 7 7 

Pusakanagara Kotasari 79 79 

Tambakdahan 

Gardumukti 16 16 

Kertajaya 57 57 

Mariuk 83 83 

Tanjungrasa 53 53 

Wanajaya 60 60 

Total 790 790 

Percentage 100,0% 100,0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

 

5.4.8. Household Head Livelihood 

A. Land Owner 

Based on the socio-economic survey results to the Affected People, the Household Head main 

livelihoods affected by the project are in agriculture, plantations, civil servants, employees, 
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business owners, factory worker, and breeders. In addition, some heads of household and 

family members have side jobs as paddlers, stall or shop owners, agricultural worker, and 

drivers. For the main occupation, agriculture by cultivating paddy fields and plantations are the 

common livelihood of the Affected People, there is 64.2%, there are also the Affected People 

who are Not working/Looking for Work, they are 15 people 1.1%. The complete Household 

Head works description can be seen in Table 5-30.  

Table 5-30. Landowner Household Head Occupation in Patimban Access Toll Road 
Development Plan Area 

Location   Main Occupation 
Total 

Sub-district Village 1 2 3 4 5 6 

Ciasem Jatibaru 45 9 0 2 0 0 56 

Cikaum 
Mekarsari 44 45 37 15 14 6 161 

Pasirmuncang 26 1 1 0 1 0 29 

Cipeundeuy 
Kosar 15 15 6 4 2 0 42 

Sawangan 108 39 16 27 34 6 230 

Pabuaran Karanghegar 66 11 5 6 2 0 90 

Pamanukan 

Bongas 51 14 4 3 6 0 78 

Rancahilir 55 8 8 4 7 0 82 

Rancasari 9 1 1 0 0 0 11 

Patokbeusi Rancabango 14 5 0 2 2 0 23 

Purwadadi 

Panyingkiran 41 12 1 7 17 0 78 

Pasirbungur 49 10 4 5 4 0 72 

Rancamahi 3 1 2 2 4 0 12 

Pusakajaya Pusakajaya 2 0 0 0 1 0 3 

Pusakanagara Kotasari 123 0 0 1 3 0 127 

Tambakdahan 

Gardumukkti 14 0 0 0 4 1 19 

Kertajaya 77 2 0 2 3 2 86 

Mariuk 43 1 0 1 4 0 49 

Tanjungrasa 56 11 2 3 4 0 76 

Wanajaya 31 0 0 0 4 0 35 

Total 872 185 87 84 116 15 1359 

Percentage 64.2% 13.6% 6.4% 6.2% 8.5% 1.1% 100.0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

Description : 
1. Agricultural Land Owner/Plantation  5.  Other 
2. Business Owner/Merchant   6.  Not working/Looking for Work 
3. Worker 
4. Employee 
 

B. Tenant 

Like landowners, apart from working on agricultural land, some tenants also have other 

business activities to support their economies, such as self-employment and others. Based on 

the survey results, tenants who only work on the land as their income source are 23.5%, while 

tenants who have other businesses such as business owners or trade are 41.6%. Some of the 

business activities or work carried out by tenants other than working on rice fields or plantations 

can be seen in the following table. 
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Table 5-31. Tenants Household Head Occupation in Patimban Access Toll Road 
Development Plan Area 

Location Main Occupation 
Total 

Sub-district Village 1 2 3 4 5 6 

Ciasem Jatibaru 1 7 0 2 0 3 13 

Cikaum 
Mekarsari 4 11 0 1 0 0 16 

Pasirmuncang 3 12 1 1 1 1 19 

Cipendeuy Sawangan 4 5 0 0 1 1 11 

Pabuaran Karanghegar 2 3 0 0 1 2 8 

Pamanukan 

Bongas 6 6 1 0 0 0 13 

Rancahilir 3 2 0 0 1 0 6 

Rancasari 1 2 0 3 1 1 8 

Patokbeusi Rancabango 0 2 0 0 0 0 2 

Purwadadi 

Panyingkiran 10 9 2 0 2 7 30 

Pasirbungur 17 20 1 3 3 3 47 

Rancamahi 3 3 0 2 0 10 18 

Pusakanagara Kotasari 7 11 0 2 0 9 29 

Tambakdahan 

Gardumukti 1 1 0 1 0 0 3 

Kertajaya 4 13 0 36 5 3 61 

Mariuk 1 8 1 0 0 0 10 

Tanjungrasa 13 24 0 2 4 0 43 

Wanajaya 1 4 1 0 1 0 7 

Total 81 143 7 53 20 40 344 

Percentage 23,5% 41,6% 2,0% 15,4% 5,8% 11,6% 100,0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 
Description: 

1. Agricultural Landowner/plantation 4. Employee 
2. Business Owner/Merchant 5. Other 
3. Worker 6. Not working/Looking for work 

 

C. Worker 

Meanwhile, at the worker’s level on the land affected by the project, it is known that 92.0% of 

their income only comes from their work as Workerers or worker in the project-affected area. 

Meanwhile, worker who have a side business as traders are 2.2%, collectors or middlemen 

are 0.5% and agricultural landowners are 5.3%. 

Table 5-32. Worker Household Head Occupation in Patimban Access Toll Road 
Development Plan Area 

Location Main Occupation 

Total 
Sub-district Village 

Land Owner 
Agricultural/ 

plantation 

Agricultural 
worker/ 

Plantation 
Worker 

Business 
owner/ 

Merchant 

Collector/ 
Middleman 

Ciasem Jatibaru 1 31 1 0 33 

Cikaum 
Mekarsari 4 50 0 0 54 

Pasirmuncang 1 19 0 0 20 

Cipendeuy 
Kosar 1 8 0 0 9 

Sawangan 4 11 0 0 15 

Pabuaran Karanghegar 4 65 1 0 70 

Pamanukan 

Bongas 2 56 1 1 60 

Rancahilir 2 71 0 0 73 

Rancasari 0 5 0 0 5 

Patokbeusi Rancabango 0 19 0 0 19 

Purwadadi Panyingkiran 2 48 0 2 52 
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Location Main Occupation 

Total 
Sub-district Village 

Land Owner 
Agricultural/ 

plantation 

Agricultural 
worker/ 

Plantation 
Worker 

Business 
owner/ 

Merchant 

Collector/ 
Middleman 

Pasirbungur 1 24 0 0 25 

Rancamahi 1 6 0 0 7 

Pusakanagara Kotasari 0 71 8 0 79 

Tambakdahan 

Gardumukti 2 14 0 0 16 

Kertajaya 6 50 1 0 57 

Mariuk 3 77 2 1 83 

Tanjungrasa 4 48 1 0 53 

Wanajaya 4 54 2 0 60 

Total 42 727 17 4 790 

Percentage 5,3% 92,0% 2,2% 0,5% 100,0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

 

5.4.9. Family Members' Livelihoods 

A. Land Owner 

In addition to the Household Head, the affected household by the project is also greatly 

assisted by the other working family members’ income. Based on the field survey results, the 

livelihood sources run by family members are agriculture, plantations, agricultural worker, 

factory worker, employees, civil servants, and entrepreneurs. 

B. Tenants 

Alike with the landowners affected by Patimban access toll road project plan, the income or 

their livelihood sources for the project affected people are also supported by their family 

members’ income. The family income resources are entrepreneurs, factory worker, civil 

servants, and others. 

C. Worker 

The worker’s conditions are almost the same, where the family role in helping the family 

economy is very helpful. Based on the survey results, the worker’s family sources of income 

come from Worker, Trade, and others. 

 

5.4.10. Number of People Living in the House  

A. Land Owner 

Family members who live with the Household Head house are varied. The range is from 1-10 

people with an average of 4 people living in the Household Head house (38.2%). Complete 

information can be seen in table 5-33. 
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Table 5-33. Number of People Living with the Household Head House in Patimban 
Access Toll Road Development Plan Area  

Location  Number of People who live in the House (People) 
Total 

Sub-district Village 1 2 3 4 5 6 7 8 9 10 

Ciasem Jatibaru 1 19 15 16 3 1 0 0 1 0 56 

Cikaum 
Mekarsari 15 24 47 41 23 6 1 3 1 0 161 

Pasirmuncang 0 6 7 7 6 2 0 0 1 0 29 

Cipeundeuy 
Kosar 1 10 15 10 5 1 0 0 0 0 42 

Sawangan 21 42 55 67 28 12 5 0 0 0 230 

Pabuaran Karanghegar 2 8 12 59 4 5 0 0 0 0 90 

Pamanukan 

Bongas 2 17 15 26 11 5 0 1 1 0 78 

Rancahilir 7 18 10 38 5 4 0 0 0 0 82 

Rancasari 0 9 1 1 0 0 0 0 0 0 11 

Patokbeusi Rancabango 0 1 9 7 3 1 1 0 0 1 23 

Purwadadi 

Panyingkiran 1 12 25 23 11 3 3 0 0 0 78 

Pasirbungur 2 30 13 17 6 2 2 0 0 0 72 

Rancamahi 0 0 0 9 2 0 1 0 0 0 12 

Pusakajaya Pusakajaya 0 0 0 1 0 0 0 2 0 0 3 

Pusakanagara Kotasari 7 46 35 21 11 3 2 2 0 0 127 

Tambakdahan 

Gardumukkti 3 4 5 3 1 3 0 0 0 0 19 

Kertajaya 4 23 32 27 0 0 0 0 0 0 86 

Mariuk 2 15 9 18 3 2 0 0 0 0 49 

Tanjungrasa 12 10 16 31 5 2 0 0 0 0 76 

Wanajaya 2 8 10 11 3 1 0 0 0 0 35 

Total 82 302 331 433 130 53 15 8 4 1 1359 

Percentage 6.0% 22.2% 24.4% 31.9% 9.6% 3.9% 1.1% 0.6% 0.3% 0.1% 100.0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

 

B. Tenant 

The average number of people living in the tenants’ house of the Affected people ranges from 

1-4 people, there are 74.4%, while the number of people living in 1 family between 5 -9 people 

there is 25.6%.  Detailed information, can be seen in the following table. 

Table 5-34. Tenants Number of People Living with the Household Head House in 
Patimban Access Toll Road Development Plan Area 

Location Number of People who live in the house 
Total 

Sub-district Village 1 2 3 4 5 6 7 8 

Ciasem Jatibaru 1 2 2 3 4 1 0 0 13 

Cikaum 
Mekarsari 0 2 2 7 3 2 0 0 16 

Pasirmuncang 0 2 3 4 4 3 1 2 19 

Cipendeuy Sawangan 0 2 3 3 2 1 0 0 11 

Pabuaran Karanghegar 0 1 2 2 2 0 1 0 8 

Pamanukan 

Bongas 1 2 3 2 1 3 0 1 13 

Rancahilir 0 0 2 1 3 0 0 0 6 

Rancasari 0 1 2 1 3 0 1 0 8 

Patokbeusi Rancabango 0 0 0 1 0 1 0 0 2 

Purwadadi 
Panyingkiran 0 2 8 11 6 1 2 0 30 

Pasirbungur 0 0 17 18 7 1 2 2 47 
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Location Number of People who live in the house 
Total 

Sub-district Village 1 2 3 4 5 6 7 8 

Rancamahi 0 1 6 10 0 1 0 0 18 

Pusakanagara Kotasari 4 3 5 12 5 0 0 0 29 

Tambakdahan 

Gardumukti 0 1 0 2 0 0 0 0 3 

Kertajaya 4 8 10 22 9 4 1 3 61 

Mariuk 1 4 0 4 0 1 0 0 10 

Tanjungrasa 0 9 14 17 0 1 0 2 43 

Wanajaya 1 1 3 1 1 0 0 0 7 

Total 12 41 82 121 50 20 8 10 344 

Percentage 3,5% 11,9% 23,8% 35,2% 14,5% 5,8% 2,3% 2,9% 100,0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

 

C. Worker 

Likewise, with the worker, the number of family members living in one house, ranging from 1-

4 people 80%, while the number of family members 1-9 people or more are 20%. Complete 

details information can be seen in the table below. 

Table 5-35. Worker Number of People Living with the Household Head House in 
Patimban Access Toll Road Development Plan Area 

Location Number of people who live in the house (People) 

Total 

Sub-district Village 1 2 3 4 5 6 7 8 9 

Ciasem Jatibaru 2 5 9 13 3 0 0 1 0 33 

Cikaum 
Mekarsari 0 3 18 13 8 7 4 1 0 54 

Pasirmuncang 0 2 8 7 2 0 1 0 0 20 

Cipendeuy 
Kosar 0 3 1 3 1 1 0 0 0 9 

Sawangan 1 3 7 2 1 1 0 0 0 15 

Pabuaran Karanghegar 3 19 23 17 4 3 1 0 0 70 

Pamanukan 

Bongas 1 5 19 15 15 1 3 0 1 60 

Rancahilir 1 14 20 22 11 4 1 0 0 73 

Rancasari 0 1 2 0 1 1 0 0 0 5 

Patokbeusi Rancabango 0 4 3 10 2 0 0 0 0 19 

Purwadadi 

Panyingkiran 2 1 23 16 7 2 0 1 0 52 

Pasirbungur 0 2 7 11 3 1 1 0 0 25 

Rancamahi 0 3 2 1 1 0 0 0 0 7 

Pusakanagara Kotasari 3 11 17 24 14 9 0 0 1 79 

Tambakdahan 

Gardumukti 0 3 8 3 1 1 0 0 0 16 

Kertajaya 1 10 19 19 7 0 1 0 0 57 

Mariuk 4 8 30 31 6 2 2 0 0 83 

Tanjungrasa 4 9 18 15 5 0 1 1 0 53 

Wanajaya 2 10 14 21 12 1 0 0 0 60 

Total 24 116 248 243 104 34 15 4 2 790 

Percentage 3,0% 14,7% 31,4% 30,8% 13,2% 4,3% 1,9% 0,5% 0,3% 100,0% 

Source: Data tabulation and Socio-Economic Survey Results, January 2021 
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5.4.11. Number of Family Living in the Household Head House 

A. Land Owner 

Some family members who live in the Household Head house already have their own family, 

sometimes Household Head house is occupied by several Families. The average family who 

lives in the Household Head house are 1-3 Families. Complete information can be seen in the 

following table. 

Table 5-36. Land Owner Number of Family Living in the Household Head  

Location 
Total Family who live in the House 

(Family) Total 
(Family) 

Sub-district Village 1 2 3 4 

Ciasem Jatibaru 35 15 3 3 56 

Cikaum 
Mekarsari 80 32 24 25 161 

Pasirmuncang 22 5 2 0 29 

Cipeundeuy 
Kosar 19 17 4 2 42 

Sawangan 151 47 19 13 230 

Pabuaran Karanghegar 27 50 6 7 90 

Pamanukan 

Bongas 51 19 5 3 78 

Rancahilir 63 18 1 0 82 

Rancasari 11 0 0 0 11 

Patokbeusi Rancabango 17 3 2 1 23 

Purwadadi 

Panyingkiran 42 29 2 5 78 

Pasirbungur 66 4 2 0 72 

Rancamahi 6 6 0 0 12 

Pusakajaya Pusakajaya 0 1 0 2 3 

Pusakanagara Kotasari 70 12 28 17 127 

Tambakdahan 

Gardumukkti 12 7 0 0 19 

Kertajaya 29 21 18 18 86 

Mariuk 39 9 0 1 49 

Tanjungrasa 62 10 4 0 76 

Wanajaya 32 3 0 0 35 

Total 834 308 120 97 1359 

Percentage 61.4% 22.7% 8.8% 7.1% 100.0% 

 Source: Data tabulation and Socio-Economic Survey Results, 2021 

 

B. Tenant 

The number of Families living in the tenants' houses ranges from 1 – 2 Families. Complete 

detailed information can be seen in the following table. 

Table 5-37. Tenant Number of Family Living in the Household Head House  

Location Total Tenant Family who live in the 
House (Family) Total 

(Family) 
Sub-district Village 1 2 

Ciasem Jatibaru 12 1 13 

Cikaum 
Mekarsari 16 0 16 

Pasirmuncang 13 6 19 

Cipendeuy Sawangan 10 1 11 

Pabuaran Karanghegar 8 0 8 
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Location Total Tenant Family who live in the 
House (Family) Total 

(Family) 
Sub-district Village 1 2 

Pamanukan 

Bongas 11 2 13 

Rancahilir 6 0 6 

Rancasari 8 0 8 

Patokbeusi Rancabango 1 1 2 

Purwadadi 

Panyingkiran 23 7 30 

Pasirbungur 41 6 47 

Rancamahi 18 0 18 

Pusakanagara Kotasari 26 3 29 

Tambakdahan 

Gardumukti 3 0 3 

Kertajaya 49 12 61 

Mariuk 9 1 10 

Tanjungrasa 40 3 43 

Wanajaya 7 0 7 

Total 301 43 344 

Percentage 87,5% 12,5% 100,0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 
 

C. Worker 

The number of Families living together with the worker’s family, consist of one family is  88.5%, 

2 Families are 8.7%, 3 Families are 2.8%. Complete information can be seen in the following 

table. 

Table 5-38. Worker Number of Family Living in the Household Head House  

Location 
Total Workers Family who live in the 

House (Family) Total 
(Family) 

Sub-district Village 1 2 3 

Ciasem Jatibaru 25 4 4 33 

Cikaum 
Mekarsari 48 5 1 54 

Pasirmuncang 19 0 1 20 

Cipendeuy 
Kosar 4 4 1 9 

Sawangan 14 1 0 15 

Pabuaran Karanghegar 50 12 8 70 

Pamanukan 

Bongas 48 11 1 60 

Rancahilir 69 3 1 73 

Rancasari 5 0 0 5 

Patokbeusi Rancabango 19 0 0 19 

Purwadadi 

Panyingkiran 49 2 1 52 

Pasirbungur 21 4 0 25 

Rancamahi 7 0 0 7 

Pusakanagara Kotasari 69 9 1 79 

Tambakdahan 

Gardumukti 16 0 0 16 

Kertajaya 52 4 1 57 

Mariuk 80 3 0 83 

Tanjungrasa 45 6 2 53 

Wanajaya 59 1 0 60 

Total 699 69 22 790 

Percentage 88,5% 8,7% 2,8% 100,0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 
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5.5. HOUSEHOLD ECONOMIC CONDITIONS AFFECTED IN 
PATIMBAN ACCESS TOLL ROAD AREA 

5.5.1. Number of Working Family Members 

A. Land Owner 

Some family members who live with the Household Head already have a job, based on the 

survey results the number of family members who work in one house ranges from 1-3 people, 

complete information can be seen in the following table. 

Table 5-39. Land Owner Number of Working Family Members  

Location  
Total Working Family Members 

(People) Total 
(People) 

Sub-district Village 1 2 3 

Ciasem Jatibaru 55 1 0 56 

Cikaum 
Mekarsari 159 2 0 161 

Pasirmuncang 27 1 1 29 

Cipeundeuy 
Kosar 41 1 0 42 

Sawangan 224 4 2 230 

Pabuaran Karanghegar 86 3 1 90 

Pamanukan 

Bongas 77 1 0 78 

Rancahilir 81 0 1 82 

Rancasari 11 0 0 11 

Patokbeusi Rancabango 22 1 0 23 

Purwadadi 

Panyingkiran 74 3 1 78 

Pasirbungur 70 1 1 72 

Rancamahi 12 0 0 12 

Pusakajaya Pusakajaya 3 0 0 3 

Pusakanagara Kotasari 124 2 1 127 

Tambakdahan 

Gardumukkti 18 1 0 19 

Kertajaya 84 1 1 86 

Mariuk 48 1 0 49 

Tanjungrasa 74 1 1 76 

Wanajaya 34 1 0 35 

Total 1319 27 13 1359 

Percentage 97.1% 2.0% 1.0% 100.0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 
 

B. Tenants  

Based on the survey results of land Tenant affected by Patimban access toll road development 

plan, some of their family members already have jobs. The average family members who work 

in one tenant’s family are 1-2 people, there is 87.5%. Meanwhile, family members who work 

more than 3 people are 14.5%. Complete information regarding the number of worker who 

work in the family can be seen in the table below. 
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Table 5-40. Tenant Number of Working Family Members 

Location 
Total Working Family Members 

(People) Total 
(People) 

Sub-district Village 1 2 3 4 5 

Ciasem Jatibaru 10 2 1 0 0 13 

Cikaum 
Mekarsari 9 5 1 1 0 16 

Pasirmuncang 8 7 1 3 0 19 

Cipendeuy Sawangan 7 3 1 0 0 11 

Pabuaran Karanghegar 3 4 1 0 0 8 

Pamanukan 

Bongas 5 6 2 0 0 13 

Rancahilir 5 1 0 0 0 6 

Rancasari 5 2 1 0 0 8 

Patokbeusi Rancabango 1 1 0 0 0 2 

Purwadadi 

Panyingkiran 12 9 7 1 1 30 

Pasirbungur 11 21 11 4 0 47 

Rancamahi 13 5 0 0 0 18 

Pusakanagara Kotasari 25 3 0 1 0 29 

Tambakdahan 

Gardumukti 2 1 0 0 0 3 

Kertajaya 47 11 3 0 0 61 

Mariuk 9 0 1 0 0 10 

Tanjungrasa 37 5 1 0 0 43 

Wanajaya 5 1 1 0 0 7 

Total 214 87 32 10 1 344 

Percentage 62,2% 25,3% 9,3% 2,9% 0,3% 100,0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

 

C. Worker 

Likewise, with the family of worker, some of their family members are already working to help 

the family income. The average number of member who works in the worker’s family in 

Patimban access toll road project plan is 1-3 people, there is 98.2%. Complete information can 

be seen in the following table. 

Table 5-41. Worker Number of Working Family Members 

Location Total Working Family Members (People) Total 
(People) Sub-district Village 1 2 3 4 5 

Ciasem Jatibaru 20 11 2 0 0 33 

Cikaum 
Mekarsari 29 13 6 4 2 54 

Pasirmuncang 14 5 1 0 0 20 

Cipendeuy 
Kosar 1 8 0 0 0 9 

Sawangan 9 6 0 0 0 15 

Pabuaran Karanghegar 53 15 2 0 0 70 

Pamanukan 

Bongas 34 16 7 3 0 60 

Rancahilir 62 9 1 1 0 73 

Rancasari 4 1 0 0 0 5 

Patokbeusi Rancabango 18 1 0 0 0 19 

Purwadadi 

Panyingkiran 38 12 2 0 0 52 

Pasirbungur 20 4 1 0 0 25 

Rancamahi 3 3 1 0 0 7 

Pusakanagara Kotasari 58 17 2 1 1 79 
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Location Total Working Family Members (People) Total 
(People) Sub-district Village 1 2 3 4 5 

Tambakdahan 

Gardumukti 13 2 1 0 0 16 

Kertajaya 50 4 3 0 0 57 

Mariuk 69 11 2 1 0 83 

Tanjungrasa 46 4 3 0 0 53 

Wanajaya 39 17 3 1 0 60 

Total 580 159 37 11 3 790 

Percentage 73,4% 20,1% 4,7% 1,4% 0,4% 100,0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

 

5.5.2. Help from Other Parties to the Household Head 

A. Land Owner 

Assistance from other parties is the assistance that can help or become a source of livelihood 

for the land owners' households. The types of assistance consist of government assistance 

and assistance from family members living in other locations (not the same house) as well as 

other types of assistance. Based on the survey results, 96.1 percent of land owners stated that 

they did not receive assistance either in the form of government programs or from other 

parties/families and only 3.9 percent received assistance from the government or other 

parties/families. Complete information can be seen in the table below. 

Table 5-42. Land Owner Assistance Received from Other Parties/Family  

Location  
Assistance Received from 

Other Parties/Family * Total 
(HH) 

Sub-district Village None Obtain 

Ciasem Jatibaru 54 2 56 

Cikaum 
Mekarsari 136 25 161 

Pasirmuncang 27 2 29 

Cipeundeuy 
Kosar 42 0 42 

Sawangan 223 7 230 

Pabuaran Karanghegar 90 0 90 

Pamanukan 

Bongas 78 0 78 

Rancahilir 80 2 82 

Rancasari 11 0 11 

Patokbeusi Rancabango 23 0 23 

Purwadadi 

Panyingkiran 75 3 78 

Pasirbungur 64 8 72 

Rancamahi 12 0 12 

Pusakajaya Pusakajaya 3 0 3 

Pusakanagara Kotasari 126 1 127 

Tambakdahan 

Gardumukkti 19 0 19 

Kertajaya 85 1 86 

Mariuk 49 0 49 

Tanjungrasa 75 1 76 

Wanajaya 34 1 35 

Total 1306 53 1359 

Percentage 96.1% 3.9% 100.0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 
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Table 5-43. Frequency of Assistance Received by Land Owners 

Location  Assistance Frequency 

Total 
(HH) Sub-district Village 

Once a 
Month 

Once in 
two 

Months 

Once in 3 
Months 

Once in 4 
Months 

Ciasem Jatibaru 1 0 1 0 2 

Cikaum 
Mekarsari 20 4 1 0 25 

Pasirmuncang 2 0 0 0 2 

Cipeundeuy 
Kosar 0 0 0 0 0 

Sawangan 6 1 0 0 7 

Pabuaran Karanghegar 0 0 0 0 0 

Pamanukan 

Bongas 0 0 0 0 0 

Rancahilir 2 0 0 0 2 

Rancasari 0 0 0 0 0 

Patokbeusi Rancabango 0 0 0 0 0 

Purwadadi 

Panyingkiran 3 0 0 0 3 

Pasirbungur 5 2 1 0 8 

Rancamahi 0 0 0 0 0 

Pusakajaya Pusakajaya 0 0 0 0 0 

Pusakanagara Kotasari 1 0 0 0 1 

Tambakdahan 

Gardumukkti 0 0 0 0 0 

Kertajaya 0 0 0 1 1 

Mariuk 0 0 0 0 0 

Tanjungrasa 1 0 0 0 1 

Wanajaya 0 0 1 0 1 

Total 41 7 4 1 53 

Percentage 77.4% 13.2% 5.7% 1.9% 100.0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

 

 

Table 5-44. Amount of Assistance Per Frequency Received by Land Owner 

Location  Assistance per Frequency Amount 
Total 
(HH) 

Sub-district Village 
100.000 - 
500.000 

> 500.000 

Ciasem Jatibaru 1 1 2 

Cikaum 
Mekarsari 20 5 25 

Pasirmuncang 2 0 2 

Cipeundeuy 
Kosar  0 0 0 

Sawangan 6 1 7 

Pabuaran Karanghegar 0 0 0 

Pamanukan 

Bongas 0 0 0 

Rancahilir 2 0 2 

Rancasari 0 0 0 

Patokbeusi Rancabango 0 0 0 

Purwadadi 

Panyingkiran 3 0 3 

Pasirbungur 6 2 8 

Rancamahi 0 0 0 

Pusakajaya Pusakajaya 0 0 0 

Pusakanagara Kotasari 1 0 1 

Tambakdahan 

Gardumukkti 0 0 0 

Kertajaya 0 0 1 

Mariuk 0 0 0 

Tanjungrasa 1 0 1 

Wanajaya  0 0 1 
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Location  Assistance per Frequency Amount 
Total 
(HH) 

Sub-district Village 
100.000 - 
500.000 

> 500.000 

Total 42 9 53 

Percentage 83.0% 17.0% 100.0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 
 
 

Table 5-45. Assistance Received from the Government in Patimban Access Toll Road 
Development Plan  

Location  Direct Cash Assistance 
Total 

Sub-district Village Receive Not Received 

Ciasem Jatibaru 2 54 56 

Cikaum Mekarsari 8 153 161 

Pasirmuncang 2 27 29 

Cipeundeuy Kosar 7 35 42 

Sawangan 25 205 230 

Pabuaran Karanghegar 0 90 90 

Pamanukan Bongas 0 78 78 

Rancahilir 4 78 82 

Rancasari 0 11 11 

Patokbeusi Rancabango 0 23 23 

Purwadadi Panyingkiran 0 78 78 

Pasirbungur 8 64 72 

Rancamahi 0 12 12 

Pusakajaya Pusakajaya 0 3 3 

Pusakanagara Kotasari 11 116 127 

Tambakdahan Gardumukkti 3 16 19 

Kertajaya 5 81 86 

Mariuk 2 47 49 

Tanjungrasa 1 75 76 

Wanajaya 1 34 35 

Total 79 1280 1359 

Percentage 5.8% 94.2% 100.0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 
 

 

Assistance types received from the government are in the form of direct cash assistance (BLT) 

which is given every three months with the amount of Rp. 300,000.00 per Household Head 

and only a small part of the affected people received the assistance, they are 5.8%. 

B. Tenant 

The assistance received by the Tenant comes from other parties (not family members) and 

government assistance consists of direct cash assistance and assistance from the Ministry of 

Social Affairs in the form of assistance for the Family Hope Program (PKH). 

Not all Tenant is getting assistance from other parties or the government. Based on the survey 

results, the number of Tenant who received assistance is as follows: 
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- Assistance from other parties 5.2%  

- Direct Cash Assistance 7.6% 

- PKH assistance 2.9% 

Complete information can be seen in the following table: 

 

Table 5-46. Assistance Received by Tenant from Other Parties/Family 

Location 
Assistance from Other 

Parties  Total 
(HH) 

Sub-district Village Receive Not received 

Ciasem Jatibaru 0 13 13 

Cikaum 
Mekarsari 5 11 16 

Pasirmuncang 3 16 19 

Cipendeuy Sawangan 2 9 11 

Pabuaran Karanghegar 0 8 8 

Pamanukan 

Bongas 2 11 13 

Rancahilir 0 6 6 

Rancasari 1 7 8 

Patokbeusi Rancabango 0 2 2 

Purwadadi 

Panyingkiran 1 29 30 

Pasirbungur 0 47 47 

Rancamahi 0 18 18 

Pusakanagara Kotasari 1 28 29 

Tambakdahan 

Gardumukti 0 3 3 

Kertajaya 1 60 61 

Mariuk 0 10 10 

Tanjungrasa 2 41 43 

Wanajaya 0 7 7 

Total 18 326 344 

Percentage 5,2% 94,8% 100,0% 

 Source: Data tabulation and Socio-Economic Survey Results, 2021 

 

Table 5-47. Direct Cash Assistance received by Tenant 

Location Direct Cash Assistance Total 
(HH) 

Sub-district Village Receive Not Received 

Ciasem Jatibaru 2 11 13 

Cikaum 
Mekarsari 2 14 16 

Pasirmuncang 3 16 19 

Cipendeuy Sawangan 3 8 11 

Pabuaran Karanghegar 0 8 8 

Pamanukan 

Bongas 3 10 13 

Rancahilir 0 6 6 

Rancasari 1 7 8 

Patokbeusi Rancabango 0 2 2 

Purwadadi 

Panyingkiran 2 28 30 

Pasirbungur 2 45 47 

Rancamahi 1 17 18 

Pusakanagara Kotasari 1 28 29 

Tambakdahan 

Gardumukti 0 3 3 

Kertajaya 5 56 61 

Mariuk 0 10 10 

Tanjungrasa 0 43 43 
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Location Direct Cash Assistance Total 
(HH) 

Sub-district Village Receive Not Received 

Wanajaya 1 6 7 

Total 26 318 344 

Percentage 7,6% 92,4% 100,0% 

 Source: Data tabulation and Socio-Economic Survey Results, 2021 

 

Table 5-48. Family Hope Program Assistance received by Tenant 

Location Family Hope Assistance 
Total 

Sub-district Village Receive Not Received 

Ciasem Jatibaru 1 12 13 

Cikaum 
Mekarsari 1 15 16 

Pasirmuncang 1 18 19 

Cipendeuy Sawangan 2 9 11 

Pabuaran Karanghegar 0 8 8 

Pamanukan 

Bongas 0 13 13 

Rancahilir 1 5 6 

Rancasari 1 7 8 

Patokbeusi Rancabango 0 2 2 

Purwadadi 

Panyingkiran 2 28 30 

Pasirbungur 0 47 47 

Rancamahi 0 18 18 

Pusakanagara Kotasari 0 29 29 

Tambakdahan 

Gardumukti 0 3 3 

Kertajaya 1 60 61 

Mariuk 0 10 10 

Tanjungrasa 0 43 43 

Wanajaya 0 7 7 

Total 10 334 344 

Percentage 2,9% 97,1% 100,0% 

 Source: Data tabulation and Socio-Economic Survey Results, 2021 

 

Assistance frequency received by the tenant from each type of assistance is quite diverse, 

starting from monthly to quarterly (every four months). 

- Assistance from other parties, 22.2% of Tenant received monthly assistance, 16.7% of bi-

monthly assistance (in two months), 11.1% per three months assistance, and 11.1% 

quarterly assistance.%. 

- Direct Cash Assistance (BLT) is given every month. 

- The frequency of PKH assistance is 60% every month, 10% every two months, and 30% 

of PKH assistance every three months. 

Complete detailed information can be seen in the following table: 
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Table 5-49. Frequency of Assistance Received by Tenant  

Location 
Frequency of Assistance Received 

Assistance from Other Parties  BLT PKH 

Sub-district Village 
Every 
month 

Every 
2 

month 

Every 
3 

month 

Every 4 
month 

Every 
month 

Every 
month 

Ciasem Jatibaru 0 1 0 0 2 0 

Cikaum 
Mekarsari 0 0 1 0 2 2 

Pasirmuncang 2 0 0 0 3 1 

Cipendeuy Sawangan 2 0 0 0 3 0 

Pabuaran Karanghegar 0 0 0 0 0 1 

Pamanukan 

Bongas 0 1 0 0 3 1 

Rancahilir 0 0 0 0 0 0 

Rancasari 0 0 0 0 1 1 

Patokbeusi Rancabango 0 0 0 0 0 0 

Purwadadi 

Panyingkiran 0 0 0 0 2 1 

Pasirbungur 0 0 1 0 2 0 

Rancamahi 0 0 0 0 1 0 

Pusakanagara Kotasari 0 1 0 0 1 0 

Tambakdahan 

Gardumukti 0 0 0 0 0 0 

Kertajaya 0 0 0 2 5 1 

Mariuk 0 0 0 0 0 1 

Tanjungrasa 0 0 0 0 0 0 

Wanajaya 0 0 0 0 1 1 

Total 4 3 2 2 26 10 

Percentage 22,2% 16,7% 11,1% 11,1% 100% 100% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

 

The value of the assistance received also varied, both assistance from other parties and the 

government. The average assistance received by Tenant from the three types of assistance is: 

- Assistance with a value of Rp. 100,000, - up to Rp. 500,000, - as much as 72,2 %. 

- Assistance above Rp. 500,000 to Rp. 1,000,000, - as much as 24,1 %. 

- Assistance with a value above Rp. 1,000,000, - as much as 3,7 %. 

 

Table 5-50. Average Monthly Assistance Value of All Assistance 

Sub-district Village 

Average Monthly Assistance Value of All 
Assistance  Total 

(HH) 
< Rp. 500.000,- 

500.000 - 
1.000.000 

> Rp. 1.000.000,- 

Ciasem Jatibaru 3 0 0 3 

Cikaum Mekarsari 6 1 0 7 

  Pasirmuncang 3 1 1 5 

Cipendeuy Sawangan 0 2 1 3 

Pabuaran Karanghegar 1 0 0 1 

Pamanukan Bongas 3 2 0 5 

  Rancahilir 1 0 0 1 

  Rancasari 0 1 0 1 

Patokbesi Rancabango 0 0 0 0 
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Sub-district Village 

Average Monthly Assistance Value of All 
Assistance  Total 

(HH) 
< Rp. 500.000,- 

500.000 - 
1.000.000 

> Rp. 1.000.000,- 

Purwadadi Panyingkiran 6 1 0 7 

  Pasirbungur 3 0 0 3 

  Rancamahi 1 0 0 1 

Pusakanagara Kotasari 1 1 0 2 

Tambakdahan Gardumukti 0 0 0 0 

  Kertajaya 8 2 0 10 

  Mariuk 1 0 0 1 

  Tanjungrasa 0 2 0 2 

  Wanajaya 2 0 0 2 

Total 39 13 2 54 

Percentage 72.2% 24.1% 3.7% 100.0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

 

C. Worker 

Assistance from other parties for workers is assistance that can help or become a source of 

livelihood for the workers' households. The assistance types consist of government assistance 

and assistance from family members who live in other locations (not in the same house) as 

well as other assistance. Based on the survey results of assistance obtained by workers, both 

in the form of government assistance and other assistance, 95.1 percent of the workforce 

stated that they did not receive assistance and only 4.9 percent stated they had received 

assistance from the government or from other parties/families. Complete information related 

to assistance obtained by workers can be seen in the following table. 

Table 5-51. Assistance Received by the worker from Other Parties/Family  

Location 
Assistance Received from 

other Parties/Family * Total 
(HH) 

Sub-district Village Receive Not Received 

Ciasem Jatibaru 0 33 33 

Cikaum 
Mekarsari 6 48 54 

Pasirmuncang 1 19 20 

Cipendeuy 
Kosar 1 8 9 

Sawangan 1 14 15 

Pabuaran Karanghegar 1 69 70 

Pamanukan 

Bongas 2 58 60 

Rancahilir 10 63 73 

Rancasari 1 4 5 

Patokbeusi Rancabango 1 18 19 

Purwadadi 

Panyingkiran 1 51 52 

Pasirbungur 0 25 25 

Rancamahi 2 5 7 

Pusakanagara Kotasari 6 73 79 

Tambakdahan 

Gardumukti 3 13 16 

Kertajaya 0 57 57 

Mariuk 1 82 83 

Tanjungrasa 0 53 53 
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Location 
Assistance Received from 

other Parties/Family * Total 
(HH) 

Sub-district Village Receive Not Received 

Wanajaya 2 58 60 

Total 39 751 790 

Percentage 4,9% 95,1% 100,0% 

 Source: Data tabulation and Socio-Economic Survey Results, 2021 

 
 

Table 5-52. Frequency in Receiving Assistance from Other Parties/Family 

Location Frequency in Receiving Assistance Total 
(HH) 

Sub-district Village 1 2 3 4 

Cikaum 
Mekarsari 2 2 2 0 6 

Pasirmuncang 0 0 0 1 1 

Cipendeuy 
Kosar 1 0 0 0 1 

Sawangan 1 0 0 0 1 

Pabuaran Karanghegar 0 0 0 1 1 

Pamanukan 

Bongas 1 1 0 0 2 

Rancahilir 4 5 1 0 10 

Rancasari 1 0 0 0 1 

Patokbeusi Rancabango 0 1 0 0 1 

Purwadadi 
Panyingkiran 1 0 0 0 1 

Rancamahi 2 0 0 0 2 

Pusakanagara Kotasari 5 0 1 0 6 

Tambakdahan 

Gardumukti 2 1 0 0 3 

Mariuk 1 0 0 0 1 

Wanajaya 2 0 0 0 2 

Total 23 10 4 2 39 

Percentage 59,0% 25,6% 10,3% 5,1% 100,0% 

 Source: Data tabulation and Socio-Economic Survey Results, 2021 
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Table 5-53. Assistance Amount Received from Other Parties/Family per Frequency 

Location Assistance Amount per Frequency (IDR) 
Total 
(HH) Sub-district Village 50.000 90.000 100.000 150.000 200.000 300.000 500.000 600.000 1.000.000 1.200.000 2.000.000 

Cikaum 
Mekarsari 0 0 0 0 0 4 0 1 0 0 1 6 

Pasirmuncang 0 0 0 0 0 0 0 1 0 0 0 1 

Cipendeuy 
Kosar 0 0 0 0 1 0 0 0 0 0 0 1 

Sawangan 0 0 0 0 0 0 0 0 0 0 1 1 

Pabuaran Karanghegar 0 0 0 0 0 0 0 0 0 1 0 1 

Pamanukan 

Bongas 0 1 0 0 0 0 0 1 0 0 0 2 

Rancahilir 8 1 0 0 0 0 1 0 0 0 0 10 

Rancasari 1 0 0 0 0 0 0 0 0 0 0 1 

Patokbeusi Rancabango 0 0 0 0 0 1 0 0 0 0 0 1 

Purwadadi 
Panyingkiran 0 0 0 0 1 0 0 0 0 0 0 1 

Rancamahi 0 0 1 0 0 0 0 0 1 0 0 2 

Pusakanagara Kotasari 0 0 0 0 2 1 2 1 0 0 0 6 

Tambakdahan 

Gardumukti 0 1 0 0 2 0 0 0 0 0 0 3 

Mariuk 0 0 0 0 1 0 0 0 0 0 0 1 

Wanajaya 0 0 0 0 2 0 0 0 0 0 0 2 

Total 9 2 1 0 9 6 3 4 1 1 2 39 

Percentage 23,1% 5,1% 2,6% 0,0% 23,1% 15,4% 7,7% 10,3% 2,6% 2,6% 5,1% 100,0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 
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Table 5-54. Worker Direct Cash Assistance from the Government  

Location Direct Cash Assistance 
Total 
(HH) 

Sub-district Village     Receive Not Received 

Ciasem Jatibaru 8 25 33 

Cikaum 
Mekarsari 6 48 54 

Pasirmuncang 1 19 20 

Cipendeuy 
Kosar 0 9 9 

Sawangan 0 15 15 

Pabuaran Karanghegar 12 58 70 

Pamanukan 

Bongas 4 56 60 

Rancahilir 5 68 73 

Rancasari 1 4 5 

Patokbeusi Rancabango 3 16 19 

Purwadadi 

Panyingkiran 3 49 52 

Pasirbungur 2 23 25 

Rancamahi 2 5 7 

Pusakanagara Kotasari 18 61 79 

Tambakdahan 

Gardumukti 3 13 16 

Kertajaya 1 56 57 

Mariuk 23 60 83 

Tanjungrasa 0 53 53 

Wanajaya 20 40 60 

Total 112 678 790 

Percentage 14,2% 85,8% 100% 

 Source: Data tabulation and Socio-Economic Survey Results, 2021 

 

Table 5-55. Worker Family Hope Program Assistance  

Location 
Family Hope Program 

Assistance (PKH) Total 
(HH) 

Sub-district Village Receive Not Received 

Ciasem Jatibaru   33 33 

Cikaum 
Mekarsari 11 43 54 

Pasirmuncang 0 20 20 

Cipendeuy 
Kosar 0 9 9 

Sawangan 2 13 15 

Pabuaran Karanghegar   70 70 

Pamanukan 

Bongas 1 59 60 

Rancahilir 3 70 73 

Rancasari 0 5 5 

Patokbeusi Rancabango   19 19 

Purwadadi 

Panyingkiran 2 50 52 

Pasirbungur 0 25 25 

Rancamahi 1 6 7 

Pusakanagara Kotasari 3 76 79 

Tambakdahan 

Gardumukti 0 16 16 

Kertajaya 1 56 57 

Mariuk 3 80 83 

Tanjungrasa 0 53 53 

Wanajaya 2 58 60 

Total 29 761 790 

Percentage 3,7% 96,3% 100,0% 

 Source: Data tabulation and Socio-Economic Survey Results, 2021 
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5.5.3. Affected Household Income 

A. Land Owner 

The affected household income is the Household Head and family members total income. 

Based on the field survey results, the Household average income affected by the project is Rp. 

2,000,000 to Rp. 4,000,000 (46.64%). The affected households income description can be 

seen in the following table. 

Table 5-56.  Land Owner Affected Household Income  

Location Income Per Month (Rp.) Total 
(HH) Sub-District Village 1 2 3 4 5 6 

Ciasem Jatibaru 0 39 5 0 10 2 56 

Cikaum Mekarsari 40 77 14 12 9 9 161 

Pasirmuncang 3 3 7 8 3 5 29 

Cipeundeuy Kosar 6 19 7 8 1 1 42 

Sawangan 36 82 59 14 18 21 230 

Pabuaran Karanghegar 11 34 13 10 11 11 90 

Pamanukan Bongas 9 32 12 7 7 11 78 

Rancahilir 9 51 8 3 3 8 82 

Rancasari 4 6 1 0 0 0 11 

Patokbeusi Rancabango 0 7 4 4 4 4 23 

Purwadadi Panyingkiran 6 21 22 9 7 13 78 

Pasirbungur 7 32 17 6 3 7 72 

Rancamahi 0 7 2 1 0 2 12 

Pusakajaya Pusakajaya 0 1 0 0 0 2 3 

Pusakanagara Kotasari 11 50 33 15 5 13 127 

Tambakdahan Gardumukkti 5 9 2 0 0 3 19 

Kertajaya 5 22 22 8 10 19 86 

Mariuk 2 19 9 5 5 9 49 

Tanjungrasa 8 33 12 9 5 9 76 

Wanajaya 1 12 7 1 2 12 35 

Total 163 556 256 120 103 161 1359 

Percentage 12.0% 40.9% 18.8% 8.8% 7.6% 11.8% 100.0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

Note: 

1. ≤ Rp. 2,000,000 4. >Rp. 6,000,000 – Rp. 8,000,000 

2. >Rp. 2,000,000 – Rp. 4,000,000 5. >Rp. 8,000,000 – Rp. 10,000,000 

3. >Rp. 4,000,000 – Rp. 6,000,000 6. >Rp. 10,000,000 

B. Tenant 

The average family income of cultivators is in the range of Rp. 2,000,000, - to Rp. 4,000,000 

by 39.5%, family income < Rp. 2.000.000,- of 20.6% and income above Rp. 4,000,000, - up to 

Rp. 6,000,000, - by 16.0%. For clearer information regarding the amount of income of the 

family of cultivators each month, see the following table. 
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Table 5-57.  Tenant Affected Household Income per Month  

Location Income Per Month (Rp.) Total 
(HH) Sub-District Village 1 2 3 4 5 6 

Ciasem Jatibaru 6 5 1 1 0 0 13 

Cikaum 
Mekarsari 4 4 4 1 0 3 16 

Pasirmuncang 2 7 4 2 0 4 19 

Cipendeuy Sawangan 2 6 0 1 1 1 11 

Pabuaran Karanghegar 2 1 3 1 1 0 8 

Pamanukan 

Bongas 3 5 1 3 0 1 13 

Rancahilir 0 3 3 0 0 0 6 

Rancasari 0 2 0 1 2 3 8 

Patokbeusi Rancabango 0 1 0 0 0 1 2 

Purwadadi 

Panyingkiran 3 10 8 5 3 1 30 

Pasirbungur 2 17 12 12 2 2 47 

Rancamahi 3 10 4 1 0 0 18 

Pusakanagara Kotasari 10 14 5 0 0 0 29 

Tambakdahan 

Gardumukti 1 2 0 0 0 0 3 

Kertajaya 14 21 4 3 8 11 61 

Mariuk 1 7 1 0 1 0 10 

Tanjungrasa 15 19 4 2 2 1 43 

Wanajaya 3 2 1 1 0 0 7 

Total 71 136 55 34 20 28 344 

Percentage 20,6% 39,5% 16,0% 9,9% 5,8% 8,1% 100,0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

Note: 

1. ≤ Rp. 2,000,000 4. >Rp. 6,000,000 – Rp. 8,000,000 

2. >Rp. 2,000,000 – Rp. 4,000,000 5. >Rp. 8,000,000 – Rp. 10,000,000 

3. >Rp. 4,000,000 – Rp. 6,000,000 6. >Rp. 10,000,000 

C. Worker 

For the family income of workers, an average of Rp. 2,000,000, - to Rp. 4,000,000 by 52.3%, 

family income < Rp. 2.000.000,- of 27.5% and income above Rp. 4,000,000, - up to Rp. 

6,000,000, - by 13.5%. For more information on the range of labor income, see the following 

table. 

Table 5-58. Worker Affected Household Income Per Month 

Location Income Per Month (Rp.) Total 
(HH) Sub-District Sub-District 1 2 3 4 5 6 

Ciasem Jatibaru 7 15 7 3 1 0 33 

Cikaum 

Mekarsari 12 21 12 8 0 1 54 

Pasirmuncan
g 

6 9 4 1 0 0 20 

Cipendeuy 
Kosar 2 4 1 1 1 0 9 

Sawangan 4 7 3 1 0 0 15 

Pabuaran Karanghegar 31 33 2 2 1 1 70 

Pamanukan 

Bongas 8 33 15 1 0 3 60 

Rancahilir 19 49 3 0 1 1 73 

Rancasari 0 4 0 1 0 0 5 
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Location Income Per Month (Rp.) Total 
(HH) Sub-District Sub-District 1 2 3 4 5 6 

Patokbeusi Rancabango 12 5 2 0 0 0 19 

Purwadadi 

Panyingkiran 8 31 9 4 0 0 52 

Pasirbungur 9 13 1 2 0 0 25 

Rancamahi 5 1 1 0 0 0 7 

Pusakanagar
a 

Kotasari 25 34 16 2 1 1 79 

Tambakdahan 

Gardumukti 9 6 1 0 0 0 16 

Kertajaya 9 38 4 3 2 1 57 

Mariuk 18 51 10 2 2 0 83 

Tanjungrasa 23 24 6 0 0 0 53 

Wanajaya 10 35 10 4 0 1 60 

Total 217 413 107 35 9 9 790 

Percentage 27,5% 52,3% 13,5% 4,4% 1,1% 1,1% 100,0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

Note: 

1. ≤ Rp. 2,000,000 4. >Rp. 6,000,000 – Rp. 8,000,000 

2. >Rp. 2,000,000 – Rp. 4,000,000 5. >Rp. 8,000,000 – Rp. 10,000,000 

3. >Rp. 4,000,000 – Rp. 6,000,000 6. >Rp. 10,000,000 

5.5.4. Income Allocation for Savings 

A. Land Owner 

In managing family finances, most of the Affected People cannot allocate their expenses as 

savings or deposits because the family's financial condition does not enough, but some 

Affected People can allocate some of their income as saving. Based on the socio-economic 

survey results to the Affected People, the number of Affected People who have saved from 

their monthly income is 22.7%, while the Affected People who cannot save are 77.3%. The 

saving habits description can be seen in the table below. 

Table 5-59. Land Owner Income Allocation for Savings  

Location  Saving Habits Total 
(HH) Sub-district Village Not saving Saving Money 

Ciasem Jatibaru 51 5 56 

Cikaum 
Mekarsari 129 32 161 

Pasirmuncang 1 28 29 

Cipeundeuy 
Kosar 36 6 42 

Sawangan 188 42 230 

Pabuaran Karanghegar 78 12 90 

Pamanukan 

Bongas 68 10 78 

Rancahilir 72 10 82 

Rancasari 11 0 11 

Patokbeusi Rancabango 22 1 23 

Purwadadi 
Panyingkiran 45 33 78 

Pasirbungur 56 16 72 
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Location  Saving Habits Total 
(HH) Sub-district Village Not saving Saving Money 

Rancamahi 12 0 12 

Pusakajaya Pusakajaya 3 0 3 

Pusakanagara Kotasari 110 17 127 

Tambakdahan 

Gardumukti 16 3 19 

Kertajaya 61 25 86 

Mariuk 27 22 49 

Tanjungrasa 46 30 76 

Wanajaya 19 16 35 

Total 1051 308 1359 

Percentage 77.3% 22.7% 100.0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

 

B. Tenant 

Although not all land Tenant able to allocate their income for saving, some Tenant can allocate 

their income for saving. The number of Tenants who can allocate their income every month to 

save is 14.8%. Meanwhile, Tenants who cannot allocate their monthly income is 85.2%. 

Complete detailed information can be seen in the following table. 

Table 5-60. Tenant Income Allocation for Savings  

Location Saving Habits Total 
(HH) Sub-district Village Not Saving Saving 

Ciasem Jatibaru 12 1 13 

Cikaum 
Mekarsari 12 4 16 

Pasirmuncang 18 1 19 

Cipendeuy Sawangan 10 1 11 

Pabuaran Karanghegar 0 8 8 

Pamanukan 

Bongas 10 3 13 

Rancahilir 3 3 6 

Rancasari 7 1 8 

Patokbeusi Rancabango -1 3 2 

Purwadadi 

Panyingkiran 23 7 30 

Pasirbungur 44 3 47 

Rancamahi 18 0 18 

Pusakanagara Kotasari 26 3 29 

Tambakdahan 

Gardumukti 3 0 3 

Kertajaya 57 4 61 

Mariuk 7 3 10 

Tanjungrasa 41 2 43 

Wanajaya 2 5 7 

Total 293 51 344 

Percentage 85,2% 14,8% 100,0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 
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C. Worker 

Like Tenant, not all Worker can allocate their monthly income as savings. The number of worker 

who have not been able to allocate their income for saving is 72.2%, and Worker who can save 

is 27.8.%. 

Table 5-61. Worker Income Allocation for Savings 

Location Saving Habits Total 
(HH) 

Sub-district Village Not Saving Saving 

Ciasem Jatibaru 29 4 29 

Cikaum 
Mekarsari 35 19 35 

Pasirmuncang 14 6 14 

Cipendeuy 
Kosar 6 3 6 

Sawangan 10 5 10 

Pabuaran Karanghegar 61 9 61 

Pamanukan 

Bongas 42 18 42 

Rancahilir 51 22 51 

Rancasari 3 2 3 

Patokbeusi Rancabango 17 2 17 

Purwadadi 

Panyingkiran 34 18 34 

Pasirbungur 17 8 17 

Rancamahi 6 1 6 

Pusakanagara Kotasari 59 20 59 

Tambakdahan 

Gardumukti 15 1 15 

Kertajaya 46 11 46 

Mariuk 59 24 59 

Tanjungrasa 28 25 28 

Wanajaya 38 22 38 

Total 570 220 790 

Percentage 72,2% 27,8% 100,0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

 

5.5.5. Affected Household Monthly Consumption 

A. Land Owner 

Based on the survey results conducted to the affected households by the project, there are 7 

consumption types needed every month, they are food, clothing, health, home care, education, 

communication and transportation, and savings. From 7 consumption needs, most of the 

Affected People use their income for food consumption needs, which is 55.3%, while the 

smallest monthly expenditure is on savings needs. Complete description of the monthly 

consumption expenditure can be seen in the following table. 
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Table 5-62. Landowner Household Monthly Consumption  

Location Monthly Household Consumption (Percentage) 

Sub-district Village 1 2 3 4 5 6 7 

Ciasem Jatibaru 52.47% 9.79% 6.61% 5.07% 8.47% 14.73% 2.86% 

Cikaum 
Mekarsari 56.23% 8.17% 9.55% 7.13% 4.59% 10.63% 3.70% 

Pasirmuncang 63.62% 3.97% 9.31% 5.07% 4.76% 8.97% 4.31% 

Cipeundeuy 
Kosar 47.14% 10.05% 9.64% 6.43% 8.21% 8.34% 5.66% 

Sawangan 55.43% 9.25% 8.25% 6.39% 7.13% 8.83% 5.13% 

Pabuaran Karanghegar 53.39% 9.50% 9.56% 9.44% 5.02% 9.22% 0.67% 

Pamanukan 

Bongas 52.69% 7.65% 9.97% 7.62% 7.88% 9.31% 4.87% 

Rancahilir 62.26% 6.46% 9.27% 7.10% 2.48% 7.80% 4.63% 

Rancasari 71.82% 3.64% 8.18% 8.18% 0.00% 6.36% 1.82% 

Patokbeusi Rancabango 58.26% 10.00% 10.00% 10.00% 1.74% 10.00% 0.00% 

Purwadadi 

Panyingkiran 56.67% 8.40% 5.96% 5.19% 7.99% 11.92% 3.87% 

Pasirbungur 58.33% 6.07% 8.33% 7.92% 6.32% 10.21% 2.81% 

Rancamahi 57.08% 7.50% 10.42% 7.21% 6.00% 10.92% 0.83% 

Pusakajaya Pusakajaya 56.67% 10.00% 10.00% 5.00% 3.33% 8.33% 6.67% 

Pusakanagara Kotasari 53.31% 7.51% 11.28% 6.38% 6.50% 11.30% 3.72% 

Tambakdahan 

Gardumukkti 57.11% 12.63% 10.37% 5.53% 8.16% 7.63% 2.26% 

Kertajaya 47.67% 9.42% 12.15% 9.94% 7.67% 9.13% 6.57% 

Mariuk 47.45% 6.71% 10.67% 7.18% 10.92% 9.31% 7.76% 

Tanjungrasa 54.93% 4.41% 9.66% 5.39% 9.61% 9.74% 6.26% 

Wanajaya 42.86% 7.71% 10.57% 8.57% 11.43% 11.00% 7.86% 

Percentage 55.3% 7.9% 9.5% 7.0% 6.4% 9.7% 4.1% 

   Source: Data tabulation and Socio-Economic Survey Results, 2021 

Description: 

1. Food 5. Education 

2. Clothes 6. Communication and transportation 

3. Health 7. Saving 

4. Homecare  

 

B. Tenant 

Of all the expenditures of the Tenant family, the highest expenditure that is spent by tenants is 

used to meet the consumption needs 69%. Meanwhile, the smallest expenditure is the need 

for clothing 4.0%. 
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Table 5-63. Tenant Households Monthly Consumption  

Location Monthly Household Consumption (Percentage) 

Sub-district Village 1 2 3 4 5 6 7 

Ciasem Jatibaru 77% 2% 2% 4% 6% 7% 2% 

Cikaum 
Mekarsari 52% 7% 5% 6% 10% 8% 13% 

Pasirmuncang 54% 5% 8% 6% 10% 13% 5% 

Cipendeuy Sawangan 54% 4% 5% 6% 12% 11% 9% 

Pabuaran Karanghegar 69% 2% 3% 5% 3% 5% 13% 

Pamanukan 

Bongas 55% 6% 7% 6% 12% 8% 8% 

Rancahilir 70% 3% 4% 4% 7% 6% 6% 

Rancasari 46% 3% 4% 6% 8% 11% 22% 

Patokbeusi Rancabango 55% 4% 6% 4% 9% 8% 15% 

Purwadadi 

Panyingkiran 50% 2% 2% 3% 9% 13% 21% 

Pasirbungur 57% 3% 3% 4% 8% 10% 15% 

Rancamahi 68% 6% 5% 4% 6% 8% 3% 

Pusakanagara Kotasari 66% 5% 5% 4% 7% 8% 5% 

Tambakdahan 

Gardumukti 53% 10% 11% 11% 7% 7% 2% 

Kertajaya 68% 4% 4% 4% 6% 5% 9% 

Mariuk 74% 3% 3% 6% 5% 7% 5% 

Tanjungrasa 70% 4% 4% 4% 5% 5% 9% 

Wanajaya 60% 3% 7% 3% 6% 7% 14% 

Average 61% 4% 5% 5% 8% 8% 10% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

Description: 

1. Food 5. Education 

2. Clothes 6. Communication and transportation 

3. Health 7. Saving 

4. Homecare  

 

C. Worker 

likewise the worker, their largest expenditure is used to meet consumption needs 69%. the 

smallest expenditure is used for family savings of 2%. Complete detailed information can be 

seen in the following table. 

Table 5-64. Worker Households Monthly Consumption  

Location  Monthly Household Consumption (Percentage) 

Sub-district Village 1 2 3 4 5 6 7 

Ciasem Jatibaru 75% 8% 6% 4% 4% 2% 1% 

Cikaum 
Mekarsari 72% 8% 3% 3% 6% 7% 1% 

Pasirmuncang 70% 12% 2% 1% 9% 4% 2% 

Cipeundeuy 
Kosar 65% 9% 5% 5% 7% 7% 2% 

Sawangan 68% 10% 6% 6% 5% 3% 2% 

Pabuaran Karanghegar 58% 12% 14% 5% 5% 5% 1% 

Pamanukan 

Bongas 67% 8% 9% 6% 4% 4% 2% 

Rancahilir 74% 8% 7% 4% 3% 2% 2% 

Rancasari 70% 5% 6% 6% 6% 5% 2% 
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Location  Monthly Household Consumption (Percentage) 

Patokbeusi Rancabango 73% 6% 6% 3% 5% 6% 1% 

Purwadadi 

Panyingkiran 68% 8% 6% 4% 6% 7% 1% 

Pasirbungur 70% 7% 6% 5% 5% 5% 2% 

Rancamahi 69% 6% 6% 6% 7% 5% 1% 

Pusakanagara Kotasari 70% 6% 6% 7% 6% 4% 1% 

Tambakdahan 

Gardumukkti 70% 7% 5% 7% 5% 5% 1% 

Kertajaya 77% 3% 4% 2% 7% 5% 2% 

Mariuk 65% 8% 8% 9% 4% 5% 1% 

Tanjungrasa 65% 12% 3% 6% 6% 7% 1% 

Wanajaya 72% 2% 3% 9% 7% 6% 1% 

Average 69% 7% 6% 5% 6% 5% 2% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

Description: 

1. Food 5. Education 

2. Clothes 6. Communication and transportation 

3. Health 7. Saving 

4. Homecare  

5.5.6. Fuel for Cooking 

A. Land Owner 

Most of the Affected Households use LPG (96.12%) as fuel for cooking, although there is a 

small portion that uses wood as fuel, this is only temporary if there is LPG fuel scarcity or for 

special needs such as cooking for celebration activities. Complete detailed information can be 

seen in the following table. 

Table 5-65. Land Owner Use of Fuel for Cooking  

Location Fuel for Cooking (HH) 

Total 
Sub-district Village 

Electricit
y 

Electricit
y and 
LPG 

LPG 
(Gas) 

LPG and 
Firewood 

Firewood 

Ciasem Jatibaru 0 0 56 0 0 56 

Cikaum 
Mekarsari 2 0 155 2 2 161 

Pasirmuncang 1 0 26 0 2 29 

Cipeundeuy 
Kosar 0 0 42 0 0 42 

Sawangan 0 4 209 10 7 230 

Pabuaran Karanghegar 1 0 86 0 3 90 

Pamanukan 

Bongas 0 0 75 0 3 78 

Rancahilir 0 0 82 0 0 82 

Rancasari 0 0 11 0 0 11 

Patokbeusi Rancabango 0 0 23 0 0 23 

Purwadadi 

Panyingkiran 2 0 74 1 1 78 

Pasirbungur 0 0 65 3 4 72 

Rancamahi 0 0 12 0 0 12 

Pusakajaya Pusakajaya 0 0 3 0 0 3 

Pusakanagara Kotasari 0 0 127 0 0 127 

Tambakdahan 

Gardumukkti 0 0 19 0 0 19 

Kertajaya 0 0 86 0 0 86 

Mariuk 3 0 45 0 1 49 
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Location Fuel for Cooking (HH) 

Total 
Sub-district Village 

Electricit
y 

Electricit
y and 
LPG 

LPG 
(Gas) 

LPG and 
Firewood 

Firewood 

Tanjungrasa 0 0 71 5 0 76 

Wanajaya 1 0 34 0 0 35 

Total 10 4 1301 21 23 1359 

Presentase 0,7% 0,3% 95,7% 1,5% 1,7% 100,0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

 

B. Tenant 

The use of LPG as fuel for cooking has become a major need, so almost all households use 

LPG as fuel for cooking. The same goes for land Tenant. Most Tenant Families use LPG as 

fuel for cooking in their homes. However, there are a small number of Tenant families who use 

other fuels for cooking in their Families. The number of users of fuel other than LPG for cooking 

among Tenant is 95.1%, using firewood 4.7% and using firewood and LPG 0.3%. Complete 

detailed information regarding the use of fuel in the household of the Tenant can be seen in 

the table below. 

Table 5-66.Tenant Use of Fuel for Cooking  

Location Fuel for Cooking 
Total 
(HH) Sub-district Village LPG Wood 

LPG and 
Wood 

Ciasem Jatibaru 12 1 0 13 

Cikaum 
Mekarsari 15 1 0 16 

Pasirmuncang 17 2 0 19 

Cipendeuy Sawangan 11 0 0 11 

Pabuaran Karanghegar 8 0 0 8 

Pamanukan 

Bongas 13 0 0 13 

Rancahilir 5 1 0 6 

Rancasari 8 0 0 8 

Patokbeusi Rancabango 2 0 0 2 

Purwadadi 

Panyingkiran 24 5 1 30 

Pasirbungur 46 1 0 47 

Rancamahi 15 3 0 18 

Pusakanagara Kotasari 28 1 0 29 

Tambakdahan 

Gardumukti 3 0 0 3 

Kertajaya 60 1 0 61 

Mariuk 10 0 0 10 

Tanjungrasa 43 0 0 43 

Wanajaya 7 0 0 7 

Total 327 16 1 344 

Percentage 95,1% 4,7% 0,3% 100,0% 

Source: Data tabulation and Socio-Economic Survey Results, January 2022 
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C. Worker 

Most of the worker’s families use LPG as cooking fuel. Although there are Worker families that 

use other fuels as a medium for cooking, the percentage is very small and it is used as a 

substitute fuel such as using firewood as fuel for cooking. Based on the survey results, 92% of 

Worker families use LPG as cooking fuel. Meanwhile, those who use other fuels for cooking 

such as kerosene are 0.3% and use firewood  4.4%. 

Table 5-67. Worker Use of Fuel for Cooking   

Location Fuel for Cooking Total 
(HH) Sub-district Village Kerosene LPG Wood 

Ciasem Jatibaru 0 31 2 33 

Cikaum 
Mekarsari 1 49 4 54 

Pasirmuncang 0 18 2 20 

Cipendeuy 
Kosar 0 7 2 9 

Sawangan 0 14 1 15 

Pabuaran Karanghegar 0 63 7 70 

Pamanukan 

Bongas 0 59 1 60 

Rancahilir 0 72 1 73 

Rancasari 0 5 0 5 

Patokbeusi Rancabango 0 18 1 19 

Purwadadi 

Panyingkiran 0 45 7 52 

Pasirbungur 1 22 2 25 

Rancamahi 0 6 1 7 

Pusakanagara Kotasari 0 78 1 79 

Tambakdahan 

Gardumukti 0 16 0 16 

Kertajaya 0 57 0 57 

Mariuk 0 80 3 83 

Tanjungrasa 0 53 0 53 

Wanajaya 0 60 0 60 

Total 2 753 35 790 

Percentage 0,3% 95,3% 4,4% 100,0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

 

5.5.7. Electronic Device Ownership 

A. Land Owner 

Based on the survey results to the Affected People, Television (TV) is the most electronic 

device owned by Affected People (97.4%), followed by Mobile Phones (HP) there are (87.1%). 

The smallest ownership of electronic stuff is the electric ovens (14.1%). This condition provides 

an illustration that in addition to daily needs such as food, Affected People also use their 

income to meet their entertainment needs and other basic needs such as communication and 

information.Complete description in electronic divice ownership can be seen in the table below. 
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Table 5-68. Land Owner Electronic Device Ownership 

Location Electronic Device Use 

Sub-district Village 1 2  3  4 5 6 7 8 9 

Ciasem Jatibaru 55 47 3 53 9 17 7 45 10 

Cikaum 
Mekarsari 155 131 20 149 22 36 11 117 12 

Pasirmuncang 29 25 4 23 1 5 4 18 8 

Cipeundeuy 
Kosar 41 33 9 36 5 9 3 32 8 

Sawangan 221 199 55 204 27 51 31 160 21 

Pabuaran Karanghegar 87 66 22 67 43 41 24 61 5 

Pamanukan 

Bongas 78 60 20 67 4 15 14 31 7 

Rancahilir 82 82 0 82 1 20 5 34 2 

Rancasari 11 11 0 11 0 0 0 2 0 

Patokbeusi Rancabango 23 21 2 23 8 4 1 21 4 

Purwadadi 

Panyingkiran 78 73 5 73 16 53 38 69 48 

Pasirbungur 64 52 5 53 4 3 8 40 6 

Rancamahi 12 12 1 12 2 5 8 10 2 

Pusakajaya Pusakajaya 3 3 0 3 0 1 2 1 0 

Pusakanagara Kotasari 123 112 7 123 14 31 10 81 37 

Tambakdahan 

Gardumukkti 19 18 2 16 1 3 5 15 0 

Kertajaya 84 60 32 56 9 5 26 53 7 

Mariuk 49 44 10 45 9 13 12 39 9 

Tanjungrasa 76 58 15 58 7 5 9 49 10 

Wanajaya 34 30 13 30 10 9 16 28 8 

Total 1324 1137 225 1184 192 326 234 906 204 

Percentage 97.4% 83.7% 16.6% 87.1% 14.1% 24.0% 17.2% 66.7% 15.0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

B. Tenant 

Based on the survey results, television is an electronic device that is mostly owned by Tenant 

with 95%, Then 83% for telephones or mobile phones, and 71% for refrigerators. Meanwhile, 

the ownership of radio cassettes, air conditioners, and computers are the least electronic 

goods owned by Tenant. Complete detailed information regarding the ownership of Tenant 

electronic goods can be seen in the table below. 

Table 5-69. Tenant Electronic Device Ownership  

Location Electronic Device Ownership 

Sub-district Village 1 2 3 4 5 6 7 8 9 

Ciasem Jatibaru 12 8 1 10 5 1 1 3 0 

Cikaum 
Mekarsari 15 12 2 14 1 1 0 8 0 

Pasirmuncang 18 13 0 14 2 1 0 11 0 

Cipendeuy Sawangan 11 8 4 9 3 3 2 8 2 

Pabuaran Karanghegar 7 6 0 6 1 1 0 6 0 

Pamanukan 

Bongas 12 12 7 11 3 2 1 8 1 

Rancahilir 6 2 1 5 2 1 0 2 0 

Rancasari 8 8 3 8 2 1 1 4 1 

Patokbeusi Rancabango 2 1 0 2 1 0 0 0 0 

Purwadadi Panyingkiran 28 22 4 26 3 4 1 17 1 
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Location Electronic Device Ownership 

Pasirbungur 46 34 8 41 8 2 0 29 0 

Rancamahi 16 11 2 13 1 0 0 5 0 

Pusakanagara Kotasari 28 18 2 24 1 1 1 6 2 

Tambakdahan 

Gardumukti 3 2 0 3 0 0 0 1 0 

Kertajaya 57 46 15 53 20 16 6 34 5 

Mariuk 10 8 3 8 2 0 1 8 1 

Tanjungrasa 43 27 3 33 6 4 3 17 2 

Wanajaya 5 5 2 6 1 2 1 4 3 

Total 327 243 57 286 62 40 18 171 18 

Percentage 95,1% 70,6% 16,6% 83,1% 18,0% 11,6% 5,2% 49,7% 5,2% 

Source: Data tabulation and Socio-Economic Survey Results, January 2022 

 

C. Worker 

Based on the survey results to the worker related to the electronic device ownership, 

television/TV is the most owned electronic device by the worker  95.1%. Then 

telephone/mobile phone 87.3%, refrigerator 44.1%. Complete information regarding electronic 

device ownership  by workers can be seen in the following table. 

Table 5-70. Worker Electronics device ownership  

Location Electronic Device Ownership 

Sub-district Village 1 2 3 4 5 6 7 8 9 

Ciasem Jatibaru 32 19 5 20 6 3 2 7 1 

Cikaum 
Mekarsari 51 31 4 41 9 1 0 23 0 

Pasirmuncang 20 8 0 17 0 0 0 8 0 

Cipendeuy 
Kosar 8 5 6 8 2 1 0 5 0 

Sawangan 12 11 5 12 2 3 0 11 0 

Pabuaran Karanghegar 64 21 5 58 7 1 0 16 1 

Pamanukan 

Bongas 58 38 9 56 3 2 0 41 0 

Rancahilir 68 26 3 63 6 2 0 32 1 

Rancasari 5 5 2 5 0 0 0 1 0 

Patokbeusi Rancabango 19 7 0 17 0 0 0 2 0 

Purwadadi 

Panyingkiran 52 7 3 50 3 0 0 7 1 

Pasirbungur 23 3 3 21 0 0 0 0 0 

Rancamahi 7 4 1 4 0 0 0 4 0 

Pusakanagara Kotasari 75 51 4 67 5 5 0 46 7 

Tambakdahan 

Gardumukti 14 9 3 15 2 1 1 9 1 

Kertajaya 56 37 10 57 5 1 2 19 2 

Mariuk 77 29 9 76 7 2 0 17 0 

Tanjungrasa 53 9 0 52 4 3 1 6 2 

Wanajaya 57 28 10 51 0 5 0 16 5 

Total 751 348 82 690 61 30 6 270 21 

Percentage 95,1% 44,1% 10,4% 87,3% 7,7% 3,8% 0,8% 34,2% 2,7% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 
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5.5.8. Transportation Mean Ownership 

A. Land Owner 

Motorcycles are the main Transportation means owned by Affected People. Almost all Affected 

People have motorcycles as their Transportation means (82.5%) Although bicycles are not the 

main Transportation means for project Affected People, the ownership rate is quite high at 

19.1%, this is related to the ownership of bicycles for their children or grandchildren and not 

as the main Transportation means. While cars ownership as a Transportation means is 16.7%, 

cars as business support, 6.9% Pick-ups and 6.3% Trucks. Complete details can be seen in 

the following table. 

Table 5-71. Land Owner Transportation Means Ownership  

Location Transportation Means Ownership (HH) 

Sub-district Village Car Pick up Truck Motorbike Bicycle 

Ciasem Jatibaru 3 2 3 55 47 

Cikaum 
Mekarsari 18 5 0 145 24 

Pasirmuncang 8 2 0 26 2 

Cipeundeuy 
Kosar 8 8 2 34 13 

Sawangan 54 15 14 206 58 

Pabuaran Karanghegar 12 3 22 69 0 

Pamanukan 

Bongas 11 1 3 57 26 

Rancahilir 6 5 0 41 0 

Rancasari 0 0 0 8 0 

Patokbeusi Rancabango 6 1 0 22 6 

Purwadadi 

Panyingkiran 32 8 3 75 6 

Pasirbungur 8 3 0 59 6 

Rancamahi 3 2 0 10 3 

Pusakajaya Pusakajaya 3 0 0 3 0 

Pusakanagara Kotasari 15 15 1 122 12 

Tambakdahan 

Gardumukkti 1 0 1 15 6 

Kertajaya 6 3 23 61 12 

Mariuk 17 10 0 41 11 

Tanjungrasa 5 4 5 46 16 

Wanajaya 11 7 8 26 11 

Total 227 94 85 1121 259 

Percentage 16.7% 6.9% 6.3% 82.5% 19.1% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

 

B. Tenant 

Based on the survey results, it is known that 96% of tenant own a motorbike as a means of 

transportation and 67% have a bicycle. Meanwhile, other vehicles as a means of transportation 

and business can be seen in the following table. 
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Table 5-72. Tenant Transportation Means Ownership  

Location Transportation Means Ownership (HH) 

Sub-district Village Car Pick up Truck Motorbike Bicycle 

Ciasem Jatibaru 0 0 0 13 8 

Cikaum 
Mekarsari 1 0 0 14 4 

Pasirmuncang 1 0 0 19 4 

Cipendeuy Sawangan 2 2 0 11 4 

Pabuaran Karanghegar 0 0 0 8 1 

Pamanukan 

Bongas 2 3 0 13 9 

Rancahilir 0 0 0 6 1 

Rancasari 4 2 0 8 5 

Patokbeusi Rancabango 0 0 0 2 1 

Purwadadi 

Panyingkiran 4 0 0 30 10 

Pasirbungur 5 1 2 47 14 

Rancamahi 1 0 0 16 5 

Pusakanagara Kotasari 1 0 0 26 3 

Tambakdahan 

Gardumukti 0 0 0 2 0 

Kertajaya 7 3 1 55 22 

Mariuk 0 0 0 10 3 

Tanjungrasa 5 2 0 43 16 

Wanajaya 0 0 0 7 4 

Total 33 13 3 330 114 

Percentage 9,6% 3,8% 0,9% 95,9% 33,1% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

 

C. Worker 

Worker, who owns a motorbike as their transportation mean is 94.7%, while Worker who has 

a car is 0.6%, pick-ups 0,9%, and 80,3% bicycles. Complete detailed information regarding 

vehicle ownership from worker can be seen from the following table. 

Table 5-73. Worker Transportation Means Ownership in Patimban Access Toll Road 

Development Plan Area 

Location 
Car Pick up Truck Motorbike Bicycle 

Sub-district Village 

Ciasem Jatibaru 0 0 0 32 13 

Cikaum 
Mekarsari 1 0 0 49 13 

Pasirmuncang 0 1 0 19 3 

Cipendeuy 
Kosar 0 1 0 6 0 

Sawangan 0 0 0 15 4 

Pabuaran Karanghegar 0 0 0 61 13 

Pamanukan 

Bongas 1 0 0 57 15 

Rancahilir 0 0 0 68 8 

Rancasari 0 0 0 5 3 

Patokbeusi Rancabango 0 0 0 19 2 

Purwadadi 

Panyingkiran 0 0 0 52 5 

Pasirbungur 0 1 0 25 0 

Rancamahi 0 0 0 7 0 

Pusakanagara Kotasari 0 1 0 74 19 

Tambakdahan 

Gardumukti 1 2 0 16 5 

Kertajaya 0 0 0 55 17 

Mariuk 0 0 0 79 12 

Tanjungrasa 1 1 0 53 8 
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Location 
Car Pick up Truck Motorbike Bicycle 

Sub-district Village 

Wanajaya 1 0 0 56 16 

Total 5 7 0 748 156 

Percentage 0,6% 0,9% 0,0% 94,7% 19,7% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

5.5.9. Light Source 

A. Land Owner 

Overall, the lighting sources for Affected People are using their PLN (State Electricity 

Company) electric lighting sources with an average of 94.8% and only very few use lightings 

sources Electricity from neighbors or other energy sources as shown in the table below. 

Table 5-74. Land Owner Materials for Lighting  

Location Lighting Material Total 
(HH) Sub-district Village 1 2 3 4 

Ciasem Jatibaru 156 5 0 0 56 

Cikaum 
Mekarsari 29 0 0 0 161 

Pasirmuncang 39 3 0 0 29 

Cipeundeuy 
Kosar 221 9 0 0 42 

Sawangan 90  0 0 0 230 

Pabuaran Karanghegar 76 1 0 1 90 

Pamanukan 

Bongas 81 0 1 0 78 

Rancahilir 11 0 0 0 82 

Rancasari 23 0 0 0 11 

Patokbeusi Rancabango 74 4 0 0 23 

Purwadadi 

Panyingkiran 68 4 0 0 78 

Pasirbungur 12 0 0 0 72 

Rancamahi 3 0 0 0 12 

Pusakajaya Pusakajaya 108 18 1 0 3 

Pusakanagara Kotasari 19 0 0 0 127 

Tambakdahan 

Gardumukti 86 0 0 0 19 

Kertajaya 33 8 0 8 86 

Mariuk 69 7 0 0 49 

Tanjungrasa 34 0 1 0 76 

Wanajaya 156 5 0 0 35 

Total 1288 59 3 9 1359 

Percentage 94.8% 4.3% 0.2% 0.7% 100.0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

Description: 

1. Electricity from PLN/Private  

2. Electricity from neighbors   

3. Kerosene 

4. Rechargeable Battery 
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B. Tenant 

Regarding the lighting used by tenants, it is known that 99.1% use PLN electricity connection 

for lighting and other needs in their homes, and only 0.9% use other sources of lighting. 

Table 5-75. Tenant Materials for Lighting  

Location Lighting Material 
Total 
(HH) Sub-district Village  PLN/ Private 

Electricity from 
Neighbors 

Ciasem Jatibaru 13 0 13 

Cikaum 
Mekarsari 16 0 16 

Pasirmuncang 19 0 19 

Cipendeuy Sawangan 11 0 11 

Pabuaran Karanghegar 8 0 8 

Pamanukan 

Bongas 13 0 13 

Rancahilir 6 0 6 

Rancasari 8 0 8 

Patokbeusi Rancabango 1 1 2 

Purwadadi 

Panyingkiran 30 0 30 

Pasirbungur 47 0 47 

Rancamahi 18 0 18 

Pusakanagara Kotasari 29 0 29 

Tambakdahan 

Gardumukti 3 0 3 

Kertajaya 61 0 61 

Mariuk 10 0 10 

Tanjungrasa 41 2 43 

Wanajaya 7 0 7 

Total 341 3 344 

Percentage 99,1% 0,9% 100,0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

C. Worker 

Worker, which uses electricity as their lighting device, is 99.7% which is divided into two types 

of electricity sources 97.7% use electricity by connecting directly from PLN, and 2% use 

electricity by connecting from neighbors. In addition, there are 0.3% of worker are still using 

kerosene for lighting their homes. Detailed information can be seen from the following table. 

Table 5-76. Worker Materials for Lighting  

Location Lighting Material 

Total 
(HH) 

Sub-district Village 
Electricity 
from PLN 

Electricity 
from 

Neighbors 
Kerosene 

Ciasem Jatibaru 33 0 0 33 

Cikaum 
Mekarsari 53 1 0 54 

Pasirmuncang 20 0 0 20 
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Location Lighting Material 

Total 
(HH) 

Sub-district Village 
Electricity 
from PLN 

Electricity 
from 

Neighbors 
Kerosene 

Cipendeuy 
Kosar 9 0 0 9 

Sawangan 15 0 0 15 

Pabuaran Karanghegar 67 3 0 70 

Pamanukan 

Bongas 59 1 0 60 

Rancahilir 71 2 0 73 

Rancasari 5 0 0 5 

Patokbeusi Rancabango 18 1 0 19 

Purwadadi 

Panyingkiran 52 0 0 52 

Pasirbungur 24 1 0 25 

Rancamahi 7 0 0 7 

Pusakanagara Kotasari 77 0 2 79 

Tambakdahan 

Gardumukti 15 1 0 16 

Kertajaya 55 2 0 57 

Mariuk 79 4 0 83 

Tanjungrasa 53 0 0 53 

Wanajaya 60 0 0 60 

Total 772 16 2 790 

Percentage 97,7% 2,0% 0,3% 100,0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

 

5.5.10. Lighting Cost 

A. Land Owner 

The average cost spent by Affected People for lighting per month is under IDR. 100,000 

(39.2%) and the highest expenditure is above IDR. 410,000 (12.6%). 

Table 5-77. Land Owner Cost for Lighting  

Location  Lighting Cost (Rp.) 

Total 
(HH) 

Sub-district Village 
< 

100.000 
> 100.000 
- 200.000 

> 
200.000 

– 
300.000 

> 300.000 - 
400.000 

> 
400.000 

Ciasem Jatibaru 21 25 5 2 3 56 

Cikaum 
Mekarsari 102 41 11 4 3 161 

Pasirmuncang 11 6 10 1 1 29 

Cipeundeuy 
Kosar 26 13 1 0 2 42 

Sawangan 76 94 27 12 21 230 

Pabuaran Karanghegar 37 45 5 0 3 90 

Pamanukan 

Bongas 11 33 5 3 26 78 

Rancahilir 8 10 6 1 57 82 

Rancasari 3 0 0 0 8 11 

Patokbeusi Rancabango 5 13 2 2 1 23 

Purwadadi 

Panyingkiran 33 40 1 0 4 78 

Pasirbungur 36 24 5 5 2 72 

Rancamahi 1 3 2 1 5 12 

Pusakajaya Pusakajaya 0 0 0 0 3 3 

Pusakanagara Kotasari 82 26 5 6 8 127 

Tambakdahan 
Gardumukkti 5 10 4 0 0 19 

Kertajaya 19 53 9 1 4 86 
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Location  Lighting Cost (Rp.) 

Total 
(HH) 

Sub-district Village 
< 

100.000 
> 100.000 
- 200.000 

> 
200.000 

– 
300.000 

> 300.000 - 
400.000 

> 
400.000 

Mariuk 12 16 10 2 9 49 

Tanjungrasa 36 35 5 0 0 76 

Wanajaya 9 11 3 1 11 35 

Total 533 498 116 41 171 1359 

Percentage 39.2% 36.6% 8.5% 3.0% 12.6% 100.0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

 

B. Tenant 

The lighting costs used by the tenant ranged from Rp. 50,000, - Rp. 100,000, - 57.6%, while 

the use of electricity above Rp. 100,000, - to Rp. 200,000, -  33.4% and the electricity cost  

higher than Rp. 300,000 is 0.9%. Complete detailed information can be seen in the following 

table. 

Table 5-78.Tenant Cost for Lighting  

Location Lighting Cost (Rp.) 
Total 
(HH) Sub-district Village 

< 
100.000 

100.000-
200.000 

210.000-
300.000 

310.000-
400.000 

> 
400.000 

Ciasem Jatibaru 8 5 0 0 0 13 

Cikaum 
Mekarsari 12 3 1 0 0 16 

Pasirmuncang 11 7 0 0 1 19 

Cipendeuy Sawangan 7 1 2 0 1 11 

Pabuaran Karanghegar 4 4 0 0 0 8 

Pamanukan 

Bongas 7 6 0 0 0 13 

Rancahilir 1 5 0 0 0 6 

Rancasari 3 2 1 1 1 8 

Patokbeusi Rancabango 0 2 0 0 0 2 

Purwadadi 

Panyingkiran 24 5 1 0 0 30 

Pasirbungur 31 11 4 1 0 47 

Rancamahi 13 4 0 0 1 18 

Pusakanagara Kotasari 16 12 0 0 1 29 

Tambakdahan 

Gardumukti 0 0 2 1 0 3 

Kertajaya 25 27 9 0 0 61 

Mariuk 5 5 0 0 0 10 

Tanjungrasa 26 15 2 0 0 43 

Wanajaya 5 1 0 0 1 7 

Total 198 115 22 3 6 344 

Percentage 57,6% 33,4% 6,4% 0,9% 1,7% 100,0% 

 Source: Data tabulation and Socio-Economic Survey Results, 2021 
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C. Worker 

It is known that 69,0 % of worker pay electricity bills under IDR. 100.000, - every month, 27.6% 

Worker pays electricity above IDR. 100,000 to IDR. 200,000, -. Meanwhile, Worker whose 

electricity bill is above IDR. 200,000, - is 3.4%. Complete detailed information can be seen in 

the table below. 

Table 5-79.Worker Cost for Lighting  

Location Lighting Cost (Rp.) 
Total 
(HH) 

Sub-district Village 
< 

100.000 
> 100.000 
- 200.000 

> 200 000 
- 300.000 

> 300.000 
- 400.000 

> 400.000 

Ciasem Jatibaru 27 6 0 0 0 33 

Cikaum 
Mekarsari 41 11 1 0 1 54 

Pasirmuncang 17 3 0 0 0 20 

Cipendeuy 
Kosar 5 3 1 0 0 9 

Sawangan 10 4 1 0 0 15 

Pabuaran Karanghegar 65 5 0 0 0 70 

Pamanukan 

Bongas 18 39 3 0 0 60 

Rancahilir 26 45 0 1 1 73 

Rancasari 5 0 0 0 0 5 

Patokbeusi Rancabango 15 3 1 0 0 19 

Purwadadi 

Panyingkiran 40 9 1 2 0 52 

Pasirbungur 18 5 2 0 0 25 

Rancamahi 5 2 0 0 0 7 

Pusakanagara Kotasari 27 48 2 0 2 79 

Tambakdahan 

Gardumukti 13 2 0 0 1 16 

Kertajaya 48 9 0 0 0 57 

Mariuk 63 17 1 1 1 83 

Tanjungrasa 49 2 1 1 0 53 

Wanajaya 53 5 2 0 0 60 

Total 545 218 16 5 6 790 

Percentage 69,0% 27,6% 2,0% 0,6% 0,8% 100,0% 

Source: Data tabulation and Socio-Economic Survey Results, January 2022 
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5.6. SANITATION AND PUBLIC FACILITIES  

5.6.1. Water Source for Cooking and Drinking 

A. Land Owner 

Land Owner clean water consumption for drinking and cooking mostly uses self-owned ground 

well water 44.7%, and the least consumption uses water sources by buy it from retailers as 

much as 0.1%. Complete information can be seen in the following table 

Table 5-80. Land Owner Cooking and Drinking Water Sources 

Location  Cooking and Drinking Water Source Total 
(HH) Sub-district Village 1 2 3 4 5 6 7 

Ciasem Jatibaru 23 4    27 2 56 

Cikaum 
Mekarsari 106 39 2 1 1 12  161 

Pasirmuncang 13 11 0 0 0 5  29 

Cipeundeuy 
Kosar 13 4 9 0 1 15  42 

Sawangan 118 99 3 5 2 3  230 

Pabuaran Karanghegar 74 10 1   5  90 

Pamanukan 

Bongas 16 20 20   22  78 

Rancahilir 48 20 10   4  82 

Rancasari 11 0 0   0  11 

Patokbeusi Rancabango 10 9    4  23 

Purwadadi 

Panyingkiran 39 38 0 0  1  78 

Pasirbungur 26 36 1 1  8  72 

Rancamahi 4 5 0 0  3  12 

Pusakajaya Pusakajaya 1  2     3 

Pusakanagara Kotasari 51 12 13  5 46  127 

Tambakdahan 

Gardumukkti 7 1 11  0 0  19 

Kertajaya 8 5 16  1 56  86 

Mariuk 6 3 34  0 6  49 

Tanjungrasa 25 39 1  0 11  76 

Wanajaya 9 20 5  0 1  35 

Total 608 375 128 7 10 229 2 1359 

Percentage 44.7% 27.6% 9.4% 0.5% 0.7% 16.9% 0.1% 100.0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

Description:  

1. Affected People ground well. 5. Neighbor's pump well 
2. Affected People Pomp well. 6. River/spring 
3. Regional Water Company. 7. Buy from a retailer 
4. Neighbor ground well. 

 
  

B. Tenant 

Ground wells and pump wells belonging to the affected people are water sources that are 

widely used for drinking and cooking, besides that some Tenants buy them at retail for their 



LAND ACQUISITION AND RESETTLEMENT ACTION PLAN  (LARAP) 
PATIMBAN PORT ACCESS TOLL ROAD DEVELOPMENT PLAN, SUBANG REGENCY 

5-65 

drinking and cooking needs. The users’ number who are using their ground well for drinking 

and cooking use is 34.3%, own pump wells 30.8%, while Tenants who buy retail water for 

drinking and cooking is 15.4%. 

Table 5-81. Tenant Drinking and Cooking Water Sources  

Location Drinking and Cooking Water Sources Total 
(HH) Sub-district Village 1 2 3 4 5 6 7 

Ciasem Jatibaru 8 3 0 0 0 0 2 13 

Cikaum 
Mekarsari 8 8 0 0 0 0 0 16 

Pasirmuncang 8 8 0 0 0 0 3 19 

Cipendeuy Sawangan 5 4 0 0 0 0 2 11 

Pabuaran Karanghegar 6 2 0 0 0 0 0 8 

Pamanukan 

Bongas 2 1 4 0 1 0 5 13 

Rancahilir 0 4 2 0 0 0 0 6 

Rancasari 2 1 2 0 0 0 3 8 

Patokbeusi Rancabango 1 1 0 0 0 0 0 2 

Purwadadi 

Panyingkiran 17 9 0 2 1 0 1 30 

Pasirbungur 16 22 2 1 0 0 6 47 

Rancamahi 7 3 0 2 0 0 6 18 

Pusakanagara Kotasari 3 19 3 1 1 0 2 29 

Tambakdahan 

Gardumukti 2 0 1 0 0 0 0 3 

Kertajaya 12 8 28 1 0 1 11 61 

Mariuk 0 0 9 0 0 0 1 10 

Tanjungrasa 19 10 3 2 0 0 9 43 

Wanajaya 2 3 0 0 0 0 2 7 

Total 118 106 54 9 3 1 53 344 

Percentage 34,3% 30,8% 15,7% 2,6% 0,9% 0,3% 15,4% 100,0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

Description:  

1. Affected People ground well. 5. Neighbor's pump well 
2. Affected People Pomp well. 6. River/spring 
3. Regional Water Company. 7. Buy from a retailer 
4. Neighbor ground well. 

 
  

C. Worker 

Like Tenant, drinking and cooking water sources that are mostly used by Worker are ground 

wells owned by themselves 36.6%, using pump wells owned by themselves 31.3%, using 

ground wells belong to their neighbors 2.2%. While those who use PDAM water are 13.5% 

and those who buy retail water are 11.9%. Complete information can be seen in the following 

table. 
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Table 5-82. Worker Drinking and Cooking Water Sources  

Location Drinking and Cooking Water Sources 
Total 
(HH) 

Sub-district Village 1 2 3 4 5 6 7 

Ciasem Jatibaru 19 7 1 1 1 1 3 33 

Cikaum 
Mekarsari 27 23 0 3 1 0 0 54 

Pasirmuncang 9 8 0 0 0 0 3 20 

Cipendeuy 
Kosar 7 2 0 0 0 0 0 9 

Sawangan 8 4 0 1 1 1 0 15 

Pabuaran Karanghegar 37 16 16 1 0 0 0 70 

Pamanukan 

Bongas 1 38 6 0 1 0 14 60 

Rancahilir 3 43 10 1 6 0 10 73 

Rancasari 2 2 0 0 0 0 1 5 

Patokbeusi Rancabango 14 5 0 0 0 0 0 19 

Purwadadi 

Panyingkiran 35 13 0 2 1 0 1 52 

Pasirbungur 16 7 0 0 0 0 2 25 

Rancamahi 3 4 0 0 0 0 0 7 

Pusakanagara Kotasari 9 36 6 5 9 1 13 79 

Tambakdahan 

Gardumukti 3 1 10 0 1 0 1 16 

Kertajaya 17 2 25 0 0 0 13 57 

Mariuk 33 12 11 2 12 0 13 83 

Tanjungrasa 16 13 20 0 0 0 4 53 

Wanajaya 30 11 2 1 0 0 16 60 

Total 289 247 107 17 33 3 94 790 

Percentage 36,6% 31,3% 13,5% 2,2% 4,2% 0,4% 11,9% 100,0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

Description:  

1. Affected People ground well. 5. Neighbor's pump well 
2. Affected People Pomp well. 6. River/spring 
3. Regional Water Company. 7. Buy from a retailer 
4. Neighbor ground well. 

 
  

 

5.6.2. Water Source for Bathing/Washing 

A. Land Owner 

Most of the land owner use clean water sources for bathing/washing using ground well water 

belong to the affected household 53.0% and the lowest use of water for bathing/washing using 

water sources from pump wells owned by neighbors with 0.5 %. 

Table 5-83. Land Owner Water Sources for Bathing/Washing  

Location  Bathing Washing Water Source Total 
(HH) Sub-district Village 1 2 3 4 5 6 7 

Ciasem Jatibaru 107 45 4 2 1 1 1 161 

Cikaum 
Mekarsari 14 15 0 0 0 0 0 29 

Pasirmuncang 21 4 6 1 0   10 42 

Cipeundeuy Kosar 149 74 2 2 3   0 230 
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Location  Bathing Washing Water Source Total 
(HH) Sub-district Village 1 2 3 4 5 6 7 

Sawangan 69 18 1     1 1 90 

Pabuaran Karanghegar 28 24 19 2 2 1 2 78 

Pamanukan 

Bongas 53 21 7 1 0 0 0 82 

Rancahilir 11 0 0 0 0 0 0 11 

Rancasari 9 14           23 

Patokbeusi Rancabango 37 40 0     0 1 78 

Purwadadi 

Panyingkiran 27 39 2     2 2 72 

Pasirbungur 4 8 0     0 0 12 

Rancamahi   1 2         3 

Pusakajaya Pusakajaya 47 39 20 11   9 1 127 

Pusakanagara Kotasari 9 2 8 0 0   0 19 

Tambakdahan 

Gardumukkti 16 9 9 1 0   51 86 

Kertajaya 18 4 22 0 0   5 49 

Mariuk 50 21 0 2 2   1 76 

Tanjungrasa 24 8 3 0 0   0 35 

Wanajaya 107 45 4 2 1 1 1 161 

Total 720 397 105 22 8 29 78 1359 

Percentage 53.0% 29.2% 7.7% 1.6% 0.6% 2.1% 5.7% 100.0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

Description:  

1. Affected People ground well. 5. Neighbor's pump well 
2. Affected People Pomp well. 6. River/spring 
3. Regional Water Company. 7. Buy from a retailer 
4. Neighbor ground well. 

 
  

   

B. Tenant 

Most of the tenant used clean water for bathing and washing using ground well water belong 

to them 44.8% and the lowest use of water for bathing/washing was using water from pump 

wells owned by neighbors at 1.3%. 

Table 5-84. Tenant Water Sources for Bathing/Washing  

Location Bathing Washing Water Source Total 
(HH) Sub-district Village 1 2 3 4 5 6 7 

Ciasem Jatibaru 10 3 0 0 0 0 0 13 

Cikaum 
Mekarsari 9 7 0 0 0 0 0 16 

Pasirmuncang 11 6 0 0 2 0 0 19 

Cipendeuy Sawangan 7 4 0 0 0 0 0 11 

Pabuaran Karanghegar 7 1 0 0 0 0 0 8 

Pamanukan 

Bongas 5 0 6 0 1 0 1 13 

Rancahilir 0 3 3 0 0 0 0 6 

Rancasari 2 1 5 0 0 0 0 8 

Patokbeusi Rancabango 1 1 0 0 0 0 0 2 

Purwadadi 
Panyingkiran 18 10 0 1 1 0 0 30 

Pasirbungur 21 23 1 2 0 0 0 47 
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Location Bathing Washing Water Source Total 
(HH) Sub-district Village 1 2 3 4 5 6 7 

Rancamahi 8 9 0 1 0 0 0 18 

Pusakanagara Kotasari 4 19 3 1 2 0 0 29 

Tambakdahan 

Gardumukti 2 0 1 0 0 0 0 3 

Kertajaya 12 14 30 3 0 2 0 61 

Mariuk 0 1 9 0 0 0 0 10 

Tanjungrasa 29 12 1 1 0 0 0 43 

Wanajaya 2 5 0 0 0 0 0 7 

Total 148 119 59 9 6 2 1 344 

Percentage 43,0% 34,6% 17,2% 2,6% 1,7% 0,6% 0,3% 100,0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

 

C. Worker 

For bathing and washing, 37.6% of Worker use their ground well as their water source. 34.6% 

use their pump wells. Then 15.8% use PDAM water for washing and bathing in their Family. 

Detailed information can be seen in the table below. 

Table 5-85. Worker Water Sources for Bathing/Washing  

Location Bathing Washing Water Source 
Total 
(HH) Sub-district Village 1 2 3 4 5 6 7 

Ciasem Jatibaru 19 8 1 1 1 0 3 33 

Cikaum 
Mekarsari 27 23 0 3 1 0 0 54 

Pasirmuncang 12 8 0 0 0 0 0 20 

Cipendeuy 
Kosar 7 2 0 0 0 0 0 9 

Sawangan 8 4 0 1 1 1 0 15 

Pabuaran Karanghegar 38 22 9 1 0 0 0 70 

Pamanukan 

Bongas 2 41 9 0 1 0 7 60 

Rancahilir 2 45 12 1 4 0 9 73 

Rancasari 2 2 0 1 0 0 0 5 

Patokbeusi Rancabango 14 5 0 0 0 0 0 19 

Purwadadi 

Panyingkiran 36 14 0 1 1 0 0 52 

Pasirbungur 18 7 0 0 0 0 0 25 

Rancamahi 2 5 0 0 0 0 0 7 

Pusakanagara Kotasari 9 37 6 10 10 0 7 79 

Tambakdahan 

Gardumukti 2 2 10 1 1 0 0 16 

Kertajaya 16 1 38 0 0 0 2 57 

Mariuk 33 14 20 2 11 0 3 83 

Tanjungrasa 19 20 12 1 0 0 1 53 

Wanajaya 31 13 8 1 0 0 7 60 

Total 297 273 125 24 31 1 39 790 

Percentage 37,6% 34,6% 15,8% 3,0% 3,9% 0,1% 4,9% 100,0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

Description:  

1. Affected People ground well. 5. Neighbor's pump well 
2. Affected People Pomp well. 6. River/spring 
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3. Regional Water Company. 7. Buy from a retailer 
4. Neighbor ground well.   

 

 

5.6.3. Toilet Condition 

A. Land Owner 

Most of the people affected by the project use a toilet with a septic tank inside the house 

(93.5%) for defecation, while the rest use toilet with a septic tank outside the house and the 

toilet inside the house are streamed to the rivers/irrigation canals for defecate. This condition 

illustrates that public awareness of environmental hygiene and health is quite high. Complete 

details can be seen in the following table. 

Table 5-86. Toilet used by Land Owner 

Location  Toilet used by the Entitled Party Total 
(HH) 

Sub-district Village 1 2 3 4 5 6 

Ciasem Jatibaru 56 0 0 0 0 0 56 

Cikaum 
Mekarsari 150 7 3 1 0 0 161 

Pasirmuncang 27 1 0 1 0 0 29 

Cipeundeuy 
Kosar 41 0 0 0 0 1 42 

Sawangan 219 10 0 1 0 0 230 

Pabuaran Karanghegar 90 0 0 0 0 0 90 

Pamanukan 

Bongas 76 2 0 0 0 0 78 

Rancahilir 79 1 1 0 0 1 82 

Rancasari 11 0 0 0 0 0 11 

Patokbeusi Rancabango 23 0 0 0 0 0 23 

Purwadadi 

Panyingkiran 74 4 0 0 0 0 78 

Pasirbungur 64 6 0 2 0 0 72 

Rancamahi 12 0 0 0 0 0 12 

Pusakajaya Pusakajaya 3 0 0 0 0 0 3 

Pusakanagara Kotasari 106 7 7 3 4 0 127 

Tambakdahan 

Gardumukkti 19 0 0 0 0 0 19 

Kertajaya 85 1 0 0 0 0 86 

Mariuk 36 4 9 0 0 0 49 

Tanjungrasa 65 11 0 0 0 0 76 

Wanajaya 35 0 0 0 0 0 35 

Total 1271 54 20 8 4 2 1359 

Percentage 93.5% 4.0% 1.5% 0.6% 0.3% 0.1% 100.0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

Description:  

1. Toilet with a septic tank inside the house. 5. Emergency over the river/water channel. 
2. Toilet in the house, streamed to the river.   6. Others 
3. Public toilet with the septic tank.   
4. Public toilet without septic tank.   

 

B. Tenant 
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Almost all Tenants use toilets with septic tanks in their homes for their family's defecation needs. 

Only a small proportion do not use a toilet with a septic tank in the house. Tenant who uses 

toilets with septic tanks is 76.7%, using public toilets with septic tanks are 14.5%. Complete 

information can be seen in the following table. 

Table 5-87. Toilet used by Tenant 

Location Toilet used by the Entitled Party 

Total 
Sub-district Village 1 2 3 4 5 6 

Ciasem Jatibaru 11 0 2 0 0 0 13 

Cikaum 
Mekarsari 16 0 0 0 0 0 16 

Pasirmuncang 15 0 1 3 0 0 19 

Cipendeuy Sawangan 10 0 1 0 0 0 11 

Pabuaran Karanghegar 7 0 0 0 1 0 8 

Pamanukan 

Bongas 11 0 0 2 0 0 13 

Rancahilir 5 0 1 0 0 0 6 

Rancasari 5 0 3 0 0 0 8 

Patokbeusi Rancabango 2 0 0 0 0 0 2 

Purwadadi 

Panyingkiran 28 1 1 0 0 0 30 

Pasirbungur 34 0 8 1 0 4 47 

Rancamahi 17 0 1 0 0 0 18 

Pusakanagara Kotasari 26 0 1 1 0 1 29 

Tambakdahan 

Gardumukti 3 0 0 0 0 0 3 

Kertajaya 31 0 22 4 0 4 61 

Mariuk 6 0 1 3 0 0 10 

Tanjungrasa 33 0 5 0 1 4 43 

Wanajaya 4 0 3 0 0 0 7 

Total 264 1 50 14 2 13 344 

Percentage 76,7% 0,3% 14,5% 4,1% 0,6% 3,8% 100,0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

Description:  

1. Toilet with a septic tank inside the house. 5. Emergency over the river/water channel. 
2. Toilet in the house streamed to the river.   6. Others 
3. Public toilet with the septic tank.   
4. Public toilet without septic tank.   

 

C. Worker 

Workers used septic tanks inside the house 87.5%, but some workers also used toilet facilities 

outside the house such as emergency toilets over the river  4.1%, public toilet with septic tank 

0.5% of, public toilet without septic tanks 4,1% and others. Complete information can be seen 

from the following table: 

Table 5-88. Toilet used by worker 
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Location Toilet used by the Entitled Party Total 
(HH) 

Sub-district Village 1 2 3 4 5 

Ciasem Jatibaru 21 7 3 0 2 33 

Cikaum 
Mekarsari 45 3 1 0 5 54 

Pasirmuncang 18 1 1 0 0 20 

Cipendeuy 
Kosar 6 0 1 2 0 9 

Sawangan 14 0 0 1 0 15 

Pabuaran Karanghegar 59 6 1 0 4 70 

Pamanukan 

Bongas 53 1 3 1 2 60 

Rancahilir 69 1 1 0 2 73 

Rancasari 5 0 0 0 0 5 

Patokbeusi Rancabango 17 1 1 0 0 19 

Purwadadi 

Panyingkiran 49 3 0 0 0 52 

Pasirbungur 20 3 0 0 2 25 

Rancamahi 6 0 0 0 1 7 

Pusakanagara Kotasari 71 4 4 0 0 79 

Tambakdahan 

Gardumukti 14 2 0 0 0 16 

Kertajaya 55 0 1 0 1 57 

Mariuk 73 2 0 0 8 83 

Tanjungrasa 46 4 2 0 1 53 

Wanajaya 50 5 1 0 4 60 

Total 691 43 20 4 32 790 

Percentage 87,5% 5,4% 2,5% 0,5% 4,1% 100,0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

Description:  

1. Toilet with a septic tank inside the house. 5. Emergency over the river/water channel. 
2. Toilet in the house streamed to the river.   6. Others 
3. Public toilet with the septic tank.   
4. Public toilet without septic tank. 

 
  

5.6.4. Bath Facilities  

A. Land Owner 

Most of the Affected People use the bathroom inside the house for bathing (85.3%), only 5% 

use bathroom facilities outside and irrigation canals or rivers for their bathing needs. Complete 

details can be seen in Table 5-89. 

Table 5-89. Land Owner Facilities for Bathing  

Location  Bath Facilities Total 
(HH) Sub-district Village 1 2 3 4 

Ciasem Jatibaru 52 4 0 0 56 

Cikaum 
Mekarsari 151 8 1 1 161 

Pasirmuncang 28 1 0 0 29 

Cipeundeuy 
Kosar 30 12 0 0 42 

Sawangan 168 61 0 1 230 

Pabuaran Karanghegar 81 9 0 0 90 

Pamanukan Bongas 70 8 0 0 78 
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Location  Bath Facilities Total 
(HH) Sub-district Village 1 2 3 4 

Rancahilir 80 1 1 0 82 

Rancasari 11 0 0 0 11 

Patokbeusi Rancabango 23 0 0 0 23 

Purwadadi 

Panyingkiran 77 1 0 0 78 

Pasirbungur 69 0 2 1 72 

Rancamahi 12 0 0 0 12 

Pusakajaya Pusakajaya 3 0 0 0 3 

Pusakanagara Kotasari 126 1 0 0 127 

Tambakdahan 

Gardumukkti 18 1 0 0 19 

Kertajaya 78 8 0 0 86 

Mariuk 38 6 0 5 49 

Tanjungrasa 29 43 2 2 76 

Wanajaya 15 17 1 2 35 

Total 1159 181 7 12 1359 

Percentage 85.3% 13.3% 0.5% 0.9% 100.0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

Description:  

1. Closed bathroom inside the house. 
2. Public bathroom.    
3. Open bathroom at the courtyard.  
4. River/water canals.  

B. Tenant 

Based on the survey results, it is known that 94.5% of Tenant use the bathroom in the house 

as a bathing facility, while those who use public bathrooms are 3.5%, open bathrooms in the 

courtyard are 2% and none of them use the river or drains for a bath. 

Table 5-90.Tenant Facilities for Bathing  

Location Bath Facilities 
Total 

Sub-district Village 1 2 3 

Ciasem Jatibaru 13 0 0 13 

Cikaum 
Mekarsari 16 0 0 16 

Pasirmuncang 18 1 0 19 

Cipendeuy Sawangan 9 2 0 11 

Pabuaran Karanghegar 8 0 0 8 

Pamanukan 

Bongas 13 0 0 13 

Rancahilir 6 0 0 6 

Rancasari 8 0 0 8 

Patokbeusi Rancabango 2 0 0 2 

Purwadadi 

Panyingkiran 29 0 1 30 

Pasirbungur 42 3 2 47 

Rancamahi 17 1 0 18 

Pusakanagara Kotasari 29 0 0 29 

Tambakdahan 

Gardumukti 3 0 0 3 

Kertajaya 57 1 3 61 

Mariuk 8 2 0 10 
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Location Bath Facilities 
Total 

Sub-district Village 1 2 3 

Tanjungrasa 40 2 1 43 

Wanajaya 7 0 0 7 

Total 325 12 7 344 

Percentage 94,5% 3,5% 2,0% 100,0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

Description:  

1. Closed bathroom inside the house. 
2. Public bathroom.    
3. Open bathroom in the courtyard.  
4. River/water canals.  

 

C. Worker 

Likewise with worker, most of them  95.1% use the bathroom inside the house for bathing and 

washing, 3.7% use public bathrooms and only a few people use other facilities for bathing such 

as open bathrooms in the yard and using the river/irrigation for bathing. Complete detailed 

information can be seen in the following table. 

Table 5-91. Worker Facilities for Bathing  

Location Bath Facilities Total 
(HH) 

Sub-district Village 1 2 3 4 

Ciasem Jatibaru 33 0 0 0 33 

Cikaum 
Mekarsari 49 5 0 0 54 

Pasirmuncang 19 1 0 0 20 

Cipendeuy 
Kosar 9 0 0 0 9 

Sawangan 12 3 0 0 15 

Pabuaran Karanghegar 67 1 2 0 70 

Pamanukan 

Bongas 56 4 0 0 60 

Rancahilir 69 4 0 0 73 

Rancasari 5 0 0 0 5 

Patokbeusi Rancabango 18 1 0 0 19 

Purwadadi 

Panyingkiran 51 0 1 0 52 

Pasirbungur 22 3 0 0 25 

Rancamahi 5 2 0 0 7 

Pusakanagara Kotasari 76 2 1 0 79 

Tambakdahan 

Gardumukti 15 0 1 0 16 

Kertajaya 56 1 0 0 57 

Mariuk 78 2 3 0 83 

Tanjungrasa 53 0 0 0 53 

Wanajaya 58 0 2 0 60 

Total 751 29 10 0 790 

Percentage 95,1% 3,7% 1,3% 0,0% 100,0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

Description:  

1. Closed bathroom inside the house. 
2. Public bathroom.    
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3. Open bathroom in the courtyard.  
4. River/water canals.  

 

 

5.6.5. Garbage Handling 

A. Land Owner 

Regarding waste management, most of the land owners do this by burning waste (69.8%). 

Others are taken periodically (3.8%) and there are still those who throw garbage into the river 

or bury waste (26.0%) and (0.4%) just throw it away. Complete description can be seen in the 

following table. 

Table 5-92. Land Owner Garbage Disposal  

Location  Garbage Disposal 

Total 
(HH) Sub-district Village 

Buried in 
the 

ground 
Burn 

Just 
thrown 
away 

Taken 
periodically 

by the 
government 

Ciasem Jatibaru 4 52 0 0 56 

Cikaum 
Mekarsari 23 137 0 1 161 

Pasirmuncang 5 21 1 2 29 

Cipeundeuy 
Kosar 15 26 0 1 42 

Sawangan 90 139 0 1 230 

Pabuaran Karanghegar 9 81 0 0 90 

Pamanukan 

Bongas 12 64 1 1 78 

Rancahilir 11 70 1 0 82 

Rancasari 0 11 0 0 11 

Patokbeusi Rancabango 0 20 0 3 23 

Purwadadi 

Panyingkiran 29 47 1 1 78 

Pasirbungur 11 50 1 10 72 

Rancamahi 2 5 1 4 12 

Pusakajaya Pusakajaya 0 2 0 1 3 

Pusakanagara Kotasari 23 99 0 5 127 

Tambakdahan 

Gardumukkti 2 13 0 4 19 

Kertajaya 9 70 0 7 86 

Mariuk 30 12 0 7 49 

Tanjungrasa 55 21 0 0 76 

Wanajaya 23 9 0 3 35 

Total 353 949 6 51 1359 

Percentage 26.0% 69.8% 0.4% 3.8% 100.0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

 

B. Tenant 

In the process of disposal or garbage handling, most of the Tenants burn their household waste 

(76.7%) while the rest are buried (9.6%) and managed by the government (11.6%). Meanwhile, 

there are still tenants who are lack of environmental awareness 2.0% by simply throwing their 

garbage away. 
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Table 5-93. Tenant Garbage Disposal  

Location Garbage Disposal 

Total 
(HH) Sub-district Village 

Buried in the 
ground 

Burn 
Just thrown 

away 

Taken 
periodically 

by the 
government 

Ciasem Jatibaru 4 9 0 0 13 

Cikaum 
Mekarsari 1 15 0 0 16 

Pasirmuncang 3 15 0 1 19 

Cipendeuy Sawangan 1 9 0 1 11 

Pabuaran Karanghegar 0 8 0 0 8 

Pamanukan 

Bongas 1 11 1 0 13 

Rancahilir 3 3 0 0 6 

Rancasari 1 6 0 1 8 

Patokbeusi Rancabango 0 2 0 0 2 

Purwadadi 

Panyingkiran 0 30 0 0 30 

Pasirbungur 0 45 1 1 47 

Rancamahi 0 17 1 0 18 

Pusakanagara Kotasari 13 13 2 1 29 

Tambakdahan 

Gardumukti 0 0 0 3 3 

Kertajaya 2 29 0 30 61 

Mariuk 0 8 0 2 10 

Tanjungrasa 4 38 1 0 43 

Wanajaya 0 6 1 0 7 

Total 33 264 7 40 344 

Percentage 9,6% 76,7% 2,0% 11,6% 100,0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

C. Worker 

Based on the socio economic survey results to the Worker, the household waste handling is 

carried out by burning 75.4%. Buried 17.6% and handled by the government by taking the 

garbage periodically 5.7%. Overall, none of the worker dumped their family's waste into rivers 

or irrigation. 

Table 5-94. Worker Garbage Disposal  

Location Garbage Disposal 

Total 
Sub-district Village 

Buried in the 
ground 

Burn 
Just thrown 

away 

Taken 
periodically 

by the 
government 

Ciasem Jatibaru 7 26 0 0 33 

Cikaum 
Mekarsari 6 48 0 0 54 

Pasirmuncang 2 17 0 1 20 

Cipendeuy 
Kosar 1 8 0 0 9 

Sawangan 3 12 0 0 15 

Pabuaran Karanghegar 3 66 1 0 70 

Pamanukan 
Bongas 24 34 0 2 60 

Rancahilir 45 25 2 1 73 
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Location Garbage Disposal 

Total 
Sub-district Village 

Buried in the 
ground 

Burn 
Just thrown 

away 

Taken 
periodically 

by the 
government 

Rancasari 2 3 0 0 5 

Patokbeusi Rancabango 1 18 0 0 19 

Purwadadi 

Panyingkiran 2 50 0 0 52 

Pasirbungur 0 24 0 1 25 

Rancamahi 1 6 0 0 7 

Pusakanagara Kotasari 36 36 1 6 79 

Tambakdahan 

Gardumukti 1 11 1 3 16 

Kertajaya 3 37 0 17 57 

Mariuk 1 68 4 10 83 

Tanjungrasa 0 53 0 0 53 

Wanajaya 1 54 1 4 60 

Total 139 596 10 45 790 

Percentage 17,6% 75,4% 1,3% 5,7% 100,0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

 

5.7. FAMILY HEALTH DATA 

5.7.1. Types of Diseases Commonly Suffered in the Family 

A. Land Owner 

Based on the survey results, in the last 1 year, most of the Affected Household did not 

experience health problems (63.1%) and the most common types of diseases/complaints were 

gastric disorders (13.7%), itchy rash (8,7%), respiratory disorders (2.3%) and other disease 

disorders (9,0%)  

 

Table 5-95. Land Owners Family Diseases Frequently Suffered in the Last One Year  

Location  Disease Frequently Suffered in the Last One Year Total 
(HH) 

Sub-district Village 1 2 3 4 5 6 7 

Ciasem Jatibaru 42 6 5 0 2 0 1 56 

Cikaum 
Mekarsari 110 26 10 4 3 2 6 161 

Pasirmuncang 16 6 1 2 2 0 2 29 

Cipeundeuy 
Kosar 17 7 2 2 2 1 11 42 

Sawangan 170 32 4 2 2 1 19 230 

Pabuaran Karanghegar 70 6 6 1 1 2 4 90 

Pamanukan 

Bongas 49 14 9 1 1 0 4 78 

Rancahilir 60 10 7 2 1 1 1 82 

Rancasari 11 0 0 0 0 0 0 11 

Patokbeusi Rancabango 9 3 1 2 0 1 7 23 

Purwadadi 

Panyingkiran 54 13 2 4 0 1 4 78 

Pasirbungur 45 9 5 2 1 3 7 72 

Rancamahi 10 1 0 0 0 0 1 12 

Pusakajaya Pusakajaya 0 0 0 0 0 0 3 3 

Pusakanagara Kotasari 61 10 26 3 2 2 23 127 

Tambakdahan Gardumukkti 3 10 0 0 0 0 6 19 
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Location  Disease Frequently Suffered in the Last One Year Total 
(HH) 

Sub-district Village 1 2 3 4 5 6 7 

Kertajaya 53 8 8 2 5 3 7 86 

Mariuk 15 14 10 1 1 0 8 49 

Tanjungrasa 48 15 8 2 1 0 2 76 

Wanajaya 19 5 2 0 3 0 6 35 

      195 106 30 27 17 122 1359 

Percentage 63.4% 14.3% 7.8% 2.2% 2.0% 1.3% 9.0% 100.0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

Description: 

1. None 5.  Cough and Cold 
2. Gastric disorder 6.  Gout 
3. Itchy Rash 7.  Other 
4. Respiratory disorder (ISPA)  

 

B. Tenant 

Like landowners, diseases that often attack families at the Tenant level are gastric disorder 

28.8%, itching 10.8%, respiratory disorders 3.5%, and others 11.6%. Meanwhile, land Tenant 

who feels they have no disease complaints are 45.3%. Complete detailed information can be 

seen in the table below. 

Table 5-96.Tenant Diseases Frequently Suffered in the Last One Year  

Location Disease Frequently Suffered Total 
(HH) Sub-district Village 1 2 3 4 5 

Ciasem Jatibaru 5 3 4 1 0 13 

Cikaum 
Mekarsari 6 2 4 0 4 16 

Pasirmuncang 8 5 1 0 5 19 

Cipendeuy Sawangan 2 5 0 1 3 11 

Pabuaran Karanghegar 2 2 4 0 0 8 

Pamanukan 

Bongas 7 3 1 0 2 13 

Rancahilir 4 1 1 0 0 6 

Rancasari 2 1 2 0 3 8 

Patokbeusi Rancabango 1 1 0 0 0 2 

Purwadadi 

Panyingkiran 11 8 3 4 4 30 

Pasirbungur 16 16 7 3 5 47 

Rancamahi 11 5 1 0 1 18 

Pusakanagara Kotasari 23 2 2 2 0 29 

Tambakdahan 

Gardumukti 2 1 0 0 0 3 

Kertajaya 20 30 3 1 7 61 

Mariuk 8 1 0 0 1 10 

Tanjungrasa 27 10 2 0 4 43 

Wanajaya 1 3 2 0 1 7 

Total 156 99 37 12 40 344 

Percentage 45,3% 28,8% 10,8% 3,5% 11,6% 100,0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

 

C. Worker 

Based on the socio-economic survey results, it is known that the diseases they often suffered 
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in the past year are gastric disease 17.6%, itching 4.8%, and other diseases as illustrated in 

the table below. 

Table 5-97. Worker Diseases Frequently Suffered 

Location Disease Frequently Suffered Total 
(HH) Sub-district Village 1 2 3 4 5 6 

Ciasem Jatibaru 18 6 6 0 1 2 33 

Cikaum 
Mekarsari 23 18 3 4 3 3 54 

Pasirmuncang 14 2 1 0 1 2 20 

Cipendeuy 
Kosar 0 2 3 3 1 0 9 

Sawangan 5 1 2 5 0 2 15 

Pabuaran Karanghegar 48 12 6 0 3 1 70 

Pamanukan 

Bongas 34 18 4 3 1 0 60 

Rancahilir 62 6 1 2 2 0 73 

Rancasari 2 1 1 0 1 0 5 

Patokbeusi Rancabango 14 2 1 0 2 0 19 

Purwadadi 

Panyingkiran 43 4 1 0 3 1 52 

Pasirbungur 18 4 0 0 2 1 25 

Rancamahi 2 1 2 1 0 1 7 

Pusakanagara Kotasari 61 8 2 1 5 2 79 

Tambakdahan 

Gardumukti 9 6 1 0 0 0 16 

Kertajaya 16 30 2 8 0 1 57 

Mariuk 74 4 2 1 0 2 83 

Tanjungrasa 48 4 0 1 0 0 53 

Wanajaya 36 10 0 2 0 12 60 

Total 527 139 38 31 25 30 790 

Percentage 66,7% 17,6% 4,8% 3,9% 3,2% 3,8% 100,0% 
Source: Data tabulation and Socio-Economic Survey Results, 2021 

 

 

5.7.2. Health Infrastructure/Facilities 

A. Land Owner 

The survey results that have been carried out regarding the health facilities used by the land 

owners family are mostly checked or treated at puskesmas (community Health Centre) or clinic 

(84%) and only a small people let or do not check their illness at puskesmas, clinic or hospital 

because they think it will heal on its own or have no cost. Complete information can be seen 

in the following table. 
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Table 5-98. Health Facilities Used by Land Owner Families 

Location  
Do you check yourself to the 

health facility Total 
(KK)  

Sub-district Village No Yes 

Ciasem Jatibaru 6 8 14 

Cikaum 
Mekarsari 2 50 52 

Pasirmuncang 1 12 13 

Cipeundeuy 
Kosar 1 24 25 

Sawangan 1 61 62 

Pabuaran Karanghegar 4 16 20 

Pamanukan 

Bongas 1 28 29 

Rancahilir 1 21 22 

Rancasari 0 0 0 

Patokbeusi Rancabango 2 12 14 

Purwadadi 

Panyingkiran 2 11 13 

Pasirbungur 1 26 27 

Rancamahi 1 4 5 

Pusakajaya Pusakajaya 0 3 3 

Pusakanagara Kotasari 35 36 71 

Tambakdahan 

Gardumukkti 1 15 16 

Kertajaya 0 33 33 

Mariuk 2 32 34 

Tanjungrasa 2 26 28 

Wanajaya 2 14 16 

Total 65 432 497 

Percentage 13.1% 86.9% 100.0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

Table 5-99. Reasons for Not Check up to the Health Facilities  

Location  
Reason for not Check up to the Health 

Facilities 
Total 
(HH) 

Sub-district Village 
Self-

Treatment 
Common 

Have no 
money 

No,Local 
Midwife is 

enough  

Ciasem Jatibaru 1 2 3 0 6 

Cikaum 
Mekarsari 0 30 2 0 32 

Pasirmuncang 0 0 1 0 1 

Cipeundeuy 
Kosar 0 0 1 0 1 

Sawangan 1 60 0 0 61 

Pabuaran Karanghegar 0 1 2 1 4 

Pamanukan 

Bongas 0 0 1 0 1 

Rancahilir 0 0 1 0 1 

Rancasari 0 0 0 0 0 

Patokbeusi Rancabango 0 1 1 0 2 

Purwadadi 

Panyingkiran 0 0 2 0 2 

Pasirbungur 0 0 1 0 1 

Rancamahi 0 3 1 0 4 

Pusakajaya Pusakajaya 0 0 0 0 0 

Pusakanagara Kotasari 4 13 23 0 40 

Tambakdahan 

Gardumukkti 0 1 0 0 1 

Kertajaya 0 0 0 0 0 

Mariuk 0 0 2 0 2 

Tanjungrasa 0 0 0 2 2 
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Location  
Reason for not Check up to the Health 

Facilities 
Total 
(HH) 

Sub-district Village 
Self-

Treatment 
Common 

Have no 
money 

No,Local 
Midwife is 

enough  

Wanajaya 0 0 2 0 2 

Total 6 111 43 3 163 

Percentage 3,68% 68,10% 26,38% 1,84% 100,00% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

 

B. Tenant 

Almost all Tenants have their illnesses checked at the health facilities such as health centers 

or medical clinics 91.5% while those who did not have their disease checked by a health facility 

for various reasons are 8.5%. Complete detailed information can be seen in the following table. 

Table 5-100. Health Facilities Used by Land Owner Families 

Location 
Do you check yourself to the 

health facility 
Total 
(HH) 

Sub-district Village No Yes 

Ciasem Jatibaru 2 6 8 

Cikaum 
Mekarsari 1 9 10 

Pasirmuncang 3 8 11 

Cipendeuy Sawangan 0 9 9 

Pabuaran Karanghegar 1 5 6 

Pamanukan 

Bongas 1 5 6 

Rancahilir 0 2 2 

Rancasari 2 4 6 

Patokbeusi Rancabango 0 1 1 

Purwadadi 

Panyingkiran 0 19 19 

Pasirbungur 2 29 31 

Rancamahi 2 5 7 

Pusakanagara Kotasari 0 6 6 

Tambakdahan 

Gardumukti 0 1 1 

Kertajaya 1 40 41 

Mariuk 0 2 2 

Tanjungrasa 1 15 16 

Wanajaya 0 6 6 

Total 16 172 188 

Percentage 8,5% 91,5% 100,0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

Table 5-101. Tenant Reasons for Not Check up to the Health Facilities  

Location 
Reason for not Check up to the Health 

Facilities Total 
(HH) 

Sub-district Village 
Buy Drug 

Store 
enough with 

rest 
Have no 
money 

Ciasem Jatibaru 2 0 0 2 

Cikaum Mekarsari 0 0 1 1 
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Location 
Reason for not Check up to the Health 

Facilities Total 
(HH) 

Sub-district Village 
Buy Drug 

Store 
enough with 

rest 
Have no 
money 

Pasirmuncang 1 0 2 3 

Cipendeuy Sawangan 0 0 0 0 

Pabuaran Karanghegar 0 0 1 1 

Pamanukan 

Bongas 1 0 0 1 

Rancahilir 0 0 0 0 

Rancasari 0 1 1 2 

Patokbeusi Rancabango 0 0 0 0 

Purwadadi 

Panyingkiran 0 0 0 0 

Pasirbungur 2 0 0 2 

Rancamahi 0 0 2 2 

Pusakanagara Kotasari 0 0 0 0 

Tambakdahan 

Gardumukti 0 0 0 0 

Kertajaya 1 0 0 1 

Mariuk 0 0 0 0 

Tanjungrasa 0 0 1 1 

Wanajaya 0 0 0 0 

Total 7 1 8 16 

Percentage 43,8% 6,3% 50,0% 100,0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

 

C. Worker 

Almost all Worker allocate part of their income to reserve treatment at health facilities (87.1%), 

but not all Worker check or seek treatment at the nearest health facility. Some of them 

reasoned that they did not go to a health facility because they did not have the cost of 73.5% 

and bought the medicine from the shop 20.6%. 

Table 5-102. Health Facilities Used by Workers 

Location 
Do you check yourself to 

the health facility 
Total 
(HH) 

Sub-district Village No Yes 

Ciasem Jatibaru 4 11 15 

Cikaum 
Mekarsari 6 25 31 

Pasirmuncang 1 5 6 

Cipendeuy 
Kosar 0 9 9 

Sawangan 2 8 10 

Pabuaran Karanghegar 3 19 22 

Pamanukan 

Bongas 1 25 26 

Rancahilir 1 10 11 

Rancasari 1 2 3 

Patokbeusi Rancabango 0 5 5 

Purwadadi 

Panyingkiran 1 8 9 

Pasirbungur 2 5 7 

Rancamahi 0 5 5 

Pusakanagara Kotasari 4 14 18 
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Location 
Do you check yourself to 

the health facility 
Total 
(HH) 

Sub-district Village No Yes 

Tambakdahan 

Gardumukti 0 7 7 

Kertajaya 2 39 41 

Mariuk 0 9 9 

Tanjungrasa 0 5 5 

Wanajaya 6 18 24 

Total 34 229 263 

Percentage 12,9% 87,1% 100,0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

 

Table 5-103. Reasons for Not Check Up in Health Facilities 

Location 
Reason for not Checking to the Health 

Facilities 
Total 
(HH) 

Sub-district Village 
Buy 
Drug 
Store 

Just a 
food 

allergy 

Fear of 
Surgery 

Have no 
money 

Ciasem Jatibaru 3 0 0 1 4 

Cikaum 
Mekarsari 0 1 0 5 6 

Pasirmuncang 0 0 0 1 1 

Cipendeuy 
Kosar 0 0 0 0 0 

Sawangan 0 0 0 2 2 

Pabuaran Karanghegar 0 0 0 3 3 

Pamanukan 

Bongas 1 0 0 0 1 

Rancahilir 0 0 0 1 1 

Rancasari 0 0 0 1 1 

Patokbeusi Rancabango 0 0 0 0 0 

Purwadadi 

Panyingkiran 0 0 0 1 1 

Pasirbungur 1 0 0 1 2 

Rancamahi 0 0 0 0 0 

Pusakanagara Kotasari 0 0 0 4 4 

Tambakdahan 

Gardumukti 0 0 0 0 0 

Kertajaya 2 0 0 0 2 

Mariuk 0 0 0 0 0 

Tanjungrasa 0 0 0 0 0 

Wanajaya 0 0 1 5 6 

Total 7 1 1 25 34 

Percentage 20,6% 2,9% 2,9% 73,5% 100,0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 
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5.8. ACCESS TO THE NEAREST EDUCATIONAL FACILITIES AND 

NEARBY SOCIAL FACILITIES 

5.8.1. Educational Facilities in Patimban Access Toll Road Development Area 

A. Land Owner 

Based on the survey results conducted to the affected Household regarding education facilities, 

all villages in the project affected area have basic education facilities in the local village, but 

for Junior High School/MTs/Equivalent, High School/Ma/Equivalent and Academy/University 

level the conditions are very diverse In the same village, other Villages in the Same Sub-district, 

other Villages, and Sub-districts and in the Regency Capital City, as shown in table 5-104. 

 

Table 5-104. Land Owner Educational Facilities  

Location  Educational Facilities 

Sub-district Village 
Elementary/MI/ 

Equivalent 

Junior High 
School/MTs/ 
Equivalent 

High School/ 
Ma/ Equivalent 

Academy/ 
University 

Ciasem Jatibaru In the same Village 
Other Village dan 
Sub-district  

Other Village dan 
Sub-district  

In the Regency 
Capital City 

Cikaum 

Mekarsari In the same Village In the same Village In the same Village 
In the Regency 
Capital City 

Pasirmuncang In the same Village In the same Village In the same Village 
In the Regency 
Capital City 

Cipeundeuy 

Kosar In the same Village In the same Village In the same Village 
In the Regency 
Capital City 

Sawangan In the same Village In the same Village In the same Village 
In the Regency 
Capital City 

Pabuaran Karanghegar In the same Village In the same Village 
Other Village in the 
same Sub-district  

In the Regency 
Capital City 

Pamanukan 

Bongas In the same Village 
Other Village in the 
same Sub-district  

Other Village in the 
same Sub-district  

Other Village in the 
same Sub-district  

Rancahilir In the same Village In the same Village In the same Village 
Other Village in the 
same Sub-district  

Rancasari In the same Village In the same Village In the same Village In the same Village 

Patokbeusi Rancabango In the same Village In the same Village In the same Village 
In the Regency 
Capital City 

Purwadadi 

Panyingkiran In the same Village In the same Village 
Other Village in the 
same Sub-district  

In the Regency 
Capital City 

Pasirbungur In the same Village In the same Village 
Other Village in the 
same Sub-district  

In the Regency 
Capital City 

Rancamahi In the same Village In the same Village 
Other Village in the 
same Sub-district  

In the Regency 
Capital City 
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Location  Educational Facilities 

Sub-district Village 
Elementary/MI/ 

Equivalent 

Junior High 
School/MTs/ 
Equivalent 

High School/ 
Ma/ Equivalent 

Academy/ 
University 

Pusakajaya Pusakajaya In the same Village In the same Village 
Other Village in the 
same Sub-district  

Other Village in the 
same Sub-district  

Pusakanagara Kotasari In the same Village In the same Village 
Other Village in the 
same Sub-district  

Other Village in the 
same Sub-district  

Tambakdahan 

Gardumukkti In the same Village In the same Village In the same Village 
Other Village in the 
same Sub-district  

Kertajaya In the same Village In the same Village 
Other Village in the 
same Sub-district  

Other Village in the 
same Sub-district  

Mariuk In the same Village In the same Village In the same Village 
Other Village in the 
same Sub-district  

Tanjungrasa In the same Village In the same Village 
Other Village in the 
same Sub-district  

Other Village in the 
same Sub-district  

Wanajaya In the same Village In the same Village 
Other Village in the 
same Sub-district  

Other Village in the 
same Sub-district  

Source: Data tabulation and Socio-Economic Survey Results, 2021 

 

B. Tenant 

Based on the survey results conducted to Tenant, regarding the closest educational facilities 

to the location where they live, it was found that in every village the Tenant lives in there are 

basic education facilities (Elementary/equivalent). For education facilities in junior high 

school/equivalent, senior high school/equivalent and higher education, not all villages have 

them because they are in another village in one sub-district, other villages in different sub-

districts, and the Regency capital. Complete detailed information can be seen in the following 

table. 

Table 5-105. Tenant Educational Facilities  

Location Educational Facilities 

Sub-district Village 
Elementary/MI/ 

Equivalent 

Junior High 
School/MTs/ 
Equivalent 

High 
School/Ma/ 
Equivalent 

Academy/ 
University 

Ciasem Jatibaru 
In the same 
Village 

Other Village dan 
Sub-district 

Other Village 
dan Sub-district 

In the Regency 
Capital City 

Cikaum 

Mekarsari 
In the same 
Village 

In the same 
Village 

In the same 
Village 

In the Regency 
Capital City 

Pasirmuncang 
In the same 
Village 

In the same 
Village 

In the same 
Village 

In the Regency 
Capital City 

Cipeundeuy Kosar 
In the same 
Village 

In the same 
Village 

In the same 
Village 

In the Regency 
Capital City 
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Location Educational Facilities 

Sub-district Village 
Elementary/MI/ 

Equivalent 

Junior High 
School/MTs/ 
Equivalent 

High 
School/Ma/ 
Equivalent 

Academy/ 
University 

Sawangan 
In the same 
Village 

In the same 
Village 

In the same 
Village 

In the Regency 
Capital City 

Pabuaran Karanghegar 
In the same 
Village 

In the same 
Village 

Other Village in 
the same Sub-
district 

In the Regency 
Capital City 

Pamanukan 

Bongas 
In the same 
Village 

Other Village in 
the same Sub-
district 

Other Village in 
the same Sub-
district 

Other Village in 
the same Sub-
district 

Rancahilir 
In the same 
Village 

In the same 
Village 

In the same 
Village 

Other Village in 
the same Sub-
district 

Rancasari 
In the same 
Village 

In the same 
Village 

In the same 
Village 

Other Village in 
the same Sub-
district 

Patokbeusi Rancabango 
In the same 
Village 

In the same 
Village 

In the same 
Village 

In the Regency 
Capital City 

Purwadadi 

Panyingkiran 
In the same 
Village 

In the same 
Village 

Other Village in 
the same Sub-
district 

In the Regency 
Capital City 

Pasirbungur 
In the same 
Village 

In the same 
Village 

Other Village in 
the same Sub-
district 

In the Regency 
Capital City 

Rancamahi 
In the same 
Village 

In the same 
Village 

Other Village in 
the same Sub-
district 

In the Regency 
Capital City 

Pusakanagara Kotasari 
In the same 
Village 

In the same 
Village 

Other Village in 
the same Sub-
district 

Other Village in 
the same Sub-
district 

Tambakdahan 

Gardumukkti 
In the same 
Village 

In the same 
Village 

In the same 
Village 

Other Village in 
the same Sub-
district 

Kertajaya 
In the same 
Village 

In the same 
Village 

Other Village in 
the same Sub-
district 

Other Village in 
the same Sub-
district 

Mariuk 
In the same 
Village 

In the same 
Village 

In the same 
Village 

Other Village in 
the same Sub-
district 

Tanjungrasa 
In the same 
Village 

In the same 
Village 

Other Village in 
the same Sub-
district 

Other Village in 
the same Sub-
district 

Wanajaya 
In the same 
Village 

In the same 
Village 

Other Village in 
the same Sub-
district 

Other Village in 
the same Sub-
district 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

C. Worker 

As the same with the landowners and Tenant who are affected by Patimban access toll road 

development plan, in every village where the Tenant lives there are elementary school facilities, 
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while for advanced facilities such as junior high school or equivalent not all villages have them. 

Likewise, with higher education, the closest facilities are in other villages within one sub-district, 

other villages in different sub-districts or the district capital. As shown in the following table: 

Table 5-106. Worker Educational Facilities  

Location Educational Facilities 

Sub-district Village 
Elementary/MI/ 

Equivalent 

Junior High 
School/MTs/ 
Equivalent 

High 
School/Ma/ 
Equivalent 

Academy/ 
University 

Ciasem Jatibaru 
In the same 
Village 

Other Village dan 
Sub-district 

Other Village 
dan Sub-district 

In the Regency 
Capital City 

Cikaum 

Mekarsari 
In the same 
Village 

In the same 
Village 

In the same 
Village 

In the Regency 
Capital City 

Pasirmuncang 
In the same 
Village 

In the same 
Village 

In the same 
Village 

In the Regency 
Capital City 

Cipeundeuy 

Kosar 
In the same 
Village 

In the same 
Village 

In the same 
Village 

In the Regency 
Capital City 

Sawangan 
In the same 
Village 

In the same 
Village 

In the same 
Village 

In the Regency 
Capital City 

Pabuaran Karanghegar 
In the same 
Village 

In the same 
Village 

Other Village in 
the same Sub-
district 

In the Regency 
Capital City 

Pamanukan 

Bongas 
In the same 
Village 

Other Village in 
the same Sub-
district 

Other Village in 
the same Sub-
district 

Other Village in 
the same Sub-
district 

Rancahilir 
In the same 
Village 

In the same 
Village 

In the same 
Village 

Other Village in 
the same Sub-
district 

Rancasari 
In the same 
Village 

In the same 
Village 

In the same 
Village 

In the same 
Village 

Patokbeusi Rancabango 
In the same 
Village 

In the same 
Village 

In the same 
Village 

In the Regency 
Capital City 

Purwadadi 

Panyingkiran 
In the same 
Village 

In the same 
Village 

Village Lain Sub-
district yang 
Sama 

In the Regency 
Capital City 

Pasirbungur 
In the same 
Village 

In the same 
Village 

Other Village in 
the same Sub-
district 

In the Regency 
Capital City 

Rancamahi 
In the same 
Village 

In the same 
Village 

Other Village in 
the same Sub-
district 

In the Regency 
Capital City 

Pusakanagara Kotasari 
In the same 
Village 

In the same 
Village 

Other Village in 
the same Sub-
district 

Other Village in 
the same Sub-
district 

Tambakdahan 

Gardumukkti 
In the same 
Village 

In the same 
Village 

Di Village yang 
Sama 

Other Village in 
the same Sub-
district 

Kertajaya 
In the same 
Village 

In the same 
Village 

Other Village in 
the same Sub-
district 

Other Village in 
the same Sub-
district 

Mariuk 
In the same 
Village 

In the same 
Village 

In the same 
Village 

Other Village in 
the same Sub-
district 
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Location Educational Facilities 

Tanjungrasa 
In the same 
Village 

In the same 
Village 

Other Village in 
the same Sub-
district 

Other Village in 
the same Sub-
district 

Wanajaya 
In the same 
Village 

In the same 
Village 

Other Village in 
the same Sub-
district 

Other Village in 
the same Sub-
district 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

 

5.8.2. Health Facilities and Markets in Patimban Access Toll Road 

Development Area 

A. Land Owner 

Based on the survey results conducted to 1359 land owners, it is known that all villages are 

having health centers (puskesmas) and clinics as the health facilities for the Affected People. 

However, for market facilities, not all villages have it. They must go to another village or another 

sub-district. Complete details can be seen in the table below: 

Table 5-107.  Land Owner Health Facilities and Markets  

Location  Health Facilities and Markets 

Sub-district Village Health Facilities Market 

Ciasem Jatibaru In the same Village 
Other Village in the same Sub-
district  

Cikaum 
Mekarsari In the same Village Other Village dan Sub-district  

Pasirmuncang In the same Village In the same Village 

Cipeundeuy 
Kosar In the same Village 

Other Village in the same Sub-
district  

Sawangan In the same Village In the same Village 

Pabuaran Karanghegar In the same Village In the same Village 

Pamanukan 

Bongas In the same Village 
Other Village in the same Sub-
district  

Rancahilir In the same Village In the same Village 

Rancasari In the same Village In the same Village 

Patokbeusi Rancabango In the same Village In the same Village 

Purwadadi 

Panyingkiran In the same Village 
Other Village in the same Sub-
district  

Pasirbungur In the same Village 
Other Village in the same Sub-
district  

Rancamahi In the same Village 
Other Village in the same Sub-
district  

Pusakajaya Pusakajaya In the same Village In the same Village 

Pusakanagara Kotasari In the same Village Other Village dan Sub-district  

Tambakdahan 
Gardumukkti In the same Village Other Village dan Sub-district  

Kertajaya In the same Village Other Village dan Sub-district  
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Location  Health Facilities and Markets 

Mariuk In the same Village Other Village dan Sub-district  

Tanjungrasa In the same Village Other Village dan Sub-district  

Wanajaya In the same Village Other Village dan Sub-district  

  Source: Data tabulation and Socio-Economic Survey Results, 2021 

B. Tenant 

For Tenants, their domicile is mostly in the affected area, the conditions are the same as 

landowners where health facilities such as Puskesmas are available in every village where 

they live, and it makes it easier for them to check their health. Likewise for the existence of a 

market, not all villages have it so to access the market, they have to go to the nearest village 

in one sub-district, another village in a different sub-district, or to the Regency capital. 

Complete information regarding the location of health facilities and markets data can be seen 

in the following table: 

Table 5-108. Tenant Health Facilities and Markets  

Location Health Facilities and Markets 

Sub-district Village Health Facilities Health Facilities 

Ciasem Jatibaru In the same Village 
Other Village in the same 
Sub-district 

Cikaum 
Mekarsari In the same Village 

Other Village dan Sub-
district 

Pasirmuncang In the same Village In the same Village 

Cipeundeuy 
Kosar In the same Village 

Other Village in the same 
Sub-district 

Sawangan In the same Village Di Village yang Sama 

Pabuaran Karanghegar In the same Village Di Village yang Sama 

Pamanukan 

Bongas In the same Village 
Other Village in the same 
Sub-district 

Rancahilir In the same Village In the same Village 

Rancasari In the same Village In the same Village 

Patokbeusi Rancabango In the same Village In the same Village 

Purwadadi 

Panyingkiran In the same Village 
Other Village in the same 
Sub-district 

Pasirbungur In the same Village 
Other Village in the same 
Sub-district 

Rancamahi In the same Village 
Other Village in the same 
Sub-district 

Pusakanagara Kotasari In the same Village 
Other Village dan Sub-
district  

Tambakdahan 

Gardumukkti In the same Village 
Other Village dan Sub-
district  

Kertajaya In the same Village 
Other Village dan Sub-
district  

Mariuk In the same Village 
Other Village dan Sub-
district  
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Location Health Facilities and Markets 

Tanjungrasa In the same Village 
Other Village dan Sub-
district  

Wanajaya In the same Village 
Other Village dan Sub-
district  

Source: Data tabulation and Socio-Economic Survey Results, 2021 

 

C. Worker 

Likewise with the worker, because their domicile is mostly in the affected area, the conditions 

are the same as for landowners and Tenant where health facilities such as Puskesmas are 

available in every village where they live, and make it easier for them to check their health. 

Likewise, for the existence of a market, not all villages have it so to access the market, Worker 

must go to the nearest village in one sub-district, another village in a different sub-district, or 

the regency capital. Complete data regarding the health facilities and markets location can be 

seen in the following table: 

Table 5-109. Worker Health Facilities and Markets  

Location Health Facilities and Markets 

Sub-district Village Health Facilities Health Facilities 

Ciasem Jatibaru In the same Village 
Other Village in the same 
Sub-district 

Cikaum 
Mekarsari In the same Village 

Other Village dan Sub-
district 

Pasirmuncang In the same Village In the same Village 

Cipeundeuy 
Kosar In the same Village 

Other Village in the same 
Sub-district 

Sawangan In the same Village In the same Village 

Pabuaran Karanghegar In the same Village In the same Village 

Pamanukan 

Bongas In the same Village 
Other Village in the same 
Sub-district 

Rancahilir In the same Village In the same Village 

Rancasari In the same Village In the same Village 

Patokbeusi Rancabango In the same Village In the same Village 

Purwadadi 

Panyingkiran In the same Village 
Other Village in the same 
Sub-district 

Pasirbungur In the same Village 
Other Village in the same 
Sub-district 

Rancamahi In the same Village 
Other Village in the same 
Sub-district 

Pusakanagara Kotasari In the same Village 
Other Village dan Sub-
district  

Tambakdahan 

Gardumukkti In the same Village 
Other Village dan Sub-
district  

Kertajaya In the same Village 
Other Village dan Sub-
district  
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Location Health Facilities and Markets 

Mariuk In the same Village 
Other Village dan Sub-
district  

Tanjungrasa In the same Village 
Other Village dan Sub-
district  

Wanajaya In the same Village 
Other Village dan Sub-
district  

Source: Data tabulation and Socio-Economic Survey Results, 2021 

  



LAND ACQUISITION AND RESETTLEMENT ACTION PLAN  (LARAP) 
PATIMBAN PORT ACCESS TOLL ROAD DEVELOPMENT PLAN, SUBANG REGENCY 

5-91 

5.9. IMPACT AND PROJECT HANDLING PROGRAM 

5.9.1. Project Impact on the Affected Household Welfare 

A. Land Owner  

Based on the survey results conducted to the land owner, Some of the land owners stated that 

the project development did not affect or have a direct impact on their lives and welfare, as 

many as 58.2%, while 17.1% of respondents chose the existence of the project will provide 

extra income for them. In addition, there are Affected People who stated that the existence of 

the project caused their income to decrease by 26.3%. 

Table 5-110. Perceptions of Project Impact on the Economic Life  

Location  Residents Economic Description (HH) 

Sub-district Village 1 2 3 

Ciasem Jatibaru 56 29 0 

Cikaum 
Mekarsari 100 46 41 

Pasirmuncang 22 3 2 

Cipeundeuy 
Kosar 11 1 30 

Sawangan 141 19 80 

Pabuaran Karanghegar 39 17 9 

Pamanukan 

Bongas 42 14 35 

Rancahilir 26 13 11 

Rancasari 0 0 0 

Patokbeusi Rancabango 14 3 2 

Purwadadi 

Panyingkiran 63 9 6 

Pasirbungur 48 9 21 

Rancamahi 9 1 0 

Pusakajaya Pusakajaya 0 2 1 

Pusakanagara Kotasari 71 41 23 

Tambakdahan 

Gardumukkti 16 1 1 

Kertajaya 26 9 54 

Mariuk 33 7 9 

Tanjungrasa 45 3 28 

Wanajaya 29 6 4 

Total 791 233 357 

Percentage 58.2% 17.1% 26.3% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

Description: 

1. The project had no direct impact on my life. My family welfare will be the same. 

2. The projects provide extra income. 

3. This project will cause my income to decline. My family's economic life is getting worse. 

B. Tenant 

Regarding the tenant’s responds to the project’s development impact on their economy, 45.6% 

answered that the existence of the project did not have a direct impact on their life and well-
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being, 11.0% answered that it had a direct impact on their lives well-being. While those who 

answered that the existence of the project caused their income and economic condition to 

decline are 39.5% and other answers 3.8%. Complete information can be seen in the following 

table. 

Table 5-111. Tenant Perceptions to the Project Impact on Economic Life  

Location Residents Economic Description (HH) 

Sub-district Village 1 2 3 4 

Ciasem Jatibaru 2 1 9 0 

Cikaum 
Mekarsari 12 0 4 0 

Pasirmuncang 12 1 5 0 

Cipendeuy Sawangan 5 1 5 0 

Pabuaran Karanghegar 5 1 2 0 

Pamanukan 

Bongas 6 3 4 0 

Rancahilir 3 1 0 1 

Rancasari 3 2 2 0 

Patokbeusi Rancabango 2 0 0 0 

Purwadadi 

Panyingkiran 14 3 13 0 

Pasirbungur 16 4 28 0 

Rancamahi 15 2 1 0 

Pusakanagara Kotasari 12 1 17 0 

Tambakdahan 

Gardumukti 2 0 1 0 

Kertajaya 30 4 20 7 

Mariuk 0 0 10 0 

Tanjungrasa 13 13 13 5 

Wanajaya 5 1 2 0 

Total 157 38 136 13 

Percentage 45,6% 11,0% 39,5% 3,8% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

Description: 

1. The project had no direct impact on my life. My family welfare will be the same. 

2. The projects provide extra income. 

3. This project will cause my income to decline. My family's economic life is getting worse. 

  

C. Worker 

Meanwhile, among Workerers, the response to the project’s existence impact on their lives 

and welfare is almost the same with the landowners and Tenants. Most answered that it had 

no impact on their lives and welfare (48.0%) providing more income or extra income 10.9% 

causing income and the economy to decrease 40% and others 1.1%. Complete detailed 

information can be seen in the following table: 
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Table 5-112. Worker Perceptions to the Project Impact on Economic Life  

Location Residents Economic Description (HH) Total 
(HH) Sub-district Village 1 2 3 

Ciasem Jatibaru 11 3 19 33 

Cikaum 
Mekarsari 29 7 18 54 

Pasirmuncang 5 2 13 20 

Cipendeuy 
Kosar 6 1 2 9 

Sawangan 7 3 5 15 

Pabuaran Karanghegar 37 2 31 70 

Pamanukan 

Bongas 31 4 25 60 

Rancahilir 34 11 28 73 

Rancasari 3 2 0 5 

Patokbeusi Rancabango 3 0 16 19 

Purwadadi 

Panyingkiran 17 4 31 52 

Pasirbungur 6 1 18 25 

Rancamahi 6 0 1 7 

Pusakanagara Kotasari 32 9 38 79 

Tambakdahan 

Gardumukti 5 5 6 16 

Kertajaya 47 0 10 57 

Mariuk 39 7 37 83 

Tanjungrasa 5 42 6 53 

Wanajaya 55 2 3 60 

Total 378 105 307 790 

Percentage 47,8% 13,3% 38,9% 100,0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

Description: 

1. The project had no direct impact on my life. My family welfare will be the same. 

2. The projects provide extra income. 

3. This project will cause my income to decline. My family's economic life is getting worse. 

  

 

5.9.2. Benefits of the Project existence for the Affected People   

A. Land Owner 

Regarding the benefits that can be received from the project development, most of the Affected 

People answered that transportation would be smoother 55.6%, the Affected People stated 

that the existence of the project would open up job opportunities or new business opportunities 

35.8%, the Affected People stated that the existence of the project could make agricultural 

product marketing better 32.7 %, and some other answers can be seen in table below. 

Table 5-113. Benefits of the Project Plans for Land Owners 

Location  Project Plan Benefits 

Sub-district Village 1 2 3 4 5 6 7 8 9 10 11 12 

Ciasem Jatibaru 0 0 56 0 0 0 0 0 0 0 0 0 

Cikaum Mekarsari 86 67 58 5 11 6 6 2 6 4 3 4 
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Location  Project Plan Benefits 

Pasirmuncang 8 19 8 1 0 0 0 1 0 0 0 0 

Cipeundeuy 
Kosar 18 34 22 0 4 0 0 0 0 0 0 0 

Sawangan 76 146 39 19 11 3 8 6 1 6 2 23 

Pabuaran Karanghegar 19 42 13 5 0 8 0 0 0 0 0 0 

Pamanukan 

Bongas 44 46 39 4 3 1 2 2 2 1 1 1 

Rancahilir 12 22 6 2 2 1 0 0 0 0 0 1 

Rancasari 0 0 0 0 0 0 0 0 0 0 0 0 

Patokbeusi Rancabango 13 9 2 2 2 0 0 0 0 0 0 0 

Purwadadi 

Panyingkiran 13 64 48 43 1 0 2 1 0 0 1 2 

Pasirbungur 25 29 34 4 1 0 0 1 0 0 1 0 

Rancamahi 3 10 1 1 0 0 0 0 0 0 0 0 

Pusakajaya Pusakajaya 1 3 3 0 1 0 0 0 0 0 0 0 

Pusakanagara Kotasari 5 85 59 39 7 3 3 8 5 0 3 2 

Tambakdahan 

Gardumukkti 4 9 11 2 1 0 0 0 0 0 0 0 

Kertajaya 62 74 61 1 3 0 0 1 1 1 2 1 

Mariuk 16 34 6 4 7 1 1 0 0 0 0 0 

Tanjungrasa 23 46 10 1 1 0 0 0 0 0 0 0 

Wanajaya 16 16 11 1 0 0 0 0 0 0 0 0 

Total 444 755 487 134 55 23 22 22 15 12 13 34 

Percentage 
32.7

% 

55.6

% 

35.8

% 

9.9

% 

4.0

% 

1.7

% 

1.6

% 

1.6

% 

1.1

% 

0.9

% 

1.0

% 

2.5

% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

Description: 

1 Better marketing of agricultural products 
2 Smoother transportation 
3 Open new job opportunities or business opportunities 
4 Increased business income 
5 Better access to health, education, and economic facilities 
6 Soil fertility is getting better, planting and harvesting frequency is increasing 
7 It's easier to get clean water 
8 Gaining access to electricity/lighting 
9 Improve learning activities 
10 Improving people's health 
11 Improve learning activities 
12 Improving people's health   
13 Unpredictable 

  

B. Tenant 

From the survey results to the Tenant regarding their responses to the benefits of the project 

existence, the following information is Received: 

- Three tenants most options are 49.1% better transportation, 32.6% better marketing of 

agricultural products and open new job and business opportunities 31.1%, 
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- While the smallest option from the Tenant's statement is that the soil fertility is getting 

better, the frequency of planting and harvesting is increased by 0.3% and improves the 

people’s health by 0.6%. 

Complete detailed information can be seen in the table below. 

Table 5-114. Benefits of the Project Plans for Tenant 

Location Project Plan Benefits 

Sub-district Village 1 2 3 4 5 6 8 9 12 

Ciasem Jatibaru 5 6 0 0 0 0 0 0 1 

Cikaum 
Mekarsari 10 7 2 1 0 0 0 0 0 

Pasirmuncang 11 1 6 6 0 1 0 0 0 

Cipendeuy Sawangan 1 7 4 1 0 0 0 0 1 

Pabuaran Karanghegar 6 0 1 1 0 0 0 0 0 

Pamanukan 

Bongas 8 9 7 1 0 0 0 0 0 

Rancahilir 2 2 3 1 0 0 0 0 0 

Rancasari 1 6 2 0 1 0 0 0 0 

Patokbeusi Rancabango 0 0 2 0 0 0 0 0 0 

Purwadadi 

Panyingkiran 12 15 8 0 1 0 0 1 0 

Pasirbungur 23 28 6 0 0 0 1 0 0 

Rancamahi 8 9 4 1 1 0 1 0 0 

Pusakanagara Kotasari 6 15 11 2 0 0 0 0 0 

Tambakdahan 

Gardumukti 1 2 2 0 0 0 0 0 0 

Kertajaya 12 20 30 7 5 0 0 0 0 

Mariuk 0 9 1 1 0 0 0 0 0 

Tanjungrasa 3 29 16 5 0 0 0 0 0 

Wanajaya 3 4 2 1 0 0 0 0 0 

Total 112 169 107 28 8 1 2 1 2 

Percentage 32,6% 49,1% 31,1% 8,1% 2,3% 0,3% 0,6% 0,3% 0,6% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

Description: 

1 Better marketing of agricultural products 
2 Smoother transportation 
3 Open a new job opportunities or business opportunities 
4 Increased business income 
5 Better access to health, education, and economic facilities 
6 Soil fertility is getting better, planting and harvesting frequency is increasing 
7 It's easier to get clean water 
8 Gaining access to electricity/lighting 
9 Improve learning activities 
10 Improving people's health 
11 Improve learning activities 
12 Improving people's health 

 

C. Worker 

While the results of the survey to Worker-related to the benefits that can be Received from the 

project, the answer to marketing agricultural products is getting better is their first option 44.4%, 
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the answer to transportation is getting better becoming their second option 43.8% and open 

job opportunities is the third choice 36.5%. Detailed information regarding the Worker option 

on the project development impact explain in the table below: 

Table 5-115. Benefits of the Project Plans for Worker 

Location Project Plan Benefits 

Sub-district Village 1 2 3 4 5 6 7 8 9 10 11 12 13 

Ciasem Jatibaru 11 18 6 0 0 0 0 0 0 0 0 0 0 

Cikaum 
Mekarsari 29 22 21 5 2 3 1 2 1 0 1 2 0 

Pasirmuncang 5 11 6 1 0 0 0 0 0 0 0 0 0 

Cipendeuy 
Kosar 7 7 3 2 1 1 1 1 0 0 1 1 1 

Sawangan 8 10 4 1 0 0 0 0 0 0 0 0 1 

Pabuaran Karanghegar 54 17 9 14 4 4 4 0 4 4 4 4 0 

Pamanukan 

Bongas 19 27 31 4 0 1 0 0 0 0 0 0 0 

Rancahilir 27 27 35 12 1 0 0 0 0 1 0 0 0 

Rancasari 1 3 1 1 0 0 0 0 0 0 0 0 0 

Patokbeusi Rancabango 5 7 7 1 0 0 0 0 0 0 0 0 0 

Purwadadi 

Panyingkiran 21 29 15 2 0 0 0 0 1 0 0 0 0 

Pasirbungur 10 14 3 1 0 0 0 0 0 0 0 0 0 

Rancamahi 6 4 2 1 2 0 0 2 0 0 0 0 0 

Pusakanagara Kotasari 24 25 39 7 5 0 0 0 0 0 0 0 2 

Tambakdahan 

Gardumukti 8 5 3 0 0 0 0 0 0 0 0 0 0 

Kertajaya 38 29 33 10 0 0 0 0 0 0 0 0 2 

Mariuk 37 50 16 2 0 0 0 0 0 0 0 0 0 

Tanjungrasa 5 7 45 3 1 2 1 1 0 2 0 0 0 

Wanajaya 36 34 9 2 3 0 0 0 0 0 0 0 0 

Total 351 346 288 69 19 11 7 6 6 7 6 7 6 

Percentage 
44,4
% 

43,8
% 

36,5
% 

8,7
% 

2,4
% 

1,4
% 

0,9
% 

0,8
% 

0,8
% 

0,9
% 

0,8
% 

0,9
% 

0,8
% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

Description: 

1. Better marketing of agricultural products 
2. Smoother transportation 
3. Open new job opportunities or business opportunities 
4. Increased business income 
5. Better access to health, education, and economic facilities 
6. Soil fertility is getting better, planting and harvesting frequency is increasing 
7. It's easier to get clean water 
8. Gaining access to electricity/lighting 
9. Improve learning activities 
10. Improving people's health 
11. Improve learning activities 
12. Improving people's health 
13. Unpredictable 
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5.9.3. Negative Impact of Project Development Plan 

A. Land Owner 

Perceptions of land owners regarding the negative impacts related to the project plan, most of 

them stated that dust and noise during construction activities were the most elected option   

(78.1%), reduced water for irrigating paddy fields 30.7% and disturbance of community 

customs due to migrants/workers 4,3 %. Complete data regarding the negative impacts of the 

project plan can be seen in the following table. 

Table 5-116. Negative Impact of Project Development Plan According to Land Owner 

Location Project losses or negative impacts (HH) 

Sub-district Village 1 2 3 4 5 6 7 8 9 10 11 12 13 

Ciasem Jatibaru 56 47 0 0 0 0 0 0 0 0 0 0 0 

Cikaum 
Mekarsari 139 42 10 6 0 6 0 11 2 3 2 1 2 

Pasirmuncang 21 8 3 0 0 2 0 8 0 0 1 0 0 

Cipeundeuy 
Kosar 31 9 0 3 0 7 0 5 0 4 0 6 6 

Sawangan 187 78 58 41 30 11 7 32 4 9 4 21 12 

Pabuaran Karanghegar 64 35 0 0 0 0 0 0 7 0 0 0 0 

Pamanukan 

Bongas 73 39 6 1 1 6 3 5 2 2 1 3 0 

Rancahilir 27 16 1 0 0 2 1 3 0 1 1 1 1 

Rancasari 0 0 0 0 0 0 0 0 0 0 0 0 0 

Patokbeusi Rancabango 17 3 0 0 0 2 0 0 0 0 0 2 0 

Purwadadi 

Panyingkiran 68 7 6 0 2 3 0 2 0 0 0 1 0 

Pasirbungur 62 23 0 0 0 1 0 1 0 0 0 1 0 

Rancamahi 8 5 1 0 1 1 0 1 0 0 0 0 0 

Pusakajaya Pusakajaya 1 1 1 0 0 0 0 0 0 0 0 0 0 

Pusakanagara Kotasari 98 34 5 6 0 5 0 18 4 4 3 4 0 

Tambakdahan 

Gardumukkti 14 11 1 1 0 1 0 0 0 0 1 1 0 

Kertajaya 67 17 1 0 1 48 0 4 1 2 0 5 36 

Mariuk 40 14 0 1 1 0 1 2 0 0 0 1 0 

Tanjungrasa 57 21 3 0 2 5 0 0 0 1 0 0 0 

Wanajaya 32 7 0 0 0 0 0 1 0 0 0 0 0 

Total 1062 417 96 59 38 100 12 93 20 26 13 47 57 

Presentase 
78.1

% 

30.7

% 

7.1

% 

4.3

% 

2.8

% 

7.4

% 

0.9

% 

6.8

% 

1.5

% 

1.9

% 

1.0

% 

3.5

% 

4.2

% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

Description: 

1. Dust and noise during construction activities 

2. Reduced water for irrigating rice fields 

3. Disruption of local community customs due to migrants/worker 

4. Worried about the sacred/sacred objects will be affected by the project 

5. Increased cases of sexually transmitted diseases (HIV and others) 

6. Increasing number of accidents 

7. Child or human trafficking  

8. Pollution of groundwater or other clean water sources 

9. Disruption of wildlife life that affects the resident’s safety  

10. Disruption of religious ritual activities 

11. Disruption of cultural heritage 

12. Decreased land value (land value)   
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B. Tenant 

According to the Tenant, the negative impacts of project development that Probably be felt by the 

community around the project are: 

- Dust and noise during construction work, 84.3%. 

- Reduced water for irrigating rice fields by 35.8%. 

- Disruption of local community customs due to immigrants or Worker from outside the 

area 7.0%. 

While other choices from Tenant about the land acquisition negative impacts can be seen from the 

following table. 

Table 5-117. Negative Impact of Project Development Plans According to Tenant 

Location Project losses or negative impacts (HH) 

Sub-district Village 1 2 3 4 5 6 7 8 9 10 11 12 

Ciasem Jatibaru 8 5 0 0 0 0 0 1 0 0 0 0 

Cikaum 
Mekarsari 14 11 4 1 0 3 0 1 1 0 1 2 

Pasirmuncang 17 1 0 0 0 2 0 0 0 0 0 0 

Cipendeuy Sawangan 10 6 1 0 1 2 0 2 0 0 1 2 

Pabuaran Karanghegar 8 0 2 0 0 0 0 0 0 0 0 0 

Pamanukan 

Bongas 9 8 1 0 0 2 0 0 0 0 0 0 

Rancahilir 5 2 1 0 0 1 0 0 0 0 0 0 

Rancasari 7 3 1 0 1 0 0 0 0 0 0 0 

Patokbeusi Rancabango 2 0 0 0 0 0 0 0 0 0 0 0 

Purwadadi 

Panyingkiran 26 5 2 0 0 1 0 0 0 0 0 0 

Pasirbungur 37 16 5 1 0 1 1 1 1 0 3 1 

Rancamahi 14 6 2 0 0 0 0 0 0 1 0 1 

Pusakanagara Kotasari 23 11 0 2 0 0 0 0 0 1 0 1 

Tambakdahan 

Gardumukti 2 1 0 0 0 1 0 0 0 0 1 1 

Kertajaya 58 21 3 6 0 6 0 1 1 2 1 2 

Mariuk 5 7 1 0 0 1 0 0 0 0 0 1 

Tanjungrasa 39 14 0 0 1 6 1 0 1 0 1 1 

Wanajaya 6 6 1 0 0 0 0 0 1 0 0 1 

Total 290 123 24 10 3 26 2 6 5 4 8 13 

Percentage 84,3% 35,8% 7,0% 2,9% 0,9% 7,6% 0,6% 1,7% 1,5% 1,2% 2,3% 3,8% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

Description: 

1. Dust and noise during construction activities 

2. Reduced water for irrigating rice fields 

3. Disruption of local community customs due to migrants/worker 

4. Worried about the sacred / sacred objects will be affected by the project 

5. Increased cases of sexually transmitted diseases (HIV and others) 

6. The increasing number of accidents 

7. Child or human trafficking  

8. Pollution of groundwater or other clean water sources 

9. Disruption of wildlife life that affects the resident’s safety  

10. Disruption of religious ritual activities 

11. Disruption of cultural heritage 

12. Decreased land value (land value) 
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C. Worker 

The survey results from Worker also show results that are not much different from the landowners 

and Tenant affected by the project plan, where according to their perception, the biggest impacts 

that will be felt by the community around the project are: Dust and noise during the construction 

work 84.9%, Reduced water for rice fields irrigation 39.7% and the disturbance of community 

customs around the project development 7.7%. Complete information regarding the negative 

impacts of the project development plan can be seen in the following table; 

Table 5-118. Negative Impact of the Project Development Plan According to Worker 

Location Project losses or negative impacts (HH) 

Sub-district Village 1 2 3 4 5 6 7 8 9 10 11 12 

Ciasem Jatibaru 20 16 2 0 0 0 0 1 1 0 0 1 

Cikaum 
Mekarsari 52 28 11 6 0 10 0 0 2 0 2 6 

Pasirmuncang 17 3 0 0 2 1 0 0 0 0 0 0 

Cipendeuy 
Kosar 8 9 4 3 1 1 0 1 0 0 0 1 

Sawangan 14 7 2 0 0 0 0 1 0 0 0 0 

Pabuaran Karanghegar 68 9 2 0 0 5 0 8 0 0 0 1 

Pamanukan 

Bongas 51 30 6 7 0 0 0 2 1 3 1 5 

Rancahilir 62 23 7 3 0 12 0 3 1 0 1 1 

Rancasari 3 3 2 1 0 0 0 0 0 0 0 0 

Patokbeusi Rancabango 18 1 0 0 1 1 0 0 0 0 0 0 

Purwadadi 

Panyingkiran 46 14 5 0 0 1 0 0 0 0 0 0 

Pasirbungur 20 8 3 1 0 0 0 1 1 0 1 0 

Rancamahi 7 2 0 0 0 0 0 0 0 0 0 2 

Pusakanagara Kotasari 66 27 3 4 0 7 0 1 0 0 0 2 

Tambakdahan 

Gardumukti 9 5 0 0 1 1 0 0 0 0 0 1 

Kertajaya 56 31 8 4 0 4 0 0 0 0 1 6 

Mariuk 58 35 5 0 0 3 0 2 0 0 0 0 

Tanjungrasa 51 23 1 0 0 0 1 0 0 0 0 1 

Wanajaya 45 40 0 0 1 0 1 0 0 0 0 3 

Total 671 314 61 29 6 46 2 20 6 3 6 30 

Percentage 84,9% 39,7% 7,7% 3,7% 0,8% 5,8% 0,3% 2,5% 0,8% 0,4% 0,8% 3,8% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

Description: 

1. Dust and noise during construction activities 

2. Reduced water for irrigating rice fields 

3. Disruption of local community customs due to migrants/worker 

4. Worried about the sacred/sacred objects will be affected by the project 

5. Increased cases of sexually transmitted diseases (HIV and others) 

6. An increasing number of accidents 

7. Child or human trafficking  

8. Pollution of groundwater or other clean water sources 

9. Disruption of wildlife life that affects the resident’s safety  

10. Disruption of religious ritual activities 

11. Disruption of cultural heritage 

12. Decreased land value (land value) 
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5.10. IMPACT OF LAND ACQUISITION 

5.10.1. Positive Impact of Land Acquisition for Affected People 

A. Land Owner 

In general, the project procurement has positive and negative impacts to the project affected 

people, according to the survey results conducted to the land owner regarding the positive 

impacts of land acquisition for the project implementation, most of the Affected People ( 72.0%) 

stated: get land compensation as an acceptable positive impact, while the smallest option from 

the positive impact of land acquisition: get a relocation place of residence with better public 

facilities as much as 4.0 %. Complete information on the positive impacts of land acquisition 

can be seen in the following table: 

Table 5-119. Positive Impacts/Benefits of Land Acquisition for Land Owner 

Location Positive Impacts/Benefits of Land Acquisition (HH) 

Sub-District Village 1 2 3 4 5 6 

Ciasem Jatibaru 56 0 0 0 0 0 

Cikaum 
Mekarsari 107 100 50 43 42 29 

Pasirmuncang 24 13 0 1 0 7 

Cipeundeuy 
Kosar 31 33 3 11 0 11 

Sawangan 163 139 13 12 2 32 

Pabuaran Karanghegar 64 34 21 0 21 29 

Pamanukan 

Bongas 76 29 7 1 2 16 

Rancahilir 19 4 3 0 2 8 

Rancasari 0 0 0 0 0 0 

Patokbeusi Rancabango 19 0 0 0 0 4 

Purwadadi 

Panyingkiran 64 15 0 0 0 6 

Pasirbungur 51 16 1 1 0 17 

Rancamahi 6 8 0 0 0 2 

Pusakajaya Pusakajaya 1 1 1 0 0 0 

Pusakanagara Kotasari 92 43 7 1 0 51 

Tambakdahan 

Gardumukkti 18 7 0 0 0 2 

Kertajaya 80 58 2 35 2 45 

Mariuk 36 8 4 0 2 4 

Tanjungrasa 63 1 0 0 2 9 

Wanajaya 22 12 4 0 1 0 

Total 992 521 116 105 76 272 

Percentage 73.0% 38.3% 8.5% 7.7% 5.6% 20.0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 
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Description: 

1 Getting the land compensation 

2 Receive compensation for buildings and/or plants and other assets 

3 Get a replacement for land with better/fertile conditions 

4 Get a business relocation place with better conditions 

5 Get a relocation place to live with better public facilities 

6 Land prices will increase after the project is completed 

 

B. Tenant 

According to the tenants perception, the positive impacts that are felt about the land acquisition 

are as followed: 

- Getting land compensation  53.5% 

- Land prices increased by 8.1% 

- Get a substitute for arable land that is more fertile 41.6% 

 

5.10.2. Negative Impact of Land Acquisition for Affected People 

A. Land Owner 

Meanwhile, the negative impact of land acquisition for project development based on the 

survey results to the project-Affected People, who chose to reduce agricultural/plantation land 

74.2%, chose a place to live that became uncomfortable because the area is decrease by 

18.5%, chose the income in the new area is decreased 2.5%, the substitute land is less fertile 

2.0% and those who choose the relocation place away from the work location, health facilities 

and education facilities are 2.6%. 

Table 5-120. Negative Impact of Land Acquisition for Land Owner 

Location Negative Impact of Land Acquisition (HH) 

Sub-District Village 1 2 3 4 5 

Ciasem Jatibaru 56 0 0 0 0 

Cikaum 
Mekarsari 115 39 15 4 2 

Pasirmuncang 27 3 7 1 3 

Cipeundeuy 
Kosar 39 11 14 0 5 

Sawangan 161 95 49 22 5 

Pabuaran Karanghegar 40 11 0 0 0 

Pamanukan 

Bongas 73 13 29 3 8 

Rancahilir 26 2 0 0 2 

Rancasari 0 0 0 0 0 

Patokbeusi Rancabango 10 0 0 0 0 

Purwadadi 
Panyingkiran 71 3 5 0 0 

Pasirbungur 58 3 1 0 7 
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Location Negative Impact of Land Acquisition (HH) 

Sub-District Village 1 2 3 4 5 

Rancamahi 10 0 0 0 0 

Pusakajaya Pusakajaya 1 1 0 0 0 

Pusakanagara Kotasari 90 17 28 0 1 

Tambakdahan 

Gardumukkti 18 1 0 0 0 

Kertajaya 74 43 43 3 1 

Mariuk 40 8 3 1 2 

Tanjungrasa 69 0 0 0 0 

Wanajaya 30 1 1 0 0 

Total 1008 251 195 34 36 

Procentage 74.2% 18.5% 14.3% 2.5% 2.6% 

 Source: Data tabulation and Socio-Economic Survey Results, 2021 

Description: 

1 Reduced agricultural land/plantation 

2 The place to live becomes less comfortable 

3 Reduced Business income 

4 The relocation place is far from the work location, educational and health facilities 

5 Substitute land is less fertile 

 

C. Tenant 

Based on the Tenant's perception of the land, the negative impacts they will feel with the 

planned land acquisition for Patimban access toll road project are: 

- Reduced agricultural land or plantations that they can cultivate 70.9%. 

- Get 4.4% less fertile substitute land. 

- Reduced income in the new place by 19.9%. 

Complete information can be seen from the following table: 

Table 5-121. Negative Impact of Land Acquisition for Tenant 

Location Negative Impact of Land Acquisition (HH) 

Sub-district Village 1 2 3 4 5 

Ciasem Jatibaru 10 3 1 0 0 

Cikaum 
Mekarsari 13 6 4 0 0 

Pasirmuncang 13 2 6 0 0 

Cipendeuy Sawangan 7 3 1 0 1 

Pabuaran Karanghegar 8 0 0 0 0 

Pamanukan 

Bongas 11 5 0 0 0 

Rancahilir 5 2 0 0 0 

Rancasari 6 3 3 0 0 

Patokbeusi Rancabango 0 0 0 0 0 

Purwadadi 

Panyingkiran 29 1 1 1 1 

Pasirbungur 34 4 12 10 2 

Rancamahi 12 4 2 0 1 
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Location Negative Impact of Land Acquisition (HH) 

Sub-district Village 1 2 3 4 5 

Pusakanagara Kotasari 25 4 6 0 2 

Tambakdahan 

Gardumukti 3 0 1 1 1 

Kertajaya 31 22 20 7 4 

Mariuk 7 1 0 1 2 

Tanjungrasa 25 10 7 3 1 

Wanajaya 5 3 1 0 0 

Total 244 73 65 23 15 

Percentage 70,9% 21,2% 18,9% 6,7% 4,4% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

Description: 

1 Reduced agricultural land/plantation 

2 The place to live becomes less comfortable 

3 Reduced Business income 

4 The relocation place is far from work location, educational and health facilities 

5 Substitute land is less fertile 

 

C. Worker 

According to Worker, the negative impacts they will feel related to the land acquisition plan for 

Patimban access toll road development are: 

- Reduced agricultural land where they work 78.2%. 

- The place to live becomes less comfortable 20.8%. 

- Decreased Business income 16.3%. 

In addition to the above options, there are several other options that Worker has chosen 

regarding the negative impact of land acquisition. Complete detailed information can be seen 

in the following table. 

Table 5-122. Negative Impact of Land Acquisition for Worker 

Location Negative Impact of Land Acquisition 

Sub-district Village 1 2 3 4 5 

Ciasem Jatibaru 17 4 10 1 0 

Cikaum 
Mekarsari 39 24 18 4 3 

Pasirmuncang 18 3 1 0 2 

Cipendeuy 
Kosar 7 7 3 1 1 

Sawangan 13 5 2 1 2 

Pabuaran Karanghegar 68 4 4 0 0 

Pamanukan 

Bongas 38 15 18 4 10 

Rancahilir 57 19 10 1 5 

Rancasari 2 2 1 0 1 

Patokbeusi Rancabango 14 0 0 0 0 

Purwadadi 

Panyingkiran 51 5 3 0 2 

Pasirbungur 20 0 5 0 2 

Rancamahi 5 0 2 1 2 
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Location Negative Impact of Land Acquisition 

Sub-district Village 1 2 3 4 5 

Pusakanagara Kotasari 56 17 21 2 8 

Tambakdahan 

Gardumukti 7 0 1 0 3 

Kertajaya 53 13 16 6 3 

Mariuk 63 25 8 1 6 

Tanjungrasa 48 4 3 0 1 

Wanajaya 42 17 3 0 1 

Total 618 164 129 22 52 

Percentage 78,2% 20,8% 16,3% 2,8% 6,6% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

Description: 

1 Reduced agricultural land/plantation 

2 The place to live becomes less comfortable 

3 Reduced Business income 

4 
The relocation place is far from the work location, educational and health 
facilities 

5 Substitute land is less fertile 

 

 

5.11. LAND ACQUISITION IMPACT MANAGEMENT PROGRAM 

Survey activities that have been done to find out the affected people interest in the project 

implementation, interest or involvement in the project, the assistance expected to be provided 

by the project implementer and data on other skills possessed by the household head. 

Therefore, based on these data, the project impact management program can be arranged for 

the affected people. 

5.11.1. Interest and involvement in Project implementation 

A. Land Owner 

Related to the project construction implementation, based on the survey results, it is known 

that land owners are interested in being involved in the project implementation (construction) 

because to get an additional income 36.0%, to compensate for a decrease in income  57.7%, 

while owners who refuse to be involved in the development process (construction) is 6.83% 

for various reasons. For more detailed information, it can be seen in the following table. 

Table 5-123. Land Owner Interest in Project Implementation Involvement  

Location 
Interest in Project Implementation 

Involvement 

Sub-district Village 1 2 3 

Ciasem Jatibaru 0 56 0 
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Location 
Interest in Project Implementation 

Involvement 

Sub-district Village 1 2 3 

Cikaum 
Mekarsari 49 107 5 

Pasirmuncang 9 20 0 

Cipeundeuy 
Kosar 20 11 11 

Sawangan 52 160 18 

Pabuaran Karanghegar 25 43 22 

Pamanukan 

Bongas 50 27 1 

Rancahilir 60 16 6 

Rancasari 11 0 0 

Patokbeusi Rancabango 6 17 0 

Purwadadi 

Panyingkiran 19 59 0 

Pasirbungur 23 41 8 

Rancamahi 9 3 0 

Pusakajaya Pusakajaya 2 1 0 

Pusakanagara Kotasari 28 98 1 

Tambakdahan 

Gardumukkti 5 13 1 

Kertajaya 31 45 10 

Mariuk 30 19 0 

Tanjungrasa 46 28 2 

Wanajaya 14 20 1 

Total 489 784 86 

Percentage 36.0% 57.7% 6.3% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

Description: 

1. Yes, interested to get additional income 

2. Yes interested to compensate for the decrease in income 

3. Not interested by the reason 

 

Table 5-124. The Reason Not Interested to get involved in Project Implementation  

Location Reason if not interested (HH) 

Sub-district Village 
Already have a 

job 
Already old 

Domiciled outside 

the city 

Ciasem Jatibaru 0 0 0 

Cikaum 
Mekarsari 2 2 1 

Pasirmuncang     0 

Cipeundeuy 
Kosar 5 5 1 

Sawangan 4 12 2 

Pabuaran Karanghegar 11 11 0 

Pamanukan 

Bongas 0 1   

Rancahilir 1 5 0 

Rancasari 0 0 0 

Patokbeusi Rancabango 0 0 0 

Purwadadi 

Panyingkiran 0 0 0 

Pasirbungur 1 7 0 

Rancamahi 0 0 0 

Pusakajaya Pusakajaya 0 0 0 

Pusakanagara Kotasari 0 1 0 

Tambakdahan 

Gardumukkti 1 0 0 

Kertajaya 2 7 1 

Mariuk 0 0 0 

Tanjungrasa 1 1 0 
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Location Reason if not interested (HH) 

Sub-district Village 
Already have a 

job 
Already old 

Domiciled outside 

the city 

Wanajaya 1 0 0 

Total 29 52 5 

Procentage 2.1% 3.8% 0.4% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

Description: 

1. Not Interested already have a job 

2. Not interested because I'm old 

3. Not interested because domiciled outside the city. 

 

B. Tenant 

According to the Tenant's perception, the positive impacts related to land acquisition for 

Patimban access toll road project development plan are: 

- Received land compensation 53.5%. 

- Land prices increased 8.1%. 

- Get a replacement for arable land that is more fertile 41.6%. 

While the other choices from the Tenant can be seen in the table below. 

Table 5-125. Tenant Interest in Project Implementation Involvement  

Location 
Interested in the Project Implementation 

Involvement? 
Total 
(HH) 

Sub-district Village 
Yes Interested, 

to get more 
income 

 Yes interested, to 
compensate the 

decrease in income 

Not 
interested 

Ciasem Jatibaru 9 3 1 13 

Cikaum 
Mekarsari 13 3 0 16 

Pasirmuncang 10 5 4 19 

Cipendeuy Sawangan 8 1 2 11 

Pabuaran Karanghegar 8 0 0 8 

Pamanukan 

Bongas 9 0 4 13 

Rancahilir 6 0 0 6 

Rancasari 6 1 1 8 

Patokbeusi Rancabango 2 0 0 2 

Purwadadi 

Panyingkiran 28 2 0 30 

Pasirbungur 30 11 6 47 

Rancamahi 16 2 0 18 

Pusakanagara Kotasari 25 3 1 29 

Tambakdahan 

Gardumukti 3 0 0 3 

Kertajaya 37 11 13 61 

Mariuk 5 1 4 10 

Tanjungrasa 31 12 0 43 

Wanajaya 4 2 1 7 

Total 250 57 37 344 

Percentage 72,7% 16,6% 10,8% 100,0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 
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Table 5-126. Tenant Reasons Not Interested In Project Implementation Involvement 

Location Reason if not interested (HH) Total 
(HH) Sub-district Village Busy Working Already Old 

Ciasem Jatibaru 1 0 1 

Cikaum 
Mekarsari 0 0 0 

Pasirmuncang 1 3 4 

Cipendeuy Sawangan 1 1 2 

Pabuaran Karanghegar 0 0 0 

Pamanukan 

Bongas 1 3 4 

Rancahilir 0 0 0 

Rancasari 1 0 1 

Patokbeusi Rancabango 0 0 0 

Purwadadi 

Panyingkiran 0 0 0 

Pasirbungur 2 4 6 

Rancamahi 0 0 0 

Pusakanagara Kotasari 0 1 1 

Tambakdahan 

Gardumukti 0 0 0 

Kertajaya 3 10 13 

Mariuk 0 4 4 

Tanjungrasa 0 0 0 

Wanajaya 0 1 1 

Total 10 27 37 

Percentage 27% 73% 100,0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

 

C. Worker 

Likewise, with the Worker, their perception is not much different from landowners and Tenant, 

the existence of a project can help them to: 

- Can get an additional income 78.1%. 

- To compensate for the decrease in income by 13.4%. 

However, some Worker are not interested to get involved in the project implementation for the 

following reasons: 

- Already old  52.2%. 

- Have a regular job 28.4%. 

- Don’t have a skill 19.4%. 

Complete detailed information can be seen in the following table. 
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Table 5-127. Worker Interest In Project Implementation Involvement  

Location 
Interested in the Project Implementation 

Involvement? 

Total 
(HH) 

Sub-district Village 
Yes Interested, 

to get more 
income 

Yes interested, 
to compensate 

for the decrease 
in income 

Not 
interested 

Ciasem Jatibaru 25 7 1 33 

Cikaum 
Mekarsari 44 10 0 54 

Pasirmuncang 18 2 0 20 

Cipendeuy 
Kosar 8 0 1 9 

Sawangan 10 2 3 15 

Pabuaran Karanghegar 59 3 8 70 

Pamanukan 

Bongas 53 3 4 60 

Rancahilir 56 12 5 73 

Rancasari 3 1 1 5 

Patokbeusi Rancabango 14 1 4 19 

Purwadadi 

Panyingkiran 40 8 4 52 

Pasirbungur 18 6 1 25 

Rancamahi 7 0 0 7 

Pusakanagara Kotasari 64 13 2 79 

Tambakdahan 

Gardumukti 10 5 1 16 

Kertajaya 43 10 4 57 

Mariuk 63 10 10 83 

Tanjungrasa 34 9 10 53 

Wanajaya 48 4 8 60 

Total 617 106 67 790 

Percentage 78,1% 13,4% 8,5% 100,0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

 

Table 5-128. Worker Reasons Not Interested In Project Implementation Involvement 

Location Reason if not interested (HH) 
Total 
(HH) 

Sub-district Village Have a job Already Old 
Don’t have a 

skill 

Ciasem Jatibaru 0 1 0 1 

Cikaum 
Mekarsari 0 0 0 0 

Pasirmuncang 0 0 0 0 

Cipendeuy 
Kosar 0 1 0 1 

Sawangan 2 1 0 3 

Pabuaran Karanghegar 0 8 0 8 

Pamanukan 

Bongas 3 1 0 4 

Rancahilir 1 4 0 5 

Rancasari 1 0 0 1 

Patokbeusi Rancabango 4 0 0 4 

Purwadadi 

Panyingkiran 0 1 3 4 

Pasirbungur 0 0 1 1 

Rancamahi 0 0 0 0 

Pusakanagara Kotasari 1 1 0 2 

Tambakdahan 

Gardumukti 1 0 0 1 

Kertajaya 0 4 0 4 

Mariuk 2 6 2 10 

Tanjungrasa 1 2 7 10 

Wanajaya 3 5 0 8 

Total 19 35 13 67 

Percentage 28,4% 52,2% 19,4% 100,0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 
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5.11.2. Forms of Affected People Involvement in Project Implementation. 

A. Land Owner 

Interest of land owners in the project development process, related to the jobs and business 

opportunities that can be obtained such as construction manual labor 16.0%, construction 

skilled worker 26.3%, administrative workforce 12.1%, renting vehicles 6.8% , providing food 

and drink for workers 19.1%. For more detailed information can be seen in the table below. 

Table 5-129. Land Owner Forms of Involvement in the Project 

Location Forms of Your Involvement in the Project  

Sub-District Village 1 2 3 4 5 

Ciasem Jatibaru 0 48 43 0 0 

Cikaum 
Mekarsari 29 48 7 6 37 

Pasirmuncang 5 12 2 2 1 

Cipeundeuy 
Kosar 8 7 9 0 7 

Sawangan 69 63 27 35 56 

Pabuaran Karanghegar 11 2 10 0 28 

Pamanukan 

Bongas 6 4 5 2 19 

Rancahilir 8 5 2 1 7 

Rancasari 0 0 0 0 0 

Patokbeusi Rancabango 13 0 0 0 2 

Purwadadi 

Panyingkiran 1 11 2 0 46 

Pasirbungur 15 15 19 0 14 

Rancamahi 0 0 2 1 1 

Pusakajaya Pusakajaya 1 0 0 0 0 

Pusakanagara Kotasari 23 62 20 14 9 

Tambakdahan 

Gardumukkti 0 2 1 8 11 

Kertajaya 6 49 6 4 11 

Mariuk 7 9 5 4 2 

Tanjungrasa 15 16 3 3 3 

Wanajaya 0 4 2 13 5 

Total 217 357 165 93 259 

Percentage 16.0% 26.3% 12.1% 6.8% 19.1% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

 

Description: 

1. Construction manual Worker 

2. Skilled construction worker (specialist, foreman, driver, tool operator,) projector in office (BUMN) 

3. Administrative/staff and security worker (mail couriers, photocopies, admin staff, and others) for projects or 
in the office 

4. Rent a vehicle for project purposes 

5. Open a stall or food and drink provider for worker 
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B. Tenant 

Interest in being involved in project implementation, not only for the tenant benefit but also for 

their Family benefits such as children, in-laws and others. Their interest in being involved in 

project implementation as: 

-  Construction manual Worker 35,8% 

- Construction skilled Worker (specialist, foreman, driver, tool operator,) project 20.1%. 

- Rent a vehicle for project purposes 1.5%. 

- Open a stall or food and drink provider for worker 32.6%. 

 

Table 5-130. Forms of Affected People Involvement in Projects for Tenant 

Location  Involvement Form you can do 

Sub-district Village 1 2 3 4 5 

Ciasem Jatibaru 4 1 0 0 6 

Cikaum 
Mekarsari 9 4 0 0 5 

Pasirmuncang 3 1 0 0 3 

Cipendeuy Sawangan 6 2 1 0 2 

Pabuaran Karanghegar 7 1 0 0 1 

Pamanukan 

Bongas 3 2 1 0 7 

Rancahilir 2 1 1 0 3 

Rancasari 1 1 1 2 1 

Patokbeusi Rancabango 0 2 0 0 0 

Purwadadi 

Panyingkiran 8 10 2 0 10 

Pasirbungur 13 12 4 1 16 

Rancamahi 12 3 1 0 3 

Pusakanagara Kotasari 11 13 7 2 6 

Tambakdahan 

Gardumukti 1 0 0 0 2 

Kertajaya 18 11 14 0 29 

Mariuk 2 3 1 0 4 

Tanjungrasa 21 0 15 0 13 

Wanajaya 2 2 0 0 1 

Total 123 69 48 5 112 

Percentage 35,8% 20,1% 14,0% 1,5% 32,6% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

Description: 

1. Construction manual Worker 

2. Skilled construction workforce (specialist, foreman, driver, tool operator,) project or in office (BUMN) 

3. Administrative/staff and security worker (mail couriers, photocopies, admin staff, and others) for projects or 
in the office 

4. Rent a vehicle for project purposes 

5. Open a stall or food and drink provider for worker  
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C. Worker 

Likewise with Worker, the existence of the project provides opportunities to earn other income 

for them and their Family by using it as: 

- Construction manual Worker 46.8%. 

- Construction skilled Worker (specialist, foreman, driver, tool operator,) project 26.1%. 

- Open a stall or food and drink provider for worker 28.1%. 

Detailed information can be seen in the following table. 

Table 5-131. Forms of Affected People Involvement in the Project for Worker 

Location Involvement Form you can do 

Sub-district Village 1 2 3 4 5 

Ciasem Jatibaru 11 1 3 3 16 

Cikaum 
Mekarsari 23 24 5 5 16 

Pasirmuncang 5 6 2 0 8 

Cipendeuy 
Kosar 6 0 0 0 3 

Sawangan 7 5 0 0 0 

Pabuaran Karanghegar 59 2 2 0 10 

Pamanukan 

Bongas 29 9 3 0 21 

Rancahilir 29 17 18 0 15 

Rancasari 2 0 0 0 2 

Patokbeusi Rancabango 3 8 4 0 2 

Purwadadi 

Panyingkiran 14 21 9 0 13 

Pasirbungur 12 5 1 1 8 

Rancamahi 7 1 0 0 2 

Pusakanagara Kotasari 30 14 16 4 22 

Tambakdahan 

Gardumukti 7 1 1 0 3 

Kertajaya 35 32 3 2 23 

Mariuk 25 29 7 1 27 

Tanjungrasa 35 2 4 0 11 

Wanajaya 31 29 3 0 20 

Total 370 206 81 16 222 

Percentage 46,8% 26,1% 10,3% 2,0% 28,1% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

Description: 

1. Construction manual Worker 

2. Skilled construction workforce (specialist, foreman, driver, tool operator,) project or in office (BUMN) 

3. Administrative/staff and security worker (mail couriers, photocopies, admin staff, and others) for projects or 
in the office 

4. Rent a vehicle for project purposes 

5. Open a stall or food and drink provider for worker 
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5.11.3. Assistance expected by affected people related to land acquisition  

A. Land Owner 

To reduce the negative impact of land acquisition for the project, there are several programs 

offered to be chosen by the Affected People. Based on the survey results, the Affected People' 

choices to reduce the impact of land acquisition on the project are: 

➢ Training to increase agricultural cultivation capacity by providing production 

facilities agriculture, equipment and assistance are selected by 51.1% Affected 

People. 

➢ Livestock cultivation training by providing livestock seeds and mentoring selected 

by 18.0% Affected People 

➢ Agricultural product processing training by providing equipment and marketing 

assistance selected by 23.3% Affected People 

➢ Livestock processing training, with equipment and marketing assistance, selected 

by 8.8% Affected People 

➢ Entrepreneurship training with additional cash capital or in the form of good 

assistance selected by 17.4%  Affected People  

➢ Skills training, such as workshop, welding, sewing, salon/make up 12.0% 

➢ Granting of soft credit 9.3% Affected People 

➢ Educational scholarships until vocational school graduation 13.8% 

➢ Health insurance selected 12.8% Affected People 

 

Table 5-132. Land Owner Affected People expected assistance  

Location Expected assistance to reduce negative impact of land acquisition 

Sub-District Village 1 2 3 4 5 6 7 8 9 

Ciasem Jatibaru 56 56 0 0 0 0 0 0 0 

Cikaum 
Mekarsari 83 41 58 6 30 22 9 9 20 

Pasirmuncang 15 1 4 1 0 4 2 1 6 

Cipeundeuy 
Kosar 20 3 11 5 5 0 7 7 12 

Sawangan 122 44 48 27 64 59 19 44 34 

Pabuaran Karanghegar 28 1 7 11 9 0 0 0 0 

Pamanukan 

Bongas 62 10 16 2 15 4 5 4 19 

Rancahilir 16 8 11 5 9 6 3 2 3 

Rancasari 0 0 0 0 0 0 0 0 0 

Patokbeusi Rancabango 10 9 5 0 2 3 2 0 0 

Purwadadi 
Panyingkiran 18 8 4 4 48 7 3 4 0 

Pasirbungur 45 22 3 4 3 1 2 1 3 
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Location Expected assistance to reduce negative impact of land acquisition 

Sub-District Village 1 2 3 4 5 6 7 8 9 

Rancamahi 3 1 2 1 5 4 1 0 0 

Pusakajaya Pusakajaya 0 0 0 0 0 0 0 0 0 

Pusakanagara Kotasari 27 16 47 23 14 36 10 50 14 

Tambakdahan 

Gardumukkti 13 0 9 0 3 2 0 0 0 

Kertajaya 66 8 60 9 10 8 51 51 53 

Mariuk 33 6 16 7 9 5 6 8 5 

Tanjungrasa 53 8 12 12 8 2 5 6 5 

Wanajaya 24 2 3 3 3 0 2 1 0 

Total 694 244 316 120 237 163 127 188 174 

Precentage 51.1% 18.0% 23.3% 8.8% 17.4% 12.0% 9.3% 13.8% 12.8% 

Source: Data tabulation and Socio-Economic Survey Results, 2021  

Description : 
1. Training to increase agricultural cultivation capacity, by providing production facilities, equipment and 

assistance 
2. Livestock cultivation training, by providing livestock seeds and assistance 
3. Agricultural product processing training, with equipment and marketing assistance 
4. Training on processing livestock products, with the provision of equipment and marketing assistance 
5. Entrepreneurship training with additional cash or in the form of goods assistance 
6. Skills training, such as workshop, welding, sewing, salon/makeup etc 
7. Soft credit Provision 
8. Educational scholarships until vocational school graduation 
9. Health Insurance 

 

B. Tenant 

Related with the assistance to reduce negative impact of land acquisition, the Tenant's first 

choice in training is to increase agricultural cultivation capacity by providing agricultural 

production facilities, equipment, and selected assistance 52.3%, then entrepreneurship 

training with additional cash or in the form of goods assistance 26.2% and the third option is 

livestock cultivation training by providing agricultural production facilities, equipment and 

marketing as many as 22.7% are selected. While some other options can be seen in the 

following table. 

Table 5-133. Tenant Affected People Expected Assistance   

Location Expected assistance to reduce the negative impact of land acquisition 

Sub-district Village 1 2 3 4 5 6 7 8 9 

Ciasem Jatibaru 7 1 1 0 3 0 2 1 0 

Cikaum 
Mekarsari 9 7 1 1 4 1 1 1 1 

Pasirmuncang 11 4 0 0 5 7 0 1 0 

Cipendeuy Sawangan 9 4 2 1 2 1 1 0 0 

Pabuaran Karanghegar 7 0 0 1 0 1 0 1 0 

Pamanukan 
Bongas 9 5 5 0 2 0 1 2 3 

Rancahilir 2 2 1 0 1 0 0 1 1 
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Location Expected assistance to reduce the negative impact of land acquisition 

Sub-district Village 1 2 3 4 5 6 7 8 9 

Rancasari 4 1 2 0 2 1 0 0 1 

Patokbeusi Rancabango 2 0 0 0 0 0 0 0 0 

Purwadadi 

Panyingkiran 15 10 3 3 7 3 0 2 2 

Pasirbungur 25 7 3 6 10 6 1 6 1 

Rancamahi 10 0 9 1 13 1 0 0 1 

Pusakanagara Kotasari 20 11 5 1 6 6 1 1 3 

Tambakdahan 

Gardumukti 2 0 1 0 0 0 1 0 0 

Kertajaya 23 14 10 3 19 6 0 4 13 

Mariuk 3 2 3 0 2 3 1 1 1 

Tanjungrasa 17 8 3 1 12 1 1 2 13 

Wanajaya 5 2 2 0 2 0 0 0 0 

Total 180 78 51 18 90 37 10 23 40 

Percentage 52,3% 22,7% 14,8% 5,2% 26,2% 10,8% 2,9% 6,7% 11,6% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

 
Description : 
1. Training to increase agricultural cultivation capacity, by providing production facilities, equipment and 

assistance 
2. Livestock cultivation training, by providing livestock seeds and assistance 
3. Agricultural product processing training, with equipment and marketing assistance 
4. Training on processing livestock products, with the provision of equipment and marketing assistance 
5. Entrepreneurship training with additional cash or in the form of goods assistance 
6. Skills training, such as workshop, welding, sewing, salon/makeup etc 
7. Soft credit Provision 
8. Educational scholarships until vocational school graduation 
9. Health Insurance 

 

C. Worker 

Worker's program options to help them mitigate the land acquisition plans project development 

negative impacts are: 

- Training to increase the capacity of agricultural cultivation by providing agricultural 

production facilities, equipment and assistance is 54.9%. 

- Training on livestock cultivation by providing livestock seeds and assistance is selected 

by 28.5%. 

- Training on processing agricultural products by providing equipment and marketing 

assistance is selected by 21.6%. 

- Training on processing livestock products by providing equipment and marketing 

assistance is selected by 7.6%. 

Complete other options can be seen in the table below. 
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Table 5-134. Tenant Affected People expected Assistance  

Location 
Expected assistance to reduce the negative impact of land 

acquisition 

Sub-district Village 1 2 3 4 5 6 7 8 9 

Ciasem Jatibaru 16 7 2 2 7 2 1 4 1 

Cikaum 
Mekarsari 33 20 9 2 9 6 7 2 3 

Pasirmuncang 9 8 0 0 2 5 0 0 0 

Cipendeuy 
Kosar 7 7 4 1 0 1 1 1 0 

Sawangan 5 5 7 2 7 3 0 0 0 

Pabuaran Karanghegar 58 7 9 10 1 7 0 2 1 

Pamanukan 

Bongas 26 17 17 4 16 8 2 4 5 

Rancahilir 35 20 9 4 18 3 0 3 14 

Rancasari 3 2 2 1 1 1 0 0 0 

Patokbeusi Rancabango 9 6 1 1 0 4 0 0 0 

Purwadadi 

Panyingkiran 24 24 7 8 11 10 2 4 1 

Pasirbungur 16 7 5 2 3 5 1 0 0 

Rancamahi 7 1 3 2 2 1 0 1 1 

Pusakanagara Kotasari 35 7 12 3 21 11 1 4 9 

Tambakdahan 

Gardumukti 5 2 2 0 1 2 1 1 2 

Kertajaya 46 14 30 4 39 4 2 3 4 

Mariuk 49 42 17 6 20 23 1 4 2 

Tanjungrasa 37 4 8 4 3 5 1 3 1 

Wanajaya 49 25 27 4 26 3 1 2 0 

Total 469 225 171 60 187 104 21 38 44 

Percentage 59,4% 28,5% 21,6% 7,6% 23,7% 13,2% 2,7% 4,8% 5,6% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

 

Description : 
1. Training to increase agricultural cultivation capacity, by providing production facilities, equipment and 

assistance 
2. Livestock cultivation training, by providing livestock seeds and assistance 
3. Agricultural product processing training, with equipment and marketing assistance 
4. Training on processing livestock products, with the provision of equipment and marketing assistance 
5. Entrepreneurship training with additional cash or in the form of goods assistance 
6. Skills training, such as workshop, welding, sewing, salon/makeup etc 
7. Soft credit Provision 
8. Educational scholarships until vocational school graduation 
9. Health Insurance 
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5.12. OTHER SKILLS THAT AFFECTED PEOPLE HAVE 

A. Land Owner 

Based on the survey results, it is known that there are several skills that the land owners have, 

they are Workshop skills 8.5%. Carpenter skills 6.4%, mason skills 2.2%, and craft skills 1.3%. 

Complete details can be seen in the following table. 

Table 5-135. Land Owner Other skill possess 

Location Other Skill Possess 

Sub-District Village workshop Carpenter Mason craft 

Ciasem Jatibaru 0 0 0 0 

Cikaum 
Mekarsari 47 8 3 3 

Pasirmuncang 8 3 0 0 

Cipeundeuy 
Kosar 0 0 0 0 

Sawangan 22 29 16 4 

Pabuaran Karanghegar 0 1 0 0 

Pamanukan 

Bongas 3 1 0 0 

Rancahilir 1 0 0 1 

Rancasari 0 0 0 0 

Patokbeusi Rancabango 0 2 0 0 

Purwadadi 

Panyingkiran 8 41 0 0 

Pasirbungur 3 0 0 4 

Rancamahi 0 0 0 0 

Pusakajaya Pusakajaya 0 0 0 0 

Pusakanagara Kotasari 19 0 6 0 

Tambakdahan 

Gardumukkti 0 0 3 0 

Kertajaya 0 1 1 0 

Mariuk 3 0 1 3 

Tanjungrasa 1 1 0 3 

Wanajaya 0 0 0 0 

Total 115 87 30 18 

Precentage 8.5% 6.4% 2.2% 1.3% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

Description : 

1. Workshop Skills 

2. Carpenter Skills 

3. Mason skills 

4. Craft skills 

 

B. Tenant 

Some other skills that Tenant has based on the survey results are as follows: 

- Expertise as a mason 14.0%. 
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- Expertise as a carpenter 14.2%. 

- Expertise as a vehicle service or workshop 24.4%. 

- Have another Expertice 25.9%. 

Table 5-136. Tenant other skill possesses 

Location Other Skill Possess 

Sub-district Village Workshop Carpenter Mason Other 

Ciasem Jatibaru 5 1 1 4 

Cikaum 
Mekarsari 0 4 4 3 

Pasirmuncang 7 1 0 4 

Cipendeuy Sawangan 1 4 3 2 

Pabuaran Karanghegar 4 1 1 2 

Pamanukan 

Bongas 0 1 0 2 

Rancahilir 1 1 1 1 

Rancasari 1 0 0 1 

Patokbeusi Rancabango 0 0 0   

Purwadadi 

Panyingkiran 3 6 3 11 

Pasirbungur 5 5 7 21 

Rancamahi 3 0 1 3 

Pusakanagara Kotasari 11 5 5 5 

Tambakdahan 

Gardumukti 1 0 0 1 

Kertajaya 20 16 12 18 

Mariuk 0 1 1 2 

Tanjungrasa 22 3 9 6 

Wanajaya 0 0 0 3 

Total 84 49 48 89 

Percentage 24,4% 14,2% 14,0% 25,9% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

C. Worker 

Likewise with Worker. Based on the answers given, other skills they have consist of: 

- Expertise as a mason 10.8%. 

- Expertise as a carpenter 13.8%. 

- Expertise as a vehicle service or workshop 18.4%. 

- Other skills 14.4%. 

Detailed information about their other skills can be seen in the following table; 
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Table 5-137. Worker other skill possesses 

Location Other Skill Possess 

Sub-district Village Workshop Carpenter Mason Craft Other skills 

Ciasem Jatibaru 13 4 4 0 2 

Cikaum 
Mekarsari 8 8 10 3 12 

Pasirmuncang 3 0 2 0 1 

Cipendeuy 
Kosar 0 0 0 0 9 

Sawangan 2 4 3 0 2 

Pabuaran Karanghegar 28 10 5 4 23 

Pamanukan 

Bongas 12 11 7 1 2 

Rancahilir 11 21 17 2 5 

Rancasari 1 1 0 0 0 

Patokbeusi Rancabango 7 1 3 0 0 

Purwadadi 

Panyingkiran 8 5 11 4 14 

Pasirbungur 3 5 1 1 1 

Rancamahi 0 2 1 0 1 

Pusakanagara Kotasari 16 12 4 3 11 

Tambakdahan 

Gardumukti 1 1 2 1 1 

Kertajaya 2 7 1 1 7 

Mariuk 7 10 10 1 11 

Tanjungrasa 21 6 4 3 10 

Wanajaya 2 1 0 1 2 

Total 145 109 85 25 114 

Percentage 18,4% 13,8% 10,8% 3,2% 14,4% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

 

 

5.13. PERCEPTIONS ABOUT PROJECTS AND CONSULTATION 

5.13.1. Project Information 

A. Land Owner 

Almost all Affected People have heard about the of plans for the toll road project development 

plan that crosses their area. From the survey results, land owners who know about the project 

plan are 86.%, while those who do not know are 14.%. 

Table 5-138.Project Information For Land Owners 

Location  Do you know the Project Plan ? Total 
(HH) Sub-district Village No Yes 

Ciasem Jatibaru 0 56 56 

Cikaum 
Mekarsari 11 150 161 

Pasirmuncang 3 26 29 

Cipeundeuy 
Kosar 0 42 42 

Sawangan 21 209 230 

Pabuaran Karanghegar 15 75 90 

Pamanukan 
Bongas 15 63 78 

Rancahilir 57 25 82 
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Location  Do you know the Project Plan ? Total 
(HH) Sub-district Village No Yes 

Rancasari 11 0 11 

Patokbeusi Rancabango 2 21 23 

Purwadadi 

Panyingkiran 3 75 78 

Pasirbungur 12 60 72 

Rancamahi 2 10 12 

Pusakajaya Pusakajaya 0 3 3 

Pusakanagara Kotasari 12 115 127 

Tambakdahan 

Gardumukkti 1 18 19 

Kertajaya 0 86 86 

Mariuk 4 45 49 

Tanjungrasa 14 62 76 

Wanajaya 7 28 35 

Total 190 1169 1359 

Percentage 14.0% 86.0% 100.0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

 

B. Tenant 

Most of the tenant know about Patimban Access Toll Road development plan project (91.9%), 

although some of them don’t know it 8.1%. 

Table 5-139.Tenant Projects Information  

Location Do you know about the Project Plan Total 
(HH) Sub-district Village No Yes 

Ciasem Jatibaru 1 12 13 

Cikaum 
Mekarsari 2 14 16 

Pasirmuncang 1 18 19 

Cipendeuy Sawangan 3 8 11 

Pabuaran Karanghegar 0 8 8 

Pamanukan 

Bongas 2 11 13 

Rancahilir 0 6 6 

Rancasari 2 6 8 

Patokbeusi Rancabango 0 2 2 

Purwadadi 

Panyingkiran 3 27 30 

Pasirbungur 6 41 47 

Rancamahi 4 14 18 

Pusakanagara Kotasari 0 29 29 

Tambakdahan 

Gardumukti 0 3 3 

Kertajaya 1 60 61 

Mariuk 0 10 10 

Tanjungrasa 2 41 43 

Wanajaya 1 6 7 

Total 28 316 344 

Percentage 8,1% 91,9% 100,0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 
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C. Worker 

Not all Workerers are also aware to the information about Patimban access toll road 

development plan project, which is 5.4%, while those who know about the project plan are 

94.6%. 

Table 5-140. Worker Project Information   

Location Do you know about the Project Plan? Total 
(HH) 

Sub-district Village Yes No 

Ciasem Jatibaru 33 0 33 

Cikaum 
Mekarsari 48 6 54 

Pasirmuncang 19 1 20 

Cipendeuy 
Kosar 9 0 9 

Sawangan 11 4 15 

Pabuaran Karanghegar 66 4 70 

Pamanukan 

Bongas 54 6 60 

Rancahilir 73 0 73 

Rancasari 3 2 5 

Patokbeusi Rancabango 19 0 19 

Purwadadi 

Panyingkiran 49 3 52 

Pasirbungur 24 1 25 

Rancamahi 6 1 7 

Pusakanagara Kotasari 75 4 79 

Tambakdahan 

Gardumukti 15 1 16 

Kertajaya 56 1 57 

Mariuk 82 1 83 

Tanjungrasa 48 5 53 

Wanajaya 57 3 60 

Total 747 43 790 

Percentage 94,6% 5,4% 100,0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

 

5.13.2. Information Sources About the Project 

A. Land Owner 

Information about the project plan comes from: Project Employees 22.6%, Officially from 

Village or Sub-district officials 55.0%, From Village meetings 33.5%, Community/religious 

leaders 8.9%. Others complete detail can be seen in the following table. 
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Table 5-141. Land Owner Information Sources About the Project 

Location 
Where or How do you get information about the 

Project 
 

Sub-district Village 

Project 
Employees 

(survey 
team) 

Officially 
from 

Village/ 
Sub-

district 
official 

 Village 
Meeting 

Community/ 
Religious 

leader 

Head Of 
Adat/Tribe 

Ciasem Jatibaru 0 0 56 0 0 

Cikaum 
Mekarsari 39 106 22 3 0 

Pasirmuncang 15 7 3 1 0 

Cipendeuy Sawangan 22 34 18 6 0 

Pabuaran Karanghegar 38 153 101 44 35 

Pamanukan 

Bongas 38 30 6 9 0 

Rancahilir 10 45 34 6 1 

Rancasari 3 22 5 1 0 

Patokbeusi Rancabango 0 0 0 0 0 

Purwadadi 

Panyingkiran 5 16 7 0 0 

Pasirbungur 5 51 17 0 0 

Rancamahi 14 36 25 3 0 

Pusakanagara Kotasari 5 2 2 0 0 

Tambakdahan 

Gardumukti 1 0 2 0 0 

Kertajaya 42 45 68 3 0 

Mariuk 1 15 1 2 0 

Tanjungrasa 56 78 60 5 0 

Wanajaya 5 27 19 2 0 

Total 307 748 455 86 36 

Percentage 22.6% 55.0% 33.5% 6.3% 2.6% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

 

B. Tenant 

Likewise, with land Tenant, information about the project plans can be Received from: 

- Project Employees 26.2%. 

- Officially from Village or Sub-district officials 50.6%. 

- From the Village meeting 30.5%. 

- Community/religious leaders 5.2%. 

Table 5-142. Tenant Information Sources About the Project 

Location Where or How do you get information about the Project 

Sub-district Village 
Project 

Employees 
(survey team) 

Officially from 
Village/ Sub-

district official 

 Village 
Meeting 

Community/ 
Religious 

leader 

Ciasem Jatibaru 7 4 4 1 

Cikaum 
Mekarsari 3 10 6 0 

Pasirmuncang 10 5 10 0 

Cipendeuy Sawangan 5 1 3 1 
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Location Where or How do you get information about the Project 

Sub-district Village 
Project 

Employees 
(survey team) 

Officially from 
Village/ Sub-

district official 

 Village 
Meeting 

Community/ 
Religious 

leader 

Pabuaran Karanghegar 0 5 2 0 

Pamanukan 

Bongas 3 9 5 1 

Rancahilir 2 4 1 0 

Rancasari 1 2 3 0 

Patokbeusi Rancabango 0 0 2 0 

Purwadadi 

Panyingkiran 7 12 9 0 

Pasirbungur 12 30 9 3 

Rancamahi 7 5 6 0 

Pusakanagara Kotasari 9 16 8 2 

Tambakdahan 

Gardumukti 1 2 1 0 

Kertajaya 8 35 18 7 

Mariuk 1 3 4 3 

Tanjungrasa 14 27 11 0 

Wanajaya 0 4 3 0 

Total 90 174 105 18 

Percentage 26,2% 50,6% 30,5% 5,2% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

 

C. Worker 

For worker, the information regarding the project plan for Patimban access toll road 

development received from: 

- Project Employees 21.0%. 

- Officially from Village or Sub-district officials 46.3%. 

- From the Village meeting 27.6%. 

Community/religious leaders 5.1%. 

Table 5-143. Worker Information Sources About the Project 

Location Where or How do you get information about the Project 

Sub-district Village 

Project 
Employees 

(survey 
team) 

Officially 
from Village/ 
Sub-district 

official 

 Village 
Meeting 

Community/ 
Religious 

leader 

Ciasem Jatibaru 13 10 9 1 

Cikaum 
Mekarsari 11 19 24 0 

Pasirmuncang 4 3 7 6 

Cipendeuy 
Kosar 0 6 3 0 

Sawangan 4 5 6 0 

Pabuaran Karanghegar 14 41 13 2 

Pamanukan 

Bongas 10 26 16 8 

Rancahilir 10 51 12 0 

Rancasari 0 3 2 0 
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Location Where or How do you get information about the Project 

Sub-district Village 

Project 
Employees 

(survey 
team) 

Officially 
from Village/ 
Sub-district 

official 

 Village 
Meeting 

Community/ 
Religious 

leader 

Patokbeusi Rancabango 3 3 9 4 

Purwadadi 

Panyingkiran 10 20 16 6 

Pasirbungur 6 11 8 0 

Rancamahi 1 2 4 0 

Pusakanagara Kotasari 15 38 22 4 

Tambakdahan 

Gardumukti 2 10 4 0 

Kertajaya 16 20 20 1 

Mariuk 14 47 15 7 

Tanjungrasa 18 25 9 1 

Wanajaya 15 26 19 0 

Total 166 366 218 40 

Percentage 21,0% 46,3% 27,6% 5,1% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

 

5.13.3. Support for the Project  

A. Land Owner 

From the interviews results during the survey regarding the affected people support for the 

project development, 96.4% said they supported the project plan, while 3.6% refused for 

various reasons. Complete information can be seen in the following table. 

Table 5-144. Land Owner Support for the Project 

Location Support for the Project 
Total 

(HH) 
Sub-district Village Support Not Support 

Ciasem Jatibaru 56 0 56 

Cikaum 
Mekarsari 154 7 161 

Pasirmuncang 29 0 29 

Cipeundeuy 
Kosar 38 4 42 

Sawangan 210 20 230 

Pabuaran Karanghegar 88 2 90 

Pamanukan 

Bongas 76 2 78 

Rancahilir 79 3 82 

Rancasari 11 0 11 

Patokbeusi Rancabango 21 2 23 

Purwadadi 

Panyingkiran 78 0 78 

Pasirbungur 64 8 72 

Rancamahi 12 0 12 

Pusakajaya Pusakajaya 3 0 3 

Pusakanagara Kotasari 126 1 127 

Tambakdahan 

Gardumukkti 19 0 19 

Kertajaya 86 0 86 

Mariuk 49 0 49 

Tanjungrasa 76 0 76 
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Location Support for the Project 
Total 

(HH) 
Sub-district Village Support Not Support 

Wanajaya 35 0 35 

Total 1310 49 1359 

Presentase 96.4% 3.6% 100.0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

B. Tenant 

Land Tenant support the plan for Patimban access toll road development is 97.4%, while those 

who disagree is 2.6%. Their reasons for not agreeing the plan can be seen in the following 

table. 

Table 5-145. Tenant Support for the Project 

Location Support for the Project Total 
(HH) 

Sub-district Village Support Not Support 

Ciasem Jatibaru 13 0 13 

Cikaum 
Mekarsari 16 0 16 

Pasirmuncang 18 1 19 

Cipendeuy Sawangan 10 1 11 

Pabuaran Karanghegar 8 0 8 

Pamanukan 

Bongas 13 0 13 

Rancahilir 6 0 6 

Rancasari 8 0 8 

Patokbeusi Rancabango 2 0 2 

Purwadadi 

Panyingkiran 28 2 30 

Pasirbungur 46 1 47 

Rancamahi 18 0 18 

Pusakanagara Kotasari 27 2 29 

Tambakdahan 

Gardumukti 3 0 3 

Kertajaya 60 1 61 

Mariuk 10 0 10 

Tanjungrasa 42 1 43 

Wanajaya 7 0 7 

Total 335 9 344 

Percentage 97,4% 2,6% 100,0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

 

C. Worker 

The project's Worker support for Patimban access toll road development is almost the same 

as the land owners and Tenant. Those who agree are 99.2%, while those who disagree are 

0.8%. Meanwhile, their reason for not agreeing the project plan is due to the reduction in 

agricultural land. Complete detailed information can be seen from the following table. 
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Table 5-146. Worker Support for the Projects 

Location Support for the Project 
Total 
(HH) Sub-district Village Support Not Support 

Ciasem Jatibaru 33 0 33 

Cikaum 
Mekarsari 54 0 54 

Pasirmuncang 20 0 20 

Cipendeuy 
Kosar 9 0 9 

Sawangan 15 0 15 

Pabuaran Karanghegar 69 1 70 

Pamanukan 

Bongas 59 1 60 

Rancahilir 73 0 73 

Rancasari 5 0 5 

Patokbeusi Rancabango 19 0 19 

Purwadadi 

Panyingkiran 50 2 52 

Pasirbungur 25 0 25 

Rancamahi 7 0 7 

Pusakanagara Kotasari 78 1 79 

Tambakdahan 

Gardumukti 16 0 16 

Kertajaya 57 0 57 

Mariuk 82 1 83 

Tanjungrasa 53 0 53 

Wanajaya 60 0 60 

Total 784 6 790 

Percentage 99,2% 0,8% 100,0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

 

5.13.4. Project Information Sources Expected by Residents 

A. Land Owner 

Regarding official information about the project plan, Affected People chose the source of 

information that is come from: 

➢ From Project Employees 32.1% 

➢ Officially from Village or District officials 62.4% 

➢ From village meetings 36.1% 

➢ Community/religious leaders 5% 

➢ Family Members 0.7% 

➢ Media (radio/TV/newspaper) 1.7% 

➢ NGOs 0.4% 

➢ Social Media 0.4% 
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Table 5-147. Project Information Sources Expected by Land Owner  

Location Selected Sources As Information Providers 

Sub-district Village 1 2 3 4 5 6 7 8 9 

Ciasem Jatibaru 0 56 56 0 0 0 0 0 0 

Cikaum 
Mekarsari 45 106 45 3 1 2 0 0 0 

Pasirmuncang 15 11 5 0 0 1 0 0 0 

Cipeundeuy 
Kosar 17 36 17 0 0 0 0 0 0 

Sawangan 79 164 135 32 21 4 17 4 0 

Pabuaran Karanghegar 37 29 13 0 0 0 0 0 0 

Pamanukan 

Bongas 12 64 17 2 1 0 2 1 2 

Rancahilir 4 20 6 0 0 0 0 0 1 

Rancasari 0 0 0 0 0 0 0 0 0 

Patokbeusi Rancabango 8 15 9 2 0 0 0 0 0 

Purwadadi 

Panyingkiran 7 57 14 0 0 0 2 0 0 

Pasirbungur 14 41 24 0 0 0 0 0 0 

Rancamahi 8 9 6 0 0 0 1 0 0 

Pusakajaya Pusakajaya 1 1 0 0 0 0 1 0 1 

Pusakanagara Kotasari 100 44 34 2 1 0 0 0 0 

Tambakdahan 

Gardumukkti 4 13 3 0 0 1 0 0 0 

Kertajaya 58 79 60 1 0 1 0 0 1 

Mariuk 7 33 19 0 0 1 0 0 0 

Tanjungrasa 15 42 23 0 0 0 0 0 0 

Wanajaya 5 28 4 1 0 0 0 0 0 

Total 436 848 490 43 24 10 23 5 5 

Percentage 32.1% 62.4% 36.1% 3.2% 1.8% 0.7% 1.7% 0.4% 0.4% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

B. Tenant 

Tenant hope they can receive information about Patimban access toll road development plan 

from: 

- Project Employees 27.9%. 

- Officially from Village or Sub-district officials 56.4%. 

- From village meetings 32.8%. 

- Community/religious leaders 2.6%. 

- Family Members 1.7%. 

- Media (radio/TV/newspaper) 1.7%. 

- Social Media 2.0%. 

- Rumors/Gossip 1.2%. 
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Table 5-148. Project Information Sources Expected by Tenant 

Location Selected Sources As Information Providers 

Sub-district Village 1 2 3 4 5 6 7 

Ciasem Jatibaru 6 2 6 2 0 0 0 

Cikaum 
Mekarsari 4 12 7 0 0 0 0 

Pasirmuncang 11 10 2 0 0 0 0 

Cipendeuy Sawangan 3 4 5 0 0 0 0 

Pabuaran Karanghegar 3 3 2 0 0 0 0 

Pamanukan 

Bongas 5 7 3 0 0 0 0 

Rancahilir 1 5 1 0 0 0 0 

Rancasari 1 4 3 0 0 0 0 

Patokbeusi Rancabango 2 0 0 0 0 0 0 

Purwadadi 

Panyingkiran 3 17 16 1 0 0 0 

Pasirbungur 9 27 15 3 2 1 0 

Rancamahi 15 7 4 0 0 0 0 

Pusakanagara Kotasari 8 13 11 0 1 2 3 

Tambakdahan 

Gardumukti 1 2 2 1 0 0 0 

Kertajaya 7 43 18 1 3 4 1 

Mariuk 2 7 2 0 0 0 0 

Tanjungrasa 14 28 12 1 0 0 0 

Wanajaya 1 3 4 0 0 0 0 

Total 96 194 113 9 6 7 4 

Percentage 27,9% 56,4% 32,8% 2,6% 1,7% 2,0% 1,2% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

C. Worker 

The information sources that is expected by the Worker is: 

- Project Employees 29.2%, 

- Officially from Village or Sub-district officials 46.2%, 

- From Village meetings 38,2 5, 

- Community/religious leaders 2.2%, 

- Tribal Chief/tribe 0.8%, 

- Family Members 2.0%, 

- Media (radio/TV/newspaper) 1.3%. 

Table 5-149. Project Information Sources Expected by Worker 

Location Selected Sources As Information Providers 

Sub-district Village 1 2 3 4 5 6 7 

Ciasem Jatibaru 11 11 11 6 0 0 0 

Cikaum 
Mekarsari 13 24 26 0 0 0 0 

Pasirmuncang 6 4 11 0 0 0 0 

Cipendeuy 
Kosar 0 6 3 1 0 0 0 

Sawangan 6 8 1 0 0 0 0 
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Location Selected Sources As Information Providers 

Sub-district Village 1 2 3 4 5 6 7 

Pabuaran Karanghegar 34 29 23 4 0 1 0 

Pamanukan 

Bongas 17 33 18 2 3 3 1 

Rancahilir 11 59 10 0 0 2 1 

Rancasari 1 2 1 0 0 0 0 

Patokbeusi Rancabango 8 4 7 0 0 0 2 

Purwadadi 

Panyingkiran 9 21 32 1 0 0 4 

Pasirbungur 5 12 11 2 1 1 0 

Rancamahi 7 2 1 0 0 0 0 

Pusakanagara Kotasari 18 44 29 0 0 6 0 

Tambakdahan 

Gardumukti 3 7 2 0 0 0 0 

Kertajaya 23 19 30 0 0 3 0 

Mariuk 11 44 32 0 1 0 2 

Tanjungrasa 19 18 17 1 0 0 0 

Wanajaya 29 18 37 0 1 0 0 

Total 231 365 302 17 6 16 10 

Precentage 29.2% 46.2% 38.2% 2.2% 0.8% 2.0% 1.3% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

 

5.13.5. Forms of Consultation and Socialization Wanted by Affected People 

A. Land Owner 

The consultation and socialization form expected by Affected People related to the project plan 

are: 

➢ Face-to-face socialization invited all entitled parties and residents around the project 

site  59.7%. 

➢ Face-to-face socialization invites representatives of entitled parties and community 

leaders  42.8%. 

➢ Dissemination of information through brochures to all residents around the project site 

and entitled parties 4,9%. 

➢ Distribution of brochures being posted at village offices and public facilities 1.4%. 
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Table 5-150. Land Owner Expected Consultation and Socialization Form  

Location Expected Consultation and Socialization Form 

Sub-district Village 1 2 3 4 

Ciasem Jatibaru 56 56 0 0 

Cikaum 
Mekarsari 118 68 3 5 

Pasirmuncang 19 16 0 0 

Cipeundeuy 
Kosar 23 13 1 0 

Sawangan 186 94 28 2 

Pabuaran Karanghegar 40 17 2 0 

Pamanukan 

Bongas 53 53 1 3 

Rancahilir 22 7 2 1 

Rancasari 0 0 0 0 

Patokbeusi Rancabango 7 19 2 0 

Purwadadi 

Panyingkiran 17 62 0 0 

Pasirbungur 42 30 6 1 

Rancamahi 9 5 0 0 

Pusakajaya Pusakajaya 1 0 1 1 

Pusakanagara Kotasari 60 72 10 0 

Tambakdahan 

Gardumukti 14 4 1 0 

Kertajaya 29 16 3 4 

Mariuk 34 15 4 1 

Tanjungrasa 59 20 1 0 

Wanajaya 22 14 1 1 

Total 811 581 66 19 

Percentage 59.7% 42.8% 4.9% 1.4% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

Description: 

1 Face-to-face socialization invites all entitled parties and residents around the project location 

2 Face-to-face socialization invites representatives of entitled parties and community leaders 

3 Through brochures distributed to all residents around the project location and entitled parties 

4 Through brochures posted at Village offices and public facilities 

 

B. Tenant 

The forms of consultation and socialization expected by affected people related to the project 

plan, are: 

- Face-to-face socialization invited all entitled parties and residents around the project 

site 67.9%. 

- Face-to-face socialization invited representatives of entitled parties and community 

leaders 53.3%. 

- Dissemination of information through brochures to all residents around the project site 

and entitled parties 4.5%. 

- Distribution of brochures by being posted at village offices and public facilities was 1.1%. 
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Table 5-151.Tenant Expected Consultation and Socialization Form  

Location Expected Consultation and Socialization Form 

Sub-district Village 1 2 3 4 

Ciasem Jatibaru 10 1 0 0 

Cikaum 
Mekarsari 14 7 0 0 

Pasirmuncang 17 1 0 0 

Cipendeuy Sawangan 11 3 1 0 

Pabuaran Karanghegar 7 0 0 0 

Pamanukan 

Bongas 12 1 0 0 

Rancahilir 5 2 0 0 

Rancasari 6 2 1 0 

Patokbeusi Rancabango 2 0 0 0 

Purwadadi 

Panyingkiran 22 9 0 0 

Pasirbungur 30 19 5 0 

Rancamahi 16 4 0 0 

Pusakanagara Kotasari 16 15 1 0 

Tambakdahan 

Gardumukti 2 2 0 0 

Kertajaya 47 12 4 3 

Mariuk 8 3 0 0 

Tanjungrasa 41 6 2 2 

Wanajaya 7 4 1 0 

Total 273 91 15 5 

Percentage 79,4% 26,5% 4,4% 1,5% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

Description: 

1 Face-to-face socialization invites all entitled parties and residents around the project location 

2 Face-to-face socialization invites representatives of entitled parties and community leaders 

3 Through brochures distributed to all residents around the project location and entitled parties   

 

C. Worker 

Likewise with Worker, they also want socialization regarding the project development plan  can 

be obtained  through: 

-  Face-to-face socialization invites all eligible parties and residents around the project 

site by 80.0%. 

-  Face-to-face socialization invited representatives of entitled parties and community 

leaders by 23.8%. 

- Dissemination of information through brochures to all residents around the project site 

and the entitled parties 5,3% 

- Distribution of brochures posted at village offices and public facilities 3,8% 
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Table 5-152. Tenant Expected Consultation and Socialization Form  

Location Expected Consultation and Socialization Form 

Sub-district Village 1 2 3 4 

Ciasem Jatibaru 20 2 2 5 

Cikaum 
Mekarsari 49 18 1 2 

Pasirmuncang 11 3 6 0 

Cipendeuy 
Kosar 5 5 3 2 

Sawangan 12 7 0 0 

Pabuaran Karanghegar 67 8 1 0 

Pamanukan 

Bongas 47 17 4 5 

Rancahilir 59 16 1 3 

Rancasari 4 2 2 0 

Patokbeusi Rancabango 11 6 2 0 

Purwadadi 

Panyingkiran 31 20 2 0 

Pasirbungur 23 5 2 0 

Rancamahi 7 1 0 0 

Pusakanagara Kotasari 60 29 4 7 

Tambakdahan 

Gardumukti 9 4 1 0 

Kertajaya 52 9 3 3 

Mariuk 63 21 1 1 

Tanjungrasa 44 5 3 2 

Wanajaya 58 10 4 0 

Total 632 188 42 30 

Percentage 80,0% 23,8% 5,3% 3,8% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

Description: 

1 Face-to-face socialization invites all entitled parties and residents around the project location 

2 Face-to-face socialization invites representatives of entitled parties and community leaders 

3 Through brochures distributed to all residents around the project location and entitled parties 

4 Through brochures posted at Village offices and public facilities 

 

 

5.13.6. Affected People Expected Location for Socialization and Consultation  

A. Land Owner 

The location of project planning socialization and consultation, the land owner chose to be 

implemented at: 

➢ Village offices  85.4% 

➢ At the house of the closest community leader with the entitled party 7.1% 

➢ In the Mosque/Prayer Room 0,2 % 
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Table 5-153. Land Owner Location for Socialization and Consultation  

Location Expected Location of Socialization and Consultation 

Sub-district Village 1 2 3 4 

Ciasem Jatibaru 56 0 0 0 

Cikaum Mekarsari 142 11 0 0 

Pasirmuncang 28 0 0 0 

Cipeundeuy Kosar 41 1 0 0 

Sawangan 205 54 6 3 

Pabuaran Karanghegar 56 2 0 0 

Pamanukan Bongas 78 1 4 0 

Rancahilir 27 1 3 0 

Rancasari 0 0 0 0 

Patokbeusi Rancabango 22 0 0 0 

Purwadadi Panyingkiran 72 6 0 0 

Pasirbungur 65 4 2 0 

Rancamahi 10 0 0 0 

Pusakajaya Pusakajaya 3 1 0 0 

Pusakanagara Kotasari 102 8 0 0 

Tambakdahan Gardumukti 18 0 0 0 

Kertajaya 84 5 3 0 

Mariuk 45 2 0 0 

Tanjungrasa 73 0 0 0 

Wanajaya 34 1 0 0 

Total 1161 97 18 3 

Presentase 85.4% 7.1% 1.3% 0.2% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

Description: 

1. Village office 

2. At the house of the closest community leader to the entitled party 

3. At the Mosque/Prayer room 

4. Sub-district office 
 

B. Tenant 

The Tenant also hopes that the project development plan sicialization can be implemented 

at: 

- Village office as much as 96.2%. 

- At the house of the closest community leader to the entitled party 1.7%. 

- At the Mosque/Prayer room 0.9%. 

- Sub-district office 0.9%. 

Table 5-154. Tenant Location for Socialization and Consultation 

Location Expected Location of Socialization and Consultation 

Sub-district Village 1 2 3 4 

Ciasem Jatibaru 13 0 0 0 
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Location Expected Location of Socialization and Consultation 

Cikaum 
Mekarsari 16 0 0 0 

Pasirmuncang 18 0 0 0 

Cipendeuy Sawangan 11 1 0 0 

Pabuaran Karanghegar 8 0 0 0 

Pamanukan 

Bongas 12 0 1 0 

Rancahilir 6 0 0 0 

Rancasari 7 0 1 0 

Patokbeusi Rancabango 2 0 0 0 

Purwadadi 

Panyingkiran 29 1 0 0 

Pasirbungur 43 3 0 0 

Rancamahi 18 0 1 1 

Pusakanagara Kotasari 29 0 0 0 

Tambakdahan 

Gardumukti 3 0 0 0 

Kertajaya 57 0 0 1 

Mariuk 9 1 0 1 

Tanjungrasa 43 0 0 0 

Wanajaya 7 0 0 0 

Total 331 6 3 3 

Percentage 96,2% 1,7% 0,9% 0,9% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

Description: 

1. Village office 

2. At the house of the closest community leader to the entitled party 

3. At the Mosque/Prayer room 

4. Sub-district office 

 

C. Worker 

 Worker chose the project development plan socialization can be implemented at: 

-   Village offices  95.6%. 

- At the house of the closest community leader with the entitled parties 3,5% 

- At the Mosque/Prayer room 0.6%. 

- Sub-district office 0.3%. 

Table 5-155. Worker Location for Socialization and Consultation 

Location Expected Location of Socialization and Consultation 

Sub-district Village 1 2 3 4 

Ciasem Jatibaru 32 1 0 0 

Cikaum 
Mekarsari 51 3 0 0 

Pasirmuncang 20 0 0 0 

Cipendeuy 
Kosar 7 1 1 0 

Sawangan 10 4 1 0 

Pabuaran Karanghegar 68 2 0 0 

Pamanukan 

Bongas 56 2 1 1 

Rancahilir 71 1 0 0 

Rancasari 4 0 1 1 

Patokbeusi Rancabango 19 0 0 0 

Purwadadi 
Panyingkiran 49 3 0 0 

Pasirbungur 23 2 0 0 
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Location Expected Location of Socialization and Consultation 

Rancamahi 7 0 0 0 

Pusakanagara Kotasari 79 0 0 0 

Tambakdahan 

Gardumukti 15 1 0 0 

Kertajaya 57 0 0 0 

Mariuk 78 5 0 0 

Tanjungrasa 50 2 1 0 

Wanajaya 59 1 0 0 

Total 755 28 5 2 

Percentage 95,6% 3,5% 0,6% 0,3% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

 

 

5.13.7. Socialization time Expected by Affected People 

A. Land Owner 

Based on the interviews results with the Affected People regarding the most convenient time 

for socialization and consultation, 78.1% wanted it to be done in the morning (9:00 am to 12:00 

pm), 9.6% wanted it to be held in the afternoon (13.00 pm - 15.00 pm), 2.3% wanted it to be 

held in the afternoon (15.30 pm - 17.30 pm) and 1.3% wanted it to be held at night (19.30 pm 

- 21.30 pm). 

 

Table 5-156. Socialization time Expected by the Tenant 

Location Socialization Time 

Sub-district Village 1 2 3 4 

Ciasem Jatibaru 56 0 0 0 

Cikaum 
Mekarsari 130 14 0 5 

Pasirmuncang 27 1 0 0 

Cipeundeuy 
Kosar 41 1 0 0 

Sawangan 210 20 7 4 

Pabuaran Karanghegar 56 1 2 0 

Pamanukan 

Bongas 72 2 3 1 

Rancahilir 23 2 1 2 

Rancasari 0 0 0 0 

Patokbeusi Rancabango 14 8 0 0 

Purwadadi 

Panyingkiran 70 2 6 0 

Pasirbungur 65 5 3 1 

Rancamahi 10 0 0 0 

Pusakajaya Pusakajaya 1 0 0 0 

Pusakanagara Kotasari 57 52 3 0 

Tambakdahan 

Gardumukti 18 0 0 0 

Kertajaya 84 2 0 1 

Mariuk 35 1 6 4 

Tanjungrasa 58 18 0 0 
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Location Socialization Time 

Sub-district Village 1 2 3 4 

Wanajaya 34 1 0 0 

Total 1061 130 31 18 

Presentase 78.1% 9.6% 2.3% 1.3% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

Description: 

1. Morning (9:00/10.00 to 12.00 WIB) 

2. Afternoon (13.00 to 15.00 WIB) 

3. Afternoon (15.30 to 17.30 WIB) 

4. Evening (9.30 to 21.30 WIB) 

 

B. Tenant 

The tenant who choose the socialization time carried out the morning, at 09.00 am - 12.00 am 

95.6%, in the afternoon at 13.00 pm - 15.00 pm 3.2%, at 19.30 pm - 21.30 pm 0.3%. 

Table 5-157. Socialization time Expected by the Tenant 

Location Socialization Time 
Total 

Sub-district Village 1 2 3 4 

Ciasem Jatibaru 13 0 0 0 13 

Cikaum 
Mekarsari 16 0 0 0 16 

Pasirmuncang 18 0 0 0 18 

Cipendeuy Sawangan 11 0 0 0 11 

Pabuaran Karanghegar 8 0 0 0 8 

Pamanukan 

Bongas 13 0 0 0 13 

Rancahilir 6 0 0 0 6 

Rancasari 7 0 0 1 8 

Patokbeusi Rancabango 2 0 0 0 2 

Purwadadi 

Panyingkiran 28 2 0 0 30 

Pasirbungur 43 3 1 0 47 

Rancamahi 17 2 0 0 19 

Pusakanagara Kotasari 29 0 0 0 29 

Tambakdahan 

Gardumukti 3 0 0 0 3 

Kertajaya 59 2 1 0 62 

Mariuk 9 0 0 0 9 

Tanjungrasa 41 1 1 0 43 

Wanajaya 6 1 0 0 7 

Total 329 11 3 1 344 

Percentage 95,6% 3,2% 0,9% 0,3% 100,0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

C. Worker 

Worker who chose the time of socialization were carried out in the morning, at 09.00 am - 

12.00 is 92.4%, who chose Afternoon at 13.00 pm - 15.00 pm is 3.2%, Afternoon at 15.00 am 

- 17.00 am 2, 0% and those who vote are done at night, 19.30 pm – 21.30 pm 1.9%. 
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Table 5-158. Socialization time Expected by the worker 

Location  Socialization Time 
Total 
(HH) Sub-district Village 1 2 3 4 

Ciasem Jatibaru 31 1 1 0 33 

Cikaum 
Mekarsari 53 1 0 0 54 

Pasirmuncang 20 0 0 0 20 

Cipendeuy 
Kosar 9 0 0 0 9 

Sawangan 9 1 4 1 15 

Pabuaran Karanghegar 63 2 5 0 70 

Pamanukan 

Bongas 55 1 2 2 60 

Rancahilir 69 1 0 3 73 

Rancasari 2 2 0 0 4 

Patokbeusi Rancabango 19 0 0 0 19 

Purwadadi 

Panyingkiran 46 5 1 0 52 

Pasirbungur 23 1 1 0 25 

Rancamahi 7 0 0 0 7 

Pusakanagara Kotasari 72 3 0 4 79 

Tambakdahan 

Gardumukti 16 0 0 0 16 

Kertajaya 55 1 0 2 58 

Mariuk 77 3 0 3 83 

Tanjungrasa 49 2 2 0 53 

Wanajaya 59 1 0 0 60 

Total 734 25 16 15 790 

Percentage 92,9% 3,2% 2,0% 1,9% 100,0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

 

5.13.8. Information expected by Affected People at socialization time. 

A. Land Owner 

In accordance to the affected people’s choice, based on the interview results and the land 

owner option at the time of the survey, the information that is expected by land owner at 

socialization and consultation time is: 

➢ The purpose and objectives of the project development plan selected by 55.3%. 

➢ Planned project location and required land area selected by 32.8%. 

➢ Stages and schedule of land acquisition and resettlement selected by 19.7%. 

➢ The object to be compensated and the form of compensation selected by 32.3%. 

➢ Determination of compensation value selected by 44.9%. 

➢ Estimated construction time is selected by 12.3%. 

➢ Job opportunities in construction activities selected by 10.9%. 

➢ Mechanism for Grievance handlings and objections selected by 14.3%. 
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Table 5-159. Information expected by Land Owners at the time of socialization 

Location Expected Information 

Sub-district Village 1 2 3 4 5 6 7 8 

Ciasem Jatibaru 56 34 0 46 24 0 0 0 

Cikaum Mekarsari 88 69 29 54 69 19 15 10 

Pasirmuncang 19 7 2 5 10 4 3 2 

Cipeundeuy Kosar 21 23 15 18 38 1 1 14 

Sawangan 140 78 60 101 118 67 60 53 

Pabuaran Karanghegar 32 23 12 27 29 1 1 0 

Pamanukan Bongas 58 33 29 32 37 4 3 3 

Rancahilir 16 8 4 7 11 2 2 1 

Rancasari 0 0 0 0 0 0 0 0 

Patokbeusi Rancabango 4 13 0 3 13 2 0 0 

Purwadadi Panyingkiran 21 6 6 12 54 2 1 2 

Pasirbungur 43 8 13 8 21 5 0 2 

Rancamahi 10 9 8 9 9 5 3 4 

Pusakajaya Pusakajaya 1 1 1 1 1 1 0 1 

Pusakanagara Kotasari 
39 20 2 22 60 38 41 31 

Tambakdahan Gardumukti 13 2 0 2 7 0 2 0 

Kertajaya 70 65 60 60 73 7 7 55 

Mariuk 30 16 12 14 20 2 2 10 

Tanjungrasa 58 19 2 6 6 0 0 0 

Wanajaya 32 12 13 12 10 7 7 7 

Total 751 446 268 439 610 167 148 195 

Presentase 55.3% 32.8% 19.7% 32.3% 44.9% 12.3% 10.9% 14.3% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

Description: 

1. Purpose and objectives of the development plan/project 
2. Project location plan and estimated land area required, 
3. Stages and schedule of land acquisition and resettlement 
4. The object to be compensated and the form of compensation 
5. Determination of compensation value 
6. Estimated construction execution time 
7. Job opportunities in construction activities 
8. Complaints and Complaints Handling Mechanism 

 

B. Tenant 

Based on the tenant socio-economic survey results, the information most needed by the 

Tenant is the objectives and purpose from the project development plan  62.8%, the project 

location plan 26.5%, the object to be compensated for 8.4%. Complete information regarding 

the information that is needed by the Tenant in the socialization of land acquisition plans can 
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be seen in the following table. 

Table 5-160. Information Expected by Tenant expect at the time of Socialization 

Location Expected Information 

Sub-district Village 1 2 3 4 5 6 7 8 

Ciasem Jatibaru 6 0 0 1 3 1 3 1 

Cikaum 
Mekarsari 11 9 2 5 8 4 2 2 

Pasirmuncang 16 3 0 2 0 0 2 0 

Cipendeuy Sawangan 7 3 0 2 4 1 4 0 

Pabuaran Karanghegar 7 0 0 0 0 0 0 1 

Pamanukan 

Bongas 9 8 2 5 4 3 2 1 

Rancahilir 6 2 1 1 1 0 0 0 

Rancasari 5 3 2 2 4 4 1 1 

Patokbeusi Rancabango 2 0 0 0 0 0 0 0 

Purwadadi 

Panyingkiran 18 6 1 4 2 0 3 0 

Pasirbungur 27 12 2 10 8 3 1 1 

Rancamahi 14 9 3 7 6 11 1 2 

Pusakanagara Kotasari 17 4 2 11 4 2 3 0 

Tambakdahan 

Gardumukti 1 0 1 1 2 0 0 0 

Kertajaya 39 13 7 22 18 3 2 2 

Mariuk 6 4 0 0 2 1 2 0 

Tanjungrasa 20 9 6 10 24 1 1 1 

Wanajaya 5 6 0 0 1 2 1 0 

Total 216 91 29 83 91 36 28 12 

Percentage 62,8% 26,5% 8,4% 24,1% 26,5% 10,5% 8,1% 3,5% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

Description: 

1. Purpose and objectives of the development plan/project 
2. Project location plan and estimated land area required, 
3. Stages and schedule of land acquisition and resettlement 
4. The object to be compensated and the form of compensation 
5. Determination of compensation value 
6. Estimated construction execution time 
7. Job opportunities in construction activities 
8. Complaints and Complaints Handling Mechanism 

 

C. Worker 

The important information needed by Worker from the socialization are: 

- The purpose and objectives of the project development plan were selected by 67.3%  

- The project location plan and the required land area are selected by 30.1%  

- Stages and schedule of land acquisition and resettlement selected by 25.4%  

- The object to be compensated and the form of compensation selected by 19.1 %  

- Determination of the value of compensation selected by 12.3%  

- Estimated construction time is selected by 12.3%  

- Job opportunities in construction activities selected by 11.1%  
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- Mechanism for Grievance handlings and objections selected by 3.7%  

Table 5-161. Information expected by Worker at the time of Socialization 

Location Expected Information 

Sub-district Village 1 2 3 4 5 6 7 8 

Ciasem Jatibaru 14 2 3 3 10 1 6 4 

Cikaum 
Mekarsari 41 34 10 18 18 12 9 4 

Pasirmuncang 9 6 0 9 0 1 4 1 

Cipendeuy 
Kosar 8 6 5 1 1 0 2 0 

Sawangan 10 5 1 6 2 1 1 1 

Pabuaran Karanghegar 55 1 0 2 2 8 7 4 

Pamanukan 

Bongas 41 17 5 18 13 6 5 2 

Rancahilir 51 18 7 12 16 3 4 3 

Rancasari 3 2 1 1 0 1 0 0 

Patokbeusi Rancabango 9 0 0 6 0 0 3 0 

Purwadadi 

Panyingkiran 21 11 1 15 3 2 11 0 

Pasirbungur 17 10 1 2 2 1 2 1 

Rancamahi 6 3 1 5 1 2 2 0 

Pusakanagara Kotasari 58 14 7 16 20 3 10 3 

Tambakdahan 

Gardumukti 7 3 3 2 2 2 1 1 

Kertajaya 53 38 35 12 11 17 3 1 

Mariuk 50 34 19 16 24 12 8 0 

Tanjungrasa 29 4 0 2 8 4 3 2 

Wanajaya 50 30 23 5 8 21 7 2 

Total 532 238 122 151 141 97 88 29 

Percentage 67,3% 30,1% 15,4% 19,1% 17,8% 12,3% 11,1% 3,7% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

 

Description: 

1. Purpose and objectives of the development plan/project 

2. Project location plan and estimated land area required, 

3. Stages and schedule of land acquisition and resettlement 

4. The object to be compensated and the form of compensation 

5. Determination of compensation value 

6. Estimated construction execution time 

7. Job opportunities in construction activities 

8. Complaints and Complaints Handling Mechanism 

 

 

5.14. COMPLAINTS HANDLING 

To find out the complaints handling process of the project-Affected People regarding every 

aspect related to the project, a survey was conducted by asking questions that had to be filled 

in directly or selecting answers that had been prepared in the questionnaire. These questions 

relate to the process of submitting complaints and information, including the media and 

language used. 
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 Question 1.  

➢ To whom the complaint is submitted if there is a concern or feel uncomfortable about 

something related with the project plan and implementation? 

A. Land Owner 

Concerning this question, Affected People answered that if there are complaints, concerns or 

inconveniences they would submit to Village Apparatus 85.3%, Project Parties 0.5%, and 

several parties they chose to submit complaints as can be seen in the table below. 

Table 5-162. Options for Submitting Land Owner Complaints 

Location Complain and Concern Submission 

Sub-district Village 1 2 3 4 5 6 7 8 9 

Ciasem Jatibaru 56         

Cikaum Mekarsari 102  7     50 2 

Pasirmuncang 16  0     13 0 

Cipeundeuy Kosar 38 3 1 0 0   0  

Sawangan 196 0 2 5 6   21  

Pabuaran Karanghegar 84     6    

Pamanukan Bongas 66      2 10 0 

Rancahilir 70      1 10 1 

Rancasari 11      0 0 0 

Patokbeusi Rancabango 21       2  

Purwadadi Panyingkiran 57  1    1 19 0 

Pasirbungur 66  1    0 4 1 

Rancamahi 9  0    0 3 0 

Pusakajaya Pusakajaya 2    1     

Pusakanagara Kotasari 119       4 4 

Tambakdahan Gardumukti 14      0 5  

Kertajaya 82      0 4  

Mariuk 48      0 1  

Tanjungrasa 71      2 3  

Wanajaya 31      0 4  

Total 1159 3 12 5 7 6 6 153 8 

Precentage 85.3% 0.2% 0.9% 0.4% 0.5% 0.4% 0.4% 11.3% 0.6% 

 Source: Data tabulation and Socio-Economic Survey Results, 2021 

B. Tenant 

Regarding the first question, in the process of submitting complaints, the Tenant chose to 

submit them to village officials 71.8%, submit directly to the project implementers 4.9%, convey 
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through community leaders 2.3% and several other options that can be seen from the following 

table.  

Table 5-163. Options for Submitting Cultivators Complaints 

Location Complain and Concern Submission 

Sub-district Village 1 2 3 4 5 6 7 

Ciasem Jatibaru 2 11 0 0 0 0 0 

Cikaum 
Mekarsari 11 1 0 1 3 0 0 

Pasirmuncang 17 0 2 0 0 0 0 

Cipendeuy Sawangan 8 1 0 0 2 0 0 

Pabuaran Karanghegar 7 0 1 0 0 0 0 

Pamanukan 

Bongas 11 0 0 0 2 0 0 

Rancahilir 4 0 0 0 1 0 1 

Rancasari 6 0 0 1 0 1 0 

Patokbeusi Rancabango 0 0 0 2 0 0 0 

Purwadadi 

Panyingkiran 13 13 3 0 1 0 0 

Pasirbungur 26 16 4 0 0 0 1 

Rancamahi 13 0 0 0 5 0 0 

Pusakanagara Kotasari 21 6 2 0 0 0 0 

Tambakdahan 

Gardumukti 0 0 0 2 1 0 0 

Kertajaya 57 1 0 0 0 0 3 

Mariuk 9 0 0 0 1 0 0 

Tanjungrasa 37 1 2 0 0 0 3 

Wanajaya 5 0 0 1 1 0 0 

Total 247 50 14 7 17 1 8 

Percentage 71,8% 14,5% 4,1% 2,0% 4,9% 0,3% 2,3% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

 

C. Worker  

Worker also has almost the same choice as Tenant, where their first option is to submit 

complaints to the village apparatus  82.3%, to the project party  2.2%, to the village head  2.9%. 

Some other options can be seen in the following table;  

Table 5-164. Options for Submitting Labor Complaints 

Location Complain and Concern Submission 

Sub-district Village 1 2 3 4 5 6 7 8 

Ciasem Jatibaru 29 4 0 0 0 0 0 0 

Cikaum 
Mekarsari 44 1 2 0 5 2 0 0 

Pasirmuncang 18 0 0 2 0 0 0 0 

Cipendeuy 
Kosar 9 0 0 0 0 0 0 0 

Sawangan 10 0 0 3 2 0 0 0 

Pabuaran Karanghegar 45 0 0 25 0 0 0 0 

Pamanukan 

Bongas 51 0 4 0 2 2 1 0 

Rancahilir 66 2 0 1 0 0 0 4 

Rancasari 5 0 0 0 0 0 0 0 



LAND ACQUISITION AND RESETTLEMENT ACTION PLAN  (LARAP) 
PATIMBAN PORT ACCESS TOLL ROAD DEVELOPMENT PLAN, SUBANG REGENCY 

5-142 

Location Complain and Concern Submission 

Sub-district Village 1 2 3 4 5 6 7 8 

Patokbeusi Rancabango 4 2 0 4 0 9 0 0 

Purwadadi 

Panyingkiran 38 4 0 9 1 0 0 0 

Pasirbungur 22 2 0 1 0 0 0 0 

Rancamahi 6 0 1 0 0 0 0 0 

Pusakanagara Kotasari 72 1 0 0 2 2 0 2 

Tambakdahan 

Gardumukti 15 0 0 0 0 1 0 0 

Kertajaya 54 2 0 0 0 0 0 1 

Mariuk 73 3 0 4 3 0 0 0 

Tanjungrasa 36 0 0 17 0 0 0 0 

Wanajaya 53 2 0 0 2 3 0 0 

Total 650 23 7 66 17 19 1 7 

Percentage 82,3% 2,9% 0,9% 8,4% 2,2% 2,4% 0,1% 0,9% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

Description: 

1. Village Apparatus 6. Authorities 

2. Head of Village 7. Land Owner 

3. Consultant 8. Public Figure 

4. Head of Hamlet    

5. Project Party     

 

 

Question 2  

➢ In what ways do you feel comfortable raising a complaint? 

 

A. Land Owner 

This question provides the answers choices orally or in writing. 90.3% of the answers chosen 

were given orally, while 8.0% of the answers were given in writing. 

Table 5-165. How to Submit a Complaint for Land Owner 

Location Complaint Submission 
Total 

Sub-district Village Verbally Written 

Ciasem Jatibaru 56 -  56 

Cikaum 
Mekarsari 152 98 161 

Pasirmuncang 25 4 29 

Cipeundeuy 
Kosar 31 11 42 

Sawangan 195 35 230 

Pabuaran Karanghegar 90  - 90 

Pamanukan 

Bongas 67 11 78 

Rancahilir 74 8 82 

Rancasari 11 0 11 

Patokbeusi Rancabango 21 2 23 

Purwadadi 
Panyingkiran 68 10 78 

Pasirbungur 64 8 72 
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Location Complaint Submission 
Total 

Sub-district Village Verbally Written 

Rancamahi 12 0 12 

Pusakajaya Pusakajaya 3 -  3 

Pusakanagara Kotasari 117 10 127 

Tambakdahan 

Gardumukti 17 2 19 

Kertajaya 74 12 86 

Mariuk 42 7 49 

Tanjungrasa 74 2 76 

Wanajaya 34 1 35 

Total 1227 221 1359 

Percentage 90.3% 9.7% 100.0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

 

B. Tenant 

In the process of submitting complaints, Tenant feel comfortable submitting their complaints 

verbally rather than conveying them through letters. The number of Tenant who wanted to 

convey their complaints verbally was 86.9%. Meanwhile, 13.1% feel comfortable submitting 

their complaints in writing. 

Table 5-166. How to Submit Tenant Complaint 

Location Complaint Submission 
Total 

Sub-district Village Verbally Written 

Ciasem Jatibaru 11 2 13 

Cikaum 
Mekarsari 14 2 16 

Pasirmuncang 18 1 19 

Cipendeuy Sawangan 9 2 11 

Pabuaran Karanghegar 8 0 8 

Pamanukan 

Bongas 13 0 13 

Rancahilir 5 1 6 

Rancasari 7 1 8 

Patokbeusi Rancabango 1 1 2 

Purwadadi 

Panyingkiran 30 0 30 

Pasirbungur 37 10 47 

Rancamahi 17 1 18 

Pusakanagara Kotasari 28 1 29 

Tambakdahan 

Gardumukti 2 1 3 

Kertajaya 53 8 61 

Mariuk 9 1 10 

Tanjungrasa 30 13 43 

Wanajaya 7 0 7 

Total 299 45 344 

Percentage 86,9% 13,1% 100,0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 
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C. Worker 

Likewise, with Worker, most of them feel more comfortable submitting their complaints to 

related parties verbally 90.0%, while 10.0% want to submit their complaints in writing. 

Table 5-167. How to Submit a Worker Complaint 

Location Complaint Submission 
Total 

Sub-district Village Verbally Writen 

Ciasem Jatibaru 33 0 33 

Cikaum 
Mekarsari 49 5 54 

Pasirmuncang 17 3 20 

Cipendeuy 
Kosar 9 0 9 

Sawangan 12 3 15 

Pabuaran Karanghegar 70 0 70 

Pamanukan 

Bongas 54 6 60 

Rancahilir 56 17 73 

Rancasari 4 1 5 

Patokbeusi Rancabango 15 4 19 

Purwadadi 

Panyingkiran 49 3 52 

Pasirbungur 20 5 25 

Rancamahi 4 3 7 

Pusakanagara Kotasari 64 15 79 

Tambakdahan 

Gardumukti 15 1 16 

Kertajaya 52 5 57 

Mariuk 78 5 83 

Tanjungrasa 52 1 53 

Wanajaya 58 2 60 

Total 711 79 790 

Percentage 90,0% 10,0% 100,0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

 

Question 3. 

A. Land Owner 

What means of communication are used in submitting complaints if problems occur during the 

implementation of project development. This question relates to the media used by the affected 

people in conveying their complaints regarding project implementation. Based on the survey 

results, the media option used to submit complaints are, telephone 52.0%, letter 13.5% and 

delivered directly to the project party 43.0%. 
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Table 5-168. Communication Means for Submitting Land Owner Complaints 

Location 
Communication Means Option for Submitting 

Complaints 
Total 

Sub-district Village Telephone Mail 
Directly to the 

Project Party 

Ciasem Jatibaru 56 - - 56 

Cikaum 
Mekarsari 71 14 76 161 

Pasirmuncang 9 6 14 29 

Cipeundeuy 
Kosar 28 1 13 42 

Sawangan 22 38 170 230 

Pabuaran Karanghegar 3 41 46 90 

Pamanukan 

Bongas 25 24 29 78 

Rancahilir 15 6 61 82 

Rancasari 0 0 11 11 

Patokbeusi Rancabango 2 10 11 23 

Purwadadi 

Panyingkiran 53 8 17 78 

Pasirbungur 34 18 20 72 

Rancamahi 5 0 7 12 

Pusakajaya Pusakajaya 3 - - 3 

Pusakanagara Kotasari 100 - 27 127 

Tambakdahan 

Gardumukti 129 1 6 19 

Kertajaya 69 3 14 86 

Mariuk 27 3 19 49 

Tanjungrasa 45 7 24 76 

Wanajaya 11 4 20 35 

Total 707 184 585 1359 

Percentage 52.0% 13.5% 43.0% 100.0% 

 Source: Data tabulation and Socio-Economic Survey Results, 2021 

 

B. Tenant 

Based on the Tenant's option, the most effective means for communicating the complaints 

related to project implementation are direct submission (50.3%), by telephone 49.1%, and by 

mail to the project implementers  4.7%. 

Table 5-169. Communication Means for Submitting Tenant Complaints 

Location 
Communication Means Option for 

Submitting Complaints 
Total 

Sub-district Village Telephone Mail 
Directly to the 
Project Party 

Ciasem Jatibaru 4 3 6 13 

Cikaum 
Mekarsari 3 0 13 16 

Pasirmuncang 7 0 12 19 

Cipendeuy Sawangan 4 2 5 11 

Pabuaran Karanghegar 1 0 7 8 

Pamanukan Bongas 2 4 7 13 
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Location 
Communication Means Option for 

Submitting Complaints 
Total 

Sub-district Village Telephone Mail 
Directly to the 
Project Party 

Rancahilir 3 0 3 6 

Rancasari 3 0 5 8 

Patokbeusi Rancabango 0 0 2 2 

Purwadadi 

Panyingkiran 10 1 19 30 

Pasirbungur 24 4 19 47 

Rancamahi 4 0 14 18 

Pusakanagara Kotasari 17 0 12 29 

Tambakdahan 

Gardumukti 1 0 2 3 

Kertajaya 34 0 27 61 

Mariuk 2 0 8 10 

Tanjungrasa 36 1 6 43 

Wanajaya 0 1 6 7 

Total 155 16 173 344 

Percentage 45,1% 4,7% 50,3% 100,0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

 

C. Worker 

In submitting their complaints to the related parties, 32.0% of worker chose to use telephone 

as a medium for submitting complaints, 7.1% by mail, and 60.9% chose to submit them directly 

to the project party. 

Table 5-170. Communication Means for Delivering Worker Complaints 

Location 
Choice of Communication Means for Submitting 

Complaints 
Total 

Sub-district Village Telephone Mail 
Directly to the 
Project Party 

Ciasem Jatibaru 8 4 21 33 

Cikaum 
Mekarsari 25 0 29 54 

Pasirmuncang 4 2 14 20 

Cipendeuy 
Kosar 0 0 9 9 

Sawangan 1 3 11 15 

Pabuaran Karanghegar 26 0 44 70 

Pamanukan 

Bongas 25 3 32 60 

Rancahilir 33 5 35 73 

Rancasari 3 1 1 5 

Patokbeusi Rancabango 0 4 15 19 

Purwadadi 

Panyingkiran 11 9 32 52 

Pasirbungur 6 2 17 25 

Rancamahi 5 0 2 7 

Pusakanagara Kotasari 46 3 30 79 

Tambakdahan 

Gardumukti 1 7 8 16 

Kertajaya 12 1 44 57 

Mariuk 19 8 56 83 

Tanjungrasa 24 3 26 53 

Wanajaya 4 1 55 60 

Total 253 56 481 790 

Percentage 32,0% 7,1% 60,9% 100,0% 
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Source: Data tabulation and Socio-Economic Survey Results, 2021 

 

 

Question 4. 

What means of communication is used if the project party wants to convey information related 

to project activities to the affected people. 

A. Land Owner 

Like the previous question, this question relates to the communication media used in 

conveying information. Based on the survey results, the affected people wanted the 

information they received from the project party to be conveyed by telephone 34.4%, letters 

19.9% and delivered directly to the project party 45.8%. 

Table 5-171. Project Party Communication Means in Delivering Information according 

to the Land Owners 

Location 
Communication Means for Submitting Complaints 

Option 
Total 

Sub-district Village Telephone Mail 
Directly to the 

Project Party 

Ciasem Jatibaru 56 - - 56 

Cikaum 
Mekarsari 69 12 80 161 

Pasirmuncang 8 8 13 29 

Cipeundeuy 
Kosar 10 19 13 42 

Sawangan 24 50 156 230 

Pabuaran Karanghegar 2 41 47 90 

Pamanukan 

Bongas 30 18 30 78 

Rancahilir 15 3 64 82 

Rancasari 0 0 11 11 

Patokbeusi Rancabango 2 10 11 23 

Purwadadi 

Panyingkiran 11 9 58 78 

Pasirbungur 31 24 17 72 

Rancamahi 5 0 7 12 

Pusakajaya Pusakajaya 3 - - 3 

Pusakanagara Kotasari 88 6 33 127 

Tambakdahan 

Gardumukti 9 4 6 19 

Kertajaya 19 52 15 86 

Mariuk 28 5 16 49 

Tanjungrasa 46 4 26 76 

Wanajaya 11 5 19 35 

Total 467 270 622 1359 

Presentase 34.4% 19.9% 45.8% 100.0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 
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B. Tenant 

As well as in submitting complaints, the process of receiving information from the project party, 

the Tenant want to directly convey to them directly 83.7%, by telephone 11.6%, and 4.7% by 

mail. 

Table 5-172. Project Party Communication Means in delivering Information according 

to Tenant 

Location 
Communication Means for Submitting 

Complaints Option 
Total 

Sub-district Village Telephone Mail 
Directly to the 
Project Party 

Ciasem Jatibaru 1 3 9 13 

Cikaum 
Mekarsari 3 0 13 16 

Pasirmuncang 7 0 12 19 

Cipendeuy Sawangan 4 2 5 11 

Pabuaran Karanghegar 1 0 7 8 

Pamanukan 

Bongas 2 4 7 13 

Rancahilir 3 0 3 6 

Rancasari 3 0 5 8 

Patokbeusi Rancabango 0 0 2 2 

Purwadadi 

Panyingkiran 1 1 28 30 

Pasirbungur 1 4 42 47 

Rancamahi 4 0 14 18 

Pusakanagara Kotasari 2 0 27 29 

Tambakdahan 

Gardumukti 1 0 2 3 

Kertajaya 3 0 58 61 

Mariuk 2 0 8 10 

Tanjungrasa 2 1 40 43 

Wanajaya 0 1 6 7 

Total 40 16 288 344 

Percentage 11,6% 4,7% 83,7% 100,0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

C. Worker 

Worker want the information they received from the project implementers by telephone 36.5%, 

by mail 5.9%, and 58.5% wanted it delivered directly to them by the project party. 

Table 5-173. Project Party Communication Means in delivering Information according 

to Tenant 

Location 
Communication Means from the Project 

Party Option 
Total 

Sub-district Village Telephone Mail 
Directly to the 
Project Party 

Ciasem Jatibaru 8 6 19 33 

Cikaum 
Mekarsari 20 3 31 54 

Pasirmuncang 4 2 14 20 

Cipendeuy 
Kosar 0 0 9 9 

Sawangan 1 3 11 15 

Pabuaran Karanghegar 26 0 44 70 

Pamanukan 

Bongas 27 7 26 60 

Rancahilir 33 2 38 73 

Rancasari 4 0 1 5 
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Location 
Communication Means from the Project 

Party Option 
Total 

Sub-district Village Telephone Mail 
Directly to the 
Project Party 

Patokbeusi Rancabango 4 0 15 19 

Purwadadi 

Panyingkiran 18 7 27 52 

Pasirbungur 6 1 18 25 

Rancamahi 6 0 1 7 

Pusakanagara Kotasari 48 7 24 79 

Tambakdahan 

Gardumukti 5 2 9 16 

Kertajaya 15 1 41 57 

Mariuk 23 6 54 83 

Tanjungrasa 28 0 25 53 

Wanajaya 5 0 55 60 

Total 281 47 462 790 

Percentage 35,6% 5,9% 58,5% 100,0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

 

 

Question 5 

A. Land Owner 

The language needed when there are activities in the village? 

There are 3 language choices that are asked to the Affected People in the process of delivering 

information during village activities, they are local language, Indonesian and mixed languages. 

Based on the answers given by the Affected People to the survey team, the language choices 

are; local language (Lokal) 7.3%, Indonesian 60.0%, and mixed languages 23.7%. 

Table 5-174. Land Owner Language Requirement at Socialization Time 

Location Language Spoken 

Total 
Sub-district Village 

Local 

Language 
Indonesian 

Mixed 

Languages 

Ciasem Jatibaru  56  56 

Cikaum 
Mekarsari 17 96 48 161 

Pasirmuncang 6 6 17 29 

Cipeundeuy 
Kosar 0 10 32 42 

Sawangan 46 27 157 230 

Pabuaran Karanghegar 1 89 - 90 

Pamanukan 

Bongas - 58 20 78 

Rancahilir - 75 7 82 

Rancasari - 11 0 11 

Patokbeusi Rancabango 2 15 6 23 

Purwadadi 

Panyingkiran 4 62 12 78 

Pasirbungur 9 52 11 72 

Rancamahi 0 6 6 12 
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Location Language Spoken 

Total 
Sub-district Village 

Local 

Language 
Indonesian 

Mixed 

Languages 

Pusakajaya Pusakajaya - 3 - 3 

Pusakanagara Kotasari - 100 27 127 

Tambakdahan 

Gardumukti 1 14 4 19 

Kertajaya 4 16 66 86 

Mariuk 8 24 17 49 

Tanjungrasa 0 73 3 76 

Wanajaya 1 23 11 35 

Total 99 816 444 1359 

Percentage 7.3% 60.0% 32.7% 100.0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

 

B. Tenant  

For the language option in submitting complaints, the Tenant wants it to be delivered in Local 

Language 12.3%, Indonesian 43.6, and Mixed Language  44.2%. 

Table 5-175. Tenant Language Requirement at Socialization Time 

Location Language Spoken 

Total 
Sub-district Village 

Local 
Language 

Indonesian 
Mixed 

Languages 

Ciasem Jatibaru 1 8 4 13 

Cikaum 
Mekarsari 2 6 8 16 

Pasirmuncang 1 5 13 19 

Cipendeuy Sawangan 4 3 4 11 

Pabuaran Karanghegar 1 2 5 8 

Pamanukan 

Bongas 4 6 3 13 

Rancahilir 0 4 2 6 

Rancasari 1 3 4 8 

Patokbeusi Rancabango 0 0 2 2 

Purwadadi 

Panyingkiran 3 11 16 30 

Pasirbungur 12 11 24 47 

Rancamahi 1 4 13 18 

Pusakanagara Kotasari 4 12 13 29 

Tambakdahan 

Gardumukti 1 0 2 3 

Kertajaya 2 37 22 61 

Mariuk 2 3 5 10 

Tanjungrasa 3 34 6 43 

Wanajaya 0 1 6 7 

Total 42 150 152 344 

Percentage 12,2% 43,6% 44,2% 100,0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

 

 



LAND ACQUISITION AND RESETTLEMENT ACTION PLAN  (LARAP) 
PATIMBAN PORT ACCESS TOLL ROAD DEVELOPMENT PLAN, SUBANG REGENCY 

5-151 

C. Worker 

In conveying the information, the workers wanted the project party to convey it in local 

languages by 11.8%, by using Indonesian by 38.1%, while those who wanted to use mixed 

languages by 50.1%. 

Table 5-176. Worker Language Requirement at Socialization time 

Location Language Spoken 

Total 
Sub-district Village 

Local 
Language 

Indonesian 
Mixed 

Languages 

Ciasem Jatibaru 3 17 13 33 

Cikaum 
Mekarsari 17 17 20 54 

Pasirmuncang 0 3 17 20 

Cipendeuy 
Kosar 1 2 6 9 

Sawangan 6 4 5 15 

Pabuaran Karanghegar 2 27 41 70 

Pamanukan 

Bongas 7 39 14 60 

Rancahilir 8 36 29 73 

Rancasari 1 2 2 5 

Patokbeusi Rancabango 0 4 15 19 

Purwadadi 

Panyingkiran 5 25 22 52 

Pasirbungur 5 9 11 25 

Rancamahi 1 4 2 7 

Pusakanagara Kotasari 8 50 21 79 

Tambakdahan 

Gardumukti 2 5 9 16 

Kertajaya 9 9 39 57 

Mariuk 8 24 51 83 

Tanjungrasa 5 19 29 53 

Wanajaya 5 5 50 60 

Total 93 301 396 790 

Percentage 11,8% 38,1% 50,1% 100,0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

 

 

5.15. IDENTIFICATION AND ANALYSIS OF PATIMBAN TOLL ROAD 

DEVELOPMENT ACTIVITY IMPACT 

To find out the project-affected Peoples opinions, regarding problems that Probably arise 

during implementation and after Patimban Access Toll Road Development is completed, as 

well as how to solve these problems, the survey team asked 3 questions and prepared the 

answer options to be choosen based on their perceptions to these problems. 

Question 1. 

➢ What social problems will emerge during Patimban toll road Development? 
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A. Land Owner 

Social problems that will emerge during Patimban toll road development activities are based 

on the perception and the affected peoples answers, problems that may arise during  Patimban 

toll road development activities are: Road jams due to the material piles or 3.6% asphalting 

activities, Increased number of accidents due to increasing number of contractor vehicles 

75.3%, Roads to educational, health and economic facilities are temporarily cut off so they 

have to turn 2.4%, Many children drop out of school because they want to participate in 

construction activities 7.5%, Increased respiratory disease/ARI 10, 3%, Increase in HIV AID 

and other sexually transmitted diseases 0.5%, Residents Difficulty to reach school locations, 

business activities and work 0.4%. 

Table 5-177. Social Problems that will Emerge During Construction Activities 

Location Social Problem Emerge During Construction 

Sub-district Village 1 2 3 4 5 6 7 

Ciasem Jatibaru   56           

Cikaum Mekarsari 20 116 3 3 18   1 

Pasirmuncang 0 27 2 0 0   0 

Cipeundeuy Kosar 0 31   0 7 4 0 

Sawangan 4 168 8 14 34 1 1 

Pabuaran Karanghegar 9 44   36 1     

Pamanukan Bongas 0 74   2 2     

Rancahilir 1 74   3 4     

Rancasari 0 11   0 0     

Patokbeusi Rancabango 4 15   2     2 

Purwadadi Panyingkiran 7 19 2 6 44     

Pasirbungur 1 55 7 6 3     

Rancamahi 0 9 1 2 0     

Pusakajaya Pusakajaya   1   2       

Pusakanagara Kotasari   98 9 17 2   1 

Tambakdahan Gardumukti 1 18   0 0 0   

Kertajaya 0 84   0 0 2   

Mariuk 2 41 1 2 3 0   

Tanjungrasa 0 54   0 22 0   

Wanajaya 0 28   7 0 0   

Total 49 1023 33 102 140 7 5 

Presentase 3.6% 75.3% 2.4% 7.5% 10.3% 0.5% 0.4% 

  Source: Data tabulation and Socio-Economic Survey Results, 2021 

Description: 

1. Road jams due to material or paving activities 

2. Increased number of accidents due to the increasing number of contractor vehicles 
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3. The access road to education and/or health and/or economic facilities is temporarily cut off, so you have to 
turn around 

4. Many children drop out of school because they want to participate in construction activities 

5. Increased respiratory disease / ARI 

6. Increased HIV Aids and other sexually transmitted diseases 

7. It is difficult for residents to access the location of schools, business activities, work 

   

B. Tenant 

Based on the survey results to the Tenant, it is known that their perceptions regarding the 

possibility of social problems that will emerge during construction are as follows: 

- Roads Jammed due to material piles or paving activities 68.9%. 

- Increased number of accidents due to the increasing number of contractor vehicles by 

54.7%. 

- Access roads to health and education facilities were temporarily cut off  so you have to 

turned around 31,1 %. 

- children dropped out of school due to their participation in construction activities 0,6%. 

- Increased respiratory disorders / ARI 3.8%. 

- Increase HIV Aids and other sexual diseases by 0.3%. 

- Residents difficulty to access school locations, business activities and work 20.9%. 

 

Table 5-178. Social Problems That Will Emerge During Construction Activities 

According to Tenants 

Location Social Problem Emerge During Construction 

Sub-district Village 1 2 3 4 5 6 7 

Ciasem Jatibaru 8 3 3 1 0 0 4 

Cikaum 
Mekarsari 10 6 0 0 0 0 2 

Pasirmuncang 17 4 0 1 0 0 1 

Cipendeuy Sawangan 8 45 3 0 1 0 3 

Pabuaran Karanghegar 8 2 2 0 0 0 0 

Pamanukan 

Bongas 12 6 7 0 0 0 2 

Rancahilir 3 1 2 0 0 0 1 

Rancasari 8 3 3 0 0 1 0 

Patokbeusi Rancabango 2 2 0 0 0 0 0 

Purwadadi 

Panyingkiran 19 9 11 0 0 0 5 

Pasirbungur 30 55 15 0 5 0 13 

Rancamahi 13 7 1 0 3 0 10 

Pusakanagara Kotasari 24 12 6 0 1 0 7 

Tambakdahan 

Gardumukti 1 1 1 0 1 0 1 

Kertajaya 42 20 26 0 0 0 15 

Mariuk 6 3 2 0 0 0 3 

Tanjungrasa 20 3 23 0 1 0 5 
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Location Social Problem Emerge During Construction 

Sub-district Village 1 2 3 4 5 6 7 

Wanajaya 6 6 2 0 1 0 0 

Total 237 188 107 2 13 1 72 

Percentage 68,9% 54,7% 31,1% 0,6% 3,8% 0,3% 20,9% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

Description: 

1. Road jams due to material or paving activities 

2. Increased number of accidents due to the increasing number of contractor vehicles 

3. The access road to education and/or health and/or economic facilities is temporarily cut off, so you have to 
turn around 

4. Many children drop out of school because they want to participate in construction activities 

5. Increased respiratory disease / ARI 

6. Increased HIV Aids and other sexually transmitted diseases 

7. It is difficult for residents to access the location of schools, business activities, work 

 

C. Worker 

Based on the results of Worker's options during the social survey, regarding social problems 

that Probably emerge during project construction activities are: 

- Roads Jammed due to material piles or paving activities 77.1%. 

- Increased number of accidents due to the increasing number of contractor vehicles by 

60.6%. 

- Access roads to health and education facilities are temporarily cut off so you have to 

turn around 48.6%. 

- Many children drop out of school because they participate in construction activities 

0.5%. 

- Increased respiratory disorders / ARI  7.0%. 

- Increase HIV Aids and other sexual diseases  23.3%. 

Table 5-179. Social Problems that will Emerge During Construction Activities 

According to Worker 

Location Social Problem Emerge During Construction 

Sub-district Village 1 2 3 4 5 7 

Ciasem Jatibaru 26 5 7 0 0 9 

Cikaum 
Mekarsari 39 22 21 0 4 12 

Pasirmuncang 10 7 2 1 0 7 

Cipendeuy 
Kosar 9 8 4 0 0 0 

Sawangan 15 9 7 0 0 4 

Pabuaran Karanghegar 60 17 15 0 0 1 

Pamanukan Bongas 42 23 24 0 1 13 
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Location Social Problem Emerge During Construction 

Sub-district Village 1 2 3 4 5 7 

Rancahilir 54 18 25 1 7 13 

Rancasari 5 2 0 0 0 0 

Patokbeusi Rancabango 16 7 4 0 0 2 

Purwadadi 

Panyingkiran 38 12 9 0 2 9 

Pasirbungur 16 4 7 0 0 2 

Rancamahi 4 15 15 0 6 21 

Pusakanagara Kotasari 50 14 10 0 0 7 

Tambakdahan 

Gardumukti 13 28 32 0 3 19 

Kertajaya 49 33 40 0 5 10 

Mariuk 71 6 8 0 2 4 

Tanjungrasa 41 36 34 0 8 32 

Wanajaya 51 213 120 2 17 19 

Total 609 479 384 4 55 184 

Percentage 77,1% 60,6% 48,6% 0,5% 7,0% 23,3% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

Description: 

1. Road jams due to material or paving activities 

2. Increased number of accidents due to the increasing number of contractor vehicles 

3. The access road to education and/or health and/or economic facilities is temporarily cut off, so you have to 
turn around 

4. Many children drop out of school because they want to participate in construction activities 

5. Increased respiratory disease / ARI 

6. Increased HIV Aids and other sexually transmitted diseases 

7. It is difficult for residents to access the location of schools, business activities, work 

 

 

Question 2. 

➢ What social problems might emerge after the toll road is completed? 

 

A. Land Owner 

In addition to the possible problems that arise during project construction activities, there are 

also possible problems after the project construction process is completed. According to the 

affected people perception, problems that may arise after Patimban toll road project 

development: Increasing the number of accidents due to increased vehicle speed (because 

the road is good) 55.7%, Increase cases of theft and crime rates 3.5%, Increase cases of 

human trafficking 17.7%, Increase HIV AID and other sexually transmitted diseases 20.0%, 

Decrease comfort due to more vehicles passing by 0 .5% and the teenagers/children 

association is getting free (Promiscuity negative connotation) 2.6%. 
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Table 5-180. Social Problems That Probably Happen After the Toll Road Is Complete 

Location Social Problem that Probably Emerges 

Sub-district Village 1 2 3 4 5 6 

Ciasem Jatibaru 56 - - - - - 

Cikaum 
Mekarsari 74 10 22 50 - 5 

Pasirmuncang 16 3 6 4 - 0 

Cipeundeuy 
Kosar 15 0 20 4 0 3 

Sawangan 88 5 36 80 2 19 

Pabuaran Karanghegar 60   1 29     

Pamanukan 

Bongas 9 2 37 26 2 2 

Rancahilir 55 5 7 7 3 5 

Rancasari 11 0 0 0 0 0 

Patokbeusi Rancabango 11 - - 12 - - 

Purwadadi 

Panyingkiran 71 - 0 7 - - 

Pasirbungur 53 2 9 8 - - 

Rancamahi 10   2 0 - - 

Pusakajaya Pusakajaya 2 1 - - - - 

Pusakanagara Kotasari 98 14 15 -  - - 

Tambakdahan 

Gardumukti 9 0 2 8 - 0 

Kertajaya 18 1 61 6 - 0 

Mariuk 32 0 11 5 - 1 

Tanjungrasa 48 4 8 15 - 1 

Wanajaya 21 0 3 11 - 0 

Total 757 47 240 272 7 36 

Precentage 55.7% 3.5% 17.7% 20.0% 0.5% 2.6% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

 

Description: 

1. Increase the number of accidents due to increased vehicle driver speed (smooth roads) 
2. Increased cases of theft and crime rates 
3. Increasing cases of human trafficking 
4. Increased HIV Aids and other sexually transmitted diseases 
5. Decreased comfort due to more and more vehicles passing by 
6. Teenagers/children's association is geting free (Promiscuity negative connotation) 

 

B. Tenant 

According to the Tenant's perception and choice, based on the socio-economic survey results, 

it is known that the problems that Probably arise after Patimban access toll road is completed 

are: 

- Increase the number of accidents due to the increased speed of vehicle drivers (smooth 

roads) 75.6%. 

- Increase the theft case and crime rate by 18%. 

- Increase human trafficking cases 2.6%. 
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- Increase in HIV AID and other sexually transmitted diseases 1.5%. 

- Decreased comfort due to more and more vehicles passing by 31.7%. 

- Teenagers/children's association is getting free (Promiscuity, negative connotation) 

8.4%. 

Table 5-181. Social Problems That Probably Emerge After the Toll Road Is Completed 

According to Tenant 

Location Social Problem that Probably Emerges   

Sub-district Village 1 2 3 4 5 6 

Ciasem Jatibaru 9 2 1 0 3 0 

Cikaum 
Mekarsari 13 8 0 0 10 0 

Pasirmuncang 9 2 0 0 10 1 

Cipendeuy Sawangan 9 1 0 0 6 1 

Pabuaran Karanghegar 4 3 1 0 2 1 

Pamanukan 

Bongas 9 2 1 0 5 1 

Rancahilir 4 1 0 0 2 0 

Rancasari 7 2 0 0 1 1 

Patokbeusi Rancabango 0 0 0 0 2 0 

Purwadadi 

Panyingkiran 17 7 1 1 12 5 

Pasirbungur 32 6 1 1 13 5 

Rancamahi 16 2 1 0 6 1 

Pusakanagara Kotasari 25 8 1 0 7 5 

Tambakdahan 

Gardumukti 2 0 0 1 1 0 

Kertajaya 57 10 0 1 13 7 

Mariuk 8 1 1 0 3 1 

Tanjungrasa 32 3 1 1 11 0 

Wanajaya 7 4 0 0 2 0 

Total 260 62 9 5 109 29 

Percentage 75,6% 18,0% 2,6% 1,5% 31,7% 8,4% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

 

Description: 

1. Increase the number of accidents due to increased vehicle driver speed (smooth roads) 
2. Increased cases of theft and crime rates 
3. Increasing cases of human trafficking 
4. Increased HIV Aids and other sexually transmitted diseases 
5. Decreased comfort due to more and more vehicles passing by 
6. Teenagers/children's association is geting free (Promiscuity negative connotation) 

 

C. Worker  

In addition to providing many benefits, the existence of toll roads also allows the emergence 

of social problems. Based on the survey data to Worker, regarding the problems that Probably 

arise after the toll road is completed, Worker chooses: 
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- Increase the number of accidents due to the increasing speed of vehicle drivers 

(Smooth roads) 77.1%. 

- Increase the theft case and crime rate by 22.2%. 

- Increase cases of human trafficking 5.1%. 

- Increase in HIV AID and another sexually transmitted disease 0.6%. 

- Decreased comfort due to more and more vehicles passing by as 31.1%. 

- Teenagers/children's association is getting free (Promiscuity, negative connotation) 

7.3%. 

Table 5-182. Social Problems That Probably Emerge After the Toll Road Is Completed 

According to worker 

Location 
Social Problem that Probably Emerges After the Toll Road is 

Completed  
  

Sub-district Village 1 2 3 4 5 6 

Ciasem Jatibaru 22 3 3 0 9 1 

Cikaum 
Mekarsari 42 14 1 0 30 4 

Pasirmuncang 14 1 0 0 6 3 

Cipendeuy 
Kosar 9 5 4 0 1 0 

Sawangan 11 6 5 0 10 0 

Pabuaran Karanghegar 33 31 8 0 21 1 

Pamanukan 

Bongas 49 13 2 1 13 3 

Rancahilir 70 16 0 0 14 10 

Rancasari 5 1 0 0 1 0 

Patokbeusi Rancabango 13 0 0 0 6 3 

Purwadadi 

Panyingkiran 29 8 3 1 21 8 

Pasirbungur 15 5 1 1 11 2 

Rancamahi 6 0 0 0 3 0 

Pusakanagara Kotasari 58 15 3 1 32 7 

Tambakdahan 

Gardumukti 13 1 0 0 2 1 

Kertajaya 52 27 0 0 17 6 

Mariuk 63 32 5 1 19 6 

Tanjungrasa 27 15 1 0 16 0 

Wanajaya 54 22 4 0 14 3 

Total 609 215 40 5 246 58 

Percentage 77,1% 27,2% 5,1% 0,6% 31,1% 7,3% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

Description: 

1. Increase the number of accidents due to increased vehicle driver speed (smooth roads) 
2. Increased cases of theft and crime rates 
3. Increasing cases of human trafficking 
4. Increased HIV Aids and other sexually transmitted diseases 
5. Decreased comfort due to more and more vehicles passing by 
6. Teenagers/children's association is geting free (Promiscuity negative connotation) 
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Question 3. 

A. Land Owner 

What efforts can be made to prevent or minimize the social problems that arise above, related 

to the efforts to prevent or minimize social problems that arise in the process and after project 

development, Affected People choose these following points as solutions to minimize the 

project impacts, they are: 

Flagme ssignment  to control traffic when construction the activities are carried out 70.1%, Not 

allowing material piles on the road for a long time 1.2%, Providing temporary access roads for 

pedestrians and motorcyclists when the bridge construction is carried out so the residents do 

not have to turn 0 ,1%, Counseling on road safety to residents and school children of  Junior 

High and High School age. Installation of traffic signs and adequate street lighting 0.9%, 

Enforcement  of the policy to not employing under age children in contractors and sub 

contractors work 1,7%, Counseling on HIV Aids and other sexually transmitted diseases 0.8%. 

 

Table 5-183. Efforts to Prevent Social Problems according to workers 

 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

 

Location Efforts to Prevent Social Problems 

Sub-district Village 1 2 3 4 5 6 7 

Ciasem Jatibaru 56 - - - - - - 

Cikaum 
Mekarsari 103 1 12 11 25 7 2 

Pasirmuncang 25 0 1 3 - 0 0 

Cipeundeuy 
Kosar 20 - 3 5 0 14 0 

Sawangan 124 36 2 22 9 44 4 

Pabuaran Karanghegar 90 - - - - - - 

Pamanukan 

Bongas 22 16 0 9 3 26 2 

Rancahilir 58 2 11 6 0 4 1 

Rancasari 11 0 0 0 0 0 0 

Patokbeusi Rancabango 23 - - - - - - 

Purwadadi 

Panyingkiran 76 2 - 0 - - - 

Pasirbungur 71 - - 1 - - - 

Rancamahi 12 - - 0 - - - 

Pusakajaya Pusakajaya 3 - - - - - - 

Pusakanagara Kotasari 98 10 14 - - 5 - 

Tambakdahan 

Gardumukti 16 0 0 1 1 1 0 

Kertajaya 30 0 1 5 - 50 0 

Mariuk 35 0 0 7 5 2 0 

Tanjungrasa 51 3 0 5 14 1 2 

Wanajaya 28 0 0 0 7 0 0 

Total 952 16 2 75 12 154 11 

Percentage 70.1% 1.2% 0.1% 5.5% 0.9% 11.3% 0.8% 
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Description: 
       

1. Assignment of flagmen to regulate traffic during construction activities 
2. Do not leave material pileson the road for a long time 
3. Provide temporary access roads for pedestrians and motorcycles, during the bridge construction is 

carried out so the residents do not have to turn around. 
4. Periodic counseling on road safety to residents and school children in Junior High School and High 

School aged. 
5. Adequate installation of traffic signs and street lights 
6. Enforcement of the policy to not employing children under age in its contractors and sub-contractors 

work 
7. Counseling about HIV Aids and other sexually transmitted diseases. 

 

B. Tenant 

The possibility of social problems arising after the toll road development completed must be 

anticipated from the begining. According to the Tenant's choice, things that can reduce social 

impacts after completion of toll road construction are: 

- Assignment of flagmen to regulate traffic when construction activities are carried out 

54.1%. 

- Do not let material pileson the road for a long time 47.1%. 

- Providing temporary access roads for pedestrians and motorcycles when the bridge 

construction is carried out so the residents do not have to turn around 38.1%. 

- Counseling on road safety to residents and school children Junior High School and 

High School Aged 9.3%. 

- Installation of traffic signs and adequate street lighting 18.6%. 

- Enforcement of the policy to not employing children under age in selected contractors 

and sub 0.9%. 

- Counseling about HIV Aids and other sexually transmitted diseases 0.3%. 

Table 5-184. Efforts to Prevent Social Problems According to Tenant 

Location Efforts to Prevent Social Problems 

Sub-district Village 1 2 3 4 5 6 7 

Ciasem Jatibaru 8 6 0 3 1 1 0 

Cikaum 
Mekarsari 8 10 8 1 7 0 0 

Pasirmuncang 10 5 1 6 2 0 0 

Cipendeuy Sawangan 6 7 5 1 5 0 0 

Pabuaran Karanghegar 4 2 0 1 0 0 0 

Pamanukan 

Bongas 8 6 3 0 1 1 0 

Rancahilir 2 4 3 0 1 0 0 

Rancasari 8 5 3 0 2 0 0 

Patokbeusi Rancabango 2 2 0 0 2 0 0 
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Location Efforts to Prevent Social Problems 

Purwadadi 

Panyingkiran 7 8 12 11 5 0 0 

Pasirbungur 24 13 20 5 4 0 1 

Rancamahi 12 7 8 1 3 1 0 

Pusakanagara Kotasari 16 15 14 1 5 0 0 

Tambakdahan 

Gardumukti 2 1 0 0 2 0 0 

Kertajaya 35 35 25 0 12 0 0 

Mariuk 6 5 6 0 1 0 0 

Tanjungrasa 23 26 19 1 10 0 0 

Wanajaya 5 5 4 1 1 0 0 

Total 186 162 131 32 64 3 1 

Percentage 54,1% 47,1% 38,1% 9,3% 18,6% 0,9% 0,3% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

Description: 
       

1. Assignment of flagmen to regulate traffic during construction activities 
2. Do not leave material piles on the road for a long time 
3. Provide temporary access roads for pedestrians and motorcycle, during the bridge construction is carried 

out so the residents do not have to turn around. 
4. Periodic counseling on road safety to residents and school children in Junior High School and High 

School aged. 
5. Adequate installation of traffic signs and street lights 
6. Enforcement of the policy to not employing children under age in its contractors and sub-contractors 

work 
7. Counseling about HIV Aids and other sexually transmitted diseases. 

 

C. Worker  

Based on the survey data, Worker's choice in anticipating the emergence of social problems 

during construction and Patimban access toll road project completion is: 

- Assignment of flagmen to regulate traffic when construction activities are carried out 

77.1%. 

- Do not let material pileson the road for a long time 43.5%. 

- Providing temporary access roads for pedestrians and motorcycle when the bridge 

construction is carried out so the residents do not have to turn around around 44.6%. 

- Counseling on road safety to residents and school children Junior High School and 

High School Aged 11.9%. 

- Installation of traffic signs and adequate street lighting 24.2%. 

- Enforcement of the policy to not employ children under age in selected contractors and 

sub-contractors’ work 0.1%. 

- Counseling about HIV Aids and other sexually transmitted diseases 0.4%. 
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Table 5-185. Efforts to Prevent Social Problems According to Worker 

Location Efforts to Prevent Social Problems 

Sub-district Village 1 2 3 4 5 6 7 

Ciasem Jatibaru 12 9 15 5 2 0 1 

Cikaum 
Mekarsari 33 37 27 5 15 0 0 

Pasirmuncang 9 4 10 3 5 1 0 

Cipendeuy 
Kosar 8 8 6 0 1 0 0 

Sawangan 9 9 9 1 6 0 0 

Pabuaran Karanghegar 30 20 31 11 1 0 0 

Pamanukan 

Bongas 36 22 29 4 10 0 0 

Rancahilir 28 46 32 1 10 0 0 

Rancasari 3 3 1 1 1 0 0 

Patokbeusi Rancabango 13 8 5 0 5 0 0 

Purwadadi 

Panyingkiran 14 14 23 14 7 0 0 

Pasirbungur 12 12 12 3 2 0 1 

Rancamahi 3 2 2 0 4 0 0 

Pusakanagara Kotasari 39 35 34 6 18 0 0 

Tambakdahan 

Gardumukti 11 3 3 1 3 0 0 

Kertajaya 27 28 41 5 37 0 0 

Mariuk 32 31 32 16 30 0 0 

Tanjungrasa 21 12 0 12 4 0 1 

Wanajaya 21 41 40 6 30 0 0 

Total 609 344 352 94 191 1 3 

Percentage 77,1% 43,5% 44,6% 11,9% 24,2% 0,1% 0,4% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

Description: 
       

1. Assignment of flagmen to regulate traffic during construction activities 
2. Do not leave material pileson the road for a long time 
3. Provide temporary access roads for pedestrians and motorcycles, during the bridge construction is 

carried out so the residents do not have to turn around. 
4. Periodic counseling on road safety to residents and school children in Junior High School and High 

School aged. 
5. Adequate installation of traffic signs and street lights 
6. Enforcement of the policy to not employing children under age in its contractors and sub-contractors 

work 
7. Counseling about HIV Aids and other sexually transmitted diseases. 

 

5.16. VULNERABLE GROUP 

In handling the socio-economic conditions of residents affected by the planned construction of 

Patimban access toll road, vulnerable groups are communities that are one of the priorities in 

the Livelihood Restoration Program (LRP) or livelihood restoration program for residents 

affected by the project plan. 

According to a general understanding, vulnerable groups are those who are socio-economic, 

physical and environmental factors have feelings of insecurity in the lives of individuals, 

families and communities. This factor is influenced by feelings of being unproductive, economic 
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difficulties in the family, and feeling of having no role in the family and environment. Based on 

the above understanding, those who fall into this category are the elderly, the poor, pregnant 

women, female heads of household (widows) and people with disabilities. 

The criteria for vulnerable groups affected by the planned construction of Patimban access toll 

road include: 

- Citizens over 60 years old. 

- Female Household Head (widow). 

- Head of family with income below IDR. 1.000.000,- every month. 

- Affected people with special needs (disability). 

Based on the results of a socio-economic survey to residents affected by the construction of 

Patimban Port access toll road, the following results are known: 

A. Land Owners 

The number of PAPs who own land who fall into this criteria are 480 people, consisting of 

49.1% of PAPs aged over 60 years, 16.4% of female household heads (widows), 33.2% of 

household heads with income below IDR. 1.000.000,- and affected people with special needs 

(1.3%). For more complete information, see the table below. 

Table 5-186. Land Owner with Vulnerable Category 

Lokasi  Kategori 

Total 

Kecamatan Desa 

Income Below 

1,000,000 

 Age > 60 

Years 
Widow Disability 

HH 
Family 

Member 
HH 

Family 

Member 
HH 

Family 

Member 
HH 

Family 

Member 
HH 

Family 

Member 

Ciasem Jatibaru 0 0 11 29 1 4 0 0 12 33 

Cikaum 
Mekarsari 40 124 20 60 25 61 0 0 85 245 

Pasirmuncang 3 11 9 33 2 11 0 0 14 55 

Cipeundeuy 
Kosar 6 16 3 9 0 0 0 0 9 25 

Sawangan 36 95 59 167 10 23 0 0 105 285 

Pabuaran Karanghegar 11 37 10 33 3 6 2 10 26 86 

Pamanukan 

Bongas 9 25 8 29 11 26 0 0 28 80 

Rancahilir 9 29 13 36 2 4 0 0 24 69 

Rancasari 4 8 2 4 0 0 0 0 6 12 

Patokbeusi Rancabango 0 0 5 17 0 0 0 0 5 17 

Purwadadi 

Panyingkiran 6 17 16 55 4 20 0 0 26 92 

Pasirbungur 7 21 22 64 4 9 1 2 34 96 

Rancamahi 0 0 1 4 1 4 0 0 2 8 

Pusakajaya Pusakajaya 0 0 0 0 0 0 0 0 0 0 
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Lokasi  Kategori 

Total 

Kecamatan Desa 

Income Below 

1,000,000 

 Age > 60 

Years 
Widow Disability 

HH 
Family 

Member 
HH 

Family 

Member 
HH 

Family 

Member 
HH 

Family 

Member 
HH 

Family 

Member 

Pusakanagara Kotasari 11 24 0 0 2 8 0 0 13 32 

Tambakdahan 

Gardumukkti 5 10 6 21 2 7 0 0 13 38 

Kertajaya 5 12 14 41 2 4 1 1 22 58 

Mariuk 2 6 8 24 5 12 0 0 15 42 

Tanjungrasa 8 13 13 29 5 11 2 5 28 58 

Wanajaya 1 3 8 26 4 11 0 0 13 40 

Total 
163 451 228 681 83 221 6 18 480 1371 

614 909 304 24 1851 

Persentase 33,2% 49,1% 16,4% 1,3% 100,0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

B. Tenant 

While in the category of tenant, who fall into the criteria for the vulnerable/vulnerable group as 

many as 371 people consisting of affected people aged over 60 years (53.4%), female family 

heads (windows) as much as 22.6%, family heads with income below Rp. 1.000.000 (3.5%) 

and WTD with special needs (5.9%). For more complete information, see the table below. 

Table 5-187. Tenants with Vulnerable Category and Family Members 

Lokasi  

Kategori 

Total Income Below 

1,000,000 

Age > 60 

Years 
Widow Disability 

Kecamatan Desa HH 
Family 

Member 
HH 

Family 

Member 
HH 

Family 

Member 
HH 

Family 

Member 
HH 

Family 

Member 

Ciasem Jatibaru 0 0 0 0 0 0 0 0 0 0 

Cikaum 
Mekarsari 0 0 1 6 0 0 0 0 1 6 

Pasirmuncang 0 0 2 14 2 14 2 11 6 39 

Cipendeuy Sawangan 0 0 2 5 0 0 1 3 3 8 

Pabuaran Karanghegar 0 0 0 0 0 0 0 0 0 0 

Pamanukan 

Bongas 0 0 3 6 0 0 0 0 3 6 

Rancahilir 0 0 1 5 0 0 0 0 1 5 

Rancasari 0 0 1 4 1 3 0 0 2 7 

Patokbeusi Rancabango 0 0 0 0 0 0 0 0 0 0 

Purwadadi 

Panyingkiran 0 0 5 22 0 0 0 0 5 22 

Pasirbungur 0 0 3 14 1 4 0 0 4 18 

Rancamahi 0 0 2 7 0 0 0 0 2 7 

Pusakanagara Kotasari 0 0 7 15 2 2 0 0 9 17 

Tambakdahan 

Gardumukti 0 0 2 6 1 2 0 0 3 8 

Kertajaya 4 9 8 35 11 39 2 3 25 86 

Mariuk 0 0 1 2 0 0 0 0 1 2 

Tanjungrasa 0 0 4 11 0 0 0 0 4 11 

Wanajaya 0 0 1 3 1 1 0 0 2 4 

Total 
4 9 43 155 19 65 5 17 71 300 

13 198 84 22 371 
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Lokasi  

Kategori 

Total Income Below 

1,000,000 

Age > 60 

Years 
Widow Disability 

Persentase 3,5% 53,4% 22,6% 5,9% 100,0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

 

C. Worker 

In the worker category, the number of affected people who fall into the criteria for the 

vulnerable/vulnerable group is 444 people consisting of 68.0% aged over 60 years, female 

family heads (widows) as much as 5,2%, and household heads with income below IDR. 

1.000.000,- (8,1%). There are no affected people with special needs in the worker category. 

For more complete information, see the table below. 

Table 5-188. Worker with Vulnerable Category and Family member 

Lokasi  Kategori 

Total 

Kecamatan Desa 

Income Below 

1,000,000 

 Age > 60 

Years 
Widow Disability 

HH 
Family 

Member 
HH 

Family 

Member 
HH 

Family 

Member 
HH 

Family 

Member 
HH 

Family 

Member 

Ciasem Jatibaru 1 3 6 20 0 0 0 0 7 23 

Cikaum 
Mekarsari 0 0 3 13 0 0 0 0 3 13 

Pasirmuncang 0 0 3 11 0 0 0 0 3 11 

Cipendeuy 
Kosar 0 0 2 7 1 5 0 0 3 12 

Sawangan 0 0 1 6 0 0 0 0 1 6 

Pabuaran Karanghegar 2 6 7 19 0 0 0 0 9 25 

Pamanukan 

Bongas 1 5 4 12 1 3 0 0 6 20 

Rancahilir 1 3 4 9 0 0 0 0 5 12 

Rancasari 0 0 0 0 0 0 0 0 0 0 

Patokbeusi Rancabango 0 0 3 6 0 0 0 0 3 6 

Purwadadi 

Panyingkiran 0 0 1 8 0 0 0 0 1 8 

Pasirbungur 0 0 2 9 0 0 0 0 2 9 

Rancamahi 1 2 1 2 0 0 0 0 2 4 

Pusakanagara Kotasari 2 9 6 28 1 3 0 0 9 40 

Tambakdahan 

Gardumukti 0 0 3 9 0 0 0 0 3 9 

Kertajaya 0 0 10 35 1 2 0 0 11 37 

Mariuk 0 0 5 16 1 3 0 0 6 19 

Tanjungrasa 0 0 4 12 0 0 0 0 4 12 

Wanajaya 0 0 4 11 1 1 0 0 5 12 

Total 
8 28 69 233 6 17 0 0 83 361 

36 302 23 0 444 

Persentase 8,1% 68,0% 5,2% 0,0% 100,0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 
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Table 5-189. Recapitulation of Affected People Vulnerable Number and Family 

Members 

Lokasi  Pemilik Lahan Penggarap Tenaga Kerja Total 

Kecamatan Desa KK 

Jumlah 

Anggota 

Keluarga 

KK 

Jumlah 

Anggota 

Keluarga 

KK 

Jumlah 

Anggota 

Keluarga 

KK 

Jumlah 

Anggota 

Keluarga 

Ciasem Jatibaru 12 33 0 0 7 23 19 56 

Cikaum 
Mekarsari 85 245 1 6 3 13 89 264 

Pasirmuncang 14 55 6 39 3 11 23 105 

Cipeundeuy 
Kosar 9 25 0 0 3 12 12 37 

Sawangan 105 285 3 8 1 6 109 299 

Pabuaran Karanghegar 26 86 0 0 9 25 35 111 

Pamanukan 

Bongas 28 80 3 6 6 20 37 106 

Rancahilir 24 69 1 5 5 12 30 86 

Rancasari 6 12 2 7 0 0 8 19 

Patokbeusi Rancabango 5 17 0 0 3 6 8 23 

Purwadadi 

Panyingkiran 26 92 5 22 1 8 32 122 

Pasirbungur 34 96 4 18 2 9 40 123 

Rancamahi 2 8 2 7 2 4 6 19 

Pusakajaya Pusakajaya 0 0 0 0 0 0 0 0 

Pusakanagara Kotasari 13 32 9 17 9 40 31 89 

Tambakdahan 

Gardumukkti 13 38 3 8 3 9 19 55 

Kertajaya 22 58 25 86 11 37 58 181 

Mariuk 15 42 1 2 6 19 22 63 

Tanjungrasa 28 58 4 11 4 12 36 81 

Wanajaya 13 40 2 4 5 12 20 56 

Total 
480 1371 71 246 83 278 634 1895 

1851 317 361 2529 

Persentase 73,2% 12,5% 14,3% 100,0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

 

 

5.17. NUMBER OF AFFECTED PEOPLE WHOSE HOUSE MUST BE 

RELOCATED 

Based on the survey results, it is known that there are 418 affected land owners with a total 

family member of 1,288 people and 66 affected tenants with a total family member of 265 

people whose houses are affected and must be relocated as seen in the table below. 

Table 5-190. Relocated Affected People Number 

Sub-district Village 

Relocated Affected People 
Total 

Owners Tenants 

Household 

Head 

Family 

Members 

Number 

Household 

Head 

Family 

Members 

Number 

Household 

Head 

Family 

Members 

Number 

Cikaum Mekarsari 105 345 2 10 107 355 

Cipeundeuy Kosar 18 69 - - 18 69 
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Sub-district Village 

Relocated Affected People 
Total 

Owners Tenants 

Household 

Head 

Family 

Members 

Number 

Household 

Head 

Family 

Members 

Number 

Household 

Head 

Family 

Members 

Number 

  Sawangan 170 544 - - 170 544 

Pamanukan Bongas 16 55 - - 16 55 

  Rancahilir 3 12 - - 3 12 

  Rancasari - - 5 18 5 18 

Purwadadi Pasirbungur 9 21 8 33 17 54 

  Rancamahi 1 4 5 17 6 21 

Pusakajaya Pusakajaya 1 6 - - 1 6 

Pusakanagara Kotasari 51 113 - - 51 113 

Tambakdahan Kertajaya 25 67 46 187 71 254 

  Tanjungrasa 19 52 - - 19 52 

Total 418 1288 66 265 484 1553 

Grand Total 1706 331 2037 

Percentage 83,8% 16,2% 100,0% 

Source: Questionnaire Data Processing Results, 2021 

 

 

5.18. RELOCATED BUSSINESS PLACE OWNERS 

Based on the survey results, it is known that there are 74 business owners who have to be 

relocated with a Family Member Number of 261 people. 

Table 5-191. Relocated Business Owners  

Sub-district Village 

Residents who own shops/business places 

that must be relocated Total 

Owners Tenants 

Household 

Head 

Family 

Members 

Number 

Household 

Head 

Family 

Members 

Number 

Household 

Head 

Family 

Members 

Number 

Cikaum Mekarsari 5 21 0 0 5 21 

Cipeundeuy Kosar 5 24 0 0 5 24 

  Sawangan 16 47 0 0 16 47 

Pamanukan Bongas 2 6 0 0 2 6 

  Rancasari 0 0 2 5 2 5 

Purwadadi Pasirbungur 5 12 5 19 10 31 

  Rancamahi 0 0 5 17 5 17 

Pusakajaya Pusakajaya 0 0 0 0 0 0 

Pusakanagara Kotasari 0 0 0 0 0 0 

Tambakdahan Kertajaya 3 6 25 102 28 108 

  Tanjungrasa 1 2 0 0 1 2 

Total 37 118 37 143 74 261 

Grand Total 155 180 335 

Percentage 46,3% 53,7% 100,0% 

Source: Questionnaire Data Processing Results, 2021 
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5.19. AFFECTED PEOPLE ILLEGAL OCCUPANTS NUMER 

Meanwhile, the number of Affected People who inhabit the land illegally, it is known there are 

12 people. The land occupied is the land owned by PU. Complete details can be seen in the 

table below. 

Table 5-192. Ilegal Occupants Number and Family Members 

Sub-district Village 

Illegal Occupants Number and Family Members 

Total Residential 

House 

Shop/ 

Bussiness 

Place 

Residental 

House as well as 

Bussiness Place 

HH 
Family 

Members 
HH 

Family 

Members 
HH 

Family 

Members 
Hh 

Family 

Members 

Tambakdahan Kertajaya 1 4 3 12 8 34 12 50 

Total 5 15 42 62 

Percentage 8,1% 24,2% 67,7% 100,0% 

Source: Questionnaire Data Processing Results, 2021 

 

Table 5-193. Length of Stay / Occupy 

Sub-district Village 
Building 

Spesification 

Length of Stay / Occupy (Year) 
Total 

<  10 - 19 20 - 30 > 30 

Tambakdahan Kertajaya 

Single, 

Permanent 
0 2 1 1 4 

Single, Semi 

Permanent 
3 1 0 0 4 

Single, Not 

Permanent 
1 2 1 0 4 

Total 4 5 2 1 12 

Percentage 33,3% 41,7% 16,7% 8,3% 100,0% 

Source: Questionnaire Data Processing Results, 2021 
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 COMPENSATION POLICY 

6.1. THE ENTITLED PARTY AND THE CUT-OFF DATE  

The Entitled Party is the party that controls or owns the object of land acquisition. Land 

Acquisition Objects are land, above-ground and underground space, buildings, plants, objects 

related to land, or other things that can be appraised7. The Entitled Party as referred to in Law 

No. 2 of 2012 and Government Regulation Number 19 of 2021 includes individuals, legal 

entities, social entities, religious entities, or government agencies that own or control the Land 

Acquisition Object by the provisions of the legislation. The Entitled Parties as referred to 

include: a) holders of land rights; b) holders of management rights; c) nadzir (recipient) of waqf 

land; d) the owner of the formerly customary land; e) customary law communities; f) parties 

who control state land in good faith; g) the holder of the basic control over the land; and/or h) 

owners of buildings, plants, or other objects related to land. 

 

The initial identification results from the surveys show that the material assets that will be 

affected by project activities are: houses, vacant land, agricultural land, land for business 

premises, and social/public facilities. In terms of the ownership status, the lands are mostly 

private property, and the rest is state land, HGU land, and occupying with permission and 

without permission. Identification of non-material assets was also carried out which included 

income/business opportunities, social and cultural networks, and activities that will be affected 

permanently or temporarily. It also includes "other losses that can be assessed" in the form of 

non-physical losses that can be equated with the value of money, for example losses due to 

loss of business or work, relocation costs, professional transfer fees, and the value of residual 

property.8. 

 

The entitled parties identified in the project area are entitled to receive compensation in 

accordance with the provisions of Law No. 2 of 2012 and Government Regulation No. 19 of 

2021. The alternative forms of compensation that can be discussed with the affected people 

are: a) cash, b) replacement land, c) resettlement, d) share ownership, and e) other forms 

agreed by both parties. 

 

In this project plan the parties entitled to compensation can be defined as: (i) residents with 

                                                        

 

7 Law Number 2 of 2012 
8  Elucidation of Law Number 2 of 2012, Article 33 letter f. 



LAND ACQUISITION AND RESETTLEMENT ACTION PLAN  (LARAP) 
PATIMBAN PORT ACCESS TOLL ROAD DEVELOPMENT PLAN, SUBANG REGENCY 

6-2 

legal ownership rights to land that will be partially or completely lost, (ii) residents who are 

threatened with losing part or all of the land occupied or used, without owning proof of 

ownership of formal legal rights to the land or resources, but has a claim/proof of land 

ownership that is recognized or can be recognized by government law, such as nadzir 

(recipient) for waqf land, land owners whose rights are protected by previously applicable 

customary law, customary land, parties who occupy state land in good faith and (iii) people 

who are threatened with losing part or all of the land occupied or used without having legal 

proof of ownership or recognition that is recognized or can be legally recognized.9 

 

CUT-OFF DATE 

The cut-off date for determining the fulfilment of project entitlement requirements is carried out 

in two ways: First, it is the initial process of determining the transfer of land rights/other assets; 

Refers to the date on which the determination of the construction location for the public interest 

has been announced by the Governor of West Java Province and Directorate General of 

Highways. At this stage the Entitled Party can only transfer the rights to its land/other assets 

to the Agency requiring the land (DJBM) through the National Land Agency of West Java 

Province/Subang Regency Land Agency. The transfer of rights is carried out by providing 

compensation which is assessed by an Independent Appraiser at the time of the 

announcement of the Determination of the Location for the Construction of Patimban Port 

Access Toll Road.  

 

Second, determining the Entitled Party in providing compensation in accordance with JICA's 

Safeguard Policy; Stipulated at the time of the implementation of the asset and socio-economic 

survey which was carried out after the first phase of the socialization activity was carried out. 

Then the Entitled Party will be invited back to the phase 2 of socialization to hear an explanation 

of the results of asset data collection and the results of the study on the LARAP document 

content conducted by the LARAP Survey Team. The results of the recap of the cut off date in 

accordance with the JICA Safeguard Policy can be seen in the table below.  

 

Table 6-1. Determination of Cut Off Date in Each Affected Village 

No. Area (Sub-District/Village) Cut off Date 

I Cipeundeuy Sub-District   

1. Sawangan Village 25 – 27 December 2021 

2. Kosar Village 18 November 2021 

                                                        

 

9  In this case, there is no evidence of ownership or control of a plot of customary land and control over state-owned land in good faith, proof of 
ownership or control can be done with other evidence in the form of a written statement from the person concerned and reliable information from 
at least 2 (two) witnesses from the local community who do not have family relations with the person concerned to the second degree, both in 
vertical and horizontal kinship, stating that the person concerned is the rightful owner or control of the plot of land (Presidential Regulation Number 
71 of 2012 Article 26). 
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No. Area (Sub-District/Village) Cut off Date 

II Pabuaran Sub-District   

3. Karanghegar Village 21 October 2021 

III Purwadadi Sub-District   

4. Panyingkiran Village 09 November 2021 

5. Rancamahi Village 11 November 2021 

6. Pasirbungur Village 10 November 2021 

IV Patokbeusi Sub-District   

7. Rancabango Village 11 November 2021 

V Cikaum Sub-District   

8. Pasirmuncang Village 15 November 2021 

9. Mekarsari Village 12 – 13 November 2021 

VI Sub-District   

10. Jatibaru Village 16 November 2021 

VII Tambakdahan Sub-District   

11. Tanjungrasa 21 October 2021 

12. Wanajaya Village 22 October 2021 

13. Gardumukti Village 21 October 2021 

14. Mariuk Village 20 October 2021 

15. Kertajaya Village 19 October 2021 

VIII Pamanukan Sub-District   

16. Bongas Village 29 October 2021 

17. Rancasari Village 29 October 2021 

18. Rancahilir Village 31 Oktober 2021 

IX Pusakajaya Sub-District   

19. Pusakajaya Village 01 – 03 November 2021 

X Pusakanagara Sub-District   

20. Kotasari Village 01 – 03 November 2021 

 

 

Entitled parties such as severely affected people and vulnerable groups are not only entitled 

to compensation for the affected assets, but also rehabilitation measures to help improve or 

maintain their pre-project standard of living and income. Both groups are at greater risk of 

impoverishment when land and other assets are lost due to the project. The community is 

categorized as a vulnerable group, namely the affected people who do not own land, poor, 

widows, the elderly, and people with disabilities. This group will receive specific rehabilitation 

assistance and will be determined during the screening and social impact assessment process. 

Programs to restore the living conditions of vulnerable communities and severely affected 

people will be implemented through the livelihood restoration program (LRP) and other 

appropriate programs.   

 

Based on the description above, the Entitled Party will be given compensation equal to the full 

replacement cost and other assistance as stipulated in the Entitlement Matrix (Table 6.2)  
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6.2. CRITERIA FOR RIGHTS FULFILMENT AND AFFECTED PEOPLE 
OWNERSHIP (WTD) 

Based on the assets ownership cencus results, each head of the affected household will be 

properly compensated according to their rights. The entitlement matrix below (Table 6-2) 

discusses and describes the compensation form regarding agricultural loss, non-agricultural, 

commercial land or type of business loss, residential land or other buildings and other public 

facilities. Temporary losses are also presented in the entitlement matrix. 

 

Table 6-2. Land Acquisition Entitlement Matrix 

No. 
Impact/Loss 

Category  
Entitled Party Compensation Policy Legal Basis 

Responsible 
Institution 

A. LOSSES OF LAND10 

1 
 
 

 

Losses of 
land 
including 
agricultural 
land, and 
settlements 

Those who have 
title certificates 
or those whose 
ownership of 
land is 
recognized by 
the state as full 
rights, including 
people who 
occupy state 
land in good 
faith11. 

• Cash compensation 
equal to fair replacement 
value and reflects fair 
market value at the time 
of compensation 
payment12  (assessed by 
a licensed independent 
property appraiser from 
MAPPI); or replacement 
of land with land that is at 
least similar in nature to 
the acquired land in terms 
of value, productivity, 
location, and 
certification13. 

• Financial assistance to 
renew land ownership 
documents (land 
certificates and 
documents recognized as 
full rights) for the 
remaining areas of land 
owned by residents or 
other entitled parties. 

• If the remaining land is no 
longer suitable for use, 
the Project will take over 
the entire land at an 
equivalent replacement 

Law No.2  Year 
2012 
 
Law on Job 
Creation 
(Chapter VIII, 
Article 122) 
 
Government 
Regulation No. 
19/2021 
 
KEPI and  SPI 
Edition  VII-2018 
(SPI 204 and  
PPI 04) 

Director General of 
Highways  
 
National  Land 
Agency/ Land 
Acquisition Comittee 
 
Independent 
Appraiser Team 
 

                                                        

 
10 Law Number 2 of 2012, Article 36 indicates that compensation can be given in the forms of; (i) cash; ii) land replacement; iii) resettlement; iv) share 

ownership, and v) other forms agreed by both parties. The appraisal of compensation by the appraiser in accordance with Article 32 of the Law must be 
carried out per plot of land.   

11 This is in line with Law No. 2/2012, Article 40, and its explanations. 

12 See Law No. 2/2012, Article 36, Presidential Regulation No. 71/2012, Article 65. Indonesian Appraisal Code of Ethics and 
Indonesian Valuation Standards Edition VII-2018 (SPI 204) concerning Valuation of Land Acquisition for Development in the 
Public Interest 

13 Ibid 
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No. 
Impact/Loss 

Category  
Entitled Party Compensation Policy Legal Basis 

Responsible 
Institution 

cost (Law No. 2 of 2012 
Article 3514) 

• Tax incentives are given 
to all entitled parties if 
they do not file a lawsuit 
on the decision of the 
location determination 
and on the decision of the 
type and/or compensation 
amount. 

2 Lands 
owned by 
the 
state/state 
enterprises  

Lands 
owned/controlle
d by the 
government, 
state 
enterprises, 
village treasury 

• Cash compensation 
equal to the replacement 
value; or; 

• Replacement of land of 
equal or higher value (in 
terms of value, 
productivity, location and 
certification).  

Government 
Regulation No. 
19/2021 
 
Law on Job 
Creation 
(Chapter VIII, 
Article 122) 
 
Presidential 
Regulation No. 
62 of 2018 
 
 
Minister of 
Agrarian 
Affairs/National 
Land Agency 
No. 19 of 2021 

Director General of 
Highways  
 
National  Land 
Agency/ Land 
Acquisition Comittee 
 
Independent 
Appraiser Team 
 

B. LOSSES OF TREES/FOOD PLANTS  

1 
 

Losses of 
Trees/Food 
Plants  

Owners, 
regardless of 
land tenure 
status (with 
certificates or 
rights that can be 
recognized by 
the government, 
illegal 
occupants, 
squatters/no 
legal rights to 
land). 

• Annual Food Crops: 
compensation equal to 
replacement cost based 
on prevailing market 
prices. 

• Perennial Crops: 
compensation equal to 
replacement cost taking 
into account productivity 
and age15. 

• Timbers/trees: 
compensation equal to 
prevailing market prices 
based on age, species 
and trunk diameter at 
chest height16. 

 

Law No.2  Year 
2012  
 
 
Law on Job 
Creation 
(Chapter VIII, 
Article 122) 
 
Government 
Regulation No. 
19/2021 
 
 
Minister of 
Agrarian 
Affairs/National 
Land Agency 
Regulation No. 
19 of 2021. 
 

Director General of 
Highways  
 
National  Land 
Agency/ Land 
Acquisition Comittee 
 
Independent 
Appraiser Team 
 

                                                        

 

14 Article 35 of Law Number 2 of 2012 and Article 67 of Presidential Regulation 71/2012. 

15 For commercial crops, in addition to considering the market value, the appraiser will also consider the DCF method for 1 cycle. 
As for non-commercial plants, the assessment is carried out by referring to the standard price issued by the competent authority. 
For plants that are no longer productive, the valuation method will use a cost approach. 

16  Ibid 
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No. 
Impact/Loss 

Category  
Entitled Party Compensation Policy Legal Basis 

Responsible 
Institution 

 
 
KEPI and  SPI 
Edition  VII-2018 
(SPI 204 and  
PPI 04) 

A. LOSSES OF STRUCTURES 

1 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Loss of 
primary 
structures 
(houses, 
offices, 
shops) and 
secondary 
structures 
(fences, 
driveways, 
additional 
roofs, 
warehouses, 
etc.) 

Owners of 
affected 
structures, 
regardless of 
land ownership 
status 17 

• Compensation equivalent 
to full replacement cost 
will be determined based 
on the market price of the 
materials and the 
applicable Worker costs 
for demolition, removal 
and rebuilding (i.e. at the 
time of handing over the 
compensation). There will 
not be depreciation; or 

• Settlements options with 
access equals to the 
employment and 
production opportunities. 

• For partially affected 
structures, compensation 
in the form of repair costs 
for parts of the structure 
that are not affected in 
addition to compensation 
equal to the replacement 
price for the affected 
parts in the same 
building. 

• Compensation for 
affected electricity, 
telephone and other 
services is based on 
applicable disconnection 
and reconnection fees18. 

Law No.2  Year 
2012  
 
 
Elucidation of 
Law no. 2 of 
2012 Article 35, 
40 
 
Law on Job 
Creation 
(Chapter VIII, 
Article 122) 
 
Government 
Regulation No. 
19/2021 
 
 
Minister of 
Agrarian 
Affairs/National 
Land Agency 
Regulation No. 
19 of 2021 
 
 
 
KEPI and  SPI 
Edition  VII-2018 
(SPI 204 and  
PPI 04) 
 
 

Director General of 
Highways  
 
National  Land 
Agency/ Land 
Acquisition Comittee 
 
Independent 
Appraiser Team 
 

  Entitled parties 
who are 
transferred/reloc
ated regardless 
of land 
ownership 
status  

• Financial assistance for 
moving, if the Project 
cannot provide a truck or 
means of transportation 
to transport goods to a 
new place.19 
 

Law No.2  Year 
2012  
 
Elucidation of 
Law no. 2 of 
2012 
 
Law on Job 
Creation 

Director General of 
Highways  
 
National  Land 
Agency/ Land 
Acquisition Comittee 
 
Independent 
Appraiser Team 
 

                                                        

 
17   Article 40 of Law Number 12 of 2012 and its elucidation; For plants that are no longer productive, the valuation method uses a cost approach. See 

Indonesian Valuation Standards (Standard Valuation Indonesia / SPI), 204. KEPI and SPI Edition VII-2018 (SPI 204) 
       Elucidation of Article 33 of Law No. 2/2012. 
18 Article 33 of Law Number 2 of 2012 and Indonesian Valuation Standards (SPI 204) 
19  Elucidation of Article 33 of Law Number 2 Year 2012 
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No. 
Impact/Loss 

Category  
Entitled Party Compensation Policy Legal Basis 

Responsible 
Institution 

(Chapter VIII, 
Article 122) 
 
Government 
Regulation No. 
19/2021 
 
Presidential 
Regulation No. 
62 of 2018 
 
Minister of 
Agrarian 
Affairs/National 
Land Agency 
Regulation No. 
19 of 2021 
 
KEPI and  SPI 
Edition  VII-2018 
(SPI 204 and  
PPI 04) 
  
 

The Government of 
West Java Province 
 

Tenants of 
house/shop 
regardless of 
land ownership 

• Financial assistnace 
equals to 12 months of 
rental cost  

Law No.2  Year 
2012  
 
Law on Job 
Creation 
(Chapter VIII, 
Article 122) 
 
Government 
Regulation No. 
19/2021 
 
 
Minister of 
Agrarian 
Affairs/National 
Land Agency 
Regulation No. 
19 of 2021 
 
KEPI and  SPI 
Edition  VII-2018 
(SPI 204 and  
PPI 04) 
 
Based on SPI 
204 other things 
that have not 
been regulated 
in the SPI can 
be calculated 
the amount of 
rent as long as 
there is a 
planning 

Director General of 
Highways  
 
National  Land 
Agency/ Land 
Acquisition Comittee 
 
Independent 
Appraiser Team 
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No. 
Impact/Loss 

Category  
Entitled Party Compensation Policy Legal Basis 

Responsible 
Institution 

document that 
underlies it 
 
President 
Regulation No. 
62 Year 2018 

2 Infrastructure 
and public 
facilities/thing
s attached to 
the ground 

Government/Sta
te 
enterprises/com
munal property 
and assets (e.g. 
schools, 
mosques, village 
offices, 
electricity poles, 
etc.) 

• Rebuilding facilities or 
providing cash 
compensation based on 
agreement with affected 
parties 20. 

Law No.2  Year 
2012  
 
Law on Job 
Creation 
(Chapter VIII, 
Article 122) 
 
Government 
Regulation No. 
19/2021 
 
Minister of 
Agrarian 
Affairs/National 
Land Agency 
Regulation No. 
19 of 2021 
 
 

Director General of 
Highways  
 
National  Land 
Agency/ Land 
Acquisition Comittee 
 
Independent 
Appraiser Team 
 
Regional  
Government 

3 Graves Owners A consultation with village 
officials and residents was 
carried out prior to the 
acquisition of land for public 
burials. 
 
Financial assistance to 
move the graves including 
costs for the ceremony. 

Law Number  
2/2012 Article 33   
 
Law on Job 
Creation 
(Chapter VIII, 
Article 122) 
 
Government 
Regulation No. 
19/2021 
 
Minister of 
Agrarian 
Affairs/National 
Land Agency 
Regulation No. 
19 of 2021 
 
 

Director General of 
Highways  
 
National  Land 
Agency/ Land 
Acquisition Comittee 
 
Independent 
Appraiser Team 
 
Regional 
Government   

B. TEMPORARY IMPACTS DURING THE CONSTRUCTION 

1. Temporary 
Impacts on 
Land during 
the 
Construction  
 

For those who 
have official 
legal rights 
(certificates) to 
land or those 
whose claims to 
the land are 
recognized as 
full rights. 

The payment of the rent of 
the land affected by the 
construction is based on 
the applicable rental fee 
and the agreement with the 
land owner. 
 
For productive land, the 
rental fee will not be less 

Contract 
documents / 
agreements with 
civil works 
contractors 

Construction 
Contractor 

                                                        

 
20  Article 33 of Law Number 2 of 2012 and Article 69 of Government Regulation Number 19 of 2021. 
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No. 
Impact/Loss 

Category  
Entitled Party Compensation Policy Legal Basis 

Responsible 
Institution 

than the net profit that 
would be generated from 
the affected productive 
land. It will be paid monthly 
or annually continuously 
during the rental period 
 
Compensation for acquiring 
non-land assets 
(trees/plants, buildings) will 
be provided at replacement 
cost 
 
The land will be returned to 
its pre-project condition or 
even better. Restoration 
costs are added to the total 
compensation or borne by 
the contractor 
 

  Those who do 
not have legal 
rights and rights 
that can be 
recognized as 
full ownership 

• No land rental fees during 
the impact period 

• The land will be restored 
as it was before the 
project, or even better. 

Contract 
documents/agre
ements with 
construction 
contractors and 
land owners. 

Construction 
Contractor 

C. OTHER LOSSES 

1. Loss of 
business 
income and 
work 

Business 
Owners and 
Employees, 
regardless of 
land ownership 
status 

Loss or closure of 
permanent business 
(restaurants, cafes, 
stalls/shops) premises: 
Compensation in cash 
based on loss of business 
investment (capital, other 
modes of production) added 
to the total loss of income for 
a minimum of 3 months and 
transition assistance 
according to the time 
needed to stabilize the 
business (Assessed by a 
MAPPI certified 
Independent Appraisal 
team) 

Government 
Regulation No. 
19/2021 
 
 
 
KEPI and  SPI 
Edition  VII-2018 
(SPI 204 and  
PPI 04) 

 

Director General of 
Highways   
 
National Land 
Agency/ Land 
Acquisition Comittee 
 
Independent 
assessment team   
 
Regional 
Government 

   Temporary loss of 
business: 
Compensation in cash 
based on the lost income 
expected to be Received 
from the use of the affected 
assets 21.    

Indonesian 
Valuation 
Standard 204 
(SPI 204) 2018 

Director General of 
Highways   
 
National Land 
Agency/ Land 
Acquisition Comittee 
 
Independent 
Appraiser Team   
 
Regional 
Government  

                                                        

 
21  See Indonesian Valuation Standards (SPI 204),  2018. 
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No. 
Impact/Loss 

Category  
Entitled Party Compensation Policy Legal Basis 

Responsible 
Institution 

   Permanent Loss of Job:  
Compensation in cash 
equivalent to total lost of 
work income multiplied by 
at least 3 months, or 
 
Profession change: Cash 
compensation based on 
fees required for a 
professional change 
equivalent to the previous 
profession based on the 
assessment of a licensed 
appraiser 

Indonesian 
Valuation 
Standard 204 
(SPI 204) 2018 

Director General of 
Highways   
 
National Land 
Agency/ Land 
Acquisition Comittee 
 
Independent 
Appraiser Team   
 
Regional 
Government  

   Temporary loss of 
employees:  
Compensation is equivalent 
to income lost during the 
interruption.  
 

Indonesian 
Valuation 
Standard 204 
(SPI 204) 2018 

Director General of 
Highways   
 
National Land 
Agency/ Land 
Acquisition Comittee 
 
Independent 
Appraiser Team   
 
Regional 
Government 

2 Loss of 
emotional 
attachment 
to assets 
(solatium) 

Entitled parties 
who have lost 
emotional 
attachment to 
the affected 
assets (land, 
structures and 
plants) 

Additional compensation of 
10% - 30% of the total 
compensation for the 
affected physical assets.  
 
This compensation will 
include financing for:   
• Transitional living 

allowance equivalent to 
3 months of basic living 
expenses (poverty line 
in the province per 
household member) 
which will be included in 
the solatium. 

• Reduction of building 
depreciation. 

KEPI and  SPI 
Edition  VII-2018 
(SPI 204 and  
PPI 04) 
 

Director General of 
Highways   
 
National Land 
Agency/ Land 
Acquisition Comittee 
 
Independent 
Appraiser Team   
 

3 Transaction 
Fee 

Entitled parties 
who lose land 
and non-land 
assets 

Assistance to cover 
administrative costs, 
renewal of land ownership 
(transfer fees) for remaining 
land, land clearing 22 

KEPI and  SPI 
Edition  VII-2018 
(SPI 204 and  
PPI 04 
 
 

Director General of 
Highways   
 
National Land 
Agency/Land 
Acquisition Comittee  
 
Independent 
Appraiser Team :  

4 Compensati
on for 
waiting 
period 

Entitled parties 
who receive late 
compensation 
payment  

Cash compensation based 
on risk free interest, 
government bank interest 

KEPI and  SPI 
Edition  VII-2018 
(SPI 204 and  
PPI 04 

Director General of 
Highways   
 

                                                        

 
22  See the Indonesian Appraiser Code of Ethics and Indonesian Valuation Standards VII-2018 Edition (SPI 204 and PPI 04) 



LAND ACQUISITION AND RESETTLEMENT ACTION PLAN  (LARAP) 
PATIMBAN PORT ACCESS TOLL ROAD DEVELOPMENT PLAN, SUBANG REGENCY 

6-11 

No. 
Impact/Loss 

Category  
Entitled Party Compensation Policy Legal Basis 

Responsible 
Institution 

(interest)  National Land 
Agency /Land 
Acquisition Comittee  
 
Independent 
Appraiser Team  
 

5 Other 
physical 
losses 

Owners, 
regardless of 
land ownership 
status 

Compensation for repair 
cost  

KEPI and  SPI 
Edition  VII-2018 
(SPI 204 and  
PPI 04 
 

Director General of 
Highways   
 
National Land 
Agency /Land 
Acquisition Comittee  
 
Independent 
Appraiser Team  

6 Loss of 
resource 
base (high 
risk of 
impoverish
ment) 

Entitled parties 
who lose 10% or 
more of their 
assets or total 
sources of 
productive 
income; 
 
Entitled parties 
who are poor 
and vulnerable, 
regardless of 
severity of 
impact  

Participating in livelihood 
restoration program (LRP) 
 
Given the opportunity for 
project related work 

Law Number 11 
of 2009 about 
Social Welfare 23 
 
Government 
Regulation 
Number 38 of 
2007  
 
JICA Safeguard 
Policy 

Director General of 
Highways   
 
 
Independent 
Appraiser Team  
 
 

 

 

 

6.3. FORMS OF COMPENSATION POLICY  

In accordance with Government Regulation Number 19 of 2021, one of the tasks of the Land 

Acquisition Implementation Team is to determine the form and value of compensation 24 

proposed by the Independent Appraisal Agency after consultation or deliberation with land and 

project owners. Generally, land acquisition and compensation activities will be carried out 

through several stages of activities. 

 

The compensation form that will be discussed with the affected people are in the form of a) 

money, b) land replacement, c) resettlement, d) share ownership, e) other forms agreed by 

both parties, which is a combination of two (2) or more forms of compensation25. There are 

                                                        

 
 
 
25  For social programs, Law Number 11 of 2009 concerning Social Welfare can be used as a legal basis. Those who are prioritized for this program are; i) 

poor; ii) refugees; iii) disability; iv) isolated; v) unsocial and deviation; vi) disaster victims; and/or vii) victims of violence; viii) being exploited and 
discriminated. 

25  See Law No. 2/2012, Government Regulation 19/2021, and Minister of Agrarian Affairs/National Land Agency Regulation No. 19 of 2021. 

25  Provision of Compensation in other forms as referred to in Government Regulation 19/2021 concerning the Implementation of Land Acquisition for 
Development in the Public Interest is a combination of 2 (two) or more forms of Compensation as stipulated in the provisions of Article 26 to this Regulation, 
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other options that can be carried out, for example: land exchange with the same area 

and productivity as in the original location, simple housing, flats, and other options. 

Based on the socialization results with residents in the affected villages, the 

compensation form  proposed by the general public is in the form of cash.  

 

The compensation form  for public and social facilities will be adjusted to local government 

policies and discussed with the community. These public and social facilities include those 

owned privately or by religious institutions, such as mosques, churches, schools, water 

reservoirs and other facilities. 

 

6.3.1. Compensation determination  Value 

The compensation value determination is carried out by the Head of the Land Acquisition 

Executor based on the assessment results of the appraisal service or public appraiser. 

The appraiser is in charge in assessing the land compensation per plot, including: a) 

land; b) above ground and underground space; c) buildings; d) plants; e) objects related 

to land; and/or f) other losses that can be assessed. 

The Value Basis for Patimban Port Access Toll Road development plan is the Fair Replacement 

Value. According to Indonesian Valuation Standard (SPI) 204 (2018), Fair Replacement Value 

is the value for the benefit of the owner based on equality with the market value of a property, 

taking into account extraordinary elements, in the form of non-physical losses resulting from 

the expropriation of rights to the property in question ( SPI 102-3.10). 

The legal basis for the assessment is based on the Indonesian Appraisal Code of Ethics (KEPI) 

and Indonesian Valuation Standards (SPI) 2018 as well as Law Number 2 of 2012, 

Government Regulation Number 19 of 2021, Minister of Agrarian Affairs/National Land Agency 

Regulation Number 19 of 2021, Minister of Home Affairs Number 72 of 2012, and other related 

regulations. 

6.3.2. Valuation Approach 

Some valuation methods can be carried out by Independent Appraiser are as follows:  

- Market Approach 

The land valuation using the Market Approach can be described as follows: This approach 

considers the sale of similar or substitute properties and related market data, and produces 

an estimated value through a comparison process. In general, the property being 

                                                        

 
the period of time using the longest of the agreed forms of compensation. 
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appraised (the object of the appraisal) is compared to comparable property transactions, 

both those that have emergered and those that are still in the offer or sale stage of a buying 

and selling process. 

- Cost Approach 

The building valuation using the Cost Approach can be described as follows:  

❑ New Reproduction Cost is the estimated cost to reproduce a new property that is 

the same/identical as the property being appraised, based on the local market price 

at the appraisal date, taking into account: 

The costs incurred for the procurement of a property, including planning and 

supervision costs, unit or material procurement costs, foundation costs, 

construction or installation costs, including all standard expenses related to 

transportation, insurance, import duties, taxes and interest costs over the life of the 

property, but excluding time delays and overtime costs. 

❑ Total proven depreciation from observed conditions and current and future uses 

compared to the same new units. The depreciation that is considered is physical 

damage, as well as functional and economic decline; 

➢ Physical Deterioration; 

Deteriorated due to wear, weathering, dryness, cracking, structural damage; 

taking into account the observable physical condition, due to the age factor 

and the existing physical condition. 

➢ Functional Obsolescence; 

Inadequate/insufficient planning, inability or excess ability due to size, model, 

shape, age and so on. 

➢ Economic Obsolescence; 

Influencing external factors such as social changes, government regulations 

and other restrictive regulations, allocations and others. 

❑ Extent, Character and Utility of the Property 

 

- Income Approach 

In addition to use the methods above, the valuation for plant and non-physical losses is 

also carried out using the Income Approach method with the Discounted Cash Flow 

Technique.  

The scheme of the above valuation approach can be seen in Table 6-3. 
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Table 6-3. Valuation Approach Scheme  in Patimban Access Toll Road Development 

Plan 

Valuation Object Valuation Basis Approach Note 

Physical Object:    

• Land or Land and 

Building  

Market and non 

market  

• Market Approach 

• Income Approach 
 

• Buildings and/or 

Complementary Facilities  

 

New Replacement 

Cost with adjusment 

• Cost Approach 

 

Depreciation 

calculation is only 

used as an 

adjustment to 

physical conditions 

• Plants 

(including/excluding land)  

 

Market and the 

applicable fair 

cultivation calculation 

norms 

• Income Approach  

 

With DCF method for 

one cycle  

  
• Market Approach  

 

For non-commercial 

plants, using 

references from 

relevant agencies  

  
• Cost Approach  

 
For immature plants  

Non-Physical Object:    

• Compensation for the 

loss of rights 

relinquishment  from the 

land owner who will be 

given a premium:  

- loss of job or  business 

including changing 

professions 

 

- emotional loss 

(solatium) 

Market and non 

market 

Addition calculated 

based on the 

percentage of the 

value of physical loss 

• Income Approach  

• Cost Approach  

 

Based on the 

applicable laws and 

regulations 

Losses due to 

termination or closure 

of the place of 

business. 

Example: pond 

farmers, restaurants 

and workshops. 

Example: 

10% - 30% of the 

value of the physical 

compensation for the 

residence of the 

owner  

• Transaction Cost  

 

Based on socio-

economic studies 

conducted by expert 

consultants and/or 

applicable laws and 

regulations  

• Income Approach  

 

1. Transfer costs; 

2. Emptying costs; 

3. The related tax 

costs; 

4. PPAT fee. 

• Waiting period 

compensation (interest)  

 

Based on risk-free 

interest, or interest on 

government bank 

deposits 

 

Based on the 

applicable laws and 

regulations 

• Loss of remaining land  

 
Market  

• Market Data Approach  

 

Based on the 

applicable laws and 
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Valuation Object Valuation Basis Approach Note 

regulations  

• Other physical damages  

 
Cost of Repairs  

• Cost Approach  

 

Based on the 

applicable laws and 

regulations 

 

In addition to the above valuation considerations, based on existing policies, the remaining 

land and buildings affected by the project will be eligible for acquisition by the project if: 

1. The remaining land is less than 100 m2 (based on Government Regulation Number 19 

of 2021 concerning Implementation of Land Procurement for Development in the Public 

Interest), or 

2. The remaining building is less than 7.2 m2/person (Decree of the Minister of Public Works 

No.403/KPTS/M2002 concerning Technical Guidelines for the Construction of Simple 

Healthy Homes); or 

3. The remaining agricultural land affected is less than 70% of the previous area (it can be 

considered detrimental economically). 

 

6.4. DELIBERATION MECHANISM FOR THE COMPENSATION 

FORM  

After the location development determination for public interest is announced by the 

government to the public, Entitled Party can only transfer their land rights to the Agency that 

requires the land (Director General of Highways) through the Land Agency. The assessment 

of the compensation value by the Land Agency includes: land, aboveground and underground 

space, buildings, plants, objects related to land, and/or other losses that can be assessed 

(article 33). Compensation may be given in the form of: money, replacement land, resettlement, 

share ownership, or other forms agreed by both parties (article 36). 

 

In the event that there is no agreement regarding the form and/or compensation amount, the 

entitled party may file an objection to the local district court within a maximum period of 14 

(fourteen) working days after the deliberation on the compensation determination. The District 

Court shall decide the form and/or compensation amount within a maximum period of 30 (thirty) 

working days from the receipt of the objection. The party objecting to the decision of the District 

Court as referred in paragraph (2) within a maximum period of 14 (fourteen) working days may 

file an appeal to the Supreme Court of Republic Indonesia. The Supreme Court is obliged to 

give a decision within 30 (thirty) working days from the receipt of the cassation request. 

Decisions of the District Court/Supreme Court that have Received legal force become the basis 

for compensation payment  to the party who filed an objection. Complete details, the 
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deliberation to determine compensation can be seen in Figure 6.1. 

 
Source: Law number 2 of 2012 concerning Land Acquisition for The Public Interest 

Development  Article 31 to Article 36 

 

Figure 6-1. Compensation Determination Deliberation Chart 

 

LAND AGENCY 
ENTITLED 

PARTY 

To determine 

compesation 

Agreement 

achieved, becomes 

the basis for 

compensation 

No agreement, the 
entitled party file an 

objection 

To the district court to 

decide the form/amount of 

compensation 

The party objecting file a 

cassation to the 

Supreme Court 

The Supreme Court  
decides the compensation 

 

The decision of the District 

Court/Supreme Court 

becomes the basis for 

payment of Compensation 

Compensation to 

the Entitled Party 

by deliberation 

Cut-Off Date 
30 Hari 

Within 14 days 
Pasal 38 (1) 

Within 30 days 

Within 14 days 
Pasal 38 (2) 

Grace Period 

waktu 30 hari 

Article 38 (5) 
Article 39 

Article 37 (1) 
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Source: Law of Republic Indonesia article 40 to article 43 Number 2 of 2012 concerning Land Acquisition for The Public 

Interest Development 

 

Figure 6-2. Chart of Compensation Distribution 

 

 

Of the two charts regarding compensation above, as regulated in Law Number 2 of 2012, the 

most important principle is the principle of deliberation with humanitarian, democratic, and fair 

principles. So, there is no longer a price fixing for compensation based on the base price, which 

LAND AGENCY ENTITLED PARTY 

Compensation based on 

deliberation in article 37 (2) and/or 

the decision of the District 

Court/Supreme Court 

Receiving 
Compensation 

Refusing 
Compensation 

The refusal is decided by 

deliberation on the decision of 

the District Court/Supreme 

Court 

a. Relinquishing rights 

b. Submitting proof of control or ownership of the 

Land Acquisition Object to the Agency that 

requires land through the Institution 

Deposited in the Court, Compensation is also deposited for: 

a. The party entitled to receive compensation is not known. 

b. Land Acquisition Objects that will be awarded 

Compensation: 

1. Being the object of a case in court; 

2. Ownership is still disputed; 

3. Placed for confiscation by the competent authority; or 

 Be a guarantee in the bank 

If the distribution of Compensation has been carried out, then the ownership or Land 

Rights of the Entitled Party is nullified and the evidence of the rights is declared invalid 

and the land becomes land which is directly controlled by the State. At the time of the 

implementation of compensation distribution and Release of Rights as referred to in Article 

41 paragraph (2) letter a has been carried out or the compensation has been deposited in 

the district court as referred to in Article 42 paragraph (1), the ownership or Land Rights of 

the Entitled Party becomes abolished and the evidence of the right is declared invalid and 

the land becomes land controlled directly by the state. 

Article 41 (1) 

Article 43 

Article 41 (2) a.b. 

Article 41 (1)(2) 
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is very far below the general price or market price that Probably cause conflicts. 

 

6.5. STRATEGIES TO OVERCOME GENDER ISSUES 

Strategies to address gender issues will be implemented at every stage of land activities, 

construction activities to operations. The complete gender action plan can be seen in 

Appendix14 In general, the gender action plan in the implementation of land acquisition 

activities to ensure women's participation will be implemented as follows: 

(i) A female representative from one of the affected household heads will be elected as a 

member of the resettlement committee. 

(ii) In consultation on resettlement activities and relocation options, women will be invited to 

participate in the discussions to be carried out. 

(iii) Gender issues will be included in the training that will be provided during the 

implementation of the livelihood restoration program. 

(iv) Both husband and wife will be invited to receive compensation and other benefits as 

affected households. 

(v) Meetings and/or consultations will be held at a time and place that is convenient for women 

to participate in order to achieve 30% women's participation. 

(vi) Women will be given the opportunity to get job opportunities and receive the same 

remuneration for the same work as men with a target of 20% of women from the total 

employed for skilled and unskilled work. 

(vii) Women will be prioritized in livelihood restoration programs. 

(viii) Assist and prioritize elderly women, persons with disabilities, and female heads of 

household who have to move to another location or have to reconstruct the affected shops 

and houses. 

(ix) Allocating 30% of the Livelihood Restoration Program budget for women's livelihoods and 

covering vulnerable affected people and Severely Affected Households. 

(x) Gender disaggregated monitoring indicators will be developed to monitor social benefits, 

economic opportunities, livelihoods, and resettlement activities.  

 

6.5.1. Women's Representation in the Land Acquisition Planning Stage 

The women representation in the planning stage of land acquisition can be explained as 

follows: 

1) It is very rare for women to come to witness the activity because it is far from their place of 

residence. Generally represented by the head of the hamlet or the Head of Village 

development. However, if they are in the Paddy field/garden location, both land owners, 

Tenant, and female worker are present and show the land boundaries. The number of 

women who participated is 49 women (7,7%) 
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2) During the measurement the residence location, the majority of female land/building 

owners and  the land/building owners wives witnessed the measurement of land and 

buildings affected by the project implementation. The number of women who participated 

was as follows: 

Table 6-4. Number of Female Building Owners Who Witness the Measurement Process 

Sub-district Village 
Number of Female 

Building Owners 
Percentage 

Cikaum Mekarsari 31 19.9% 

Cipeundeuy Sawangan 57 36.5% 

Pabuaran Karanghegar 1 0.6% 

 Kosar 4 2.6% 

Pamanukan Bongas 10 6.4% 

 Rancahilir 4 2.6% 

 Rancasari 3 1.9% 

Purwadadi Pasirbungur 3 1.9% 

 Rancamahi 3 1.9% 

Pusakajaya Pusakajaya 1 0.6% 

Pusakanagara Kotasari  9 5.8% 

Tambakdahan Kertajaya 28 17.9% 

 Tanjungrasa 2 1.3% 

 Total 156 100.0% 

 

3) During the asset data collection and socio-economic survey activities, generally female 

land owners, female Tenant, and female worker were present to fill out questionnaires 

accompanied by facilitators in each village.  The number of women who attended was as 

follow: 

 

Table 6-5. Number of Female Participants in Phase 1 Survey and Socialization 

Activities 

Sub-district Village 
Number of Female 
Participants (Land 

Owners) 

Number of Female 
Participants 
(Tenants and 

Workers) 

Total 
(Person) 

Tambakdahan Kertajaya 25 29 54 

  Mariuk 21 6 27 

  Gardumukti 12 3 15 

  Tanjungrasa 7 3 10 

  Wanajaya 9 2 11 

Pabuaran Karanghegar 11 8 19 

Pamanukan Bongas 19 8 27 

  Rancasari 7 0 7 

  Rancahilir 29 3 32 



LAND ACQUISITION AND RESETTLEMENT ACTION PLAN  (LARAP) 
PATIMBAN PORT ACCESS TOLL ROAD DEVELOPMENT PLAN, SUBANG REGENCY 

6-20 

Sub-district Village 
Number of Female 
Participants (Land 

Owners) 

Number of Female 
Participants 
(Tenants and 

Workers) 

Total 
(Person) 

Pusakanagara Kotasari 56 14 70 

Purwadadi Pasirbungur 21 7 28 

  Rancamahi 7 3 10 

  Panyingkiran 13 11 24 

Rancabango Patokbeusi 3 4 7 

Cikaum Mekarsari 49 1 50 

  Pasirmuncang 7 8 15 

Ciasem Jatibaru 16 1 17 

Cipeundeuy Kosar 0 3 3 

  Total 312 114 426 

  Persentase 73.2% 26.8% 100.0% 

 

4) During the phase 1 socialization activity, female land owners, female tenants, and female 

workers generally attended the activity. It is recorded, the number of women who attended 

the meeting comes from all villages was 426 women. Around 18 women actively asked 

questions and expressed opinions. Detailed description of the presence and involvement 

of women in phase 1 socialization activities can be seen in Attachment 11. 

 

 

6.6. STRATEGIES TO HELP OTHER VULNERABLE HOUSEHOLDS 

As discussed in the previous section, there are compensation and benefits for Vulnerable 

households that will be affected. As stated in the entitlement matrix, Vulnerable households 

are entitled to participate in livelihood restoration programs that will be designed with their 

active participation and priority to work related with the project during the construction of 

Patimban Port Access Toll Road. 

 

6.7. UNANTICIPATED IMPACT 

If unanticipated impacts are found during project implementation, the Director General of 

Highways will ensure the implementation of a social impact assessment and update the 

LARAP or formulate a new LARAP covering all the requirements set out in JICA's Safeguard 

Policy, depending on how large the impact changes. The social impact assessment will be 

carried out in accordance with the procedures set out in the LARAP. 

 

Unanticipated impacts will be documented and handled according to the principles given in 
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the LARAP. Directorate General of Highways must submit the updated LARAP and Social 

Impact Assessment documents to JICA for disclosure on the JICA website and deliver the 

information to the affected people/community.
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 LIVELIHOOD 
RESTORATION 
PROGRAM 

7.1. BACKGROUND 

Livelihood Restoration Program (LRP) is a program to reduce social risks in Patimban Port 

Access Toll Road Development project implementation. Although compensation will be paid 

for the affected assets such as agricultural land, it is feared that the community will face 

difficulties in maintaining their standard of living because they will lose their livelihoods means. 

In order to reduce the risk of impact on the Affected People lives, LRP will be given to the 

affected people to maintain or improve their standart of living after the project by increasing 

their income and production.  

 

7.2. PURPOSE 

The objectives of livelihood restoration program are as follows: 

1) Restoring livelihoods and incomes of the Affected Households (AHs) whose livelihoods 

and income will be affected by the land acquisition activities for Patimban Access Toll 

Road development. 

2) Improving the human resources quality of the the Affected Households (AHs) through 

the development of creative, innovative and entrepreneurial mindsets. 

3) Increase the community institutional capacity. 

 

7.3. KEY ATTENTION PROGRAM 

Matters that need to be considered in deciding appropriate livelihood restoration program 

activities are: (i) the nature of the loss and/or the asset situation of the the AHs; (ii) the needs, 

problems, and preferences of the AHs, (iii) the AHs’ readiness to participate in livelihood 

restoration activities, and (iv) the AHs socioeconomic conditions. 

 

7.4. TARGET GROUP 

LRP target group are people whose livelihoods will be affected by the project plan; They are 

land owners, tenants and worker of agricultural land, shops, stalls and restaurants who will be 

affected. The entitlement of participating to the LRP is defined as the people whose 10% or 
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more of the total assets of earning revenue sources will be affected and the affected vulnerable 

people regardless of the severity of the impact 

 

The definition of a vulnerable group is a particular group of people who may suffer 

disproportionately or face the risk of being further marginalized by the project and specifically 

includes: i) female head households, ii) household heads with disabilities, iii) households under  

the accepted poverty indicators applicable in general, and iv) elderly household heads. This 

definition is in line with Law Number 39 of 1999 (Article 5 explanation) concerning Human 

Rights, by whereby the vulnerable groups of people include the elderly, children, the poor, 

pregnant women and people with disabilities.  

 

One of the vulnerable groups that will be the target group is the poor. For this reason, it is 

necessary to know the size or poverty standard from various sources. The measurement 

concept of  poverty according Central Bureau of Statistics (BPS) definition is the ability to meet 

basic needs (basic needs approach); so poverty is seen as an inability from an economic point 

of view to meet basic food and non-food that is measured from the expenditure side. So the 

poor are people who have an average monthly per capita expenditure below the poverty line. 

Expenditure per capita (purchasing power) is the people's ability to spend their money in the 

form of goods and services. 

 

7.5. INITIAL ASSESSMENT OF LIVELIHOOD RESTORATION 
PROGRAM (LRP) 

The livelihood Restoration program is a program designed to help the Project AHs recover 

their economic conditions, while reducing social risks in Patimban Port Access Toll Road 

Development project implementation. 

 

The target people of the livelihood restoration program is the Affected People (WTD) of 

Patimban  Access Toll Road from the communities whose livelihood activities will be disrupted 

by Patimban Access Toll Road development, which is divided into several categories, they are: 

1. Land Owner, the community whose land will be acquired for the land acquisition 

purpose for Patimban Access Toll Road Development. 

2. Tenants, people who use arable land at the planned Patimban Access Toll Road 

Development Plan, such as tenats of rice fields, garden, and those who set up stalls, 

shops, other business activities on state land, and community-owned land. 

3. Worker, farm laborers, garden worker who earn their living by working on the land to 

be acquired. 
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4. Affected People classified as socially and economically vulnerable and severely 

affected. 

 

A. Land Owner 

Based on affected people survey results for Patimban Access Toll Road Development plan for 

LRP, most of them are willing to participate in LRP (93.7%) and only (6.3%) are not willing to 

participate in LRP with various reasons as shown in the table below.  

Table 7-1. Willingness to Join Livelihood Restoration Programs 

Sub-district Village 
Willingness to participate in 

LRP Total 

Yes No 

Ciasem Jatibaru 56 0 56 

Cikaum Mekarsari 157 4 161 

  Pasirmuncang 26 3 29 

Cipeundeuy Kosar 38 4 42 

  Sawangan 225 5 230 

Pabuaran Karanghegar 90 0 90 

Pamanukan Bongas 56 22 78 

  Rancahilir 82 0 82 

  Rancasari 11 0 11 

Patokbeusi Rancabango 21 2 23 

Purwadadi Panyingkiran 70 8 78 

  Pasirbungur 72 0 72 

  Rancamahi 6 6 12 

Pusakajaya Pusakajaya 3 0 3 

Pusakanagara Kotasari 113 14 127 

Tambakdahan Gardumukti 19 0 19 

  Kertajaya 83 3 86 

  Mariuk 42 7 49 

  Tanjungrasa 71 5 76 

  Wanajaya 32 3 35 

  Total 1273 86 1359 

  Percentage 93.7% 6.3% 100.0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 
 

Table 7-2. Reasons for Not Joining LRP 

Sub-district Village 

Reason not to Join LRP 

Total Want to 
farm 

Busy 
Working 

Old 
Not 

Interested 

Only for 
young 
people  

Ciasem Jatibaru 0 0 0 0 0 0 

Cikaum Mekarsari 0 1 3 0 0 4 

  Pasirmuncang 0 3 0 0 0 3 

Cipeundeuy Kosar 0 0 4 0 0 4 

  Sawangan 0 2 1 0 2 5 
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Sub-district Village 

Reason not to Join LRP 

Total Want to 
farm 

Busy 
Working 

Old 
Not 

Interested 

Only for 
young 
people  

Pabuaran Karanghegar 0 0 0 0 0 0 

Pamanukan Bongas 0 17 0 1 4 22 

  Rancahilir 0 0 0 0 0 0 

  Rancasari 0 0 0 0 0 0 

Patokbeusi Rancabango 0 1 1 0 0 2 

Purwadadi Panyingkiran 0 7 1 0 0 8 

  Pasirbungur 0 0 0 0 0 0 

  Rancamahi 0 6 0 0 0 6 

Pusakajaya Pusakajaya 0 0 0 0 0 0 

Pusakanagara Kotasari 0 8 0 6 0 14 

Tambakdahan Gardumukti 0 0 0 0 0 0 

  Kertajaya 0 1 2 0 0 3 

  Mariuk 2 1 4 0 0 7 

  Tanjungrasa 0 1 4 0 0 5 

  Wanajaya 0 2 1 0 0 3 

  Total 2 50 21 7 6 86 

  Percentage 2.3% 58.1% 24.4% 8.1% 7.0% 100.0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

 

B. Tenant 

Tenant are one of LRP target groups program because their livelihoods are disrupted by the 

Patimban Access Toll Road Development plan. Based on the survey results regarding the 

willingness of affected people to participate in LRP, there are 98.0% of Tenant agreed to 

participate in this program. Tenant also see that this program can provide an opportunity to 

obtain alternative sources of income (98.0%). Meanwhile, the Tenant who were not willing to 

join LRP is (2%), reasoned that they are old 29.0% and 71.0% is having regular jobs. Complete 

detailed information, can be seen in the table below. 

Table 7-3. Tenant Willingness to Participate in LRP 

Location Willingness to participate in LRP 
Total (HH) 

Sub District Village Yes No 

Ciasem Jatibaru 12 1 13 

Cikaum 
Mekarsari 16 0 16 

Pasirmuncang 19 0 19 

Cipendeuy Sawangan 10 1 11 

Pabuaran Karanghegar 8 0 8 

Pamanukan 

Bongas 11 2 13 

Rancahilir 6 0 6 

Rancasari 7 1 8 

Patokbeusi Rancabango 2 0 2 

Purwadadi 

Panyingkiran 29 1 30 

Pasirbungur 47 0 47 

Rancamahi 18 0 18 
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Location Willingness to participate in LRP 
Total (HH) 

Sub District Village Yes No 

Pusakanagara Kotasari 28 1 29 

Tambakdahan 

Gardumukti 3 0 3 

Kertajaya 61 0 61 

Mariuk 10 0 10 

Tanjungrasa 43 0 43 

Wanajaya 7 0 7 

Total 337 7 344 

Percentage 98,0% 2,0% 100,0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

 

Table 7-4. Tenant Reasons Not Participating in LRP 

Location 
Reasons for not participating in 

LRP 
Total (HH) 

Sub District Village 
Already 
working 

Already Old 

Ciasem Jatibaru 1 0 1 

Cikaum 
Mekarsari 0 0 0 

Pasirmuncang 0 0 0 

Cipendeuy Sawangan 0 1 1 

Pabuaran Karanghegar 0 0 0 

Pamanukan 

Bongas 1 1 2 

Rancahilir 0 0 0 

Rancasari 1 0 1 

Patokbeusi Rancabango 0 0 0 

Purwadadi 

Panyingkiran 1 0 1 

Pasirbungur 0 0 0 

Rancamahi 0 0 0 

Pusakanagara Kotasari 1 0 1 

Tambakdahan 

Gardumukti 0 0 0 

Kertajaya 0 0 0 

Mariuk 0 0 0 

Tanjungrasa 0 0 0 

Wanajaya 0 0 0 

Total 5 2 7 

Percentage 71% 29% 100% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

 

C. Worker 

For worker, LRP is a program to restore their livelihoods. Based on the assessment results 

regarding the affected peoples interest in LRP,  workerers who are willing to participate in LRP 

is 98% and those who are not willing to join is only 2%. In addition, 98.0% of the worker believes 

that their participation in LRP can provide opportunities for alternative sources of income. 

Meanwhile, the reason why the worker don't want to take part in LRP is because of the age 

factor 37.5% and because of their daily busyness factor  62.5%. For more clear information 

can be seen in the following table. 
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Table 7-5. Worker Willingness to Participate in LRPs 

Location 
Willingness to participate in 

LRP Total (HH)  

Sub District Village Ye No 

Ciasem Jatibaru 31 2 33 

Cikaum 
Mekarsari 52 2 54 

Pasirmuncang 20 0 20 

Cipendeuy 
Kosar 9 0 9 

Sawangan 15 0 15 

Pabuaran Karanghegar 70 0 70 

Pamanukan 

Bongas 55 5 60 

Rancahilir 73 0 73 

Rancasari 4 1 5 

Patokbeusi Rancabango 19 0 19 

Purwadadi 

Panyingkiran 51 1 52 

Pasirbungur 25 0 25 

Rancamahi 7 0 7 

Pusakanagara Kotasari 77 2 79 

Tambakdahan 

Gardumukti 16 0 16 

Kertajaya 57 0 57 

Mariuk 82 1 83 

Tanjungrasa 53 0 53 

Wanajaya 58 2 60 

Total 774 16 790 

Percentage 98,0% 2,0% 100,0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 

 

Table 7-6. Worker Reasons Not Participating in LRP 

Location 
Reasons for not participating 

in LRP Total (HH)  

Sub District Village Age Factor Busy Working 

Ciasem Jatibaru 2 0 2 

Cikaum 
Mekarsari 1 1 2 

Pasirmuncang 0 0 0 

Cipendeuy 
Kosar 0 0 0 

Sawangan 0 0 0 

Pabuaran Karanghegar 0 0 0 

Pamanukan 

Bongas 2 3 5 

Rancahilir 0 0 0 

Rancasari 0 1 1 

Patokbeusi Rancabango 0 0 0 

Purwadadi 

Panyingkiran 0 1 1 

Pasirbungur 0 0 0 

Rancamahi 0 0 0 

Pusakanagara Kotasari 0 2 2 

Tambakdahan 

Gardumukti 0 0 0 

Kertajaya 0 0 0 

Mariuk 1 0 1 

Tanjungrasa 0 0 0 

Wanajaya 0 2 2 

Total 6 10 16 

Percentage 37,5% 62,5% 100,0% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 
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7.6. TYPES OF LIVELIHOOD RESTORATION PROGRAMS NEEDED 
BY THE AFFECTED PEOPLE 

7.6.1. Types of Training in Agriculture 

A. Land Owner 

Based on the affected peoples selection, agricultural related training are the most needed: 

Agricultural production improvement training was chosen by 84.9% affected people,  

Production Management was 52.2%, Market Improvement was 70.8%, Production Processing 

was 51.1%, and  Entrepreneurship was 49.2%. 
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Table 7-7. Types of Training in Agriculture 

 Sub-district Village 

Types of Training in Agriculture According to Land Owner  

Increasing 
agricultural 
production 

Agricultural 
production 

management 

Increasing 
Market  

Agricultural 
production 
processing 

Entrepreneurship 

Ciasem Jatibaru 38 32 39 28 36 

Cikaum Mekarsari 116 63 75 68 68 

  Pasirmuncang 23 13 18 17 13 

Cipeundeuy Kosar 33 12 35 23 11 

  Sawangan 196 145 179 100 99 

Pabuaran Karanghegar 68 51 65 61 52 

Pamanukan Bongas 65 49 74 38 40 

  Rancahilir 78 74 53 56 29 

  Rancasari 7 5 6 0 4 

Patokbeusi Rancabango 20 16 15 8 10 

Purwadadi Panyingkiran 75 24 61 37 40 

  Pasirbungur 68 32 55 40 36 

  Rancamahi 10 3 7 9 7 

Pusakajaya Pusakajaya 3 0 3 1 2 

Pusakanagara Kotasari 114 71 85 52 67 

Tambakdahan Gardumukti 18 12 13 14 8 

  Kertajaya 67 39 63 43 61 

  Mariuk 47 24 36 24 21 

  Tanjungrasa 76 32 53 56 48 

  Wanajaya 32 13 27 19 16 

  Total 1154 710 962 694 668 

  Percentage 84.9% 52.2% 70.8% 51.1% 49.2% 

 

Source: Data tabulation and Socio-Economic Survey Results, 2021 
Notes: -  Percentage = choice of training program divided by number of respondents who land owners 
 -  One respondent can have a maximum of 3 types of training 



LAND ACQUISITION AND RESETTLEMENT ACTION PLAN  (LARAP) 
PATIMBAN PORT ACCESS TOLL ROAD DEVELOPMENT PLAN, SUBANG REGENCY 

 7-9 

B. Tenants 

To find out the training types needed by the tenants in an effort to restore the Tenants' 

livelihoods, the Tenants were asked to choose three of the five questions posed in the survey 

questionnaire. Based on the survey results, the most selected types of training in agriculture 

are: 

- Increasing agricultural production 87.5%. 

- Entrepreneurship 50.6%. 

- Market enhancement 44.2% 

 



LAND ACQUISITION AND RESETTLEMENT ACTION PLAN  (LARAP) 
PATIMBAN PORT ACCESS TOLL ROAD DEVELOPMENT PLAN, SUBANG REGENCY 

 7-10 

Table 7-8. Types of Agriculture Traaining according to Tenants 

Sub-district Village 

Types of Training in Agriculture According to Tenant 

Increasing 
agricultural 
production 

Agricultural 
production 

management 

Increasing 
Market  

Agricultural 
production 
processing 

Entrepreneurship 

Ciasem Jatibaru 12 5 3 3 8 

Cikaum Mekarsari 15 5 11 4 13 

  Pasirmuncang 18 10 11 2 12 

Cipendeuy Sawangan 9 2 3 8 8 

Pabuaran Karanghegar 7 2 6 2 1 

Pamanukan Bongas 11 7 4 8 8 

  Rancahilir 5 3 1 2 3 

  Rancasari 7 5 5 4 1 

Patokbeusi Rancabango 2 2 2 0 0 

Purwadadi Panyingkiran 30 16 15 12 12 

  Pasirbungur 47 22 20 15 18 

  Rancamahi 16 0 2 11 13 

Pusakanagara Kotasari 24 10 15 12 18 

Tambakdahan Gardumukti 3 2 1 2 1 

  Kertajaya 45 21 28 37 36 

  Mariuk 9 6 1 7 3 

  Tanjungrasa 35 19 20 20 18 

  Wanajaya 6 3 4 1 1 

  Total 301 140 152 150 174 

  Percentage 87.5% 40.7% 44.2% 43.6% 50.6% 

 

 

Source: Data tabulation and Socio-Economic Survey Results, 2021 
Notes: -  Percentage = choice of training program divided by number of respondents who tenants 
 -  One respondent can have a maximum of 3 types of training 
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C. Workers 

The top three choices of workers in agricultural training programs are: 87.8% Increasing 

agricultural production, followed by agricultural production management 50.5% and 46.8% 

market improvement. 
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Table 7-9. Types of Agricultural Training according to Workers 

Sub-district Village 

Types of Training in Agriculture According to Tenant 

Increasing 
agricultural 
production 

Agricultural 
production 

management 

Increasing 
Market  

Agricultural 
production 
processing 

Entrepreneurship Livestock 

Ciasem Jatibaru 28 13 15 10 20 0 

Cikaum Mekarsari 50 22 22 28 26 0 

  Pasirmuncang 19 8 7 14 12 0 

Cipendeuy Kosar 9 6 7 1 4 0 
 Sawangan 13 9 10 7 6 0 

Pabuaran Karanghegar 70 39 42 24 14 0 

Pamanukan Bongas 46 22 23 21 39 0 

  Rancahilir 56 35 34 36 27 1 

  Rancasari 3 0 2 3 3 0 

Patokbeusi Rancabango 17 9 8 8 8 0 

Purwadadi Panyingkiran 48 27 21 24 26 0 

  Pasirbungur 24 9 16 12 9 0 

  Rancamahi 6 0 0 4 6 0 

Pusakanagara Kotasari 62 20 24 33 45 3 

Tambakdahan Gardumukti 12 11 8 8 3 0 

  Kertajaya 54 45 28 13 29 0 

  Mariuk 73 65 39 30 32 0 

  Tanjungrasa 47 18 32 24 12 0 

  Wanajaya 57 41 32 9 25 0 

  Total 694 399 370 309 346 4 

  Percentage 87.8% 50.5% 46.8% 39.1% 43.8% 0.5% 

 

 

Source: Data tabulation and Socio-Economic Survey Results, 2021 
Notes: -  Percentage = choice of training program divided by number of respondents who workers 
 -  One respondent can have a maximum of 3 types of training 
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7.6.2. Types of Training in Skills Areas that are in high demand 

A. Land Owners 

Meanwhile, for skill trainings in highly needed, 53.3 % affected land owners chose Builder 

Training, 67,2% Security Training, 48,2% Computer Training, 36.7% English Training, 19.9% 

Accounting/Finance Training and 35.5% Heavy Equipment Operation Training. 
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Table 7-10. Types of Training in Skill 

Sub-district Village 

Types of Training in Skills According to Land Owner 

Builder 
training 

Security 
training 

Computer 
training 

English 
training 

Accounting/ finance 
training 

Heavy equipment 
operation training 

Ciasem Jatibaru 37 35 29 17 24 29 

Cikaum Mekarsari 60 94 94 53 24 52 

  Pasirmuncang 12 18 20 18 3 10 

Cipeundeuy Kosar 31 33 9 21 6 13 

  Sawangan 158 186 121 66 34 126 

Pabuaran Karanghegar 40 87 49 51 12 53 

Pamanukan Bongas 44 64 49 53 12 42 

  Rancahilir 68 50 48 44 20 57 

  Rancasari 2 7 5 4 1 5 

Patokbeusi Rancabango 14 20 11 5 3 15 

Purwadadi Panyingkiran 31 66 38 30 23 41 

  Pasirbungur 33 30 17 31 3 12 

  Rancamahi 3 5 7 1 1 1 

Pusakajaya Pusakajaya 1 58 7 8 1 0 

Pusakanagara Kotasari 74 14 37 22 27 3 

Tambakdahan Gardumukti 7 19 15 17 15 6 

  Kertajaya 21 37 36 23 21 9 

  Mariuk 29 51 29 10 8 5 

  Tanjungrasa 40 29 23 12 25 1 

  Wanajaya 19 10 11 13 8 3 

  Total 724 913 655 499 271 483 

  Percentage 53.3% 67.2% 48.2% 36.7% 19.9% 35.5% 

 

Source: Data tabulation and Socio-Economic Survey Results, 2021 
Notes: -  Percentage = choice of training program divided by number of respondents who land owners 
 -  One respondent can have a maximum of 3 types of training 
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B. Tenants 

Meanwhile, the three options for Tenants in skills training are 65.4% masonry training, 59.6% 

heavy equipment operator training and 57.0% security training. For more detailed information 

on the choice of Tenants in training in agriculture and skills, see the following table. 
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Table 7-11. Types of Skill Training  

Sub-district Village 

Types of Training in Skills According to Tenant 

Builder 
training 

Security 
training 

Computer 
training 

English 
training 

Accounting/ 
finance training 

Heavy 
equipment 
operation 
training 

Ciasem Jatibaru 9 4 3 2 3 11 

Cikaum Mekarsari 10 9 7 2 7 8 

  Pasirmuncang 8 9 3 4 12 17 

Cipendeuy Sawangan 8 5 4 2 4 7 

Pabuaran Karanghegar 5 3 1 2 1 6 

Pamanukan Bongas 5 7 7 4 2 11 

  Rancahilir 5 4 2 0 1 2 

  Rancasari 3 3 6 3 2 5 

Patokbeusi Rancabango 0 1 1 1 0 1 

Purwadadi Panyingkiran 24 17 10 3 2 27 

  Pasirbungur 38 29 7 0 4 35 

  Rancamahi 5 5 10 10 1 4 

Pusakanagara Kotasari 21 19 7 6 11 14 

Tambakdahan Gardumukti 1 1 1 0 2 2 

  Kertajaya 39 50 18 6 17 31 

  Mariuk 9 4 6 0 1 8 

  Tanjungrasa 31 26 24 6 16 11 

  Wanajaya 4 0 3 1 2 5 

  Total 225 196 120 52 88 205 

  Percentage 65.4% 57.0% 34.9% 15.1% 25.6% 59.6% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 
Notes: -  Percentage = choice of training program divided by number of respondents who land tenants 
 -  One respondent can have a maximum of 3 types of training 



LAND ACQUISITION AND RESETTLEMENT ACTION PLAN  (LARAP) 
PATIMBAN PORT ACCESS TOLL ROAD DEVELOPMENT PLAN, SUBANG REGENCY 

 7-17 

C. Workers  

For skills training, the three most selected trainings are: 

- Builder training 62.4%, 

- Heavy equipment operator training 53.9%, 

- Security training 52.0%. 

For more complete information on the workers options in skills training, can be seen in the 

following table.
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Table 7-12. Types of Skill Training  

Sub-district Village 

Types of Training in Entrepreneurship according to worker 

Builder 
training 

Security 
training 

Computer 
training 

English 
training 

Accounting/ 
finance training 

Heavy 
equipment 
operation 
training 

Sewing 
Training 

Ciasem Jatibaru 24 13 4 6 6 21 5 

Cikaum Mekarsari 39 33 14 4 10 30 4 

  Pasirmuncang 15 13 4 5 6 13 0 

Cipendeuy Kosar 8 9 6 1 0 3 0 

  Sawangan 11 9 6 2 5 6 3 

Pabuaran Karanghegar 46 30 22 22 18 37 4 

Pamanukan Bongas 35 40 15 10 14 24 12 

  Rancahilir 43 56 23 9 16 37 9 

  Rancasari 2 3 0 0 1 4 1 

Patokbeusi Rancabango 10 7 5 5 4 12 1 

Purwadadi Panyingkiran 34 27 19 11 8 34 8 

  Pasirbungur 22 15 3 2 2 17 4 

  Rancamahi 1 4 3 2 4 2 1 

Pusakanagara Kotasari 34 45 28 11 17 30 11 

Tambakdahan Gardumukti 5 4 7 7 5 10 2 

  Kertajaya 44 19 7 7 15 34 5 

  Mariuk 47 44 21 17 24 46 6 

  Tanjungrasa 29 22 14 12 8 31 1 

  Wanajaya 44 18 10 7 10 35 3 

Total 493 411 211 140 173 426 80 

Percentage 62.4% 52.0% 26.7% 17.7% 21.9% 53.9% 10.1% 

Source: Data tabulation and Socio-Economic Survey Results, 2021 
Notes: -  Percentage = choice of training program divided by number of respondents who land workers 
 -  One respondent can have a maximum of 3 types of training 



LAND ACQUISITION AND RESETTLEMENT ACTION PLAN  (LARAP) 
PATIMBAN PORT ACCESS TOLL ROAD DEVELOPMENT PLAN, SUBANG REGENCY 

 7-19 

7.7. METHODS OF LIVELIHOOD RESTORATION PROGRAM 
IMPLEMENTATION  

Based on the initial assessment results that has been carried out, there are several learning 

methods that can be selected in the program, they are: 

1. Giving theory in class (in class training) with the lecturing method.  The lecturing 

method is carried out in class, by delivering training and entrepreneurship skills material. 

This method is also assisted with teaching aids or device to provide learning materials 

clarity or materials delivered in this method. 

2. Discussion. This method is more participatory than lecturing. The training participants are 

invited to think together and express their thoughts so the understanding from themselves 

will emerge to their discussion partners and the problems they face related to the material 

being taught. 

3. Field Practice (Independent Practice). Independent practice is an exercises in making 

the product accordance with the skill training program that has been implemented. Practical 

activities are carried out at the location where the affected people lives or at the agreed 

location between the training participants and the instructors, experts and facilitators.  

4. Business Assistance Activities. As an effort to help, direct and support 

individuals/business groups through problem formulation, planning, implementation and 

evaluation in business development, business assistance materials delivery is carried out 

in two teaching techniques. They are conducted in the classroom and in respectively 

training participants group. 

a. Instructors deliver the material in class in the form of a basic introduction, then there 

will be visitation to have  in-depth discussion in each group. 

b. In-group visits are carried out by the instructor to deepen the material and see and 

listen directly to the groups problems and expectations in running their business.  

 

7.8. FACILITATION AND ORGANIZATION 

Main steps in facilitation and organizational process of livelihood restoration programs are:  

1) LRP Implementation Team prepare detailed program plan;  

2) Program plans development;  

3) Facilitators at village level (2 is required) establishment; 

4) Establishment of training groups for AHs (related to distance and area); 

5) Program Implementation Team submits the program implementation plan in each 

village. 
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6) Facilitator arranges community organizations meeting in each affected village to 

improve training needs based on further input from the AHs (Affected Household); 

and  

7) Prepare training group for program implementation. 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Figure 7-1. Institutional Structue of LRP 

 

 

7.9. MONITORING AND EVALUATION 

Internal Monitoring. Livelihood Restoration Programs are designed and modified according 

toaffected people conditions. The implementation process needs to be monitored and 

evaluated internally using measurable indicators.  

External Monitoring. An external regulatory agency (EMA) will analyze the following 

indicators:  

a) Effectiveness, impact and sustainability of  the restoration by the program and the need 

for improvement and further mitigation or measures if needed;  

b) Affected household capacity to restore/rebuild their livelihoods and living standards. 

Special attention will be given to the households categorized as highly affected and 

vulnerable to make it in accordance with LRP project objectives achievement to 

improve the vulnerable households socio-economic status;  

c) Satisfaction condition to the current economic activity and the types of problems faced; 

and 

d) Recommendations to overcome the problems. 

 

DGH 

LRP Implementation 
Team 

Formed from related 
office and agencies 
under DGH 

•  Prepare Program Plan 
•  Program Development 
•  Facilitators Establishment 
•  Establishment of Group in 

Every Region 
• Implementation 
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Monitoring method consists of the following activities: 

1) Periodic field visits to ensure the affected people are comprehensively informed related 

to the project objectives, impacts, compensation policies and rights through effective 

public information campaigns. This activity will cover at least 30% of all Affected 

People. 

2) Periodic field visits to assess whether the complaint procedure is adequately explained 

to affected people and can be implemented. This activity will cover at least 30% of all 

Affected People in the project. 

3) For the evaluation study, methodology will be based mainly on a comparison of the 

affected socio-economic conditions between before and after the project. For this 

purpose, a follow-up socioeconomic survey will be conducted by the external regulatory 

agency to find out Affected People’s living standartd change after the LRP 

implementation is done. 

4) Data and outcome monitoring results will be divided by gender. 

The key indicators which need to be monitored for LRP inculde: 

a) Number of Affected people/ Household eligible for LRP. 

b) Number of Affected people/ Household who received LRP training and the number of 

Affected people/ Household who participated in the project work (women, men, 

vulnerable Affected people/ Household). 

c) Type of training carried out and participants number in each training session. 

d) Poor households percentage who are living at Patimban village and participating in 

LRP training. 

e) Participants' satisfaction level to the training and opportunities to the related project 

work.  

f) Percentage of Affected people/ Household who increase their income (women, men, 

Affected People/vulnerable AHs)  

g) Affected Household percentage whose standard of living has increased (women, men, 

vulnerable Affected People/Household). 

h) Affected People Number/percentage who replace agricultural land use for production. 
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 INSTITUTIONAL 
PREPARATION FOR 
LARAP 
IMPLEMENTATION 

 

8.1. INSTITUTIONAL ANALYSIS IN LAND ACQUISTION PROCESS 
FOR PATIMBAN ACCESS TOLL ROAD DEVELOPMENT 

A. Responsible and Implementing Institution 

Directorate General of Highways (DGH) of Ministry of PUPR is the executing agency of 

Patimban Access Toll Road Development Project. They are responsible for all project 

implementation, administration, and monitoring, including land acquisition activities based 

on the provisions of Law Number 2 of 2012 and its implementing regulations, as well as 

all other related regulations.      

The key institutions in Patimban Port Access Toll Road Development project who have 

roles and responsibilities related to the land acquisition implementation aspects are as 

follows: 

1) Directorate General of Highways  (DGH)  is the main technical institution at national 

level for the project, including land acquisition activities. DGH  will play a key role in  

providing technical guidance and supervision to local land for Patimban Port Access 

Toll Road Development Project, including land acquisition planning and its 

implementation.  

2) DGH also responsible for preparing the land acquisition plan and sending it to West 

Java Province Governor for the project location determination. DGH will also be  

involved in land acquisition preparation activities and collaborating with West Java 

Provincial Land Office and Subang Regency Land Office for the land acquisition 

implementation. Moreover, DGH will also cooperate with other relevant agencies, 

both at the national and regional levels to obtain various licensing requirements 

related to land acquisition.  

3) West Java Provincial Government and Subang Regency Government espesially 

the Assistant Regional Secretary (ASDA I) have an important role in coordinating the 

land acquisition preparation. Other institutions that play an important role are West 

Java Province and Subang Regency that support social protection/social action to 
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ensure that entitled parties and vulnerable groups receive livelihood restoration 

programs. 

B. Institutions and Land Acquisition Process.  As stipulated in Law Number 2 of 2012 

and its implementing regulations, there are several important institutions that have 

authority in the land acquisition process, they are;  

1) West Java Provincial Government and Subang Regency Government.  

        DGH as the implementing agency for the project which requires the land, in 

collaboration with the Provincial Government of West Java, based on the land 

acquisition planning document, carries out land acquisition preparation activities 

which include; i) dissemination of the project plan; ii) early identification of the location 

for project plan; and iii) public consultation on the project plan; iv) The Governor of 

West Java Province together with DGH will announce the location determination for 

the project. The Governor of West Java Province can delegate the authority to carry 

out the land acquisition preparations to Subang Regent  based on the considerations 

of efficiency, effectiveness, geographical conditions, human resources and others. If 

there are objections, the Governor of West Java Province /Regent of Subang will also 

form a special team to review the objections.    

 

2) National Land Agency / Land Office. Based on the development/project location 

determination and the submission of land acquisition implementation by DGH as the 

institution that requires the land, Land Agency/BPN of West Java Province will form 

a land acquisition team as for the main work is to carried out land acquisition 

including: i) inventory and identification of tenure, ownership, land use and 

utilization; ii) compensation assessment which will be done by an independent 

appraiser or government appraiser; iii) deliberation to determine the form of 

compensation; iv) granting compensation; and v) handover of land rights to the 

agency that requires the land. The civil work/construction can promptly begin upon 

the completion of land handover to institution that requires the land. The acquisition 

of land located in a regency/city can be delegated to the regional land office at the 

municipal level of Subang Regency. After the location determination, the entitled 

party/affected people can only transfer the rights over the land to institution requiring 

the land through land agency by obtaining compensation. 

Details of land acquisition activities, including the preparation and implementation of 

LARAP, responsible institutions, and the timeframe required to do so can be seen in 

Table 8.1 
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Table 8-1. Institutions Responsible for the Land Acquisition Activities  

Land Acquisition Stage Responsible Institution Activity 

PLANNING STAGE   

Preparation of Land Acquisition and 
Resettlement Action Plan 
Documents/LARAP 

DGST, Ministry of 
Transportation 

• Conducting Socialization 

of Asset Survey and 

Socio-Economic Survey 

• Conducting Asset 

Survey and Socio-

Economic Survey 

• Prepare LARAP 
Documents 

DGH 
Ministry of PUPR 

• Preparing LARAP 

Documents 

• Submitting the 
DPPT/LARAP to the 
West Java Provincial 
Government, JICA 

   

PREPARATION STAGE   

Public Consultation and Determination of 
Development Locations (PENLOK) 

DGH 
Ministry of PUPR 

Carrying out Public Outreach 
and Consultation  

Pemerintah Daerah Provinsi 
Jawa Barat 

Announcement of 
Determination of 
Development Location 

IMPLEMENTATION STAGE  

Preparation for the implementation of land 
acquisition 

National Land Agency 
Director General of 
Highways 
Ministry of PUPR 

Measurement Survey and 
Determination of 
Independent Appraisal Team 

Budget Preparation and Compensation 
Payment 

BPJT/Investor Budget Preparation for 
Compensation Payment 

 

 

8.2. PROJECT IMPLEMENTATION CONSULTANT 

The project implementation consultant will be a part of Detailed Engineering Design and 

Construction Supervision Consultant. The implementing consultant includes a social 

safeguard/resettlement team that will assist the project implementing institution/project 

implementing unit in preparing the land acquisition plan document and its update, supporting 

implementation, and conducting internal monitoring. The social 

safeguard/resettlement consultant will also conduct capacity assessment of the project  

implementating institutions and other relevant institutions in handling land acquisition and 

providing capacity development as needed.  
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 GRIEVANCE REDRESS 
MECHANISM  

9.1. GRIEVANCE REDRESS MECHANISM  

Procedures for complaint/grievance handling on compens\\\\\\ation will guide DGH to answer 

various complaints of affected people, such as disputes on ownership and inheritance of the 

assets, the compensation distribution to the heirs, loss of assets and list of names of the 

census output, and so on. 

Relevant institutions, such as Project Implementation Unit/PIU (Toll Road Development Work 

Unit and Land Acquisition Implementation Team) established in DGH, the provincial/regency 

government, and sub-district and village governments will be involved in efforts to resolve 

objections. If objection settlement is not reached by the discussion among the institutions and 

the complainants, the settlement will be implemented through legal mechanism based on 

procedures set forth in the applicable laws and regulations (Law No. 2 of 2012 and the relevant 

Regulations). No fees are charged to the affected people who file the complaint. Mechanism 

for the objection acceptance and settlement will consider cultural sensitivity and gender of the 

entitled party. 

 

9.2. GENERAL STEPS OF GRIEVANCE HANDLINGS  

General mechanism for handlings grievance, objections or proposals on the implementation 

of the LARAP is presented as follows. The mechanism covers all subjects related to the LARAP 

including Livelihood Restoration Program (LRP) and is not limited to the process referring to 

the Law No. 2 of 2012. The mechanism also covers complaints related to construction works 

such as noise nuisance after the construction is started. 

 

1. Submission of grievance 

1) Any person including project affected persons can submit official grievance in written 

form by filling the ‘Grievance Collecting Form’. (see the form-1 as an example) The 

blank form is stored at village/sub-district office, and construction contractors’ office 

after the construction is commenced. 

2) If the complainant needs support of village/sub-district head for filling the form, he/she 

shall fill the form together with the village/sub-district head. In this case, the village/sub-

district head shall firstly try to address and resolve the grievance in community level. If 

the complainant is not satisfied, the village/sub-district head shall let the complainant 
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to fill the form and send it to Project Implementation Unit/PIU (Toll Road Development 

Working Unit and Land Acquisition Implementation Team)  by any measures such as 

by hand delivery, mail, fax and email. 

3) If the complainant wants to submit the form to PIU (Toll Road Development Working 

Unit and Land Acquisition Implementation Team)  without consulting with village/sub-

district head, he/she can send it without witness of village/sub-district head. 

4) The PIU officer who received the form shall make signature on the form and return a 

soft or hard copy to the sender for acknowledgement.  

 

2. Cordination and recording for solution  

1) The PIU officer shall coordinate with the relevant agencies (local governments, land 

agencies, construction contractors, etc.) suitable for the contents of the received 

grievance. The PIU officer shall record each action by filling the ‘Grievance Tracking 

Form’ (see the form-2 as an example). The solution shall be found within 15 working 

days in principle. 

2) After it reaches to the final solution, the PIU officer shall fill the column of solution and 

report to the complainant directly or through village head/camat.  

 

3. Publication of solution 

1) After the process reaches to the final solution, the PIU officer shall fill the ‘Publication 

Form of Grievance Handling Results’ (see the form-3 as an example) and disseminate 

at public space such as announcement boards at the project office and/or village 

offices. 
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Figure 9-1. Land Acquisition Grievance Redress Mechanism 

 

 

 

 

Figure 9-2. Grievance Redress Mechanism in the Construction Stage 

 
 

 

 

HEAD OF LAND ACQUISITION 
IMPLEMENTATION TEAM 

Contact Number of Land 
Acquisition 

Implementation Team 
(Phone : 0856 5652 5042) 
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Note :  

- The PIU at the stage of land acquisition and acquisition is Land Acquisition 

Implementation Team 

- The PIU at the construction stage is the Toll Road Development Working Unit 
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Grievance Collection Form for Patimban Port Access Toll Road 

 

Project Implementation Unit for Patimban Access Toll Project, 

DIRECTORATE GENERAL OF HIGHWAYS,  

MINISTRY OF PUBLIC WORKS AND HOUSING 

JL. (address) 

TEL:                           FAX: 

Email:                           

Applicant Information 

Name: ID Number: 

Village: HP: 

Background and Problem 

Problem: □Affected Asset □Compensation □Livelihood Restoration Program 

□Construction Work □Others (                                                                                           ) 

 

 

 

 

 

 

 

 

Requests/Suggestions/Questions 

 

 

 

 

 

 

 

 

 
 
Submission Date: 

________________________ 

Applicant Name: 

________________________ 

Sign: 

 

__________________________ 

 

 

Witness: 

    _____________________ 

Sign: 

 

________________________ 

Confession Date: 

________________________ 

Receiver’s Name: 

________________________ 

Sign: 

 

__________________________ 

 

 

 

 

 

 

 

 

 

 

 

 

 Serial Number (Authorized Use): 

Form-1 
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Complaint Tracking Form for Patimban Port Access Toll Road 

Serial number: 

Complaint Information 

Complainant's Name: Village: 

Complaint Summary: 

 

Grievance Redress Notes 

Day Action taken to resolve complaint (investigation etc.) Outcome/further action to be taken Person in charge 

 

 

Receive Complaint through _____________________   

 

 

   

 

 

   

 

 

   

 

 

   

 

Final solution 

Date Solution Complaint Report Publication and Solution Orang yang bertanggung-

jawab 

 

 

 

 

 Report Date:___________ 

Method:  □ Speaking directly 

□Through sub-district/village head 

□Other (                           )  

Publication Date:_________  

Method: □Village Board 

□Others (                      ) 

 

 

 

Form-2 
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Serial Number:  
 

Grievance Redress Publication Results for 

Patimban Port Access Toll Road Project 

 

Project Implementation Unit for Patimban Access Toll Project, 

DIRECTORATE GENERAL OF HIGHWAYS,  

MINISTRY OF PUBLIC WORKS AND HOUSING 

JL. (address) 

TEL:                           FAX: 

Email:                            

Applicant Information 

Name: Village: 

Date of Submission:  

Complaint Summary 

 

 

 

 

 

Response/Solution/Result of Investigation 

 

 

 

 

 

 

 

 

 
 
Publication Date: 

________________________ 

Name of Responsible Person:  

 

 

________________________ 

Sign: 

 

______________________________ 

 

 

 

 

 

 

 

 

 
 

 

Form-3 
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9.3. COMPLAINTS FOR LAND ACQUISITION 

For complaints on land acquisition, Law No.2 of 2012 and the relevant regulations stipulate 

legal process for grievance handling. These greivances will also be recorded and published 

by PIU through the mechanism explained in section 9.1. 

 

1. Related to Location Determination 

• The Governor/Mayor shall establish an objection review team to review the grievance. 

If the grievance to the planned location of development is rejected, the Governor/Mayor 

shall determine the location of the development within 7 working days. 

• If the grievance is accepted, the Governor/Mayor shall notify DGH to submit the 

planned location of development elsewhere. 

• If after the confirmation of location, there is still grievance raised by the AP, the 

aggrieved AP may file a lawsuit to the Local State Administrative Court (PTUN) within 

30 working days since the issuance of the location determination. 

• The local state administrative court shall accept or reject the lawsuit within 30 working 

days of receipt of the lawsuit. 

• If the aggrieved AP is not satisfied with the regional administrative court decision, the 

AP may file the complaint for cassation with the Supreme Court within 14 working days. 

• The Supreme Court must issue a decision within 30 working days. This final and binding 

court decision shall be the basis whether continue or not with the land acquisition for 

the Subproject. 

 

2. Related to Inventory of Affected Assets/Land Acquisition Objects 

• In case the AP objected to the result of inventory and identification of affected 

assets/land acquisition objects, the aggrieved AP may file the objection/grievance to 

the Land Acquisition Implementation Team within 14 working days since the 

announcement of the inventory result. 

• If the grievance is received, Land Acquisition Implementation Team shall verify and 

revise the land plot maps and/or nominative list. 

• Verification and revision shall be made no later than 14 working days since the receipt 

of the grievance. 

• In case that there is a different calculation of inventory and identification results and 

verification results, the revision must be set out into the minutes/official report on 

revised inventory and identification results. 

• If the grievance on inventory and identification results is rejected, the Head of Land 

Acquisition Implementation Team issues an minutes/official report on the rejection. 
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3. Related to Compensation 

• In case there is no agreement on the form and/or amount of compensation during 

consultation, an aggrieved AP may bring the grievance/complaint to the local district 

court no later than 14 working days since from the signing of deliberation forum report. 

• The district court shall decide the forms and/or amount of compensation not later than 

30 working days since receipt submission of the objections. 

• If the aggrieved AP rejected the district court decision, she/he can propose cassation 

to the Supreme Court no later than 14 working days. 

• The Supreme Court must grant verdict (final decision) no later than 30 working days 

since the receipt of the cassation. 

• A decision by a district court/Supreme Court that has obtained permanent legal force 

become the basis for the payment of compensation to the aggrieved AP. 
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Figure 9-3. Flowchart of Procedure for Land Acquisition and Grievance Redress 

 

 

9.3.1. Complaints about Location Determination 

• The Governor/Regent will form an objection review team to review the Complaint. If the 

Complaint against the planned development location is rejected, the Governor/Regent 

determines the construction location within 7 working days. 

• If the Complaint is received, the Governor/Bupati will notify DGH to submit the 

construction site plan elsewhere. 
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• If after the determination of the location there are still Complaints filed by the WTD, 

then the WTD may file a lawsuit with the local State Administrative Court (PTUN) within 

30 working days of the issuance of the location determination. 

• The local State Administrative Court (PTUN) accepts or rejects the lawsuit within 30 

working days from the receipt of the lawsuit. 

• If the injured WTD is not satisfied with the decision of the State Administrative Court, 

the WTD may file an appeal to the Supreme Court within 14 working days. 

• The Supreme Court issues a decision within 30 working days. This court decision with 

permanent legal force will be the basis for whether or not to proceed with land 

acquisition for the project. 

 

9.3.2. Complaints  about Asset Inventory Results 

Announcement of the results of the inventory and identification must include details of 

ownership, size, location, and a map of the project area. The reasons for the Complaint are: 

(i) the party entitled does not receive the results of the inventory, and (ii) the party entitled 

objects the results of the inventory. Thus, the Complaint procedure to be carried out is: 

i) The entitled party who feels aggrieved may file an objection to the results of the inventory 

of land and other assets found on the affected land (buildings, plants, other objects) at the 

Land Acquisition Implementation Team. 

ii) Land Acquisition Implementation Team within 14 days will examine the results of the 

inventory of the affected assets belonging to the complainant and will make 

revisions/improvements as needed. If the person is not satisfied with the findings of the 

Land Acquisition Implementation Team, the person can take the matter to the regional 

court for resolution. 

iii) If the Complaint concerning ownership/control of land and/or other assets is found on the 

affected land, the Land Acquisition Implementation Team will seek a settlement with the 

complainant through consultation. 

iv) If the consultation does not lead to a settlement, the Land Acquisition Implementation 

Team recommends the party entitled to resolve it through the courts. 

 

9.3.3. Complaints concerning the Amount of Compensation  

Based on Law Number 2 of 2012, entitled parties who feel aggrieved can bring Complaints 

regarding the level of compensation directly to the Land Acquisition Implementation Team or 

the land agency through community leaders who will submit it to the Land Acquisition 

Implementation Team either in writing or orally. Land Acquisition Implementation Team together 

with BPN and community leaders will try to find a consensus to reach a settlement that is 

acceptable to the parties entitled to be harmed, in particular: 
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i) Entitled parties who are dissatisfied with the total compensation offered by the Land 

Acquisition Implementation Team have 30 days to seek an agreement with the Land 

Acquisition Implementation Team on the level of compensation for the affected assets, 

including the loss of trade income or affected work. 

ii) If negotiations on compensation with the Land Acquisition Implementation Team fail, the 

entitled party within 14 days may file a Complaint to the district court regarding the 

compensation offered by the Land Acquisition Implementation Team. The court will 

process the case within 30 days. 

iii) If the entitled party is dissatisfied with the decision of the district court, within 14 days after 

the decision by the district court, the person concerned may take the case to the Supreme 

Court and seek reversal of the district court's decision. The Supreme Court will decide the 

case within 30 days. 

 

9.3.4. Other Disputes 

Objections related to construction activities and other problems such as resettlement that are 

not covered by the objection handling mechanism in Law Number 2 of 2012, such as access 

restrictions, settlement mechanisms can be pursued as follows: 

i) Entitled parties can raise objections to project staff, contractors, or village heads or local 

community leaders who will take the objections to the project staff in the field or sub-project 

office. Project staff in charge of land acquisition and social protection will note objections 

to sub-project management. 

ii) The project manager will consider the Complaint and within 15 working days to convey 

the decision to the citizen who made the Complaint. Project staff will facilitate 

communication between residents who raise objections and project management in 

resolving Complaints. Project staff will document objections and resolutions. 

iii) If the resident who submits the objection is not satisfied with the decision or the handling 

of the objection, the person concerned can bring the case, either in writing or orally, to the 

regent/mayor within 14 days from the issuance of the decision. 

iv) The regent/mayor will decide on the complaint within a period of 30 days by asking for 

opinions/desires from: (i) the entitled party who files the Complaint/objection, (ii) other 

related parties related to the Complaint. 

v) If there is no decision for the Complaint or if the aggrieved citizen is not satisfied with the 

decision made by the regent, the person concerned can take the Complaint/case to court 

for final resolution. 
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 PUBLIC CONSULTATION  

 

10.1. COMMUNITY CONSULTATION PROCESS  

For governance work effectively and development projects will be successful, community 

involvement in governance is essential. In this case, the involvement of all stakeholders is 

equally important (Barry, 2002). Stakeholders include groups or individuals who are either 

benefited by or affected by the policy/project or groups or individuals who may influence the 

policy/project. In general, the poor and marginalized (women, children, the elderly, the disabled, 

orphans, landless worker) are often neglected, either because they are not aware and are not 

consulted or because they do not have a forum to express their views. Identifying and 

consulting with all stakeholders, in particular the poor and vulnerable, is critical to ensuring that 

projects meet community needs. Furthermore, consultations facilitate communication between 

the various stakeholders and project implementing authorities, thereby assisting the conflict 

resolution process in the early stages of the project rather than allowing it to escalate into 

conflict resulting in implementation delays and increased costs. Participation of local 

communities in decision making will assist in prioritizing specific projects and identifying 

effective measures and mitigating negative impacts. 

 

10.1.1. Consultation in the Planning Stage before Conducting Surveys  

10.1.1.1. Public Consultation with All Stakeholders 

Initial socialization activities were carried out together with survey activities and other 

studies such as Geotechnical Surveys, Topographic Surveys, Utility surveys, Traffic Surveys 

and LARAP surveys in the Tambakdahan District Hall, Friday, August 27, 2021. The 

socialization activity was attended by the Port of KSOP Representative Patimban, PPK 

Package 8 Patimban Port, Director General of Highways of the Ministry of PUPR, 10 

affected sub-districts, Danramil, Kapolsek, 20 affected village heads, the Consultant Team 

drafting documents in accordance with the survey activities to be carried out.  

The event was opened by KSOP Class II Patimban Mr. Heri Purwanto. The directions from 

Mr. Heri Purwanto are as follows: 

1. Activities that is goin to be carried out in the survey on the planned activity plan for 

Patimban access toll road development include Geotechnical Surveys, Topographic 

Surveys, Utility Surveys, Traffic Surveys and LARAP surveys. 
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2. A brief explanation on the importance of carrying out the survey in Patimban Port Access 

Toll Road development process. 

3. Asking for support and cooperation from local officials where the survey process is carried 

out so the activity can be implemented according to the expected target. 

The consultation activities conclusions are as follows: 

1. Subang Regency Government supports the activity plan and expects a significant 

contribution to economic improvement in Subang Regency so  it can contribute in reducing 

the fairly high unemployment rate in Subang Regency. 

2. Relevant agencies can synergize with the program plan by assisting in the funds 

preparation for programs related to Patimban access toll road development plan and 

providing a budget for the road construction plan. 

3. Pictures can be immediately disseminated so the unexpected impacts do not appear. 

4. Consideration should be given to the opening of new road access to land changes in the 

area leading to the port. 
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Documentation Pictures 
Public Consultation with All Sub-District and Village Levels  

 
Place: Tambakdahan Sub-District Halll 

Friday, August 27, 2016 
 

 

 

 
   

 

 

 
   

   

10.1.1.2. Public Consultation with Land Owners in each Affected Village  

The next stage of socialization activities is carried out to land owners before the measurement 

survey, asset data collection, and socio-economic survey are carried out. Phase 1 socialization 

activities have  been carried out from October 21, 2021 until December 27, 2021 in 20 affected 

villages by involving the District Head, Village Government and also land owners. The 

conclusion of the discussion can be seen in the following table:
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Table 10-1. Implementation of Stage 1 Socialization to Land Owners in Villages Affected by Patimban access toll road development 

No. Village 
Date of 

Implementation 

Number of Participants 
Conclusion Documentaion 

Male Female 

     -   

1. Karanghegar Village 
Pabuaran Sub-
District 

21 October 2021 53 11 - Land owners in 
Karanghegar Village, 
Pabuaran Sub-District 
want the land acquisition 
process to be carried out 
quickly and at the best 
price. 

- In Karanghegar Village, 
there is already a Land 
Owners Association. So 
far the situation is still 
conducive.  

2. Panyingkiran Village 
Purwadadi Sub-
District 

9 November 2021 35 13 - In general, the land 
owners who attended 
wanted the land 
acquisition process to be 
carried out as soon as 
possible with high 
compensation. 

- There is a concern in the 
community about the 
disruption of waterways 
for Paddy fields.  
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No. Village 
Date of 

Implementation 

Number of Participants 
Conclusion Documentaion 

Male Female 

3. Rancamahi Village 
Purwadadi Sub-
District 

11 November 
2021 

10 7 - Affected people, 
especially those whose 
houses were affected by 
land acquisition, hope that 
compensation is in 
accordance with the 
market price. They were 
afraid that they will not be 
able to buy land or houses 
again if the replacement 
price is below the market 
price. 

 

4. Pasirbungur Village 
Purwadadi Sub-
District 

10 November 
2021 

33 21 - In general, the land 
owners in Pasirbungur 
Village are aware of the 
plans for Patimban access 
toll road development. 

- The land owners in 
Pasirbungur Village were 
concerned about the issue 
of time from planning to 
land acquisition. They 
hoped it wouldn't take too 
long. 
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No. Village 
Date of 

Implementation 

Number of Participants 
Conclusion Documentaion 

Male Female 

5. Rancabango Village 
Patokbeusi Sub-
District 

11 November 
2021 

17 3 - In general, the land 
owners in the 
Rancabango Village are 
more worried about the 
status of the land they 
own. 

- Land owners want to be 
directly involved at every 
stage of the process until 
the land acquisition stage. 

 
6. Pasirmuncang 

Village 
Cikaum Sub-District 

15 November 
2021 

18 7 - There is a concern in the 
community about not 
enough compensation 
money to buy new 
agricultural land, but 
village officials and the 
BPD are ready to facilitate 
the affected communities 
during the land acquisition 
process. 

 
7. Mekarsari Village 

Cikaum Sub-District 
12 – 13 
November 2021 

43 in day 
1 
 

35 
in day 2 

21 
in day 1 

 
28 

in day 2 

- The majority of affected 
land in Mekarsari Village 
are buildings/houses. 
However, so far there has 
been no resistance from 
the affected people. 

- Rejection did not exist, but 
anxiety was still there. 
Land/building owners 
were worried that they 
would not be able to buy 
land/houses elsewhere 
because the price of 
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No. Village 
Date of 

Implementation 

Number of Participants 
Conclusion Documentaion 

Male Female 

land/buildings in the 
Mekarsari Village area, 
especially those close to 
toll roads, has gone up. 

- Therefore, it is hoped that 
compensation must be 
above the market price in 
Mekarsari Village so that 
land/building owners can 
buy land/buildings 
elsewhere. 

- There is concern in the 
community regarding the 
payment system being 
carried out in stages or in 
instalments. This question 
was asked directly by the 
Mekarsari Village Head. 

- There is a concern in the 
community regarding the 
differences in the 
evidence of land 
ownership. 
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No. Village 
Date of 

Implementation 

Number of Participants 
Conclusion Documentaion 

Male Female 

8. Jatibaru Village 
Ciasem Sub-District 

16 November 
2021 

39 16 - Land owners are very 
curious about the stages 
until land acquisition. 

- This is related to planting 
activities. They really want 
the land to be used 
maximally before land 
acquisition. 

 
 

 
9. Tanjungrasa Village 

Tambakdahan Sub-
District 

21 October 2021 35 7 - Land owners who are 
affected by Patimban 
access toll road 
development plan 
generally support the plan. 
They hope that the 
acquisition is carried out 
as soon as possible at a 
reasonable price. 
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No. Village 
Date of 

Implementation 

Number of Participants 
Conclusion Documentaion 

Male Female 

10. Wanajaya Village 
Tambakdahan Sub-
District 
 

22 October 2021 20 9 - In general, the land 
owners who attended 
wanted the land 
acquisition process to be 
carried out as soon as 
possible. 

 
11. Gardumukti Village 

Tambakdahan Sub-
District 

21 October 2021 7 12 - The Affected People of 
Patimban access toll road 
development plan 
generally agree and  hope 
that the land acquisition 
process and payment of 
rights to the acquired land 
will be carried out as soon 
as possible. 

 
12. Mariuk Village 

Tambakdahan Sub-
District 

20 October 2021 34 21 - In general, the land 
owners who attended 
wanted the land 
acquisition process to be 
carried out as soon as 
possible. 

- For waterways in the 
Paddy fields and affected 
by the construction of toll 
roads, it is hoped that new 
water canals will be built, 
and for waterways that are  
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No. Village 
Date of 

Implementation 

Number of Participants 
Conclusion Documentaion 

Male Female 

cut off, culverts are 
expected to be built. 

13. Kertajaya Village 
Tambakdahan Sub-
District 

19 October 2021 28 25 - The Affected People of 
Patimban Port Access Toll 
Road development plan 
generally agree. However, 
they ask for a fixed design 
as soon as possible so 
that they know whose land 
is affected and get 
compensation. 

 
14. Bongas Village 

Pamanukan Sub-
District 
 
with 
 
Rancasari Village 
Pamanukan Sub-
District 

29 October 2021 48 19 - The socialization process 
in Bongas Village went 
smoothly. Basically, 
everyone hoped that the 
price for land acquisition in 
the Bongas Village area is 
above the market price so 
that they can buy land in 
another, wider area. 

 
15. Rancahilir Village 

Pamanukan Sub-
District 

31 October 2021 40 29 - Basically the land owners 
agree that their land is 
used in Patimban access 
toll road development. 
There are only some 
technical matters that 
require further 
explanation. 

- The compensation 
process can be in 
accordance with their  
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No. Village 
Date of 

Implementation 

Number of Participants 
Conclusion Documentaion 

Male Female 

expectations, both in 
terms of price and clarity 
of payment time. 

16. Kotasari Village 
Pusakanagara Sub-
District 
 
with 
 
Pusakajaya Village 
Pusakajaya Sub-
District 

01 – 03 
November 2021 

30 
in day 1 

 
20 

in day 2 
 

43 
in day 3 

12 
in day 1 

   
22 

in day 2 
 

21 
in day 3 

- Basically there was no 
rejection from the affected 
people in Kotasari Village 
on the first stage of 
LARAP socialization. 

- Affected people want to 
know as soon as possible 
the area of their affected 
land. So, in the second 
stage of socialization, 
hopefully it can be 
implemented soon. 

- Basically the land owners 
agree that their land is 
used in Patimban access 
toll road development 
although it requires a 
more detailed explanation, 
especially regarding 
matters relating to 
compensation for their 
land. 

- Because it is still in the 
planning stage, 
participants understand 
that their land cannot be 
confirmed as part of the 
land affected by the toll 
road construction even 
though the field 
measurement process has 
been carried out. 
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No. Village 
Date of 

Implementation 

Number of Participants 
Conclusion Documentaion 

Male Female 

- The compensation 
process can be in 
accordance with their 
expectations, both in 
terms of price and clarity 
of payment time. 

 
 
 

17. Kosar Village 
Cipeundeuy Sub-
District 

18  November 
2021 

24 12 - Land owners in Kosar 
Village want a high 
compensation value 
considering that Kosar 
Village is located in an 
Industrial Estate. They are 
worried that the 
compensation value that 
will be received is too 
small, so it cannot be used 
to buy more agricultural 
land, because the market 
value of land in Kosar 
Village and its 
surroundings is already 
high. 

- WTDs in Kosar Village are 
enthusiastic about the 
livelihood restoration 
program plan and hope 
that the program will be 
implemented. They also 
hope that the type of 
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No. Village 
Date of 

Implementation 

Number of Participants 
Conclusion Documentaion 

Male Female 

training that will be 
provided is tailored to the 
needs of industrial 
workers. 

 

18. Sawangan Village 
Cipeundeuy Sub-
District 

25 – 27 
December 2021 

156 67 - WTDs in Sawangan 
Village generally already 
know the land acquisition 
plan for the construction of 
the Patimban Access Toll 
Road, because public 
consultations have been 
carried out by the PUPR 
Team and the West Java 
Provincial Government. 

- The owners of the affected 
houses are restless 
because their residence 
will be affected by the 
construction of the 
Patimban Access Toll 
Road. But they did not 
reject the toll road 
construction plan. 
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10.1.1.3. Public Consultation with Tenant and Worker in Each Affected Village  
 

In addition to land owners, phase 1 socialization was also carried out to tenants and worker in 

areas affected by the construction of Patimban Port Access Toll Road which was carried out 

from December 29, 2021 until. January 11, 2022. Phase 1 socialization activities to tenants 

and worker involved the Sub-district Muspika, the Village Government as well as tenants and 

worker with the following conclusions: 
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Table 10-2. Implementation of Stage 1 Socialization to Tenant and Worker in Villages Affected by Patimban access toll road development 

No. Village 
Date of 

Implementation 

Number of 
Participants Conclusion Documentation 

Male Female 

1. Kotasari Village 
Pusakanagara Sub-
District 
 
with 
 
Pusakajaya Village 
Pusakajaya Sub-
District 

29 December 
2021 

74 14 - The participants need 
information about the form 
of compensation for 
Tenants and worker 

- Participants hope that a 
livelihood restoration 
program will be 
implemented for affected 
people of Patimban Port 
Access Toll Road 
development  
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No. Village 
Date of 

Implementation 

Number of 
Participants Conclusion Documentation 

Male Female 

2. Bongas Village 
Pamanukan Sub-
District 
 
with 
 
Rancasari Village 
Pamanukan Sub-
District 

30 December 
2021 

66 8 
- Land Tenants on PJT land 

are worried about the 

status of the land they 

currently manage or occupy 

and are still confused about 

the compensation they will 

receive. 

- The occupants of the PJT 
plots are also worried if at 
any time they have to leave 
their house immediately. 
They need clear 
information about all stages 
of land acquisition. 

 
 

 
 

3. Rancahilir Village 
Pamanukan Sub-
District  

31 December 
2021 

71 3 - The affected Tenant and 
worker are very 
enthusiastic about handling 
the impact in the form of a 
livelihood restoration 
program. They hope the 
government implements the 
program. 
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No. Village 
Date of 

Implementation 

Number of 
Participants Conclusion Documentation 

Male Female 

 

 
 

4. Kertajaya Village 
Tambakdahan Sub-
District 

03 January 
2022 

77 29 - Tenant and worker need 
information on the 
implementation of land 
acquisition. 

- Affected people in 
Kertajaya Village hope that 
there will be an opportunity 
to be involved in the 
implementation of the toll 
road construction project. 
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No. Village 
Date of 

Implementation 

Number of 
Participants Conclusion Documentation 

Male Female 

 
 

5. Mariuk Village 
Tambakdahan Sub-
District 

03 January 
2022 

79 6 - Tenant and worker affected 
by Patimban Port access 
toll road development are 
very enthusiastic and hope 
that the livelihood 
restoration program will be 
implemented. 
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No. Village 
Date of 

Implementation 

Number of 
Participants Conclusion Documentation 

Male Female 

6. Gardumukti Village 
Tambakdahan Sub-
District 

04 January 
2022 

20 3 
- Tenant and worker affected 

by Patimban Port access 

toll road development are 

very enthusiastic and hope 

that the livelihood 

restoration program will be 

implemented. 

- The affected people hope 
that there will be 
employment for local 
residents in the toll road 
construction. 

 
 

 
 

7. Tanjungrasa Village 
Tambakdahan Sub-
District 

05 January 
2022 

75 3 - The affected people are 
enthusiastic and hope that 
the livelihood restoration 
program will be 
implemented, because the 
Tenant and worker will lose 
part or all of their 
livelihoods. 

- If the program provides 
training to enter the field of 
business and work, the  
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No. Village 
Date of 

Implementation 

Number of 
Participants Conclusion Documentation 

Male Female 

affected people hope that 
there will be a distribution of 
labor. Therefore, 
compensation is expected 
and must be above the 
market price in Mekarsari 
Village so that land/building 
owners can buy 
land/building elsewhere. 

 

 
 

8. Mekarsari Village 
Cikaum Sub-District 

05 January 
2022 

69 1 - The affected people are 
enthusiastic and hope that 
the livelihood restoration 
program will be 
implemented, and will 
expect capital assistance to 
run the business, be it from 
the program or local 
government. 

- The community, in this case 
the Tenant, is still confused 
whether the Paddy fields 
can still be planted or not, 
considering that it is 
currently entering the 
planting season. 
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No. Village 
Date of 

Implementation 

Number of 
Participants Conclusion Documentation 

Male Female 

 
 

9. Jatibaru Village 
Ciasem Sub-District 

06 January 
2022 

47 1 - The worker and Tenant 
who attended were very 
enthusiastic and hoped that 
a livelihood restoration 
program could be 
implemented, so that when 
they lose some of their 
income from agricultural 
land, they have the skills 
needed to start a business 
or work elsewhere. 
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No. Village 
Date of 

Implementation 

Number of 
Participants Conclusion Documentation 

Male Female 

 

10. Wanajaya Village 
Tambakdahan Sub-
District 
 

06 Januari 2022 70 2 - The affected people who 

attended were very 

enthusiastic about LRP 

plan and really hoped that 

the program would actually 

be implemented for them. 

- In addition to providing 
compensation in the form of 
programs, the affected 
worker hoped for 
compensation for lost jobs 
in the form of money. 

 

 

11. Panyingkiran Village 
Purwadadi Sub-
District 

07 January 
2022 

69 11 - The affected people who 

attended were very 

enthusiastic about LRP 

plan and really hoped that 

the program would actually 

be implemented. 

- There is an expectation that 
the type of training carried 
out is not only in the 
agricultural sector, but also 
includes the type of skills 
training that is in 
accordance with industrial 
areas. 
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No. Village 
Date of 

Implementation 

Number of 
Participants Conclusion Documentation 

Male Female 

12. Rancabango Village 
Patokbeusi Sub-
District 

07 January 
2022 

14 4 - Affected people hoped that 
there would be 
opportunities for the 
community around the toll 
road construction, 
especially those affected, to 
be involved in the toll road 
construction project. 

 
 

13. Pasirbungur Village 
Purwadadi Sub-
District 

08 January 
2022 

60 7 - In general, the participants 
who attended wanted to 
know whether there was 
compensation for Tenant 
and worker, if so, in what 
form. 
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Date of 

Implementation 

Number of 
Participants Conclusion Documentation 
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14. Rancamahi Village 
Purwadadi Sub-
District 

08 January 
2022 

17 3 - There is a suggestion from 
the affected people. If the 
livelihood restoration 
program is implemented, 
the alumni of skill training 
should be hired as labor in 
ports or in toll road 
management. 

 
 

 
 

15. Pasirmuncang 
Village 
Cikaum Sub-District 

10 January 
2022 

30 8 - In general, the affected 
people of Patimban Port 
access toll road 
development is interested 
in the planned livelihood 
restoration program in 
various forms of training. 
They also hope that apart 
from the program, the 
affected worker will also 
receive compensation for 
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Date of 
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Number of 
Participants Conclusion Documentation 

Male Female 

the loss of their livelihood in 
the form of money. 

- However, they also 
understand very well that 
the compensation for the 
losses they experience in 
the form of a program is 
also a good action and they 
hope that by participating in 
these trainings they can 
have the skills to increase 
their income. 

 

 

16. Karanghegar Village  
Pabuaran Sub-
DIstrict 

11 January 2022 55 8 - Affected Tenant are still 
confused and want to know 
more about the acquisition 
process for the crops they 
cultivate in the affected 
Paddy fields. 

- Affected people are very 
enthusiastic about the 
livelihood restoration 
program and they hope that 
the government can 
implement the program. 
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Date of 
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Participants Conclusion Documentation 

Male Female 

 
 

17 Kosar Village 
Cipeundeuy Sub-
District 
 
With 
 
Sawangan Village 
Cipeundeuy Sub-
District 
 

11 January 2022 43 3 - The affected people are 
very enthusiastic about the 
livelihood restoration 
program as a form of 
compensation for them for 
losing their jobs and 
cultivation in the affected 
Paddy fields/gardens. They 
hope that the government 
can run the program, and 
hope that the form of 
training is adjusted to meet 
the needs in industrial 
areas. 
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10.1.2. Public Consultation / Socialization Phase 2 to Land Owners, Cultivators 

and Workers in Each Affected Village  

Phase 2 socialization was carried out to convey information from the results of the identification 

that had been carried out. The objectives of the Second Stage of Socialization are as follows: 

 

1) Delivering the results of the asset and socio-economic survey to the land owners, 

cultivators and workers affected by the planned activity; 

2) Delivering the Assessment Method; 

3) Delivering the Entitlement of the Affected People; 

4) Delivering the Grievance Handling Mechanism during land acquisition activities;  

5) Other necessary information. 

 

In more detail regarding the implementation of the second stage of socialization in the 

preparation of the LARAP document for the construction of the Patimban access toll road, it 

can be seen in the table below. 
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Table 10-3. Minutes of Meeting Summary Phase-2 Socialization of LARAP Document Preparation 

No. Village 
Number of 

participants 

Number of Participants 
Discussion Conclusion Documentation 

Men Women 

1a. Kotasari Village 
Pusakanagara Sub-
district 
 
Combined with 
 
Pusakajaya Village 
Pusakajaya Sub-
district 
 
Day 1 

22 February 2022 72 26 - Basically, the community accepts their 
building land or other assets that they 
have affected by the project 
development plan, as long as the price 
offered is in line with their 
expectations, because the issue of the 
project plan affects the price of land 
around the project area, so there is a 
concern that the compensation they 
will get is not sufficient to buy another 
land or building as their previous land 
area. 

- Communities need clear information 
about their land acquisition process 
because a lot of information that is not 
clear from whom it comes from is 
spread in the community, such as a 
long payment terms or low payment 
values. 
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No. Village 
Number of 

participants 

Number of Participants 
Discussion Conclusion Documentation 

Men Women 

1b. Kotasari Village 
Pusakanagara Sub-
district 
 
Combined with 
 
Pusakajaya Village 
Pusakajaya Sub-
district 
 
Day 2 

23 February 2022 44 22 - So far, the affected people do not fully 
understand the stages and their rights 
about their land rights relinquishment 
process, so they always ask when and 
at how much is the price of their 
affected land will cost. Through larap 
team phase 2 socialization, by 
presenting the entitlement matrix, most 
of them began to understand the 
processes that will be passed in the 
land acquisition process and the basis 
for determining their land value. 

 

 
 

 
 

1c. Kotasari Village 
Pusakanagara Sub-
district 
 
Day 3 

24 February 2022 64 15 - Basically, the workers don't really think 
about the compensation they will 
receive, because there is no response 
When explained about the possibility 
that they will also receive 
compensation based on the API 
proposal, the workers are more 
focused on finding work either through 
construction or through LRP or 
livelihood restoration program. 
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No. Village 
Number of 

participants 

Number of Participants 
Discussion Conclusion Documentation 

Men Women 

 

 
 

2a. Bongas Village 
Pamanukan Sub-
district 
 
Combined with 
 
Rancasari Village 
Pamanukan Sub-
district 
 
Day 1 

22 February 2022 52 36 
- Among Bongas village land owners , 

there are concerns that the Village will 
give more support the government  if 
the price is not match or the 
compensation value between the 
government as the party who needs 
the land and the owners. This was 
later denied by Mr. Aang Kunaefi as 
the Secretary of Bongas Village who 
said that the Village party would be 
neutral regarding price determination 
and would only act as a mediator if 
there were problems between the land 
owner and the government. 

- The owner also hears news or rumors 
that the price determined by the 
government is absolute and there are 
no more negotiations with the land 
owner. For this growing issue, LARAP 
document preparation team explained 
that in accordance with PP no. 
10/2021 there will be a deliberation 
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No. Village 
Number of 

participants 

Number of Participants 
Discussion Conclusion Documentation 

Men Women 

process to determine the 
compensation value between the Land 
Acquisition Committee, Appraisal 
Team and the Entitled Party. The 
agreement results in the deliberation 
will be the basis for providing 
compensation. 

- In Bongas Village there are public 
facilities that are affected, they are  
Village Office and Madrasah 
Ibtidaiyah. The two of them were only 
affected at the courtyard. The Village 
and School parties asked about the 
possibility of relocation, because in 
terms of aesthetics, functional and 
accessibility of these two assets will be 
disrupted. Regarding this matter,  
LARAP Team recommends to consult 
directly with the Land Acquisition 
Implementation Committee and the 
Appraisal Team. 
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No. Village 
Number of 

participants 

Number of Participants 
Discussion Conclusion Documentation 

Men Women 

2b. Bongas Village 
Pamanukan Sub-
district 
 
Combined with 
 
Rancasari Village 
Pamanukan Sub-
district 
 
Day 2 

23 February 2022 62 18 
- There is anxiety among affected 

workers regarding the compensation 
form they will receive. For this question  
LARAP Team explained that in SPI 
204 there is a provision for 
compensation in the form of money for 
the affected workers. However, the 
policy in providing compensation is 
entirely in the hands of the 
government, because this involves the 
budget and considerations for the 
sustainability of the economic life of 
the workers. If the compensation is in 
the form of money, the benefits are 
only for the short term, because it 
usually used for consumption needs. 
As an alternative, the compensation 
determination can be in the form of 
participation in the Livelihood 
Restoration Program which is usually 
in the form of skills training that can be 
used to obtain alternative sources of 
income. 

- PJT land tenants are confused about 
whether they will receive 
compensation directly or through PJT.  
LARAP team explained that any 
compensation payments would be 
made directly to the rightful party. 
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No. Village 
Number of 

participants 

Number of Participants 
Discussion Conclusion Documentation 

Men Women 

3a. Rancahilir Village  
Pamanukan Sub-
district 
 
Day 1 

24 February 2022 49 32 
- The owners hope that the land 

acquisition process can be accelerated 
so the compensation can be 
implemented immediately. LARAP 
team explained that all processes must 
be carried out carefully so there are no 
mistakes in measuring the area and 
determining compensation. 

- A land owner receives information 
regarding the provision that the 5 
meter roadside is the land owned by 
PU/Government. While his land that 
has been certified is in it. He is 
questioning about the rights to the land 
assets. LARAP team found it difficult to 
answer these questions and 
suggested to the owners to discuss 
about it directly with the Land 
Acquisition Committee when they 
come to the place. 
 

- There is still a different in the assets 
ownership identified by LARAP Team. 
For this issue, LARAP Team is giving 
a chance for owners to check the plots 
and ownership data directly with the 
mapping team. After checking together 
there were no more objections 
submitted by the land owner. 
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Number of 

participants 

Number of Participants 
Discussion Conclusion Documentation 

Men Women 

 
3b. Rancahilir Village  

Pamanukan Sub-
district 
 
Day 2 

25 February 2022 70 7 - In general, the information conveyed to 
workers and tenants through the 
phase 2 socialization can be 
understood by them, but they are 
worried the toll road development 
process will cause an impact on their 
environment such as flooding in the 
paddy fields, because even though 
their status are cultivators or workers 
work, they also have paddy fields that 
become one of their livelihood. 
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Number of 

participants 

Number of Participants 
Discussion Conclusion Documentation 

Men Women 

4a. Kertajaya Village  
Tambakdahan Sub-
district 
 
Day 1 

22 February 2022 53 34 - In general, land owners really hope 
that the land acquisition process and 
also payments can be done as quickly 
as possible, considering that many 
speculators have influenced land 
owners to sell their land to them. 
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Number of Participants 
Discussion Conclusion Documentation 

Men Women 

 

4b. Kertajaya Village  
Tambakdahan Sub-
district 
 
Day 2 

23 February 2022   - Tenants really expect compensation 
for their assets, especially for building 
owners. They also hope that building 
materials can be used to build 
buildings in other places. 

- Workers unrest, especially regarding 
the clarity of their fate. They hope there 
will be a compensation they can 
receive. 
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Men Women 

5a. Mariuk Village  
Tambakdahan Sub-
district 
 
Day 1 

24 February 2022 38 13 - So far, land owners are still asking for 
certainty when the land acquisition and 
payment will be made. The 
implementation of land acquisition and 
fast payments will minimize the land 
owner’s anxiety, because in general 
they hope that compensation 
payments can be carried out before 
Eid al-Fitr (Lebaran), which is around 
May - June 2022. 

- It has been reported that to take care 
of land procurement, you are required 
to have a BPJS card. This is a little 
unsettling for land owners because 
most of them do not have BPJS and it 
is feared that this will complicate the 
implementation of land acquisition and 
compensation. At the implementation 
stage, it must be conveyed about the 
necessity of having this BPJS card 
because if it had to exist, the land 
owners could process it earlier so 
during the compensation 
implementation there would be no 
more problems. 
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Discussion Conclusion Documentation 
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5b. Mariuk Village  
Tambakdahan Sub-
district 
 
Day 2 

25 February 2022 92 1 - Tenants expect compensation for the 
buildings or plants they own. They 
worried about not getting 
compensation. 

- The worker expects to be able to work 
when Patimban access toll road 
development is conducted. Many local 
workers can be utilized during the 
construction of Patimban access toll 
road, especially for the youth in Mariuk 
Village area.  

 

 
 

6. Gardumukti Village  
Tambakdahan Sub-
district 

26 February 2022 33 7 - Affected people by Patimban Port 
access toll road development in 
Gardumukti Village generally agree, 
they ask for clarity on how much 
compensation they will receive and 
ask for clarity on the land acquisition 
time. 
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Men Women 

 

 
 

7. Wanajaya Village  
Tambakdahan Sub-
district 
 

22 Oktober 2021 86 16 - Land owners in Wanajaya Village 
asked about the provisions regarding 
implementation period of land 
acquisition, remaining land to be 
acquired, owner's participation during  
measurement by BPN team,  
compensation value and payment 
time. LARAP team explained in 
accordance with the applicable 
provisions in the land acquisition 
process by referring to the applicable 
legal basis. 

- There are concerns from land owners 
about the paddy fields condition in 
Wanajaya area, which often 
experience drought during the dry 
season and floods during the rainy 
season. They are worried that the 
construction of a toll road will only 
worsen the condition and want to find 
a solution if this happens. LARAP 
team explained about the study that 
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Number of Participants 
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Men Women 

would be carried out by AMDAL 
consultant and asked the land owners 
to explain the conditions and ask them 
to provide solutions in the report they 
would prepare. 
 

 
 

 
 

8a. Tanjungrasa Village  
Tambakdahan Sub-
district 
 
Day 1 

28 February 2022 86 16 - Affected residents want to know if 
there are opportunities to work in toll 
road development projects for local 
residents? LARAP team explained that 
the possibility is exists. During the 
socio-economic survey, there were 
questions regarding the willingness of 
respondents to be involved in the toll 
road construction process, both as 
worker and providing business space 
to meet the project workers need.  
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Hopefully this report will encourage the 
Directorate General of Highways to 
ask project implementers to open up 
opportunities for local residents to be 
involved in the toll road development 
projects. Village Government can also 
take the initiative to ask project 
implementers to involve local 
residents. 

- Questions regarding the 
implementation period of land 
acquisition and compensation value 
were responded to by LARAP Team 
referring to the applicable provisions in 
the land acquisition process by 
explaining the applicable legal basis. 
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8b. Tanjungrasa Village  
Tambakdahan Sub-
district 
 
Day 2 

01 March 2022 88 3 - The affected workers in Tanjungrasa 
Village want to know whether they will 
actually receive compensation in cash 
or not. If they don't, it's better not to 
promise them anything. For this issue, 
the LARAP Team said that the 
obligation of the LARAP Team was 
only to convey information. The 
provision of compensation is entirely a 
government policy. 

- Affected people also want to ensure 
that if there are losses during project 
implementation, they will receive 
compensation or impacts mitigation 
that is caused by the project 
implementation. 
 

 
 

 
 

9. Jatibaru Village 
Ciasem Sub-district 

25 February 2022 82 16 - Land owners feel bored with the 
frequent socialization events and hope 
that the compensation payment 
process can be carried out 
immediately. LARAP team explained 
that all processes must be carried out 
in accordance with applicable policies 
and must be carried out carefully so 
there wouldn’t be mistakes in the plots 
measurement and compensation 
determination.  
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- Participants asked what the function of 
data collection on vulnerable groups is. 
Will it affect the compensation 
determination? LARAP team explained 
that collecting data on vulnerable 
groups is a JICA policy, they will 
receive special attention if there is a 
livelihood restoration program. The 
existence of vulnerable groups will not 
affect the compensation value 
determination, because all entitled 
parties will receive the same 
treatment. 

- Affected workers want to know if they 
will receive compensation in cash.  
LARAP team explained that there is ih 
a provision in SPI 204. However, the 
compensation policy determination is 
entirely in the government's authority, 
which will take into account the 
principles of benefit and sustainability. 
If there is no compensation in the form 
of cash, perhaps the government will 
replace it with a livelihood Restoration 
Program in the form of training that will 
provide more benefits to the affected 
people. 

- There is input from the Ciasem Sub-
district Secretary regarding the 
Grievance Redress mechanism, it 
should not be complicated by have to 
filling out the forms. He suggested a 
secretariat of land acquisition 
committee in each village so the 
residents could file complaints directly. 
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10a. Mekarsari Village  
Cikaum Sub-district 
 
Day 1 

28 February 2022 62 49 
- Affected communities in Mekarsari 

Village basically accepted their land, 
buildings or other assets are affected 
by the acquisition of Patimban Toll 
access project plan. However, they 
hope that the price offered is in line 
with their expectations. Because 
based on their experience, the issue of 
land acquisition can affect the price of 
land around the project area, so they 
are worried the compensation they get 
is not sufficient to buy new land and 
build houses in other locations. 

- Most of the land and building owners 
(people affected by Patimban Access 
Toll Development) want to know for 
sure about when the land acquisition 
will be carried out and what the 
compensation value for the land and 
other assets they have. LARAP team 
responded by referring to the 
applicable provisions in the land 
acquisition process by explaining the 
applicable legal basis. 
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10b. Mekarsari Village  

Cikaum Sub-district 
 
Day 2 

01 March 2022   
- Land owners and buildings in 

Mekarsari Village asked about the 
provisions regarding the time period 
for vacating houses after land 
acquisition implementation. LARAP 
team explained in accordance with the 
applicable provisions in the land 
acquisition process by referring to the 
applicable legal basis. 

- Affected people also want all 
information to be conveyed directly to 
them so they get clear information 
from the right sources. 
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10c. Mekarsari Village  
Cikaum Sub-district 
 
Day 3 

02 March 2022 67 3 
- Affected tenants and workers hope to 

participate in the project 
implementation process, because the 
land where they usually work will be 
disturbed and they will lose their jobs. 

- Workers expect some compensation 
they can receive. 

 
 

11 Pasirmuncang Village 
Cikaum Sub-district 
 

01 March 2022 54 13 - In Pasirmuncang Village, residents 
were very enthusiastic about 
participating in the Phase-2 
socialization activity, their enthusiasm 
was influenced by their curiosity about 
the area of land affected by the project 
development, knowing the price and 
time of payment were also very high, 
especially the land owners. 
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12 Rancabang Village 
Patokbeusi Sub-
district 
 

28 February 2022 37 13 - The material presented in the second 
phase of socialization can be understood 
by the affected people. It was only a matter 
of time and compensation value that did 
not satisfy them, because they had met 
many times but had not yet received clarity 
on the price and the payment time. 
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13 Rancamahi Village 
Purwadadi Sub-
district 

01 March 2022 26 11 - In Rancamahi Village, there are only a 
few land owners (15 people) so the 
issue of price and payment time is not 
too prominent, most of them are 
waiting for the process to run. The 
second stage of socialization process 
and the brochure containing the 
entitlement matrix were quite helpful in 
providing information about their rights 
as land owners, tenants and workers. 
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14a. Pasirbungur Village 
Purwadadi Sub-
district 
 
Day 1 
 

02 March 2022 47 24 - Issues that have developed among 
residents affected by Patimban access 
toll road development regarding the 
price and payment time. This is related 
to their plan to find replacement land 
from the affected land, because most 
of them have the principle of replacing 
the affected land with new land. 

 

 
 

 



LAND ACQUISITION AND RESETTLEMENT ACTION PLAN  (LARAP) 
PATIMBAN PORT ACCESS TOLL ROAD DEVELOPMENT PLAN, SUBANG REGENCY 

10-50 

No. Village 
Number of 

participants 

Number of Participants 
Discussion Conclusion Documentation 

Men Women 

 

14b. Pasirbungur Village 
Purwadadi Sub-
district 
 
Day 2 

03 March 2022 57 10 - On the second day, the issue that 
developed among participants was 
regarding compensation or 
compensation for tenants and workers. 
There are fears that they will not get 
compensation because they do not 
own the affected land, even though 
they have already spent capital or 
money to work on the land they 
cultivate or rent. 

  
 

15a. Panyingkiran Village 
Purwadadi Sub-
district 
 
Day 1 

02 March 2022 52 26 - Owners who feel that their land is only 
partially affected hope that there will 
be certification for the rest of the land. 
The certification process is also 
expected not to take a long time.  
LARAP team explained that it was the 
rights of the affected land owners as 
stated in the entitlement matrix 
information that was submitted to 
them. 

- The Head of Panyingkiran Village 
urges affected land owners to 
complete covid-19 vaccination and 
apply BJPS participation as the 
preparation if it is used as an 
administrative requirement for land 
acquisition. 

- Questions related the land ownership 
proof administration, answered by 
LARAP Team in accordance with the 
applicable provisions in the land 
acquisition process. 
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15b. Panyingkiran Village 
Purwadadi Sub-
district 
 
Day 2 

03 March 2022 50 42 - Regarding compensation for fruit trees, 
one affected people asked whether 
there is a possibility for the 
compensation to be multiplied by a 
certain period of time? For example 10 
years? Because if it is not hit by the toll 
road, the plant will continue to bear 
fruit every season for years to come, 
so the impact of the loss will be in the 
long term. LARAP team explained that 
compensation for fruit trees would  
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consider the plant age and productivity 
and did not find/know the provisions 
referred by the questioner. The 
questioner was dissatisfied and 
LARAP team suggested to directly ask 
the land acquisition committee and 
appraisal team if they come to the 
place. 

- Regarding the crops that have been 
harvested, is it possible to still get 
compensation? LARAP team 
explained that the appraisal team 
would go directly to the field/garden to 
assess each plant stand. If there are 
no plants in the location then there will 
be no replacement for the plants. 

- Affected residents request that any 
new information regarding the land 
acquisition implementation process will 
always be conveyed directly to them. 

- Affected people hope that if there is a 
livelihood restoration program, the 
training provided must be adapted to 
the conditions of their area. 
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16. Karanghegar Village 
Pabuaran Sub-district 
 

03 March 2022 124 20 - In Karanghegar Village, the affected 
people attention to Patimban access 
toll road development plan is still on 
the issue of price, payments time and 
the land area affected by the project. 
This socialization was sufficient to 
provide an overview of what they 
wanted, in addition in knowing the 
temporary area of their affected land, 
they could also find out the next stages 
in the process of their land 
relinquishment rights to the parties 
related to Patimban access toll road 
development plan. In addition they 
also have information about their rights 
to the land affected by the project. 

 

 
 

 
 

17. Kosar Village 
Cipeundeuy Sub-
district 
 

04 March 2022 30 20 - Regarding the plan to develop an 
industrial area in Subang Regency, 
where Kosar Village is part of the area, 
the community believes that land 
prices should be adjusted to the land 
value when the area becomes an 
industrial area. 
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No. Village 
Number of 

participants 

Number of Participants 
Discussion Conclusion Documentation 

Men Women 

 

 
 

18a. Sawangan Village 
Cipeundeuy Sub-
district 
 
Hari ke 1 

04 March 2022 48 59 - There are house owners who are 
interested to replacement in the form 
of relocation, but are still not sure 
about the location and condition of the 
house that will be prepared as a 
replacement. 

- Questions regarding how to determine 
the compensation value for relocation, 
compensation value and the payment 
time, were explained by LARAP Team 
in accordance with the provisions for 
implementing land acquisition. 
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Discussion Conclusion Documentation 

Men Women 

 
 

18b. Sawangan Village 
Cipeundeuy Sub-
district 
 
Day 2 

05 March 2022 61 44 - There are concerns that the 
implementation of toll road 
development project will cause harmful 
environmental disturbances. Residents 
have experienced the mud overflow 
from Cipali toll road development 
project site into the paddy fields. 
Although we already file the complaint, 
there was no response from the 
project party. LARAP team then 
explained about AMDAL document 
and its function in each development 
project. LARAP team also explained 
JICA's safeguard policy as a guide in 
considering environmental and social 
impacts. 

- Every question regarding the 
compensation value and the payment 
implementation, the affected assets 
are responded to by LARAP Team by 
explaining the provisions that apply in 
the land acquisition process. 
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Discussion Conclusion Documentation 

Men Women 

 

18c. Sawangan Village 
Cipeundeuy Sub-
district 
 
Day 3 

06 March 2022 64  26 - Residents are confused by the 
differences between the ownership list 
and the plots designation posted in the 
Village Hall. LARAP team provides an 
opportunity for all field owners to verify 
their affected areas. 

- Residents feel confused and disturbed 
by many new stakes installed. 
Moreover, according to them there is 
no coordination and asked for 
permission to the plots owner of the 
field. They hoped for an explanation 
will be given to them. 
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 LAND ACQUISITION 
BUDGET AND 
ESTIMATION 

11.1.  LEGAL BASIS AND VALUATION APPROACH/METHOD  

A. Valuation Legal Basis 

The legal basis for determining the compensation amount is the applicable regulations in 

Indonesia, such as Law no. 2/2012, Job Creation Law No 11/2020, Government Regulation 

No 19/2021, SPI 204-3.10,  other related regulations, and JICA Guidelines. Determination of 

compensation costs in accordance with the directions in the JICA Guidelines based on full 

replacement costs. The full replacement calculation cost will be based on the following 

elements: (i) fair market value; (ii) transaction fees; (iii) accrued interest, (iv) transition and 

restoration costs; and (v) other applicable payments if any. Full replacement cost will be the 

basis for asset valuation based on the fair replacement value in the Indonesian Valuation 

Standard (SPI) 204 and JICA Guidelines.  Both standards use market prices as the basis for 

asset valuation. 

 

To implement the above provisions, in Indonesia independent appraisers conduct valuation 

based on Law No. 2/2012 and Government Regulation No. 19/2021. The land acquisition law 

stipulates that land appraisal will be carried out by an independent appraiser and will include 

appraisals for (i) land; (ii) above and below ground space; (iii) structures/buildings; (iv) plants; 

and (v) land-related property and other appraised losses, including loss of employment and 

income. If there is residual land that is not economically worthy, then the landowner has the 

right to ask for compensation for the entire plot of land. The forms of compensation offered 

include cash, replacement land, resettlement, share ownership, and other forms agreed by 

both parties. There will be no tax deductions and transaction fees for compensation and no 

depreciation for lost buildings. 

 

B. Valuation Approach and Method 

The valuation approach and method used depends on several considerations such as the 

basis value, the purpose of valuation, the information availability and data, and the method 

used by market participants in a region. 
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The purpose of valuation as referred to in KEPI & SPI Edition VII - 2018: SPI 204 and 

Indonesian Valuation Guideline (PPI)-04 is land acquisition for Patimban Access Road 

Development, which will include physical and non-physical losses. 

Asset evaluation ion in LARAP document is carried out by Experts with MAPPI certificates as 

defined in MAPPI Guidelines which are also known as SPI 204-3.10. Inspection of all assets 

in the affected villages was cacarriedut from December 2021 until January 2022 so the 

assessment results can meet the full replacement cost standard.  

1. Physical Losses 

Physical losses to be valued include  

• Land 

• Above ground and underground space 

• Buildings 

• Plants 

• Objects related to land 

 

In determining physical losses, the commonly used valuation approaches are:  

a. Market Data Approach 

b. Income Approach 

c. Cost Approach 

 

 

Table 11-1. Appraisal Approach Application in Determining Physical Loss 

Appraisal 

Object 
Market Income Cost Description 

Land V V - HBU 

Land & Building V V V HBU 

Building & SPL - V V - 

Land & Plants V V V HBU 

Plants V V V - 

Personal 

Property 

attached to the 

land/building 

V - V - 

 

 

1. Market Data Approach 
 

The market data approach is a valuation approach that uses comparative data obtained from 

the market, both transaction data and offering data. The requirement in using this approach, 

the data used for comparison must be comparable (apple to apple). The data obtained from 
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the field is usually not one hundred percent is the same. Therefore, adjustment needs to be 

done to this data. Some of the adjustment methods commonly used in valuation are: 

a. Adding and Subtracting Method, 

b. Percentage Method, 

c. Statistical Method. 

Because the data used in this analysis is sourced from the market, the result value is the 

Market Value.  

 

2. Income Approach 

The income approach is a valuation approach used in valuing income-producing properties. 

Property value is the income value that the property can generate. There are four 

methodologies used in the income approach, they are: Gross Income Multiplier (GIM), Direct 

Capitalization, Discounted Cash Flow (DCF), and Residual Technique. The DCF method is the 

most widely used in property valuation because this method is more directed to the investment 

concept. 

If all data used in the analysis process using the income approach comes from market data, 

the result value is Market Value. The concept of valuation using the Income Approach method 

can be described in the following scheme: 

 

3. Cost Approach 

A Cost Approach is a valuation approach where the property value is obtained from the estimation 

of New Reproduction/Replacement Cost minus depreciation. 

New Reproduction Costs are costs incurred to procure similar goods. The cost of this new 

reproduction is obtained from market data or the cost of procurement of goods. While 

depreciation is a reduction value caused by physical factors of goods, technological factors, 

government regulatory factors, and others. If all the data used in this analysis process is 

obtained from market data, the result value is Market Value. 

In general, calculating the property value based on the cost approach is done by subtracting 

the New Reproduction/Replacement Costs with depreciation. Depreciation consists of three 

types, including: 

• Physical Depreciation 

o Physical Depreciation: loss of value or usefulness of a property due to 

use or age and existing physical conditions. 
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o Examples: wear, damage, material fatigue, weathering, cracking, and 

other similar factors. 

• Functional Obsolescence 

o Functional Obsolescence: This obsolescence is caused by technological 

advances that cause the latest technology to have better efficiency. It 

can also be due to poor planning or design such as an imbalance of 

sizes, models, shapes, and others. 

o This factor will certainly increase capital costs and operational costs. 

• Economic Obsolescence 

o Economic Obsolescencethis obsolescence is caused by external factors 

such as government regulations, social, economic, and environmental 

changes. 

o Example: the existence of restrictive regulations such as allocation, 

increased costs of raw materials, labor, or utilities, decreased product 

demand, increased competition, availability of financing, and others. 

2. Non-Physical Losses 

Non-physical losses are other losses that can be valued including::  

1. Compensation for the loss of relinquishment of rights from the landowner who will be given 

a premium. 

1) Loss of job or loss of business, including profession changes (by taking into account 

Law No. 2 of 2012 article 33 letter F and its explanation). 

2) Emotional loss (solatium), is an intangible loss associated with the expropriation of 

land used as a residence from the owner (taking into account Law No. 2 of 2012 

article 1 point 10, article 2 and its explanation, and article 9 paragraph 2). 

2. Transaction fees, may include relocation costs and taxes according to the provisions of 

the applicable laws and regulations 

3. Compensation for the waiting period (interest), namely the amounumberfunds calculated 

as a substitute for the time difference between the valuation date and the estimated date 

of payment of compensation 

4. Loss of residual land. If the remaining land can no longer be used according to its 

designation, the replacement of the entire plot of land can be calculated 

5. Other physical damage, for example, a part of the building that was cut off due to land 

acquisition so that it requires repair costs to function properly. 

 

11.2. COMPENSATION ESTIMATION COST  

Based on Law no. 2 of 2012 concerning Land Acquisition for Development in the Public Interest 

with implementation instructions, namely Government Regulation no. 19 of 2021 concerning 
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Land Acquisition Implementation for Development for the Public Interest, it is stated that the 

estimated compensation amount made per plot of land includes: land, above-ground and 

underground space, buildings, plants, objects related to land, and/or other losses that can be 

valued.  

 

11.2.1. Number of Land Plots Affected by Patimban Port Access Toll Road Project 

The number of affected land plots from the whole village is 2,375 plots with an area of 

3,400,381,488 m2. As shown in the table below: 

Table 11-2. Number of Plots and Plot Owners 

SUB-DISTRICT VILLAGE NUMBER OF PLOTS 
NUMBER OF 

OWNERS 

Ciasem Jatibaru 98 59 

Cikaum Mekarsari 240 166 

 Pasirmuncang 40 32 

Cipeundeuy Kosar 69 47 

 Sawangan 409 234 

Pabuaran Karanghegar 144 96 

Pamanukan Bongas 127 82 

 Rancahilir 135 86 

 Rancasari 27 14 

Patokbeusi Rancabango 37 24 

Purwadadi Panyingkiran 121 80 

 Pasirbungur 195 76 

 Rancamahi 39 15 

Pusakajaya Pusakajaya 5 5 

Pusakanagara Kotasari 192 132 

Tambakdahan Gardumukti 37 21 

 Kertajaya 178 93 

 Mariuk 108 54 

 Tanjungrasa 111 77 

 Wanajaya 63 40 

 TOTAL 2375 1433 

Source: Data from LARAP Measurement Results for Patimban Access Toll Road, 2022. 

 

Table 11-3. Affected Area Per Village 

SUB-DISTRICT VILLAGE 
AFFECTED LAND AREA 

(M2) 
AFFECTED LAND AREA 

(HA) 

Ciasem Jatibaru                     151,904.904                              15.190  

Cikaum Mekarsari                     212,685.876                              21.269  
 Pasirmuncang                       56,220.548                                5.622  

Cipeundeuy Kosar                     188,541.991                              18.854  
 Sawangan                     502,927.366                              50.293  

Pabuaran Karanghegar                     197,597.595                              19.760  

Pamanukan Bongas                     106,570.922                              10.657  
 Rancahilir                     135,473.184                              13.547  
 Rancasari                       38,950.687                                3.895  
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SUB-DISTRICT VILLAGE 
AFFECTED LAND AREA 

(M2) 
AFFECTED LAND AREA 

(HA) 

Patokbeusi Rancabango                       41,198.041                                4.120  

Purwadadi Panyingkiran                     128,312.097                              12.831  
 Pasirbungur                     373,546.293                              37.355  
 Rancamahi                     104,159.375                              10.416  

Pusakajaya Pusakajaya                         3,352.413                                0.335  

Pusakanagara Kotasari                     256,033.736                              25.603  

Tambakdahan Gardumukti                       81,718.945                                8.172  
 Kertajaya                     232,968.619                              23.297  
 Mariuk                     174,530.647                              17.453  
 Tanjungrasa                     254,366.056                              25.437  
 Wanajaya                     159,322.191                              15.932  
 TOTAL                  3,400,381.488                            340.038  

Source: Data from LARAP Measurement Results for Patimban Access Toll Road, 2022. 

 

Table 11-4. Number and Status of Land Ownership 

SUB-DISTRICT VILLAGE 
STATE-
OWNED 

INDIVIDUALLY 
OWNED 

COMPANY-
OWNED 

FOUNDATION 
OWNED 

WAQF TOTAL 

CIASEM JATIBARU 13 85    98 

CIKAUM MEKARSARI 27 211   2 240 

 PASIRMUNCANG 5 35    40 

CIPEUNDEUY KOSAR 8 51 9  1 69 

 SAWANGAN 32 324 51  2 409 

PABUARAN KARANGHEGAR 22 118 4   144 

PAMANUKAN BONGAS 13 113  1  127 

 RANCAHILIR 11 123   1 135 

 RANCASARI 14 13    27 

PATOKBEUSI RANCABANGO 4 33    37 

PURWADADI PANYINGKIRAN 8 100 13   121 

 PASIRBUNGUR 79 116    195 

 RANCAMAHI 13 24  2  39 

PUSAKAJAYA PUSAKAJAYA 2 3    5 

PUSAKANAGARA KOTASARI 25 167    192 

TAMBAKDAHAN GARDUMUKTI 7 30    37 

 KERTAJAYA 61 115   2 178 

 MARIUK 16 91   1 108 

 TANJUNGRASA 9 102    111 

 WANAJAYA 13 49   1 63 

 TOTAL 382 1903 77 3 10 2375 

 PERCENTAGE 16.1% 80.1% 3.2% 0.1% 0.4% 100.0% 

Source: Data from LARAP Measurement Results for Patimban Access Toll Road, 2022. 
 

 

Table 11-5. Land Ownership Proof 

SUB-DISTRICT VILLAGE AJB 
GRANT 
DEED 

SHM SPOP SPPT HPL WAKAF HGU APHB TOTAL 

CIASEM JATIBARU 13  41  31 13    98 

CIKAUM MEKARSARI 1  1  209 22 2 5  240 
 PASIRMUNCANG 2 1 3  29 2  3  40 

CIPEUNDEUY KOSAR 15    45 8 1   69 
 SAWANGAN 54  1  319 32 2  1 409 
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SUB-DISTRICT VILLAGE AJB 
GRANT 
DEED 

SHM SPOP SPPT HPL WAKAF HGU APHB TOTAL 

PABUARAN KARANGHEGAR 17    105 19  3  144 

PAMANUKAN BONGAS   4  110 13    127 

 RANCAHILIR 3  6  114 11 1   135 

 RANCASARI   11  2 14    27 

PATOKBEUSI RANCABANGO 5  2  26 4    37 

PURWADADI PANYINGKIRAN 14    99 8    121 

 PASIRBUNGUR 17    99 31  48  195 

 RANCAMAHI   2  24 5  8  39 

PUSAKAJAYA PUSAKAJAYA   1  2 2    5 

PUSAKANAGARA KOTASARI 10  51  106 25    192 

TAMBAKDAHAN GARDUMUKTI 1  16  13 7    37 

 KERTAJAYA 1    114 61 2   178 

 MARIUK 28 3 23  37 16 1   108 

 TANJUNGRASA 56  7 20 19 9    111 
 WANAJAYA 1  29  19 13 1   63 

 TOTAL 238 4 198 20 1522 315 10 67 1 2375 
 PERCENTAGE 10.0% 0.2% 8.3% 0.8% 64.1% 13.3% 0.4% 2.8% 0.0% 100.0% 

Source: LARAP Measurement Data Results Patimban Access Toll Road, December 2021 

Note: 
SHM: Sertifikat Hak Milik/ freehold certificate,  SPOP: Surat Pemberitahuan Obyek Pajak/ tax object notification 
letter, SPPT: Surat Pemberitahuan Pajak Terhutang/ notification of tax due, HPL: Hak Pengelolaan/ right of 
management, WAQF: endowing for religious purposes, HGU: Hak Guna Usaha/right to cultivate, APHB: Akta 
Pembagian Hak Bersama/deed of shared rights 

11.2.2. Estimated Value of Physical Loss Compensation  

2) Estimated Value of Compensation for Project Affected Land  

Estimated Market Price of Land 

Estimation to determine the indication of land prices is done by comparing market data in the 

form of land sale and purchase transactions in the affected villages, then analyzing the factors 

that influence it to determine the Indicative Comparative Value of the land assets that are the 

object of valuation. If the land asset is assessed to have a value that is better than the market 

data, then the adjustment is in the form of a value increase (positive). On the other hand, if the 

asset is assessed to have a factor that is smaller than the market data, the adjustment is a 

reduction in value (negative). 

Comparative land price data around the assets is used to determine the price of land in the 

affected area, especially for similar agricultural land, such as Paddy fields obtained from 

several affected villages. 

The estimated market price of land in the planned area of Patimban Access Toll Road ivaries 

depending on the physical condition of the land and its location. After obtaining Comparative 

Data of Land Value Indications, each Comparative Data of Land Value Indications is adjusted 

by considering certain factors so that the selling price (bid) of the land value approaches the 

value of the object of valuation. The comparison property that has the most resemblance to 
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the valuation object will receive the least adjustment. 

 

Based on the calculation of land replacement costs based on comparative data indicating the 

value of land in each village, the Estimated Cost of Land Compensation is obtained with a total 

area of 340.038 ha for all villages of IDR. 1,101,461,117,949. A detailed description of the cost 

of land compensation for each village can be seen in Table 11-6. 

Table 11-6. Estimated Land Compensation Price Per Village 

No Area 
 Total Compensation for 

Affected Land (IDR) 

1 Sawangan Village, Cipeundeuy Sub-District  209,300,048,513  

2 Kosar Village, Cipeundeuy Sub-District  53,121,990,222  

3 Karanghegar Village, Pabuaran Sub-District  29,684,604,528  

4 Panyingkiran Village, Purwadadi Sub-District  39,209,121,506  

5 Rancamahi Village, Purwadadi Sub-District  33,870,610,699  

6 Pasirbungur Village, Purwadadi Sub-District  137,074,229,518  

7 Rancabango Village, Patokbeusi Sub-District  6,366,525,684  

8 Pasirmuncang Village, Cikaum Sub-District  8,824,346,722  

9 Mekarsari Village, Cikaum Sub-District  253,187,126,722  

10 Jatibaru Village, Ciasem Sub-District  28,930,062,703  

11 Tanjungrasa Village, Tambakdahan Sub-District  32,850,923,449  

12 Wanajaya Village, Tambakdahan Sub-District  23,384,710,143  

13 Gardumukti Village, Tambakdahan Sub-District  36,362,135,270  

14 Mariuk Village, Tambakdahan Sub-District  22,341,904,902  

15 Kertajaya Village, Tambakdahan Sub-District  79,414,810,741  

16 Rancasari Village, Pamanukan Sub-District  8,275,771,887  

17 Rancahilir Village, Pamanukan Sub-District  14,707,478,076  

18 Bongas Village, Pamanukan Sub-District  20,006,320,939  

19 Pusakajaya Village, Pusakajaya Sub-District  3,352,592,702  

20 Kotasari Village, Pusakanagara Sub-District  61,195,803,023  

Total 1,101,461,117,949 

 Source: LARAP Team Calculation Results, 2022 
 

 

3) Estimated Compensation Value of Project Affected Buildings 

The estimated value of compensation for buildings affected by the project from 20 villages 

worth IDR 113.858.797.886. A complete description of the cost of building compensation in 

each village can be seen in Table 11-7. 

Table 11-7. Estimated Building Compensation for Affected People 

No Area 
Total Compensation for 
Affected Buildings (IDR) 

1 Sawangan Village, Cipeundeuy Sub-District             39,938,150,976  

2 Kosar Village, Cipeundeuy Sub-District                6,459,670,074  

3 Karanghegar Village, Pabuaran Sub-District                   878,731,566  

4 Panyingkiran Village, Purwadadi Sub-District                     47,296,000  
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No Area 
Total Compensation for 
Affected Buildings (IDR) 

5 Rancamahi Village, Purwadadi Sub-District                   635,981,916  

6 Pasirbungur Village, Purwadadi Sub-District                1,301,660,521  

7 Rancabango Village, Patokbeusi Sub-District                     39,360,000  

8 Pasirmuncang Village, Cikaum Sub-District                     33,784,000  

9 Mekarsari Village, Cikaum Sub-District             23,075,823,351  

10 Jatibaru Village, Ciasem Sub-District                     16,646,000  

11 Tanjungrasa Village, Tambakdahan Sub-District                2,915,363,222  

12 Wanajaya Village, Tambakdahan Sub-District                                         -  

13 Gardumukti Village, Tambakdahan Sub-District                     71,280,000  

14 Mariuk Village, Tambakdahan Sub-District                     16,269,000  

15 Kertajaya Village, Tambakdahan Sub-District             19,597,011,347  

16 Rancasari Village, Pamanukan Sub-District                1,062,556,011  

17 Rancahilir Village, Pamanukan Sub-District                1,497,469,318  

18 Bongas Village, Pamanukan Sub-District                5,394,576,671  

19 Pusakajaya Village, Pusakajaya Sub-District                   169,263,788  

20 Kotasari Village, Pusakanagara Sub-District             10,707,904,125  

Total 113,858,797,886 

    Source: LARAP Team Calculation Results, 2022 

 

4) Estimated Plant Compensation Cost 

The estimated value of compensation for crops affected by the project in 20 villages is IDR. 

6,297,480,400. An overview of the compensation value for crops in each village can be seen 

in Table 11-8. 

Table 11-8. Estimated Plant Compensation Cost for Affected People 

No Area 
Total Compensation for 

Affected Plants (IDR) 

1 Sawangan Village, Cipeundeuy Sub-District        3,782,740,400  

2 Kosar Village, Cipeundeuy Sub-District           561,330,000  

3 Karanghegar Village, Pabuaran Sub-District           206,250,000  

4 Panyingkiran Village, Purwadadi Sub-District           478,525,000  

5 Rancamahi Village, Purwadadi Sub-District           436,590,000  

6 Pasirbungur Village, Purwadadi Sub-District             56,375,000  

7 Rancabango Village, Patokbeusi Sub-District             10,650,000  

8 Pasirmuncang Village, Cikaum Sub-District             28,650,000  

9 Mekarsari Village, Cikaum Sub-District           236,510,000  

10 Jatibaru Village, Ciasem Sub-District           158,885,000  

11 Tanjungrasa Village, Tambakdahan Sub-District             47,680,000  

12 Wanajaya Village, Tambakdahan Sub-District             30,200,000  

13 Gardumukti Village, Tambakdahan Sub-District                2,700,000  

14 Mariuk Village, Tambakdahan Sub-District                1,150,000  

15 Kertajaya Village, Tambakdahan Sub-District             74,860,000  

16 Rancasari Village, Pamanukan Sub-District                                 -  

17 Rancahilir Village, Pamanukan Sub-District             17,590,000  

18 Bongas Village, Pamanukan Sub-District             36,835,000  

19 Pusakajaya Village, Pusakajaya Sub-District                7,250,000  

20 Kotasari Village, Pusakanagara Sub-District           122,710,000  

Total 6.297.480.400 
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  Source: LARAP Team Calculation Results, February 2022 

 

 
 

4) Estimated Cost of Other Objects Related to Land 

Estimated value of compensation for other objects related to land owned by residents affected 

by the project with a cost of IDR. 2,000,000. 

 

Table 11-9. Estimated Cost of Other Objects Related to Land 

No Area 
Total Compensation for 

Other Objects Related to 
Affected Land (IDR) 

1 Sawangan Village, Cipeundeuy Sub-District - 

2 Kosar Village, Cipeundeuy Sub-District                              -  

3 Karanghegar Village, Pabuaran Sub-District                              -  

4 Panyingkiran Village, Purwadadi Sub-District                              -  

5 Rancamahi Village, Purwadadi Sub-District                              -  

6 Pasirbungur Village, Purwadadi Sub-District                              -  

7 Rancabango Village, Patokbeusi Sub-District                              -  

8 Pasirmuncang Village, Cikaum Sub-District                              -  

9 Mekarsari Village, Cikaum Sub-District                              -  

10 Jatibaru Village, Ciasem Sub-District                              -  

11 Tanjungrasa Village, Tambakdahan Sub-District                              -  

12 Wanajaya Village, Tambakdahan Sub-District                              -  

13 Gardumukti Village, Tambakdahan Sub-District                              -  

14 Mariuk Village, Tambakdahan Sub-District   

15 Kertajaya Village, Tambakdahan Sub-District                              -  

16 Rancasari Village, Pamanukan Sub-District                              -  

17 Rancahilir Village, Pamanukan Sub-District                              -  

18 Bongas Village, Pamanukan Sub-District                 2.500.000  

19 Pusakajaya Village, Pusakajaya Sub-District                              -  

20 Kotasari Village, Pusakanagara Sub-District                              -  

Total 2.000.000 

Source: LARAP Team Calculation Results, February 2022 

 

5) Total Physical Loss Value 

Based on the costs that have been estimated above as compensation for physical losses to 

be submitted to the affected people, the Recapitulation of the Physical Loss Value for the 

affected people is IDR. 1,137,048,129,634. 

Table 11-10. Estimated Total Physical Compensation 

No Area  Total Physical Value (IDR.) 

1 Sawangan Village, Cipeundeuy Sub-District  364,172,402,415  

2 Kosar Village, Cipeundeuy Sub-District  60,412,801,120  

3 Karanghegar Village, Pabuaran Sub-District  43,891,006,267  

4 Panyingkiran Village, Purwadadi Sub-District  24,570,138,114  

5 Rancamahi Village, Purwadadi Sub-District  34,943,182,615  

6 Pasirbungur Village, Purwadadi Sub-District  113,209,002,462  
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No Area  Total Physical Value (IDR.) 

7 Rancabango Village, Patokbeusi Sub-District  6,416,903,929  

8 Pasirmuncang Village, Cikaum Sub-District  9,135,278,932  

9 Mekarsari Village, Cikaum Sub-District  195,418,737,677  

10 Jatibaru Village, Ciasem Sub-District  29,105,593,703  

11 Tanjungrasa Village, Tambakdahan Sub-District  40,471,235,596  

12 Wanajaya Village, Tambakdahan Sub-District  24,600,882,471  

13 Gardumukti Village, Tambakdahan Sub-District  12,758,205,085  

14 Mariuk Village, Tambakdahan Sub-District  23,594,857,124  

15 Kertajaya Village, Tambakdahan Sub-District  60,153,200,499  

16 Rancasari Village, Pamanukan Sub-District  7,173,736,864  

17 Rancahilir Village, Pamanukan Sub-District  19,774,212,626  

18 Bongas Village, Pamanukan Sub-District  25,427,026,898  

19 Pusakajaya Village, Pusakajaya Sub-District  3,329,987,569  

20 Kotasari Village, Pusakanagara Sub-District  38,489,737,669  

Total 1,137,048,129,634 

  Source: LARAP Team Calculation Results, February 2022 

 
 

11.2.3. Estimated Non-Physical Loss Compensation Value  

The value of non-physical compensation that will be received by the affected people consists 

of: 

 

1) Estimated Value of Loss of Business Opportunity 

Estimated value of lost business opportunities for affected residents for 20 villages worth IDR. 

26.083.768.968.  

Table 11-11. Estimated Value of Loss of Business Opportunity 

No Area 
 Loss of 

Business/Job/Business 
Opportunity (IDR) 

1 Sawangan Village, Cipeundeuy Sub-District                     173,751,190  

2 Kosar Village, Cipeundeuy Sub-District                     518,530,000  

3 Karanghegar Village, Pabuaran Sub-District                  1,020,405,000  

4 Panyingkiran Village, Purwadadi Sub-District                  1,103,275,000  

5 Rancamahi Village, Purwadadi Sub-District                     300,150,000  

6 Pasirbungur Village, Purwadadi Sub-District                  2,779,990,000  

7 Rancabango Village, Patokbeusi Sub-District                     701,180,000  

8 Pasirmuncang Village, Cikaum Sub-District                  1,240,700,000  

9 Mekarsari Village, Cikaum Sub-District                  1,281,640,000  

10 Jatibaru Village, Ciasem Sub-District                  1,808,500,000  

11 Tanjungrasa Village, Tambakdahan Sub-District                  1,608,260,000  

12 Wanajaya Village, Tambakdahan Sub-District                  2,231,200,000  

13 Gardumukti Village, Tambakdahan Sub-District                     458,720,000  

14 Mariuk Village, Tambakdahan Sub-District                  1,941,460,000  

15 Kertajaya Village, Tambakdahan Sub-District                  3,520,600,000  

16 Rancasari Village, Pamanukan Sub-District                     371,700,000  

17 Rancahilir Village, Pamanukan Sub-District                     850,721,778  

18 Bongas Village, Pamanukan Sub-District                  1,129,486,000  

19 Pusakajaya Village, Pusakajaya Sub-District                        22,000,000  
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No Area 
 Loss of 

Business/Job/Business 
Opportunity (IDR) 

20 Kotasari Village, Pusakanagara Sub-District                  3,021,500,000  

Total 26,083,768,968 

   Sumber: Hasil Perhitungan Tim LARAP, Februari 2022 
 

1) Estimated Solatium Cost  

The estimated Solatium cost for affected people in 20 villages is IDR. 43,983,935,407.  

 

Table 11-12. Estimated Solatium Cost 

No Area Solatium Cost (IDR.) 

1 Sawangan Village, Cipeundeuy Sub-District      20,157,223,758  

2 Kosar Village, Cipeundeuy Sub-District         2,219,654,111  

3 Karanghegar Village, Pabuaran Sub-District              35,331,720  

4 Panyingkiran Village, Purwadadi Sub-District                 1,944,000  

5 Rancamahi Village, Purwadadi Sub-District            121,671,622  

6 Pasirbungur Village, Purwadadi Sub-District                                  -  

7 Rancabango Village, Patokbeusi Sub-District                                  -  

8 Pasirmuncang Village, Cikaum Sub-District                                  -  

9 Mekarsari Village, Cikaum Sub-District         7,791,025,983  

10 Jatibaru Village, Ciasem Sub-District                                  -  

11 Tanjungrasa Village, Tambakdahan Sub-District            836,060,840  

12 Wanajaya Village, Tambakdahan Sub-District                                  -  

13 Gardumukti Village, Tambakdahan Sub-District                                  -  

14 Mariuk Village, Tambakdahan Sub-District                                  -  

15 Kertajaya Village, Tambakdahan Sub-District         3,634,115,735  

16 Rancasari Village, Pamanukan Sub-District                                  -  

17 Rancahilir Village, Pamanukan Sub-District                 4,795,126  

18 Bongas Village, Pamanukan Sub-District         1,455,274,611  

19 Pusakajaya Village, Pusakajaya Sub-District            656,734,637  

20 Kotasari Village, Pusakanagara Sub-District         7,070,103,264  

Total 43,983,935,407 

    Source: LARAP Team Calculation Results, February 2022 

 

3) Estimated Relocation Cost 

The estimated relocation cost for affected people who must be relocated is IDR. 232,100,000. 

There are several villages whose relocation costs are not calculated because they are not 

affected by the project. 

Table 11-13. Estimated Relocation Cost for Affected People 

No Nama Desa  Relocation Cost (IDR.) 

1 Sawangan Village, Cipeundeuy Sub-District           56,500,000  

2 Kosar Village, Cipeundeuy Sub-District                              -  

3 Karanghegar Village, Pabuaran Sub-District             1,500,000  

4 Panyingkiran Village, Purwadadi Sub-District             4,500,000  

5 Rancamahi Village, Purwadadi Sub-District             3,200,000  

6 Pasirbungur Village, Purwadadi Sub-District             4,000,000  
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No Nama Desa  Relocation Cost (IDR.) 

7 Rancabango Village, Patokbeusi Sub-District                              -  

8 Pasirmuncang Village, Cikaum Sub-District                              -  

9 Mekarsari Village, Cikaum Sub-District           71,400,000  

10 Jatibaru Village, Ciasem Sub-District                              -  

11 
Tanjungrasa Village, Tambakdahan Sub-
District 

            6,500,000  

12 Wanajaya Village, Tambakdahan Sub-District                              -  

13 Gardumukti Village, Tambakdahan Sub-District                              -  

14 Mariuk Village, Tambakdahan Sub-District                              -  

15 Kertajaya Village, Tambakdahan Sub-District           42,100,000  

16 Rancasari Village, Pamanukan Sub-District             5,300,000  

17 Rancahilir Village, Pamanukan Sub-District                              -  

18 Bongas Village, Pamanukan Sub-District           14,600,000  

19 Pusakajaya Village, Pusakajaya Sub-District                 500,000  

20 Kotasari Village, Pusakanagara Sub-District           22,000,000  

Total 232,100,000 

        Source: LARAP Team Calculation Results, February 2022 

 

4) Estimated Cost of BPHTB  

The estimated cost of BPHTB that must be issued for the 20 project-affected villages is IDR. 

59,468,991,487. 

Table 11-14. Estimated Cost of BPHTB 

No. Area 
Estimated Cost of BPHTB 

(IDR.) 

1 Sawangan Village, Cipeundeuy Sub-District          12,396,562,962  

2 Kosar Village, Cipeundeuy Sub-District            2,967,726,411  

3 Karanghegar Village, Pabuaran Sub-District            1,478,270,584  

4 Panyingkiran Village, Purwadadi Sub-District            1,926,084,798  

5 Rancamahi Village, Purwadadi Sub-District            1,691,933,601  

6 Pasirbungur Village, Purwadadi Sub-District            6,782,660,143  

7 Rancabango Village, Patokbeusi Sub-District                310,103,401  

8 Pasirmuncang Village, Cikaum Sub-District                429,856,675  

9 Mekarsari Village, Cikaum Sub-District          13,788,593,869  

10 Jatibaru Village, Ciasem Sub-District            1,419,385,204  

11 Tanjungrasa Village, Tambakdahan Sub-District            1,742,017,787  

12 Wanajaya Village, Tambakdahan Sub-District            1,137,889,428  

13 Gardumukti Village, Tambakdahan Sub-District            1,813,410,404  

14 Mariuk Village, Tambakdahan Sub-District            1,069,822,258  

15 Kertajaya Village, Tambakdahan Sub-District            4,422,540,955  

16 Rancasari Village, Pamanukan Sub-District                463,205,832  

17 Rancahilir Village, Pamanukan Sub-District                731,645,995  

18 Bongas Village, Pamanukan Sub-District            1,201,026,156  

19 Pusakajaya Village, Pusakajaya Sub-District                176,072,766  

20 Kotasari Village, Pusakanagara Sub-District            3,520,182,258  

Total    59,468,991,487 

  Source: LARAP Team Calculation Results, February 2022 

5) Estimated PPAT Cost 
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The PPAT costs that must be paid for the 20 project-affected villages are IDR. 12,501,467,051 

which is still a provisional number and can change at any time. 

 

 

Table 11-15. Estimated PPAT Cost 

No. Area 
Estimated PPAT Cost 

(IDR.) 

1 Sawangan Village, Cipeundeuy Sub-District         2,471,599,278  

2 Kosar Village, Cipeundeuy Sub-District            605,103,654  

3 Karanghegar Village, Pabuaran Sub-District            340,885,806  

4 Panyingkiran Village, Purwadadi Sub-District            414,985,325  

5 Rancamahi Village, Purwadadi Sub-District            349,239,142  

6 Pasirbungur Village, Purwadadi Sub-District         1,425,445,619  

7 Rancabango Village, Patokbeusi Sub-District              73,276,121  

8 Pasirmuncang Village, Cikaum Sub-District              95,913,121  

9 Mekarsari Village, Cikaum Sub-District         2,772,704,395  

10 Jatibaru Village, Ciasem Sub-District            306,101,865  

11 Tanjungrasa Village, Tambakdahan Sub-District            374,122,985  

12 Wanajaya Village, Tambakdahan Sub-District            250,005,356  

13 Gardumukti Village, Tambakdahan Sub-District            368,438,019  

14 Mariuk Village, Tambakdahan Sub-District            254,061,548  

15 Kertajaya Village, Tambakdahan Sub-District         1,010,290,693  

16 Rancasari Village, Pamanukan Sub-District              98,525,854  

17 Rancahilir Village, Pamanukan Sub-District            203,343,726  

18 Bongas Village, Pamanukan Sub-District            291,305,954  

19 Pusakajaya Village, Pusakajaya Sub-District              36,241,422  

20 Kotasari Village, Pusakanagara Sub-District            759,877,168  

Total    12,501,467,051 

Source: LARAP Team Calculation Results, February 2022 

 

6) Estimated Waiting Period Value  

The estimated value of the waiting period for the affected people that must be incurred to 20 

villages has an Indication Value of IDR. 58,048,855,301, which is a temporary estimation. 

Table 11-16. Estimated Waiting Period Value 

No. Area 
Waiting Period 

Compensation (IDR) 

1 Sawangan Village, Cipeundeuy Sub-District 4,387,898,441  

2 Kosar Village, Cipeundeuy Sub-District 940,328,707  

3 Karanghegar Village, Pabuaran Sub-District 45,540,700  

4 Panyingkiran Village, Purwadadi Sub-District 299,576,012  

5 Rancamahi Village, Purwadadi Sub-District 516,273,450  

6 Pasirbungur Village, Purwadadi Sub-District 2,045,983,128  

7 Rancabango Village, Patokbeusi Sub-District 102,647,505  

8 Pasirmuncang Village, Cikaum Sub-District 145,857,239  

9 Mekarsari Village, Cikaum Sub-District 43,322,804,441  

10 Jatibaru Village, Ciasem Sub-District 446,204,349  

11 Tanjungrasa Village, Tambakdahan Sub-District 579,298,856  
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No. Area 
Waiting Period 

Compensation (IDR) 

12 Wanajaya Village, Tambakdahan Sub-District 368,683,453  

13 Gardumukti Village, Tambakdahan Sub-District 533,588,309  

14 Mariuk Village, Tambakdahan Sub-District 349,858,164  

15 Kertajaya Village, Tambakdahan Sub-District 1,693,797,516  

16 Rancasari Village, Pamanukan Sub-District 154,675,263  

17 Rancahilir Village, Pamanukan Sub-District 255,375,029  

18 Bongas Village, Pamanukan Sub-District 451,351,591  

19 Pusakajaya Village, Pusakajaya Sub-District 61,278,641  

20 Kotasari Village, Pusakanagara Sub-District 1,347,834,507  

Total 58,048,855,301 

 Source: LARAP Team Calculation Results, February 2022 

 
 

7) Estimated Loss Value of Residual Land 

The estimated value for the remaining land loss for the affected residents that must be issued 

is IDR. 7,667,336,123, which is a provisional estimate. 

Table 11-17. Estimated Loss Value of Residual Land  

No. Area 
Estimated Loss Value of 

Residual Land (IDR) 

1 Sawangan Village, Cipeundeuy Sub-District            1.325.215.065  

2 Kosar Village, Cipeundeuy Sub-District               269.810.486  

3 Karanghegar Village, Pabuaran Sub-District                  50.351.987  

4 Panyingkiran Village, Purwadadi Sub-District                                     -  

5 Rancamahi Village, Purwadadi Sub-District                    8.299.655  

6 Pasirbungur Village, Purwadadi Sub-District               292.842.566  

7 Rancabango Village, Patokbeusi Sub-District                    6.426.737  

8 Pasirmuncang Village, Cikaum Sub-District                    1.191.963  

9 Mekarsari Village, Cikaum Sub-District                                     -  

10 Jatibaru Village, Ciasem Sub-District                  78.768.077  

11 Tanjungrasa Village, Tambakdahan Sub-District               321.732.047  

12 Wanajaya Village, Tambakdahan Sub-District                  25.331.101  

13 Gardumukti Village, Tambakdahan Sub-District                  27.440.955  

14 Mariuk Village, Tambakdahan Sub-District                  43.164.514  

15 Kertajaya Village, Tambakdahan Sub-District            4.200.446.552  

16 Rancasari Village, Pamanukan Sub-District                  17.372.627  

17 Rancahilir Village, Pamanukan Sub-District               198.692.901  

18 Sawangan Village, Cipeundeuy Sub-District               210.092.010  

19 Kosar Village, Cipeundeuy Sub-District                                     -  

20 Karanghegar Village, Pabuaran Sub-District               590.156.880  

Total 7.667.336.123 

Source: LARAP Team Calculation Results, February 2022 
 
 

8) Estimated Value of Other Physical Losses   

Estimated value of other physical losses for affected residents that must be issued to 20 

villages with an Indicative Value of Rp. 99,800,000 which is a provisional estimate. 
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Table 11-18. Estimated Value of Other Physical Losses 

No. Area 
Biaya Kerugian Fisik 

Lainnya (Rp) 

1 Sawangan Village, Cipeundeuy Sub-District          48.000.000  

2 Kosar Village, Cipeundeuy Sub-District                              -  

3 Karanghegar Village, Pabuaran Sub-District                              -  

4 Panyingkiran Village, Purwadadi Sub-District                              -  

5 Rancamahi Village, Purwadadi Sub-District                              -  

6 Pasirbungur Village, Purwadadi Sub-District                              -  

7 Rancabango Village, Patokbeusi Sub-District                              -  

8 Pasirmuncang Village, Cikaum Sub-District                              -  

9 Mekarsari Village, Cikaum Sub-District                              -  

10 Jatibaru Village, Ciasem Sub-District          21.000.000  

11 Tanjungrasa Village, Tambakdahan Sub-District                              -  

12 Wanajaya Village, Tambakdahan Sub-District                              -  

13 Gardumukti Village, Tambakdahan Sub-District                              -  

14 Mariuk Village, Tambakdahan Sub-District                              -  

15 Kertajaya Village, Tambakdahan Sub-District          30.800.000  

16 Rancasari Village, Pamanukan Sub-District                              -  

17 Rancahilir Village, Pamanukan Sub-District                              -  

18 Sawangan Village, Cipeundeuy Sub-District                              -  

19 Kosar Village, Cipeundeuy Sub-District                              -  

20 Karanghegar Village, Pabuaran Sub-District                              -  

Total 99.800.000 

 Source: LARAP Team Calculation Results, February 2022 

 

9) Estimated Depreciation Cost  

The cost of building depreciation for the public interest development is not taken into account. 

The cost of building replacement which has been estimated in Table 11-7 is a deduction from 

compensation for the affected people added to non-physical compensation for the affected 

people. The estimated depreciation cost is IDR. 82,572,203,480. 

 

Table 11-19. Estimated Depreciation Cost 
 

No. Area  Depreciation  (IDR)  

1 Sawangan Village, Cipeundeuy Sub-District        32,876,588,600  

2 Kosar Village, Cipeundeuy Sub-District           2,291,136,387  

3 Karanghegar Village, Pabuaran Sub-District              415,691,213  

4 Panyingkiran Village, Purwadadi Sub-District                80,124,000  

5 Rancamahi Village, Purwadadi Sub-District              473,952,804  

6 Pasirbungur Village, Purwadadi Sub-District              446,696,321  

7 Rancabango Village, Patokbeusi Sub-District                26,240,000  

8 Pasirmuncang Village, Cikaum Sub-District                50,676,000  

9 Mekarsari Village, Cikaum Sub-District        18,704,838,175  

10 Jatibaru Village, Ciasem Sub-District                   9,594,000  

11 Tanjungrasa Village, Tambakdahan Sub-District           1,814,686,980  

12 Wanajaya Village, Tambakdahan Sub-District                                    -  

13 Gardumukti Village, Tambakdahan Sub-District                58,320,000  



LAND ACQUISITION AND RESETTLEMENT ACTION PLAN  (LARAP) 
PATIMBAN PORT ACCESS TOLL ROAD DEVELOPMENT PLAN, SUBANG REGENCY 

11-17 

No. Area  Depreciation  (IDR)  

14 Mariuk Village, Tambakdahan Sub-District                   9,831,000  

15 Kertajaya Village, Tambakdahan Sub-District           8,367,838,131  

16 Rancasari Village, Pamanukan Sub-District           1,057,880,692  

17 Rancahilir Village, Pamanukan Sub-District              531,384,509  

18 Bongas Village, Pamanukan Sub-District           3,385,204,883  

19 Pusakajaya Village, Pusakajaya Sub-District                56,322,968  

20 Kotasari Village, Pusakanagara Sub-District        11,915,196,817  

Total 82,572,203,480 

          Source: LARAP Team Calculation Results, February 2022 
 
 
 

10) Indication of Compensation for Tenant's  

Estimated compensation for tenants that must be issued is Rp. 1,321,313,534, which is a 

provisional estimate. 

Table 11-20. Indication of Compensation for Loss of Tenant's Income  

No. Area Value Indication (IDR) 

1 Desa Sawangan, Kec. Cipeundeuy  43.326.038  

2 Desa Kosar, Kec. Cipeundeuy  -  

3 Desa Karanghegar, Kec. Pabuaran  25.351.002  

4 Desa Panyingkiran, Kec. Purwadadi  68.022.518  

5 Desa Rancamahi, Kec. Purwadadi  26.972.304  

6 Desa Pasirbungur, Kec. Purwadadi  200.698.614  

7 Desa Rancabango, Kec. Patokbeusi  2.425.354  

8 Desa Pasirmuncang, Kec. Cikaum  48.809.194  

9 Desa Mekarsari, Kec. Cikaum  70.604.168  

10 Desa Jatibaru, Kec. Ciasem  114.553.810  

11 Desa Tanjungrasa, Kec. Tambakdahan  337.488.402  

12 Desa Wanajaya, Kec. Tambakdahan  25.217.796  

13 Desa Gardumukti, Kec. Tambakdahan  40.061.824  

14 Desa Mariuk, Kec. Tambakdahan  47.899.822  

15 Desa Kertajaya, Kec. Tambakdahan  84.576.798  

16 Desa Rancasari, Kec. Pamanukan  21.861.142  

17 Desa Rancahilir, Kec. Pamanukan  13.379.260  

18 Desa Bongas, Kec. Pamanukan  69.995.670  

19 Desa Pusakajaya, Kec. Pusakajaya  -  

20 Desa Kotasari, Kec. Pusakanagara  80.069.818  

Total 1.321.313.534 

    Source: LARAP Team Calculation Results, February 2022 

 

11) Indication of Compensation for Loss of Worker's Income 

The estimated loss of income for the affected workers that must be issued is IDR. 
9,483,225,000, which is a provisional estimate. 
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Table 11-21. Indication of Compensation for Loss of Worker's Income  

No. Area Value Indication (IDR) 

1 Desa Sawangan, Kec. Cipeundeuy                190.500.000  

2 Desa Kosar, Kec. Cipeundeuy                  41.250.000  

3 Desa Karanghegar, Kec. Pabuaran                498.150.000  

4 Desa Panyingkiran, Kec. Purwadadi                623.100.000  

5 Desa Rancamahi, Kec. Purwadadi                135.750.000  

6 Desa Pasirbungur, Kec. Purwadadi                605.775.000  

7 Desa Rancabango, Kec. Patokbeusi                123.300.000  

8 Desa Pasirmuncang, Kec. Cikaum                384.300.000  

9 Desa Mekarsari, Kec. Cikaum                579.300.000  

10 Desa Jatibaru, Kec. Ciasem                330.075.000  

11 Desa Tanjungrasa, Kec. Tambakdahan                780.600.000  

12 Desa Wanajaya, Kec. Tambakdahan                519.600.000  

13 Desa Gardumukti, Kec. Tambakdahan                122.250.000  

14 Desa Mariuk, Kec. Tambakdahan                756.300.000  

15 Desa Kertajaya, Kec. Tambakdahan             1.552.650.000  

16 Desa Rancasari, Kec. Pamanukan                231.900.000  

17 Desa Rancahilir, Kec. Pamanukan                628.500.000  

18 Desa Bongas, Kec. Pamanukan                596.400.000  

19 Desa Pusakajaya, Kec. Pusakajaya                                   -  

20 Desa Kotasari, Kec. Pusakanagara                783.525.000  

Total 9.483.225.000 

Sumber: Hasil Perhitungan Tim LARAP, Februari 2022 

 
 

12) Total Non-Physical Loss Value  

Based on the costs that have been estimated above as compensation for non-physical losses 

that are going to be delivered to the affected people, the Recapitulation of the Non-Physical 

Loss Value for the affected people is Rp. 301.462.996.351. 

Table 11-22. Estimated Total Non-Physical Loss Compensation 

No. Area Non Physical Value  

1 Sawangan Village, Cipeundeuy Sub-District  74.127.165.332  

2 Kosar Village, Cipeundeuy Sub-District  9.853.539.756  

3 Karanghegar Village, Pabuaran Sub-District  3.911.478.012  

4 Panyingkiran Village, Purwadadi Sub-District  4.521.611.653  

5 Rancamahi Village, Purwadadi Sub-District  3.627.442.578  

6 Pasirbungur Village, Purwadadi Sub-District  14.584.091.391  

7 Rancabango Village, Patokbeusi Sub-District  1.345.599.118  

8 Pasirmuncang Village, Cikaum Sub-District  2.397.304.192  

9 Mekarsari Village, Cikaum Sub-District  88.382.911.031  

10 Jatibaru Village, Ciasem Sub-District  4.534.182.305  

11 Tanjungrasa Village, Tambakdahan Sub-District  8.400.767.897  

12 Wanajaya Village, Tambakdahan Sub-District  4.557.927.134  

13 Gardumukti Village, Tambakdahan Sub-District  3.422.229.511  
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No. Area Non Physical Value  

14 Mariuk Village, Tambakdahan Sub-District  4.472.397.306  

15 Kertajaya Village, Tambakdahan Sub-District  28.559.756.380  

16 Rancasari Village, Pamanukan Sub-District  2.422.421.410  

17 Rancahilir Village, Pamanukan Sub-District  3.417.838.324  

18 Bongas Village, Pamanukan Sub-District  8.804.736.875  

19 Pusakajaya Village, Pusakajaya Sub-District  1.009.150.434  

20 Kotasari Village, Pusakanagara Sub-District  29.110.445.712  

Total 301.462.996.351 

     Source: LARAP Team Calculation Results, February 2022 

 
 

11.2.4. Recapitulation of Fair Replacement Value  

Based on the Physical Loss Value and Non-Physical Loss Value estimation that will be given 

to the affected people in 20 villages as calculated above, the Fair Replacement Value 

recapitulation for land acquisition activities for Patimban Port Access Toll Road Development 

is IDR. 1,523,082,392,586. Details of the total fair replacement value in each village can be 

seen in Table 11-23. 

Table 11-23. Recapitulation of Fair Replacement Value per Village 

No. Area 
Physical Value 

(Rp.) 
Non Physical 
Value (Rp.) 

Total (IDR.) 

1 
Sawangan Village, Cipeundeuy 
Sub-District 

253.020.939.889  74.127.165.332  327.148.105.221  

2 
Kosar Village, Cipeundeuy 
Sub-District 

60.142.990.296  9.853.539.756  69.996.530.052  

3 
Karanghegar Village, Pabuaran 
Sub-District 

30.769.586.094  3.911.478.012  34.681.064.106  

4 
Panyingkiran Village, 
Purwadadi Sub-District 

39.734.942.506  4.521.611.653  44.256.554.159  

5 
Rancamahi Village, Purwadadi 
Sub-District 

34.943.182.615  3.627.442.578  38.570.625.193  

6 
Pasirbungur Village, Purwadadi 
Sub-District 

138.432.265.039  14.584.091.391  153.016.356.430  

7 
Rancabango Village, 
Patokbeusi Sub-District 

6.416.535.684  1.345.599.118  7.762.134.802  

8 
Pasirmuncang Village, Cikaum 
Sub-District 

8.886.780.722  2.397.304.192  11.284.084.914  

9 
Mekarsari Village, Cikaum Sub-
District 

276.499.460.073  88.382.911.031  364.882.371.104  

10 
Jatibaru Village, Ciasem Sub-
District 

29.105.593.703  4.534.182.305  33.639.776.008  

11 
Tanjungrasa Village, 
Tambakdahan Sub-District 

35.813.966.671  8.400.767.897  44.214.734.568  

12 
Wanajaya Village, 
Tambakdahan Sub-District 

23.414.910.143  4.557.927.134  27.972.837.277  

13 
Gardumukti Village, 
Tambakdahan Sub-District 

36.436.115.270  3.422.229.511  39.858.344.781  
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No. Area 
Physical Value 

(Rp.) 
Non Physical 
Value (Rp.) 

Total (IDR.) 

14 
Mariuk Village, Tambakdahan 
Sub-District 

22.359.323.902  4.472.397.306  26.831.721.208  

15 
Kertajaya Village, 
Tambakdahan Sub-District 

99.086.682.088  28.559.756.380  127.646.438.468  

16 
Rancasari Village, Pamanukan 
Sub-District 

9.338.327.898  2.422.421.410  11.760.749.308  

17 
Rancahilir Village, Pamanukan 
Sub-District 

16.222.537.394  3.417.838.324  19.640.375.718  

18 
Bongas Village, Pamanukan 
Sub-District 

25.439.732.610  8.804.736.875  34.244.469.485  

19 
Pusakajaya Village, 
Pusakajaya Sub-District 

3.529.106.490  1.009.150.434  4.538.256.924  

20 
Kotasari Village, Pusakanagara 
Sub-District 

72.026.417.148  29.110.445.712  101.136.862.860  

TOTAL 1.221.619.396.235  301.462.996.351  1.523.082.392.586  

Source: LARAP Team Calculation Results, February 2022 

 

 

11.2.5. Operational and Certificate Issuance Cost 

In land acquisition activities implementation for Patimban Port Access Toll Road Development, 

several operational costs must be incurred by Directorate General of Highways with the costs 

types and calculations referring to Indonesian regulations. The estimated operational costs in 

each village are as follows: 

1) Estimated Cost of Certification of Affected Land 

i. Estimated Cost of Making Certificates 

The cost of making certificates to be issued for 20 project-affected villages is IDR. 

5,168,435,480 which is still a temporary number and can change at any time. 

Table 11-24. Estimated Cost of Making Certificates 

No. Area 
Estimated Cost of Making 

Certificates (IDR.) 

1 Sawangan Village, Cipeundeuy Sub-District      3.163.382.811  

2 Kosar Village, Cipeundeuy Sub-District         147.639.966  

3 Karanghegar Village, Pabuaran Sub-District         103.221.986  

4 Panyingkiran Village, Purwadadi Sub-District           95.636.261  

5 Rancamahi Village, Purwadadi Sub-District           66.683.138  

6 Pasirbungur Village, Purwadadi Sub-District         291.552.919  

7 Rancabango Village, Patokbeusi Sub-District           31.023.307  

8 Pasirmuncang Village, Cikaum Sub-District           41.208.666  

9 Mekarsari Village, Cikaum Sub-District         145.702.445  

10 Jatibaru Village, Ciasem Sub-District         118.485.826  

11 Tanjungrasa Village, Tambakdahan Sub-District         177.886.071  

12 Wanajaya Village, Tambakdahan Sub-District           91.040.530  

13 Gardumukti Village, Tambakdahan Sub-District           55.084.277  

14 Mariuk Village, Tambakdahan Sub-District         111.701.272  
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No. Area 
Estimated Cost of Making 

Certificates (IDR.) 

15 Kertajaya Village, Tambakdahan Sub-District         162.264.093  

16 Rancasari Village, Pamanukan Sub-District           22.933.201  

17 Rancahilir Village, Pamanukan Sub-District         101.194.828  

18 Bongas Village, Pamanukan Sub-District           82.894.728  

19 Pusakajaya Village, Pusakajaya Sub-District             1.770.074  

20 Kotasari Village, Pusakanagara Sub-District         157.129.081  

Total      5.168.435.480  

 Source: LARAP Team Calculation Results, February 2022 

 

2) Estimated Cost of Residual Land Certification 

a) Estimated Cost of Residual Land Measurement  

The estimated cost of measuring the remaining land for 20 villages is IDR. 942,407,758, this land 

measurement fee is intended for measuring the remaining land affected by the project.     

Table 11-25. Estimated Cost of Residual Land Measurement  

No. Area 
Estimated Cost of 

Residual Land 
Measurement (IDR.) 

1 Sawangan Village, Cipeundeuy Sub-District           89.568.631  

2 Kosar Village, Cipeundeuy Sub-District           62.980.803  

3 Karanghegar Village, Pabuaran Sub-District           57.026.811  

4 Panyingkiran Village, Purwadadi Sub-District           43.915.431  

5 Rancamahi Village, Purwadadi Sub-District           35.012.157  

6 Pasirbungur Village, Purwadadi Sub-District         163.235.294  

7 Rancabango Village, Patokbeusi Sub-District           16.004.691  

8 Pasirmuncang Village, Cikaum Sub-District           16.388.259  

9 Mekarsari Village, Cikaum Sub-District           89.890.250  

10 Jatibaru Village, Ciasem Sub-District           34.573.012  

11 Tanjungrasa Village, Tambakdahan Sub-District           32.427.162  

12 Wanajaya Village, Tambakdahan Sub-District           39.878.728  

13 Gardumukti Village, Tambakdahan Sub-District           14.870.995  

14 Mariuk Village, Tambakdahan Sub-District           36.190.802  

15 Kertajaya Village, Tambakdahan Sub-District           72.956.027  

16 Rancasari Village, Pamanukan Sub-District             6.606.624  

17 Rancahilir Village, Pamanukan Sub-District           40.969.959  

18 Bongas Village, Pamanukan Sub-District           25.491.071  

19 Pusakajaya Village, Pusakajaya Sub-District             2.097.963  

20 Kotasari Village, Pusakanagara Sub-District           62.323.089  

 Total         942.407.758 

Source: LARAP Team Calculation Results, February 2022 

b) Estimated Cost of Examining Residual Land  

The estimated cost of examining the remaining land to be spent for 20 villages is Rp. 

1,231,387,170.  
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Table 11-26. Estimated Cost of Examining Residual Land 

No. Area 
Estimated Cost of 

Examining Residual Land 
(IDR.) 

1 Sawangan Village, Cipeundeuy Sub-District         136.517.479  

2 Kosar Village, Cipeundeuy Sub-District           71.383.922  

3 Karanghegar Village, Pabuaran Sub-District           79.177.454  

4 Panyingkiran Village, Purwadadi Sub-District           64.735.424  

5 Rancamahi Village, Purwadadi Sub-District           39.706.432  

6 Pasirbungur Village, Purwadadi Sub-District         173.452.058  

7 Rancabango Village, Patokbeusi Sub-District           23.255.179  

8 Pasirmuncang Village, Cikaum Sub-District           23.576.417  

9 Mekarsari Village, Cikaum Sub-District         105.635.584  

10 Jatibaru Village, Ciasem Sub-District           47.755.262  

11 Tanjungrasa Village, Tambakdahan Sub-District           50.321.498  

12 Wanajaya Village, Tambakdahan Sub-District           14.477.492  

13 Gardumukti Village, Tambakdahan Sub-District           20.441.958  

14 Mariuk Village, Tambakdahan Sub-District           53.207.297  

15 Kertajaya Village, Tambakdahan Sub-District           96.511.922  

16 Rancasari Village, Pamanukan Sub-District           11.390.548  

17 Rancahilir Village, Pamanukan Sub-District           70.256.090  

18 Bongas Village, Pamanukan Sub-District           43.181.272  

19 Pusakajaya Village, Pusakajaya Sub-District             3.088.294  

20 Kotasari Village, Pusakanagara Sub-District         103.315.587  

Total 1.231.387.170 

Source: LARAP Team Calculation Results, February 2022 

 

c) Estimated First Land Registration Cost for Remaining Land 

The estimated land registration cost for the first time for the remaining land affected by the 

project for 20 villages is IDR. 80,450,000. 

Table 11-27. Estimated First Land Registration Fee for Remaining Land 

No. Area 
Estimated First Land 
Registration Fee for 

Remaining Land (IDR.) 

1 Sawangan Village, Cipeundeuy Sub-District           10.400.000  

2 Kosar Village, Cipeundeuy Sub-District             3.500.000  

3 Karanghegar Village, Pabuaran Sub-District             5.900.000  

4 Panyingkiran Village, Purwadadi Sub-District             5.250.000  

5 Rancamahi Village, Purwadadi Sub-District             1.950.000  

6 Pasirbungur Village, Purwadadi Sub-District             6.900.000  

7 Rancabango Village, Patokbeusi Sub-District             1.850.000  

8 Pasirmuncang Village, Cikaum Sub-District             1.500.000  

9 Mekarsari Village, Cikaum Sub-District             5.700.000  

10 Jatibaru Village, Ciasem Sub-District             4.350.000  

11 Tanjungrasa Village, Tambakdahan Sub-District             4.350.000  

12 Wanajaya Village, Tambakdahan Sub-District             3.050.000  

13 Gardumukti Village, Tambakdahan Sub-District                350.000  
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No. Area 
Estimated First Land 
Registration Fee for 

Remaining Land (IDR.) 

14 Mariuk Village, Tambakdahan Sub-District             4.300.000  

15 Kertajaya Village, Tambakdahan Sub-District             4.400.000  

16 Rancasari Village, Pamanukan Sub-District             1.100.000  

17 Rancahilir Village, Pamanukan Sub-District             6.150.000  

18 Bongas Village, Pamanukan Sub-District             3.500.000  

19 Pusakajaya Village, Pusakajaya Sub-District                100.000  

20 Kotasari Village, Pusakanagara Sub-District             5.850.000  
 Total           80.450.000 

Source: LARAP Team Calculation Results, February 2022 
 
 

d) Estimated Manpower and Accommodation costs of BPN for Residual Land  

The estimated of Manpower and Accommodation costs of BPN for the remaining land affected 

by the project that must be spent for 20 villages is IDR. 452.750.000. 

Table 11-28. Estimated of Manpower and Accommodation Costs of BPN for Residual Land 

No Area 
Estimated TKA Cost for 

Residual Land (IDR.) 

1 Sawangan Village, Cipeundeuy Sub-District           57.750.000  

2 Kosar Village, Cipeundeuy Sub-District           17.500.000  

3 Karanghegar Village, Pabuaran Sub-District           29.500.000  

4 Panyingkiran Village, Purwadadi Sub-District           26.250.000  

5 Rancamahi Village, Purwadadi Sub-District             9.750.000  

6 Pasirbungur Village, Purwadadi Sub-District           34.500.000  

7 Rancabango Village, Patokbeusi Sub-District             9.250.000  

8 Pasirmuncang Village, Cikaum Sub-District             9.250.000  

9 Mekarsari Village, Cikaum Sub-District           28.500.000  

10 Jatibaru Village, Ciasem Sub-District           21.750.000  

11 Tanjungrasa Village, Tambakdahan Sub-District           21.750.000  

12 Wanajaya Village, Tambakdahan Sub-District           15.750.000  

13 Gardumukti Village, Tambakdahan Sub-District             7.500.000  

14 Mariuk Village, Tambakdahan Sub-District           21.500.000  

15 Kertajaya Village, Tambakdahan Sub-District           33.250.000  

16 Rancasari Village, Pamanukan Sub-District             5.500.000  

17 Rancahilir Village, Pamanukan Sub-District           33.750.000  

18 Bongas Village, Pamanukan Sub-District           20.500.000  

19 Pusakajaya Village, Pusakajaya Sub-District             1.250.000  

20 Kotasari Village, Pusakanagara Sub-District           48.000.000  

Total         452.750.000 

Source: LARAP Team Calculation Results, February 2022 

 

e) Estimated Total Cost of Remaining Land Certification 

The estimated total cost of land certification for remaining affected by the project to be issued 

for 20 villages is IDR. 2,706,994,928. 
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Table 11-29. Estimated Total Cost of Remaining Land Certification 

No. Area 
Estimated Total Cost of 

Remaining Land 

Certification (IDR.) 

1 Sawangan Village, Cipeundeuy Sub-District         294.236.110  

2 Kosar Village, Cipeundeuy Sub-District         155.364.725  

3 Karanghegar Village, Pabuaran Sub-District         171.604.265  

4 Panyingkiran Village, Purwadadi Sub-District         140.150.855  

5 Rancamahi Village, Purwadadi Sub-District           86.418.589  

6 Pasirbungur Village, Purwadadi Sub-District         378.087.352  

7 Rancabango Village, Patokbeusi Sub-District           50.359.870  

8 Pasirmuncang Village, Cikaum Sub-District           50.714.676  

9 Mekarsari Village, Cikaum Sub-District         229.725.834  

10 Jatibaru Village, Ciasem Sub-District         108.428.274  

11 Tanjungrasa Village, Tambakdahan Sub-District         108.848.660  

12 Wanajaya Village, Tambakdahan Sub-District           73.156.221  

13 Gardumukti Village, Tambakdahan Sub-District           43.162.953  

14 Mariuk Village, Tambakdahan Sub-District         115.198.099  

15 Kertajaya Village, Tambakdahan Sub-District         207.117.949  

16 Rancasari Village, Pamanukan Sub-District           24.597.172  

17 Rancahilir Village, Pamanukan Sub-District         151.126.049  

18 Bongas Village, Pamanukan Sub-District           92.672.343  

19 Pusakajaya Village, Pusakajaya Sub-District             6.536.256  

20 Kotasari Village, Pusakanagara Sub-District         219.488.676  

Total      2.706.994.928 

Source: LARAP Team Calculation Results, February 2022 

 
 

11.2.6. Livelihood Restoration Program Costs and Gender Action Plan 

The implementation of the construction of the Patimban Access Toll Road in accordance with 

the JICA Guidelines needs to prepare a livelihood restoration program for the Affected People, 

especially for vulnerable groups and women's groups. For this purpose, it has been estimated 

that the costs that must be allocated by the Director General of Highways for the Livelihood 

Restoration Program and the Gender Action Plan which are included in the Livelihood 

Restoration Program are as much as IDR. 26,339,934,648. with the following details: 

 

Table 11-30. Estimated Livelihood Recovery Program Costs 

NO DESCRIPTION 
COST ESTIMATION 

(IDR.) 
TOTAL (IDR.) 

 
A PROGRAM COST  20.281.749.679  

1 Increased agricultural production 3.281.050.893   

2 Production management 1.903.895.050   

3 Market upgrade 2.265.741.985   

4 Production processing 1.761.904.481   

5 Entrepreneurship 1.813.815.012   

6 Builder training 1.855.038.080   
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NO DESCRIPTION 
COST ESTIMATION 

(IDR.) 
TOTAL (IDR.) 

 
7 Security training (security officers) 1.934.430.657   

8 Computer training 1.227.531.372   

9 English training 845.836.293   

10 Accounting/finance training 647.354.853   

11 Heavy equipment operation training 1.650.449.518   

12 Sewing Training 126.722.766   

13 Gender Consideration in LRP 967.978.718   

       

B PERSONNEL COST 2.897.392.811 2.897.392.811  

C NON PERSONNEL COST 3.160.792.158 3.160.792.158  

       

    TOTAL 26.339.934.648  

Source: LARAP Team Calculation Results, February 2022 
 
 

11.2.7. Total Compensation for Patimban Port Access Toll Road Development 

Based on the estimated cost of physical and non-physical losses, as well as operational costs 

and the issuance of certificates described above, the total cost of compensation for land 

acquisition for Patimban Port Access Toll Road development is Rp. 1,530,957,822,995. Plus 

with the cost of livelihood restoration program Rp. 26,339,934,648.00 and Exsternal Monitoring 

cost Rp. 7,901,980,394.00. So, the total cost of land acquisition for Patimban Access Toll Road 

Development Plan is IDR. 1,565,199,738,037. Complete details can be seen in the following 

table:  

Table 11-31. Compensation for Patimban Port Access Toll Road Development 

NO. DESCRIPTION  TOTAL (IDR) 

A 
INDICATIONS OF PHYSICAL VALUE 
COMPENSATION (Rp) 

               1.221.619.396.235 

  Total Compensation for Affected Land                 1.101.461.117.949  

  Total Compensation for Affected Buildings                    113.858.797.886  

  Total Compensation for Affected Plants                        6.297.480.400  

  
Total Compensation for Other Objects 
Related to Affected Land  

                             2.000.000  

B 
INDICATIONS OF NON PHYSICAL 
COMPENSATION VALUE  

301.462.996.351 

  Loss of Business/Job/Business Opportunity                      26.083.768.968  

  Solatium Cost                      43.983.935.407  

  Relocation / Moving Cost                           232.100.000  

 BPHTB Cost (Rp                     59.468.991.487  

 PPAT Cost                     12.501.467.051  

  Waiting Period Compensation Cost                      58.048.855.301  

 Land Remaining Loss Cost                       7.667.336.123  

 Other Physical Loss Cost                            99.800.000  

  Depreciation Cost                      82.572.203.480  



LAND ACQUISITION AND RESETTLEMENT ACTION PLAN  (LARAP) 
PATIMBAN PORT ACCESS TOLL ROAD DEVELOPMENT PLAN, SUBANG REGENCY 

11-26 

NO. DESCRIPTION  TOTAL (IDR) 

 
Cost of Compensation for Loss of Tenant’s 
Income 

                      1.321.313.534 

 
Cost of Compensation for Loss of Worker’s 
Income 

                      9.483.225.000  

C OPERATING AND CERTIFICATE COSTS  7,875,430,409 

1)  Affected Land Certification Cost  5,168,435,480 

  Certificate Making Cost  5,168,435,480 

2)  Residual Land Certification Cost  2,706,994,928 

  Cost of Residual Land Measurement  942,407,758 

  Cost of Examining Residual Land  1,231,387,170 

  
First Land Registration Cost for Remaining 
Land  

80,450,000 

  
Manpower and Accommodation costs of 
BPN for Residual Land  

452,750,000 

D 
TOTAL COST ESTIMATION OF 
COMPENSATION  

               1,530,957,822,995  

E 
ESTIMATION OF LIVELIHOOD 
RESTORATION PROGRAM (LRP) COST 
INCLUDING GENDER CONSIDERATION  

                    26,339,934,648  

F 
ESTIMATION OF EXTERNAL 
MONITORING COST  

                      7,901,980,394  

G TOTAL COST ESTIMATION                 1,565,199,738,037  

Source: LARAP Team Asset Calculation Data Compilation, February 2022 
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 MONITORING AND 
REPORT 

12.1. MONITORING ARRANGEMENT 

Directorate General of Highways with the project consultant assistance will monitor all 

activities related to the land acquisition, compensation payment to entitled parties and other 

aspects. Supervision scope includes: 

(i) Compensation payment to all entitled parties in various categories, in accordance 

with the compensation policy described in LARAP.  

(ii) Llivelihood restoration program implementation and  social benefits entitlement 

coordinated by Bappeda (Regional Development Planning Agency) of West Java 

Province and Subang Regency to the relevant agencies. 

(iii) Dissemination of public information and consultation process.  

(iv) Compliance with the complaints procedures and unresolved issues that required 

management's attention.  

(v) Priority of the entitled party concerning the options offered.  

(vi) Benefits obtained from the project.  

 

Technical Implementation Unit will periodically collect information from various land acquisition 

committees. Monthly reports will be submitted to DGH as the Institution Responsible for Land 

Acquisition and Resettlement Plan activities. 

 

Patimban Port Access Toll Road Development Project is assessed as A category resettlement 

because more than 200 residents have been seriously affected, therefore the consulting 

services will include external monitoring consultants services. To monitor: (i) compensation 

payments and rehabilitation assistance are ready before the contract to the civil works is given 

(ii) land donations and negotiated completion, and (iii) evaluation of overall LARAP 

implementation after the project is complete.  

 

12.2. MONITORING INDICATORS 

Monitoring Indicators in handling specific issues from LARAP activity and entitlement matrix. 

The key parameters are: 

(i) Compensation payment 
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(ii) Land acquisition completion coordination activities must be completed before the 

contract to the civil works is given. 

(iii) Provisions about the income restoration assistance based on the project, if any.  

(iv) Entitlement to the project benefits.  

(v) Entitled parties number and area that are include in voluntary land donation. 

(vi) Public consultation and compensation policy awareness.   

(vii) Entitled parties must be monitored in relation to the productive activities restoration. 

(viii) Entitled parties statisfaction level regarding LARAP various aspects 

Implementation. Grievance Redress mechanism and the Grievance Redress speed 

 will be monitored.  

(ix) During implementation process, tendency in living standards will be observed and 

surveyed. Any potential problems that may arise in the living standards restoration 

will be reported.  

 

 

12.3. REPORTING AND SUBMITTING INFORMATION 

For projects with land acquisition impacts, DGH will prepare quarterly  monitoring reports and 

external monitoring reports (for projects with A category) that will be sent to PUPR Ministry. 

The report covers the progress of land acquisition activities. 

Monitoring report includes the following indicators: 

(i) Entitled parties number based on impact category, and  compensation payment 

status. 

(ii) Livelihood restoration programs for each category. 

(iii) The funds amount allocated for operational or the lost compensation and the 

funds amount that is given for each category. 

(iv) Complaints final result and unresolved problems that require action from the 

project person in charge.  

(v) Implementation problems and solutions.  

 

DGH will disclose the results of the monitoring to the entitled parties in particular regarding the 

status of the LARAP, information on benefit sharing and corrective action plans, if any. 

 

 

12.4. ASSESSMENT AND EVALUATION 

DGH will evaluate the overall LARAP implementation after the project is completed to assess 
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whether the planned activities have actually achieved the expected objectives. At least, 

assessment will produce gender divided data that includes indicators such as income level, 

access to social services, and entitled parties satisfaction.  
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 IMPLEMENTATION TIME 

13.1. IMPLEMENTATION TIME OF LAND ACQUISITION ACTIVITIES   

Referring to Government Regulation No. 19 of 2021 concerning the Land Acquisition 

implementation for development in the Public Interest, the land acquisition process is carried 

out through four stages, They are; (1) planning, (2) preparation, (3) implementation and results 

delivery. 

 

The planning stage itself has been carried out from August 2021 to February 2022. Referring  

to PP. 19 of 2021, the estimated time for the entire land acquisition process for Patimban 

Access Toll Road development is as follows (see Table 13.1). 

 

Table 13-1.  Description of Land Acquisition Activities Implementation Time 

NO. ACTIVITY STEP EXECUTION TIME 

I PLANNING STAGE  

1.  
Initial Socialization of the Activity Plan and Submission to 
MUSPIKA and the affected villages. 

27 August 2021 

2. Survey measurement and identification of affected assets 
September – 
November 2021 

3. Socialization Stage – 1 
October – November 
2021 

4. Socio-Economic Survey and Asset Survey 
October 2021 – 
January 2022 

5. Completion of LARAP Draft  4 February 2022 

6. 
LARAP Draft discussion with the Director General of Sea 
Transportation of the Ministry of Transportation, JICA and 
the Director General of Highways of the Ministry of PUPR 

10 February 2022 

7. Socialization Stage – 2 February 2022 

8. 
Final Submission of LARAP Documents to the Director 
General of Sea Transportation of Ministry of Transportation 
and JICA 

March 2022 

II PREPARATION STAGE 

1. 
Land Acquisition Planning Document (DPPT) Received by 
Governor of West Java Province 

September 2021 

2. 
Formation of the Land Acquisition Preparation Team (no 
later than 5 days since the DPPT is received by the 
Governor) 

September 2021 

3. The Plan announcement for Patimban Access Toll Road September – October 
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NO. ACTIVITY STEP EXECUTION TIME 

development to the Community 2021 

4. 
Initial Identification and Data Collection of Entitled Parties 
and Land Acquisition Objects (30 days) 

October 2021 

5. Public Consultation on Development Plan 
October - November 
2021 

6. Location Determination December 2021 

III IMPLEMENTATION STAGE 

1. Preparation for the Land Acquisition Implementation July 2022 

2. 
Formation of Land Acquisition Implementation Team (5 
days) 

July 2022 

3. Inventory and identification (30 Days) July - August 2022 

4. 
Announcement of Definitive affected people and Refutation 
Period (14 Days) 

September 2022 

5. 
Re-inventory and Re-identification if there is a Rebuttal (14 
Days) 

September - October 
2022 

6. 
The Process of Selection and Appointment of Independent 
Appraisers (30) and Appraisal of Land Acquisition Objects 
(30 days) 

August – September 
2022 

7. 
Deliberation about the Form of Compensation and 
Compensation form Announcement (30 Days) 

October – November 
2022 

8. Objection and Court settlement (if any 88 days) October 2022 

9. Compensation (if there is no objection) (30 days) 
November - December 
2022 

10. Handover (transfer of rights and certification) December 2022 

IV MONITORING AND REPORTING 

1. Internal Monitoring November 2022 

2. External Monitoring March 2023 
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13.2. LARAP ACTIVITIES IMPLEMENTATION TIME 

13.2.1. Work Planning 

The preparation of the land acquisition and resettlement action plan (LARAP) for Patimban 

access toll road is targeted to be completed in approximately 6 months. The stages and time 

of this activity will be described in table 13-2 below: 

Table 13-2. LARAP Document Preparation Work Plan 

N

o 

Description of 

activities 

Implementation Time Plan 

Ag 

21 

Sept 

2021 
Oct 2021 

Nov 

2021 

Dec 

2021 

Jan 

2022 

Feb

'22 

3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 

1 

Preparation and 

Implementation of 

Initial Socialization 

                                                

2 
Land Owner 

Identification 
                                                

3 

Land Measurement 

and Land Owner 

Update 

                                                

4 

Socialization of Asset 

and Socio-Economic 

Survey Plan 

                                                

5 
Asset and Socio-

Economic Survey 
                                                

6 
Dissemination of Asset 

Survey Results 
                                                

7 

Data Processing and 

Drafting of LARAP 

Documents 

                                                

8 

LARAP Document 

Review/Revision and 

Finalization 

                                                

 

 

 



LAND ACQUISITION AND RESETTLEMENT ACTION PLAN  (LARAP) 
PATIMBAN PORT ACCESS TOLL ROAD DEVELOPMENT PLAN, SUBANG REGENCY 

A-1 
 

APENDICES 

 

Appendix 1.  Initial Meeting Minutes 

Appendix 2.  Map of Affected Areas Per Village 

Appendix 3.  List Peta Bidang dan Pemilik Lahan 

Appendix 4.  Map of Intact Affected Areas 

Appendix 5.  Nominative List 

Appendix 6.  Minutes of Cut Off Date 

Appendix 7.  Land Owner Socialization 

Appendix 8.  Tenant and Worker Socialization 

Appendix 9.  Issue Mitigation Matrix (Land Owner) 

Appendix 10.  Tenant and Worker Mitigation 

Appendix 11.  PIB Sosialisasi 

Appendix 12.  Women's Participation in Socialization 

Appendix 13.  LARAP Document Discussion Meeting 

Appendix 14.  Gender Action Plan 

Appendix 15.  Stage 2 Socialization Brochure 

Appendix 16.  Socialization Stage 2 

Appendix 17. Basic Assumptions for Determining the Price of Compensation 

 


