
Attachment 7: RAP monitoring form
Unit Detailed Explanation

1st qtr 2nd qtr 3rd qtr 4th qtr 1st qtr 2nd qtr 3rd qtr 4th qtr 1st qtr 2nd qtr 3rd qtr 4th qtr 1st qtr 2nd qtr 3rd qtr 4th qtr 1st qtr 2nd qtr 3rd qtr 4th qtr 1st qtr 2nd qtr 3rd qtr 4th qtr

1. Contract with Resettlement Implementation Consultant (RIC)22nd June 2021 Part of the compensation funds was released in May 2022 and a committee on

payment of compensation was established by the minister of power to monitor the

process, started sitting in June 2022

2. Establishment of LRC for Ado/Odo LGA 1st July - 7th August 2022

Establishment of LRC for Badagry LGA 1st July - 7th August 2022 LRC inaugurated in July,
Establishment of LRC for Ewekoro LGA 1st July - 7th August 2022

Establishment of LRC for Ifo LGA 1st July - 7th August 2022

Establishment of LRC for Obafemi-Owode LGA 1st July - 7th August 2022

Establishment of LRC for Sagamu LGA 1st July - 7th August 2022

3. Recruit of Witness NGO 28th June  2022

1. Replacement cost survey 1st July - 7th August 2022

2. Check the result of replacement cost survey by JICA date when it’s done

1. Stakeholder meeting if needed Place and date, number of times held etc.

2. Signing Certificate of Indemnity with PAPs Number of HH for the period (%) 20.88% 4.72% 4.72% 4.57%

Total Signing Certificate of Indemnity with PAPs so far Accumulated Number of HH (%) 20.88% 25.60% 28.05% 32.62%

3. Payment Number of HH (%) for the period 20.88% 4.72% 4.72% 4.57%

Total payment done so far Accumulated Number of HH (%) 20.88% 25.60% 28.05% 32.62%

4. Relocation Number of HH for the period (%) 0.00 0.00 0.00 0

Total relocation so far Accumulated Number of HH (%) 0.00 0.00 0.00 0

1. Grievance submitted by the stakeholders No. of cases 402 69 44 128

2. Grievance resolved No. of cases 103 31 5 0

3. No. of cases

1. Establishment of detailed LRP by RIC Date it’s done

2. LRP course conducted Number of courses conducted for the period

3. PAPs participated Number of PAPs for the period

Grievance Redress

Livelihood Restoration

Program

Indicator (specific step/action)
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