MINISTRY OF WATER RESOURCES AND METEOROLOGY, THE KINGDOM OF CAMBODIA

PREPARATORY SURVEY FOR IRRIGATION AND DRAINAGE SYSTEM REHABILITATION AND IMPROVEMENT PROJECT IN THE KINGDOM OF CAMBODIA

FINAL REPORT

VOLUME - I
MAIN REPORT

SEPTEMBER 2012

JAPAN INTERNATIONAL COOPERATION AGENCY (JICA)
NIPPON KOEI CO., LTD.
LIST OF REPORTS

MAIN REPORT VOLUME - I

Part I: General Information

Part II: Southwest Phnom Penh Irrigation and Drainage Rehabilitation and Improvement Project

Part III: Small-scale Irrigation System Improvement Project

ANNEXES (1/3) VOLUME - II

ANNEX A: Outlines of Previous Studies

ANNEX B: Meteorology and Hydrology

ANNEX C: Agriculture

ANNEXES (2/3) VOLUME - III

ANNEX D: Irrigation and Drainage

ANNEXES (3/3) VOLUME - IV

ANNEX E: Institutions

ANNEX F: Cost Estimate

ANNEX G: Project Evaluation

ANNEX H: Environment

ANNEX I: Technical Assistance

ANNEX J: Draft Resettlement Framework for Upper Slakou Irrigation System Rehabilitation Sub-project
General Layout of Upper Slakou Irrigation System Rehabilitation Sub-project
General Layout of Kandal Stung-Bati Irrigation System Rehabilitation Sub-project
Main Canal 35: 14,000 m in Zone-A
(Rehabilitation: 12,800 m,
New Construction: 1,200 m)

Secondary Canals: 9,200 m
(Rehabilitation)

Secondary Canal: 2,400 m
(New Construction)

Changed Route of Main Canal: 1,200 m
(New Construction)

General Layout of Main Canal 35 Rehabilitation Sub-project
General Layout of Srass Prambai Water Recession Rehabilitation Sub-project